

CITY OF FOUNTAINS  
HEART OF THE NATION



KANSAS CITY  
MISSOURI

### CHANGE ORDER

**Project Number** 62210541

**Project Title** Post Gate 6 Upgrade

Change Order No: 4 Date of Issuance: 10/20/2023

Ordinance No: 211117 Ordinance Effective Date: 1/16/2022  
Contract Notice To Proceed Date: 7/11/2022

To CONTRACTOR: *MegaKC Corporation*

The Contract is changed as follows:

Item	Item Description	
68b	Intercom Troubleshooting (RFP 9)	Addition of: 1 LS Original Quantity: Field Measured Quantity: Overrun: 1 LS @ \$424.80/LS= \$ 424.80
69	Traffic Barriers (RFP 10)	Addition of: 38 EA Original Quantity: Field Measured Quantity: Overrun: 38 EA @ \$2515/EA= \$ 95,570.00

See Attached Document(s).

**Not valid until signed by the Director of Finance.**

The original Contract Price was	\$1,422,500.00
Net change by previously authorized Change Orders	\$46,173.60
The Contract Price prior to this Change Order was	\$1,468,673.60
The Contract Price will be X increased by	\$95,994.80
The new Contract Price including this Change Order will be	\$1,564,668.40
The Final Completion Contract Time will be X increased	70 days
The date of Substantial Completion as of the date of this Change Order therefore is	8-Nov-22
The date of Final Completion as of the date of this Change Order therefore is	12-Jan-24

Project No. & Title 62210541

Change Order No. 4

DESIGN PROFESSIONAL:  CMT	By: Wade Cumpton  Title: Project Engineer	Date: 10.26.2023
CONTRACTOR:  MegaKC	By: Andrew Richardson  Title: <b>DocuSigned by:</b>	Date:
CITY: Kansas City, Missouri	By: Jade Liska  Title: Director of Finance	Date: 10/31/2023

signed for Justin Meyer, Interim Director

Approved as to form: **DocuSigned by:** Assistant City Attorney

*Mark Jones*

0909E44CF75D420...

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made, each sufficient to meet the above obligation.

**DocuSigned by:** *Eric Clewinger* 11/8/2023  
Date

Director of Finance

Distribution:  CITY  CONTRACTOR  DESIGN PROFESSIONAL  
18F59B5A8EE444E...

**REMINDER:** CONTRACTOR is responsible for considering the effect this Change Order may have on its ability to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. If CONTRACTOR will not be able to achieve the approved participation amounts in performing the work included within this Change Order, or if CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP, CONTRACTOR is advised to submit a Request for Modification/Substitution.



October 26, 2023

Mallie Hare  
 Project Manager  
 Kansas City Aviation Department  
 601 Brasilia Ave.  
 Kansas City, MO 64153

Re: **Design Professional Recommendation for Change Order No. 04**  
 Kansas City International Airport  
 Post Gate 6 Upgrades  
 Project No. 62210541

Dear Mallie:

Crawford, Murphy & Tilly recommends the approval of Change Order No. 04 in the amount of \$ 95,994.80 to MegaKC. The items included and background information on each is included below. The proposed costs provided by the contractor in response to the requests for proposals described below have been evaluated, and we believe the costs proposed for these items are fair.

Item No.	Reason	Change in Value
4.1	<b>Intercom Troubleshooting</b> Item 68b Intercom Troubleshooting. This addition was added to the project to after troubleshooting required by the contractor was necessary to figure out issues with the new gate intercoms.	\$ 424.80
4.2	<b>Traffic Barriers</b> Item 69 Traffic Barriers. This addition is an overrun of 37 EA at \$2,515/EA. The traffic barriers were added to the project to further security in the airport parking lots.	\$ 95,570.00
<b>Change Order 04 Totals:</b>		\$ 95,994.80

If you have any questions, do not hesitate to contact me by phone at 660.679.8014 or by e-mail at [wcumpton@cmtengr.com](mailto:wcumpton@cmtengr.com)

Sincerely,

CRAWFORD, MURPHY & TILLY, INC.

A handwritten signature in blue ink that reads "Wade Cumpton". The signature is fluid and cursive, with the first name "Wade" and last name "Cumpton" clearly legible.

Wade Cumpton, Project Engineer