

# ORDINANCE NO. 240311

## Upper Rush Creek and Weatherby Lake No. 2 Pump Stations Design Professional Services Amendment No. 2


Authorizing a \$250,000.00 design professional services contract Amendment No. 2 with Lamp Rynearson, Inc., for the Upper Rush Creek and Weatherby Lake No. 2 Pump Stations project; authorizing an extension of the term of Contract No. 1144 for an additional 1,307.5 days (approximately 3.58 years) for a total term of 3,492 (approximately 9.56 years) for a total contract amount of \$1,300,000.00; and recognizing this ordinance as having an accelerated effective date.

March 27, 2024

Transportation, Infrastructure & Operations  
Committee



# ORDINANCE NO. 240311



# ORDINANCE NO. 240311

## Proactive Public Engagement Methods:

- Two public meetings occurred prior to the restart of design.
  - The first public meeting was held on November 17, 2015, which discussed with the public on how the reliability of the wastewater system would be improved.
  - The second public meeting was held on November 14, 2017, which presented the final pump station design to the public.
- A follow-up public meeting is anticipated to be held prior to bidding the construction project.

