



Legislation Details

File #:	210751	Version:	2	Name:	
Type:	Ordinance	Status:	Passed		
File created:	8/19/2021	In control:	Transportation, Infrastructure and Operations Committee		
On agenda:	9/15/2021	Final action:	9/23/2021		
Title:	Authorizing an amendment to the construction manager at risk (CM@Risk) contract with KC Streetcar Constructors for the Kansas City Streetcar Main Street Extension Project to restructure the scope of the Phase 2 construction services into Phases 2A, advanced work packages, and 2B, construction services under FGMP; authorizing the expenditure up to \$8,084,733.00 for Phase 2A; and recognizing this ordinance as having an accelerated effective date.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 210751 Fact Sheet, 2. 210751 Fiscal Note, 3. Authenticated Ordinance 210751 (sub)

Date	Ver.	Action By	Action	Result
9/23/2021	2	Council	Passed as Substituted	Pass
9/15/2021	1	Transportation, Infrastructure and Operations Committee	Do Pass as Committee Substitute	Pass
8/26/2021	1	Council		