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Project Number-62220553
62220553 - KCI - Landside Structural Rehab 
CREO Document Upload:#2

Subject: Request for Modifications Document Upload | Contract 
62220553
Initiator: Hurst, Sara
Date Created: 03.26.2023 09:35AM 
Department:          Aviation

Process Information

Document Type:        Request for Modifications
Date Submitted:        03.26.2023
Date Received:          
Contract Number:      62220553
Prime Contractor:      COMANCHE CONSTRUCTION
Amount of Project:     2126485.75
%MBE        6
%WBE                      5
%DBE                       

Special Instructions:
The original contract value has increased by $486,332.91 (25.34%) due to 
work added by KCMO.  The additional work added was due to structural 
conditions that were worse than originally anticipated by KCMO.  Most of the 
added work was related to quantity overruns on items of work that were 
outside the scope of all of our MBE and WBE subcontractors.
Attached, please find
1.  KCMO Change Order No. 001
2.  KCMO Change Order No. 002
3.  Approved contractor utilization plan dated 02-03-22
4.  Comanche Utilization Plan and Good Faith Effort dated 02-08-22



Civil Rights & Equal Opportunity Department           Date: 
Economic Equity & Inclusion         Form Prepared By: 
Request for Modification/Substitution Approval Form 

*The CONTRACT SUMMARY information should match information and calculations gathered and computed on the Contract Amendment or Change Order Preparation Checklist.  The Checklist forms are found on Contract Central.

    CREO KC EEI Request for Modification/Substitution Approval Form REV. 10-26-2022 

Contract/Project Number:  Project Name: 

Owning Department: Project Manager: 

Funding:           City  State      Federal  CO-OP  Grant:      Other: 
Project Requirements:      M/WBE       DBE  Section 3      N/A
Tax Incentive:                     LCRA            TIF        PIEA  N/A  Other:

Developer/Prime: Address:  
Contact: Phone: 
Contact Email: Fax: 

Contract Type: 
 Construction  Design-Build  Design Professional  Professional Services
 General Service     Concession  Other Goods & Services     Non-Municipal Agency
 Co-Operative         Revenue Sharing         Facilities Maintenance/Repair/Renovation
 Other:

Reason for Modification/Substitution Request: 

CONTRACT SUMMARY* 
Original Contract Maximum Obligation: $ 
Amendment/Change Order No. 1:  $ 
Amendment/Change Order No. 2:  $ 
Amendment/Change Order No. 3:  $ 
Amendment/Change Order No. 4:  $ 
Amendment/Change Order No. 5:  $ 
Current Maximum Obligation:  $ 
Proposed Amendment/Change Order No. $ 
Proposed Revised Contract Maximum Obligation: $ 

FOR CIVIL RIGHTS & EQUAL OPPORTUNITY DEPARTMENT (CREO) USE ONLY: 
The Request for Modification/Substitution is: 
 Approved  Disapproved

_________% MBE _________% WBE _________% DBE 

The Request for Good Faith Efforts Waiver is:  
 Approved  Disapproved  Not Applicable
RFM/S Affidavit Attached?    Yes  No

CREO Signature: __________________________________________Date: _________________________ 

This document is submitted with all available facts. Intentionally falsifying this document or omitting pertinent facts is grounds for disciplinary action
 pursuant to KCMO Human Resources Rules & Policy Manual (eff. August 4, 2014).

62220553 KCI Landside Structural Rehab

Aviation Mallie Koehler

Comanche Construction, Inc. 1900 East 123rd Street Olathe, KS 66061

Barclay Hornung 913.782.2980 x 210 

bhornung@comanche-kc.com

The original contract value has increased by $486,332.91 (25.34%) due to work added by KCMO.  The additional work added was due to structural conditions 
that were worse than originally anticipated by KCMO.  Most of the added work was related to quantity overruns on items of work that were outside the scope of 
all of our MBE and WBE subcontractors. 
Attached, please find 
1.  KCMO Change Order No. 001 
2.  KCMO Change Order No. 002 
3.  Approved contractor utilization plan dated 02-03-22 
4.  Comanche Utilization Plan and Good Faith Effort dated 02-08-22
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