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REQUEST FOR QUALIFICATIONS 

FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 – CONTRACT NUMBER 1638 

BLUE RIVER WWTP BIOSOLIDS FACILITY PROJECT 

WATER SERVICES DEPARTMENT 

CITY OF KANSAS CITY, MISSOURI 

 

1. Purpose. This is a Request for Qualifications (“RFQ”) issued by the City of Kansas City, 

Missouri (“City” or “Owner”) acting through its Water Services Department (WSD) for Design- 

Build Services including design, construction, startup, and extended commissioning for the Blue 

River Screen House Facility Project (Project). 

 

This RFQ represents the first step of the procurement process and establishes the process for 

soliciting and evaluating Statements of Qualifications (SOQs) from those entities (Proposers or 

Design-Builders) interested in serving as the Design-Builder. The SOQs will be reviewed and 

evaluated in accordance with the provisions of this RFQ to develop a shortlist (of qualified 

Design-Builders (Shortlisted Design-Builders or Shortlist). Shortlist will be determined solely on 

SOQs submitted. Only those Design-Builders selected as Shortlisted Design-Builders will be 

issued a Request for Proposals (RFP) and invited to submit a proposal in response to the RFP. 

 

The RFP will represent the second step of the procurement process and will solicit detailed 

technical and cost proposals from the Shortlisted Design-Builders. The award of the Contract for 

Design-Build Services will be subject to the terms and conditions of the RFP. Shortlisted Design-

Builders not selected and contracted with will be offered a stipend of $25,000.00 upon their 

submittal of a responsive Proposal and City Council approval to contract with the successful 

design-build team. 

 

Design-Builder must be thoroughly familiar with the scope of work and performance 

requirements discussed in this RFQ. The City may disqualify any Design-Builder that fails to 

demonstrate such familiarity in its SOQ. 

 

It is anticipated that the RFP will include a process by which shortlisted Design-Builders will be 

able to have proprietary, confidential discussions with the City to discuss the Project, design 

development, and comments on the draft Contract for Design-Build Services. The City’s project 

specific design-build solicitation will not be changed except via addendum during the RFP 

phase. Design-builders are encouraged to review the City’s standard contract on the project 

website and submit their recommendations to the City’s Project Manager. Additional contract 

modifications may be considered during negotiations with the selected design-build team. 

 

2. Definition of Request for Qualifications. This RFQ is an invitation by the City to interested 

Design-Builders to submit an SOQ and all other required submissions as specified in this RFQ. 

Determination of the Shortlisted Design-Builders will be based upon the judgment of the City in 

eventually selecting a Design-Builder that will be in the best interest of the City. This RFQ is not 

a request for a competitive bid. The Design-Builder’s submittal of an SOQ in response to this 

RFQ does not create any right in or expectation to a contract with the City. 
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Due Date. Sealed SOQs are due by August 25, 2022 at 2:00pm (local time). SOQs shall be sent 

to Derrick Smith, Procurement Officer, Procurement Services, General Services Department, 

414 East 12th Street, City Hall 1st Floor-RM 102W, Kansas City, MO 64106. Design- 

Builders should submit six (6) spiral bound copies of their SOQs, and one (1) electronic version 

of the SOQ on a USB flash drive (in indexed and searchable PDF format). All SOQs must be 

submitted in a sealed envelope or box and shall not be opened until after the due date. The SOQ 

document package shall be plainly labeled with the words “STATEMENT OF 

QUALIFICATIONS FOR BLUE RIVER SCREEN HOUSE FACILITY PROJECT”. The City 

reserves the right at any time to change or extend the due date and time for any reason. 

 

Each Design-Builder assumes full responsibility for the timely delivery of its SOQ at the required 

location. Any SOQ received after the submittal deadline will be deemed nonresponsive and 

returned unopened to the Design-Builder, and that Design-Builder will be eliminated from 

consideration. A delivery acknowledgement will be issued upon receipt of the SOQ package and 

will be provided to the Design-Builder via e-mail by the City’s Project Manager. 

 

3. RFQ Package. The RFQ package for this Project contains the following: 

Section 1: Project Overview 

Section 2: Fixed-Price Design-Build Services 

Section 3: Procurement Process 

Section 4: SOQ Submission Requirements 

Section 5: SOQ Evaluation and Selection 

Section 6: Conditions for Design-Builder 

Attachments: 

Attachment A: Definition of Terms 

 

Attachment B: Forms for Affirmation of Compliance (including Human Relations 

Department (HRD) Documents) 

 

- HRD Form 06: Instructions for RFQPs (Informational Only) 

 

- HRD Form 8A: Contractor Utilization Plan/Request for Waiver 

(Informational Only) 

 

- HRD Form 10: Timetable for MBE/WBE Utilization (Informational Only) 

 

- HRD Form 11: Request for Modification or Substitution (Informational 

Only) 
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- HRD Form 13: Affidavit of Intended Utilization (Informational Only ) 
 

- 00450.01 Letter of Intent to Subcontract (Informational Only) 

Attachment C: Forms to be Submitted with SOQ 

- DB 00210.01 Design-Build Background Information Form 

 

- Form 00515.01 Employee Eligibility Verification Affidavit 

Attachment D: Request for Proposal (Informational Only) 

4. Pre-SOQ Conference. A mandatory pre-SOQ conference will be held on August 4, 2022 at 

11:30 a.m., held via Microsoft Teams Attendance at the pre-Proposal conference is mandatory 

for all Design Professionals. Virtual meeting information will be issued as an addenda. 

 

Microsoft Teams meeting  

Join on your computer or mobile app  

Click here to join the meeting  

     Learn More | Meeting options 

 

5. Questions. Forward all questions by email to the following Project Manager and Contract 

Administrator. Questions received less than ten (10) days prior to the Submittal Date may not be 

answered. Interpretations or clarifications considered necessary by the Project Manager in 

response to such questions will be issued by Addenda to all Design-Builders. Oral or other 

interpretations or clarifications shall be without legal effect, even if made during formal 

meetings. 

 
Isaac Garlington, Project Manager 

4800 East 63rd Street, 

Kansas City, MO 64130 

Phone: (816) 513-0436 

E-mail: isaac.garlington@kcmo.org 

Derrick Smith, Procurement Officer 

Procurement Services, General Services Department 

414 East 12th Street, City Hall 1st Floor-RM 102W 

Kansas City, MO 64106 

(816) 513-0807 Phone 

(816) 513-2812 Fax 
Email: derrick.smith@kcmo.org 

 
 

 

For persons with disabilities needing reasonable accommodations please contact the 

City's ADA Specialist at 816-513-6589. 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=2aa6f924-3726-41fb-82b9-548a35d74571&tenantId=ec240911-5979-4419-a8ec-c808b076019b&threadId=19_meeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy@thread.v2&messageId=0&language=en-US
mailto:isaac.garlington@kcmo.org
mailto:derrick.smith@kcmo.org
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SECTION 1: PROJECT OVERVIEW 

 

1.1 Project Background 

 

The Blue River WWTP was constructed between 1964 and 1965 and expanded in 1987. It is a 

120 million gallons per day (mgd) municipal wastewater treatment facility that discharges treated 

effluent into the Missouri River. WSD’s solids management program currently employs a 

centralized approach with the Blue River WWTP receiving and processing over 95 percent of the 

solids from the City’s service area wastewater treatment plants. 

 

Project will upgrade the screen house facility and improve the operability of the screen house for 

the Blue River WWTP operation personnel and will comply with federal and state regulatory 

requirements through 2035. 

 

WSD conducted a condition assessment at each of its six WWTPs in 2017. According to the 

assessment, the Blue River WWTP facilities were significantly deteriorated and improvements to 

the solids management processes were identified as necessary for meeting anticipated solids 

capacity, reliability, and regulatory requirements through 2035. Influent flowing through Screen 

House will flow to the THP process at Blue River WWTP. Flows are anticipated to increase 

through the Blue River Screen House by 2035 and inadequate screenings could cause abnormal 

events within the THP equipment. 

 

Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 

decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 

Design-Build (FPDB) method was selected. The FPDB method outlined in this RFQ was chosen 

to allow WSD staff involvement in the design process for the Project while leveraging the 

schedule, collaboration, and other advantages that result from use of a design-build process. 

 

Ongoing coordination services and meetings with WSD will be required. 

 

1.2 Project Scope 

 

This RFQ is to provide Design-Builder Services for design, construction, and commissioning the 

following scope of work as defined in the Project Technical Requirements (Attachment E), 

within the City’s Budget and Scopes Rank Ordered as follows: 

 

Rank Order 

1) Multi-Rake Screens and Conveyors 

2) Channel Separation System 

3) Grit Equalization across Channels 

4) Actuated Slide Gates 

5) Westside Line-Reroute 

6) Power Upgrades 

7) Heating, Ventilation, and Air Conditioning (HVAC) 
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For full scope of services, refer to Section 01110 – Summary of Work 

Under the FPDB method, the Design-Builder's scope of work for the Project will be performed  

in two (2) phases under a single Contract for Design-Build Services between the City and 

Design-Builder. These phases may run concurrently. The Project phases are generally described 

as follows: 

 

• Design Phase services performed under the Contract for Design-Build Services include 

completing the entirety of the Project’s final design and pre-construction activities. 

 

•  Construction Phase services performed under the Contract for Design-Build 

Services include: performing construction; performing post-construction tasks, such as 

commissioning and initial performance testing; and performing warranty and other work 

required. 

 

1.3 City’s Objectives 

 

The City’s objectives for delivery of the Project are as follows: 

 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 

reliably remove wastewater screenings in full compliance with federal and state 

regulations and contractual standards for the full range of wastewater flows set forth in 

the RFP. 

 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 

 

• Schedule: Achieve the scheduled completion dates for design, construction and 

performance testing of the Project. 

 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design- 

Builder. 

 

• Safety: Implement an effective safety program incorporating best industry practices. 

 

• Operations and Maintenance (O&M): Optimize operating and maintenance 

requirements so that the facility is capable of reliably and continuously operating in a 

cost-effective manner over the long-term. Develop and deliver, in conjunction with City 

management, program that provides effective class room and hands on training for WSD 

staff to transition to full-time operation of new facilities. 

 

• Accountability: Provide for Design-Builder to assume single point of accountability for 

performance of all services under the Contract for Design-Builder Services. 

 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, O&M 

manuals, submittals, building information models (BIM)) from the Design-Builder to the 

City for use in the City’s O&M systems, such as maintenance management and asset 
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management. Smooth transition of facility operations following commissioning activities 

between the Design-Builder and the City. 

 

• Collaboration: Provide for coordinated design development with City input in a manner 

that preserves Design-Builder’s sole responsibility for the achievement of Project 

performance objectives while meeting City objectives associated with cost, quality, 

aesthetics, and long-term operability. 

 

By selecting the FPDB delivery method for the Project, the City is committed to working in close 

collaboration with the Design-Builder. The project technical requirements and standards for the 

Project’s design will be provided to the Shortlisted Design-Builders with the RFP. 

 

1.4 Project Funding 

 

The cost for design and construction of the Project is currently estimated at $5 million. This 

budget does not include the City’s other Project costs, such as professional advisory services, site 

investigations, environmental studies, certain governmental approvals, taxes, and other related 

costs. 

 

The Project may be financed through a combination of City municipal revenue bonds and cash 

on-hand. 

 

1.5 Project Schedule 

 

The Project schedule is anticipated as follows: 

 

• Design-Builder Notice-to-Proceed 

February 2023 

 

• Facility Commissioning 

August 2024 

 

• Substantial Completion 

September 2024 

 

• Final Completion 

November 2024 

 

1.6 Sustainability 

 

The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 

sustainability measures that consider environmental quality, social equity and economic vitality. 

In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 

synergies, all City projects must identify opportunities for sustainability improvements and 

implement those improvements when financially reasonable and operationally practical. 
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The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 
infrastructure projects and to encourage sustainable approaches as an important part of project 

design. EnvisionTM will also be used to evaluate and grade the sustainability of Project 
components as they are developed. 

City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030. 

 

SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 

 

2.1 General 

 

The Design-Builder shall perform all design and construction services, and provide all materials, 

equipment, tools, supervision, labor, and all other items and services necessary to complete the 

Work described in, and reasonably inferred from the Contract Documents as defined in the 

Contract General Conditions. This Work will include, but not be limited to, the following 

services: 

 

Design Phase: 

 

• Develop the Project execution plan, including Project schedule. 

• Develop the final engineering design (including preparing and submitting intermediate 

design review packages) in conjunction with City. Design exhibits will include, but are 

not limited to, drawings, lists, and specifications. 

• Perform additional engineering studies and site investigations (such as subsurface 

investigations, raw water/ wastewater analysis, etc.) to support the design. 

• Complete final design documents for the purposes of obtaining necessary permits and to 

use for construction, and obtain City and other Authorities Having Jurisdiction (AHJ) that 

may require approvals of the design. 

• Value-engineering activities to further confirm the Project budget through evaluation of 

any additional cost savings opportunities not identified in the Proposer’s Proposal. 

 

Construction Phase: 

 

• Attend regular meetings with the City on a mutually agreed-upon schedule to 

communicate objectives, report on schedule and progress, discuss and resolve issues, 

obtain clarifications, etc. 

 

• Secure identified permits. 

 

• Procure materials, equipment, and subcontractors. 

 

• Supervise subcontractors and Design-Builder personnel. 

 

• Construct Project. 
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• Coordinate with the City for supply of power, telecommunications, and potable water to 

the site for purposes of construction facilities and for final commissioning. 

 

• Maintain site security. 

 

• Implement Project health and safety practices. 

 

• Implement quality-management procedures. 

 

• Conduct startup, commissioning, and performance testing. 

 

• Provide operator training and prepare an operations transition plan. 

 

• Provide closeout documentation (as-built drawings, BIM, O&M manuals, itemized asset 

management information, etc.). 

 

• Provide warranty coverage. 

 

2.2 Roles and Responsibilities 

 

City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a 

timely manner to facilitate the Design-Builder’s timely and efficient performance of services. 

The City’s responsibilities include: 

 

• Review submissions and provide comments to Design-Builder in a timely manner. 

 

• Furnish existing studies and provide complete, accurate, and reliable data and 

information regarding the Project, including record drawings, preliminary studies, 

environmental impact assessments, BIM models, Site plans etc. 

• Provide information and provide (or engage Design-Builder to perform) additional 

studies that may be necessary to complete the Project. 

• Provide adequate funding. 

• Provide access to the Project site and any necessary easements. 

• Obtain the governmental approvals and permits the City is responsible for and assist 

Design-Builder in obtaining governmental approvals and permits Design-Builder is 

responsible for. 

• Provide necessary data and inputs, characteristics and ranges (e.g. wastewater influent) 

for Project start-up and performance testing. 



Design-Build Services RFQ 082219 Page 9  of 30 Contract Central  

Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 

manner the services, as described in Section 2.1, necessary to complete the general Project scope 

specified in this RFQ. 

 

The roles and responsibilities of the City and the Design-Builder will be more fully described 

and clarified in the RFP. 

SECTION 3: PROCUREMENT PROCESS 

 

3.1 Communications and City Contact 

 

On behalf of the City, Darrell Everette, Procurement Manager, Procurement Services 

Department will act as the sole point of contact (City Contact) for this RFQ and shall administer 

the RFQ process. All communications shall be submitted in writing by email and shall 

specifically reference this RFQ. All questions or comments should be directed to the Contract 

Administrator as identified under Paragraph 5 of this RFQ. All communications and questions 

regarding the Project shall only be made through the City Contact with the exceptions of City- 

certified Disadvantaged Business Enterprises, Minority Business Enterprises, and Women 

Business Enterprises (D/M/WBE) and of Design-Builders contacting the Human Relations 

Department to assist in meeting MBE/WBE goals. D/M/WBEs may contact WSD, General 

Services, and HRD staff directly regarding the Project. 

 

No oral communication from the City Contact or any other individual is binding. Oral or written 

contact with other City staff, WSD staff, or any public official specific to the Project during the 

RFQ/Shortlist process is prohibited. A violation of this provision may result in disqualification of 

the Design-Builder from the RFQ/Shortlist process. 

 

3.2 Procurement Schedule 

 

The approximate procurement schedule is as follows: 

 

• Advertise RFQ July 25, 2022 

 

• Mandatory Pre-SOQ Conference August 4, 2022 

 

• Deadline for Receipt of Written Questions July 27, 2022 

 

• SOQ Submission Date August 25, 2022 

 

• Shortlist Selection Date (provisional)* September 2, 2022 

 

• Issuance of RFP (provisional) September 7, 2022 

 

• Proposal Submission (provisional) November 9, 2022 

 

• Notice of Intent to Contract (provisional) December 28, 2022 
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The Mandatory Pre-SOQ Conference is discussed in Paragraph 6 of this RFQ. 

 
* Note: Shortlisting will be performed using the Statement of Qualifications 
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SECTION 4: SOQ SUBMISSION REQUIREMENTS 

 

4.1 Submittal Due Date 

 

Refer to Paragraph 2 above for submittal location and due date. 

 

4.2 Submission Format 

 

The SOQ must not exceed twenty-five (25) total narrative pages in 11-point font (most or all 8½ x 

11 inch with 1-inch or greater margins). Each page will count as one page if printed only on one 

side, and two pages if printed on front and back. Page count excludes the transmittal letter, index 

or table of contents, front and back covers, title pages/separation tabs, and appendices. A 

maximum of five (5) of the total pages may be 11 x 17 inch z-fold format. The SOQ shall be 

typed or printed double-sided to the extent possible, and shall have continuously numbered 

pages. Each SOQ Part shall be labeled with title headers. 

 

Any supplemental information or documents (i.e., not required by this RFQ) that are included in 

the proposal should be marked as an attachment and clearly identified in the Table of Contents. 

 

4.3 Submission Content 

 

The content requirements set forth in this RFQ represent the minimum content requirements for 

the SOQ. It is the Design-Builder’s responsibility to include information in its SOQ to present all 

relevant qualifications and other materials. The SOQ, however, should not contain standard 

marketing or other general materials. It is the Design-Builder’s responsibility to modify such 

materials so that only directly relevant information is included in the SOQ. The City is interested 

in only receiving information regarding the Design-Builder (Prime), Lead Designer, major sub- 

contractors, systems integrators, and proposed MBE/WBE teaming partners as part of the 

Design-Builder's SOQ. 

 

The SOQ must include the following information in the order listed: 

 

• Transmittal Letter 

 

• Part 1 – Design-Builder Profile 

 

• Part 2 – Key Personnel 

 

• Part 3 – Experience 

 

• Part 4 – Safety Record 

 

• Appendix A – Forms for Affirmation and Compliance 
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- Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record (and/or letter of commitment to retain 

licenses by Issuance of RFP) 

 

- Joint Venture Agreement (if applicable) 

 

- Bonding Capacity (notarized letter confirming Design-Builder can meet minimum 

bonding requirements) 

 

- Declaration of Insurance (notarized letter confirming Design-Builder can meet 

required limits) 

 

- DB 00210.01 Design-Build Background Information Form 

 

- Additional Information Related to Termination for Default, Criminal Convictions, 

and Debarment 

 

- Form 00515.01 Employee Eligibility Verification Affidavit 

 

• Appendix B – Resumes 

 

• Appendix C – Safety Record Documentation 

 

4.3.1 Transmittal Letter 

 

Design-Builder will submit a transmittal letter on the Design-Builder’s letterhead. The letter 

must be signed by the Design-Builder Principal, the authorized representative of the Design- 

Builder listed on Form 00515.01, who is empowered to sign such material and to commit the 

Design-Builder to the obligations contained in the SOQ. If Design-Builder is a corporation or a 

limited liability company (LLC), an authorized officer shall sign his/her name and indicate 

his/her title beneath the full corporate name. If Design-Builder is a joint venture, an authorized 

representative for each member of the joint venture shall sign the letter, and specifically state 

that, if the joint venture is selected as the Design-Builder, each member will be jointly and 

severally liable to the City for the obligations arising out of the contracts between the joint 

venture and the City. 

 

The transmittal letter must include: 

 

• The name of Design-Builder’s authorized representative(s), address(es), phone 

number(s), and e-mail address(es). 

• The name of the proposed Design-Builder, Lead Contractor and Lead Designer. 
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• The identity of the individual(s) who will be the signatory(ies) to the contract(s) with the 

City, if awarded to Design-Builder, including title(s), address(es), phone number(s), and 

e-mail address(es). 

• Acknowledge the receipt of any addenda. 

 

The transmittal letter shall be limited to two (2) 8½ x 11-inch pages. The transmittal letter may 

include other information deemed relevant by the Design-Builder. A SOQ that does not include 

a transmittal letter will be considered non-responsive and the Design-Builder will not be 

considered for the Shortlist. 

 

4.3.2 Part 1 – Design-Builder Profile 

 

At a minimum, the following information must be submitted, otherwise the SOQ will be 

deemed non-responsive and the Design-Builder will not be considered for the Shortlist: 

 

• Executive Summary. The executive summary (maximum three pages) must include a 

concise overview of the key elements of the SOQ and must summarize and refer to 

information in the SOQ concerning satisfaction of the Mandatory Requirements. The 

executive summary shall not be used to convey additional information not found 

elsewhere in the SOQ. 

 

• General. Provide general information about the Design-Builder, Lead Designer and Lead 

Contractor organization(s), such as lines of business and service offerings, locations of 

home and other offices, number of employees (professional and non-professional), years 

in business, and evidence of required licenses. 

 

Identify which members of the Project Team will function as the Lead Contractor and 

Lead Designer, as defined in Attachment A (Definition of Terms). Identify Key 

subcontractors such as systems integrators and Kansas City certified MBE and WBE 

firms. Identify the scopes of work of each MBE/WBE firm and available bonding 

capacity of MBE/WBE firms for this project if practical. Provide copies of the 

construction licenses for Lead Contractor and copies of engineering license of the Design 

Manager and the individual that will act as the engineer of record in Appendix A (Forms 

for Affirmation and Compliance). The Design-Builder and Lead Contractor must each 

possess and maintain current, valid, and appropriate State of Missouri construction 

licenses for performance of the construction work. The Design Manager and the 

individual that will act as the engineer of record must possess and maintain a current, 

valid and appropriate State of Missouri engineering license for performance of design 

services. If Design-Builder, Lead Contractor, Design Manager, or individual that will act 

as engineer of record does not currently maintain a State of Missouri license, please 

provide a letter of commitment to retain such required license by the time of the Issuance 

of the RFP. 

 

The Design-Builder's and Lead Contractor's construction licenses may not have been 

suspended or revoked in the last five (5) years; and the engineering licenses for the 
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Design Manager and the individual that will act as the engineer of record may not have 

been suspended or revoked in the last seven (7) years. 

 

• Legal Structure. Identify whether the Design-Builder is organized as a corporation, 

LLC, or joint venture and which entity will obtain the performance and payment bonds 

that will be used; and provide a copy of joint venture agreement that was filed with the 

State of Missouri in Appendix A (Forms for Affirmation and Compliance). If Design- 

Builder is a joint venture, all information required of a single entity must be 

submitted by each member of the joint venture. 

 

• Project Team Organization. Provide an organizational chart showing Design-Builder’s 

proposed organizational and management structure that clearly identifies which Design- 

Builder’s Project Team members are responsible for the major functions to be performed. 

Include significant design consultants and construction subcontractors including 

MBE/WBE firms and systems integrator(s). The organizational chart may be 8½ x 11 

inch or 11 x 17-inch paper, folded to 8½ x 11 inch size. Describe the roles, 

responsibilities, functional arrangements, and reporting relationships showing clear lines 

of authority and communication between and among the members of Design-Builder’s 

Project Team, including Key Personnel (defined in Attachment A Definition of Terms) 

that will be used to manage, design, and construct the Project. The organizational chart 

should also indicate the firms for the respective Team Members via text and color coding. 

 

• Bonding Capacity. A potential “step-up and step-down” bonding approach may be used 

for the Project. Such an approach could allow different bonding limits between Project 

phases (e.g. Construction and Extended Commissioning). In Appendix A (Forms and 

Affirmation of Compliance), Design-Builder shall provide a notarized letter(s) from its 

surety (or sureties) verifying the Design-Builder has a minimum bonding capacity of 

$5 million available for this Project for performance and payment bonds. The Design- 

Builder’s surety (or sureties) must have a rating of A- or better in the latest revision of the 

A.M. Best Company’s Insurance Report, must be authorized by law to do business in the 

State of Missouri, and must be listed in the U.S. Department of Treasury Circular 570. 

The Design-Builder should note that the City intends for the Design-Builder's 

performance bond to remain in place either through Final Completion or through the 

Extended Commissioning Phase (i.e., up to two [2] years after completion of 

construction). 

 

•  Quality Services Assurance Act. Comply with the City’s Quality Services Assurance Act, 

Section 3-66, Code of Ordinances. 

 

• Sustainability. Include a concise (maximum of two pages) summary of your company’s 

policies, strategies, and actions that demonstrate your philosophy and commitment to 

sustainability in accordance with Section 1.6. 

 

• Insurance. The selected Design-Builder will be required to maintain for the duration of 

the Contract for Design-Build Services and provide certifications of insurance 

coverage(s). In Appendix A (Forms and Affirmations of Compliance), Design-Builders 
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are required to provide a notarized declaration from their insurance carrier(s) that their 

firm is able to obtain insurance coverage in the following limits: 

 

o General Liability $2,000,000(Aggregate) 
$1,000,000 (per occurrence) 

 
o Builder’s Risk or Property Insurance $5,000,000 

(Full Replacement Cost) 

 

o Professional Liability $1,000,000 
 

The Lead Designer may provide the professional liability insurance if Lead Designer will 

be a subcontractor to the Design-Builder. The required insurance must be obtained and 

maintained from insurance companies that have an A.M. Best Rating of no less than 

A:VII, unless otherwise acceptable to the City, and are duly licensed or authorized. The 

City shall be named as an additional insured as appropriate and shall be entitled to the 

fullest coverage permitted by law. 

 

The SOQ must provide the following additional information pertaining to factors or events that 

have the potential to adversely impact the Design-Builder’s ability to perform its contractual 

commitments. 

 

• Termination for Default, Criminal Convictions, and Debarment. Design-Builder 

shall submit the following information with respect to the Design-Builder, Lead 

Contractor and Lead Designer: 

 

o Identification of any contract that has been terminated for default within the last five 
(5) years. 

 

o Identification of any criminal conviction, and any violation of any federal, state, or 
local statute or regulation, or of any court order addressing or governing antitrust, 
public contracting, employment discrimination, false claims, or prevailing wages 
within the last five (5) years. 

 
o Identification of any debarment, or any consideration for debarment, on public 

contracts by the federal, state, or local government, or by any agency of such 
government within the last five (5) years. 

 

Present the Design-Builder's position on the matter. The City will evaluate the facts and 

may, at its sole discretion, reject the Design-Builder's SOQ if the facts discovered 

indicate that completion of a contract resulting from the RFP may be jeopardized by 

selection of such Design-Builder. 

 

If any of the above questions is answered in a manner that indicates that any of these 

unfavorable factors or events are present, it is the Design-Builder’s responsibility to: (1) 

describe in detail the unfavorable factor or event; and (2) provide sufficient information 
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to demonstrate that the unfavorable factor or event will not adversely impact the Design- 

Builder’s ability to perform its contractual commitments. Include these responses, as 

well as the completed DB 00210.01 Design-Build Background Information Form 

(provided in Attachment C, Forms to be Submitted with SOQ) in Appendix A 

(Forms and Affirmation of Compliance) of the SOQ. 

 

The Design-Builder must notify the City of any changes subsequent to submission of the SOQ 

and before the selection process is completed related to the Design-Builder Profile (and, in the 

case of the selected Design-Builder, before execution of the Contract for Design-Build Services). 

 

4.3.3 Part 2 – Key Personnel 

 

Identify the proposed Key Personnel (and their firm affiliations), as defined in Attachment A 

(Definition of Terms). Provide the names, e-mails addresses, intended utilization rate on this 

project, primary office location, percent of working time in the Kansas City Metropolitan Area 

during this project, and phone numbers of all such Key Personnel. The City expects Key 

Personnel named in this SOQ to remain on the Project Team for the duration of the Project and 

may not be removed or substituted without the City’s prior written consent. The City also 

expects the Key Personnel to be utilized at the rate indicated at the specified locations. The 

Design-Builder's Proposal score may be impacted if the Shortlisted Design-Builder changes Key 

Personnel from those indicated in the SOQ and/or Key Personnel location/utilization. Design- 

Builder shall provide information regarding at most 5-8 project team personnel other than those 

team members defined as Key Personnel in Attachment A (Definition of Terms). 

 

Provide resumes for all Key Personnel in SOQ Appendix B (Resumes). Resumes must be limited 

to two (2), single-sided 8½ x 11-inch pages per Key Personnel and half a page for other team 

members. Provide the following background information for each Key Personnel: 

 

• Total years of experience in the design and/or construction of water/wastewater public 

works projects. 

 

• Years of employment with current employer. 

 

• City of residence. 

 

• Percent of working time anticipated to be in the Kansas City Metropolitan area during 

this project. 

 

• Intended utilization during this project. DB may break utilization down by phases. 

 

• Academic and professional qualifications. 

 

• Professional registration(s) (as applicable) and certifications such as Design-Build 
Institute of America’s “Designated Design-Build Professional” that are applicable to the 

Project. (At least one credentialed EnvisionTM Sustainability Professional (ENV SP) must 
be on the project team in a leadership role to submit a proposal for this project.) 
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• Experience as it relates to the Project (including reference projects and the individual's 

role in referenced project) and to the individual’s specified role on the Project. 

o Provide staff capacity for meeting CITY’s requirements. 
o Identify Key Personnel who are likely to be assigned to this Contract if proposal 

is selected. Key Personnel must be committed to contract duration and may not be 
removed or substituted without CITY’s prior written consent. 

o For each Key Personnel member, provide a resume and/or summary with at least 
the following background information: 

▪ Description of relevant experience. 

▪ Years of employment with business/firm 

▪ Years of employment in Industry 

▪ City and State of Residence 

▪ State time commitment on other accounts 

▪ Applicable professional registrations, education, certifications, and 
credentials. 

▪ Experience relevant to position on this project team. 

o Comment on recovery plan in the event your business/firm sustains loss of Key 
Employee. 

o Provide staffing plan for the Contract including locations of the positions. 
o Provide an organizational chart for assigned staff. Provide certifications that 

indicates all employees working on this Contract in city limits of Kansas City, 
Missouri are paid a minimum of $12.50 per hour in compliance with City’s 
Quality Services Assurance act, Section 3-66, Code of Ordinances. 

o If certification can not be provided, submit the following items for CITY to 
evaluate potential quality of personnel. 

▪ Turnover rate for the last three (3) calendar years for non-exempt 
employees and exempt employees 

▪ Employee benefits provided to exempt and non-exempt employees. 

▪ Training provided to exempt and non-exempt employees including those 
providing services to CITY 

▪ Promotional opportunities for non-exempt and exempt 

▪ Average tenure of exempt and non-exempt employees during the 
immediately preceding three (3) calendar years 

▪ Employee incentive rewards and employee recognition policies 

▪ How your firm provides and receives employee feedback and 
communication 

▪ Mentorship programs provided to employees 

▪ Education benefits provided for exempt and nonexempt employees. 

o Design-Build experience of team members may be considered a larger 
significance by CITY. 
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o The following roles must be identified, demonstrated as they pertain to the project 
including construction manager, design project manager, construction 
superintendent, safety, quality, sustainability, project engineer, architect, and 
engineers responsible for civil, structural, process, mechanical, fire protection, 

electrical, and instrumentation & controls. 

 

• Experience working at the Blue River WWTP and/or with the City of Kansas City, 

Missouri, as well as within the greater Kansas City area. 

 

• Identify any other projects Key Personnel will be involved with concurrently with the 

Project, and indicate the estimated time commitment for the Project and other projects 

listed if greater than 10%. 

 

Provide three (3) project references for each of the Design-Builder's Key Personnel. 

 

4.3.4 Part 3 – Past Experience 

 

The City is interested in reviewing the past performance and experience of the members of the 

Lead Contractor and Lead Designer, including their individual and collective past performance 

and experience. The Design-Builder shall provide descriptions for a minimum of four (4) 

reference projects each for the Lead Designer and Lead Contractor to demonstrate experience 

relevant to the Project. Representative projects shall be projects of similar size, complexity, 

challenges, and functionality as the Project described in this RFQ. A maximum of a total of ten 

(10) representative projects may be provided. 

 

Each project description shall contain at least the following information: 

 

• Name of Owner. 

 

• Owner reference and contact information. 

 

• Role of Project Team Member. 

 

• Original construction cost, at selection for construction manager at risk and progressive 

design-build or bid for fixed fee design build and traditional delivery, negotiated 

Guaranteed Maximum Price if relevant, and final construction cost (and reason for 

difference between original and final costs). 

 

• Original completion date of project and actual completion date. 

 

• Description of the project showing relevance to this Project. 

 

• Firms and Key Personnel who participated in the project and are included in this SOQ, 

along with a clear description of the project roles and responsibilities of each. Indicate if 

the Firms and Key Personnel will have the same role and responsibility on this project. 
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Design-Builders shall submit completed DB 00210.01 Design-Builder Background 

Information Form, Form 00515.01 Employee Eligibility Verification Affidavit (forms 

provided in Attachment C, Forms to be Submitted with SOQ) in Appendix A (Forms for 

Affirmation and Compliance). 

 

Include a concise written narrative of the qualifications and experience of the Lead Designer and 

Lead Contractor that is relevant to the design-build services for the Project. SOQ may include 

projects of subcontractors containing Key Personnel that have a written agreement to provide the 

scope of work indicated in the narrative to the design-builder on this project at the time of 

submission of the SOQ. Clearly and specifically identify the in-house capabilities of the Design- 

Builder and those disciplines for which the entity normally subcontracts. 

Design-Builders shall identify the reference projects that demonstrate experience with BIM or 

3D-based design and construction models, EnvisionTM certification, and completed projects 
funded using SRF and the WIFIA program administered by EPA. 

 

City staff or advisors reserve the right to contact references listed or implied and obtain 

information on representative projects to confirm the information provided by Design-Builder. 

The evaluation of Design-Builder for this section may be negatively impacted by the inability to 

contact and verify references. 

 

International project reference and contact information will be considered only to the extent the 

Design-Builder is able to provide information in its SOQ that adequately describes how the 

project reference is relevant to projects completed in the United States (e.g., similar project 

delivery method; similar technologies employed; similar regulatory requirements; similar 

materials and equipment procurement requirements; etc.). 

 

4.3.5 Part 4 – Safety Record 

 

The SOQ must provide information concerning the Design-Builder’s safety record, including 

safety statistics or records indicating categories of accidents and their incidence or frequency 

rates for the past five (5) years. Include any major incidents and any OSHA or equivalent 

citations issued. Design-builder may add commentary. The following safety records must be 

provided for the Lead Contractor for the current and past five (5) years: 

 

• The experience modification rate (EMR) calculated by the National Council on 

Compensation Insurance or similar rating bureau (the EMR is also referred to as the 

experience modification rating, experience modification factor, experience modifier or X-

mod). The EMR is calculated by comparing a company’s actual workers compensation 

loss data against average loss data for other employers in the same state who share the 

same industry classification code. The Design-Builder must submit written evidence from 

an insurance underwriter having a financial rating from A.M. Best & Co. rating of at least 

A:VII confirming the Design-Builder’s current EMR. 

 

• The completed Occupational Safety and Health Administration (OSHA) Form 300A, 

Summary of Work-Related Injuries and Illnesses, or equivalent. 
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Provide written evidence documentation in Appendix C (Safety Record Documentation). 
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SECTION 5: SOQ EVALUATION AND SELECTION 

 

5.1 General Evaluation Procedure 

 

The submission of a SOQ by Design-Builder shall constitute acknowledgement of acceptance of 

all terms and conditions set forth in this RFQ unless otherwise expressly stated herein. All SOQs 

must be submitted in writing and must include all required documents including forms, 

appendices, and other information requested in this RFQ. 

 

In general, the procedure for evaluation of SOQs and determining a Shortlist will consist of the 

following: 

 

• City staff will open the SOQs. 

 

• City staff will review the SOQs (with assistance provided by outside advisors if desired 

by City) to determine if Responsiveness Requirements and Mandatory (Pass/Fail) 

Requirements are met. 

 

• City staff may conduct interviews for any or all submitted SOQs. 

 

• City staff and/or advisors will attempt to contact references and verify information 

relating to representative projects. 

 

• For those SOQs that meet the Responsiveness Requirements and Mandatory (Pass/Fail) 

Requirements, the SOQ will be evaluated by a committee composed of City staff and 

elected Officials. A Shortlist will be determined which will include no more than three 

(3) Design-Builders. 

 

• Design-Builders who submitted a SOQ will be formally notified of the Shortlist via a 

letter or email. SOQs received from Design-Builders will not be returned. 

 

• Shortlisted Design-Builders will be issued the RFP and will be invited to prepare 

Proposals in response to the RFP. 

 

During the SOQ evaluation process, written questions or requests for clarifications may be 

submitted to one or more Design-Builders regarding its SOQ or related matters. Failure to 

respond in a timely manner to any such questions or requests may be grounds for elimination of 

the Design-Builder from further consideration. Design-Builder is responsible for the accuracy of 

its SOQ. Discrepancies between words and figures will be resolved in favor of the words. 

 

5.2 Responsiveness Requirements 

 

Each SOQ will be reviewed to determine whether it is responsive to the RFQ. Design-Builder 

must comply with all terms and conditions of this RFQ, including, without limitation, the 

requirement to provide all documentation requested in this SOQ. Failure to comply with the 
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requirements of this RFQ may result in a SOQ being rejected as nonresponsive. At its sole 

discretion, however, the City may waive any such failure to meet a requirement of this RFQ and 

may request clarification or additional information to remedy a failure. 

 

5.3 Mandatory (Pass/Fail) Requirements 

 

Each responsive SOQ will be reviewed to determine whether it meets the Mandatory (Pass/Fail) 

Requirements outlined in this subsection and as provided in Part 1 of the Design-Builder's SOQ. 

At its sole discretion, the City may waive any failure to satisfy such requirements and may 

request clarification or additional information to address any questions that may arise in this 

regard. Any SOQ that does not satisfy all the following Mandatory (Pass/Fail) Requirements may 

be rejected: 

 

• Bonding Capacity. Design-Builder must provide notarized letter(s) from its surety (or 

sureties) verifying the Design-Builder has a minimum bonding capacity of $5 million 

available for this project as required in Section 4.3.2 of this RFQ. 

 

• Insurance. The Design-Builder must demonstrate that is has the ability to obtain 

insurance meeting the minimum requirements presented in Section 4.3.2 of this RFQ. 

 

• Licensing and Registration. The Design-Builder must demonstrate that it and the Lead 

Contractor possess, or will possess by time of contract award, the necessary Missouri 

construction licenses and are properly registered, and that the Design Manager and the 

individual who will act as the engineer of record possesses the necessary engineering 

license for the type of work to be performed. 

 

5.4 Evaluation Criteria 

 

The City’s evaluation of SOQs will assess the Design-Builder’s experience, technical 

competence, and capability to perform the services as described and required in Section 2 of the 

SOQ. 

 

• Key Personnel – Demonstrated qualifications and experience that Design-Builder’s Key 

Personnel have the ability to fulfill their roles and responsibilities and will enable Design- 

Builder to successfully complete the design, construction, startup, commissioning, and 

testing of the Project. See Attachment A. 

 

Design-Builders will be evaluated based on the qualifications, experience, and past 

performance of Key Personnel, with the evaluation considering, among other things, 

his/her experience working in similar roles to those proposed on this Project. This 

evaluation will include their experience based on projects of similar complexity, 

challenges, and functionality as this Project. Design-builders may be evaluated based on 

proposed MBE/WBE subcontractors and their proposed scopes of work. 
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• Past Experience – Demonstrated experience that the Design-Builder’s Project Team 

(Lead Contractor and Lead Designer) has the ability to successfully complete the design, 

construction, startup, commissioning, and performance testing of the Project. 

 

Specifically, the experience of Design-Builder’s Project Team will also include their individual 

(Key Personnel) and collective (Lead Contractor, Lead Designer) performance history and 

experience on previous and current projects of similar complexity, challenges and functionality. 

 
o The design, construction, startup, performance testing, commissioning, and extended 

commissioning experience of Design-Builder’s Project Team members with a focus 
on Headworks facilities. 

 

o Experience in executing projects utilizing BIM or another 3D design software. 

 
o The Design-Builder project team members’ experience completing design-build 

and/or other collaborative delivery projects. 

 
o The design, construction, startup, performance testing, commissioning, and extended 

commissioning experience of Design-Builder’s Project Team members when the 
proposed team members have worked together. 

 

o The Design-Builder’s experience with EnvisionTM certification and SRF or WIFIA 
funding for design and construction projects. 

 
o The Design-Builder’s Project Team members’ experience working at the Blue River 

WWTP facility, with the City of Kansas City, Missouri, and/or locally within the 
greater Kansas City area. 

 

• Safety Record – Demonstrated capability to deliver the Project safely. Design-Builders 

will be evaluated based on the past safety performance of the Lead Contractor. 
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SECTION 6: CONDITIONS FOR DESIGN-BUILDER 

 

6.1 City Policies and Ordinances 

 

The City will administer the RFP process under competitive proposal policies. The following is a 

summary of some of the policies and ordinance packages to be followed and completed as part of 

the RFP process. The City encourages and expects Proposers to pursue subcontracting, 

mentoring, joint venturing, teaming and partnering opportunities with the types of firms 

described in this Section in the ordinary course of its teaming/business strategies for all aspects 

of the Project. Additional policies and ordinances otherwise not specifically listed below may 

also apply at time of the Proposal. 

 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 

Program.” 

 

6.2 Prohibited Activities by Former City Employees and Officials 

 

Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 

administrative employees of the City from trying to influence a decision of the City on behalf of 

an employer or client for one year after that former employee or official leaves the City’s 

employ. By submitting a SOQ, the Design-Builder affirms that Design-Builder and its team 

members and employees are in compliance with the requirements of Section 2-2044. Failure to 

comply with the requirements of Section 2-1018 may cause the SOQ and future Proposal to be 

rejected. 

 

6.3 Change in RFQ, Contract and Additional Work 

 

The City reserves the right to add to, delete, modify or enlarge this RFQ, including any 

specifications and/or statement of work, the proposed contract, the terms and conditions, and any 

subsequently executed contract. The City reserves the right to award additional contracts for 

related work or subsequent Project phases to the selected Design-Builder. 

 

6.4 Late SOQs 

 

Statement of Qualifications and modifications of SOQs received after the hour and date specified 

for receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common 

carrier or contract carrier, by a delivery method that guarantees the proposal will be delivered to 

the City prior to the submission deadline; or (2) if submitted by mail, common carrier or contract 

carrier it is determined by the City that the late receipt was due solely to an error by the U.S 

Postal Service, common carrier or contract carrier; or (3) the SOQ is timely delivered to the City, 

but is at a different City location than that specified in this RFQ; or (4) the City extends the time 

after the deadline for a force majeure event that could potentially affect any or all Design- 

Builders meeting the deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 

 

The Design-Builders’ SOQ, including any proposed personnel and any other required proposal 

documents may be subject to negotiation by the City at any time. The City may interview none, 

one, some or all of the Design-Builders that submit SOQs. SOQs may be evaluated and award 

made with or without, discussions and/or negotiations with the Design-Builder. The City 

reserves the right to request additional information from any or all Design-Builders. Negotiations 

by the City will not be deemed a counter offer or a rejection of any original SOQ or Proposal. 

 

6.6 Rejection of SOQs 

 

The City reserves the right to reject any and all SOQs. 

 

6.7 Waivers 

 

The City Manager or his delegate at any time may waive any requirements imposed in this RFQ 

or by any City regulation when the requirement waived would be waived for all Design-Builders 

for this RFQ and it is in the best interest of the City to grant the waiver. The City Council at any 

time may waive any requirements imposed in this RFQ by the City's code of ordinances when 

the waived requirement would be waived for all Design-Builders for this RFQ and it is in the 

best interest of the City to grant the waiver. The City reserves the right to waive any irregularities 

and/or formalities as deemed appropriate. The City Council may waive any and all D/M/WBE 

requirements imposed by any SOQ or Proposal document or the MBE/WBE Ordinance and 

award the Contract to the most qualified Design-Builder if the City Council determines a waiver 

is in the best interests of the City. 

 

6.8 Closed Records 

 

All SOQs, Proposals and documents and meetings relating thereto may remain closed records or 

meetings under the Missouri Sunshine Act until a contract is executed or until all Proposals are 

rejected. 

 

6.9 Disclosure of Proprietary Information 

 

A Design-Builder may restrict the disclosure of scientific and technological innovations in which 

it has a proprietary interest, or other information that is protected from public disclosure by law, 

which is contained in the Proposal by: 

 

• Marking each page of each such document prominently in at least 16-point font with 

the words “Proprietary Information”; and 

 

• Printing each page of each such document on a different color paper than the paper on 

which the remainder of the proposal is printed; and 
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• Segregating each page of each such document in a sealed envelope, which shall 

prominently display, on the outside, the words “Proprietary Information” in at least 

16 point font, along with the name and address of the Design-Builder; and 

 

• After either a contract is executed pursuant to the RFQ/P, or all submittals are rejected, if 

access to documents marked “Proprietary Information”, as provided above, is requested 

under the Missouri Sunshine Law, the City will notify the Design-Builder of the request, 

and it shall be the burden of the Design-Builder to establish that such documents are 

exempt from disclosure under the law. 

 

6.10 Contract Information Management System 

 

The selected Design-Builder shall be required to use City’s Internet web based Contract 

Information Management System/Project Management Communications Tool provided by City 

and protocols included in that software during the term of this Contract. The selected Design- 

Builder shall submit user applications to City’s provided Contract Information Management 

System for all personnel, subcontractors or suppliers as applicable. 

 

6.11 Affirmative Action 

 

It is the policy of the City that any person or entity entering into a contract with the City, will 

employ applicants and treat employees equally without regard to their race, color, sex, religion, 

national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 

Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 

persons and is awarded a contract from the City totaling more than $300,000.00 must: 

• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 

action program in place for the duration of the contract. 

 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 

compliance to the City’s CREO prior to receiving the first payment under the contract, 

unless a copy has already been submitted to CREO at any point within the previous two 

calendar years. If, and only if, contractor does not possess a current certification of 

compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 

action program to CREO prior to receiving the first payment under the contract, unless a 

copy has already been submitted to CREO at any point within the previous two calendar 

years. 

 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 

subcontractor has an affirmative action program in place and will maintain the 

affirmative action program in place for the duration of the subcontract. 

 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of 

the subcontractor’s current certificate of compliance and tender a copy of the same, in 

print or electronic format, to HRD within thirty (30) days from the date the subcontract is 
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executed. If, and only if, subcontractor does not possess a current certificate of 

compliance, contractor shall obtain a copy of the subcontractor’s affirmative action 

program and tender a copy of the same, in print or electronic format, to CREO within 

thirty (30) days from the date the subcontract is executed. 

 

• If you have any questions regarding the City’s Affirmative Action requirements, please 

contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 
 

6.12 Minority/Women Business Enterprise Program 

 

The City of Kansas City, Missouri desires that MBE and WBE have a maximum opportunity to 

participate in the performance of City contracts. The goals for this specific project are 14 % 

MBE participation and 14% WBE participation. If requested, the CREO Specialist will provide 

a D/M/WBE Directory and assistance. Please call the CREO Specialist at 816-513-1818. 

 

6.13 Americans with Disabilities Act (ADA) Standards 

 

It is the policy of the City and required by law that any new or renovated facility meet the 

scoping and technical requirements of the 2010 ADA Standards for newly designed and 

constructed or altered local government facilities, public accommodations, and facilities. The 

selected Design-Builder shall design the project so it conforms to the 2010 ADA Standards, as 

applicable and as amended from time to time, and is readily accessible to and usable by 

individuals with disabilities. The City will make available to the selected Design-Builder the 

City’s ADA Compliance Manager, who can facilitate interaction with advocates in the disability 

community. 

 

6.16 Design-Builder Conflict of Interest 

 

A conflict of interest situation may disqualify an organization. If the Design-Builder believes 

there may be a conflict of interest, it must list the organizations and the names of entities or 

persons associated with the Design-Builder who may have a conflict of interest, or appearance of 

a conflict of interest, with the City. 

 

Details of the potential conflict of interest must also be included. Names of entities associated 

with the Design-Builder who may have a conflict of interest with any activity of this Project 

should be included in the SOQ. Provide details and reasons. Design-Builders are subject to 

disqualification on the basis of conflict of interest as determined by the City. 

 

6.17 Minimum Self-Performance and Subcontracting Requirements 

 

The selected Design-Builder shall perform with its own organization not less than thirty-five 

percent (35%) of the total contract price (contract price excludes Extended Commissioning Phase 

services). The dollar value included in this percentage performed by the Design-Builder shall 

include the value of labor, materials and equipment directly performed or procured by the 

Design-Builder and shall not include the value of work performed or provided by subcontractors. 

http://www.kcmo.org/
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ATTACHMENT A: Definition of Terms 

 

The definitions of some of the capitalized terms used in this RFQ are presented below: 

 

• City – The City of Kansas City, Missouri. Also “Owner.” 

 

• Contract for Design-Build Services – The entire agreement between the City and the 

Design-Builder, including all amendments, which will establish the terms and conditions 

for the performance of the design-build services for the Project. 

 

• Design-Builder – The entity that will serve as the Project developer and enter into a 

contractual relationship with the City, and that will be the single point of accountability 

to the City for delivery of the services and the Project. The entity is required to be a 

licensed contractor in Missouri. 

 

• Design Manager- Engineer employed by the Leader Designer or Lead Contractor who 

will manage all the design work on this project. 

 

• Discipline Design Lead(s)/Manager(s)- Engineers leading the effort to design specific 

disciplines. 

 

• Headworks –Preliminary systems for wastewater treatment plants including wastewater 

coarse screens, fine screens, and grit removal for the purpose of removing trash, debris, 

or other large solids from influent flow. 

 

• Key Personnel – The individuals, employed by Design-Builder or other firm included on 

the Project Team, who would fill certain key roles in delivery of the Project and related 

services if Design-Builder is chosen and may not be removed or substituted without 

City’s written consent, including the following positions: 

 

o Design-Build Principal-in-Charge 
 

o Design-Build Project Manager 
 

o General Contractor’s Project Manager or Construction Manager (if different than 
Design-Build Project Manager) 

 

o Design Manager (if different than Design-Build Project Manager) 
 

o Discipline Design Leads/Managers 
 

o Process Engineering Lead/Manager 
 

o On-Site Field Superintendent(s) 
 

o Quality Control/Quality Assessment Manager 
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o Safety Officer 
 

o Commissioning Manager for Design and Construction 
 

o Commissioning Manager for Extended Commissioning 
 

o EnvisionTM Sustainability Professional (ENV SP) (if different from other roles 
identified) 

 

• Lead Contractor – The member of the Project Team that is licensed as a Missouri 

general contractor and that has primary responsibility for construction services for the 

Project. 

 

• Lead Designer– The member of the Project Team that employs professional engineers 

licensed in Missouri and that has primary responsibility for design services for the 

Project. 

 

• Mandatory (Pass/Fail) Requirements – The requirements set forth in Section 5.3 of this 

RFQ that, at a minimum, must be satisfied (or waived by the City) in order for the SOQ 

to be evaluated and ranked according to the comparative evaluation criteria. 

 

• On-Site Field Superintendent(s) – Contractor or Sub-Contractor staff that will be 

leading the construction effort in specific disciplines. 

 

• Owner’s Advisor – The firm retained by the City to provide assistance with design 

review and Construction Phase oversight. The Owner’s Advisor may fill the role of 

Resident Project Representative during Construction and will be further defined in the 

RFP. The Owner’s Advisor will not serve as Designer of Record. 

 

• Process Engineering Lead/Manager – Engineer leading the processing design effort for 

the thermal hydrolysis process. 

 

• Project – Blue River Screen House (Project) 

 

• Project Team – The Design-Builder; the Lead Contractor, and the Lead Designer; and 

Key Personnel. 

 

• Responsiveness Requirements – The requirements set forth in Subsection 5.2 of this 

Solicitation that, at a minimum, must be satisfied (or waived by the City) in order for the 

SOQ to be evaluated and ranked according to the comparative evaluation criteria. 

 

• Shortlist – A limited list of Design-Builders selected by the City to compete in the RFP 

process. 
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• Shortlisted Design-Builder(s) – Those entities who submit a SOQ in response to the 

RFQ and are invited to submit proposals in response to a City RFP. The RFP is the 

second step in the City’s two-step procurement process employed to procure a Design- 

Builder for the Project. 
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DESIGN-BUILD BACKGROUND INFORMATION FORM 
 

Project Number 81000984 
 

Project Title Blue River Screen House Project 
 

 

 
 

(Proposer shall complete this form and return it as part of the STATEMENT OF 

QUALIFICATIONS PART 3 – EXPERIENCES submittal) 

 

Each question below shall be answered on behalf of each of the Design-Builder, the Lead 

Designer, and the Lead Contractor by circling the appropriate response. Unless specifically 

stated otherwise in a question, the terms "you" or "your" refer to each of the Design-Builder, the 

Lead Engineer, and the Lead Contractor. If any response is “Yes,” provide a detailed 

explanation (attach additional sheets as necessary) that includes identification of the entity in 

question (i.e., Design-Builder, Lead Engineer, and/or Lead Contractor) and all relevant 

information, including appropriate contact information, in Appendix A (Forms and Affirmation 

of Compliance). 

 

1. Have any of your licenses and/or certificates of authority, or any of those of the Lead 

Engineer and any other design professional you anticipate involving in the Project, been 

subject to disciplinary action, in Missouri or in any other State, resulting in suspension, 

revocation, censure, probation, reprimand, or other discipline; or has such license number 

or certificate of authority number changed within the past five (5) years? 

 

CIRCLE ONE: Yes No 

 

2. Are you currently for sale or involved in any transaction to become acquired by another 

business entity? 

 

CIRCLE ONE: Yes No 

 

3. Are you currently in default on any loan agreement or financing agreement with any 

bank, financial institution, or other entity? If so, please specify date(s), details, 

circumstances, and prospects for resolution. 

 

CIRCLE ONE: Yes No 

 

4. Have you, your predecessor, successors, or Affiliates ever been found guilty in a criminal 

action or liable in a civil suit for fraud, any act of dishonesty, making any false claim or 

material misrepresentation, or violating any federal, state or local statute, law, Code 

regulation, or order related to design or construction? 
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CIRCLE ONE: Yes No 

 

5. Are you a subsidiary, parent, holding company, or Affiliate of another company? If so, 

identify the other company and describe the relationship. 

 

CIRCLE ONE: Yes No 

 

6. Have you ever filed a claim against the City? 

 

CIRCLE ONE: Yes No 

 

Answer the following questions No. 7 through 20 with respect to the five (5) years immediately 

preceding the issue date of this RFQ. 
 

7. Have you been a debtor in any bankruptcy proceeding? 

 

CIRCLE ONE: Yes No 

 

8. Have you, your predecessors, successors, or Affiliates been debarred, disqualified, 

declared ineligible, removed from, or otherwise prevented from bidding on, being 

awarded, or being allowed to perform on a government contract? 

 

CIRCLE ONE: Yes No 

 

9. Have you changed names? 

 

CIRCLE ONE: Yes No 

 

10. Has the U.S. Department of Labor's Occupational Safety and Health Administration or 

any State's workers' safety and health enforcement department cited and assessed 

penalties against you? 

 

CIRCLE ONE: Yes No 

 

11. Has there ever been a period when you were required by Missouri law or the law of any 

other State to maintain workers' compensation insurance but you were without workers’ 

compensation insurance and were not a State-approved self-insurer? 

 

CIRCLE ONE: Yes No 

 

12. Have you (Design-Builder or Lead Contractor) been required to pay back wages and/or 

penalties for your failure (not the failure of a subcontractor) to comply with the federal 

Davis-Bacon prevailing wage requirements or any State's prevailing wage requirements? 

 

CIRCLE ONE: Yes No 
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13. Have you, your predecessors, successors, or Affiliates been found in violation of any U.S. 

or State regulations relating to taxes, employment matters (including wage scales, 

discrimination claims, collective bargaining matters, etc.), permit or licensing 

requirements, etc.? 

 

CIRCLE ONE: Yes No 

 

14. Has a citation or notice of violation been issued pursuant to any state or local 

environmental laws, the U.S. Clean Air Act, Clean Water Act, CERCLA, RCRA, TSCA, 

or similar environmental protection statute against you on a project, or against the owner 

of a project on which you were involved? 

 

CIRCLE ONE: Yes No 

 

15. Have you, your predecessors, successors, or Affiliates defaulted on a design or 

construction contract? 

 

CIRCLE ONE: Yes No 

 

16. Have you been required to pay liquidated damages on a construction project, public or 

private? 

 

CIRCLE ONE: Yes No 

 

17. Has any surety company made any payments on your behalf, or on behalf of any of your 

predecessors, successors, or Affiliates, as the result of a default or to satisfy any other 

claims made against a performance or payment bond, in connection with a public or 

private construction project? 

 

CIRCLE ONE: Yes No 

 

18. Has any insurance carrier cancelled or refused to renew any of your insurance policies, 

for any type of insurance? 

 

CIRCLE ONE: Yes No 

 

19. Have you, your predecessors, successors, or Affiliates filed a claim, for payment or 

otherwise, in a court or arbitration tribunal against the owner of any public or private 

construction project, or has any owner of any construction project filed a claim against 

you or any of your predecessors, successors, or Affiliates? Information need not be 

provided about disputes with another contractor, a subcontractor, or a supplier; about 

“pass-through” disputes in which the actual dispute was between a subcontractor and the 

project owner; or about disputes involving amounts less than $50,000. 

 

CIRCLE ONE: Yes No 
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AFFIDAVIT OF INTENDED UTILIZATION 

 

(This Form must be submitted with your Bid/Proposal) 
 

 

(Department Project) 
 

 

(Bidder/Proposer) 
 

STATE OF  ) 

) ss 

COUNTY OF  ) 

I,  , of lawful age and upon my oath state as follows: 

 

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE 

submittal requirements in the bid/proposal specifications on the above project and is given on 

behalf of the Bidder/Proposer listed below. 

2. Bidder/Proposer assures that it presently intends to utilize the following MBE/WBE participation 

in the above project if awarded the Contract: 

PROJECT GOALS:   14 % MBE     14 % WBE 

BIDDER/PROPOSER PARTICIPATION:   %   MBE   %   WBE 

3. To the best of Bidder’s/Proposer’s knowledge, the following are the names of certified MBEs or 

WBEs with whom Bidder/Proposer, or Bidder’s/Proposer’s subcontractors, presently intend to 

contract if awarded the Contract on the above project: (All firms must currently be certified by 

Kansas City, Missouri Dept. Of Human Relations) 

a. Name of M/WBE Firm       

Address   

Telephone No.     

I.R.S. No.     

Area/Scope of work     

Subcontract amount     

b. Name of M/WBE Firm      

Address  

Telephone No.      

I.R.S. No.     

Area/Scope of work     

Subcontract amount       

c. Name of M/WBE Firm      

Address   

Telephone No.     

I.R.S. No.     

Area/Scope of work     

Subcontract amount       
 

(List additional MBE/WBEs, if any, on additional pages and attach to this form) 
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4. Bidder/Proposer will identify before contract award, those MBE/WBE subcontractors with dollar 

amounts and scopes of work which apply to or exceed the MBE/WBE goals for the Project on the 

Contractor Utilization Plan/Request for Waiver (HRD 08). 

5. Bidder/Proposer agrees that failure to meet or exceed the MBE/WBE Goals for the above project 

will automatically render this bid/proposal non-responsive if Bidder/Proposer fails to establish 

good faith efforts towards meeting the goals as set forth in the HRD Forms and Instructions. 

6. If applicable, Bidder/Proposer assures that it will meet or exceed the minimum employment goals 

of 10% minority and 2% women during the term of its contract with City, or request a waiver of 

the goals. NOTE: This paragraph is applicable ONLY if you are submitting a bid/proposal 

on a construction contract that was estimated by the City, prior to solicitation, as requiring 

more than 800 construction labor hours and costing in excess of $324,000.00. 

 

7. I am authorized to make this Affidavit on behalf of the Bidder/Proposer named below as: 
 

 
 

   of   

(Title)  (Name of Bidder/Proposer) 
 

 
 

Dated:      By:      

(Affiant) 
 

 
 

Subscribed and sworn to before me this  day of  , 20  . 

 
 

My Commission Expires:         

Notary Public 
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HRD INSTRUCTIONS 

FOR REQUESTS FOR QUALIFICATIONS/PROPOSALS 

 

PART A. MINORITY/WOMEN BUSINESS ENTERPRISE REQUIREMENTS 

I. City’s MBE/WBE Program. 

A. The City has adopted a Minority/Women Business Enterprise (“MBE/WBE”) Program 

(Sections 4-421 through 3-469, Code of Ordinances) (the “Program”) to implement the 

City’s policy of supporting the fullest possible participation in City contracts and change 

orders of firms owned and controlled by minorities and women. Each  construction 

project may have an MBE and/or WBE goal for participation.   An MBE or WBE goal is 

a numerical objective the City has set for the contract. Goals are stated as a percentage of 

contract dollars. For example, if an MBE goal for a contract is 10% and a Proposer 

submits a proposal of $100,000, the goal for MBE participation would equal $10,000. 

The specific MBE/WBE goals on this project are set forth elsewhere in the proposal 

specifications. 

B. By submitting a proposal, the Proposer agrees, as a material term of the contract, to carry 

out the City’s MBE/WBE Program by making good faith efforts to include certified 

MBE/WBEs in the project work to the extent of the goals listed for the project and to the 

fullest extent consistent with submitting the best proposal to the City. Proposer agrees 

that the Program is incorporated into this document and agrees to follow the Program. 

Although it is not a requirement that a Proposer in fact meet or exceed both the MBE and 

WBE Goals, it is a requirement for approval of the proposal that a Proposer objectively 

demonstrate to the City that good faith efforts have been made to meet the Goals. 

C. The following HRD Forms are attached and must be used for MBE/WBE submittals: 

1. Affidavit of Intended Utilization (HRD Form 13); and 

2. Contractor Utilization Plan/Request for Waiver (HRD Form 8A); and 

3. Letter of Intent to Subcontract (HRD Form 00450.01); and 

4. Timetable for MBE/WBE Utilization (HRD Form 10); and 

5. Request for Modification or Substitution (HRD Form 11); and 

6. Contractor Affidavit for Final Payment (Form 01290.14); and 

7. Subcontractor Affidavit for Final Payment (Form 01290.15). 

Warning: The City only gives MBE/WBE credit for a Proposer’s use of City certified 

MBE/WBEs. A certified MBE/WBE firm is a firm that has been certified by the City’s 

Human Relations Department as such. An MBE/WBE firm must be certified before the 

date on which the contractor utilization plan is due. Certified MBEs and WBEs are listed 

in the M/W/DBE Kansas City Mo. Online Directory, which is available on the City’s 

website at www.kcmo.org. Before a Proposer submits a proposal, Proposer should 

contact HRD and consult the directory to make sure any firm proposed for use for 

MBE/WBE participation has been certified. 

http://www.kcmo.org/


HRD 06 RFQ/P Instructions 111518 2  of 13 
Contract Central 

 

II. Required Submissions with Proposal. 

A. Proposer must submit the following document with its proposal: 

1. Affidavit of Intended Utilization (HRD Form 13). This form states a Proposer’s 

intent to use certified MBE/WBEs in the performance of the contract. 

III. Required Submissions Prior to Contract Award. 

A. Proposer must submit the following documents prior to contract award. 

1. Contractor Utilization Plan/Request for Waiver (HRD Form 8). This form states 

a Proposer’s plan to use specific certified MBE/WBEs in the performance of the 

contract and includes the following: 

a. The work to be performed by each MBE/WBE and the amounts each is to 

be paid for the work; and 

b. The name, address, race or ethnic origin, gender and employer 

identification number or social security number of each MBE/WBE that 

will perform the work. 

c. An automatic request for waiver in the event Proposer has not met or 

exceeded the MBE and/or WBE goals for the contract but believes that it 

has made good faith efforts to meet or exceed the goals and desires a 

waiver of the goals. If a waiver is requested, HRD will examine the 

Proposer’s documentation of good faith efforts and make a 

recommendation to grant or deny the waiver. HRD will recommend a 

waiver be granted only if the Proposer has made good faith efforts to 

obtain MBE/WBE participation. 

2. Letter(s) of Intent to Subcontract (HRD Form 00450.01). A letter must be 

provided from each MBE/WBE listed on the Contractor Utilization Plan. 

These letters verify that the MBE/WBE has agreed to execute a formal 

agreement for the work and indicate the scope of work to be performed and 

the price agreed upon for the work. 

IV. Additional Required Submissions when Requested by City. 

A. Proposer must submit the following documents when requested by City: 

1. Timetable for MBE/WBE Utilization (HRD Form 10). 

2. Documentation of good faith efforts. 

V. Required Monthly Submissions during term of Contract. 

A. Proposers must submit the following document on a monthly basis if awarded the 

contract: 

1. M/WBE Monthly Utilization Report (HRD Form 00485.01). This report must be 

submitted to the Director by the 15th of each month. Failure to submit timely reports 
may result in delays in processing of current and future contract approvals and 
payment applications. 
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VI. Required Submittals for Final Contract Payment. 

A. Proposer must submit the following documents with its request for final payment under 

the contract: 

1. Contractor Affidavit for Final Payment (Form 01290.14) 

2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15) 

VII. Additional Submittals. 

A. Proposer may be required to make additional submittals during the term of the Contract, 

including Request for Modification or Substitution (HRD Form 11). Refer to Section 

X, Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE, for 

additional instructions on when this form must be submitted. 

VIII. MBE/WBE Participation Credit. 

A. The following shall be credited towards achieving the goals: 

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay 

to a subcontractor that is a certified MBE or WBE, except as otherwise expressly 

provided for herein. 

2. The total contract dollar amount that a prime contractor that is a certified MBE or 

WBE performed itself. 

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime 

contractor to obtain supplies or goods from a supplier who is a certified MBE or 

WBE. 

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor 

to obtain supplies or goods from a supply broker who is a certified MBE or WBE. 

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime 

contractor to a manufacturer of construction supplies who is a certified MBE or 

WBE. 

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of 

the above methods of participation. 

B. NO CREDIT, however, will be given for the following: 

1. Participation in a contract by a MBE or WBE that does not perform a commercially 

useful function as defined by the Program; and 

2. Any portion of the value of the contract that an MBE or WBE subcontractor 

subcontracts back to the prime contractor or any other contractor who is not a 

qualified MBE/WBE; and 

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for 

negotiating the price, determining quality and quantity, ordering the materials and 

installing (where applicable) and paying for material itself; and 

4. Work performed by an MBE or WBE in a scope of work other than that in which the 
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MBE or WBE is currently certified. 

IX. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts. 

A. A Proposer is required to make good faith efforts to achieve the MBE/WBE goals. Good 

faith efforts are efforts that, given all relevant circumstances, a Proposer actively and 

aggressively seeking to meet the goals can reasonably be expected to make. Good faith 

efforts must be made before the Proposer submits a Contractor Utilization Plan/Request 

for Waiver (HRD Form 8). However, efforts made to increase participation of MBEs and 

WBEs following submission of the CUP can be considered as evidence of good faith 

efforts to meet the goals. 

B. In evaluating good faith efforts, the Director of HRD will consider whether the Proposer 

has performed the following, along with any other relevant factors: 

1. 1. Advertised for at least 15 calendar days prior to the bid or proposal due date 

opportunities to participate in the contract in general circulation media, trade and 

professional association publications, small and minority business media, and 

publications of minority and women’s business organizations which are included in a 

list along with their current contact information identified on the directory as the list 

of publications available to publish such advertisements, which list shall be updated 

by HRD no less than every three (3) months. 

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due 

date containing the information required in section (9) below, by certified mail, e- 

mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list 

along with their contact information identified on the directory as the list of 

organizations available to receive such notices, which list shall be updated by HRD 

no less than every three (3) months. 

3. Sent written notices, containing the information required by section (9) below, by 

certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the 

directory certified in the applicable scopes of work for the particular bid soliciting 

their participation in the contract at least 15 calendar days prior to the bid or proposal 

due date. 

4. Attempted to identify portions of the work for qualified MBE and/or WBE 

participation in order to increase the likelihood of meeting the goals, including 

breaking down contracts into economically feasible units that take into consideration 

the capacity of available MBEs/WBEs appearing on the HRD directory. 

5. At any time prior to submission of the CUP or submittal of a request for modficiation 

of a CUP, requested assistance in achieving the goals from the Director and acted on 

the Director’s recommendations. 

6. Conferred with certified MBEs and WBEs which inquired about or responded to the 

bid solicitation and explained to such MBEs and WBEs the scope and requirements  

of the work for which their bids or proposals were solicited, and if not all certified 

MBEs and WBEs in the particular scopes listed on the directory have inquired about 

or responded to the bid solicitation for each scope of work, then contact by certified 
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mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs 

and WBEs in the particular scopes of work listed on the directory and offer to confer 

wich such MBEs and WBEs for such particular scope of work and request such 

MBEs and WBEs to submit a proposal. 

7. Attempted to negotiate in good faith with certified MBEs and WBEs which 

responded to the bid solicitation or those certified MBEs and WBEs that were 

conferred with as contemplated in section (6) above, and other qualified MBEs and 

WBEs, at the option fo the bidder, proposer, or contractor, as applicable, to perform 

specific subcontracts; not rejecting them as unqualified without sound reasons based 

on a thorough investigation of their capabilities by the bidder, proposer, or contractor; 

in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder, 

proposer, or contractor and the director or board, as applicable, shall provide sound 

reasons for rejecting such MBE or WBE. 

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of 

bids or otherwise by the bidder, proposer, or contractor, as applicable or by the 

director provided the director provides written direction to the bidder, proposer, or 

contractor at the time the goals are recommended. 

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3) 

above shall include the following information: 

a. The bid due date; 

b. The name of the project; 

c. The address or general location of the project; 

d. The location of plans and specifications for viewing; 

e. Contact information of the prime contractor; 

f. A general description of the scopes of work that are the subject of the 

solicitation; 

g. The goals established for the applicable contract, and if the goals are still 

subject to board approval, then a statement that the goals as stated are 

preliminary and are subject to board approval; 

h. If the project or any portion of the project is subject to prevailing wage 

then a statement that all or a portion of the project will be subject to the 

prevailing wage, as applicable; and if only a portion of the scopes are 

subject to prevailing wage, then identification of such scopes provided that 

such scopes are known as of the time of bid solicitation; 

i. The date and time of any pre-bid meeting(s), if any, which have been 

scheduled by the bidder, proposer, or contractor as of the bid solicitation; 

and 

j. Any other information deemed relevant by the bidder, proposer, or 

contractor, as applicable, or the director to the extent the director provides 
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written direction to the bidder, proposer, or contractor of such additional 

information at the time the goals are recommended by the director. 

C. A Proposer will be required to give the City documentation to prove that it made good 

faith efforts. The Proposer will be contacted by the City with further instructions about 

when this documentation must be submitted. 

X. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE. 

A. A Proposer may need to substitute an MBE and/or WBE or request that the amount of 

MBE/WBE participation listed in its Contractor Utilization Plan be modified. Proposer 

must file a Request for Modification or Substitution (HRD Form 11) prior to actual 

substitution and within a reasonable time after learning that a modification or 

substitution is necessary. The Director may approve substitutions or modifications and 

upon approval, the modifications and substitutions will become an amendment to the 

Contractor Utilization Plan. Modifications or substitutions may be approved when: 

1. The Director finds that the Proposer made and provided evidence of good faith efforts 

to substitute the MBE/WBE listed on the Contractor Utilization Plan with other 

certified MBE/WBEs for the scope of work or any other scope of work in the 

contract; and 

2. The Proposer or Contractor has not attempted intentionally to evade the rquirements 

of the program and it is in the best interests of the City to allow a modification or 

substitution; and 

3. The Director also finds one of the following: 

a. The listed MBE/WBE is non-responsive or cannot perform; or 

b. The listed MBE/WBE has increased its previously quoted price to the 

bidder, proposer or contractor without a corresponding change in the 

scope of the work; or 

c. The listed MBE/WBE has committed a material default or breach of its 

contract with the contractor; or 

d. Requirements of the scope of work of the contract have changed and 

render subcontracting not feasible or not feasible at the levels required by 

the goals established for the contract; or 

e. The listed MBE/WBE is unacceptable to the contracting department; or 

f. The listed MBE/WBE thereafter had its certification revoked; or 

B. A modification shall not be made unless the modification or substitution has first 

been requested and approved by the Director. 

XI. Appeals. 

A. In conformance with the Act, appeals may be made to the City Fairness in Construction 

Board or Fairness in Professional Services and Goods Board on the following: 

1. The grant or denial of a Request for Waiver; 
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2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan; 

3. Modification of the percentage of MBE/WBE participation on a Contractor 

Utilization Plan; 

4. Liquidated Damages; 

5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE 

participation identified in the contractor utilization plan. 

B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of 

notice of the determination. Mailing, faxing, personal delivery or posting at HRD of 

determinations shall constitute notice. The appeal shall state with specificity why the 

Proposer or Contractor believes the determination is incorrect 

C. Failure to file a timely appeal shall constitute a waiver of a Proposer’s or Contractor’s 

right to appeal such determination and such person shall be estopped to deny the validity 

of any determination which could have been timely appealed. 

XII. Access to Documents and Records. 

A. By submitting a proposal, each Proposer agrees to permit the City, its duly authorized 

agents or employees, access at all reasonable times to all books and business records of 

Proposer as may be necessary to ascertain compliance with the requirements of this 

document and the Act, within ten (10) calendar days of the date of the written request. 

B. All Proposers agree to cooperate with the contracting department and HRD in studies and 

surveys regarding the MBE/WBE program. 

XIII. Miscellaneous. 

A. A Proposer or Contractor shall bear the burden of proof with regard to all issues on 

appeal. 

B. In the event of any conflict between this document and the Program, the provisions of the 

Program shall control. The terms used in this document are defined in the Program. 

C. Oral representations are not binding on the City. 

D. The City Council may waive the requirements of this document and the Program and 

award the contract to the best proposer if the City Council determines a waiver is in the 

best interests of the City. 

XIV. Liquidated Damages – MBE/WBE Program. 

A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization 

Plan, as amended, the City will sustain damages, the exact extent of which would be 

difficult or impossible to ascertain. Therefore, in order to liquidate those damages, the 

monetary difference between either (1) the amount of the MBE/WBE goals set forth in 

the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is 

lower) and the amount actually paid to qualified MBEs and WBEs for performing a 

commercially useful function will be deducted from the Contractor’s payments as 

liquidated damages. In determining the amount actually paid to qualified MBEs and 

WBEs, no credit will be given for the portion of participation that was not approved by 



HRD 06 RFQ/P Instructions 111518 8  of 13 
Contract Central 

 

the Director, unless the Director determines that the Contractor acted in good faith. No 

deduction for liquidated damages will be made when, for reasons beyond the control of 

the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 

amended and approved by the Director is not met. 

 

 

 

 
[Specifier: The remainder of this document is applicable ONLY IF the RFQ/P is for a 

construction project that the City estimates will require more than 800 construction labor hours 

and cost in excess of $324,000.00 to construct. If this is not applicable to your RFQ/P, delete the 

remainder of this document. Be sure to delete this note before printing] 

 

PART B. CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 

(THIS PART IS APPLICABLE TO CITY CONSTRUCTION CONTRACTS ESTIMATED BY 

THE CITY PRIOR TO SOLICITATION AS REQUIRING MORE THAN 800 

CONSTRUCTION LABOR HOURS AND COSTING IN EXCESS OF $324,000.00.) 

I. City’s Construction Employment Program. 

A. The City has adopted a Construction Employment Program (Sections 3-501 through 3- 

525, Code of Ordinances) (the “Program”) to implement the City’s policy of supporting 

the fullest possible utilization of minority and women workers in the construction 

industry. A person or firm who is awarded a contract to construct, reconstruct, improve, 

enlarge or alter any fixed work that is estimated by the City prior to solicitation as 

requiring more than 800 construction labor hours, has an estimated costs that exceeds 

$324,000.00, and involves the expenditure of public funds, is subject to company-wide 

construction employment goals. The minimum goals are currently set at 10% for 

minorities and 2% for women, but public recognition may be provided if the Proposer 

achieves at least twice the minimum participation. The successful Proposer may meet 

these company-wide goals by counting the Proposer’s utilization of minorities and 

women throughout the Kansas City metropolitan statistical area. 

B. By submitting a proposal, the Proposer agrees, as a material term of the contract, to carry 

out the City’s Construction Employment Program by making good faith efforts to utilize 

minority and women workers on the Proposer’s job sites to the fullest extent consistent 

with submitting the best proposal to the City. Proposer agrees that the Program is 

incorporated into this document and agrees to follow the Program. Although it is not a 

requirement that a Proposer in fact meet or exceed the construction employment goals to 

receive approval from HRD, a Proposer not doing so is required to objectively 

demonstrate to HRD that good faith efforts have been made. 

C. The following HRD Forms are to be used for Construction Employment Program 

submittals: 

1. Project Workforce Monthly Report (HRD Form 00485.02) 
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2. Company-Wide Workforce Monthly Report (HRD Form 00485.03) 

II. Required Monthly Submissions during Term of Contract. 

A. Proposer must submit the following documents on a monthly basis if awarded the 

contract: 

1. Project Workforce Monthly Report (HRD Form 00485.02). This report  is 
contract specific. Two copies of this report must be submitted to the Director by the 

15th of each month. The first copy will be utilized to report the Proposer’s own 

workforce compliance data with regard to the City’s construction contract. The 

second copy will be utilized to report consolidated workforce compliance data for 
every subcontractor retained on the City’s construction contract. Failure to submit 

timely reports may result in delays in processing of current and future contract 
approvals and payment applications. 

2. Company-Wide Workforce Monthly Report (HRD Form 00485.03). This  report 

is not contract specific; it is used to report on the utilization of females and minorities, 

by trade, company-wide. Two copies of this report must be submitted to the Director 

by the 15th of each month. The first copy will be utilized to report the Proposer’s own 
workforce compliance data with regard to every contract (both privately and publicly 

funded) Proposer has in progress throughout the Kansas City metropolitan statistical 
area. The second copy will be utilized to report consolidated workforce compliance 

data for every subcontractor retained by Proposer on every contract Proposer has in 
progress throughout the Kansas City metropolitan statistical area. Failure to submit 

timely reports may result in delays in processing of current and future contract 

approvals and payment applications. 

III. Submittal Required for Final Contract Payment. 

A. The last Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly 

Report(s) shall serve as the final reports and must be submitted before final payment will 

be made and/or retainage released. Proposer shall note the submittal of the final reports 

by notation in the box entitled “Final Cumulative Report” 

IV. Methods for Securing Workforce Participation and Good Faith Efforts. 

A. A Proposer is required to make good faith efforts to achieve the construction employment 

goals. If a Proposer will be unable to secure enough minority and female participation to 

meet or exceed the construction employment goals, a Proposer must, within a reasonable 

time after so learning, request a waiver or modification of the goals by the Director of 

HRD. The Director will examine the Proposer’s request and the Proposer’s 

documentation of good faith efforts and grant or deny a waiver or modification. The 

Director will grant a waiver or modification only if the Proposer has made good faith 

efforts to secure minority and female participation. 

B. In evaluating good faith efforts, the Director will consider whether the Proposer has 

performed the following: 

1. For those Proposers that are not signatories to a collective bargaining agreement with 

organized labor: 
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a. Requested in writing the assistance of the Director with respect to efforts to 

promote the utilization of minorities and women in the workforce and acted 

upon the Director’s recommendations; and 

b. Advertised in minority or women trade association newsletters and/or 

minority or women owned media at least 15 calendar days prior to the 

utilization of any construction services on the city construction contract and 

used terminology that sufficiently describes the work available, the pay scale, 

the application process, and anything else that one might reasonably be 

expected to be informed of relevant to the position being advertised; and 

c. Maintained copies of each advertisement and a log identifying the publication 

and date of publication; and 

d. Conducted real and substantial recruitment efforts, both oral and written, 

targeting resident, minority and women community-based organization, 

schools with a significant minority student population, and training 

organizations serving the recruitment area; and 

e. Established and maintained a current list of resident, minority and women 

recruitment sources, providing written notification to the recruitment sources 

of available employment opportunities, and maintained records of the notices 

submitted to the organizations and any responses thereto; and 

f. Maintained a current file for the time period of the city construction contract 

with the name, address, and telephone number of each resident, minority and 

woman job applicant, the source of the referral, whether or not the person was 

hired, and in the event that the applicant was not hired, the reason therefore; 

and 

g. Promoted the retention of minorities and women in its workforce with the 

goals of achieving sufficient annual hours for minorities and women to qualify 

for applicable benefits; and 

h. Required by written contract that all subcontractors comply with the above 

efforts. 

2. For those Proposers that are signatories to collective bargaining agreements with 

organized labor: 

a. Supported the efforts of the Joint Apprenticeship Training Committee (JATC), 

a joint effort of Labor Unions and contractors, or some other apprenticeship 

program, whose purpose is to recruit, train and employ new workers for a full 

time career in the construction industry; and 

b. Requested in writing from each labor union representing crafts to be 

employed that: 

i. the labor union make efforts to promote the utilization of residents of 

the City, minorities and women in the workforce; and 

ii. the labor union identify any residents of the City, minorities and 
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women in its membership eligible for employment; and 

iii. the JATC take substantial and real steps to increase the participation of 

minorities in the union apprenticeship programs in the aggregate to 

30% by 2011 and encourage other labor unions to do the same; and 

iv. the JATC take substantial and real steps to increase the participation of 

women in the union apprenticeship programs in the aggregate to 5% 

by 2011 and encourage other labor unions to do the same; and 

v. the JATC partner with workforce preparedness programs, community 

based organizations, employment referral programs and school- 

sponsored programs to accomplish these goals. 

c. Collaborated with labor unions in promoting mentoring programs intended to 

assist minorities and women in increasing retention with the goals of 

achieving sufficient annual hours to qualify for applicable benefits; and 

d. Maintained a current file with the name, address, and telephone number of 

each resident, minority and women worker identified by the labor union, 

whether or not the person was hired, and in the event the person was not hired, 

the reason therefore. 

e. To the extent the good faith efforts applicable to Proposers that are signatories 

to collective bargaining agreements with organized labor conflict with the 

procedures implemented by the Proposer in order to comply with the relevant 

bargaining agreement, the Proposer shall substitute other procedures as may 

be approved by the Director in writing. 

C. A Proposer will be required to give the City documentation to prove that it made good 

faith efforts. The Proposer will be contacted by the City with further instructions about 

when this documentation must be submitted. 

V. Appeals. 

A. In conformance with the Program, appeals may be made to the Construction Workforce 

Board on the following: 

1. Determinations by the Director that a contractor did not meet the construction 

employment goals and did not make a good faith effort to meet the goals; 

2. Recommendations by the Director to assess liquidated damages; 

3. Recommendation by the Director that a contractor be declared ineligible to receive 

any city construction contract for a period of time up to one year. 

B. Any appeal must be filed in writing with the Director within ten (10) working days of 

notice of the recommendation or determination. The appeal shall state with specificity 

why the Proposer believes the recommendation or determination is incorrect. 

C. Failure to file a timely appeal shall constitute a waiver of a Proposer’s right to appeal 

such determination or recommendation and such person shall be estopped to deny the 

validity of any order, determination, recommendation or action of HRD which could have 
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been timely appealed. 

VI. Access to Documents and Records. 

A. By submitting a proposal, each Proposer agrees to permit the City, its duly authorized 

agents or employees, access at all reasonable times to all books and business records of 

Proposer as may be necessary to ascertain compliance with the requirements of this 

document and the Program, within ten (10) days of the date of the written request. Each 

Proposer further agrees to require, if awarded the contract, that every subcontractor 

permit the City the same access to documents and records. 

B. All Proposers agree to cooperate with the contracting department and HRD in studies and 

surveys regarding the construction employment program. 

VII. Miscellaneous. 

A. A Proposer shall bear the burden of proof with regard to all issues on appeal. 

B. The successful Proposer may be required to meet with the Director of HRD or the 

Director’s designee for the purpose of discussing the construction employment program, 

the Proposer’s efforts to realize the goals, and any other problems and/or issues affecting 

the realization of the goals or the program in general. 

C. In the event of any conflict between this document and the Program, the provisions of the 

Program shall control. The terms used in this document are defined in the Program. 

D. Oral representations are not binding on the City. 

VIII. Liquidated Damages; Suspension – Workforce Program. 

A. If a Proposer fails to achieve the construction employment goals without having 

previously obtained a waiver or modification of those goals, the City will sustain 

damages, the exact extent of which would be difficult or impossible to ascertain. These 

damages are magnified if the failure to abide by the requirements of the Workforce 

Program is recurring. Therefore, in order to liquidate those damages, City shall be 

entitled to deduct and withhold the following amounts: 

If Proposer failed to meet or exceed the minimum employment goals or otherwise 

establish that Proposer is entitled to a waiver under circumstances in which 

Proposer has failed to meet or exceed the goals on one prior occasion within the 

twenty-four month period immediately preceding the completion of the work 

under the Contract, the sum of three thousand dollars ($3,000.00). 

If Proposer failed to meet or exceed the minimum employment goals or otherwise 

establish that Proposer is entitled to a waiver under circumstances in which 

Proposer has failed to meet or exceed the goals on two or more prior occasions 

within the twenty-four month period immediately preceding the completion of the 

work under the Contract, the sum of seven thousand dollars ($7,000.00). 
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B. In addition, Proposer shall be required to attend mandatory compliance training or be 

declared ineligible to contract with the City for a term provided herein, and as authorized 

by City’s Code of Ordinances: 

If Proposer failed to meet or exceed the minimum employment goals or otherwise 

establish that Proposer is entitled to a waiver under circumstances in which 

Proposer has not previously failed to meet or exceed the goals within the twenty- 

four month period immediately preceding the completion of the work under the 

Contract, Proposer shall be required to attend a mandatory training class on 

Workforce Program compliance. 

If Proposer failed to meet or exceed the minimum employment goals or otherwise 

establish that Proposer is entitled to a waiver under circumstances in which 

Proposer has failed to meet or exceed the goals on one prior occasion within the 

twenty-four month period immediately preceding the completion of the work 

under the Contract, Proposer shall be suspended from participating, either as a 

contractor or subcontractor, on any future contract with the City for a period of 

thirty (30) days. Proposer waives any right to invoke any proceeding or procedure 

under Sections 3-321 of City’s Code of Ordinances with regards to any 

suspension arising hereunder. 

If Proposer failed to meet or exceed the minimum employment goals or otherwise 

establish that Proposer is entitled to a waiver under circumstances in which 

Proposer has failed to meet or exceed the goals on two or more prior occasions 

within the twenty-four month period immediately preceding the completion of the 

work under the Contract, Proposer shall be suspended from participating, either as 

a contractor or subcontractor, on any future contract with the City for a period of 

six (6) months. Proposer waives any right to invoke any proceeding or procedure 

under Sections 3-321 of City’s Code of Ordinances with regards to any 

suspension arising hereunder. 
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

 

Project Number 81000984/1638 
 

Project Title Blue River WWTP Screen House Facility Project 
 

 

 

(Department Project) Department 
 

 

(Bidder/Proposer) 

 

STATE OF  ) 

) ss 

COUNTY OF  ) 

 

I,  , of lawful age and upon my oath state as 

follows: 

 

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE 

submittal requirements on the above project and the MBE/WBE Program and is given on 

behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s plan to utilize 

MBE and/or WBE contractors on the project. 

 

2. The project goals are 14 % MBE and 14% WBE. Bidder/Proposer assures that it will  

utilize a minimum of the following percentages of MBE/WBE participation in the above 

project: 

 

BIDDER/PROPOSER PARTICIPATION:  %   MBE  %   WBE 

 

3. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants 

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer  

warrants that it will utilize the M/WBE subcontractors to provide the goods/services 

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall 

collectively be deemed incorporated herein). (All firms must currently be certified by 

Kansas City, Missouri) 

 

a. Name of M/WBE Firm      

Address  

Telephone No.      

I.R.S. No.      
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b. Name of M/WBE Firm      

Address  

Telephone No.      

I.R.S. No.      
 

c. Name of M/WBE Firm      

Address  

Telephone No.    

I.R.S. No.      
 

d. Name of M/WBE Firm      

Address  

Telephone No.    

I.R.S. No.      
 

e. Name of M/WBE Firm      

Address  

Telephone No.      

I.R.S. No.      
 

f. Name of M/WBE Firm      

Address  

Telephone No.    

I.R.S. No.      
 

 

(List additional M/WBEs, if any, on additional page and attach to this form) 

 

4. The following is a breakdown of the percentage of the total contract amount that 

Bidder/Proposer agrees to pay to each listed M/WBE: 

 

MBE/WBE BREAKDOWN SHEET 
 

MBE FIRMS:  
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $     % 
 
 

 

WBE FIRMS:  
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

 

 
 

 

 

 

 

 

 

 

TOTAL WBE $ / TOTAL WBE %: $     % 
 
 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See HRD Forms and Instructions for allowable credit 

and special instructions for suppliers. 

 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for 

their work, and which is approved herein, is an amount corresponding to the percentage of the 

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE 

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than 

the subcontract amount listed therein as change orders and/or amendments changing the total 



00450 HRD 08 Utilization Plan & Req. for Waiver 050113 4  of 
4 

Contract Central  

contract amount may correspondingly increase the amount of compensation due an M/WBE 

for purposes of meeting or exceeding the Bidder/Proposer participation 

 

6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change 

orders and/or amendments changing the total contract amount may have on its ability to meet 

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is 

responsible for submitting a Request for Modification or Substitution if it will be unable to 

meet or exceed the Bidder/Proposer participation set forth herein. 

 

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project, 

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that 

Bidder/Proposer has failed to achieve 

 

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary 

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City. 

 

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer 

named below and who shall abide by the terms set forth herein: 

 
Bidder/Proposer primary contact:     

Address: 
 

Phone Number: 

Facsimile number: 

E-mail Address: 
 

By:  

Title:  

Date:  

(Attach corporate seal if applicable) 

 
 

Subscribed and sworn to before me this  day of  ,  20    . 

 
 

My Commission Expires:         

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 
 

 
Project Name/Title 

 
Project Location/Number    

 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE/Section 3 Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 
 

 

 

for an estimated amount of $  (or  % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE/Section 3 Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of 

Kansas City's Human Relations Department to perform in the capacities indicated herein. Prime Contractor agrees to 

utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to work on the 

above-referenced contract in the capacities indicated herein, contingent upon award of the contract to Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:    
 

Full address:    

Street number and name City, State and Zip Code 

Primary contact:    

Name   Phone 

a) This subcontractor is (circle one): MBE WBE DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the 

firm must still be listed for reporting purposes but a Letter of Intent is not required. 

 

b) Scope of work to be performed:    

c) The dollar value of this agreement is:    

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

 
NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

 
 

PRIME CONTRACTOR BUSINESS NAME:    

  _ 
Signature: Prime Contractor Print Name 

 
 

Title Date 

 

State of ) 

County of ) 

I,  , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 
day of  , 20   

 

 
STAMP: 

My Commission Expires:       
Notary Public 

 

 

 

 

 

 

MWDBE SUBCONTRACTOR BUSINESS NAME:    

  _ 
 

Signature: Subcontractor Print Name 

 
 

Title Date 

 

State of ) 

County of ) 

I,  , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20   

 

 
STAMP: 

My Commission Expires:       
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 
 

(This form should be submitted to the City after contract award.) 

 

I,  , acting in my capacity as    

(Name) (Position with Firm) 

of  , with the submittal of this Timetable, certify that 

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 

(Check one only) 

 
15 days    75 days    135 days    

30 days    90 days    150 days    

45 days    105 days    165 days    
60 days    120 days    180 days    

Other   (Specify) 

 
Throughout     Beginning 1/3      

Middle 1/3     Final 1/3        

Beginning 1/3  _% Middle 1/3  % Final 1/3  % 

PLEASE NOTE: Any changes in this timetable require approval of the Human Relations 

Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Department 

of Human Relations at: (816) 513-1818. 
 

 

 

(Signature) 
 

 

(Position with Firm) 
 

 

(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

 

(This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization 

Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan. This 

Form shall be an amendment to the Contractor Utilization Plan.) 

 
BIDDER/PROPOSER/CONTRACTOR:  

ADDRESS:  

PROJECT NUMBER OR TITLE:     

AMENDMENT/CHANGE ORDER NO: (if applicable)     
 

Project Goals: 

Contractor Utilization Plan: 

  %   MBE 

  %   MBE 

  %   WBE 

  %   WBE 
 

1. I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to 

request this substitution or modification on behalf of the Bidder/Contractor/Proposer. 

 

2. I hereby request that the Director of HRD recommend or approve: (check appropriate space(s)) 

 
a.    A substitution of the certified MBE/WBE firm  , 

(Name of new firm) 

to perform  , 

(Scope of work to be performed by new firm) 

 
for the MBE/WBE firm  which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

 

perform the following scope of work:  . 

(Scope of work of old firm) 

 

b.   A modification of the amount of MBE/WBE participation currently listed on the 

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from 
 

   % MBE  % WBE (Fill in % of MBE/WBE Participation currently listed on 

Contractor Utilization Plan) 

 

TO 
 

  % MBE  % WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added. 

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report 

 

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check 

applicable reason(s) ) 



00470 HRD 11 Request for Mod. or Sub. 050113 Page 2  of 
2 

Contract Central  

  The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 
 

  The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 
 

  The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 
 

  Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 
 

  The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 
 

  Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts 

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the 

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of 

work or any other scope of work in the project: 
 

 

 

 

 

 

 

 

 

 

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its 

good faith efforts. 

 

Dated:      

(Bidder/Proposer/Contractor) 
 
 

By: (Authorized Representative) 
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EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 

(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 

STATE OF    

COUNTY OF    

) 

) ss 

) 

On this  day of  , 20  , before me appeared 

  , personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge. I am the 

   (title) of    

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit. 

I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3). 

I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E- 

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired by the business entity to perform any work in 

connection with the contracted services. I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant. 
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I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress. 

 

 

 

 

Affiant’s signature 

 
 

Subscribed and sworn to before me this  day of  , 20  . 
 

 

 

 

Notary Public 
 

My Commission expires: 
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ADDENDUM NUMBER 1 

 

Contract/Project Number 81000984  

Title/Description DB – Blue River Screen House Facility Project 

 
 

ISSUE DATE: August 3, 2022  
 

 

TO ALL PROSPECTIVE PROPOSERS: 

 

This addendum revises referenced proposal and/or specifications documents as follows: 
 

1. Delete and replace the following section(s): 

a. Delete Document Request for Qualifications for Design-Build Services Contract for 

Project No. 81000984 – Contract Number 1638 Blue River WWTP Biosolids Facility 

Project Water Services Department City of Kansas City, Missouri Subparagraph 4, Page 

3 with the following Document Request for Qualifications Design-Build Services 

Contract for Project No. 81000984 – Contract Number 1638 Blue River WWTP 

Biosolids Facility Project Water Services Department City of Kansas City, Missouri 

Subparagraph 4, Page 3. 

 

4. Pre-SOQ Conference.  A mandatory pre-SOQ conference will be held 

Wednesday, August 10, 2022 at 12:00pm, held via Microsoft Teams. 

Attendance at the pre-Proposal conference is mandatory for all Design 

Professionals.  Virtual meeting information is listed below. 

 

https://teams.microsoft.com/l/meetup-

join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMz

MTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240

911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-

3726-41fb-82b9-548a35d74571%22%7d 

 
2. Delete and replace the following section(s): 

 

 

a. Delete Document Request for Qualifications for Design-Build Services Contract for 

Project No. 81000984 – Contract Number 1638 Blue River WWTP Biosolids Facility 

Project Water Services Department City of Kansas City, Missouri Subparagraph 3.2 

with the following Document Request for Qualifications for Design-Build Services 

Contract for Project No. 81000984 – Contract Number 1638 Blue River WWTP 

Biosolids Facility Project Water Services Department City of Kansas City, Missouri 

Subparagraph 3.2 

 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDgzOTc0MjMtODM4Mi00N2RmLWIwZTItMmMzMTk3MjUwZmIy%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%222aa6f924-3726-41fb-82b9-548a35d74571%22%7d
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3.2  Procurement Schedule  
 
The approximate procurement schedule is as follows:  
 

• Advertise RFQ      July 25, 2022 

 

• Mandatory Pre-SOQ Conference    August 10, 2022 

 

• SOQ Submission Date     August 25, 2022 
 

• Shortlist Selection Date (provisional)*   September 2, 2022 

 

• Issuance of RFP (provisional)    September 7, 2022 

 

• Deadline for Receipt of Written Questions  October 26, 2022 

 

• Proposal Submission (provisional)   November 9, 2022  

 

• Notice of Intent to Contract (provisional)   December 28, 2022 

 

 

NOTE: Unless otherwise stated, all other requirements of the RFQ are still in effect. 
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Design-Build Addendum No.2  8.11.22  

ADDENDUM NUMBER 2 

Contract/Project Number 81000984  

Title/Description DB – Blue River Screen House Facility Project 

ISSUE DATE: August 11, 2022 

TO ALL PROSPECTIVE PROPOSERS: 

Information to Proposers The following is provided to Proposers for information only: 

1. Pre-Proposal Conference Attendance List 081022.pdf

2. Request for Proposal (for Information only)

NOTE: Unless otherwise stated, all other requirements of the RFQ are still in effect. 



 Attendance List 122921 

Pre-Proposal Conference Attendance List 

Project Number 81000984/C1638 

Project Title Blue River Screen House Project        _________   _   
     ______________________________   

Water Services Department held virtually via Microsoft Teams. 
Day/Date August 10, 2022  Time 12:00 p.m.             Mandatory   Optional

Attendance is listed in alphabetical order of organizations attended. 

E-Mail
Name Organization Address

Gabriel Okafor 
Alpha Energy and Electric  
Inc.  Gabriel.Okafor@alphaee.com 

Suzie Carpenter Black & Veatch CarpenterS@bv.com 
Timothy P. Adams CDM Smith adamstp@cdmsmith.com 
Sarah Stewart CDM Smith StewartSA@cdmsmith.com 
Christopher L. Burns CDM Smith burnscl@cdmsmith.com 
Tammy Blanchard Duperon tblanchard@duperon.com 
Jack Greiner Duperon Jgreiner@duperon.com 
Bob Lipscomb Duperon rlipscomb@duperon.com 

Jill Biesma 
Environmental Advisors and 
Engineers, Inc.  jbiesma@eaei.com 

Tina Bass Garney tmbass@garney.com 
Scott Phillips Garney sphillips@garney.com 
Dave Hoover Goodwin Brothers dhoover@goodwinbros.com 

Brad Boyles MegaKC 
bboyles@megakc.com; 
megabids@megakc.com 

Corey O'Neill MegaKC coneill@megakc.com 
Molly Pesce Olsson mpesce@olsson.com 
Kevin Waldron Olsson kwaldron@olsson.com 
Dallas Massie RE Pedrotti dallasm@repedrotti.com 
Clint Hayes Radmacher Brothers chayes@radbroex.com 

Michael J. Trettel Tarlton Corporation MJTrettel@tarltoncorp.com 

mailto:chayes@radbroex.com
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REQUEST FOR PROPOSALS 
FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 - CONTRACT NUMBER 1638 
BLUE RIVER SCREEN HOUSE PROJECT 

WATER SERVICES DEPARTMENT 
CITY OF KANSAS CITY, MISSOURI 

 
1. Purpose. This is a Request for Proposals (“RFP”) issued by the City of Kansas City, Missouri 
(“City” or “Owner”) acting through its Water Services Department (WSD) for Design-Build 
services including design, construction, startup, and extended commissioning for the Blue River 
Screen House Facility Project (Project). 
 
The City will use Fixed-Price Design-Build (FPDB) contracting method to deliver the Project, and 
is utilizing a two-step procurement process for selecting the entity that will provide best value as 
the Design-Builder for the Project. This RFP represents the second step of the procurement process 
and establishes the process for soliciting and evaluating Technical and Cost Proposals (Proposal) 
from those entities shortlisted as part of the Statement of Qualifications (SOQ) process. Only those 
Respondents identified in Paragraph 2 below are invited to submit a Proposal in response to the 
RFP. The City will review and evaluate Proposals in accordance with this RFP and select the 
Design-Builder. 
 
The execution of a Contract will be subject to the terms and conditions of the RFP. This RFP is 
not a tender or an offer. Respondents must be thoroughly familiar with the scope of work and 
performance requirements discussed in this RFP. The City may reject any Proposal that fails to 
demonstrate such familiarity. In no event will the City be liable for any costs incurred by any 
Respondent or any other party in developing or submitting a Proposal, except as described in 
Section 3.10, below.  
 
The Proposals must be submitted in accordance with the requirements set forth in this document. 
 
2. Definition of Request for Proposals. This RFP is an invitation by the City to Design-Build 
Professionals soliciting Proposals from the following entities ("Shortlisted Respondents", 
“Respondents”, or “Bidders”), listed in alphabetical order: 
 

• (List of Shortlisted Respondents to be entered after Shortlisted by Selection Committee) 
 

Selected Respondents were shortlisted based on the qualifications of the Project Team that were 
submitted in their SOQs and are invited to submit their proposal for performing the services 
specified in this RFP.  
 
Selection will be based upon the judgment of the City in obtaining a Design-Builder Professional 
that will be in the best interests of the City. Respondent’s submittal of a proposal in response to 
this RFP does not create any right in or expectation to a contract with the City. 

 
3. Submittal Date. Sealed Proposals are due by October 11, 2022 at 2:00 pm local time. 
Proposals shall be sent to Derrick Smith, Contract Administrator, Procurement Services, General 
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Services Department, 414 East 12th Street, City Hall 1st Floor-RM 102W, Kansas City, MO 
64106.. Respondents should submit six (6) paper documents (one original and five [5] copies) as 
well as one electronic version of the Technical Proposal on a USB flash drive (in searchable PDF 
format). One (1) paper document (one original) of the Cost Proposal, as well as one electronic 
version of the Cost Proposal on a USB flash drive (in searchable PDF format), must be submitted 
in a single, sealed envelope or package separate from the Respondent's Technical Proposal.  
 
Both Technical and Cost Proposals must be submitted in separate, sealed envelope or box and shall 
not be opened until after the due date. Each Technical and Cost Proposal document package shall 
be plainly labeled with the words “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN 
HOUSE PROJECT – PROJECT NO. 81000984” and “COST PROPOSAL FOR BLUE RIVER 
SCREEN HOUSE PROJECT – PROJECT NO. 81000984,” respectively, along with Proposer 
name and identification. The City reserves the right at any time to change or extend the due date 
and time for any reason. 

 
Each Respondent assumes full responsibility for the timely delivery of its Proposals at the required 
location. Proposals received after the Submittal Date may be deemed non-responsive and be 
excluded from consideration. A delivery acknowledgement will be issued upon receipt of the 
Proposal package and will be provided to the Respondent via e-mail by the City’s Project Manager. 
 
Only written responses will be considered. All materials submitted will become part of the 
response, and may be incorporated into any subsequent contract(s) between the City and the 
selected Respondent. 
 
4. RFP Package. The RFP package for this project contains the following: 

 
Section 1: Project Overview  
Section 2: Fixed-Price Design-Build Services 
Section 3: Procurement Process  
Section 4: Proposal Submission Requirements  
Section 5: Final Proposal Evaluation and Selection  
Section 6: Conditions for Respondents  
  
Attachments:  

Attachment A: Definition of Terms 
Attachment B: Scope of Design-Build Services  
Attachment C: Draft Contract for Design-Build Services 
Attachment D: Project Background Documents (under separate cover) 
Attachment E: Project Technical Requirements (under separate cover) 
Attachment F: Technical Proposal Forms 

(1) Form F-1. Project Design Criteria Checklist 
(2) Form F-X (number to be provided by Respondent). Equipment Cut Sheet 

 
Attachment G: Cost Proposal Forms 

(1) DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization  
(2) 00430 Bid Bond 
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(3) Form 01290.02 Schedule of Values 
Attachment H: Submission Forms including Civil Rights and Equal Opportunity 
Department (CREO) Documents (To be submitted within 48 hours of Public Bid 
Opening, in accordance with Section 5.5.1) 

(1) HRD Form 06: Design-Builder Contract Instructions 
(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver 
(3) HRD Form 10: Timetable for MBE/WBE Utilization 
(4) HRD Form 11: Request for Modification or Substitution 
(5) 00450.01 Letter of Intent to Subcontract 
(6) 00515.01 Employee Eligibility Verification Affidavit 
(7) 01290.14 Contractor Affidavit for Final Payment 
(8) 01290.15 Subcontractor Affidavit for Final Payment 
(9) HRD Employee Identification Report Form 
(10) HRD Affidavit of Training Program 
(11) Best Faith Efforts, if MBE/WBE goals are not met. 
(12) Proposal Development Stipend Agreement Form 

 
5. Questions. Forward all questions by email to both the following Project Manager and 
Procurement Manager. Questions received after the Deadline for Receipt of Written Questions 
(Section 3.2 Procurement Schedule) may not be answered. Interpretations or clarifications 
considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Respondents. Oral or other interpretations or clarifications shall be without legal 
effect, even if made during formal meetings.  
 
Isaac Garlington, Project Manager 
4800 East 63rd Street, 
Kansas City, MO 64130 
Phone: (816) 513-0436  
E-mail: isaac.garlington@kcmo.org 

 
Derrick Smith, Procurement Manager 
Procurement Services, General Services Department 
414 East 12th Street, City Hall 1st Floor-RM 102W 
Kansas City, MO 64106 
(816) 513-0807 Phone 
(816) 513-2812 Fax 
Email: derrick.smith@kcmo.org 

 

 

For persons with disabilities needing reasonable accommodations please contact the 
City's ADA Specialist at 816-513-6589. 
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SECTION 1: PROJECT OVERVIEW 
 
1.1 Project Background 
 
The Blue River WWTP is a 120 million gallons per day (mgd) municipal wastewater treatment 
facility that discharges treated effluent into the Missouri River.  
  
Certain project background documents are being made available to the Respondents, as referenced 
in Attachments D (Project Background Documents) and E (Project Technical Requirements), for 
the purpose of preparing Proposals. The City is providing these documents only for the purpose of 
obtaining Proposals for the Project and does not confer a license or grant permission for any other 
use. Documents referenced in Attachment D (Project Background Documents) and Attachment E 
(Project Technical Requirements) will only be made available in electronic format. 
 
Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 
decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 
Design-Build (FPDB) method was selected. The FPDB method outlined in this RFP was chosen 
to allow WSD staff involvement in the design process for the Project while leveraging the 
schedule, collaboration, and other advantages that result from use of a design-build process. 
 
Ongoing coordination services and meetings with WSD will be required.  
 
Because the City has specific technical requirements, preferences, and standards regarding some 
elements of the facilities design, as well as the desire to control how and where risk will be assigned 
as part of this Project, preliminary project design parameters are provided in Attachment E (Project 
Technical Requirements) and further described in Section 1.2.1. Project Technical Requirements. 
 
1.2 Project Scope 
 
This RFP is to provide Design-Builder Services for design, construction, and commissioning the 
following scope of work as defined in the Project Technical Requirements (Attachment E), within 
the City’s Budget and Scopes Rank Ordered as follows: 
 
Rank Order 

1) Multi-Rake Screens and Conveyors 
2) Channel Separation System 
3) Grit Equalization across Channels 
4) Actuated Slide Gates 
5) Westside Line-Reroute 
6) Power Upgrades 
7) Heating, Ventilation, and Air Conditioning (HVAC) 

 
For full scope of services, refer to Section 01110 – Summary of Work 
 
Under the FPDB method, the Design-Builder's scope of work for the Project will be performed in 
two (2) phases under a single Contract for Design-Build Services between the City and Design-
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Builder. These phases (described in Attachment B (Scope of Design-Build Services) may run 
concurrently and are generally described as follows: 
 

• Design Phase services performed under the Contract for Design-Build Services include 
completing the entirety of the Project’s final design and pre-construction activities. 
 

• Construction Phase services performed under the Contract for Design-Build Services 
include: performing construction; performing post-construction tasks, such as 
commissioning and initial performance testing; providing a "Smart BIM", as specified by 
the City; and performing warranty and other work required.  
 

1.2.1 Project Technical Requirements 

The Project Technical Requirements, as provided in Attachment E (Project Technical 
Requirements), are considered Contract Documents and define the basis of project design and 
definition as developed to-date for this RFP. Technical Proposals must incorporate all Project 
Technical Requirements. Attachment E (Project Technical Requirements) includes the native files 
for the Respondents to use in developing Proposals. Project Technical Requirements are included 
within: 
 

• Basis of Design Report 
 

• Preliminary Drawings 
 

• Technical Specifications 
 
 
The Project Technical Requirements describe the “Representative Project.” Respondents may 
deviate from the Representative Project (“Respondent’s Proposed Modified Project”), if justified 
and approved by the City. All Technical Proposals and Cost Proposals must be based on either 
the Representative Project or the approved Proposed Modified Project. The Project Technical 
Requirements (Attachment E) are available on a USB flash drive or eBuilder for Shortlisted 
Respondents. 
 
The Project Technical Requirements identify both Fixed Design Criteria, Indicative Design 
Criteria, and Preferred Indicative Design Criteria for the Representative Project. Fixed Design 
Criteria must be adhered to and followed by the Respondent. However, the City would like to 
promote innovation and encourage best value;  therefore, the City will consider technical 
alternatives that are better than or equal to the Indicative Design Criteria. Proposed variances from 
Indicative Design Criteria must be included within and submitted as part of the Technical 
Submittal (see Section 4). Recommended variances will be discussed between the City and the 
Respondent, and the City will determine if the variation is “approved” or “not approved.” 
Respondent recommendations (both “approved” and “not approved” variances) for Indicative 
Design Criteria and Preferred Indicative Design Criteria will be considered proprietary and will be 
kept confidential. The Respondent must also document the recommended technical alternatives to 
the Indicative Design Criteria in its Technical Proposal. 
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1.3 City’s Objectives 
 
The City’s objectives for delivery of the Project are as follows: 
 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 
reliably produce required quantities of Class A biosolids in full compliance with federal 
and state regulations and contractual standards for the full range of the sludge conditions 
set forth in this RFP. 
 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 
 

• Schedule: Achieve the scheduled completion dates for design, construction and 
performance testing of the Project. 
 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design-
Builder. In general, the party best suited to manage the risk owns the risk 
 

• Safety: Implement an effective safety program incorporating best industry practices. 
 

• Operations and Maintenance (O&M): Optimize operating and maintenance 
requirements so that the facility is capable of reliably and continuously operating in a cost-
effective manner over the long-term. Develop and deliver, in conjunction with City and 
WSD management, a program that provides effective class room and hands on training for 
WSD staff to transition to full-time operation and maintenance of new facilities, electronic 
O&M manuals, and Standard Operating Procedures.  
 

• Accountability: Provide for Design-Builder assumption of  single point of accountability 
for performance of all services under the Contract for Design-Builder Services. 
 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, building 
information models [BIM]), electronic O&M Manuals, etc. from the Design-Builder to the 
City for use in the City’s O&M systems, such as maintenance management and asset 
management. Smooth transition of facility operations following commissioning activities 
between the Design-Builder and the City.  
 

• Collaboration: Provide for coordinated design development with  City input in a manner 
that preserves Design-Builder’s sole responsibility for the achievement of Project 
performance objectives while meeting City objectives associated with cost, quality, 
aesthetics, and long-term operability. 
 

• Sustainability: Per Section 1.6, all solutions identified to improve the quality of life of 
facility personnel, reduce labor usage, reduce material usage, and reduce waste created 
after construction is completed. 
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By selecting the FPDB delivery method for the Project, the City is committed to working in close 
collaboration with the Design-Builder.  
 
1.4 Project Funding 
 
The cost for design and construction of the Project is currently estimated at $5 million. This budget 
does not include the City’s other Project costs, such as professional advisory services, site 
investigations, environmental studies, certain governmental approvals, taxes, and other related 
costs. 
 
The Project may be financed through a combination of City municipal revenue bonds and cash. 
 
1.5 Project Schedule 
 
The Project schedule is anticipated as follows: 
 

• Design-Builder Notice-to-Proceed February 2023 
 

• Facility Commissioning August 2024 
 

• Substantial Completion September 2024 
 

• Final Completion November 2024 
 

 
1.6 Sustainability 
 
The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 
sustainability measures that consider environmental quality, social equity and economic vitality. 
In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 
synergies, all City projects must identify opportunities for sustainability improvements and 
implement those improvements when financially reasonable and operationally practical.  
 
The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 
infrastructure projects and to encourage sustainable approaches as an important part of project 
design. EnvisionTM will also be used to evaluate and grade the sustainability of Project components 
as they are developed.  
 
City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030.   
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SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 
 
2.1 General 
 
The services to be undertaken by the Design-Builder include all Work defined in the Contract, 
including all Design Professional Services, Construction Services, and other obligations to be 
performed by Design/Builder under the Contract Documents, including without limitation project 
management, supervision, training, testing, permitting, commissioning, and all other services and 
deliverables required by Contractor to achieve Final Acceptance of the Project in accordance with 
the Contract Documents. 
 
Design-Builder services are as noted in Section 1 and more fully described in Attachment B (Scope 
of Design-Builder Services). 
 
2.2 Roles and Responsibilities 
 
City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a timely 
manner to facilitate the Design-Builder’s timely and efficient performance of services. The City’s 
responsibilities include: 
 

• Review submissions and provide comments to Design-Builder in a timely manner. 
  

• Furnish existing studies and provide complete, accurate, and reliable data and information 
regarding the Project, including record drawings, preliminary studies, environmental 
impact assessments, Preliminary Design BIM models, Site plans, etc. 
 

• Provide information and provide (or engage Design-Builder to perform) additional studies 
that may be necessary to complete the Project. 
 

• Provide adequate funding. 
 

• Provide access to the Project site and any necessary easements. 
 

• Obtain the governmental approvals and permits the City is responsible for and assist 
Design-Builder in obtaining governmental approvals and permits Design-Builder is 
responsible for. 
 

• Provide necessary data and inputs, characteristics and ranges (e.g., wastewater influent or 
biosolids) for Project start-up and performance testing. 
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Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 
manner the services, as described in Section 2.1, necessary to complete the general Project scope 
specified in Attachment B (Scope of Design-Build Services).  
 
The roles and responsibilities of the City and the Design-Builder are more fully described 
Attachments B (Scope of Design-Build Services) and C (Draft Contract for Design-Build Services) 
in the RFP. 
 
  



 

Design-Build Services RFP 011420 Page 10 of 38 Contract Central 

SECTION 3: PROCUREMENT PROCESS 
 
3.1 Communications and City Contact 
 
On behalf of the City, Derrick Smith, Procurement Services Department will act as the 
Procurement Manager and as the sole point of contact (City Contact) and administrator for the RFP 
process. All communications shall be submitted in writing by email, sent to the procurement 
manager, carbon copy the Project Manager, and shall specifically reference this RFP. All questions 
or comments should be directed to the Procurement Manager as identified under Paragraph 5 of this 
RFP. All communications and questions regarding the Project shall only be made through the City 
Contact with the exception of City-certified Disadvantaged Business Enterprises, Minority 
Business Enterprises, and Women Business Enterprises (D/M/WBE) and of Respondents 
contacting the Civil Rights and Equal Opportunity Department to assist in meeting MBE/WBE 
goals. D/M/WBEs may contact WSD, General Services, and CREO staff directly regarding the 
Project. 
 
No oral communication from the City Contact or any other individual is binding. Oral or written 
contact with other City staff, WSD staff, the Owner's Advisor, or any public official specific to the 
Project during the RFP/Design-Builder Selection process is prohibited. A violation of this 
provision may result in disqualification of the Respondent from the RFP/Design-Builder Selection 
process. 
 
3.2 Procurement Schedule  
 
The procurement process includes several confidential meetings which are discussed in further 
detail in Section 3.4 Confidential Meetings. The approximate procurement schedule is as follows:  
 

• Issuance of RFP      September 2, 2022 
 

• Confidential Meetings (2)     Sept. 7, 2022 – Oct. 26, 2022  
 

• Site visit       Sept. 7, 2022 – Sept. 21, 2022 
 

• Deadline for Receipt of Written Questions   October 26, 2022 
 

• Issuance of Final Addendum     November 2, 2022 
 

• Proposal (Technical and Cost) Submission   November 9, 2022 
 

• Interviews (Provisional)     Week of Nov. 15, 2022 
 

• Public Bid Opening Date     November 22, 2022 
 

• Notice of Intent to Contract     December 28, 2022 
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3.3 Confidential Meetings 
 
Following the issuance of the RFP, the Owner intends to conduct two (2) confidential individual 
meetings with each Respondent during various times of the RFP Period as listed in Section 3.2 
Procurement Schedule and as described in the following Sections 3.4.1 through 3.4.3.  
 
All information discussed in these meetings will remain confidential with the exception of 
clarifications to the RFP made by the City, which will be issued by addenda. The City anticipates 
that the confidential meetings will be held at 4800 East 63rd Street, Kansas City, MO, 64130 or 
Blue River located at 7300 Hawthorne Road, Kansas City, MO 64120. The City will advise each 
Respondent of its proposed meeting time for Confidential Meeting #1 no later than one week prior 
to meeting and Confidential Meeting #2 no later than two weeks prior to meeting. The City may 
hold further confidential meetings at  its sole discretion upon notice to the Respondents. 
 
The meetings are intended to provide additional information about the Project, the RFP, Project 
Technical Requirements, Preliminary Design Contract Documents, technical 
questions/clarifications, scope of services, and the Draft Contract. The City's commitment to  
confidentiality is subject to applicable law. The City reserves the right to determine whether any 
element or feature of the preliminary technical concepts is objectionable or non-objectionable for 
any reason. The RFP will be amended as necessary to preclude the use of any elements or features 
determined to be objectionable by the City. The meetings will be conducted to allow: 
 

a) Respondents to present the concepts to the City and convey to the City the value and benefit 
of the Respondent’s approach to meeting the City’s Project requirements as defined in the 
RFP; 

b) The City to understand each Respondent’s technical approach/concepts and to review the 
approach/concepts for compliance with the City’s Project requirements as defined in this 
RFP; 

c) The City to evaluate any alternative technologies and variances, and to inform Respondents 
if any are found to be objectionable; 

d) Clarification of the City’s Project Technical Requirements through addenda to the RFP; 
and 

e) Respondents to comment on the RFP, including the Draft Contract for Design-Build 
Services, and the City to clarify the Draft Contract for Design-Build Services after 
consideration of Respondent comments. 

The City plans to conduct such informational meetings in a responsive manner, affording 
comparable opportunities for discussion to each Respondent.  
 
Except as expressly provided otherwise in this RFP, the confidential meetings are subject to the 
following rules: 
 

a) The City will not discuss with any Respondent any information submitted as part of this 
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procurement other than its own; 
b) Respondents shall not seek to obtain commitments from the City in the meetings or 

otherwise seek to obtain an unfair competitive advantage over any other Respondent; 
c) No aspect of these meetings is intended to provide any Respondent with access to 

information that is not similarly available to other Respondents. Accordingly, material 
information about the Project or procurement that the City reveals or discusses in response 
to questions raised in a confidential meeting will be revealed to the other Respondents 
unless the City, in its sole discretion, determines that disclosure (i) would (a) impair the 
confidentiality of information submitted as part of this procurement or (b) reveal a 
Respondent’s confidential business strategies; (ii) is not necessary in order to address an 
error in the RFP Documents, (iii) is not necessary for purposes of fairness and transparency; 
and (iv) is not required by the Public Records Act; 

d) The content  or discussions that occur during confidential meetings will not be considered 
in Proposal evaluations; and  

e) A non-disclosure agreement will be signed by each meeting attendee, including City staff 
and others attending on the City's behalf, prior to the start of each confidential meeting. 

During confidential meetings, Respondents may ask questions, and the City may provide 
responses. Responses provided by the City during meetings may not be relied upon unless such 
questions are submitted in writing and the City provides written responses by an addendum to this 
RFP. 
 
3.4.1  Confidential Meeting #1 (Mandatory) 

Confidential Meeting #1 will occur as scheduled in Section 3.2,  after the issuance of the RFP with 
the purpose of reviewing with the Respondent's the RFP, procurement process, and RFP 
documents. The Respondent may discuss technical ideas with the City during this meeting. The 
City Contacts will initiate scheduling the optional meeting with Respondents upon issuance of the 
RFP. 
 
The duration for this meeting will be up to two (2) hours and attendance from the Respondent’s 
team shall be limited to two (2) hours and attendance from the Respondent’s team shall be limited 
to Key Personnel as identified in Respondent’s SOQ and/or proposed replacements/additions.  
 
3.4.2 Confidential Meeting #2 (Mandatory) 
 
Confidential Meeting #2 will occur no earlier than twenty-one (21) days before the Proposal 
Submission date with the purpose of discussing technical ideas provided as well as the Draft 
Contract for Design-Build Services. This meeting may also include representatives from the City’s 
Legal Department and the duration is expected to be four (4) to eight (8) hours depending on 
Respondent’s agenda. Respondent shall send agenda to City Contacts one week prior to meeting. 
Attendance from the Respondent’s team shall be limited to Key Personnel as identified in 
Respondent’s SOQ and/or proposed replacements/additions. Attendance may also include the 
Respondent’s legal representative or counsel for discussions related to the Draft Contract for 
Design-Build Services. This meeting will be scheduled by City at least two (2) weeks in advance. 
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Any proposed variances from the Indicative Design Criteria or Preferred Indicative Criteria must 
be discussed during this meeting. If the City does not approve a Respondent’s proposal for a 
variation from Indicative Criteria, it will inform the Respondent by e-mail within two (2) weeks 
after Confidential Meeting #1. 
 
3.4 Interviews 
 
The City may conduct an interview/oral presentation with each Respondent after proposals are 
submitted. The interviews may consist of an oral presentation by the Respondent, as well as a 
questions and answers portion administered by the City. An agenda for the interview/oral 
presentation will be sent to each Respondent prior to the interview. 
 
The purpose of the interview is to enable each Respondent to: (a) demonstrate Proposal clarity of 
expression and thoroughness; (b) demonstrate a strong understanding of Project issues; (c) 
articulate its thoughts and ideas in a logical and factual manner; (d) demonstrate communication 
between team members and impressions of ability to work cohesively; (e) confirm Respondent's 
key personnel commitments; (f) provide direct, clear, thorough and insightful answers to 
questions; and (g) clarify the City’s understanding of the proposal and what is covered by it. 
 
3.5 Withdrawal from Proposing 
 
A Respondent may withdraw from submitting a Proposal by providing a written request, duly 
executed by an authorized representative, and delivered to the City Contact at any time prior to the 
Proposal Submittal Due Date. Individuals making the withdrawal will be required to provide 
evidence of authorization to represent the Respondent. After the Proposal Submittal Due Date, 
Proposals shall not be withdrawn or modified except to the extent agreed to by the City.  If a 
Respondent withdraws from submitting a Proposal, a Stipend from the City will not be paid to that 
Respondent. 
 
3.6 Validity of Proposal  
 
The offer represented by each Proposal will remain in full force and effect after the Proposal 
Submittal Due Date and cannot be withdrawn for a period of 180 days unless: 
 

• The City has cancelled the RFP; 
 

• The City has awarded the Contract to another Respondent and Contract execution has 
occurred; or 

 
• The City, in its sole discretion, allows a Respondent to withdraw its Proposal prior to 

such deadline. 
 

The City and the Respondent may mutually agree, in writing, to extend the validity of a Proposal 
beyond the validity period. If a Respondent agrees to extend the validity of its Proposal beyond 
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the validity period, the Proposal Security (see Section 3.7 Proposal Bid Security) shall also be 
extended and/or replaced with compliant Proposal Security. 
 
3.7 Proposal Bid Security  
 
The Cost Proposal shall include security for the Respondent’s obligations under the Proposal in 
the amount of 5% of Base Bid which shall be in the form of a Bid Bond (on Form 00430 Bid Bond 
provided in Attachment G, Cost Proposal Forms), Cashier’s Check, Letter of Credit, Certificate of 
Deposit or other instrument approved in advance by the City.  Prior to submittal of the Cost 
Proposal the City Treasurer must approve both the financial institution and text of a Letter of 
Credit. A Cashier’s Check or a Certificate of Deposit shall be payable to the City Treasurer. The 
proposal bid bond must be valid until at least the end of the Proposal validity period in Section 3.6. 
 
By submitting its Proposal, each Respondent understands and agrees that the City shall be entitled 
to draw on the proposal bid security in its entirety and Respondent if: 
 

• Respondent withdraws, repudiates or otherwise indicates in writing that it will not meet 
any commitments made in the Proposal, except as specifically permitted under this 
RFP; 
 

• Respondent is selected for negotiations under Section 5 of this RFP and fails to 
negotiate with the City in good faith; 
 

• Respondent refuses or is unable to execute and deliver the Contract, evidence of 
insurance, payment and performance bonds and any other documents required by the 
City as a condition to award. 

 
By submitting a Proposal, Respondent is agreeing to correct any mistakes on a proposal security 
submission when requested by the City. When such a mistake occurs and a Respondent fails or 
refuses to correct the mistake or execute the Contract when requested by the City, any proposal 
security shall be forfeited to the City and the Respondent shall also be subject to debarment and 
damages. 
 
3.8 Addenda 
 
This RFP is subject to revision after the date of issuance via written addenda until the Issuance of 
Final Addendum date in Section 3.2 Procurement Schedule . The City may extend the Submittal 
Due Date (and any dates in the Procurement Schedule) via addendum at any time. A copy of all 
such written addenda will be posted at the Kansas City, Missouri Plan Room, 
http://www.kcmoplanroom.org. All addenda will be posted at this location. Any document or plan 
may be viewed or downloaded from this location. 
 
The following documents will be made available for download: (1) the RFP (including all 
Attachments) and (2) addenda to the RFP. It is each Respondent’s responsibility to obtain all RFP 
addenda prior to submitting its Proposal.  
 

http://www.kcmoplanroom.org/
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If the Respondent has any doubt as to the true meaning of any part of this RFP, or if any 
discrepancies in or omissions from this RFP are discovered by Respondent, a written request for 
an interpretation or correction may be submitted to the City Contact (see Section 3.1) for response. 
The Respondent submitting the request will be responsible for delivery no later than the Deadline 
for Receipt of Written Questions. The City will not be responsible for any other explanation or 
interpretations of the documents. 
 
It is the responsibility of all Respondents to ascertain whether any addenda have been issued before 
the Submittal Due Date by checking the Kansas City, Missouri Plan Room. If an Addendum is 
issued, Respondent must acknowledge receipt of Addendum on the DB 00410 Design-Build Bid 
Form submitted with the Cost Proposal (see Section 4.3.11 Cost Proposal). 
 
3.9 Inclusion of Proposal in the Contract  
 
Portions of the successful Respondent’s Proposal will be used to complete various Contract 
provisions and Exhibits and will therefore become part of the Contract. All other information is 
for evaluation purposes only and will not become part of the Contract. 
 
3.10 Reimbursement for Proposal Submitted  
 
For those Respondents that submit a responsive Proposal and are not awarded the Contract, the 
City will reimburse each unsuccessful Respondent for Proposal preparation costs with a not-to-
exceed value of $45,000. The City will have no further obligation for cost reimbursement. All 
work performed by a Respondent pursuant to submitting a Proposal, shall be considered works for 
hire and shall become the property of the City without restriction or limitation on the City’s use. 
Payment of reimbursement shall be made within sixty (60) days after receipt of invoice from 
Respondent for reimbursement. The Respondent’s invoice should include documentation that 
supports the actual costs incurred for approval of goods and services, providing the Notice of Intent 
to Award for this project's FPDB Contract has been issued to the successful Respondent. The 
Respondent shall complete the Proposal Development Stipend Agreement Form included in 
Attachment H (Submission Forms) as acknowledgement that the Respondent will accept the 
reimbursement and that the Respondent agrees with the terms and conditions associated 
with the reimbursement. If the Respondent chooses not to accept reimbursement, then 
Respondent shall provide a copy of the Proposal Development Stipend Agreement Form, 
unsigned, accompanied with a brief statement that the Respondent chooses not to accept 
Reimbursement. The completed Proposal Development Stipend Agreement Form shall serve as 
the legal agreement between the City and Respondent as it specifically relates to the 
reimbursement.  
 
The stipend shall be paid to the Respondent(s) following the council approval of the ordinance of 
the Construction contract with the selected Design Builder. Design-Builders are encouraged to 
become City vendor prior to proposal submission for the Project. Upon such payment, the City 
shall acquire from the Respondent perpetual, nonexclusive, royalty-free licenses to allow the City 
to use the design, or any part thereof, any ideas and/or information contained in the Proposal and 
to use such design, or any part thereof, any ideas and/or information in this Project or in connection 
with other projects. In order to receive a stipend, a Respondent must obtain a Vendor Number from 
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the City. Respondents can obtain the necessary forms for obtaining a Vendor Number by calling 
(816) 513-1836. 
 
3.11 Site Access Period  
 
The City will provide Respondents scheduled access, during periods shown in Section 3.2,  to 
Project site located at the Blue River WWTP  by appointment. Each Respondent shall contact the 
City Contact to schedule a date and time to tour the Facilities. The City will provide up to two (2) 
hours of site access for each Respondent. City staff will accompany the Respondent in touring the 
Facilities, however, staff will not be allowed to answer procurement or Proposal-related questions. 
Site access will be granted approximately one (1) week after the Request for Proposal is provided.  
 
Respondents visiting the Project site shall be responsible for their own safety including equipment 
and safety procedures. No information conveyed by the City to Respondent resulting from these 
site tours shall act to modify the RFP unless such modifications are made by Addendum.  
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SECTION 4: PROPOSAL SUBMISSION REQUIREMENTS  
 
4.1 Submittal Due Date 
 
Refer to Paragraph 3 above for submittal location and due date. 
 
4.2 Submission Format 
 
Except as expressly provided in this Section, the Technical Proposal must not exceed twenty-five 
(25) total narrative pages (most or all 8½ x 11 inch with 1-inch or greater margins), excluding the 
transmittal letter, index or table of contents, front and back covers, title pages/separation tabs, and 
appendices. A maximum of five (5) of the total pages may be 11 x 17-inch z-fold format. Eleven 
(11) point font or larger must be used in Parts 1 and 2 of the Technical Proposal. The Technical 
Proposal shall be typed or printed double-sided to the extent possible, with each double-sided page 
counting as two pages, on recycled and recyclable paper, and shall be continuously numbered. 
Each Technical Proposal Part and Appendix shall be labeled with title headers. 
 
The Technical Proposal submission envelope or box shall include Respondent’s name and address 
and shall be labeled “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN HOUSE 
PROJECT – PROJECT NO. 81000984”. 
 
The Cost Proposal submission envelope or box shall include the completed Cost Proposal 
submission forms in Attachment G (Cost Proposal Forms) and any supporting documentation 
requested in this RFP. Cost Proposal must be accompanied by Proposal bid security in accordance 
with Section 3.8 Proposal Bid Security. 
 
The Cost Proposal envelope shall include Respondent’s name and address and shall be labeled 
“COST PROPOSAL FOR BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 
81000984”. 
 
Drawings shall be half-size versions (11" x 17") of ANSI 22" x 34" sheets. The set shall include a 
cover sheet and index of all drawings included in the set. Drawings are excluded from the page 
limit of the Technical Proposal. 
 
4.3 Submission Content 
 
4.3.1 General Outline 

The Technical Proposal must include the following in the order listed: 
 

• Transmittal Letter 

• Part 1 – Project Plans/Management Approach 

o Project Team/SOQ Confirmation 
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o Design-Build Coordination and Management  

o Quality Control and Management  

o Safety Plan 

o Permitting 

o Self-Performance and Subcontracting 

• Part 2 – Technical Proposal 

o Project Understanding 

o Technical Narratives 

 Including variances from Indicative Design Criteria 

o Technical Drawings (reference Appendix B) 

o Equipment Information (reference Appendix C) 

• Part 3 – Construction Schedule, Planning and Sequencing (reference Appendix D) 

• Part 4 – MBE/WBE Utilization 

• Appendix A – Forms for Affirmation and Compliance (not included in page count) 

o Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record 

o Bonding Capacity 

o Declaration of Insurance 

o Form 00515.01 Employee Eligibility Verification Affidavit 

• Appendix B – Design Drawings (not included in page count) 

• Appendix C – Equipment Forms (not included in page count) 

• Appendix D – Project Schedule (not included in page count) 

The content requirements set forth in this RFP represent the minimum content requirements for the 
Technical Proposal. It is the Respondent’s responsibility to present all relevant information and 
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other materials in its Technical Proposal. The Technical Proposal, however, should not contain 
standard marketing or other general materials. It is the Respondent’s responsibility to modify such 
materials so that only directly relevant information is included in the Technical Proposal.  
 
Per Section 2-1585, City Code of Ordinances, the Technical Proposal may not contain any 
reference to the cost of the Project. 
 
The Cost Proposal must include the following:  
 

• Cost Proposal 
o DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization 

o 00430 Bid Bond 

4.3.2  Transmittal Letter 

Each Respondent must provide a Transmittal Letter following the Proposal cover that formally 
conveys the Proposal to the City. The letter must be signed by an authorized representative of the 
Respondent who is empowered to sign such material and to commit the Respondent to the 
obligations contained in the Proposal. If Respondent is a corporation or an LLC, an authorized 
officer shall sign his/her name and indicate his/her title beneath the full corporate name. If 
Respondent is a joint venture, an authorized representative for each member of the joint venture 
shall sign the letter, and specifically state that, if the joint venture is selected as the Design-Builder 
entity, each member will be jointly and severally liable to the City for the obligations arising out  
of the contract between the joint venture and the City.  
 
The Transmittal Letter may include any information deemed relevant to the Respondent, but must 
include the following:  
 

1. An identification of the Respondent’s Point of Contact, including name, address, phone 
number, and email address, and must specify who would be the Design-Builder’s signatory 
to any contract documents executed with the City.  

2. An Executive Summary of the Proposal, with no references whatsoever to the Cost 
Proposal. 

3. A declaration of the Respondent’s intent, if selected, to enter into a contract with the City 
for the Project in accordance with the terms of this RFP; 

4. An affirmation that all professional and business registrations and licenses required for the 
Project have been obtained or will be obtained prior to award of the Contract for Design-
Build Services. This includes, but is not limited to the registrations/licenses for the 
members of the Respondent’s team that are professional engineers and will be the 
Engineer-of-Record for the Project;  

5. A statement of the Respondent’s intent to provide Performance and Payment Bonds and 
all insurance required under the Contract for Design-Build Services, respectively by the 
date of award of the Contract.  

6. An affirmation that the representations made in the Proposal will remain in force and effect 
for one hundred and eighty (180) days from the Proposal Submission Due Date.  
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7. An affirmation that the Respondent has completed and included in either Appendix A 
(Forms for Affirmation of Compliance), Appendix C (Equipment Forms), or in Part 5 – 
Cost Proposal all required submission forms provided in Attachment F (Technical Proposal 
Forms), Attachment G (Cost Proposal Forms), and Attachment H (Submission Forms 
including CREO Documents).   

 
The Transmittal Letter shall be limited to three (3), 8 ½ x 11 inch pages. 

 
4.3.3  Part 1 – Project Plans/Management Approach 

The Respondent shall use Part 1 of the Technical Proposal to demonstrate their approach for 
managing the Project from Design Phase through Extended Commissioning Phase. It is not 
expected that the Respondent will include specific and developed plans, but should concisely 
demonstrate how the project will be executed with regards to project management, controls, 
quality, safety, permitting, and self-performing/subcontracting. The approaches should discuss 
who will manage the plan, how it will be assured/ensured, and provide a summary of the plan 
including discussion on how they comply with the City’s practices. 
 
Project Team/SOQ Confirmation. The purpose of this subsection of the Proposal is for the 
Respondent to confirm that the Project team submitted in its SOQ has not changed; or to provide 
information and an explanation regarding any changes to its Project Team differing from that 
submitted in its SOQ. Any changes to the Respondent’s Project Team from the SOQ are subject to 
acceptance or rejection by the City, at its sole discretion. If the Respondent’s Project Team has not 
changed from the SOQ, the Respondent shall include the following statement in this section of its 
Proposal:  
  
“________________________ (Name of Respondent’s Team or Organization) confirms that all 
qualifications and experience information, including the members and composition of our Project 
Team, provided in our Statement of Qualifications previously submitted to the City for the Blue 
River Screen House Facility Project has not changed, and is valid, true, and accurate."  
  
No changes of the primary member organizations that comprise the Project Team (Lead Designer 
and Lead Contractor) are allowed, and no changes to the Key Personnel as represented in the 
Respondent’s SOQ are allowed. If extenuating circumstances require a change to any of the 
primary member organizations or Key Personnel, the Respondent shall provide an explanation for 
the change and present qualifications and experience information for the new team member(s) for 
the City to evaluate The City reserves the right to reject as non-responsive the Proposal of a 
Respondent that changes primary member organizations or Key Personnel from that indicated in 
the SOQ. 
 
Respondent shall identify the Lead Operations Coordinator, an additional role in Key Personnel, 
in this section and provide the information required below in the following section for this 
additional Key Personnel and verify proposed Staffing in RFQ. 
 
Change in Key Personnel. Respondent shall identify any Key Personnel, as defined in Section 
01420 found in RFP Attachment A, that have changed from what was previously provided in the 
Respondent's SOQ. The City expects Key Personnel named in this Proposal to remain on the 
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Project Team for the duration of the Project unless changes are beyond the Respondents control 
and approved by the City.  
 
For any additions or changes that have occurred to the Respondent’s Project Team, the Respondent 
shall provide the following information relative to the assignments and qualifications of the 
Respondent’s team: 
 

• For any new personnel, provide sufficient reasoning and detail for the City to understand 
how such personnel would enhance the Respondent’s ability to deliver the Project and to 
provide value to the City.  

 
• Proposal Appendix A (Forms for Affirmation of Compliance) should include resumes (see 

RFQ for resume format and requirements), copies of licenses or registrations, and project 
references for any additional or new personnel that the Respondent proposes as part of its 
Project Team that were not identified in the SOQ.  
 

Design-Build Coordination and Management Plan. The Respondent shall demonstrate that: (a) 
its coordination and management approach during design and construction includes specific 
measures to control budget, documentation, and schedule; and (b) it will implement policies and 
procedures to facilitate communication and input from members of the Project Team and City. At 
a minimum, Respondent shall:  
  

• Describe the roles and responsibilities of the Project Team members, and how the Project 
Team is going to function to benefit the Project. Include an organization chart of the Project 
Team to illustrate its functionality, team reporting structure, etc.  

 
• Describe the Respondent’s concepts for managing the design, construction, and 

commissioning phases of the Project and how the Respondent intends to control budget, 
documentation, and schedule.  

 
• Describe how the Respondent intends to control and coordinate the flow of information 

between design and construction teams, and how the Respondent plans to interface with 
the City and permitting agencies. 

 
• Describe the communications methods for facilitating City review during all phases of the 

Project, including but not be limited to meetings, progress reports, submission of BIM 
updates, and document management tools.  
 

• Describe Respondent’s design process, including procedures for equipment selection, 
constructability reviews by the Lead Contractor, obtaining City input and Lead Designer’s 
involvement in oversight of construction. Describe where the design team will be 
geographically located and how operations team members will be involved in design and 
construction. Describe how Respondent will leverage Project Team’s experience and 
expertise, including Lead Operations Coordinator, that is specifically applicable to this 
Project, including expertise related to Headworks Operations. 
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• Describe the Respondents approach to involving City staff in the operations and 
maintenance of the facilities during the Construction and Extended Commissioning Phases, 
the training of City staff, and other activities to efficiently transfer operations and 
maintenance responsibilities to the City following the completion of the Extended 
Commissioning Phase. Describe Respondent’s approach for development of standard 
operating procedures (SOPs), maintenance verification systems, and how the Respondent 
will work with the City’s existing computerized maintenance management system. 

 
Quality Control and Management. Respondent shall demonstrate: (a) clear and comprehensive 
quality assurance and control procedures during both design and construction; and extended 
commissioning (b) the availability and proposed utilization of established quality management 
procedures previously implemented on other similar projects. At a minimum, Respondent shall:  
  

• Describe the Respondent’s quality control and management methods, policies, and 
procedures during design. This shall include a description of Respondent’s approach for 
monitoring and managing the quality of its work from initiation to completion of the 
Project, including but not limited to checking of all calculations, discipline design 
checklists, interdisciplinary design checklists, and standardized comment forms that 
document all check comments and responses for each design submittal.  Use of the Revit-
based BIM is required for design purposes.  

 
• Provide a summary of quality control procedures to be utilized during construction, which 

includes but is not limited to materials testing for concrete and soils at a minimum, and 
independent special inspections.  

  
Safety Plan. Respondent shall demonstrate that its proposed safety measures, policies, and 
procedures will maintain a safe construction site and will consider public safety. At a minimum, 
Respondent shall:  
  

• Submit a summary description of the corporate safety program that has been established 
by the Lead Contractor.  
 

• Provide a description of safety programs or procedures that would be specifically 
applicable to and utilized for the Project. Include how Respondent proposes to address any 
unique safety issues for the Project. 
 

• Provide experience, training, and qualifications of onsite safety supervisor. 
 

Permitting. Respondent shall describe its specific approach to the permitting and regulatory 
requirements anticipated for the Project. In conjunction with the Project Technical Requirements 
and assignments of permit responsibilities, Respondent shall identify any additional anticipated 
permits, special considerations for obtaining permits and compliance, approach to coordinating 
with regulatory agencies and City, and proposed strategies to obtaining permits to minimize the 
influence on project schedule. 
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Self-Performance and Subcontracting. The selected Design-Builder shall perform with its own 
organization not less than fifty-percent (50%) of the total contract price. The dollar value included 
in this percentage performed by the Design-Builder shall include the value of labor, materials and 
equipment directly performed or procured by the Design-Builder and shall not include the value 
of work performed or provided by subcontractors.  
 
Respondent  shall provide a description of the general delivery approach of the Project, including 
use of subcontractors and proposed approach for self-performance. Identify proposed components 
Respondent would self-perform and the Respondent’s approach to managing this work and 
subcontracted work. 
 
4.3.4  Part 2 – Technical Approach 

Part 2 of the Technical Proposal will be used by the City to understand and evaluate the Proposer’s: 
(a) approach to meeting/exceeding the RFP Technical Requirements; (b) incorporation of 
innovative ideas and cost savings measures; and (c) incorporation of quality materials/equipment 
that will provide the City with cost effective operations and maintenance. 
 
Project Understanding. Respondent shall discuss generally the tasks involved in the Project to 
demonstrate its knowledge of the overall Project and Project requirements and needs. Identify and 
describe how the Respondent would define and approach key Project challenges. Describe how 
the Respondent would be structured to best manage its activities and satisfy the needs of the 
Project, including the Lead Contractor's involvement/role during design, the Lead Designer's 
involvement/role during construction, and the Lead Operations Coordinator’s involvement/role 
during design, construction, and extended commissioning phases. Include the following 
discussions regarding the Respondent's project understanding: 
 

• Define 5 key issues and challenges in both the design and construction of the Project. 
Describe how to mitigate potential negative impacts (i.e., risk mitigation strategy) of each 
key issue and any unique approaches or strengths the Respondent may have relative to the 
issues and challenges. Describe Respondent’s contingency plans for various performance 
issues that might be encountered on the Project.  

 
• Discuss any innovative ideas and approaches to completing the design and construction of 

the Project. Demonstrate the Respondent's ingenuity through design concepts, construction 
materials, and construction methods to achieve the most efficient and long-lasting 
treatment facility. 

 
• Discuss any prominent concerns with the Respondent's capacity to meet the Project's 

schedule and budget and how the Respondent will manage budget and schedule 
requirements. The Respondent may provide situations and examples where its approach to 
managing the schedule and budget has been successful, but may not include any specific 
cost information in the Technical Proposal. 
 

• Describe how the Respondent will approach start-up and commissioning including the key 
tasks the Respondent would recommend for achieving compliance with the Project 
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requirements. Identify concerns and challenges with commissioning and how 
Respondent’s team will address the risks. Respondent shall present an approach to start-up 
and commissioning with the key tasks the Respondent would recommend. Identify future 
start-up and commissioning plans that will be developed and approved by the Owner and 
indicate when they will be developed and submitted. 

 
• Describe how the Respondent shall describe its ability and approach to providing Extended 

Commissioning Phase services for an initial one-year period with optional one-year 
extension. Respondent shall provide a description of its staffing plan and organization 
chart; and its approach to assisting the City in the necessary operations and maintenance 
activities. The Respondent is expected to conform to City standard operating procedures in 
completing its operations and maintenance duties. 

 
Technical Approach Narratives. Proposer shall provide a Technical Approach Narrative that 
clearly describes its specific technical approach to the Project with respect to the Project Areas and 
major Project elements as listed below. The intent of the technical approach narratives is to identify 
areas of compliance with the Fixed Design Criteria, as defined in the Project Technical 
Requirements, identify the Respondent’s approach for the Indicative Design Criteria, and to 
provide justification for the approved design criteria variances as proposed in the Interim 
Deliverable submittal. 
 
The organization of the Technical Approach Narrative shall follow the organization and content 
of the Project Design Criteria:  
  
Performance Requirements 
Project Site and Existing Facilities 
Hydraulic Model Design Criteria 
Discipline Design Criteria: 

A – Architectural 
C – Civil 
E - Electrical  
F - Fire Protection 
IC - Instrumentation and Controls 
M - Mechanical  
P – Plumbing 
S - Structural 

 
Within major Project elements describe the approach to each of the following technical aspects:  
  
1. Design criteria used and comparison to Project Technical Requirements (Fixed and Indicative 

Design Criteria). Indicate approach for the Fixed Design Criteria and any deviations from the 
Indicative Design Criteria using Form F-1 Project Design Criteria. 

2. Operational strategies for unit process and equipment. 
3. Construction sequence narrative including identifying shut-downs and temporary facilities 

(electricity, water, conveyance or others). 
4. List required standard operating procedures and operating manuals to be provided. 
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Drawings. Respondent shall include drawings in Appendix B (Design Drawings) to illustrate and 
document its proposed technical design approach for the Representative Project (or approved 
Proposed Modified Project) and to complement the technical narrative. Reference shall be made 
to drawings within the major element narratives.  
 
It is anticipated that the Respondent will use the provided electronic BIM Model and Preliminary 
Drawings, as provided in Attachment E (Project Technical Requirements), as the basis for their 
design of the Representative Project (or approved Proposed Modified Project).  
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the Preliminary Drawings as provided in Attachment E (Project Technical 
Requirements) 
 
Content. Naming convention shall be consistent with the drawing list provided as part of the 
Project Technical Requirements. At a minimum, the following drawings shall be prepared and 
submitted by the Shortlisted Respondent, with the drawings being 11” x 17” size, indicate north 
on layouts, and use 1/4” or 1/8” scale (facility and layout drawings): 
  
General  

• Cover sheet  
• Index of Drawings  
• Legend, abbreviations and general notes  
• Hydraulic Profile (preliminary) - include hydraulic grade elevations (NAVD and NGVD) 

for maximum, minimum and design flows 
• Process Flow Diagram (PFD) – indicate major equipment, tanks and channels, major 

piping complete with valves, control elements, pipe size and pipe material. PFDs formatted 
to be used as P&IDs 

 
Civil 

• Existing conditions and demolition plan 
• Site Plans showing concept location of major structures, roads, utilities and grading - At a 

minimum, show the layout of the project site including property limits, existing features, 
proposed features, proposed and existing utilities as applicable, site drainage features, and 
access roads. The project site and project feature locations should be tied to the project site 
datum. 

• Outside yard piping plan with major process piping and or site channels (≥24 in)  
• Contract limits and construction access and parking 

 
Building Demolition  

• Plan drawings illustrating the demolition requirements for existing assets.  
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Architecture 
• Life safety plan and code analysis 
• Floor plans 
• Building elevations  
• 3D views of buildings  

 
Structural 

• Foundation plans  
• Floor plans  
• Basic Building plans and sections  
• Basic tanks/channels plans and sections  

 
Mechanical (Process) 

• Plans and sections of each facility identifying equipment and piping located and shown  
o Show proposed layout of spaces or separate buildings that includes pump space, 

other mechanical spaces, maintenance space, storage space as well as major 
dimensions for pump equipment, flow control gates, isolation gates, major piping, 
isolation valves, access corridors, maintenance areas, and other appurtenant 
facilities included in Respondent’s proposed design concept 

o Show proposed locations for doors, overhead doors 
• Plans and sections of each equipment asset and piping located and shown  
• Layout of major interconnecting process piping between structures  
• Show elevations and piping elevations (≥6 in)  
• Show outline of control panels for large equipment (e.g., mechanical screens) that are 

installed within 15 feet of the building. 
 
Mechanical (Plumbing) 

• Show water piping, trench drains, and associated piping (≥6 in)  
 
HVAC 

• Floor plan with equipment and duct runs and control panels 
• Heating Flow Diagram (major equipment, major piping complete with valves, control 

elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)  
• Ventilation Flow Diagram process areas (major equipment, major piping complete with 

valves, control elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)  
 
Electrical  

• Overall building-wide single line diagram  
• Basic layout of power supply and distribution routing  
• Site Plan  
• Basic floor plan of electrical rooms and elevations 
• Show proposed power distribution wiring, and instrumentation and communication wiring 
• Show proposed layout of spaces that includes electrical space, control space and 

communications space 
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Instrumentation and Controls:  
• Process P&IDs (all treatment process - major equipment, valves, gates, piping and 

instrumentation only; names and tags per Project Technical Requirements)  
• Plant-wide SCADA system architecture diagram 
• Basic floor plans showing proposed control panels with names and equipment tags 

 
Equipment Cut Sheets. Respondent shall complete equipment cut sheets provided in Attachment 
F (Technical Proposal Forms) for the following major equipment, and include the completed forms 
within Appendix C Equipment Forms in its Technical Proposal:  
  
1. Slide Gates 
2. Multi-Rake Screens 
3. HVAC System 
4. Major Building Appurtenances (Doors, Windows, Skylights) 
5. Electrical Gear (including switchgear, variable frequency drives, and motor control centers)  
6. Other Major Equipment and Ancillary Systems 
 
4.3.5  Part 3 – Construction Schedule, Planning and Sequencing 

Provide a summary version of the Respondent's proposed project schedule. Summarized schedule 
will include the Respondents proposed dates for achieving the Design, Construction, and Extended 
Commissioning milestones - these proposed dates will be included within the Agreement executed 
by the City and successful Respondent. 
 
Respondents shall: (a) describe construction sequencing of major Project elements and how 
sequencing may affect the critical path; (b) discuss any concerns with the capacity to meet the 
Project’s schedule and how the Respondent will manage the schedule. Respondent shall describe 
how they would approach site logistics and limitations during construction, such as construction 
staging areas, etc. 
 
Respondent shall develop a detailed Project Schedule and provided within Appendix D 
(Construction Schedule) of its Proposal. The detailed Project Schedule shall be a preliminary 
resource-loaded CPM construction schedule without any reference to cost, prepared using 
Microsoft Project 2007 or later format. Include no more than three hundred (300) individual 
activities, for identifying tasks, durations, and key milestones during the design, construction, and 
commissioning phases.  Show milestones for key decision points, milestones, shutdown periods, 
OCCP and permit review periods for WSD and AHJs, approvals, purchasing and testing dates 
associated with Schedule based upon the City’s anticipated award date. Include time for permit or 
regulatory approval processes required prior and during construction. Include schedule for start-
up and commissioning period and performance verification testing.  
 
4.3.6  Part 4 – MBE/WBE Utilization 

City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises (WBE) 
have a maximum opportunity to participate in the performance of City contracts. The goals for this 
specific Project are 14% MBE participation and 14% WBE participation. The Respondent shall 
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identify any MBE/WBE subconsultants or subcontractors that are part of the Respondent’s Project 
Team.  
 
The City’s CREO Forms and CREO Instructions for Construction Projects are incorporated into 
this RFP and the Contract Documents. The MBE/WBE Directory is available on the City’s website 
at www.kcmo.org. Please call the Civil Rights and Equal Opportunity Department at (816) 513-
1836 for assistance. 
 
Waiver of MBE/WBE Requirements. The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with 
the lowest and best Bidder if the City Council determines a waiver is in the best interests of the 
City. 
 
Workforce Program Requirements. City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects. The minimum company-wide 
goals are a ten percent (10%) minority workforce and two percent (2%) women workforce. The 
City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into this RFP 
and the Contract Documents.  
 
4.3.7 Appendix A - Forms for Affirmation of Compliance 

Include in Appendix A of the Proposal the completed forms provided in RFP Attachment H 
(Submission Forms including HRD Documents). 
 
In accordance with Section 4.3.3 of this RFP, for any new Key Personnel that the Respondent 
intends to use that are not identified in its SOQ and for the Lead Operations Coordinator, 
Respondent shall provide resumes for such individuals within Appendix A. Provide certifications 
and licenses for the Lead Operations Coordinator and any new Key Personnel (if applicable), and 
otherwise required by Section 4.3.3.  
 
4.3.8 Appendix B – Design Drawings 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix B all design 
drawings necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.9 Appendix C – Equipment Forms 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix C all 
equipment forms necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.10 Appendix D – Project Schedule 

In accordance with Section 4.3.5 of this RFP, Respondent shall provide in Appendix D a detailed-
level schedule for the Project. The schedule shall identify critical path, proposed early work 
packages, and projected float. 
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4.3.11 Part 5 - Cost Proposal 

A Proposal submitted in response to this RFP must contain a Cost Proposal that fully conforms 
with and satisfies the format and content requirements described herein, and sets forth the 
Respondent’s proposed Fixed Price Design-Build to perform the Design-Build Contract services. 
In evaluating the Cost Proposal, the City will apply the price evaluation criteria set forth in Section 
5 of this RFP. Accordingly, Respondents are required to complete and submit all forms provided 
in Attachment G (Cost Proposal Forms) and include in their Cost Proposal all other information 
necessary to permit the City to perform informed evaluation. 
 
DB 00410 Design-Build Bid Form. This form must be completed in its entirety and submitted 
with the Cost Proposal. Respondent shall provide a price for Design Services and Construction 
Services, the sum of which comprises the “Base Bid.” The Base Bid is the Cost of Work for the 
Representative Project (or approved Proposed Modified Project), including allowances as 
described below. Variations or deviations from the Representative Project that do not have City 
approval shall be excluded.  
 
Additionally, Respondent shall provide as supplemental to the Cost Proposal the Vendor’s 
Proposals for the below-listed equipment as listed in Form F.1, clearly indicating what is included 
in the scope. 
 

• Forebay Slide Gates 
• Multi-Rake Screens 
• Shaftless Screw Conveyor 

 
Scoring of the Cost Proposal will be based on the Base Bid.  
 
THE COST PROPOSAL SHALL BE SUBMITTED, IN A SEPARATE SEALED 
ENVELOPE OR PACKAGE CLEARLY MARKED “COST PROPOSAL.” 
 
ALL PRICE AND COST INFORMATION SHALL BE INCLUDED ONLY IN THE COST 
PROPOSAL. NO PRICE INFORMATION SHALL BE INCLUDED IN THE OTHER 
PARTS OF THE PROPOSAL (INCLUDING THE TRANSMITTAL LETTER AND 
APPENDICES). IF ANY PRICE INFORMATION IS INCLUDED IN THE OTHER PARTS 
OF THE PROPOSAL, THE ENTIRE PROPOSAL MAY BE REJECTED.  
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SECTION 5: FINAL PROPOSAL EVALUATION AND SELECTION 
 
5.1 Selection Committee 
 
The City will appoint a committee (“Selection Committee”) consisting of no more than five (5) 
members, which will include staff designated by the WSD Director per Ordinance No. 190622, as 
deemed necessary, with the expertise appropriate for the evaluation of all technical aspects of the 
Project. Copies of Proposals will be distributed to the Selection Committee members who will rely 
on the contents for scoring purposes. The Selection Committee will review the Proposals, 
excluding the Cost Proposal.  
 
5.2 General Evaluation Procedure 
 
The submission of a Proposal by Respondents shall constitute acknowledgement of acceptance of 
all terms and conditions set forth in this RFP unless otherwise expressly stated herein. All 
Proposals must be submitted in writing and must include all required documents including forms, 
appendices, and other information requested in this RFP. 
 
All Technical Proposals and documents, and meetings related thereto, shall be considered to be 
"closed records" and "closed meetings," respectively, as defined in Chapter 610, RSMo (the 
"Missouri Sunshine Law") and therefore protected from disclosure until the Public Bid Opening 
Date (Section 3.2).  
 
In general, the procedure for evaluation of Proposals and selecting a Design-Builder will consist 
of the following: 
 

• Selection Committee will open Technical Proposals. 
 

• Selection Committee will review the Technical Proposals (with assistance provided by 
outside advisors if desired by City) to determine if Responsiveness Requirements and 
Mandatory (Pass/Fail) Requirements are met. 
 

• City staff may conduct interviews for any or all submitted Proposals. 
 

• Selection Committee will score Technical Proposals based on evaluation criteria described 
in Section 5.4.  
 

• For those Proposals that meet the Responsiveness Requirements and Mandatory (Pass/Fail) 
Requirements, the Cost Proposal will be opened publicly as described in Section 5.5.1 
Public Bid Opening. 
 

• The ranking of Respondents and the Successful Shortlisted Respondent will be publicly 
posted of the City’s Plan Room Websitewhich will begin the five (5) day appeal period.  
 

• After the five (5) day appeal period has expired and no appeals have been recorded, contract 
negotiations will begin with the Successful Shortlisted Respondent. 
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• Award of the Contract for Design-Build Services will be made only after the successful 

negotiation of the Contract and the City. Council’s ordinance adopting the Contract for 
Design-Build Services takes effect. 

 
During the Proposal evaluation process, written questions or requests for clarifications may be 
submitted to one or more Respondents regarding its Proposal or related matters. Failure to respond 
in a timely manner to any such questions or requests may be grounds for elimination of the 
Respondent from further consideration. Respondent is responsible for the accuracy of its 
Proposals. Discrepancies between words and figures will be resolved in favor of the words.  
 
5.3 Responsiveness Requirements 
 
Each Proposal will be reviewed to determine whether it is responsive to the RFP. Respondents 
must comply with all terms and conditions of this RFP, including, without limitation, the 
requirement to provide all documentation requested in this RFP. Failure to comply with the 
requirements of this RFP may result in a Proposal being rejected as non-responsive. Each Proposal 
shall be reviewed for responsiveness in accordance with the following conditions:  
 

1. Timely submittal (refer to Section 4.1 of RFP for the Submittal Due Date).  
2. Compliance with submittal requirements in accordance with Section 4 of RFP, including 

submittal of all information and documentation required in Section 4.  
 
If a Respondent fails to satisfy these conditions, the Proposal may be deemed non-responsive by 
the City and not considered for further review. 
 
At its sole discretion at any time, however, the City Manager or his delegate may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver 
will result in an increased cost to the City and the requirement waived would be waived for all 
Respondents for this solicitation and it is in the best interest of the City to grant the waiver. The 
City Council at any time may waive any requirements imposed in this solicitation by the City’s 
Code of Ordinances when it finds failure to grant the waiver will result in an increased cost to the 
City and the waived requirement would be waived for all Respondents for this solicitation and it 
is in the best interest of the City to grant the waiver. The City reserves the right to waive any 
irregularities and/or formalities as deemed appropriate. 
 
The City Council may waive any and all D/M/WBE requirements imposed by any SOQ or 
Proposal document or the MBE/WBE Ordinance and award the Contract to the most qualified 
Design-Builder if the City Council determines a waiver is in the best interests of the City. 
 
5.4 Evaluation Criteria 
 
The City will evaluate and rank the responsive Proposals by applying the weighted evaluation 
criteria set forth below to determine the Successful Respondent. The total number of points that 
will be used in evaluating all of the factors for a Proposal is 200, allocated as illustrated in the 
following table: 
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Criterion Maximum Score 

Possible (Points) 
Part 1. Project Plans/Management Approach 30 
Part 2. Technical Approach 60 
Part 3. Construction Schedule, Planning and Sequencing 10 
Part 4. MBE/WBE Utilization Pass/Fail 
Cost Proposal 100 
Total Possible Score 200 

 
The highest Technical Proposal will be awarded 100 points. Points will be added to each of the 
other Technical Proposals corresponding to the 100 points and the original points earned by that 
Proposal. For example: 
 
Technical Proposal  Number of Points           Score    
Highest    94    100 pts.   
2nd Highest     87 (94-87=7)     93 pts. (100-7 points) 
3rd Highest    84 (94-84=10)    90 pts. (100-10 points) 
 
5.5 Cost Proposal Evaluation 
 
The Cost Proposal with the lowest Base Bid will be awarded 100 points. 
 
One (1) point will be deducted from each of the other Cost Proposals for each percentage that the 
Base Bid exceeds the lowest Base Bid using the following formula:  
 

�1 −  
Proposer's Bid - Lowest Bid

Lowest Bid
� 𝑥𝑥 100 

 
 
5.5.1  Public Bid Opening 

Cost Proposals will be opened publicly on at 2:00 PM on the Public Bid Opening Date 
(Section 3.2). The City will publicly announce the scores earned by each Technical Proposal, and 
then will publicly open and read aloud the corresponding Cost Proposal. Cost Proposal scores will 
be calculated and added to previously determined Proposal scores. Proposals and corresponding 
Respondents will be ranked based upon the Proposal scores. 
 
The 48-hour period for providing CREO documents (e.g., HRD Form 8, Contractor 
Utilization Plan/Request for Waiver) shall begin to run as of this date and time. 
 
5.6 Final Selection 
 
The lowest and best Bid is that Proposal with the highest combined points for the Technical 
Proposal and Cost Proposal, and that has been determined by the City to be responsive. Respondent 
agrees that all representations made in its SOQ, its Technical Proposal, and its Cost Proposal shall 
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continue to be binding on Respondent if it is the successful Respondent on the Project, and that 
this RFP, the RFQ, Respondent’s Technical Proposal, Respondent’s Cost Proposal, and 
Respondent’s SOQ shall be deemed incorporated into any Contract issued to Respondent for the 
Project. 
 
After the evaluation process is complete, the City will notify Respondents of the rankings. The 
top-ranked Respondent will be selected to serve as the Design-Builder and to begin negotiations 
with the City for the Contract for Design-Build Services award. If negotiations with the top-ranked 
Respondent are not successful, the City will select the next-ranked Respondent for award and 
negotiate the final terms of the Contract. 
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SECTION 6: CONDITIONS FOR RESPONDENTS 
 
6.1 City Policies and Ordinances 
 
The City will administer the RFP process under competitive proposal policies. The following is a 
summary of some of the policies and ordinance packages to be followed and completed as part of 
the RFP process. The City encourages and expects Proposers to pursue subcontracting, mentoring, 
joint venturing, teaming and partnering opportunities with the types of firms described in this 
Section in the ordinary course of its teaming/business strategies for all aspects of the Project. 
Additional policies and ordinances otherwise not specifically listed below may also apply at time 
of the Proposal. 
 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 
Program.” 

 
6.2 Prohibited Activities by Former City Employees and Officials 
 
Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 
administrative employees of the City from trying to influence a decision of the City on behalf of 
an employer or client for one year after that former employee or official leaves the City’s employ. 
By submitting an RFP, the Design-Builder affirms that Design-Builder and its team members and 
employees are in compliance with the requirements of Section 2-2044. Failure to comply with the 
requirements of Section 2-1018 may cause the SOQ and Proposal to be rejected. 
 
6.3 Change in RFP, Contract and Additional Work 
 
The City reserves the right to add to, delete, modify or enlarge this RFP, including any 
specifications and/or statement of work, the proposed contract, the terms and conditions, and any 
subsequently executed contract. The City reserves the right to award additional contracts for 
related work or subsequent Project phases to the selected Design-Builder.  
 
6.4 Late Proposals 
 
Proposals and modifications of proposals received after the exact hour and date specified for 
receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common carrier 
or contract carrier, by a delivery method that guarantees the proposal will be delivered to the City 
prior to the submission deadline; or (2) if submitted by mail, common carrier or contract carrier it 
is determined by the City that the late receipt was due solely to an error by the US Postal Service, 
common carrier or contract carrier; or (3) the Proposal is timely delivered to the City but is at a 
different City location than that specified in this RFP; or (4) the City extends the time after the 
deadline for a force majeure event that could potentially affect any or all Respondents meeting the 
deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 
 
The Respondent’s Proposals, including any proposed personnel and any other required proposal 
documents may be subject to negotiation by the City at any time. The City may interview none, 
one, some or all of the Respondents that submit Proposals. Proposals may be evaluated and award 
made with or without, discussions and/or negotiations with the Respondent. The City reserves the 
right to request additional information from any or all Respondents. Negotiations by the City will 
not be deemed a counter offer or a rejection of any original SOQ or Proposal. 
 
6.6 Rejection of Proposals 
 
If the City rejects all Proposals, the City may re-solicit Proposals only from those Respondents 
who submitted a Proposal pursuant to this RFP and/or use an expedited Bid submission schedule 
with or without re-advertising or issuing any other public notice when the City determines, in its 
sole discretion, that the delay due to the normal solicitation procedures would not be in the City's 
best interests. 
 
6.7 Disclosure of Proprietary Information 
 
A Respondent may restrict the disclosure of scientific and technological innovations in which it 
has a proprietary interest, or other information that is protected from public disclosure by law, 
which is contained in any portion of its Proposal by: 

a. Marking each page of each such document in at least 16-point font with the words 
“Proprietary Information”; and 
 

b. Printing each page of such document on a different color paper than the paper on which 
the remainder of the Proposal is printed; and 
 

c. Segregating each page of each such portion of its Technical Proposal in a sealed 
envelope/package, which shall prominently display, on the outside, the words “Proprietary 
Information” in at least 16-point font, along with the name and address of the Respondent; 
and 
 

d. After either the Public Bid Opening Date or the rejection of all Proposals, if a request is 
made under the Missouri Sunshine Law for access to portion(s) of a Respondent’s 
Technical Proposal that has been marked “Proprietary Information,” as provided above, 
the City will notify that Respondent of the request, and it shall be the burden of that 
Respondent to establish that such documents are exempt from disclosure under the law. 

 
6.8 Contract Information Management System 
 
The selected Design-Builder shall be required to use City’s Internet web based Contract 
Information Management System/Project Management Communications Tool provided by City 
and protocols included in that software during the term of this Contract. The selected Design-
Builder shall submit user applications to City’s provided Contract Information Management 
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System for all personnel, subcontractors or suppliers as applicable. The City will use e-Builder (by 
Trimble) for document control and workflows. 
 
6.9 Affirmative Action 
 
It is the policy of the City that any person or entity entering into a contract with the City, will 
employ applicants and treat employees equally without regard to their race, color, sex, religion, 
national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 
Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 
persons and is awarded a contract from the City totaling more than $300,000.00 must:  

 
• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the contract. 
 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 
compliance to the City’s CREO prior to receiving the first payment under the contract, 
unless a copy has already been submitted to CREO at any point within the previous two 
calendar years. If, and only if, contractor does not possess a current certification of 
compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 
action program to CREO prior to receiving the first payment under the contract, unless a 
copy has already been submitted to CREO at any point within the previous two calendar 
years. 
 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 
subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 
 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of the 
subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed. If, and only if, subcontractor does not possess a current certificate of compliance, 
contractor shall obtain a copy of the subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the 
date the subcontract is executed. 
 

• If you have any questions regarding the City’s Affirmative Action requirements, please 
contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 

 
6.10 American with Disabilities Act (ADA) Standards 
 
It is the policy of the City and required by law that any new or renovated facility meet the scoping 
and technical requirements of the 2010 ADA Standards for newly designed and constructed or 
altered local government facilities, public accommodations, and facilities. The selected Design-
Builder shall design the project so it conforms to the 2010 ADA Standards, as applicable and as 
amended from time to time, and is readily accessible to and usable by individuals with disabilities. 

http://www.kcmo.org/
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The City will make available to the selected Design-Builder the City’s ADA Compliance Manager, 
who can facilitate interaction with advocates in the disability community. 
 
6.11 Design-Builder Conflict of Interest 
 
A conflict of interest situation may disqualify an organization. If the Design-Builder believes there 
may be a conflict of interest, it must list the organizations and the names of entities or persons 
associated with the Design-Builder who may have a conflict of interest, or appearance of a conflict 
of interest, with the City.  
 
Details of the potential conflict of interest must also be included. Names of entities associated with 
the Design-Builder who may have a conflict of interest with any activity of this Project should be 
included in the Proposal. Provide details and reasons. Design-Builders are subject to 
disqualification on the basis of conflict of interest as determined by the City. 
  
6.12 Additional Information 
 
The City reserves the right, in its sole discretion, to request additional information or documents 
from any or all Respondents, including supplements or corrections to the Proposals.  
 
6.13 City’s Buy American and Missouri Preference Policies 
 
It is the policy of the City that any manufactured goods or commodities used or supplied in the 
performance of any City contract or any subcontract thereto shall be manufactured or produced in 
the United States whenever possible. When Bids offer quality, price, conformity with 
specifications, term of delivery and other conditions imposed in the specifications that are equal, 
the City shall select the Bid that uses manufactured goods or commodities that are manufactured 
or produced in the United States. The City shall give preference to all commodities manufactured, 
produced, or grown within the State of Missouri and to all firms, corporations, or individuals doing 
business as Missouri firms, corporations or individuals, when quality is equal or better and 
delivered price is the same or less. It is the bidder’s responsibility to claim these preferences. 
 
6.14 Tax Clearance 
 
Respondent will be required to furnish to Owner sufficient proof from City’s Commissioner of 
Revenue, verifying that Respondent is in compliance with the license and tax ordinances 
administered by City’s Revenue Division as a precondition to Owner making its first payment 
under any Contract over $50,000.00. Respondent will also be required to obtain proof of City tax 
compliance from all of its Subcontractors prior to the Subcontractors performing any Work. 
 
6.15 Prevailing Wage Requirements 
 
The successful Respondent shall pay the prevailing hourly rate of wages as determined by the 
Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project Manual. 
In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 
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6.16 Indemnification – City of Kansas City 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the City and any of its agencies, officials, officers, or employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable, including negligent acts or omissions of the City, its agencies, officials, 
officers, or employees. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
 
6.17 Indemnification – State of Missouri 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the Missouri Highways and Transportation Commission (MHTC) and the Missouri 
Department of Transportation (MoDOT) and their respective employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
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ADDENDUM NUMBER 3 

Project Number 81000984 

Project Title Blue River Screen House Improvements 

ISSUE DATE: September 20, 2022 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 
above project, for which Proposals are to be received on November 9, 2022, are amended as 
follows: 

Information to Proposers The following is provided to Proposers for information only: 

1. In Folder Attachment F – Technical Proposal Forms, File Form F-1 –
Project Design Criteria, Section Existing Screen House Parameters, all
parameters listed correspond to the existing condition of the Screen House and
does not reflect new design changes made by Successful Respondent.

Site Information 
2. Active Site Plan.pdf
3. Basemap – Blue River Primary.pdf
4. Flow Data – Blue River Screen House.xlsx

Elevations 
5. 1062.05 – Sheet S39-2 – Structural Details – Lines A1 & A2
6. 1062.05 – Sheet S40-1 – Structural Details – Lines B1, B2, and B3
7. 1062.05 – Sheet M6-2 – Pumping Station-Sections and Hanger Support Details
8. 1062.136 – Sheet 67 – Rock box Plans and Sections
9. 1062.136 – Sheet 70 – Rock Box Plan and Section – Hydraulic Profile

Electrical 
10. SC 4.02.4 – Sheet 4 Redline
11. 1062.136 – Sheet 16 – Electrical Site Plan

Q1. Please provide the site plan and system architecture drawings from the THP project in 
CADD file format? 

A1. Active Site Plan is attached for information purposes. System Architecture 
Drawings will be made available upon request.  

Q2. Please provide the flow data and as-built drawings for the Westside sludge line tie-ins 
for the screenhouse 

A2. Basemap of Blue River Primary has been marked to indicate the routing of the line 
feeding into the afterbay of the Blue River Screen House. 

Q3. Please provide the flow data and record drawings for the RAS tie-in to the upstream wet 
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well. 
A3. Flow data from the Parshall flume has been provided in “Flow Data – Blue River 

Screen House.xlsx” 

Q4. Please provide the flow data for the new screens such as minimum, average, and peak 
hour current flows and the 2035 design flow.  

A4. Blue River watershed is built out and is expected to have the same flows as 
anticipated in 2035. 

Q5. Please provide the existing hydraulic profile from the diversion structure upstream of the 
Parshall flume through to the wetwell pump station 

A5. KC Water does not have a full hydraulic profile. KC Water has supplied the 
information below to allow the determination of head losses based upon actual 
flows through existing structure.  

- Parshall Flume data - The last year of flows into the Blue River Screen House
- SC 4.02.7 - Sheet M25-2 provides the elevation of the Trunk Sewer
- 1062.136 – Sheet 70 – Provides hydraulic profile of Rock Box and Parshall

Flume
- 1062.136 – Sheet 67 – provides the elevation of the Rock Box
- 1062.05 – Sheet S39-2 – Provides Sewer Elevations between Rock Box and

Parshall Flume
- SC 4.02.7 - Sheet M24-1 provides the elevations of the Parshall Flume
- 1062.05 – Sheet S40-1 provides sewer elevations between Parshall Flume and

Screen House.
- SC 4.02.7 - Sheet M23-1 provides elevations for the Screen House
- 1062.05 – Sheet M6-2 provides elevations for the Blue River Pump Station

Q6. Please provide drawings for the electrical work and PLCs installed near the wall panels 
inside the building.  

A6. SC 4.02.4 – Sheets 3 and 4 provide information on the MCC located outside. A 
supplemental redline of MCC 5 on Sheet 4 has been provided. The Electrical Site 
Plan shows the duct bank feed to MCC 5. Additionally, Shortlisted Respondents 
may view the Motor Control Center (MCC) located outside of the Blue River 
Screen House during the site visit. 

Q7. The RFP references BIM modeling and preliminary drawings in Attachment E on Page 
25. Please provide Attachment E and the supported BIM modeling or representative
Preliminary Drawings

A7. Refer to Delete and Replace 1. listed below. 

Q8. In order to confirm hydraulics, please provide the operating ranges for the downstream 
pump station wetwell. Specifically focusing on high water events during peak flows and 
typical set points.  

A8. The Blue River Pump Station Wet Well elevations are provided in A4.  
Flow data has been provided for influent flow from the parshall flume. As well as 
the sources entering the Blue River facility that feed the Blue River Return line. 
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Bidding Requirements 

1. Delete and replace the following section(s):
a. Delete Document Request For Proposals, Sec. 4.3.4, Subparagraph Drawings,

Page 25 and replace with the following Document Request For Proposals, Sec.
4.3.4, Subparagraph Drawings, Page 25:

It is anticipated that the Respondent will use the provided electronic BIM Model
and Preliminary Drawings, as provided in Attachment E (Project Technical
Requirements), as the basis for their Representative Project (or approved
Proposed Modified Project)

It is anticipated that the Respondent will use the existing drawings, as provided in
Attachment D (Project Background Documents), the specifications in Attachment
E (Project Technical Requirements), and the project design criteria in Attachment
F (Technical Proposal Forms) as the basis for their Representative Project (or
approved Proposed Modified Project)

b. Delete Document Request For Proposals, Sec. 4.3.4, Subparagraph Drawings,
Subparagraph Organization, Page 25 and replace with the following Document
Request For Proposals, Sec. 4.3.4, Subparagraph Drawings, Subparagraph
Organization, Page 25:

Organization. Drawings shall be organized first by area and then by discipline
matching the organization of the Preliminary Drawings as provided in Attachment
E (Project Technical Requirements)

Organization. Drawings shall be organized first by area and then by discipline
matching the organization of disciplines listed herein (General, Civil, Building
Demolition, Architecture, Structural, Mechanical (Process), Mechanical
(Plumbing), HVAC, Electrical, Instrumentation and Controls)

c. Delete Document Form F-1. Project Design Criteria, Sec. Process Design
Parameters, Subparagraph Number of Active channels during Peak Flow,
Page 1 and replace with the following Document Form F-1. Project Design
Criteria, Sec. Process Design Parameters, Subparagraph Number of Active
channels during Peak Flow, Page 1

Number of Active Channels During Peak Flow I 4 - 

Number of Active Channels During Peak Flow I 3 + 1 Backup - 

NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 
the number and date, where provided, on the Bid Form - Document 00410. 
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Start End
9/1/2021 9/15/2022

Pi Tags →
\\WW710-
APP01\BR 
Plant Parchall 
Flume Influent 
Flow.Val

\\WW710-
APP01\BR 
Prim 
Sec/Birmingha
m Sludge 
Flow.Val

\\WW710-
APP01\BR 
Prim 
Sec/Birmingha
m Sludge 
Totalized Flow 
MGD

\\WW710-
APP01\BR 
Prim Westside 
Sludge 
Flow.Val

\\WW710-
APP01\BR 
Prim Westside 
Sludge 
Totalized Flow 
MGD

Pi Name → BR Plant 
Parchall 
Flume 
Influent 
Flow.Val

BR Prim 
Sec/Birmi
ngham 
Sludge 
Flow.Val

BR Prim 
Sec/Birmi
ngham 
Sludge 
Totalized 
Flow MGD

BR Prim 
Westside 
Sludge 
Flow.Val

BR Prim 
Westside 
Sludge 
Totalized 
Flow MGD

Time
Hour Res.

(mm.dd.yy)  HH:mm

Blue River 
Parshall 

Flow
(MGD)

Combined 
Blue River 
Secondary
/Birmingh
am Sludge

Flow
(GPM)

Combined 
Blue River 
Secondary
/Birmingh
am Sludge

Flow
(Tot)

Westside 
Sludge 
Flow 

(GPM)

Westside 
Sludge 
Flow 
(Tot.)

(09.01.21)  00:00 0.00
(09.01.21)  01:00 0.00
(09.01.21)  02:00 0.00
(09.01.21)  03:00 0.00
(09.01.21)  04:00 0.00
(09.01.21)  05:00 0.00
(09.01.21)  06:00 0.00
(09.01.21)  07:00 0.00
(09.01.21)  08:00 0.00
(09.01.21)  09:00 0.00
(09.01.21)  10:00 0.00
(09.01.21)  11:00 0.00
(09.01.21)  12:00 0.00
(09.01.21)  13:00
(09.01.21)  14:00 160.00 200.00
(09.01.21)  15:00
(09.01.21)  16:00
(09.01.21)  17:00
(09.01.21)  18:00 0.00 160.00 15.55 200.00 21.10



(09.01.21)  19:00 0.00 160.00 15.56 200.00 21.11
(09.01.21)  20:00 0.00 160.00 15.56 200.00 21.11
(09.01.21)  21:00 0.00 160.00 15.57 200.00 21.12
(09.01.21)  22:00 0.00 160.00 15.58 200.00 21.13
(09.01.21)  23:00 0.00 160.00 15.59 200.00 21.14
(09.02.21)  00:00 0.00 160.00 15.59 200.00 21.15
(09.02.21)  01:00 0.00 160.00 15.60 200.00 21.16
(09.02.21)  02:00 0.00 160.00 15.61 200.00 21.17
(09.02.21)  03:00 0.00 160.00 15.61 200.00 21.18
(09.02.21)  04:00 0.00 160.00 15.62 200.00 21.19
(09.02.21)  05:00 0.00 160.00 15.63 200.00 21.19
(09.02.21)  06:00 0.00 160.00 15.64 200.00 21.20
(09.02.21)  07:00 0.00 160.00 15.64 200.00 21.21
(09.02.21)  08:00 0.00 160.00 15.65 200.00 21.22
(09.02.21)  09:00 0.00 160.00 15.66 200.00 21.23
(09.02.21)  10:00 0.00 160.00 15.66 200.00 21.24
(09.02.21)  11:00 0.00 160.00 15.67 200.00 21.25
(09.02.21)  12:00 0.00 160.00 15.68 200.00 21.26
(09.02.21)  13:00 0.00 160.00 15.68 200.00 21.27
(09.02.21)  14:00 0.00 160.00 15.69 200.00 21.27
(09.02.21)  15:00 0.00 160.00 15.70 200.00 21.28
(09.02.21)  16:00 0.00 160.00 15.71 200.00 21.29
(09.02.21)  17:00 0.00 160.00 15.71 200.00 21.30
(09.02.21)  18:00 0.00 160.00 15.72 200.00 21.31
(09.02.21)  19:00 0.00 160.00 15.73 200.00 21.32
(09.02.21)  20:00 0.00 160.00 15.74 200.00 21.33
(09.02.21)  21:00 0.00 160.00 15.74 200.00 21.34
(09.02.21)  22:00 0.00 160.00 15.75 200.00 21.35
(09.02.21)  23:00 0.00 160.00 15.76 200.00 21.35
(09.03.21)  00:00 0.00 160.00 15.76 200.00 21.36
(09.03.21)  01:00 0.00 160.00 15.77 200.00 21.37
(09.03.21)  02:00 0.00 160.00 15.78 200.00 21.38
(09.03.21)  03:00 0.00 160.00 15.79 200.00 21.39
(09.03.21)  04:00 0.00 160.00 15.79 200.00 21.40
(09.03.21)  05:00 0.00 160.00 15.79 200.00 21.40
(09.03.21)  06:00 0.00 160.00 15.80 200.00 21.41
(09.03.21)  07:00 0.00 160.00 15.80 200.00 21.41
(09.03.21)  08:00 0.00 160.00 15.81 200.00 21.42
(09.03.21)  09:00 0.00 160.00 15.81 200.00 21.42
(09.03.21)  10:00 0.00 160.00 15.81 200.00 21.42
(09.03.21)  11:00 0.00 160.00 15.82 200.00 21.43
(09.03.21)  12:00 0.00 160.00 15.82 200.00 21.44
(09.03.21)  13:00 0.00 160.00 15.83 200.00 21.44
(09.03.21)  14:00 0.00 160.00 15.83 200.00 21.45
(09.03.21)  15:00 0.00 160.00 15.84 200.00 21.46
(09.03.21)  16:00 0.00 160.00 15.85 200.00 21.47
(09.03.21)  17:00 0.00 160.00 15.85 200.00 21.48



(09.03.21)  18:00 0.00 160.00 15.86 200.00 21.48
(09.03.21)  19:00 0.00 160.00 15.86 200.00 21.48
(09.03.21)  20:00 0.00 160.00 15.86 200.00 21.48
(09.03.21)  21:00 0.00 160.00 15.86 200.00 21.48
(09.03.21)  22:00 0.00 160.00 15.86 200.00 21.48
(09.03.21)  23:00

** (09.04.21)  00:00 **
(09.04.21)  01:00
(09.04.21)  02:00
(09.04.21)  03:00
(09.04.21)  04:00
(09.04.21)  05:00
(09.04.21)  06:00
(09.04.21)  07:00
(09.04.21)  08:00
(09.04.21)  09:00
(09.04.21)  10:00
(09.04.21)  11:00
(09.04.21)  12:00
(09.04.21)  13:00
(09.04.21)  14:00
(09.04.21)  15:00
(09.04.21)  16:00
(09.04.21)  17:00
(09.04.21)  18:00
(09.04.21)  19:00
(09.04.21)  20:00
(09.04.21)  21:00
(09.04.21)  22:00
(09.04.21)  23:00
(09.05.21)  00:00
(09.05.21)  01:00
(09.05.21)  02:00
(09.05.21)  03:00
(09.05.21)  04:00
(09.05.21)  05:00
(09.05.21)  06:00
(09.05.21)  07:00
(09.05.21)  08:00
(09.05.21)  09:00
(09.05.21)  10:00
(09.05.21)  11:00
(09.05.21)  12:00
(09.05.21)  13:00
(09.05.21)  14:00
(09.05.21)  15:00
(09.05.21)  16:00



(09.05.21)  17:00
(09.05.21)  18:00
(09.05.21)  19:00
(09.05.21)  20:00
(09.05.21)  21:00
(09.05.21)  22:00
(09.05.21)  23:00
(09.06.21)  00:00
(09.06.21)  01:00
(09.06.21)  02:00
(09.06.21)  03:00
(09.06.21)  04:00
(09.06.21)  05:00
(09.06.21)  06:00
(09.06.21)  07:00
(09.06.21)  08:00
(09.06.21)  09:00
(09.06.21)  10:00
(09.06.21)  11:00
(09.06.21)  12:00
(09.06.21)  13:00
(09.06.21)  14:00
(09.06.21)  15:00
(09.06.21)  16:00
(09.06.21)  17:00
(09.06.21)  18:00
(09.06.21)  19:00
(09.06.21)  20:00
(09.06.21)  21:00
(09.06.21)  22:00
(09.06.21)  23:00
(09.07.21)  00:00
(09.07.21)  01:00
(09.07.21)  02:00
(09.07.21)  03:00
(09.07.21)  04:00
(09.07.21)  05:00
(09.07.21)  06:00
(09.07.21)  07:00
(09.07.21)  08:00
(09.07.21)  09:00
(09.07.21)  10:00
(09.07.21)  11:00
(09.07.21)  12:00
(09.07.21)  13:00
(09.07.21)  14:00
(09.07.21)  15:00



(09.07.21)  16:00
(09.07.21)  17:00
(09.07.21)  18:00
(09.07.21)  19:00
(09.07.21)  20:00
(09.07.21)  21:00
(09.07.21)  22:00
(09.07.21)  23:00
(09.08.21)  00:00
(09.08.21)  01:00
(09.08.21)  02:00
(09.08.21)  03:00
(09.08.21)  04:00
(09.08.21)  05:00
(09.08.21)  06:00
(09.08.21)  07:00
(09.08.21)  08:00
(09.08.21)  09:00
(09.08.21)  10:00
(09.08.21)  11:00
(09.08.21)  12:00
(09.08.21)  13:00
(09.08.21)  14:00
(09.08.21)  15:00
(09.08.21)  16:00
(09.08.21)  17:00
(09.08.21)  18:00
(09.08.21)  19:00

** (09.08.21)  20:00 0.00 193.20 16.65 241.48 22.47 **
(09.08.21)  21:00 0.00 228.96 16.65 286.16 22.47
(09.08.21)  22:00 0.00 264.73 16.66 330.84 22.48
(09.08.21)  23:00 0.00 300.49 16.67 375.52 22.49
(09.09.21)  00:00 0.00 336.25 16.67 420.20 22.50
(09.09.21)  01:00 0.00 372.01 16.68 464.88 22.51
(09.09.21)  02:00 0.00 407.77 16.68 509.56 22.51
(09.09.21)  03:00 0.00 443.53 16.69 554.24 22.52
(09.09.21)  04:00 0.00 479.29 16.70 598.92 22.53
(09.09.21)  05:00 0.00 515.05 16.70 643.60 22.54
(09.09.21)  06:00 0.00 550.81 16.71 688.28 22.55
(09.09.21)  07:00 0.00 586.57 16.72 732.96 22.55
(09.09.21)  08:00 0.00 622.33 16.72 777.64 22.56
(09.09.21)  09:00 0.00 658.09 16.73 822.32 22.57
(09.09.21)  10:00 0.00 693.85 16.74 867.00 22.58
(09.09.21)  11:00 0.00 729.62 16.74 911.68 22.59
(09.09.21)  12:00 0.00 765.38 16.76 956.36 22.61
(09.09.21)  13:00 0.00 500.00 16.78 625.00 22.63
(09.09.21)  14:00 0.00 500.00 16.79 625.00 22.65



(09.09.21)  15:00 0.00 500.00 16.81 625.00 22.67
(09.09.21)  16:00 0.00 500.00 16.83 625.00 22.69
(09.09.21)  17:00 0.00 500.00 16.84 625.00 22.71
(09.09.21)  18:00 0.00 500.00 16.86 625.00 22.73
(09.09.21)  19:00 0.00 500.00 16.88 625.00 22.75
(09.09.21)  20:00 0.00 500.00 16.90 625.00 22.78
(09.09.21)  21:00 0.00 500.00 16.92 625.00 22.80
(09.09.21)  22:00 0.00 500.00 16.94 625.00 22.83
(09.09.21)  23:00 0.00 500.00 16.96 625.00 22.85
(09.10.21)  00:00 0.00 500.00 16.98 625.00 22.88
(09.10.21)  01:00 0.00 500.00 17.00 625.00 22.90
(09.10.21)  02:00 0.00 500.00 17.02 625.00 22.93
(09.10.21)  03:00 0.00 500.00 17.04 625.00 22.95
(09.10.21)  04:00 0.00 500.00 17.06 625.00 22.98
(09.10.21)  05:00 0.00 500.00 17.08 625.00 23.00
(09.10.21)  06:00 0.00 500.00 17.10 625.00 23.03
(09.10.21)  07:00 0.00 500.00 17.12 625.00 23.05
(09.10.21)  08:00 0.00 500.00 17.14 625.00 23.08
(09.10.21)  09:00 0.00 500.00 17.16 625.00 23.10
(09.10.21)  10:00 0.00 500.00 17.18 625.00 23.13
(09.10.21)  11:00 0.00 500.00 17.20 625.00 23.15
(09.10.21)  12:00 0.00 500.00 17.22 625.00 23.18
(09.10.21)  13:00 0.00 500.00 17.24 625.00 23.20
(09.10.21)  14:00 0.00 500.00 17.26 625.00 23.23
(09.10.21)  15:00 0.00 500.00 17.28 625.00 23.25
(09.10.21)  16:00 0.00 500.00 17.30 625.00 23.28
(09.10.21)  17:00 0.00 500.00 17.32 625.00 23.30
(09.10.21)  18:00 0.00 500.00 17.34 625.00 23.33
(09.10.21)  19:00 0.00 500.00 17.36 625.00 23.35
(09.10.21)  20:00 0.00 500.00 17.38 625.00 23.38
(09.10.21)  21:00 0.00 500.00 17.40 625.00 23.40
(09.10.21)  22:00 0.00 500.00 17.42 625.00 23.43
(09.10.21)  23:00 0.00 500.00 17.44 625.00 23.45
(09.11.21)  00:00 0.00 500.00 17.46 625.00 23.48
(09.11.21)  01:00 0.00 500.00 17.48 625.00 23.50
(09.11.21)  02:00 0.00 500.00 17.50 625.00 23.53
(09.11.21)  03:00 0.00 500.00 17.52 625.00 23.55
(09.11.21)  04:00 0.00 500.00 17.54 625.00 23.58
(09.11.21)  05:00 0.00 500.00 17.56 625.00 23.60
(09.11.21)  06:00 0.00 500.00 17.58 625.00 23.63
(09.11.21)  07:00 0.00 500.00 17.60 625.00 23.65
(09.11.21)  08:00 0.00 500.00 17.62 625.00 23.68
(09.11.21)  09:00 0.00 500.00 17.64 625.00 23.70
(09.11.21)  10:00 0.00 500.00 17.66 625.00 23.73
(09.11.21)  11:00 0.00 500.00 17.68 625.00 23.75
(09.11.21)  12:00 0.00 500.00 17.70 625.00 23.78
(09.11.21)  13:00 0.00 500.00 17.72 625.00 23.80



(09.11.21)  14:00 0.00 500.00 17.74 625.00 23.83
(09.11.21)  15:00 0.00 500.00 17.76 625.00 23.85
(09.11.21)  16:00 0.00 500.00 17.78 625.00 23.88
(09.11.21)  17:00 0.00 500.00 17.80 625.00 23.90
(09.11.21)  18:00 0.00 500.00 17.82 625.00 23.93
(09.11.21)  19:00 0.00 500.00 17.84 625.00 23.95
(09.11.21)  20:00 0.00 500.00 17.86 625.00 23.98
(09.11.21)  21:00 0.00 500.00 17.88 625.00 24.00
(09.11.21)  22:00 0.00 500.00 17.90 625.00 24.03
(09.11.21)  23:00 0.00 500.00 17.92 625.00 24.05
(09.12.21)  00:00 0.00 500.00 17.94 625.00 24.08
(09.12.21)  01:00 0.00 500.00 17.96 625.00 24.10
(09.12.21)  02:00 0.00 500.00 17.98 625.00 24.13
(09.12.21)  03:00 0.00 500.00 18.00 625.00 24.15
(09.12.21)  04:00 0.00 500.00 18.02 625.00 24.18
(09.12.21)  05:00 0.00 500.00 18.04 625.00 24.20
(09.12.21)  06:00 0.00 500.00 18.06 625.00 24.23
(09.12.21)  07:00 0.00 500.00 18.08 625.00 24.25
(09.12.21)  08:00 0.00 500.00 18.10 625.00 24.28
(09.12.21)  09:00 0.00 500.00 18.12 625.00 24.30
(09.12.21)  10:00 0.00 500.00 18.14 625.00 24.33
(09.12.21)  11:00 0.00 500.00 18.16 625.00 24.35
(09.12.21)  12:00 0.00 500.00 18.18 625.00 24.38
(09.12.21)  13:00 0.00 500.00 18.20 625.00 24.40
(09.12.21)  14:00 0.00 500.00 18.22 625.00 24.43
(09.12.21)  15:00 0.00 500.00 18.24 625.00 24.45
(09.12.21)  16:00 0.00 500.00 18.25 625.00 24.48
(09.12.21)  17:00 0.00 500.00 18.27 625.00 24.50
(09.12.21)  18:00 0.00 500.00 18.29 625.00 24.53
(09.12.21)  19:00 0.00 500.00 18.31 625.00 24.55
(09.12.21)  20:00 0.00 500.00 18.33 625.00 24.58
(09.12.21)  21:00 0.00 500.00 18.35 625.00 24.60
(09.12.21)  22:00 0.00 500.00 18.37 625.00 24.63
(09.12.21)  23:00 0.00 500.00 18.39 625.00 24.65
(09.13.21)  00:00 0.00 500.00 18.41 625.00 24.68
(09.13.21)  01:00 0.00 500.00 18.43 625.00 24.70
(09.13.21)  02:00 0.00 500.00 18.45 625.00 24.73
(09.13.21)  03:00 0.00 500.00 18.47 625.00 24.75
(09.13.21)  04:00 0.00 500.00 18.49 625.00 24.78
(09.13.21)  05:00 0.00 500.00 18.51 625.00 24.80
(09.13.21)  06:00 0.00 500.00 18.53 625.00 24.83
(09.13.21)  07:00 0.00 500.00 18.55 625.00 24.85
(09.13.21)  08:00 0.00 500.00 18.57 625.00 24.88
(09.13.21)  09:00 0.00 500.00 18.59 625.00 24.90
(09.13.21)  10:00 0.00 500.00 18.61 625.00 24.93
(09.13.21)  11:00 0.00 500.00 18.63 625.00 24.95
(09.13.21)  12:00 0.00 500.00 18.65 625.00 24.98



(09.13.21)  13:00 0.00 500.00 18.67 625.00 25.00
(09.13.21)  14:00 0.00 500.00 18.69 625.00 25.03
(09.13.21)  15:00 0.00 500.00 18.71 625.00 25.05
(09.13.21)  16:00 0.00 500.00 18.73 625.00 25.08
(09.13.21)  17:00 0.00 500.00 18.75 625.00 25.10
(09.13.21)  18:00 0.00 500.00 18.77 625.00 25.13
(09.13.21)  19:00 0.00 500.00 18.79 625.00 25.15
(09.13.21)  20:00 0.00 500.00 18.81 625.00 25.18
(09.13.21)  21:00 0.00 500.00 18.83 625.00 25.20
(09.13.21)  22:00 0.00 500.00 18.85 625.00 25.23
(09.13.21)  23:00 0.00 500.00 18.87 625.00 25.25
(09.14.21)  00:00 0.00 500.00 18.89 625.00 25.28
(09.14.21)  01:00 0.00 500.00 18.91 625.00 25.30
(09.14.21)  02:00 0.00 500.00 18.93 625.00 25.33
(09.14.21)  03:00 0.00 500.00 18.95 625.00 25.35
(09.14.21)  04:00 0.00 500.00 18.97 625.00 25.38
(09.14.21)  05:00 0.00 500.00 18.99 625.00 25.40
(09.14.21)  06:00 0.00 500.00 19.01 625.00 25.43
(09.14.21)  07:00 0.00 500.00 19.03 625.00 25.45
(09.14.21)  08:00 0.00 500.00 19.05 625.00 25.48
(09.14.21)  09:00 0.00 500.00 19.07 625.00 25.50
(09.14.21)  10:00 0.00 500.00 19.09 625.00 25.53
(09.14.21)  11:00 0.00 500.00 19.11 625.00 25.55
(09.14.21)  12:00 0.00 500.00 19.13 625.00 25.58
(09.14.21)  13:00 0.00 500.00 19.15 625.00 25.60
(09.14.21)  14:00 0.00 500.00 19.17 625.00 25.63
(09.14.21)  15:00 0.00 500.00 19.19 625.00 25.65
(09.14.21)  16:00 0.00 500.00 19.24 625.00 25.70
(09.14.21)  17:00 0.00 500.00 19.32 625.00 25.80
(09.14.21)  18:00 0.00 500.00 19.40 625.00 25.90
(09.14.21)  19:00 0.00 500.00 19.47 625.00 26.00
(09.14.21)  20:00 0.00 500.00 19.51 625.00 26.05
(09.14.21)  21:00 0.00 500.00 19.47 625.00 26.00
(09.14.21)  22:00 0.00 500.00 19.43 625.00 25.95
(09.14.21)  23:00 0.00 500.00 19.39 625.00 25.90
(09.15.21)  00:00 0.00 500.00 19.37 625.00 25.88
(09.15.21)  01:00 0.00 500.00 19.39 625.00 25.90
(09.15.21)  02:00 0.00 500.00 19.41 625.00 25.93
(09.15.21)  03:00 0.00 500.00 19.43 625.00 25.95
(09.15.21)  04:00 0.00 500.00 19.45 625.00 25.98
(09.15.21)  05:00 0.00 500.00 19.47 625.00 26.00
(09.15.21)  06:00 0.00 500.00 19.49 625.00 26.03
(09.15.21)  07:00 0.00 500.00 19.51 625.00 26.05
(09.15.21)  08:00 0.00 500.00 19.53 625.00 26.08
(09.15.21)  09:00 0.00 500.00 19.55 625.00 26.10
(09.15.21)  10:00 0.00 500.00 19.57 625.00 26.13
(09.15.21)  11:00 0.00 500.00 19.59 625.00 26.15



(09.15.21)  12:00 0.00 500.00 19.61 625.00 26.18
(09.15.21)  13:00 0.00 500.00 19.63 625.00 26.20
(09.15.21)  14:00 0.00 500.00 19.65 625.00 26.23
(09.15.21)  15:00 0.00 500.00 19.67 625.00 26.25
(09.15.21)  16:00 0.00 500.00 19.69 625.00 26.28
(09.15.21)  17:00 0.00 500.00 19.71 625.00 26.30
(09.15.21)  18:00 0.00 500.00 19.73 625.00 26.33
(09.15.21)  19:00 0.00 500.00 19.75 625.00 26.35
(09.15.21)  20:00 0.00 500.00 19.77 625.00 26.38
(09.15.21)  21:00 0.00 500.00 19.79 625.00 26.40
(09.15.21)  22:00 0.00 500.00 19.81 625.00 26.43
(09.15.21)  23:00 0.00 500.00 19.83 625.00 26.45
(09.16.21)  00:00 0.00 500.00 19.85 625.00 26.48
(09.16.21)  01:00 0.00 500.00 19.87 625.00 26.50
(09.16.21)  02:00 0.00 500.00 19.89 625.00 26.53
(09.16.21)  03:00 0.00 500.00 19.91 625.00 26.55
(09.16.21)  04:00 0.00 500.00 19.93 625.00 26.58
(09.16.21)  05:00 0.00 500.00 19.95 625.00 26.60
(09.16.21)  06:00 0.00 500.00 19.97 625.00 26.63
(09.16.21)  07:00 0.00 500.00 19.99 625.00 26.65
(09.16.21)  08:00 0.00 500.00 20.01 625.00 26.68
(09.16.21)  09:00 0.00 500.00 20.03 625.00 26.70
(09.16.21)  10:00 0.00 500.00 20.05 625.00 26.73
(09.16.21)  11:00 0.00 500.00 20.07 625.00 26.75
(09.16.21)  12:00 0.00 500.00 20.09 625.00 26.78
(09.16.21)  13:00 0.00 500.00 20.11 625.00 26.80
(09.16.21)  14:00 0.00 500.00 20.13 625.00 26.83
(09.16.21)  15:00 0.00 500.00 20.15 625.00 26.85
(09.16.21)  16:00 0.00 500.00 20.17 625.00 26.88
(09.16.21)  17:00 1.08 500.00 20.19 625.00 26.90
(09.16.21)  18:00 5.19 500.00 20.21 625.00 26.93
(09.16.21)  19:00 9.29 500.00 20.23 625.00 26.95
(09.16.21)  20:00 13.39 500.00 20.25 625.00 26.98
(09.16.21)  21:00 17.49 500.00 20.27 625.00 27.00
(09.16.21)  22:00 21.59 500.00 20.29 625.00 27.03
(09.16.21)  23:00 25.69 500.00 20.31 625.00 27.05
(09.17.21)  00:00 29.80 500.00 20.33 625.00 27.08
(09.17.21)  01:00 33.90 500.00 20.35 625.00 27.10
(09.17.21)  02:00 38.00 500.00 20.37 625.00 27.13
(09.17.21)  03:00 42.10 500.00 20.39 625.00 27.15
(09.17.21)  04:00 46.20 500.00 20.41 625.00 27.18
(09.17.21)  05:00 50.30 500.00 20.43 625.00 27.20
(09.17.21)  06:00 54.41 500.00 20.45 625.00 27.23
(09.17.21)  07:00 58.51 500.00 20.47 625.00 27.25
(09.17.21)  08:00 61.25 500.00 20.49 625.00 27.28
(09.17.21)  09:00 61.25 500.00 20.51 625.00 27.30
(09.17.21)  10:00 61.25 500.00 20.53 625.00 27.33



(09.17.21)  11:00 61.25 500.00 20.55 625.00 27.35
(09.17.21)  12:00 61.25 500.00 20.57 625.00 27.38
(09.17.21)  13:00 61.25 500.00 20.59 625.00 27.40
(09.17.21)  14:00 61.25 500.00 20.61 625.00 27.43
(09.17.21)  15:00 61.25 500.00 20.63 625.00 27.45
(09.17.21)  16:00 61.25 500.00 20.65 625.00 27.48
(09.17.21)  17:00 61.25 500.00 20.67 625.00 27.50
(09.17.21)  18:00 61.25 500.00 20.69 625.00 27.53
(09.17.21)  19:00 61.25 500.00 20.71 625.00 27.55
(09.17.21)  20:00 61.25 500.00 20.73 625.00 27.58
(09.17.21)  21:00 61.25 500.00 20.75 625.00 27.60
(09.17.21)  22:00 61.25 500.00 20.77 625.00 27.63
(09.17.21)  23:00 61.25 500.00 20.79 625.00 27.65
(09.18.21)  00:00 61.25 500.00 20.81 625.00 27.68
(09.18.21)  01:00 61.25 500.00 20.83 625.00 27.70
(09.18.21)  02:00 61.25 500.00 20.85 625.00 27.73
(09.18.21)  03:00 61.25 500.00 20.87 625.00 27.75
(09.18.21)  04:00 61.25 500.00 20.89 625.00 27.78
(09.18.21)  05:00 61.25 500.00 20.91 625.00 27.80
(09.18.21)  06:00 61.25 500.00 20.93 625.00 27.83
(09.18.21)  07:00 61.25 500.00 20.95 625.00 27.85
(09.18.21)  08:00 61.25 500.00 20.97 625.00 27.88
(09.18.21)  09:00 61.25 500.00 20.99 625.00 27.90
(09.18.21)  10:00 61.25 500.00 21.01 625.00 27.93
(09.18.21)  11:00 61.25 500.00 21.03 625.00 27.95
(09.18.21)  12:00 61.25 500.00 21.05 625.00 27.98
(09.18.21)  13:00 61.25 500.00 21.07 625.00 28.00
(09.18.21)  14:00 61.25 500.00 21.09 625.00 28.02
(09.18.21)  15:00 61.25 500.00 21.11 625.00 28.05
(09.18.21)  16:00 61.25 500.00 21.13 625.00 28.07
(09.18.21)  17:00 61.25 500.00 21.15 625.00 28.10
(09.18.21)  18:00 61.25 500.00 21.17 625.00 28.12
(09.18.21)  19:00 61.25 500.00 21.19 625.00 28.15
(09.18.21)  20:00 61.25 500.00 21.21 625.00 28.17
(09.18.21)  21:00 61.25 500.00 21.23 625.00 28.20
(09.18.21)  22:00 61.25 500.00 21.25 625.00 28.22
(09.18.21)  23:00 61.25 500.00 21.27 625.00 28.25
(09.19.21)  00:00 61.25 500.00 21.29 625.00 28.27
(09.19.21)  01:00 61.25 500.00 21.31 625.00 28.30
(09.19.21)  02:00 61.25 500.00 21.33 625.00 28.32
(09.19.21)  03:00 61.25 500.00 21.35 625.00 28.35
(09.19.21)  04:00 61.25 500.00 21.37 625.00 28.37
(09.19.21)  05:00 61.25 500.00 21.39 625.00 28.40
(09.19.21)  06:00 61.25 500.00 21.41 625.00 28.42
(09.19.21)  07:00 61.25 500.00 21.43 625.00 28.45
(09.19.21)  08:00 61.25 500.00 21.45 625.00 28.47
(09.19.21)  09:00 61.25 500.00 21.47 625.00 28.50



(09.19.21)  10:00 61.25 500.00 21.49 625.00 28.52
(09.19.21)  11:00 61.25 500.00 21.51 625.00 28.55
(09.19.21)  12:00 61.25 500.00 21.53 625.00 28.57
(09.19.21)  13:00 61.25 500.00 21.55 625.00 28.60
(09.19.21)  14:00 61.25 500.00 21.57 625.00 28.62
(09.19.21)  15:00 61.25 500.00 21.59 625.00 28.65
(09.19.21)  16:00 61.25 500.00 21.61 625.00 28.67
(09.19.21)  17:00 61.25 500.00 21.63 625.00 28.70
(09.19.21)  18:00 61.25 500.00 21.65 625.00 28.72
(09.19.21)  19:00 61.25 500.00 21.67 625.00 28.75
(09.19.21)  20:00 61.25 500.00 21.69 625.00 28.77
(09.19.21)  21:00 61.25 500.00 21.71 625.00 28.80
(09.19.21)  22:00 61.25 500.00 21.73 625.00 28.82
(09.19.21)  23:00 61.25 500.00 21.75 625.00 28.85
(09.20.21)  00:00 61.25 500.00 21.77 625.00 28.87
(09.20.21)  01:00 61.25 500.00 21.79 625.00 28.90
(09.20.21)  02:00 61.25 500.00 21.81 625.00 28.92
(09.20.21)  03:00 61.25 500.00 21.83 625.00 28.95
(09.20.21)  04:00 61.25 500.00 21.85 625.00 28.97
(09.20.21)  05:00 61.25 500.00 21.87 625.00 29.00
(09.20.21)  06:00 61.25 500.00 21.89 625.00 29.02
(09.20.21)  07:00 61.25 500.00 21.91 625.00 29.05
(09.20.21)  08:00 61.25 500.00 21.93 625.00 29.07
(09.20.21)  09:00 61.25 500.00 21.95 625.00 29.10
(09.20.21)  10:00 61.25 500.00 21.97 625.00 29.12
(09.20.21)  11:00 61.25 500.00 21.99 625.00 29.15
(09.20.21)  12:00 61.25 500.00 22.01 625.00 29.17
(09.20.21)  13:00 61.25 500.00 22.03 625.00 29.20
(09.20.21)  14:00 61.25 500.00 22.05 625.00 29.22
(09.20.21)  15:00 61.25 500.00 22.07 625.00 29.25
(09.20.21)  16:00 61.25 500.00 22.09 625.00 29.27
(09.20.21)  17:00 61.25 500.00 22.11 625.00 29.30
(09.20.21)  18:00 61.25 500.00 22.13 625.00 29.32
(09.20.21)  19:00 61.25 500.00 22.15 625.00 29.35
(09.20.21)  20:00 61.25 500.00 22.17 625.00 29.37
(09.20.21)  21:00 61.25 500.00 22.19 625.00 29.40
(09.20.21)  22:00 61.25 500.00 22.21 625.00 29.42
(09.20.21)  23:00 61.25 500.00 22.23 625.00 29.45
(09.21.21)  00:00 61.25 500.00 22.25 625.00 29.47
(09.21.21)  01:00 61.25 500.00 22.27 625.00 29.50
(09.21.21)  02:00 61.25 500.00 22.29 625.00 29.52
(09.21.21)  03:00 61.25 500.00 22.31 625.00 29.55
(09.21.21)  04:00 61.25 500.00 22.33 625.00 29.57
(09.21.21)  05:00 61.25 500.00 22.35 625.00 29.60
(09.21.21)  06:00 61.25 500.00 22.37 625.00 29.62
(09.21.21)  07:00 61.25 500.00 22.39 625.00 29.65
(09.21.21)  08:00 61.25 500.00 22.41 625.00 29.67



(09.21.21)  09:00 61.25 500.00 22.43 625.00 29.70
(09.21.21)  10:00 61.25 500.00 22.45 625.00 29.72
(09.21.21)  11:00 61.25 500.00 22.47 625.00 29.75
(09.21.21)  12:00 61.25 500.00 22.49 625.00 29.77
(09.21.21)  13:00 61.25 500.00 22.51 625.00 29.80
(09.21.21)  14:00 61.25 500.00 22.53 625.00 29.82
(09.21.21)  15:00 61.25 500.00 22.55 625.00 29.85
(09.21.21)  16:00 61.25 500.00 22.57 625.00 29.87
(09.21.21)  17:00 61.25 500.00 22.59 625.00 29.90
(09.21.21)  18:00 61.25 500.00 22.61 625.00 29.92
(09.21.21)  19:00 61.25 500.00 22.63 625.00 29.95
(09.21.21)  20:00 61.25 500.00 22.65 625.00 29.97
(09.21.21)  21:00 61.25 500.00 22.67 625.00 30.00
(09.21.21)  22:00 61.25 500.00 22.69 625.00 30.02
(09.21.21)  23:00 61.25 500.00 22.71 625.00 30.05
(09.22.21)  00:00 61.25 500.00 22.73 625.00 30.07
(09.22.21)  01:00 61.25 500.00 22.75 625.00 30.10
(09.22.21)  02:00 61.25 500.00 22.77 625.00 30.12
(09.22.21)  03:00 61.25 500.00 22.79 625.00 30.15
(09.22.21)  04:00 61.25 500.00 22.81 625.00 30.17
(09.22.21)  05:00 61.25 500.00 22.83 625.00 30.20
(09.22.21)  06:00 61.25 500.00 22.85 625.00 30.22
(09.22.21)  07:00 61.25 500.00 22.87 625.00 30.25
(09.22.21)  08:00 61.25 500.00 22.89 625.00 30.27
(09.22.21)  09:00 61.25 500.00 22.91 625.00 30.30
(09.22.21)  10:00 61.25 500.00 22.93 625.00 30.32
(09.22.21)  11:00 61.25 500.00 22.95 625.00 30.35
(09.22.21)  12:00 61.25 500.00 22.97 625.00 30.37
(09.22.21)  13:00 61.25 500.00 22.99 625.00 30.40
(09.22.21)  14:00 61.25 500.00 23.01 625.00 30.42
(09.22.21)  15:00 61.25 500.00 23.03 625.00 30.45
(09.22.21)  16:00 61.25 500.00 23.05 625.00 30.47
(09.22.21)  17:00 61.25 500.00 23.07 625.00 30.50
(09.22.21)  18:00 61.25 500.00 23.09 625.00 30.52
(09.22.21)  19:00 61.25 500.00 23.11 625.00 30.55
(09.22.21)  20:00 61.25 500.00 23.13 625.00 30.57
(09.22.21)  21:00 61.25 500.00 23.15 625.00 30.60
(09.22.21)  22:00 61.25 500.00 23.17 625.00 30.62
(09.22.21)  23:00 61.25 500.00 23.19 625.00 30.65
(09.23.21)  00:00 61.25 500.00 23.21 625.00 30.67
(09.23.21)  01:00 61.25 500.00 23.23 625.00 30.70
(09.23.21)  02:00 61.25 500.00 23.25 625.00 30.72
(09.23.21)  03:00 61.25 500.00 23.27 625.00 30.75
(09.23.21)  04:00 61.25 500.00 23.29 625.00 30.77
(09.23.21)  05:00 61.25 500.00 23.31 625.00 30.80
(09.23.21)  06:00 61.25 500.00 23.33 625.00 30.82
(09.23.21)  07:00 61.25 500.00 23.35 625.00 30.85



(09.23.21)  08:00 61.25 500.00 23.37 625.00 30.87
(09.23.21)  09:00 61.25 500.00 23.39 625.00 30.90
(09.23.21)  10:00 61.25 500.00 23.41 625.00 30.92
(09.23.21)  11:00 61.25 500.00 23.43 625.00 30.95
(09.23.21)  12:00 61.25 500.00 23.45 625.00 30.97
(09.23.21)  13:00 61.25 500.00 23.47 625.00 31.00
(09.23.21)  14:00 61.25 500.00 23.49 625.00 31.02
(09.23.21)  15:00 61.25 500.00 23.51 625.00 31.05
(09.23.21)  16:00 61.25 500.00 23.53 625.00 31.07
(09.23.21)  17:00 61.25 500.00 23.55 625.00 31.10
(09.23.21)  18:00 61.25 500.00 23.57 625.00 31.12
(09.23.21)  19:00 61.25 500.00 23.59 625.00 31.15
(09.23.21)  20:00 61.25 500.00 23.61 625.00 31.17
(09.23.21)  21:00 61.25 500.00 23.63 625.00 31.20
(09.23.21)  22:00 61.25 500.00 23.65 625.00 31.22
(09.23.21)  23:00 61.25 500.00 23.67 625.00 31.25
(09.24.21)  00:00 61.25 500.00 23.69 625.00 31.27
(09.24.21)  01:00 61.25 500.00 23.71 625.00 31.30
(09.24.21)  02:00 61.25 500.00 23.73 625.00 31.32
(09.24.21)  03:00 61.25 500.00 23.75 625.00 31.35
(09.24.21)  04:00 61.25 500.00 23.77 625.00 31.37
(09.24.21)  05:00 61.25 500.00 23.79 625.00 31.40
(09.24.21)  06:00 61.25 500.00 23.81 625.00 31.42
(09.24.21)  07:00 61.25 500.00 23.83 625.00 31.45
(09.24.21)  08:00 61.25 500.00 23.85 625.00 31.47
(09.24.21)  09:00 61.25 500.00 23.87 625.00 31.50
(09.24.21)  10:00 61.25 500.00 23.89 625.00 31.52
(09.24.21)  11:00 61.25 500.00 23.91 625.00 31.55
(09.24.21)  12:00 61.25 500.00 23.93 625.00 31.57
(09.24.21)  13:00 61.25 500.00 23.95 625.00 31.60
(09.24.21)  14:00 61.25 500.00 23.97 625.00 31.62
(09.24.21)  15:00 61.25 500.00 23.99 625.00 31.65
(09.24.21)  16:00 61.25 500.00 24.01 625.00 31.67
(09.24.21)  17:00 61.25 500.00 24.03 625.00 31.70
(09.24.21)  18:00 61.25 500.00 24.05 625.00 31.72
(09.24.21)  19:00 61.25 500.00 24.07 625.00 31.75
(09.24.21)  20:00 61.25 500.00 24.09 625.00 31.77
(09.24.21)  21:00 61.25 500.00 24.11 625.00 31.80
(09.24.21)  22:00 61.25 500.00 24.13 625.00 31.82
(09.24.21)  23:00 61.25 500.00 24.15 625.00 31.85
(09.25.21)  00:00 61.25 500.00 24.17 625.00 31.87
(09.25.21)  01:00 61.25 500.00 24.19 625.00 31.90
(09.25.21)  02:00 61.25 500.00 24.21 625.00 31.92
(09.25.21)  03:00 61.25 500.00 24.23 625.00 31.95
(09.25.21)  04:00 61.25 500.00 24.25 625.00 31.97
(09.25.21)  05:00 61.25 500.00 24.27 625.00 32.00
(09.25.21)  06:00 61.25 500.00 24.29 625.00 32.02



(09.25.21)  07:00 61.25 500.00 24.31 625.00 32.05
(09.25.21)  08:00 61.25 500.00 24.33 625.00 32.07
(09.25.21)  09:00 61.25 500.00 24.35 625.00 32.10
(09.25.21)  10:00 61.25 500.00 24.37 625.00 32.12
(09.25.21)  11:00 61.25 500.00 24.39 625.00 32.15
(09.25.21)  12:00 61.25 500.00 24.41 625.00 32.17
(09.25.21)  13:00 61.25 500.00 24.43 625.00 32.20
(09.25.21)  14:00 61.25 500.00 24.45 625.00 32.22
(09.25.21)  15:00 61.25 500.00 24.47 625.00 32.25
(09.25.21)  16:00 61.25 500.00 24.49 625.00 32.27
(09.25.21)  17:00 61.25 500.00 24.51 625.00 32.30
(09.25.21)  18:00 61.25 500.00 24.53 625.00 32.32
(09.25.21)  19:00 61.25 500.00 24.55 625.00 32.35
(09.25.21)  20:00 61.25 500.00 24.57 625.00 32.37
(09.25.21)  21:00 61.25 500.00 24.59 625.00 32.40
(09.25.21)  22:00 61.25 500.00 24.61 625.00 32.42
(09.25.21)  23:00 61.25 500.00 24.63 625.00 32.45
(09.26.21)  00:00 61.25 500.00 24.65 625.00 32.47
(09.26.21)  01:00 61.25 500.00 24.67 625.00 32.50
(09.26.21)  02:00 61.25 500.00 24.69 625.00 32.52
(09.26.21)  03:00 61.25 500.00 24.71 625.00 32.55
(09.26.21)  04:00 61.25 500.00 24.73 625.00 32.57
(09.26.21)  05:00 61.25 500.00 24.75 625.00 32.60
(09.26.21)  06:00 61.25 500.00 24.77 625.00 32.62
(09.26.21)  07:00 61.25 500.00 24.79 625.00 32.65
(09.26.21)  08:00 61.25 500.00 24.81 625.00 32.67
(09.26.21)  09:00 61.25 500.00 24.83 625.00 32.70
(09.26.21)  10:00 61.25 500.00 24.85 625.00 32.72
(09.26.21)  11:00 61.25 500.00 24.87 625.00 32.75
(09.26.21)  12:00 61.25 500.00 24.89 625.00 32.77
(09.26.21)  13:00 61.25 500.00 24.91 625.00 32.80
(09.26.21)  14:00 61.25 500.00 24.93 625.00 32.82
(09.26.21)  15:00 61.25 500.00 24.95 625.00 32.85
(09.26.21)  16:00 61.25 500.00 24.97 625.00 32.87
(09.26.21)  17:00 61.25 500.00 24.99 625.00 32.90
(09.26.21)  18:00 61.25 500.00 25.01 625.00 32.92
(09.26.21)  19:00 61.25 500.00 25.03 625.00 32.95
(09.26.21)  20:00 61.25 500.00 25.05 625.00 32.97
(09.26.21)  21:00 61.25 500.00 25.07 625.00 33.00
(09.26.21)  22:00 61.25 500.00 25.09 625.00 33.02
(09.26.21)  23:00 61.25 500.00 25.11 625.00 33.05
(09.27.21)  00:00 61.25 500.00 25.13 625.00 33.07
(09.27.21)  01:00 61.25 500.00 25.15 625.00 33.10
(09.27.21)  02:00 61.25 500.00 25.17 625.00 33.12
(09.27.21)  03:00 61.25 500.00 25.19 625.00 33.15
(09.27.21)  04:00 61.25 500.00 25.21 625.00 33.17
(09.27.21)  05:00 61.25 500.00 25.23 625.00 33.20



(09.27.21)  06:00 61.25 500.00 25.25 625.00 33.22
(09.27.21)  07:00 61.25 500.00 25.27 625.00 33.25
(09.27.21)  08:00 61.25 500.00 25.29 625.00 33.27
(09.27.21)  09:00 61.25 500.00 25.31 625.00 33.30
(09.27.21)  10:00 61.25 500.00 25.33 625.00 33.32
(09.27.21)  11:00 61.25 500.00 25.35 625.00 33.35
(09.27.21)  12:00 61.25 500.00 25.37 625.00 33.37
(09.27.21)  13:00 61.25 500.00 25.39 625.00 33.40
(09.27.21)  14:00 61.25 500.00 25.41 625.00 33.42
(09.27.21)  15:00 61.25 500.00 25.43 625.00 33.45
(09.27.21)  16:00 61.25 500.00 25.45 625.00 33.47
(09.27.21)  17:00 61.25 500.00 25.47 625.00 33.50
(09.27.21)  18:00 61.25 500.00 25.49 625.00 33.52
(09.27.21)  19:00 61.25 500.00 25.51 625.00 33.55
(09.27.21)  20:00 61.25 500.00 25.53 625.00 33.57
(09.27.21)  21:00 61.25 500.00 25.55 625.00 33.60
(09.27.21)  22:00 61.25 500.00 25.57 625.00 33.62
(09.27.21)  23:00 61.25 500.00 25.59 625.00 33.65
(09.28.21)  00:00 61.25 500.00 25.61 625.00 33.67
(09.28.21)  01:00 61.25 500.00 25.63 625.00 33.70
(09.28.21)  02:00 61.25 500.00 25.65 625.00 33.72
(09.28.21)  03:00 61.25 500.00 25.67 625.00 33.75
(09.28.21)  04:00 61.25 500.00 25.69 625.00 33.77
(09.28.21)  05:00 61.25 500.00 25.71 625.00 33.80
(09.28.21)  06:00 61.25 500.00 25.73 625.00 33.82
(09.28.21)  07:00 61.25 500.00 25.75 625.00 33.85
(09.28.21)  08:00 61.25 500.00 25.77 625.00 33.87
(09.28.21)  09:00 61.25 500.00 25.79 625.00 33.90
(09.28.21)  10:00 61.25 500.00 25.81 625.00 33.92
(09.28.21)  11:00 61.25 500.00 25.83 625.00 33.95
(09.28.21)  12:00 61.25 500.00 25.85 625.00 33.97
(09.28.21)  13:00 61.25 500.00 25.87 625.00 34.00
(09.28.21)  14:00 61.25 500.00 25.89 625.00 34.02
(09.28.21)  15:00 61.25 500.00 25.91 625.00 34.05
(09.28.21)  16:00 61.25 500.00 25.93 625.00 34.07
(09.28.21)  17:00 61.25 500.00 25.95 625.00 34.10
(09.28.21)  18:00 61.25 500.00 25.97 625.00 34.12
(09.28.21)  19:00 61.25 500.00 25.99 625.00 34.15
(09.28.21)  20:00 61.25 500.00 26.01 625.00 34.17
(09.28.21)  21:00 61.25 500.00 26.03 625.00 34.20
(09.28.21)  22:00 61.25 500.00 26.05 625.00 34.22
(09.28.21)  23:00 61.25 500.00 26.07 625.00 34.25
(09.29.21)  00:00 61.25 500.00 26.09 625.00 34.27
(09.29.21)  01:00 61.25 500.00 26.11 625.00 34.30
(09.29.21)  02:00 61.25 500.00 26.13 625.00 34.32
(09.29.21)  03:00 61.25 500.00 26.15 625.00 34.35
(09.29.21)  04:00 61.25 500.00 26.17 625.00 34.37



(09.29.21)  05:00 61.25 500.00 26.19 625.00 34.40
(09.29.21)  06:00 61.25 500.00 26.21 625.00 34.42
(09.29.21)  07:00 61.25 500.00 26.23 625.00 34.45
(09.29.21)  08:00 61.25 500.00 26.25 625.00 34.47
(09.29.21)  09:00 61.25 500.00 26.27 625.00 34.50
(09.29.21)  10:00 61.25 500.00 26.29 625.00 34.52
(09.29.21)  11:00 61.25 500.00 26.31 625.00 34.55
(09.29.21)  12:00 61.25 500.00 26.33 625.00 34.57
(09.29.21)  13:00 61.25 500.00 26.35 625.00 34.60
(09.29.21)  14:00 61.25 500.00 26.37 625.00 34.62
(09.29.21)  15:00 61.25 500.00 26.39 625.00 34.65
(09.29.21)  16:00 61.25 500.00 26.41 625.00 34.67
(09.29.21)  17:00 61.25 500.00 26.43 625.00 34.70
(09.29.21)  18:00 61.25 500.00 26.45 625.00 34.72
(09.29.21)  19:00 61.25 500.00 26.47 625.00 34.75
(09.29.21)  20:00 61.25 500.00 26.49 625.00 34.77
(09.29.21)  21:00 61.25 500.00 26.51 625.00 34.80
(09.29.21)  22:00 61.25 500.00 26.53 625.00 34.82
(09.29.21)  23:00 61.25 500.00 26.55 625.00 34.85
(09.30.21)  00:00 61.25 500.00 26.57 625.00 34.87
(09.30.21)  01:00 61.25 500.00 26.59 625.00 34.90
(09.30.21)  02:00 61.25 500.00 26.61 625.00 34.92
(09.30.21)  03:00 61.25 500.00 26.63 625.00 34.95
(09.30.21)  04:00 61.25 500.00 26.65 625.00 34.97
(09.30.21)  05:00 61.25 500.00 26.67 625.00 35.00
(09.30.21)  06:00 61.25 500.00 26.69 625.00 35.02
(09.30.21)  07:00 61.25 500.00 26.71 625.00 35.05
(09.30.21)  08:00 61.25 500.00 26.73 625.00 35.07
(09.30.21)  09:00 61.25 500.00 26.75 625.00 35.10
(09.30.21)  10:00 61.25 500.00 26.77 625.00 35.12
(09.30.21)  11:00 61.25 500.00 26.79 625.00 35.15
(09.30.21)  12:00 61.25 500.00 26.81 625.00 35.17
(09.30.21)  13:00 61.25 500.00 26.83 625.00 35.20
(09.30.21)  14:00 61.25 500.00 26.85 625.00 35.22
(09.30.21)  15:00 61.25 500.00 26.87 625.00 35.25
(09.30.21)  16:00 61.25 500.00 26.89 625.00 35.27
(09.30.21)  17:00 61.25 500.00 26.91 625.00 35.30
(09.30.21)  18:00 61.25 500.00 26.93 625.00 35.32
(09.30.21)  19:00 61.25 500.00 26.95 625.00 35.35
(09.30.21)  20:00 61.25 500.00 26.97 625.00 35.37
(09.30.21)  21:00 61.25 500.00 26.99 625.00 35.40
(09.30.21)  22:00 61.25 500.00 27.01 625.00 35.42
(09.30.21)  23:00 61.25 500.00 27.03 625.00 35.45
(10.01.21)  00:00 61.25 500.00 27.05 625.00 35.47
(10.01.21)  01:00 61.25 500.00 27.07 625.00 35.50
(10.01.21)  02:00 61.25 500.00 27.09 625.00 35.52
(10.01.21)  03:00 61.25 500.00 27.11 625.00 35.55



(10.01.21)  04:00 61.25 500.00 27.13 625.00 35.57
(10.01.21)  05:00 61.25 500.00 27.15 625.00 35.60
(10.01.21)  06:00 61.25 500.00 27.17 625.00 35.62
(10.01.21)  07:00 61.25 500.00 27.19 625.00 35.65
(10.01.21)  08:00 61.25 500.00 27.21 625.00 35.67
(10.01.21)  09:00 61.25 500.00 27.23 625.00 35.70
(10.01.21)  10:00 61.25 500.00 27.25 625.00 35.72
(10.01.21)  11:00
(10.01.21)  12:00
(10.01.21)  13:00 61.25 500.00 27.31 625.00 35.80
(10.01.21)  14:00 500.00 27.33 625.00 35.82
(10.01.21)  15:00 61.25 500.00 27.35 625.00 35.85

** (10.01.21)  16:00
(10.01.21)  17:00 61.25 500.00 27.39 625.00 35.90
(10.01.21)  18:00 61.25 500.00 27.41 625.00 35.92
(10.01.21)  19:00 61.25 500.00 27.43 625.00 35.95
(10.01.21)  20:00 61.25 500.00 27.45 625.00 35.97
(10.01.21)  21:00 61.25 500.00 27.47 625.00 36.00
(10.01.21)  22:00 61.25 500.00 27.49 625.00 36.02
(10.01.21)  23:00 61.25 500.00 27.51 625.00 36.05
(10.02.21)  00:00 61.25 500.00 27.53 625.00 36.07
(10.02.21)  01:00 61.25 500.00 27.55 625.00 36.10
(10.02.21)  02:00 61.25 500.00 27.57 625.00 36.12
(10.02.21)  03:00 61.25 500.00 27.59 625.00 36.15
(10.02.21)  04:00 61.25 500.00 27.61 625.00 36.17
(10.02.21)  05:00 61.25 500.00 27.63 625.00 36.20
(10.02.21)  06:00 61.25 500.00 27.65 625.00 36.22
(10.02.21)  07:00 61.25 500.00 27.67 625.00 36.25
(10.02.21)  08:00 61.25 500.00 27.69 625.00 36.27
(10.02.21)  09:00 61.25 500.00 27.71 625.00 36.30
(10.02.21)  10:00 61.25 500.00 27.73 625.00 36.32
(10.02.21)  11:00 61.25 500.00 27.75 625.00 36.35
(10.02.21)  12:00 61.25 500.00 27.77 625.00 36.37
(10.02.21)  13:00 61.25 500.00 27.79 625.00 36.40
(10.02.21)  14:00 61.25 500.00 27.81 625.00 36.42
(10.02.21)  15:00 61.25 500.00 27.83 625.00 36.45
(10.02.21)  16:00 61.25 500.00 27.85 625.00 36.47
(10.02.21)  17:00 61.25 500.00 27.87 625.00 36.50
(10.02.21)  18:00 61.25 500.00 27.89 625.00 36.52
(10.02.21)  19:00 61.25 500.00 27.91 625.00 36.55
(10.02.21)  20:00 61.25 500.00 27.93 625.00 36.57
(10.02.21)  21:00 61.25 500.00 27.95 625.00 36.60
(10.02.21)  22:00 61.25 500.00 27.97 625.00 36.62
(10.02.21)  23:00 61.25 500.00 27.99 625.00 36.65
(10.03.21)  00:00 61.25 500.00 28.01 625.00 36.67
(10.03.21)  01:00 61.25 500.00 28.03 625.00 36.70
(10.03.21)  02:00 61.25 500.00 28.05 625.00 36.72



(10.03.21)  03:00 61.25 500.00 28.07 625.00 36.75
(10.03.21)  04:00 61.25 500.00 28.09 625.00 36.77
(10.03.21)  05:00 61.25 500.00 28.11 625.00 36.80
(10.03.21)  06:00 61.25 500.00 28.13 625.00 36.82
(10.03.21)  07:00 61.25 500.00 28.15 625.00 36.85
(10.03.21)  08:00 61.25 500.00 28.17 625.00 36.87
(10.03.21)  09:00 61.25 500.00 28.19 625.00 36.90
(10.03.21)  10:00 61.25 500.00 28.21 625.00 36.92
(10.03.21)  11:00 61.25 500.00 28.23 625.00 36.95
(10.03.21)  12:00 61.25 500.00 28.25 625.00 36.97
(10.03.21)  13:00 61.25 500.00 28.27 625.00 37.00
(10.03.21)  14:00 61.25 500.00 28.29 625.00 37.02
(10.03.21)  15:00 61.25 500.00 28.31 625.00 37.05
(10.03.21)  16:00 60.73 500.00 28.33 625.00 37.07
(10.03.21)  17:00 58.07 500.00 28.35 625.00 37.10
(10.03.21)  18:00 55.41 500.00 28.37 625.00 37.12
(10.03.21)  19:00 52.76 500.00 28.39 625.00 37.15
(10.03.21)  20:00 50.10 500.00 28.41 625.00 37.17
(10.03.21)  21:00 47.44 500.00 28.43 625.00 37.20
(10.03.21)  22:00 44.78 500.00 28.45 625.00 37.22
(10.03.21)  23:00 42.12 500.00 28.47 625.00 37.25
(10.04.21)  00:00 39.47 500.00 28.49 625.00 37.27
(10.04.21)  01:00 36.81 500.00 28.51 625.00 37.30
(10.04.21)  02:00 34.15 500.00 28.53 625.00 37.32
(10.04.21)  03:00 31.49 500.00 28.55 625.00 37.35
(10.04.21)  04:00 28.84 500.00 28.57 625.00 37.37
(10.04.21)  05:00 26.18 500.00 28.59 625.00 37.40
(10.04.21)  06:00 23.52 500.00 28.61 625.00 37.42
(10.04.21)  07:00 20.86 500.00 28.63 625.00 37.45
(10.04.21)  08:00 18.20 500.00 28.65 625.00 37.47
(10.04.21)  09:00 15.55 500.00 28.67 625.00 37.50
(10.04.21)  10:00 12.89 500.00 28.69 625.00 37.52
(10.04.21)  11:00 10.23 500.00 28.71 625.00 37.55
(10.04.21)  12:00 7.57 500.00 28.73 625.00 37.57
(10.04.21)  13:00 4.91 500.00 28.75 625.00 37.60
(10.04.21)  14:00 2.26 500.00 28.77 625.00 37.62
(10.04.21)  15:00 0.00 500.00 28.79 625.00 37.65
(10.04.21)  16:00 0.00 500.00 28.81 625.00 37.67
(10.04.21)  17:00 0.00 500.00 28.83 625.00 37.70
(10.04.21)  18:00 0.00 500.00 28.85 625.00 37.72
(10.04.21)  19:00 0.00 500.00 28.87 625.00 37.75
(10.04.21)  20:00 0.00 500.00 28.89 625.00 37.77
(10.04.21)  21:00 0.00 500.00 28.91 625.00 37.80
(10.04.21)  22:00 0.00 500.00 28.93 625.00 37.82
(10.04.21)  23:00 0.00 500.00 28.95 625.00 37.84
(10.05.21)  00:00 0.00 500.00 28.97 625.00 37.87
(10.05.21)  01:00 0.00 500.00 28.99 625.00 37.89



(10.05.21)  02:00 0.00 500.00 29.01 625.00 37.92
(10.05.21)  03:00 0.00 500.00 29.03 625.00 37.94
(10.05.21)  04:00 0.00 500.00 29.05 625.00 37.97
(10.05.21)  05:00 0.00 500.00 29.07 625.00 37.99
(10.05.21)  06:00 0.00 500.00 29.09 625.00 38.02
(10.05.21)  07:00 0.00 500.00 29.11 625.00 38.04
(10.05.21)  08:00 0.00 500.00 29.13 625.00 38.07
(10.05.21)  09:00 0.00 500.00 29.15 625.00 38.09
(10.05.21)  10:00 0.00 500.00 29.17 625.00 38.12
(10.05.21)  11:00 0.00 500.00 29.19 625.00 38.14
(10.05.21)  12:00 0.00 500.00 29.21 625.00 38.17
(10.05.21)  13:00 0.00 500.00 29.23 625.00 38.19
(10.05.21)  14:00 0.00 500.00 29.25 625.00 38.22
(10.05.21)  15:00 0.00 500.00 29.27 625.00 38.24
(10.05.21)  16:00 0.00 500.00 29.29 625.00 38.27
(10.05.21)  17:00 0.00 500.00 29.31 625.00 38.29
(10.05.21)  18:00 0.00 500.00 29.33 625.00 38.32
(10.05.21)  19:00 0.00 500.00 29.35 625.00 38.34
(10.05.21)  20:00 0.00 500.00 29.37 625.00 38.37
(10.05.21)  21:00 0.00 500.00 29.39 625.00 38.39
(10.05.21)  22:00 0.00 500.00 29.41 625.00 38.42
(10.05.21)  23:00 0.00 500.00 29.43 625.00 38.44
(10.06.21)  00:00 0.00 500.00 29.45 625.00 38.47
(10.06.21)  01:00 0.00 500.00 29.47 625.00 38.49
(10.06.21)  02:00 0.00 500.00 29.49 625.00 38.52
(10.06.21)  03:00 0.00 500.00 29.51 625.00 38.54
(10.06.21)  04:00 0.00 500.00 29.53 625.00 38.57
(10.06.21)  05:00 0.00 500.00 29.55 625.00 38.59
(10.06.21)  06:00 0.00 500.00 29.57 625.00 38.62
(10.06.21)  07:00 0.00 500.00 29.59 625.00 38.64
(10.06.21)  08:00 0.00 500.00 29.61 625.00 38.67
(10.06.21)  09:00 0.00 500.00 29.63 625.00 38.69
(10.06.21)  10:00 0.00 500.00 29.65 625.00 38.72
(10.06.21)  11:00 0.00 500.00 29.67 625.00 38.74
(10.06.21)  12:00 0.00 500.00 29.69 625.00 38.77
(10.06.21)  13:00 0.00 500.00 29.71 625.00 38.79
(10.06.21)  14:00 0.00 500.00 29.73 625.00 38.82
(10.06.21)  15:00 0.00 500.00 29.75 625.00 38.84
(10.06.21)  16:00 0.00 500.00 29.77 625.00 38.87
(10.06.21)  17:00 0.00 500.00 29.79 625.00 38.89
(10.06.21)  18:00 0.00 500.00 29.81 625.00 38.92
(10.06.21)  19:00 0.00 500.00 29.83 625.00 38.94
(10.06.21)  20:00 0.00 500.00 29.85 625.00 38.97
(10.06.21)  21:00 0.00 500.00 29.87 625.00 38.99
(10.06.21)  22:00 0.00 500.00 29.89 625.00 39.02
(10.06.21)  23:00 0.00 500.00 29.91 625.00 39.04
(10.07.21)  00:00 0.00 500.00 29.93 625.00 39.07



(10.07.21)  01:00 0.00 500.00 29.95 625.00 39.09
(10.07.21)  02:00 0.00 500.00 29.97 625.00 39.12
(10.07.21)  03:00 0.00 500.00 29.99 625.00 39.14
(10.07.21)  04:00 0.00 500.00 30.01 625.00 39.17
(10.07.21)  05:00 0.00 500.00 30.03 625.00 39.19
(10.07.21)  06:00 0.00 500.00 30.05 625.00 39.22
(10.07.21)  07:00 0.00 500.00 30.07 625.00 39.24
(10.07.21)  08:00 0.00 500.00 30.09 625.00 39.27
(10.07.21)  09:00 0.00 500.00 30.11 625.00 39.29
(10.07.21)  10:00 0.00 500.00 30.13 625.00 39.32
(10.07.21)  11:00 0.00 500.00 30.15 625.00 39.34
(10.07.21)  12:00 0.00 500.00 30.17 625.00 39.37
(10.07.21)  13:00 0.00 500.00 30.19 625.00 39.39
(10.07.21)  14:00 0.00 500.00 30.21 625.00 39.42
(10.07.21)  15:00 0.00 500.00 30.23 625.00 39.44
(10.07.21)  16:00 0.00 500.00 30.25 625.00 39.47
(10.07.21)  17:00 0.00 500.00 30.27 625.00 39.49
(10.07.21)  18:00 0.00 500.00 30.29 625.00 39.52
(10.07.21)  19:00 0.00 500.00 30.31 625.00 39.54
(10.07.21)  20:00 0.00 500.00 30.33 625.00 39.57
(10.07.21)  21:00 0.00 500.00 30.35 625.00 39.59
(10.07.21)  22:00 0.00 500.00 30.37 625.00 39.62
(10.07.21)  23:00 0.00 500.00 30.39 625.00 39.64
(10.08.21)  00:00 0.00 500.00 30.41 625.00 39.67
(10.08.21)  01:00 0.00 500.00 30.43 625.00 39.69
(10.08.21)  02:00 0.00 500.00 30.45 625.00 39.72
(10.08.21)  03:00 0.00 500.00 30.47 625.00 39.74
(10.08.21)  04:00 0.00 500.00 30.49 625.00 39.77
(10.08.21)  05:00 0.00 500.00 30.51 625.00 39.79
(10.08.21)  06:00 0.00 500.00 30.53 625.00 39.82
(10.08.21)  07:00 0.00 500.00 30.55 625.00 39.84
(10.08.21)  08:00 0.00 500.00 30.57 625.00 39.87
(10.08.21)  09:00 0.00 500.00 30.59 625.00 39.89
(10.08.21)  10:00 0.00 500.00 30.61 625.00 39.92
(10.08.21)  11:00 0.00 500.00 30.63 625.00 39.94
(10.08.21)  12:00 0.00 500.00 30.65 625.00 39.97
(10.08.21)  13:00 0.00 500.00 30.67 625.00 39.99
(10.08.21)  14:00 0.00 500.00 30.69 625.00 40.02
(10.08.21)  15:00 0.00 500.00 30.71 625.00 40.04
(10.08.21)  16:00 0.00 500.00 30.73 625.00 40.07
(10.08.21)  17:00 0.00 500.00 30.75 625.00 40.09
(10.08.21)  18:00 0.00 500.00 30.77 625.00 40.12
(10.08.21)  19:00 0.00 500.00 30.79 625.00 40.14
(10.08.21)  20:00 0.00 500.00 30.81 625.00 40.17
(10.08.21)  21:00 0.00 500.00 30.83 625.00 40.19
(10.08.21)  22:00 0.00 500.00 30.85 625.00 40.22
(10.08.21)  23:00 0.00 500.00 30.87 625.00 40.24



(10.09.21)  00:00 0.00 500.00 30.89 625.00 40.27
(10.09.21)  01:00 0.00 500.00 30.91 625.00 40.29
(10.09.21)  02:00 0.00 500.00 30.93 625.00 40.32
(10.09.21)  03:00 0.00 500.00 30.95 625.00 40.34
(10.09.21)  04:00 0.00 500.00 30.97 625.00 40.37
(10.09.21)  05:00 0.00 500.00 30.99 625.00 40.39
(10.09.21)  06:00 0.00 500.00 31.01 625.00 40.42
(10.09.21)  07:00 0.00 500.00 31.03 625.00 40.44
(10.09.21)  08:00 0.00 500.00 31.05 625.00 40.47
(10.09.21)  09:00 0.00 500.00 31.07 625.00 40.49
(10.09.21)  10:00 0.00 500.00 31.09 625.00 40.52
(10.09.21)  11:00 0.00 500.00 31.11 625.00 40.54
(10.09.21)  12:00 0.00 500.00 31.13 625.00 40.57
(10.09.21)  13:00 0.00 500.00 31.15 625.00 40.59
(10.09.21)  14:00 0.00 500.00 31.17 625.00 40.62
(10.09.21)  15:00 0.00 500.00 31.19 625.00 40.64
(10.09.21)  16:00 0.00 500.00 31.21 625.00 40.67
(10.09.21)  17:00 0.00 500.00 31.23 625.00 40.69
(10.09.21)  18:00 0.00 500.00 31.25 625.00 40.72
(10.09.21)  19:00 0.00 500.00 31.27 625.00 40.74
(10.09.21)  20:00 0.00 500.00 31.29 625.00 40.77
(10.09.21)  21:00 0.00 500.00 31.31 625.00 40.79
(10.09.21)  22:00 0.00 500.00 31.33 625.00 40.82
(10.09.21)  23:00 0.00 500.00 31.35 625.00 40.84
(10.10.21)  00:00 0.00 500.00 31.37 625.00 40.87
(10.10.21)  01:00 0.00 500.00 31.39 625.00 40.89
(10.10.21)  02:00 0.00 500.00 31.41 625.00 40.92
(10.10.21)  03:00 0.00 500.00 31.43 625.00 40.94
(10.10.21)  04:00 0.00 500.00 31.45 625.00 40.97
(10.10.21)  05:00 0.00 500.00 31.47 625.00 40.99
(10.10.21)  06:00 0.00 500.00 31.49 625.00 41.02
(10.10.21)  07:00 0.00 500.00 31.51 625.00 41.04
(10.10.21)  08:00 0.00 500.00 31.53 625.00 41.07
(10.10.21)  09:00 0.00 500.00 31.55 625.00 41.09
(10.10.21)  10:00 0.00 500.00 31.57 625.00 41.12
(10.10.21)  11:00 0.00 500.00 31.59 625.00 41.14
(10.10.21)  12:00 0.00 500.00 31.61 625.00 41.17
(10.10.21)  13:00 0.00 500.00 31.63 625.00 41.19
(10.10.21)  14:00 0.00 500.00 31.65 625.00 41.22
(10.10.21)  15:00 0.00 500.00 31.67 625.00 41.24
(10.10.21)  16:00 0.00 500.00 31.69 625.00 41.27
(10.10.21)  17:00 0.00 500.00 31.71 625.00 41.29
(10.10.21)  18:00 0.00 500.00 31.73 625.00 41.32
(10.10.21)  19:00 0.00 500.00 31.75 625.00 41.34
(10.10.21)  20:00 0.00 500.00 31.77 625.00 41.37
(10.10.21)  21:00 0.00 500.00 31.79 625.00 41.39
(10.10.21)  22:00 0.00 500.00 31.81 625.00 41.42



(10.10.21)  23:00 0.00 500.00 31.83 625.00 41.44
(10.11.21)  00:00 0.00 500.00 31.85 625.00 41.47
(10.11.21)  01:00 0.00 500.00 31.87 625.00 41.49
(10.11.21)  02:00 0.00 500.00 31.89 625.00 41.52
(10.11.21)  03:00 0.00 500.00 31.91 625.00 41.54
(10.11.21)  04:00 0.00 500.00 31.93 625.00 41.57
(10.11.21)  05:00 0.00 500.00 31.95 625.00 41.59
(10.11.21)  06:00 0.00 500.00 31.97 625.00 41.62
(10.11.21)  07:00 0.00 500.00 31.99 625.00 41.64
(10.11.21)  08:00 0.00
(10.11.21)  09:00 0.00 500.00 32.03 625.00 41.69
(10.11.21)  10:00 0.00 500.00 32.05 625.00 41.72
(10.11.21)  11:00 0.00 500.00 32.07 625.00 41.74
(10.11.21)  12:00 0.00 500.00 32.09 625.00 41.77
(10.11.21)  13:00 0.00 500.00 32.11 625.00 41.79
(10.11.21)  14:00 0.00 500.00 32.13 625.00 41.82
(10.11.21)  15:00 0.00 500.00 32.15 625.00 41.84
(10.11.21)  16:00 0.00 500.00 32.17 625.00 41.87
(10.11.21)  17:00 0.00 500.00 32.19 625.00 41.89
(10.11.21)  18:00 0.00 500.00 32.21 625.00 41.92
(10.11.21)  19:00 0.00 500.00 32.23 625.00 41.94
(10.11.21)  20:00 0.00 500.00 32.25 625.00 41.97
(10.11.21)  21:00 0.00 500.00 32.27 625.00 41.99
(10.11.21)  22:00 0.00 500.00 32.29 625.00 42.02
(10.11.21)  23:00 0.00 500.00 32.31 625.00 42.04
(10.12.21)  00:00 0.00 500.00 32.33 625.00 42.07
(10.12.21)  01:00 0.00 500.00 32.35 625.00 42.09
(10.12.21)  02:00 0.00 500.00 32.37 625.00 42.12
(10.12.21)  03:00 0.00 500.00 32.39 625.00 42.14
(10.12.21)  04:00 0.00 500.00 32.41 625.00 42.17
(10.12.21)  05:00 0.00 500.00 32.43 625.00 42.19
(10.12.21)  06:00 0.00 500.00 32.45 625.00 42.22
(10.12.21)  07:00 0.00 500.00 32.47 625.00 42.24
(10.12.21)  08:00 0.00 500.00 32.49 625.00 42.27
(10.12.21)  09:00 0.00 500.00 32.51 625.00 42.29
(10.12.21)  10:00 0.00 500.00 32.53 625.00 42.32
(10.12.21)  11:00 0.00 500.00 32.55 625.00 42.34
(10.12.21)  12:00 0.00 500.00 32.57 625.00 42.37
(10.12.21)  13:00 0.00 500.00 32.59 625.00 42.39
(10.12.21)  14:00 0.00 500.00 32.61 625.00 42.42
(10.12.21)  15:00 0.00 500.00 32.63 625.00 42.44
(10.12.21)  16:00 0.00 500.00 32.65 625.00 42.47
(10.12.21)  17:00 0.00 500.00 32.67 625.00 42.49
(10.12.21)  18:00 0.00 500.00 32.69 625.00 42.52
(10.12.21)  19:00 0.00 500.00 32.71 625.00 42.54
(10.12.21)  20:00 0.00 500.00 32.73 625.00 42.57
(10.12.21)  21:00 0.00 500.00 32.75 625.00 42.59



(10.12.21)  22:00 0.00 500.00 32.77 625.00 42.62
(10.12.21)  23:00 0.00 500.00 32.79 625.00 42.64
(10.13.21)  00:00 0.00 500.00 32.81 625.00 42.67
(10.13.21)  01:00 0.00 500.00 32.83 625.00 42.69
(10.13.21)  02:00 0.00 500.00 32.85 625.00 42.72
(10.13.21)  03:00 0.00 500.00 32.87 625.00 42.74
(10.13.21)  04:00 0.00 500.00 32.89 625.00 42.77
(10.13.21)  05:00 0.00 500.00 32.91 625.00 42.79
(10.13.21)  06:00 0.00 500.00 32.93 625.00 42.82
(10.13.21)  07:00 0.00 500.00 32.95 625.00 42.84
(10.13.21)  08:00 0.00 500.00 32.97 625.00 42.87
(10.13.21)  09:00 0.00 500.00 32.99 625.00 42.89
(10.13.21)  10:00 0.00 500.00 33.01 625.00 42.92
(10.13.21)  11:00 0.00 500.00 33.03 625.00 42.94
(10.13.21)  12:00 0.00 500.00 33.05 625.00 42.97
(10.13.21)  13:00 0.00 500.00 33.07 625.00 42.99
(10.13.21)  14:00 0.00 500.00 33.09 625.00 43.02
(10.13.21)  15:00 0.00 500.00 33.11 625.00 43.04
(10.13.21)  16:00 0.00 500.00 33.13 625.00 43.07
(10.13.21)  17:00 0.00 500.00 33.15 625.00 43.09
(10.13.21)  18:00 0.00 500.00 33.17 625.00 43.12
(10.13.21)  19:00 0.00 500.00 33.19 625.00 43.14
(10.13.21)  20:00 0.00 500.00 33.21 625.00 43.17
(10.13.21)  21:00 0.00 500.00 33.23 625.00 43.19
(10.13.21)  22:00 0.00 500.00 33.25 625.00 43.22
(10.13.21)  23:00 0.00 500.00 33.27 625.00 43.24
(10.14.21)  00:00 0.00 500.00 33.29 625.00 43.27
(10.14.21)  01:00 0.00 500.00 33.31 625.00 43.29
(10.14.21)  02:00 0.00 500.00 33.33 625.00 43.32
(10.14.21)  03:00 0.00 500.00 33.35 625.00 43.34
(10.14.21)  04:00 0.00 500.00 33.37 625.00 43.37
(10.14.21)  05:00 0.00 500.00 33.39 625.00 43.39
(10.14.21)  06:00 0.00 500.00 33.41 625.00 43.42
(10.14.21)  07:00 0.00 500.00 33.43 625.00 43.44
(10.14.21)  08:00 0.00 500.00 33.45 625.00 43.47
(10.14.21)  09:00 0.00 500.00 33.47 625.00 43.49
(10.14.21)  10:00 0.00 500.00 33.49 625.00 43.52
(10.14.21)  11:00 0.00 500.00 33.51 625.00 43.54
(10.14.21)  12:00 0.00 500.00 33.53 625.00 43.57
(10.14.21)  13:00 0.00 500.00 33.55 625.00 43.59
(10.14.21)  14:00 0.00 500.00 33.57 625.00 43.62
(10.14.21)  15:00 0.00 500.00 33.59 625.00 43.64
(10.14.21)  16:00 0.00 500.00 33.61 625.00 43.67
(10.14.21)  17:00 0.00 500.00 33.63 625.00 43.69
(10.14.21)  18:00 0.00 500.00 33.65 625.00 43.72
(10.14.21)  19:00 0.00 500.00 33.67 625.00 43.74
(10.14.21)  20:00 0.00 500.00 33.69 625.00 43.77



(10.14.21)  21:00 0.00 500.00 33.71 625.00 43.79
(10.14.21)  22:00 0.00 500.00 33.73 625.00 43.82
(10.14.21)  23:00 0.00 500.00 33.75 625.00 43.84
(10.15.21)  00:00 0.00 500.00 33.77 625.00 43.87
(10.15.21)  01:00 0.00 500.00 33.79 625.00 43.89
(10.15.21)  02:00 0.00 500.00 33.81 625.00 43.92
(10.15.21)  03:00 0.00 500.00 33.83 625.00 43.94
(10.15.21)  04:00 0.00 500.00 33.85 625.00 43.97
(10.15.21)  05:00 0.00 500.00 33.87 625.00 43.99
(10.15.21)  06:00 0.00 500.00 33.89 625.00 44.02
(10.15.21)  07:00 0.00 500.00 33.91 625.00 44.04
(10.15.21)  08:00 0.00 500.00 33.93 625.00 44.07
(10.15.21)  09:00 0.00 500.00 33.95 625.00 44.09
(10.15.21)  10:00 0.00 500.00 33.97 625.00 44.12
(10.15.21)  11:00 0.00 500.00 33.99 625.00 44.14
(10.15.21)  12:00 0.00 500.00 34.01 625.00 44.17
(10.15.21)  13:00 0.00 500.00 34.03 625.00 44.19
(10.15.21)  14:00 0.00 500.00 34.05 625.00 44.22
(10.15.21)  15:00 0.00 500.00 34.07 625.00 44.24
(10.15.21)  16:00 0.00 500.00 34.09 625.00 44.27
(10.15.21)  17:00 0.00 500.00 34.11 625.00 44.29
(10.15.21)  18:00 0.00 500.00 34.13 625.00 44.32
(10.15.21)  19:00 0.00 500.00 34.15 625.00 44.34
(10.15.21)  20:00 0.00 500.00 34.17 625.00 44.37
(10.15.21)  21:00 0.00 500.00 34.19 625.00 44.39
(10.15.21)  22:00 0.00 500.00 34.21 625.00 44.42
(10.15.21)  23:00 0.00 500.00 34.23 625.00 44.44
(10.16.21)  00:00 0.00 500.00 34.25 625.00 44.47
(10.16.21)  01:00 0.00 500.00 34.27 625.00 44.49
(10.16.21)  02:00 0.00 500.00 34.29 625.00 44.52
(10.16.21)  03:00 0.00 500.00 34.31 625.00 44.54
(10.16.21)  04:00 0.00 500.00 34.33 625.00 44.57
(10.16.21)  05:00 0.00 500.00 34.35 625.00 44.59
(10.16.21)  06:00 0.00 500.00 34.37 625.00 44.62
(10.16.21)  07:00 0.00 500.00 34.39 625.00 44.64
(10.16.21)  08:00 0.00 500.00 34.41 625.00 44.67
(10.16.21)  09:00 0.00 500.00 34.43 625.00 44.69
(10.16.21)  10:00 0.00 500.00 34.45 625.00 44.72
(10.16.21)  11:00 0.00 500.00 34.47 625.00 44.74
(10.16.21)  12:00 0.00 500.00 34.49 625.00 44.77
(10.16.21)  13:00 0.00 500.00 34.51 625.00 44.79
(10.16.21)  14:00 0.00 500.00 34.53 625.00 44.82
(10.16.21)  15:00 0.00 500.00 34.55 625.00 44.84
(10.16.21)  16:00 0.00 500.00 34.57 625.00 44.87
(10.16.21)  17:00 0.00 500.00 34.59 625.00 44.89
(10.16.21)  18:00 0.00 500.00 34.61 625.00 44.92
(10.16.21)  19:00 0.00 500.00 34.63 625.00 44.94



(10.16.21)  20:00 0.00 500.00 34.65 625.00 44.97
(10.16.21)  21:00 0.00 500.00 34.67 625.00 44.99
(10.16.21)  22:00 0.00 500.00 34.69 625.00 45.01
(10.16.21)  23:00 0.00 500.00 34.71 625.00 45.04
(10.17.21)  00:00 0.00 500.00 34.73 625.00 45.06
(10.17.21)  01:00 0.00 500.00 34.75 625.00 45.09
(10.17.21)  02:00 0.00 500.00 34.77 625.00 45.11
(10.17.21)  03:00 0.00 500.00 34.79 625.00 45.14
(10.17.21)  04:00 0.00 500.00 34.81 625.00 45.16
(10.17.21)  05:00 0.00 500.00 34.83 625.00 45.19
(10.17.21)  06:00 0.00 500.00 34.85 625.00 45.21
(10.17.21)  07:00 0.00 500.00 34.87 625.00 45.24
(10.17.21)  08:00 0.00 500.00 34.89 625.00 45.26
(10.17.21)  09:00 0.00 500.00 34.91 625.00 45.29
(10.17.21)  10:00 0.00 500.00 34.93 625.00 45.31
(10.17.21)  11:00 0.00 500.00 34.95 625.00 45.34
(10.17.21)  12:00 0.00 500.00 34.97 625.00 45.36
(10.17.21)  13:00 0.00 500.00 34.99 625.00 45.39
(10.17.21)  14:00 0.00 500.00 35.01 625.00 45.41
(10.17.21)  15:00 0.00 500.00 35.03 625.00 45.44
(10.17.21)  16:00 0.00 500.00 35.05 625.00 45.46
(10.17.21)  17:00 0.00 500.00 35.07 625.00 45.49
(10.17.21)  18:00 0.00 500.00 35.09 625.00 45.51
(10.17.21)  19:00 0.00 500.00 35.11 625.00 45.54
(10.17.21)  20:00 0.00 500.00 35.13 625.00 45.56
(10.17.21)  21:00 0.00 500.00 35.15 625.00 45.59
(10.17.21)  22:00 0.00 500.00 35.17 625.00 45.61
(10.17.21)  23:00 0.00 500.00 35.19 625.00 45.64
(10.18.21)  00:00 0.00 500.00 35.21 625.00 45.66
(10.18.21)  01:00 0.00 500.00 35.23 625.00 45.69
(10.18.21)  02:00 0.00 500.00 35.25 625.00 45.71
(10.18.21)  03:00 0.00 500.00 35.27 625.00 45.74
(10.18.21)  04:00 0.00 500.00 35.29 625.00 45.76
(10.18.21)  05:00 0.00 500.00 35.31 625.00 45.79
(10.18.21)  06:00 0.00 500.00 35.33 625.00 45.81
(10.18.21)  07:00 0.00 500.00 35.35 625.00 45.84
(10.18.21)  08:00 0.00 500.00 35.37 625.00 45.86
(10.18.21)  09:00 0.00 500.00 35.39 625.00 45.89
(10.18.21)  10:00 0.00 500.00 35.41 625.00 45.91
(10.18.21)  11:00 0.00 500.00 35.43 625.00 45.94
(10.18.21)  12:00 0.00 500.00 35.45 625.00 45.96
(10.18.21)  13:00 0.00 500.00 35.47 625.00 45.99
(10.18.21)  14:00 0.00 500.00 35.49 625.00 46.01
(10.18.21)  15:00 0.00 500.00 35.51 625.00 46.04
(10.18.21)  16:00 0.00 500.00 35.53 625.00 46.06
(10.18.21)  17:00 0.00 500.00 35.54 625.00 46.09
(10.18.21)  18:00 0.00 500.00 35.56 625.00 46.11



(10.18.21)  19:00 0.00 500.00 35.58 625.00 46.14
(10.18.21)  20:00 0.00 500.00 35.60 625.00 46.16
(10.18.21)  21:00 0.00 500.00 35.62 625.00 46.19
(10.18.21)  22:00 0.00 500.00 35.64 625.00 46.21
(10.18.21)  23:00 0.00 500.00 35.66 625.00 46.24
(10.19.21)  00:00 0.00 500.00 35.69 625.00 46.26
(10.19.21)  01:00 0.00 500.00 35.71 625.00 46.29
(10.19.21)  02:00 0.00 500.00 35.73 625.00 46.31
(10.19.21)  03:00 0.00 500.00 35.74 625.00 46.34
(10.19.21)  04:00 0.00 500.00 35.76 625.00 46.36
(10.19.21)  05:00 0.00 500.00 35.78 625.00 46.39
(10.19.21)  06:00 0.00 500.00 35.80 625.00 46.41
(10.19.21)  07:00 0.00 500.00 35.82 625.00 46.44
(10.19.21)  08:00 0.00 500.00 35.84 625.00 46.46
(10.19.21)  09:00 0.00 500.00 35.86 625.00 46.49
(10.19.21)  10:00 0.00 500.00 35.88 625.00 46.51
(10.19.21)  11:00 0.00 500.00 35.90 625.00 46.54
(10.19.21)  12:00 0.00 500.00 35.92 625.00 46.56
(10.19.21)  13:00 0.00 500.00 35.94 625.00 46.59
(10.19.21)  14:00 0.00 500.00 35.96 625.00 46.61
(10.19.21)  15:00 0.00 500.00 35.98 625.00 46.64
(10.19.21)  16:00 0.00 500.00 36.00 625.00 46.66
(10.19.21)  17:00 0.00 500.00 36.02 625.00 46.69
(10.19.21)  18:00 0.00 500.00 36.04 625.00 46.71
(10.19.21)  19:00 0.00 500.00 36.06 625.00 46.74
(10.19.21)  20:00 0.00 500.00 36.08 625.00 46.76
(10.19.21)  21:00 0.00 500.00 36.10 625.00 46.79
(10.19.21)  22:00 0.00 500.00 36.12 625.00 46.81
(10.19.21)  23:00 0.00 500.00 36.14 625.00 46.84
(10.20.21)  00:00 0.00 500.00 36.16 625.00 46.86
(10.20.21)  01:00 0.00 500.00 36.18 625.00 46.89
(10.20.21)  02:00 0.00 500.00 36.20 625.00 46.91
(10.20.21)  03:00 0.00 500.00 36.22 625.00 46.94
(10.20.21)  04:00 0.00 500.00 36.24 625.00 46.96
(10.20.21)  05:00 0.00 500.00 36.26 625.00 46.99
(10.20.21)  06:00 0.00 500.00 36.28 625.00 47.01
(10.20.21)  07:00 0.00 500.00 36.30 625.00 47.04
(10.20.21)  08:00 0.00 500.00 36.32 625.00 47.06
(10.20.21)  09:00 0.00 500.00 36.34 625.00 47.09
(10.20.21)  10:00 0.00 500.00 36.36 625.00 47.11
(10.20.21)  11:00 0.00 500.00 36.38 625.00 47.14
(10.20.21)  12:00 0.00 500.00 36.40 625.00 47.16
(10.20.21)  13:00 0.00 500.00 36.42 625.00 47.19
(10.20.21)  14:00 0.00 500.00 36.44 625.00 47.21
(10.20.21)  15:00 0.00 500.00 36.46 625.00 47.24
(10.20.21)  16:00 0.00 500.00 36.48 625.00 47.26
(10.20.21)  17:00 0.00 500.00 36.50 625.00 47.29



(10.20.21)  18:00 0.00 500.00 36.52 625.00 47.31
(10.20.21)  19:00 0.00 500.00 36.54 625.00 47.34
(10.20.21)  20:00 0.00 500.00 36.56 625.00 47.36
(10.20.21)  21:00 0.00 500.00 36.58 625.00 47.39
(10.20.21)  22:00 0.00 500.00 36.60 625.00 47.41
(10.20.21)  23:00 0.00 500.00 36.62 625.00 47.44
(10.21.21)  00:00 0.00 500.00 36.64 625.00 47.46
(10.21.21)  01:00 0.00 500.00 36.66 625.00 47.49
(10.21.21)  02:00 0.00 500.00 36.68 625.00 47.51
(10.21.21)  03:00 0.00 500.00 36.70 625.00 47.54
(10.21.21)  04:00 0.00 500.00 36.72 625.00 47.56
(10.21.21)  05:00 0.00 500.00 36.74 625.00 47.59
(10.21.21)  06:00 0.00 500.00 36.76 625.00 47.61
(10.21.21)  07:00 0.00 500.00 36.78 625.00 47.64
(10.21.21)  08:00 0.00 500.00 36.80 625.00 47.66
(10.21.21)  09:00 0.00 500.00 36.82 625.00 47.69
(10.21.21)  10:00 0.00 500.00 36.84 625.00 47.71
(10.21.21)  11:00 0.00 500.00 36.86 625.00 47.74
(10.21.21)  12:00 0.00 500.00 36.88 625.00 47.76
(10.21.21)  13:00 0.00 500.00 36.90 625.00 47.79
(10.21.21)  14:00 0.00 500.00 36.92 625.00 47.81
(10.21.21)  15:00 0.00 500.00 36.94 625.00 47.84
(10.21.21)  16:00 0.00 500.00 36.96 625.00 47.86
(10.21.21)  17:00 0.00 500.00 36.98 625.00 47.89
(10.21.21)  18:00 0.00 500.00 37.00 625.00 47.91
(10.21.21)  19:00 0.00 500.00 37.02 625.00 47.94
(10.21.21)  20:00 0.00 500.00 37.04 625.00 47.96
(10.21.21)  21:00 0.00 500.00 37.06 625.00 47.99
(10.21.21)  22:00 0.00 500.00 37.08 625.00 48.01
(10.21.21)  23:00 0.00 500.00 37.10 625.00 48.04
(10.22.21)  00:00 0.00 500.00 37.12 625.00 48.06
(10.22.21)  01:00 0.00 500.00 37.14 625.00 48.09
(10.22.21)  02:00 0.00 500.00 37.16 625.00 48.11
(10.22.21)  03:00 0.00 500.00 37.18 625.00 48.14
(10.22.21)  04:00 0.00 500.00 37.20 625.00 48.16
(10.22.21)  05:00 0.00 500.00 37.22 625.00 48.19
(10.22.21)  06:00 0.00 500.00 37.24 625.00 48.21
(10.22.21)  07:00 0.00 500.00 37.26 625.00 48.24
(10.22.21)  08:00 0.00 500.00 37.28 625.00 48.26
(10.22.21)  09:00 0.00 500.00 37.30 625.00 48.29
(10.22.21)  10:00 0.00 500.00 37.32 625.00 48.31
(10.22.21)  11:00 0.00 500.00 37.34 625.00 48.34
(10.22.21)  12:00 0.00 500.00 37.36 625.00 48.36
(10.22.21)  13:00 0.00 500.00 37.38 625.00 48.39
(10.22.21)  14:00 0.00 500.00 37.40 625.00 48.41
(10.22.21)  15:00 0.00 500.00 37.42 625.00 48.44
(10.22.21)  16:00 0.00 500.00 37.44 625.00 48.46



(10.22.21)  17:00 0.00 500.00 37.46 625.00 48.49
(10.22.21)  18:00 0.00 500.00 37.48 625.00 48.51
(10.22.21)  19:00 0.00 500.00 37.50 625.00 48.54
(10.22.21)  20:00 0.00 500.00 37.52 625.00 48.56
(10.22.21)  21:00 0.00 500.00 37.54 625.00 48.59
(10.22.21)  22:00 0.00 500.00 37.56 625.00 48.61
(10.22.21)  23:00 0.00 500.00 37.58 625.00 48.64
(10.23.21)  00:00 0.00 500.00 37.60 625.00 48.66
(10.23.21)  01:00 0.00 500.00 37.62 625.00 48.69
(10.23.21)  02:00 0.00 500.00 37.64 625.00 48.71
(10.23.21)  03:00 0.00 500.00 37.66 625.00 48.74
(10.23.21)  04:00 0.00 500.00 37.68 625.00 48.76
(10.23.21)  05:00 0.00 500.00 37.70 625.00 48.79
(10.23.21)  06:00 0.00 500.00 37.72 625.00 48.81
(10.23.21)  07:00 0.00 500.00 37.74 625.00 48.84
(10.23.21)  08:00 0.00 500.00 37.76 625.00 48.86
(10.23.21)  09:00 0.00 500.00 37.78 625.00 48.89
(10.23.21)  10:00 0.00 500.00 37.80 625.00 48.91
(10.23.21)  11:00 0.00 500.00 37.82 625.00 48.94
(10.23.21)  12:00 0.00 500.00 37.84 625.00 48.96
(10.23.21)  13:00 0.00 500.00 37.86 625.00 48.99
(10.23.21)  14:00 0.00 500.00 37.88 625.00 49.01
(10.23.21)  15:00 0.00 500.00 37.90 625.00 49.04
(10.23.21)  16:00 0.00 500.00 37.92 625.00 49.06
(10.23.21)  17:00 0.00 500.00 37.94 625.00 49.09
(10.23.21)  18:00 0.00 500.00 37.96 625.00 49.11
(10.23.21)  19:00 0.00 500.00 37.98 625.00 49.14
(10.23.21)  20:00 0.00 500.00 38.00 625.00 49.16
(10.23.21)  21:00 0.00 500.00 38.02 625.00 49.19
(10.23.21)  22:00 0.00 500.00 38.04 625.00 49.21
(10.23.21)  23:00 0.00 500.00 38.06 625.00 49.24
(10.24.21)  00:00 0.00 500.00 38.08 625.00 49.26
(10.24.21)  01:00 0.00 500.00 38.10 625.00 49.29
(10.24.21)  02:00 0.00 500.00 38.12 625.00 49.31
(10.24.21)  03:00 0.00 500.00 38.14 625.00 49.34
(10.24.21)  04:00 0.00 500.00 38.16 625.00 49.36
(10.24.21)  05:00 0.00 500.00 38.18 625.00 49.39
(10.24.21)  06:00 0.00 500.00 38.20 625.00 49.41
(10.24.21)  07:00 0.00 500.00 38.22 625.00 49.44
(10.24.21)  08:00 0.00 500.00 38.24 625.00 49.46
(10.24.21)  09:00 0.00 500.00 38.26 625.00 49.49
(10.24.21)  10:00 0.00 500.00 38.28 625.00 49.51
(10.24.21)  11:00 0.00 500.00 38.30 625.00 49.54
(10.24.21)  12:00 0.00 500.00 38.32 625.00 49.56
(10.24.21)  13:00 0.00 500.00 38.34 625.00 49.59
(10.24.21)  14:00 0.00 500.00 38.36 625.00 49.61
(10.24.21)  15:00 0.00 500.00 38.38 625.00 49.64



(10.24.21)  16:00 0.00 500.00 38.40 625.00 49.66
(10.24.21)  17:00 0.00 500.00 38.42 625.00 49.69
(10.24.21)  18:00 0.00 500.00 38.44 625.00 49.71
(10.24.21)  19:00 0.00 500.00 38.46 625.00 49.74
(10.24.21)  20:00 0.00 500.00 38.48 625.00 49.76
(10.24.21)  21:00 0.00 500.00 38.50 625.00 49.79
(10.24.21)  22:00 0.00 500.00 38.52 625.00 49.81
(10.24.21)  23:00 0.00 500.00 38.54 625.00 49.84
(10.25.21)  00:00 0.00 500.00 38.56 625.00 49.86
(10.25.21)  01:00 0.00 500.00 38.58 625.00 49.89
(10.25.21)  02:00 0.00 500.00 38.60 625.00 49.91
(10.25.21)  03:00 0.00 500.00 38.62 625.00 49.94
(10.25.21)  04:00 0.00 500.00 38.64 625.00 49.96
(10.25.21)  05:00 0.00 500.00 38.66 625.00 49.99
(10.25.21)  06:00 0.00 500.00 38.68 625.00 50.01
(10.25.21)  07:00 0.00 500.00 38.70 625.00 50.04
(10.25.21)  08:00 0.00 500.00 38.72 625.00 50.06
(10.25.21)  09:00 0.00 500.00 38.74 625.00 50.09
(10.25.21)  10:00 0.00 500.00 38.76 625.00 50.11
(10.25.21)  11:00 0.00 500.00 38.78 625.00 50.14
(10.25.21)  12:00 0.00 500.00 38.80 625.00 50.16
(10.25.21)  13:00 0.00 500.00 38.82 625.00 50.19
(10.25.21)  14:00 0.00 500.00 38.84 625.00 50.21
(10.25.21)  15:00 0.00 500.00 38.86 625.00 50.24
(10.25.21)  16:00 0.00 500.00 38.88 625.00 50.26
(10.25.21)  17:00 0.00 500.00 38.90 625.00 50.29
(10.25.21)  18:00 0.00 500.00 38.92 625.00 50.31
(10.25.21)  19:00 0.00 500.00 38.94 625.00 50.34
(10.25.21)  20:00 0.00 500.00 38.96 625.00 50.36
(10.25.21)  21:00 0.00 500.00 38.98 625.00 50.39
(10.25.21)  22:00 0.00 500.00 39.00 625.00 50.41
(10.25.21)  23:00 0.00 500.00 39.02 625.00 50.44
(10.26.21)  00:00 0.00 500.00 39.04 625.00 50.46
(10.26.21)  01:00 0.00 500.00 39.06 625.00 50.49
(10.26.21)  02:00 0.00 500.00 39.08 625.00 50.51
(10.26.21)  03:00 0.00 500.00 39.10 625.00 50.54
(10.26.21)  04:00 0.00 500.00 39.12 625.00 50.56
(10.26.21)  05:00 0.00 500.00 39.14 625.00 50.59
(10.26.21)  06:00 0.00 500.00 39.16 625.00 50.61
(10.26.21)  07:00 0.00 500.00 39.18 625.00 50.64
(10.26.21)  08:00 0.00 500.00 39.20 625.00 50.66
(10.26.21)  09:00 0.00 500.00 39.22 625.00 50.69
(10.26.21)  10:00 0.00 500.00 39.24 625.00 50.71
(10.26.21)  11:00 0.00 500.00 39.26 625.00 50.74
(10.26.21)  12:00 0.00 500.00 39.28 625.00 50.76
(10.26.21)  13:00 0.00 500.00 39.30 625.00 50.79
(10.26.21)  14:00 0.00 500.00 39.32 625.00 50.81



(10.26.21)  15:00 0.00 500.00 39.34 625.00 50.84
(10.26.21)  16:00 0.00 500.00 39.36 625.00 50.86
(10.26.21)  17:00 0.00 500.00 39.38 625.00 50.89
(10.26.21)  18:00 0.00 500.00 39.40 625.00 50.91
(10.26.21)  19:00 0.00 500.00 39.42 625.00 50.94
(10.26.21)  20:00 0.00 500.00 39.44 625.00 50.96
(10.26.21)  21:00 0.00 500.00 39.46 625.00 50.99
(10.26.21)  22:00 0.00 500.00 39.48 625.00 51.01
(10.26.21)  23:00 0.00 500.00 39.50 625.00 51.04
(10.27.21)  00:00 0.00 500.00 39.52 625.00 51.06
(10.27.21)  01:00 0.00 500.00 39.54 625.00 51.09
(10.27.21)  02:00 0.00 500.00 39.56 625.00 51.11
(10.27.21)  03:00 0.00 500.00 39.58 625.00 51.14
(10.27.21)  04:00 0.00 500.00 39.60 625.00 51.16
(10.27.21)  05:00 0.00 500.00 39.62 625.00 51.19
(10.27.21)  06:00 0.00 500.00 39.64 625.00 51.21
(10.27.21)  07:00 0.00 500.00 39.66 625.00 51.24
(10.27.21)  08:00 0.00 500.00 39.68 625.00 51.26
(10.27.21)  09:00 0.00 500.00 39.70 625.00 51.29
(10.27.21)  10:00 0.00 500.00 39.72 625.00 51.31
(10.27.21)  11:00 0.00 500.00 39.74 625.00 51.34
(10.27.21)  12:00 0.00 500.00 39.76 625.00 51.36
(10.27.21)  13:00 0.00 500.00 39.78 625.00 51.39
(10.27.21)  14:00 0.00 500.00 39.80 625.00 51.41
(10.27.21)  15:00 0.00 500.00 39.82 625.00 51.44
(10.27.21)  16:00 0.00 500.00 39.84 625.00 51.46
(10.27.21)  17:00 0.00 500.00 39.86 625.00 51.49
(10.27.21)  18:00 0.00 500.00 39.88 625.00 51.51
(10.27.21)  19:00 0.00 500.00 39.90 625.00 51.54
(10.27.21)  20:00 0.00 500.00 39.92 625.00 51.56
(10.27.21)  21:00 0.00 500.00 39.94 625.00 51.59
(10.27.21)  22:00 0.00 500.00 39.96 625.00 51.61
(10.27.21)  23:00 0.00 500.00 39.98 625.00 51.64
(10.28.21)  00:00 0.00 500.00 40.00 625.00 51.66
(10.28.21)  01:00 0.00 500.00 40.02 625.00 51.69
(10.28.21)  02:00 0.00 500.00 40.04 625.00 51.71
(10.28.21)  03:00 0.00 500.00 40.06 625.00 51.74
(10.28.21)  04:00 0.00 500.00 40.08 625.00 51.76
(10.28.21)  05:00 0.00 500.00 40.10 625.00 51.79
(10.28.21)  06:00 0.00 500.00 40.12 625.00 51.81
(10.28.21)  07:00 0.00 500.00 40.14 625.00 51.84
(10.28.21)  08:00 0.00 500.00 40.16 625.00 51.86
(10.28.21)  09:00 0.00 500.00 40.18 625.00 51.89
(10.28.21)  10:00
(10.28.21)  11:00 0.00 500.00 40.22 625.00 51.94
(10.28.21)  12:00 0.00 500.00 40.24 625.00 51.96
(10.28.21)  13:00 0.00 500.00 40.26 625.00 51.99



(10.28.21)  14:00 0.00 500.00 40.28 625.00 52.01
(10.28.21)  15:00 0.00 500.00 40.30 625.00 52.04
(10.28.21)  16:00 0.00 500.00 40.32 625.00 52.06
(10.28.21)  17:00 0.00 500.00 40.34 625.00 52.09
(10.28.21)  18:00 0.00 500.00 40.36 625.00 52.11
(10.28.21)  19:00 0.00 500.00 40.38 625.00 52.14
(10.28.21)  20:00 0.00 500.00 40.40 625.00 52.16
(10.28.21)  21:00 0.00 500.00 40.42 625.00 52.19
(10.28.21)  22:00 0.00 500.00 40.44 625.00 52.21
(10.28.21)  23:00 0.00 500.00 40.46 625.00 52.24
(10.29.21)  00:00 0.00 500.00 40.48 625.00 52.26
(10.29.21)  01:00 0.00 500.00 40.50 625.00 52.29
(10.29.21)  02:00 0.00 500.00 40.52 625.00 52.31
(10.29.21)  03:00 0.00 500.00 40.54 625.00 52.34
(10.29.21)  04:00 0.00 500.00 40.56 625.00 52.36
(10.29.21)  05:00 0.00 500.00 40.58 625.00 52.39
(10.29.21)  06:00 0.00 500.00 40.60 625.00 52.41
(10.29.21)  07:00 0.00 500.00 40.62 625.00 52.44
(10.29.21)  08:00 0.00 500.00 40.64 625.00 52.46
(10.29.21)  09:00 0.00 500.00 40.66 625.00 52.49
(10.29.21)  10:00 0.00 500.00 40.68 625.00 52.51
(10.29.21)  11:00 0.00 500.00 40.70 625.00 52.54
(10.29.21)  12:00
(10.29.21)  13:00 0.00 500.00 40.74 625.00 52.59
(10.29.21)  14:00 0.00 500.00 40.76 625.00 52.61
(10.29.21)  15:00 0.00 500.00 40.78 625.00 52.64
(10.29.21)  16:00 0.00 500.00 40.80 625.00 52.66
(10.29.21)  17:00 0.00 500.00 40.82 625.00 52.69
(10.29.21)  18:00 0.00 500.00 40.84 625.00 52.71
(10.29.21)  19:00 0.00 500.00 40.86 625.00 52.74
(10.29.21)  20:00 0.00 500.00 40.88 625.00 52.76
(10.29.21)  21:00 0.00 500.00 40.90 625.00 52.79
(10.29.21)  22:00 0.00 500.00 40.92 625.00 52.81
(10.29.21)  23:00 0.00 500.00 40.94 625.00 52.84
(10.30.21)  00:00 0.00 500.00 40.96 625.00 52.86
(10.30.21)  01:00 0.00 500.00 40.98 625.00 52.89
(10.30.21)  02:00 0.00 500.00 41.00 625.00 52.91
(10.30.21)  03:00 0.00 500.00 41.02 625.00 52.94
(10.30.21)  04:00 0.00 500.00 41.04 625.00 52.96
(10.30.21)  05:00 0.00 500.00 41.06 625.00 52.99
(10.30.21)  06:00 0.00 500.00 41.08 625.00 53.01
(10.30.21)  07:00 0.00 500.00 41.10 625.00 53.04
(10.30.21)  08:00 0.00 500.00 41.12 625.00 53.06
(10.30.21)  09:00 0.00 500.00 41.14 625.00 53.09
(10.30.21)  10:00 0.00 500.00 41.16 625.00 53.11
(10.30.21)  11:00 0.00 500.00 41.18 625.00 53.14
(10.30.21)  12:00 0.00 500.00 41.20 625.00 53.16



(10.30.21)  13:00 0.00 500.00 41.22 625.00 53.19
(10.30.21)  14:00 0.00 500.00 41.24 625.00 53.21
(10.30.21)  15:00 0.00 500.00 41.26 625.00 53.24
(10.30.21)  16:00 0.00 500.00 41.28 625.00 53.26
(10.30.21)  17:00 0.00 500.00 41.30 625.00 53.29
(10.30.21)  18:00 0.00 500.00 41.32 625.00 53.31
(10.30.21)  19:00 0.00 500.00 41.34 625.00 53.34
(10.30.21)  20:00 0.00 500.00 41.36 625.00 53.36
(10.30.21)  21:00 0.00 500.00 41.38 625.00 53.39
(10.30.21)  22:00 0.00 500.00 41.40 625.00 53.41
(10.30.21)  23:00 0.00 500.00 41.42 625.00 53.44
(10.31.21)  00:00 0.00 500.00 41.44 625.00 53.46
(10.31.21)  01:00 0.00 500.00 41.46 625.00 53.49
(10.31.21)  02:00 0.00 500.00 41.48 625.00 53.51
(10.31.21)  03:00 0.00 500.00 41.50 625.00 53.54
(10.31.21)  04:00 0.00 500.00 41.52 625.00 53.56
(10.31.21)  05:00 0.00 500.00 41.54 625.00 53.59
(10.31.21)  06:00 0.00 500.00 41.56 625.00 53.61
(10.31.21)  07:00 0.00 500.00 41.58 625.00 53.64
(10.31.21)  08:00 0.00 500.00 41.60 625.00 53.66
(10.31.21)  09:00 0.00 500.00 41.62 625.00 53.69
(10.31.21)  10:00 0.00 500.00 41.64 625.00 53.71
(10.31.21)  11:00 0.00 500.00 41.66 625.00 53.74
(10.31.21)  12:00 0.00 500.00 41.68 625.00 53.76
(10.31.21)  13:00 0.00 500.00 41.70 625.00 53.79
(10.31.21)  14:00 0.00 500.00 41.72 625.00 53.81
(10.31.21)  15:00 0.00 500.00 41.74 625.00 53.84
(10.31.21)  16:00 0.00 500.00 41.76 625.00 53.86
(10.31.21)  17:00 0.00 500.00 41.78 625.00 53.89
(10.31.21)  18:00 0.00 500.00 41.80 625.00 53.91
(10.31.21)  19:00 0.00 500.00 41.82 625.00 53.94
(10.31.21)  20:00 0.00 500.00 41.84 625.00 53.96
(10.31.21)  21:00 0.00 500.00 41.86 625.00 53.99
(10.31.21)  22:00 0.00 500.00 41.88 625.00 54.01
(10.31.21)  23:00 0.00 500.00 41.90 625.00 54.04
(11.01.21)  00:00 0.00 500.00 41.92 625.00 54.06
(11.01.21)  01:00 0.00 500.00 41.94 625.00 54.09
(11.01.21)  02:00 0.00 500.00 41.96 625.00 54.11
(11.01.21)  03:00 0.00 500.00 41.98 625.00 54.14
(11.01.21)  04:00 0.00 500.00 42.00 625.00 54.16
(11.01.21)  05:00 0.00 500.00 42.02 625.00 54.19
(11.01.21)  06:00 0.00 500.00 42.04 625.00 54.21
(11.01.21)  07:00 0.00 500.00 42.06 625.00 54.24
(11.01.21)  08:00 0.00 500.00 42.08 625.00 54.26
(11.01.21)  09:00 0.00 500.00 42.10 625.00 54.29
(11.01.21)  10:00 0.00 500.00 42.12 625.00 54.31
(11.01.21)  11:00 0.00 500.00 42.14 625.00 54.34



(11.01.21)  12:00 0.00 500.00 42.16 625.00 54.36
(11.01.21)  13:00 0.00 500.00 42.18 625.00 54.39
(11.01.21)  14:00 0.00 500.00 42.20 625.00 54.41
(11.01.21)  15:00 0.00 500.00 42.22 625.00 54.44
(11.01.21)  16:00 0.00 500.00 42.24 625.00 54.46
(11.01.21)  17:00 0.00 500.00 42.26 625.00 54.49
(11.01.21)  18:00 0.00 500.00 42.28 625.00 54.51
(11.01.21)  19:00 0.00 500.00 42.30 625.00 54.54
(11.01.21)  20:00 0.00 500.00 42.32 625.00 54.56
(11.01.21)  21:00 0.00 500.00 42.34 625.00 54.59
(11.01.21)  22:00 0.00 500.00 42.36 625.00 54.61
(11.01.21)  23:00 0.00 500.00 42.38 625.00 54.64
(11.02.21)  00:00 0.00 500.00 42.40 625.00 54.66
(11.02.21)  01:00 0.00 500.00 42.42 625.00 54.69
(11.02.21)  02:00 0.00 500.00 42.44 625.00 54.71
(11.02.21)  03:00 0.00 500.00 42.46 625.00 54.74
(11.02.21)  04:00 0.00 500.00 42.48 625.00 54.76
(11.02.21)  05:00 0.00 500.00 42.50 625.00 54.79
(11.02.21)  06:00 0.00 500.00 42.52 625.00 54.81
(11.02.21)  07:00 0.00 500.00 42.54 625.00 54.84
(11.02.21)  08:00 0.00 500.00 42.56 625.00 54.86
(11.02.21)  09:00 0.00 500.00 42.58 625.00 54.88
(11.02.21)  10:00 0.00 500.00 42.60 625.00 54.91
(11.02.21)  11:00 0.00 500.00 42.62 625.00 54.93
(11.02.21)  12:00 0.00 500.00 42.64 625.00 54.96
(11.02.21)  13:00 0.00 500.00 42.66 625.00 54.98
(11.02.21)  14:00 0.00 500.00 42.68 625.00 55.01
(11.02.21)  15:00 0.00 500.00 42.70 625.00 55.03
(11.02.21)  16:00 0.00 500.00 42.72 625.00 55.06
(11.02.21)  17:00 0.00 500.00 42.74 625.00 55.08
(11.02.21)  18:00 0.00 500.00 42.76 625.00 55.11
(11.02.21)  19:00 0.00 500.00 42.78 625.00 55.13
(11.02.21)  20:00 0.00 500.00 42.80 625.00 55.16
(11.02.21)  21:00 0.00 500.00 42.82 625.00 55.18
(11.02.21)  22:00 0.00 500.00 42.84 625.00 55.21
(11.02.21)  23:00 0.00 500.00 42.86 625.00 55.23
(11.03.21)  00:00 0.00 500.00 42.88 625.00 55.26
(11.03.21)  01:00 0.00 500.00 42.90 625.00 55.28
(11.03.21)  02:00 0.00 500.00 42.92 625.00 55.31
(11.03.21)  03:00 0.00 500.00 42.94 625.00 55.33
(11.03.21)  04:00 0.00 500.00 42.96 625.00 55.36
(11.03.21)  05:00 0.00 500.00 42.98 625.00 55.38
(11.03.21)  06:00 0.00 500.00 43.00 625.00 55.41
(11.03.21)  07:00 0.00 500.00 43.02 625.00 55.43
(11.03.21)  08:00 0.00 500.00 43.04 625.00 55.46
(11.03.21)  09:00 0.00 500.00 43.06 625.00 55.48
(11.03.21)  10:00 0.00 500.00 43.08 625.00 55.51



(11.03.21)  11:00 0.00 500.00 43.10 625.00 55.53
(11.03.21)  12:00 0.00 500.00 43.12 625.00 55.56
(11.03.21)  13:00 0.00 500.00 43.14 625.00 55.58
(11.03.21)  14:00 0.00 500.00 43.16 625.00 55.61
(11.03.21)  15:00 0.00 500.00 43.18 625.00 55.63
(11.03.21)  16:00 0.00 500.00 43.20 625.00 55.66
(11.03.21)  17:00 0.00 500.00 43.22 625.00 55.68
(11.03.21)  18:00 0.00 500.00 43.24 625.00 55.71
(11.03.21)  19:00 0.00 500.00 43.26 625.00 55.73
(11.03.21)  20:00 0.00 500.00 43.28 625.00 55.76
(11.03.21)  21:00 0.00 500.00 43.30 625.00 55.78
(11.03.21)  22:00 0.00 500.00 43.32 625.00 55.81
(11.03.21)  23:00 0.00 500.00 43.34 625.00 55.83
(11.04.21)  00:00 0.00 500.00 43.36 625.00 55.86
(11.04.21)  01:00 0.00 500.00 43.38 625.00 55.88
(11.04.21)  02:00 0.00 500.00 43.40 625.00 55.91
(11.04.21)  03:00 0.00 500.00 43.42 625.00 55.93
(11.04.21)  04:00 0.00 500.00 43.44 625.00 55.96
(11.04.21)  05:00 0.00 500.00 43.46 625.00 55.98
(11.04.21)  06:00 0.00 500.00 43.48 625.00 56.01
(11.04.21)  07:00 0.00 500.00 43.50 625.00 56.03
(11.04.21)  08:00 0.00 500.00 43.52 625.00 56.06
(11.04.21)  09:00 0.00 500.00 43.54 625.00 56.08
(11.04.21)  10:00 0.00 500.00 43.56 625.00 56.11
(11.04.21)  11:00 0.00 500.00 43.58 625.00 56.13
(11.04.21)  12:00 0.00 500.00 43.60 625.00 56.16
(11.04.21)  13:00 0.00 500.00 43.62 625.00 56.18
(11.04.21)  14:00 0.00 500.00 43.64 625.00 56.21
(11.04.21)  15:00 0.00 500.00 43.66 625.00 56.23
(11.04.21)  16:00 0.00 500.00 43.68 625.00 56.26
(11.04.21)  17:00 0.00 500.00 43.70 625.00 56.28
(11.04.21)  18:00 0.00 500.00 43.72 625.00 56.31
(11.04.21)  19:00 0.00 500.00 43.74 625.00 56.33
(11.04.21)  20:00 0.00 500.00 43.76 625.00 56.36
(11.04.21)  21:00 0.00 500.00 43.78 625.00 56.38
(11.04.21)  22:00 0.00 500.00 43.80 625.00 56.41
(11.04.21)  23:00 0.00 500.00 43.82 625.00 56.43
(11.05.21)  00:00 0.00 500.00 43.84 625.00 56.46
(11.05.21)  01:00 0.00 500.00 43.86 625.00 56.48
(11.05.21)  02:00 0.00 500.00 43.88 625.00 56.51
(11.05.21)  03:00 0.00 500.00 43.90 625.00 56.53
(11.05.21)  04:00 0.00 500.00 43.92 625.00 56.56
(11.05.21)  05:00 0.00 500.00 43.94 625.00 56.58
(11.05.21)  06:00 0.00 500.00 43.96 625.00 56.61
(11.05.21)  07:00 0.00 500.00 43.98 625.00 56.63
(11.05.21)  08:00 0.00 500.00 44.00 625.00 56.66
(11.05.21)  09:00 0.00 500.00 44.02 625.00 56.68



(11.05.21)  10:00 0.00 500.00 44.04 625.00 56.71
(11.05.21)  11:00 500.00 44.06 625.00 56.73
(11.05.21)  12:00 500.00 44.08 625.00 56.76
(11.05.21)  13:00 0.00 500.00 44.10 625.00 56.78
(11.05.21)  14:00 0.00 500.00 44.12 625.00 56.81
(11.05.21)  15:00 0.00 500.00 44.14 625.00 56.83
(11.05.21)  16:00 0.00 500.00 44.16 625.00 56.86
(11.05.21)  17:00 0.00 500.00 44.18 625.00 56.88
(11.05.21)  18:00 0.00 500.00 44.20 625.00 56.91
(11.05.21)  19:00 0.00 500.00 44.22 625.00 56.93
(11.05.21)  20:00 0.00 500.00 44.24 625.00 56.96
(11.05.21)  21:00 0.00 500.00 44.26 625.00 56.98
(11.05.21)  22:00 0.00 500.00 44.28 625.00 57.01
(11.05.21)  23:00 0.00 500.00 44.30 625.00 57.03
(11.06.21)  00:00 0.00 500.00 44.32 625.00 57.06
(11.06.21)  01:00 0.00 500.00 44.34 625.00 57.08
(11.06.21)  02:00 0.00 500.00 44.36 625.00 57.11
(11.06.21)  03:00 0.00 500.00 44.38 625.00 57.13
(11.06.21)  04:00 0.00 500.00 44.40 625.00 57.16
(11.06.21)  05:00 0.00 500.00 44.42 625.00 57.18
(11.06.21)  06:00 0.00 500.00 44.44 625.00 57.21
(11.06.21)  07:00 0.00 500.00 44.46 625.00 57.23
(11.06.21)  08:00 0.00 500.00 44.48 625.00 57.26
(11.06.21)  09:00 0.00 500.00 44.50 625.00 57.28
(11.06.21)  10:00 0.00 500.00 44.52 625.00 57.31
(11.06.21)  11:00 0.00 500.00 44.54 625.00 57.33
(11.06.21)  12:00 0.00 500.00 44.56 625.00 57.36
(11.06.21)  13:00 0.00 500.00 44.58 625.00 57.38
(11.06.21)  14:00 0.00 500.00 44.60 625.00 57.41
(11.06.21)  15:00 0.00 500.00 44.62 625.00 57.43
(11.06.21)  16:00 0.00 500.00 44.64 625.00 57.46
(11.06.21)  17:00 0.00 500.00 44.66 625.00 57.48
(11.06.21)  18:00 0.00 500.00 44.68 625.00 57.51
(11.06.21)  19:00 0.00 500.00 44.70 625.00 57.53
(11.06.21)  20:00 0.00 500.00 44.72 625.00 57.56
(11.06.21)  21:00 0.00 500.00 44.74 625.00 57.58
(11.06.21)  22:00 0.00 500.00 44.76 625.00 57.61
(11.06.21)  23:00 0.00 500.00 44.78 625.00 57.63
(11.07.21)  00:00 0.00 500.00 44.80 625.00 57.66
(11.07.21)  01:00 0.00 500.00 44.82 625.00 57.68
(11.07.21)  01:00 0.00 500.00 44.84 625.00 57.71
(11.07.21)  02:00 0.00 500.00 44.86 625.00 57.73
(11.07.21)  03:00 0.00 500.00 44.88 625.00 57.76
(11.07.21)  04:00 0.00 500.00 44.90 625.00 57.78
(11.07.21)  05:00 0.00 500.00 44.92 625.00 57.81
(11.07.21)  06:00 0.00 500.00 44.94 625.00 57.83
(11.07.21)  07:00 0.00 500.00 44.96 625.00 57.86



(11.07.21)  08:00 0.00 500.00 44.98 625.00 57.88
(11.07.21)  09:00 0.00 500.00 45.00 625.00 57.91
(11.07.21)  10:00 0.00 500.00 45.02 625.00 57.93
(11.07.21)  11:00 0.00 500.00 45.04 625.00 57.96
(11.07.21)  12:00 0.00 500.00 45.06 625.00 57.98
(11.07.21)  13:00 0.00 500.00 45.08 625.00 58.01
(11.07.21)  14:00 0.00 500.00 45.10 625.00 58.03
(11.07.21)  15:00 0.00 500.00 45.12 625.00 58.06
(11.07.21)  16:00 0.00 500.00 45.14 625.00 58.08
(11.07.21)  17:00 0.00 500.00 45.16 625.00 58.11
(11.07.21)  18:00 0.00 500.00 45.18 625.00 58.13
(11.07.21)  19:00 0.00 500.00 45.20 625.00 58.16
(11.07.21)  20:00 0.00 500.00 45.22 625.00 58.18
(11.07.21)  21:00 0.00 500.00 45.24 625.00 58.21
(11.07.21)  22:00 0.00 500.00 45.26 625.00 58.23
(11.07.21)  23:00 0.00 500.00 45.28 625.00 58.26
(11.08.21)  00:00 0.00 500.00 45.30 625.00 58.28
(11.08.21)  01:00 0.00 500.00 45.32 625.00 58.31
(11.08.21)  02:00 0.00 500.00 45.34 625.00 58.33
(11.08.21)  03:00 0.00 500.00 45.36 625.00 58.36
(11.08.21)  04:00 0.00 500.00 45.38 625.00 58.38
(11.08.21)  05:00 0.00 500.00 45.40 625.00 58.41
(11.08.21)  06:00 0.00 500.00 45.42 625.00 58.43
(11.08.21)  07:00 0.00 500.00 45.44 625.00 58.46
(11.08.21)  08:00 0.00 500.00 45.46 625.00 58.48
(11.08.21)  09:00 0.00 500.00 45.48 625.00 58.51
(11.08.21)  10:00 0.00 500.00 45.50 625.00 58.53
(11.08.21)  11:00 0.00 500.00 45.52 625.00 58.56
(11.08.21)  12:00 0.00 500.00 45.54 625.00 58.58
(11.08.21)  13:00 0.00 500.00 45.56 625.00 58.61
(11.08.21)  14:00 0.00 500.00 45.58 625.00 58.63
(11.08.21)  15:00 0.00 500.00 45.60 625.00 58.66
(11.08.21)  16:00 0.00 500.00 45.62 625.00 58.68
(11.08.21)  17:00 0.00 500.00 45.64 625.00 58.71
(11.08.21)  18:00 0.00 500.00 45.66 625.00 58.73
(11.08.21)  19:00 0.00 500.00 45.68 625.00 58.76
(11.08.21)  20:00 0.00 500.00 45.70 625.00 58.78
(11.08.21)  21:00 0.00 500.00 45.72 625.00 58.81
(11.08.21)  22:00 0.00 500.00 45.74 625.00 58.83
(11.08.21)  23:00 0.00 500.00 45.76 625.00 58.86
(11.09.21)  00:00 0.00 500.00 45.78 625.00 58.88
(11.09.21)  01:00 0.00 500.00 45.80 625.00 58.91
(11.09.21)  02:00 0.00 500.00 45.82 625.00 58.93
(11.09.21)  03:00 0.00 500.00 45.84 625.00 58.96
(11.09.21)  04:00 0.00 500.00 45.86 625.00 58.98
(11.09.21)  05:00 0.00 500.00 45.88 625.00 59.01
(11.09.21)  06:00 0.00 500.00 45.90 625.00 59.03



(11.09.21)  07:00 0.00 500.00 45.92 625.00 59.06
(11.09.21)  08:00 0.00 500.00 45.94 625.00 59.08
(11.09.21)  09:00 0.00 500.00 45.96 625.00 59.11
(11.09.21)  10:00 0.00 500.00 45.98 625.00 59.13
(11.09.21)  11:00 0.00 500.00 46.00 625.00 59.16
(11.09.21)  12:00 0.00 500.00 46.02 625.00 59.18
(11.09.21)  13:00 0.00 500.00 46.04 625.00 59.21
(11.09.21)  14:00 0.00 500.00 46.06 625.00 59.23
(11.09.21)  15:00 0.00 500.00 46.08 625.00 59.26
(11.09.21)  16:00 0.00 500.00 46.10 625.00 59.28
(11.09.21)  17:00 0.00 500.00 46.12 625.00 59.31
(11.09.21)  18:00 0.00 500.00 46.14 625.00 59.33
(11.09.21)  19:00 0.00 500.00 46.16 625.00 59.36
(11.09.21)  20:00 0.00 500.00 46.18 625.00 59.38
(11.09.21)  21:00 0.00 500.00 46.20 625.00 59.41
(11.09.21)  22:00 0.00 500.00 46.22 625.00 59.43
(11.09.21)  23:00 0.00 500.00 46.24 625.00 59.46
(11.10.21)  00:00 0.00 500.00 46.26 625.00 59.48
(11.10.21)  01:00 0.00 500.00 46.28 625.00 59.51
(11.10.21)  02:00 0.00 500.00 46.30 625.00 59.53
(11.10.21)  03:00 0.00 500.00 46.32 625.00 59.56
(11.10.21)  04:00 0.00 500.00 46.34 625.00 59.58
(11.10.21)  05:00 0.00 500.00 46.36 625.00 59.61
(11.10.21)  06:00 0.00 500.00 46.38 625.00 59.63
(11.10.21)  07:00 0.00 500.00 46.40 625.00 59.66
(11.10.21)  08:00 0.00 500.00 46.42 625.00 59.68
(11.10.21)  09:00 0.00 500.00 46.44 625.00 59.71
(11.10.21)  10:00 0.00 500.00 46.46 625.00 59.73
(11.10.21)  11:00 0.00 500.00 46.48 625.00 59.76
(11.10.21)  12:00 0.00 500.00 46.50 625.00 59.78
(11.10.21)  13:00 0.00 500.00 46.52 625.00 59.81
(11.10.21)  14:00
(11.10.21)  15:00
(11.10.21)  16:00
(11.10.21)  17:00
(11.10.21)  18:00
(11.10.21)  19:00
(11.10.21)  20:00
(11.10.21)  21:00
(11.10.21)  22:00
(11.10.21)  23:00
(11.11.21)  00:00
(11.11.21)  01:00
(11.11.21)  02:00
(11.11.21)  03:00
(11.11.21)  04:00
(11.11.21)  05:00



(11.11.21)  06:00
(11.11.21)  07:00
(11.11.21)  08:00
(11.11.21)  09:00
(11.11.21)  10:00
(11.11.21)  11:00
(11.11.21)  12:00
(11.11.21)  13:00
(11.11.21)  14:00 0.00 500.00 47.02 625.00 60.43
(11.11.21)  15:00
(11.11.21)  16:00
(11.11.21)  17:00
(11.11.21)  18:00
(11.11.21)  19:00
(11.11.21)  20:00
(11.11.21)  21:00
(11.11.21)  22:00
(11.11.21)  23:00
(11.12.21)  00:00
(11.12.21)  01:00
(11.12.21)  02:00
(11.12.21)  03:00
(11.12.21)  04:00
(11.12.21)  05:00
(11.12.21)  06:00
(11.12.21)  07:00
(11.12.21)  08:00 0.00 500.00 47.38 625.00 60.88
(11.12.21)  09:00 0.00 500.00 47.40 625.00 60.91
(11.12.21)  10:00 0.00 500.00 47.42 625.00 60.93
(11.12.21)  11:00 0.00 500.00 47.44 625.00 60.96
(11.12.21)  12:00 0.00 500.00 47.46 625.00 60.98
(11.12.21)  13:00 0.00 500.00 47.48 625.00 61.01
(11.12.21)  14:00 0.00 500.00 47.50 625.00 61.03
(11.12.21)  15:00 0.00 500.00 47.52 625.00 61.06
(11.12.21)  16:00 0.00 500.00 47.54 625.00 61.08
(11.12.21)  17:00 0.00 500.00 47.56 625.00 61.11
(11.12.21)  18:00 0.00 500.00 47.58 625.00 61.13
(11.12.21)  19:00 0.00 500.00 47.60 625.00 61.16
(11.12.21)  20:00 0.00 500.00 47.62 625.00 61.18
(11.12.21)  21:00 0.00 500.00 47.64 625.00 61.21
(11.12.21)  22:00 0.00 500.00 47.66 625.00 61.23
(11.12.21)  23:00 0.00 500.00 47.68 625.00 61.26
(11.13.21)  00:00 0.00 500.00 47.70 625.00 61.28
(11.13.21)  01:00 0.00 500.00 47.72 625.00 61.31
(11.13.21)  02:00 0.00 500.00 47.74 625.00 61.33
(11.13.21)  03:00 0.00 500.00 47.76 625.00 61.36
(11.13.21)  04:00 0.00 500.00 47.78 625.00 61.38



(11.13.21)  05:00 0.00 500.00 47.80 625.00 61.41
(11.13.21)  06:00 0.00 500.00 47.82 625.00 61.43
(11.13.21)  07:00 0.00 500.00 47.84 625.00 61.46
(11.13.21)  08:00 0.00 500.00 47.86 625.00 61.48
(11.13.21)  09:00 0.00 500.00 47.88 625.00 61.51
(11.13.21)  10:00 0.00 500.00 47.90 625.00 61.53
(11.13.21)  11:00 0.00 500.00 47.92 625.00 61.56
(11.13.21)  12:00 0.00 500.00 47.94 625.00 61.58
(11.13.21)  13:00 0.00 500.00 47.96 625.00 61.61
(11.13.21)  14:00 0.00 500.00 47.98 625.00 61.63
(11.13.21)  15:00 0.00 500.00 48.00 625.00 61.66
(11.13.21)  16:00 0.00 500.00 48.02 625.00 61.68
(11.13.21)  17:00 0.00 500.00 48.04 625.00 61.71
(11.13.21)  18:00 0.00 500.00 48.06 625.00 61.73
(11.13.21)  19:00 0.00 500.00 48.08 625.00 61.76
(11.13.21)  20:00 0.00 500.00 48.10 625.00 61.78
(11.13.21)  21:00 0.00 500.00 48.12 625.00 61.81
(11.13.21)  22:00 0.00 500.00 48.14 625.00 61.83
(11.13.21)  23:00 0.00 500.00 48.16 625.00 61.86
(11.14.21)  00:00 0.00 500.00 48.18 625.00 61.88
(11.14.21)  01:00 0.00 500.00 48.20 625.00 61.91
(11.14.21)  02:00 0.00 500.00 48.22 625.00 61.93
(11.14.21)  03:00 0.00 500.00 48.24 625.00 61.96
(11.14.21)  04:00 0.00 500.00 48.26 625.00 61.98
(11.14.21)  05:00 0.00 500.00 48.28 625.00 62.01
(11.14.21)  06:00 0.00 500.00 48.30 625.00 62.03
(11.14.21)  07:00 0.00 500.00 48.32 625.00 62.06
(11.14.21)  08:00 0.00 500.00 48.34 625.00 62.08
(11.14.21)  09:00 0.00 500.00 48.36 625.00 62.11
(11.14.21)  10:00 0.00 500.00 48.38 625.00 62.13
(11.14.21)  11:00 0.00 500.00 48.40 625.00 62.16
(11.14.21)  12:00 0.00 500.00 48.42 625.00 62.18
(11.14.21)  13:00 0.00 500.00 48.44 625.00 62.21
(11.14.21)  14:00 0.00 500.00 48.46 625.00 62.23
(11.14.21)  15:00 0.00 500.00 48.48 625.00 62.26
(11.14.21)  16:00 0.00 500.00 48.50 625.00 62.28
(11.14.21)  17:00 0.00 500.00 48.52 625.00 62.31
(11.14.21)  18:00 0.00 500.00 48.54 625.00 62.33
(11.14.21)  19:00 0.00 500.00 48.56 625.00 62.36
(11.14.21)  20:00 0.00 500.00 48.58 625.00 62.38
(11.14.21)  21:00 0.00 500.00 48.60 625.00 62.41
(11.14.21)  22:00 0.00 500.00 48.62 625.00 62.43
(11.14.21)  23:00 0.00 500.00 48.64 625.00 62.46
(11.15.21)  00:00 0.00 500.00 48.66 625.00 62.48
(11.15.21)  01:00 0.00 500.00 48.68 625.00 62.51
(11.15.21)  02:00 0.00 500.00 48.70 625.00 62.53
(11.15.21)  03:00 0.00 500.00 48.72 625.00 62.56



(11.15.21)  04:00 0.00 500.00 48.74 625.00 62.58
(11.15.21)  05:00 0.00 500.00 48.76 625.00 62.61
(11.15.21)  06:00 0.00 500.00 48.78 625.00 62.63
(11.15.21)  07:00 0.00 500.00 48.80 625.00 62.66
(11.15.21)  08:00 0.00 500.00 48.82 625.00 62.68
(11.15.21)  09:00 0.00 500.00 48.84 625.00 62.71
(11.15.21)  10:00 0.00 500.00 48.86 625.00 62.73
(11.15.21)  11:00 0.00 500.00 48.88 625.00 62.76
(11.15.21)  12:00 0.00 500.00 48.90 625.00 62.78
(11.15.21)  13:00 0.00 500.00 48.92 625.00 62.81
(11.15.21)  14:00 0.00 500.00 48.94 625.00 62.83
(11.15.21)  15:00 0.00 500.00 48.96 625.00 62.86
(11.15.21)  16:00 0.00 500.00 48.98 625.00 62.88
(11.15.21)  17:00 0.00 500.00 49.00 625.00 62.91
(11.15.21)  18:00 0.00 500.00 49.02 625.00 62.93
(11.15.21)  19:00 0.00 500.00 49.04 625.00 62.96
(11.15.21)  20:00 0.00 500.00 49.06 625.00 62.98
(11.15.21)  21:00 0.00 500.00 49.08 625.00 63.01
(11.15.21)  22:00 0.00 500.00 49.10 625.00 63.03
(11.15.21)  23:00 0.00 500.00 49.12 625.00 63.06
(11.16.21)  00:00 0.00 500.00 49.14 625.00 63.08
(11.16.21)  01:00 0.00 500.00 49.16 625.00 63.11
(11.16.21)  02:00 0.00 500.00 49.18 625.00 63.13
(11.16.21)  03:00 0.00 500.00 49.20 625.00 63.16
(11.16.21)  04:00 0.00 500.00 49.22 625.00 63.18
(11.16.21)  05:00 0.00 500.00 49.24 625.00 63.21
(11.16.21)  06:00 0.00 500.00 49.26 625.00 63.23
(11.16.21)  07:00 0.00 500.00 49.28 625.00 63.26
(11.16.21)  08:00 0.00 500.00 49.30 625.00 63.28
(11.16.21)  09:00 0.00 500.00 49.32 625.00 63.31
(11.16.21)  10:00 0.00 500.00 49.34 625.00 63.33
(11.16.21)  11:00 0.00 500.00 49.36 625.00 63.36
(11.16.21)  12:00 0.00 500.00 49.38 625.00 63.38
(11.16.21)  13:00 0.00 500.00 49.40 625.00 63.41
(11.16.21)  14:00 0.00 500.00 49.42 625.00 63.43
(11.16.21)  15:00 0.00 500.00 49.44 625.00 63.46
(11.16.21)  16:00 0.00 500.00 49.46 625.00 63.48
(11.16.21)  17:00 0.00 500.00 49.48 625.00 63.51
(11.16.21)  18:00 0.00 500.00 49.50 625.00 63.53
(11.16.21)  19:00 0.00 500.00 49.52 625.00 63.56
(11.16.21)  20:00 0.00 500.00 49.54 625.00 63.58
(11.16.21)  21:00 0.00 500.00 49.56 625.00 63.61
(11.16.21)  22:00 0.00 500.00 49.58 625.00 63.63
(11.16.21)  23:00 0.00 500.00 49.60 625.00 63.66
(11.17.21)  00:00 0.00 500.00 49.62 625.00 63.68
(11.17.21)  01:00 0.00 500.00 49.64 625.00 63.71
(11.17.21)  02:00 0.00 500.00 49.66 625.00 63.73



(11.17.21)  03:00 0.00 500.00 49.68 625.00 63.76
(11.17.21)  04:00 0.00 500.00 49.70 625.00 63.78
(11.17.21)  05:00 0.00 500.00 49.72 625.00 63.81
(11.17.21)  06:00 0.00 500.00 49.74 625.00 63.83
(11.17.21)  07:00 0.00 500.00 49.76 625.00 63.86
(11.17.21)  08:00 0.00 500.00 49.78 625.00 63.88
(11.17.21)  09:00 0.00 500.00 49.80 625.00 63.91
(11.17.21)  10:00 0.00 500.00 49.82 625.00 63.93
(11.17.21)  11:00 0.00 500.00 49.84 625.00 63.96
(11.17.21)  12:00 0.00 500.00 49.86 625.00 63.98
(11.17.21)  13:00 0.00 500.00 49.88 625.00 64.01
(11.17.21)  14:00 0.00 500.00 49.90 625.00 64.03
(11.17.21)  15:00 0.00 500.00 49.92 625.00 64.06
(11.17.21)  16:00 0.00 500.00 49.94 625.00 64.08
(11.17.21)  17:00 0.00 500.00 49.96 625.00 64.11
(11.17.21)  18:00 0.00 500.00 49.98 625.00 64.13
(11.17.21)  19:00 0.00 500.00 50.00 625.00 64.16
(11.17.21)  20:00 0.00 500.00 50.02 625.00 64.18
(11.17.21)  21:00 0.00 500.00 50.04 625.00 64.21
(11.17.21)  22:00 0.00 500.00 50.06 625.00 64.23
(11.17.21)  23:00 0.00 500.00 50.08 625.00 64.26
(11.18.21)  00:00 0.00 500.00 50.10 625.00 64.28
(11.18.21)  01:00 0.00 500.00 50.12 625.00 64.31
(11.18.21)  02:00 0.00 500.00 50.14 625.00 64.33
(11.18.21)  03:00 0.00 500.00 50.16 625.00 64.36
(11.18.21)  04:00 0.00 500.00 50.18 625.00 64.38
(11.18.21)  05:00 0.00 500.00 50.20 625.00 64.41
(11.18.21)  06:00 0.00 500.00 50.22 625.00 64.43
(11.18.21)  07:00 0.00 500.00 50.24 625.00 64.46
(11.18.21)  08:00 0.00 500.00 50.26 625.00 64.48
(11.18.21)  09:00 0.00 500.00 50.28 625.00 64.51
(11.18.21)  10:00 0.00 500.00 50.30 625.00 64.53
(11.18.21)  11:00 0.00 500.00 50.32 625.00 64.56
(11.18.21)  12:00 0.00 500.00 50.34 625.00 64.58
(11.18.21)  13:00 0.00 500.00 50.36 625.00 64.61
(11.18.21)  14:00 0.00 500.00 50.38 625.00 64.63
(11.18.21)  15:00 0.00 500.00 50.40 625.00 64.66
(11.18.21)  16:00 0.00 500.00 50.42 625.00 64.68
(11.18.21)  17:00 0.00 500.00 50.44 625.00 64.71
(11.18.21)  18:00 0.00 500.00 50.46 625.00 64.73
(11.18.21)  19:00 0.00 500.00 50.48 625.00 64.76
(11.18.21)  20:00 0.00 500.00 50.50 625.00 64.78
(11.18.21)  21:00 0.00 500.00 50.52 625.00 64.80
(11.18.21)  22:00 0.00 500.00 50.54 625.00 64.83
(11.18.21)  23:00 0.00 500.00 50.56 625.00 64.85
(11.19.21)  00:00 0.00 500.00 50.58 625.00 64.88
(11.19.21)  01:00 0.00 500.00 50.60 625.00 64.90



(11.19.21)  02:00 0.00 500.00 50.62 625.00 64.93
(11.19.21)  03:00 0.00 500.00 50.64 625.00 64.95
(11.19.21)  04:00 0.00 500.00 50.66 625.00 64.98
(11.19.21)  05:00 0.00 500.00 50.68 625.00 65.00
(11.19.21)  06:00 0.00 500.00 50.70 625.00 65.03
(11.19.21)  07:00 0.00 500.00 50.72 625.00 65.05
(11.19.21)  08:00 0.00 500.00 50.74 625.00 65.08
(11.19.21)  09:00 0.00 500.00 50.76 625.00 65.10
(11.19.21)  10:00
(11.19.21)  11:00
(11.19.21)  12:00 500.00 50.80 625.00 65.15
(11.19.21)  13:00 500.00 50.82 625.00 65.18
(11.19.21)  14:00
(11.19.21)  15:00
(11.19.21)  16:00
(11.19.21)  17:00
(11.19.21)  18:00
(11.19.21)  19:00
(11.19.21)  20:00
(11.19.21)  21:00
(11.19.21)  22:00
(11.19.21)  23:00
(11.20.21)  00:00
(11.20.21)  01:00
(11.20.21)  02:00
(11.20.21)  03:00
(11.20.21)  04:00
(11.20.21)  05:00
(11.20.21)  06:00
(11.20.21)  07:00
(11.20.21)  08:00
(11.20.21)  09:00
(11.20.21)  10:00
(11.20.21)  11:00
(11.20.21)  12:00
(11.20.21)  13:00
(11.20.21)  14:00
(11.20.21)  15:00
(11.20.21)  16:00
(11.20.21)  17:00
(11.20.21)  18:00
(11.20.21)  19:00
(11.20.21)  20:00
(11.20.21)  21:00
(11.20.21)  22:00
(11.20.21)  23:00
(11.21.21)  00:00



(11.21.21)  01:00
(11.21.21)  02:00
(11.21.21)  03:00
(11.21.21)  04:00
(11.21.21)  05:00
(11.21.21)  06:00
(11.21.21)  07:00
(11.21.21)  08:00
(11.21.21)  09:00
(11.21.21)  10:00
(11.21.21)  11:00
(11.21.21)  12:00
(11.21.21)  13:00
(11.21.21)  14:00
(11.21.21)  15:00
(11.21.21)  16:00
(11.21.21)  17:00
(11.21.21)  18:00
(11.21.21)  19:00
(11.21.21)  20:00
(11.21.21)  21:00
(11.21.21)  22:00
(11.21.21)  23:00
(11.22.21)  00:00
(11.22.21)  01:00
(11.22.21)  02:00
(11.22.21)  03:00
(11.22.21)  04:00
(11.22.21)  05:00
(11.22.21)  06:00
(11.22.21)  07:00
(11.22.21)  08:00
(11.22.21)  09:00
(11.22.21)  10:00
(11.22.21)  11:00
(11.22.21)  12:00
(11.22.21)  13:00
(11.22.21)  14:00
(11.22.21)  15:00
(11.22.21)  16:00
(11.22.21)  17:00
(11.22.21)  18:00
(11.22.21)  19:00
(11.22.21)  20:00
(11.22.21)  21:00
(11.22.21)  22:00
(11.22.21)  23:00



(11.23.21)  00:00
(11.23.21)  01:00
(11.23.21)  02:00
(11.23.21)  03:00
(11.23.21)  04:00
(11.23.21)  05:00
(11.23.21)  06:00
(11.23.21)  07:00
(11.23.21)  08:00
(11.23.21)  09:00
(11.23.21)  10:00
(11.23.21)  11:00
(11.23.21)  12:00
(11.23.21)  13:00
(11.23.21)  14:00
(11.23.21)  15:00
(11.23.21)  16:00
(11.23.21)  17:00
(11.23.21)  18:00
(11.23.21)  19:00
(11.23.21)  20:00
(11.23.21)  21:00
(11.23.21)  22:00
(11.23.21)  23:00
(11.24.21)  00:00
(11.24.21)  01:00
(11.24.21)  02:00
(11.24.21)  03:00
(11.24.21)  04:00
(11.24.21)  05:00
(11.24.21)  06:00
(11.24.21)  07:00
(11.24.21)  08:00
(11.24.21)  09:00
(11.24.21)  10:00
(11.24.21)  11:00
(11.24.21)  12:00
(11.24.21)  13:00
(11.24.21)  14:00
(11.24.21)  15:00
(11.24.21)  16:00
(11.24.21)  17:00
(11.24.21)  18:00
(11.24.21)  19:00
(11.24.21)  20:00
(11.24.21)  21:00
(11.24.21)  22:00



(11.24.21)  23:00
(11.25.21)  00:00
(11.25.21)  01:00
(11.25.21)  02:00
(11.25.21)  03:00
(11.25.21)  04:00
(11.25.21)  05:00
(11.25.21)  06:00
(11.25.21)  07:00
(11.25.21)  08:00
(11.25.21)  09:00
(11.25.21)  10:00
(11.25.21)  11:00
(11.25.21)  12:00
(11.25.21)  13:00
(11.25.21)  14:00
(11.25.21)  15:00
(11.25.21)  16:00
(11.25.21)  17:00
(11.25.21)  18:00
(11.25.21)  19:00
(11.25.21)  20:00
(11.25.21)  21:00
(11.25.21)  22:00
(11.25.21)  23:00
(11.26.21)  00:00
(11.26.21)  01:00
(11.26.21)  02:00
(11.26.21)  03:00
(11.26.21)  04:00
(11.26.21)  05:00
(11.26.21)  06:00
(11.26.21)  07:00
(11.26.21)  08:00
(11.26.21)  09:00
(11.26.21)  10:00
(11.26.21)  11:00
(11.26.21)  12:00
(11.26.21)  13:00
(11.26.21)  14:00
(11.26.21)  15:00
(11.26.21)  16:00
(11.26.21)  17:00
(11.26.21)  18:00
(11.26.21)  19:00
(11.26.21)  20:00
(11.26.21)  21:00



(11.26.21)  22:00
(11.26.21)  23:00
(11.27.21)  00:00
(11.27.21)  01:00
(11.27.21)  02:00
(11.27.21)  03:00
(11.27.21)  04:00
(11.27.21)  05:00
(11.27.21)  06:00
(11.27.21)  07:00
(11.27.21)  08:00
(11.27.21)  09:00
(11.27.21)  10:00
(11.27.21)  11:00
(11.27.21)  12:00
(11.27.21)  13:00
(11.27.21)  14:00
(11.27.21)  15:00
(11.27.21)  16:00
(11.27.21)  17:00
(11.27.21)  18:00
(11.27.21)  19:00
(11.27.21)  20:00
(11.27.21)  21:00
(11.27.21)  22:00
(11.27.21)  23:00
(11.28.21)  00:00
(11.28.21)  01:00
(11.28.21)  02:00
(11.28.21)  03:00
(11.28.21)  04:00
(11.28.21)  05:00
(11.28.21)  06:00
(11.28.21)  07:00
(11.28.21)  08:00
(11.28.21)  09:00
(11.28.21)  10:00
(11.28.21)  11:00
(11.28.21)  12:00
(11.28.21)  13:00
(11.28.21)  14:00
(11.28.21)  15:00
(11.28.21)  16:00
(11.28.21)  17:00
(11.28.21)  18:00
(11.28.21)  19:00
(11.28.21)  20:00



(11.28.21)  21:00
(11.28.21)  22:00
(11.28.21)  23:00
(11.29.21)  00:00
(11.29.21)  01:00
(11.29.21)  02:00
(11.29.21)  03:00
(11.29.21)  04:00
(11.29.21)  05:00
(11.29.21)  06:00
(11.29.21)  07:00
(11.29.21)  08:00
(11.29.21)  09:00
(11.29.21)  10:00
(11.29.21)  11:00
(11.29.21)  12:00
(11.29.21)  13:00
(11.29.21)  14:00
(11.29.21)  15:00
(11.29.21)  16:00
(11.29.21)  17:00
(11.29.21)  18:00
(11.29.21)  19:00
(11.29.21)  20:00
(11.29.21)  21:00
(11.29.21)  22:00
(11.29.21)  23:00
(11.30.21)  00:00
(11.30.21)  01:00
(11.30.21)  02:00
(11.30.21)  03:00
(11.30.21)  04:00
(11.30.21)  05:00
(11.30.21)  06:00
(11.30.21)  07:00
(11.30.21)  08:00
(11.30.21)  09:00
(11.30.21)  10:00
(11.30.21)  11:00
(11.30.21)  12:00
(11.30.21)  13:00
(11.30.21)  14:00
(11.30.21)  15:00
(11.30.21)  16:00
(11.30.21)  17:00
(11.30.21)  18:00
(11.30.21)  19:00



(11.30.21)  20:00
(11.30.21)  21:00
(11.30.21)  22:00
(11.30.21)  23:00
(12.01.21)  00:00
(12.01.21)  01:00
(12.01.21)  02:00
(12.01.21)  03:00
(12.01.21)  04:00
(12.01.21)  05:00
(12.01.21)  06:00
(12.01.21)  07:00
(12.01.21)  08:00
(12.01.21)  09:00
(12.01.21)  10:00
(12.01.21)  11:00
(12.01.21)  12:00
(12.01.21)  13:00
(12.01.21)  14:00
(12.01.21)  15:00
(12.01.21)  16:00
(12.01.21)  17:00
(12.01.21)  18:00
(12.01.21)  19:00
(12.01.21)  20:00
(12.01.21)  21:00
(12.01.21)  22:00
(12.01.21)  23:00
(12.02.21)  00:00
(12.02.21)  01:00
(12.02.21)  02:00
(12.02.21)  03:00
(12.02.21)  04:00
(12.02.21)  05:00
(12.02.21)  06:00
(12.02.21)  07:00
(12.02.21)  08:00
(12.02.21)  09:00
(12.02.21)  10:00
(12.02.21)  11:00
(12.02.21)  12:00
(12.02.21)  13:00
(12.02.21)  14:00
(12.02.21)  15:00
(12.02.21)  16:00
(12.02.21)  17:00
(12.02.21)  18:00



(12.02.21)  19:00
(12.02.21)  20:00
(12.02.21)  21:00
(12.02.21)  22:00
(12.02.21)  23:00
(12.03.21)  00:00
(12.03.21)  01:00
(12.03.21)  02:00
(12.03.21)  03:00
(12.03.21)  04:00
(12.03.21)  05:00
(12.03.21)  06:00
(12.03.21)  07:00
(12.03.21)  08:00
(12.03.21)  09:00
(12.03.21)  10:00
(12.03.21)  11:00
(12.03.21)  12:00
(12.03.21)  13:00
(12.03.21)  14:00
(12.03.21)  15:00
(12.03.21)  16:00
(12.03.21)  17:00
(12.03.21)  18:00
(12.03.21)  19:00
(12.03.21)  20:00
(12.03.21)  21:00
(12.03.21)  22:00
(12.03.21)  23:00
(12.04.21)  00:00
(12.04.21)  01:00
(12.04.21)  02:00
(12.04.21)  03:00
(12.04.21)  04:00
(12.04.21)  05:00
(12.04.21)  06:00
(12.04.21)  07:00
(12.04.21)  08:00
(12.04.21)  09:00
(12.04.21)  10:00
(12.04.21)  11:00
(12.04.21)  12:00
(12.04.21)  13:00
(12.04.21)  14:00
(12.04.21)  15:00
(12.04.21)  16:00
(12.04.21)  17:00



(12.04.21)  18:00
(12.04.21)  19:00
(12.04.21)  20:00
(12.04.21)  21:00
(12.04.21)  22:00
(12.04.21)  23:00
(12.05.21)  00:00
(12.05.21)  01:00
(12.05.21)  02:00
(12.05.21)  03:00
(12.05.21)  04:00
(12.05.21)  05:00
(12.05.21)  06:00
(12.05.21)  07:00
(12.05.21)  08:00
(12.05.21)  09:00
(12.05.21)  10:00
(12.05.21)  11:00
(12.05.21)  12:00
(12.05.21)  13:00
(12.05.21)  14:00
(12.05.21)  15:00
(12.05.21)  16:00
(12.05.21)  17:00
(12.05.21)  18:00
(12.05.21)  19:00
(12.05.21)  20:00
(12.05.21)  21:00
(12.05.21)  22:00
(12.05.21)  23:00
(12.06.21)  00:00
(12.06.21)  01:00
(12.06.21)  02:00
(12.06.21)  03:00
(12.06.21)  04:00
(12.06.21)  05:00
(12.06.21)  06:00
(12.06.21)  07:00
(12.06.21)  08:00
(12.06.21)  09:00
(12.06.21)  10:00
(12.06.21)  11:00
(12.06.21)  12:00
(12.06.21)  13:00
(12.06.21)  14:00
(12.06.21)  15:00
(12.06.21)  16:00



(12.06.21)  17:00
(12.06.21)  18:00
(12.06.21)  19:00
(12.06.21)  20:00
(12.06.21)  21:00
(12.06.21)  22:00
(12.06.21)  23:00
(12.07.21)  00:00
(12.07.21)  01:00
(12.07.21)  02:00
(12.07.21)  03:00
(12.07.21)  04:00
(12.07.21)  05:00
(12.07.21)  06:00
(12.07.21)  07:00
(12.07.21)  08:00
(12.07.21)  09:00
(12.07.21)  10:00
(12.07.21)  11:00
(12.07.21)  12:00
(12.07.21)  13:00
(12.07.21)  14:00
(12.07.21)  15:00
(12.07.21)  16:00
(12.07.21)  17:00
(12.07.21)  18:00
(12.07.21)  19:00
(12.07.21)  20:00
(12.07.21)  21:00
(12.07.21)  22:00
(12.07.21)  23:00
(12.08.21)  00:00
(12.08.21)  01:00
(12.08.21)  02:00
(12.08.21)  03:00
(12.08.21)  04:00
(12.08.21)  05:00
(12.08.21)  06:00
(12.08.21)  07:00
(12.08.21)  08:00
(12.08.21)  09:00
(12.08.21)  10:00
(12.08.21)  11:00
(12.08.21)  12:00
(12.08.21)  13:00
(12.08.21)  14:00
(12.08.21)  15:00



(12.08.21)  16:00
(12.08.21)  17:00
(12.08.21)  18:00
(12.08.21)  19:00
(12.08.21)  20:00
(12.08.21)  21:00
(12.08.21)  22:00
(12.08.21)  23:00
(12.09.21)  00:00
(12.09.21)  01:00
(12.09.21)  02:00
(12.09.21)  03:00
(12.09.21)  04:00
(12.09.21)  05:00
(12.09.21)  06:00
(12.09.21)  07:00
(12.09.21)  08:00
(12.09.21)  09:00

* (12.09.21)  10:00 29.44
(12.09.21)  11:00 31.47
(12.09.21)  12:00 32.63
(12.09.21)  13:00 34.67
(12.09.21)  14:00 36.35
(12.09.21)  15:00 36.97
(12.09.21)  16:00 35.91
(12.09.21)  17:00 34.73
(12.09.21)  18:00 34.48
(12.09.21)  19:00 35.13
(12.09.21)  20:00 34.91
(12.09.21)  21:00 34.88
(12.09.21)  22:00 34.67
(12.09.21)  23:00 34.54
(12.10.21)  00:00 34.79
(12.10.21)  01:00 34.35
(12.10.21)  02:00 33.28
(12.10.21)  03:00 31.75
(12.10.21)  04:00 29.61
(12.10.21)  05:00 27.82
(12.10.21)  06:00 25.72
(12.10.21)  07:00 25.05
(12.10.21)  08:00 25.63
(12.10.21)  09:00 25.51
(12.10.21)  10:00 28.01
(12.10.21)  11:00 30.67
(12.10.21)  12:00 34.15
(12.10.21)  13:00 36.12
(12.10.21)  14:00 36.78



(12.10.21)  15:00 36.93
(12.10.21)  16:00 36.44
(12.10.21)  17:00 36.62
(12.10.21)  18:00 36.09
(12.10.21)  19:00 34.90
(12.10.21)  20:00 34.31
(12.10.21)  21:00 34.73
(12.10.21)  22:00 34.80
(12.10.21)  23:00 34.61
(12.11.21)  00:00 33.77
(12.11.21)  01:00 33.08
(12.11.21)  02:00 32.51
(12.11.21)  03:00 30.99
(12.11.21)  04:00 28.21
(12.11.21)  05:00 28.24
(12.11.21)  06:00 25.98
(12.11.21)  07:00 25.27
(12.11.21)  08:00 24.38
(12.11.21)  09:00 24.33
(12.11.21)  10:00 25.28
(12.11.21)  11:00 26.82
(12.11.21)  12:00 29.34
(12.11.21)  13:00 32.86
(12.11.21)  14:00 35.42
(12.11.21)  15:00 36.57
(12.11.21)  16:00 36.89
(12.11.21)  17:00 36.71
(12.11.21)  18:00 35.77
(12.11.21)  19:00 35.81
(12.11.21)  20:00 35.06
(12.11.21)  21:00 34.45
(12.11.21)  22:00 34.82
(12.11.21)  23:00 34.44
(12.12.21)  00:00 33.67
(12.12.21)  01:00 32.73
(12.12.21)  02:00 31.15
(12.12.21)  03:00 30.44
(12.12.21)  04:00 28.59
(12.12.21)  05:00 27.24
(12.12.21)  06:00 26.05
(12.12.21)  07:00 24.29
(12.12.21)  08:00 23.67
(12.12.21)  09:00 25.41
(12.12.21)  10:00 26.59
(12.12.21)  11:00 28.58
(12.12.21)  12:00 30.31
(12.12.21)  13:00 33.64



(12.12.21)  14:00 36.66
(12.12.21)  15:00 37.76
(12.12.21)  16:00 37.75
(12.12.21)  17:00 37.31
(12.12.21)  18:00 36.66
(12.12.21)  19:00 36.68
(12.12.21)  20:00 36.93
(12.12.21)  21:00 37.07
(12.12.21)  22:00 37.15
(12.12.21)  23:00 36.88
(12.13.21)  00:00 36.35
(12.13.21)  01:00 35.97
(12.13.21)  02:00 33.60
(12.13.21)  03:00 31.10
(12.13.21)  04:00 28.36
(12.13.21)  05:00 27.22
(12.13.21)  06:00 23.67
(12.13.21)  07:00 23.39
(12.13.21)  08:00 23.99
(12.13.21)  09:00 26.57
(12.13.21)  10:00 28.33
(12.13.21)  11:00 30.70
(12.13.21)  12:00 32.76
(12.13.21)  13:00 34.24
(12.13.21)  14:00 35.19
(12.13.21)  15:00 36.04
(12.13.21)  16:00 35.14
(12.13.21)  17:00 34.65
(12.13.21)  18:00 34.40
(12.13.21)  19:00 34.04
(12.13.21)  20:00 34.46
(12.13.21)  21:00 35.33
(12.13.21)  22:00 34.47
(12.13.21)  23:00 34.80
(12.14.21)  00:00 34.95
(12.14.21)  01:00 33.97
(12.14.21)  02:00 33.03
(12.14.21)  03:00 31.85
(12.14.21)  04:00 29.73
(12.14.21)  05:00 27.56
(12.14.21)  06:00 27.07
(12.14.21)  07:00 25.82
(12.14.21)  08:00 25.32
(12.14.21)  09:00 27.03
(12.14.21)  10:00 38.08
(12.14.21)  11:00 31.36
(12.14.21)  12:00 33.56



(12.14.21)  13:00 34.93
(12.14.21)  14:00 35.52
(12.14.21)  15:00 36.60
(12.14.21)  16:00 36.08
(12.14.21)  17:00 35.46
(12.14.21)  18:00 34.95
(12.14.21)  19:00 34.99
(12.14.21)  20:00 35.07
(12.14.21)  21:00 35.79
(12.14.21)  22:00 36.29
(12.14.21)  23:00 36.59
(12.15.21)  00:00 35.78
(12.15.21)  01:00 35.04
(12.15.21)  02:00 33.64
(12.15.21)  03:00 32.05
(12.15.21)  04:00 30.07
(12.15.21)  05:00 28.40
(12.15.21)  06:00 26.77
(12.15.21)  07:00 26.18
(12.15.21)  08:00 25.87
(12.15.21)  09:00 26.40
(12.15.21)  10:00 27.92
(12.15.21)  11:00 31.07
(12.15.21)  12:00 32.68
(12.15.21)  13:00 34.28
(12.15.21)  14:00 34.80
(12.15.21)  15:00 35.38
(12.15.21)  16:00 34.62
(12.15.21)  17:00 34.67
(12.15.21)  18:00 34.67
(12.15.21)  19:00 199.99
(12.15.21)  20:00 199.98
(12.15.21)  21:00 199.96
(12.15.21)  22:00 199.94
(12.15.21)  23:00 199.93
(12.16.21)  00:00 199.91
(12.16.21)  01:00 199.89
(12.16.21)  02:00 199.88
(12.16.21)  03:00 199.86
(12.16.21)  04:00 199.84
(12.16.21)  05:00 199.83
(12.16.21)  06:00 199.74
(12.16.21)  07:00 199.34
(12.16.21)  08:00 199.91
(12.16.21)  09:00 199.90
(12.16.21)  10:00 187.77
(12.16.21)  11:00 147.66



(12.16.21)  12:00 153.83
(12.16.21)  13:00 164.41
(12.16.21)  14:00 151.44
(12.16.21)  15:00 152.35
(12.16.21)  16:00 127.00
(12.16.21)  17:00 112.42
(12.16.21)  18:00 106.97
(12.16.21)  19:00 104.18
(12.16.21)  20:00 75.23
(12.16.21)  21:00 37.06
(12.16.21)  22:00 35.11
(12.16.21)  23:00 34.62
(12.17.21)  00:00 34.68
(12.17.21)  01:00 33.53
(12.17.21)  02:00 32.87
(12.17.21)  03:00 31.19
(12.17.21)  04:00 28.98
(12.17.21)  05:00 27.93
(12.17.21)  06:00 26.92
(12.17.21)  07:00 26.92
(12.17.21)  08:00 26.95
(12.17.21)  09:00 27.39
(12.17.21)  10:00 30.20
(12.17.21)  11:00 31.29
(12.17.21)  12:00 33.53
(12.17.21)  13:00 34.78
(12.17.21)  14:00 36.16
(12.17.21)  15:00 36.94
(12.17.21)  16:00 35.78
(12.17.21)  17:00 35.22
(12.17.21)  18:00 35.58
(12.17.21)  19:00 35.28
(12.17.21)  20:00 34.71
(12.17.21)  21:00 35.35
(12.17.21)  22:00 34.45
(12.17.21)  23:00 33.99
(12.18.21)  00:00 33.76
(12.18.21)  01:00 32.81
(12.18.21)  02:00 32.58
(12.18.21)  03:00 30.06
(12.18.21)  04:00 28.99
(12.18.21)  05:00 27.17
(12.18.21)  06:00 26.89
(12.18.21)  07:00 25.51
(12.18.21)  08:00 24.69
(12.18.21)  09:00 23.31
(12.18.21)  10:00 23.80



(12.18.21)  11:00 26.14
(12.18.21)  12:00 29.05
(12.18.21)  13:00 31.79
(12.18.21)  14:00 35.21
(12.18.21)  15:00 37.46
(12.18.21)  16:00 38.18
(12.18.21)  17:00 35.85
(12.18.21)  18:00 35.61
(12.18.21)  19:00 35.11
(12.18.21)  20:00 34.49
(12.18.21)  21:00 34.68
(12.18.21)  22:00 33.98
(12.18.21)  23:00 33.14
(12.19.21)  00:00 33.69
(12.19.21)  01:00 30.60
(12.19.21)  02:00 29.40
(12.19.21)  03:00 28.45
(12.19.21)  04:00 27.64
(12.19.21)  05:00 25.25
(12.19.21)  06:00 24.58
(12.19.21)  07:00 23.12
(12.19.21)  08:00 22.31
(12.19.21)  09:00 23.35
(12.19.21)  10:00 24.15
(12.19.21)  11:00 25.93
(12.19.21)  12:00 29.37
(12.19.21)  13:00 30.95
(12.19.21)  14:00 34.11
(12.19.21)  15:00 34.84
(12.19.21)  16:00 36.02
(12.19.21)  17:00 36.08
(12.19.21)  18:00 36.60
(12.19.21)  19:00 35.78
(12.19.21)  20:00 36.75
(12.19.21)  21:00 36.22
(12.19.21)  22:00 35.16
(12.19.21)  23:00 35.08
(12.20.21)  00:00 34.62
(12.20.21)  01:00 34.42
(12.20.21)  02:00 32.22
(12.20.21)  03:00 30.26
(12.20.21)  04:00 28.82
(12.20.21)  05:00 27.38
(12.20.21)  06:00 25.93
(12.20.21)  07:00 24.18
(12.20.21)  08:00 25.08
(12.20.21)  09:00 25.37



(12.20.21)  10:00 28.48
(12.20.21)  11:00 30.36
(12.20.21)  12:00 32.72
(12.20.21)  13:00 33.88
(12.20.21)  14:00 35.77
(12.20.21)  15:00 35.32
(12.20.21)  16:00 34.62
(12.20.21)  17:00 35.07
(12.20.21)  18:00 35.59
(12.20.21)  19:00 35.70
(12.20.21)  20:00 34.66
(12.20.21)  21:00 34.98
(12.20.21)  22:00 34.47
(12.20.21)  23:00 33.97
(12.21.21)  00:00 33.47
(12.21.21)  01:00 33.25
(12.21.21)  02:00 32.30
(12.21.21)  03:00 30.09
(12.21.21)  04:00 27.78
(12.21.21)  05:00 25.23
(12.21.21)  06:00 24.63
(12.21.21)  07:00 23.27
(12.21.21)  08:00 23.97
(12.21.21)  09:00 24.60
(12.21.21)  10:00 28.11
(12.21.21)  11:00 30.34
(12.21.21)  12:00 31.30
(12.21.21)  13:00 32.80
(12.21.21)  14:00 34.88
(12.21.21)  15:00 35.10
(12.21.21)  16:00 35.24
(12.21.21)  17:00 34.24
(12.21.21)  18:00 32.98
(12.21.21)  19:00 33.07
(12.21.21)  20:00 32.38
(12.21.21)  21:00 32.18
(12.21.21)  22:00 32.09
(12.21.21)  23:00 31.72
(12.22.21)  00:00 31.95
(12.22.21)  01:00 31.33
(12.22.21)  02:00 29.65
(12.22.21)  03:00 28.64
(12.22.21)  04:00 26.96
(12.22.21)  05:00 25.38
(12.22.21)  06:00 24.14
(12.22.21)  07:00 23.69
(12.22.21)  08:00 23.25



(12.22.21)  09:00 23.74
(12.22.21)  10:00 26.19
(12.22.21)  11:00 29.16
(12.22.21)  12:00 30.49
(12.22.21)  13:00 32.92
(12.22.21)  14:00 34.49
(12.22.21)  15:00 34.42
(12.22.21)  16:00 34.37
(12.22.21)  17:00 34.08
(12.22.21)  18:00 32.75
(12.22.21)  19:00 33.84
(12.22.21)  20:00 33.48
(12.22.21)  21:00 33.89
(12.22.21)  22:00 33.56
(12.22.21)  23:00 33.15
(12.23.21)  00:00 33.07
(12.23.21)  01:00 33.67
(12.23.21)  02:00 31.74
(12.23.21)  03:00 30.12
(12.23.21)  04:00 28.22
(12.23.21)  05:00 26.33
(12.23.21)  06:00 25.11
(12.23.21)  07:00 24.20
(12.23.21)  08:00 23.69
(12.23.21)  09:00 24.89
(12.23.21)  10:00 25.96
(12.23.21)  11:00 27.06
(12.23.21)  12:00 30.11
(12.23.21)  13:00 31.90
(12.23.21)  14:00 33.91
(12.23.21)  15:00 34.99
(12.23.21)  16:00 34.75
(12.23.21)  17:00 34.91
(12.23.21)  18:00 34.57
(12.23.21)  19:00 34.43
(12.23.21)  20:00 35.10
(12.23.21)  21:00 34.01
(12.23.21)  22:00 33.74
(12.23.21)  23:00 33.58
(12.24.21)  00:00 34.76
(12.24.21)  01:00 33.96
(12.24.21)  02:00 32.36
(12.24.21)  03:00 32.05
(12.24.21)  04:00 30.22
(12.24.21)  05:00 28.82
(12.24.21)  06:00 27.38
(12.24.21)  07:00 25.80



(12.24.21)  08:00 25.25
(12.24.21)  09:00 25.92
(12.24.21)  10:00 26.57
(12.24.21)  11:00 27.48
(12.24.21)  12:00 29.97
(12.24.21)  13:00 32.18
(12.24.21)  14:00 34.44
(12.24.21)  15:00 36.14
(12.24.21)  16:00 37.71
(12.24.21)  17:00 37.73
(12.24.21)  18:00 37.81
(12.24.21)  19:00 37.33
(12.24.21)  20:00 36.49
(12.24.21)  21:00 36.00
(12.24.21)  22:00 34.50
(12.24.21)  23:00 33.32
(12.25.21)  00:00 32.33
(12.25.21)  01:00 31.44
(12.25.21)  02:00 30.50
(12.25.21)  03:00 29.43
(12.25.21)  04:00 28.57
(12.25.21)  05:00 26.89
(12.25.21)  06:00 25.13
(12.25.21)  07:00 24.00
(12.25.21)  08:00 23.25
(12.25.21)  09:00 22.99
(12.25.21)  10:00 23.63
(12.25.21)  11:00 24.74
(12.25.21)  12:00 27.47
(12.25.21)  13:00 29.41
(12.25.21)  14:00 32.24
(12.25.21)  15:00 33.63
(12.25.21)  16:00 34.25
(12.25.21)  17:00 34.06
(12.25.21)  18:00 34.14
(12.25.21)  19:00 33.39
(12.25.21)  20:00 32.75
(12.25.21)  21:00 31.91
(12.25.21)  22:00 31.59
(12.25.21)  23:00 30.16
(12.26.21)  00:00 30.03
(12.26.21)  01:00 29.99
(12.26.21)  02:00 28.25
(12.26.21)  03:00 27.71
(12.26.21)  04:00 26.48
(12.26.21)  05:00 25.04
(12.26.21)  06:00 24.18



(12.26.21)  07:00 23.47
(12.26.21)  08:00 23.00
(12.26.21)  09:00 23.43
(12.26.21)  10:00 24.87
(12.26.21)  11:00 26.43
(12.26.21)  12:00 28.10
(12.26.21)  13:00 30.63
(12.26.21)  14:00 33.79
(12.26.21)  15:00 35.99
(12.26.21)  16:00 37.28
(12.26.21)  17:00 37.82
(12.26.21)  18:00 37.91
(12.26.21)  19:00 36.88
(12.26.21)  20:00 36.05
(12.26.21)  21:00 35.98
(12.26.21)  22:00 34.93
(12.26.21)  23:00 34.65
(12.27.21)  00:00 34.18
(12.27.21)  01:00 33.53
(12.27.21)  02:00 33.41
(12.27.21)  03:00 30.12
(12.27.21)  04:00 27.82
(12.27.21)  05:00 25.99
(12.27.21)  06:00 24.86
(12.27.21)  07:00 24.96
(12.27.21)  08:00 26.01
(12.27.21)  09:00 27.07
(12.27.21)  10:00 28.12
(12.27.21)  11:00 29.18
(12.27.21)  12:00 30.23
(12.27.21)  13:00 31.36
(12.27.21)  14:00 34.12
(12.27.21)  15:00 34.85 528.21 50.84 685.59 65.21
(12.27.21)  16:00 34.51 534.48 0.01 692.40 0.02
(12.27.21)  17:00 34.54 516.93 0.03 683.16 0.04
(12.27.21)  18:00 35.08 542.83 0.06 679.92 0.07
(12.27.21)  19:00 34.72 533.67 0.07 676.60 0.09
(12.27.21)  20:00 34.64 519.09 0.09 667.73 0.12
(12.27.21)  21:00 34.50 516.73 0.11 663.80 0.15
(12.27.21)  22:00 33.89 586.86 0.13 663.02 0.17
(12.27.21)  23:00 33.91 547.80 0.15 666.18 0.20
(12.28.21)  00:00 33.78 542.90 0.17 668.16 0.23
(12.28.21)  01:00 32.65 592.73 0.19 664.93 0.25
(12.28.21)  02:00 31.79 472.84 0.20 666.12 0.28
(12.28.21)  03:00 30.68 550.90 0.22 664.67 0.31
(12.28.21)  04:00 28.39 234.11 0.25 664.41 0.33
(12.28.21)  05:00 26.43 257.00 0.27 664.14 0.36



(12.28.21)  06:00 118.00 549.35 0.29 656.35 0.38
(12.28.21)  07:00 134.29 600.44 0.31 692.66 0.41
(12.28.21)  08:00 199.61 241.42 0.33 590.72 0.43
(12.28.21)  09:00 199.92 554.87 0.35 597.21 0.46
(12.28.21)  10:00 199.83 250.14 0.36 598.88 0.48
(12.28.21)  11:00 199.94 589.05 0.38 598.86 0.50
(12.28.21)  12:00 170.63 531.03 0.40 596.84 0.52
(12.28.21)  13:00 112.86 531.87 0.42 528.15 0.55
(12.28.21)  14:00 111.02 517.83 0.44 522.80 0.57
(12.28.21)  15:00 76.36 523.89 0.47 529.18 0.59
(12.28.21)  16:00 63.45 588.88 0.50 654.59 0.62
(12.28.21)  17:00 58.58 248.74 0.53 680.00 0.64
(12.28.21)  18:00 55.76 866.91 0.56 682.09 0.67
(12.28.21)  19:00 53.80 984.76 0.59 678.19 0.69
(12.28.21)  20:00 51.97 1,033.11 0.61 674.20 0.71
(12.28.21)  21:00 49.68 1,031.06 0.64 665.40 0.74
(12.28.21)  22:00 48.36 1,097.10 0.67 661.17 0.76
(12.28.21)  23:00 46.80 1,096.31 0.70 664.08 0.79
(12.29.21)  00:00 45.90 1,095.57 0.73 660.42 0.81
(12.29.21)  01:00 44.47 1,108.28 0.75 668.32 0.84
(12.29.21)  02:00 42.10 417.04 0.78 665.43 0.86
(12.29.21)  03:00 37.82 415.94 0.81 673.38 0.89
(12.29.21)  04:00 36.08 407.83 0.83 670.67 0.91
(12.29.21)  05:00 32.90 419.23 0.86 669.21 0.94
(12.29.21)  06:00 31.08 404.19 0.89 666.46 0.96
(12.29.21)  07:00 30.34 411.43 0.90 663.94 0.99
(12.29.21)  08:00 29.45 506.74 0.91 490.88 1.01
(12.29.21)  09:00 29.45 540.36 0.93 586.59 1.03
(12.29.21)  10:00 30.97 567.91 0.95 588.58 1.05
(12.29.21)  11:00 33.49 449.90 0.96 597.07 1.07
(12.29.21)  12:00 35.58 185.68 0.98 596.48 1.10
(12.29.21)  13:00 37.56 499.83 1.00 604.95 1.12
(12.29.21)  14:00 39.05 482.51 1.01 512.08 1.14
(12.29.21)  15:00 39.90 116.38 1.03 512.90 1.16
(12.29.21)  16:00 39.60 179.23 1.05 692.91 1.18
(12.29.21)  17:00 39.88 771.13 1.08 698.52 1.21
(12.29.21)  18:00 39.08 783.25 1.11 687.27 1.23
(12.29.21)  19:00 38.55 805.66 1.14 683.91 1.26
(12.29.21)  20:00 38.57 902.36 1.17 672.79 1.29
(12.29.21)  21:00 38.14 1,020.67 1.20 672.58 1.31
(12.29.21)  22:00 37.44 757.85 1.22 673.97 1.34
(12.29.21)  23:00 37.04 790.09 1.25 670.52 1.36
(12.30.21)  00:00 37.11 857.43 1.29 664.81 1.39
(12.30.21)  01:00 35.67 824.23 1.32 668.61 1.41
(12.30.21)  02:00 34.23 829.72 1.35 671.28 1.44
(12.30.21)  03:00 32.79 830.29 1.39 673.47 1.46
(12.30.21)  04:00 31.15 952.92 1.42 670.11 1.49



(12.30.21)  05:00 30.05 996.05 1.45 664.02 1.52
(12.30.21)  06:00 28.25 1,004.68 1.49 673.04 1.54
(12.30.21)  07:00 28.03 1,040.31 1.52 674.36 1.57
(12.30.21)  08:00 27.78 1,026.42 1.56 667.55 1.59
(12.30.21)  09:00 27.97 1,025.49 1.59 497.40 1.61
(12.30.21)  10:00 29.24 655.60 1.62 515.06 1.63
(12.30.21)  11:00 30.68 928.81 1.66 501.90 1.65
(12.30.21)  12:00 31.93 892.55 1.69 505.36 1.67
(12.30.21)  13:00 33.56 885.27 1.72 504.07 1.69
(12.30.21)  14:00 37.22 932.24 1.76 514.36 1.70
(12.30.21)  15:00 36.63 926.72 1.79 508.37 1.72
(12.30.21)  16:00 38.28 658.75 1.82 702.18 1.75
(12.30.21)  17:00 38.34 657.46 1.85 693.99 1.77
(12.30.21)  18:00 39.13 894.80 1.88 690.44 1.80
(12.30.21)  19:00 38.72 805.76 1.90 687.20 1.82
(12.30.21)  20:00 37.96 567.25 1.93 679.55 1.85
(12.30.21)  21:00 36.98 515.98 1.96 675.28 1.87
(12.30.21)  22:00 36.73 828.58 1.99 668.74 1.90
(12.30.21)  23:00 36.00 597.19 2.01 672.06 1.93
(12.31.21)  00:00 36.08 905.85 2.04 672.64 1.95
(12.31.21)  01:00 35.09 850.07 2.07 672.56 1.98
(12.31.21)  02:00 33.89 625.63 2.10 666.45 2.00
(12.31.21)  03:00 32.71 915.67 2.13 671.77 2.03
(12.31.21)  04:00 31.02 874.75 2.16 669.03 2.05
(12.31.21)  05:00 29.96 908.41 2.19 663.94 2.08
(12.31.21)  06:00 28.38 864.02 2.21 664.48 2.10
(12.31.21)  07:00 27.47 907.01 2.24 660.93 2.13
(12.31.21)  08:00 27.32 637.55 2.27 269.42 2.15
(12.31.21)  09:00 27.65 864.80 2.30 495.76 2.17
(12.31.21)  10:00 30.00 635.79 2.33 591.80 2.19
(12.31.21)  11:00 32.07 635.13 2.36 595.13 2.21
(12.31.21)  12:00 33.47 865.49 2.39 600.89 2.23
(12.31.21)  13:00 35.02 617.07 2.41 599.24 2.25
(12.31.21)  14:00 37.05 899.80 2.44 610.19 2.27
(12.31.21)  15:00 38.76 870.04 2.47 515.16 2.29
(12.31.21)  16:00 38.45 870.59 2.50 693.00 2.32
(12.31.21)  17:00 38.76 861.19 2.53 691.29 2.34
(12.31.21)  18:00 38.30 854.25 2.56 687.04 2.37
(12.31.21)  19:00 38.03 853.04 2.59 680.98 2.40
(12.31.21)  20:00 37.65 727.20 2.63 673.33 2.42
(12.31.21)  21:00 37.05 833.15 2.66 674.68 2.45
(12.31.21)  22:00 36.42 849.12 2.69 669.97 2.47
(12.31.21)  23:00 35.93 850.78 2.72 673.65 2.50
(01.01.22)  00:00 34.31 841.47 2.75 662.27 2.52
(01.01.22)  01:00 32.98 841.19 2.77 667.50 2.55
(01.01.22)  02:00 32.32 461.78 2.79 666.08 2.57
(01.01.22)  03:00 30.90 494.24 2.81 670.64 2.60



(01.01.22)  04:00 28.92 477.23 2.84 668.94 2.62
(01.01.22)  05:00 27.23 479.38 2.86 659.31 2.65
(01.01.22)  06:00 25.87 503.05 2.88 662.89 2.67
(01.01.22)  07:00 24.62 494.60 2.90 665.24 2.70
(01.01.22)  08:00 24.06 491.92 2.92 662.38 2.72
(01.01.22)  09:00 23.14 489.34 2.94 665.97 2.75
(01.01.22)  10:00 24.16 491.25 2.96 662.84 2.77
(01.01.22)  11:00 23.67 492.34 2.98 660.86 2.79
(01.01.22)  12:00 23.64 493.17 3.00 492.59 2.82
(01.01.22)  13:00 26.19 493.50 3.02 504.66 2.84
(01.01.22)  14:00 29.47 495.97 3.04 681.96 2.86
(01.01.22)  15:00 32.88 575.87 3.06 676.30 2.89
(01.01.22)  16:00 32.68 569.87 3.08 676.36 2.91
(01.01.22)  17:00 34.36 574.67 3.10 678.03 2.94
(01.01.22)  18:00 33.82 557.63 3.12 669.58 2.96
(01.01.22)  19:00 34.48 558.11 3.14 668.96 2.99
(01.01.22)  20:00 34.01 559.63 3.16 659.96 3.01
(01.01.22)  21:00 33.82 563.19 3.18 663.04 3.04
(01.01.22)  22:00 33.10 556.50 3.20 667.93 3.06
(01.01.22)  23:00 33.33 559.47 3.23 666.54 3.09
(01.02.22)  00:00 33.04 567.49 3.25 662.51 3.11
(01.02.22)  01:00 30.69 555.26 3.27 665.96 3.14
(01.02.22)  02:00 30.30 555.51 3.29 661.04 3.16
(01.02.22)  03:00 29.72 553.52 3.31 663.34 3.19
(01.02.22)  04:00 29.03 557.68 3.33 664.24 3.21
(01.02.22)  05:00 27.07 143.74 3.35 664.57 3.24
(01.02.22)  06:00 25.60 503.15 3.37 661.37 3.26
(01.02.22)  07:00 23.93 499.65 3.38 661.49 3.29
(01.02.22)  08:00 24.29 485.64 3.40 666.21 3.31
(01.02.22)  09:00 23.49 511.80 3.42 470.50 3.33
(01.02.22)  10:00 24.60 507.72 3.44 496.90 3.35
(01.02.22)  11:00 25.97 520.39 3.46 501.88 3.37
(01.02.22)  12:00 29.40 515.94 3.48 497.06 3.40
(01.02.22)  13:00 30.96 514.66 3.50 501.69 3.42
(01.02.22)  14:00 34.95 511.49 3.52 678.08 3.44
(01.02.22)  15:00 36.76 503.29 3.54 673.07 3.46
(01.02.22)  16:00 37.46 490.21 3.56 672.97 3.49
(01.02.22)  17:00 38.62 481.71 3.58 666.31 3.51
(01.02.22)  18:00 38.58 483.16 3.59 667.30 3.54
(01.02.22)  19:00 38.30 483.34 3.61 664.34 3.56
(01.02.22)  20:00 37.55 493.83 3.63 670.45 3.59
(01.02.22)  21:00 37.25 501.67 3.65 660.72 3.61
(01.02.22)  22:00 37.42 492.91 3.67 662.71 3.64
(01.02.22)  23:00 37.08 499.62 3.69 664.51 3.66
(01.03.22)  00:00 35.66 498.00 3.71 666.21 3.69
(01.03.22)  01:00 35.79 513.89 3.73 673.69 3.71
(01.03.22)  02:00 33.93 519.29 3.75 669.37 3.74



(01.03.22)  03:00 32.42 517.73 3.77 661.53 3.76
(01.03.22)  04:00 30.09 507.81 3.79 661.68 3.79
(01.03.22)  05:00 28.65 507.80 3.81 666.65 3.81
(01.03.22)  06:00 27.07 565.16 3.82 663.24 3.84
(01.03.22)  07:00 25.17 566.15 3.84 662.71 3.86
(01.03.22)  08:00 26.01 874.17 3.87 658.88 3.88
(01.03.22)  09:00 26.08 472.43 3.89 481.18 3.90
(01.03.22)  10:00 27.95 1,103.40 3.91 375.68 3.92
(01.03.22)  11:00 29.43 482.80 3.93 475.40 3.94
(01.03.22)  12:00 32.89 501.45 3.96 476.74 3.96
(01.03.22)  13:00 35.90 500.72 3.98 494.45 3.98
(01.03.22)  14:00 40.39 499.67 4.00 531.56 4.00
(01.03.22)  15:00 45.52 510.05 4.02 433.42 4.02
(01.03.22)  16:00 47.63 508.28 4.05 648.47 4.04
(01.03.22)  17:00 48.06 497.14 4.08 684.51 4.06
(01.03.22)  18:00 46.26 787.43 4.11 687.85 4.09
(01.03.22)  19:00 43.35 823.79 4.14 688.15 4.11
(01.03.22)  20:00 42.62 882.73 4.16 690.73 4.14
(01.03.22)  21:00 41.12 885.12 4.19 674.29 4.16
(01.03.22)  22:00 41.29 878.91 4.22 671.43 4.19
(01.03.22)  23:00 40.80 655.77 4.25 671.36 4.21
(01.04.22)  00:00 40.57 926.30 4.27 667.69 4.24
(01.04.22)  01:00 38.59 521.88 4.29 669.13 4.26
(01.04.22)  02:00 36.70 520.78 4.31 667.92 4.29
(01.04.22)  03:00 34.97 520.10 4.34 668.79 4.31
(01.04.22)  04:00 33.10 514.89 4.36 668.60 4.34
(01.04.22)  05:00 30.14 511.10 4.38 666.80 4.36
(01.04.22)  06:00 29.99 518.23 4.40 671.96 4.38
(01.04.22)  07:00 28.28 515.58 4.42 667.00 4.41
(01.04.22)  08:00 28.33 521.35 4.44 349.55 4.43
(01.04.22)  09:00 29.65 532.09 4.46 508.44 4.45
(01.04.22)  10:00 30.85 528.87 4.48 509.34 4.47
(01.04.22)  11:00 33.13 534.07 4.50 511.47 4.49
(01.04.22)  12:00 36.28 528.01 4.52 511.90 4.51
(01.04.22)  13:00 39.55 514.57 4.54 509.68 4.53
(01.04.22)  14:00 45.44 514.42 4.56 512.26 4.55
(01.04.22)  15:00 46.66 513.99 4.58 685.18 4.57
(01.04.22)  16:00 46.55 522.29 4.60 689.10 4.59
(01.04.22)  17:00 47.31 506.76 4.61 690.45 4.62
(01.04.22)  18:00 45.73 40.07 4.63 686.87 4.65
(01.04.22)  19:00 45.11 431.40 4.64 682.44 4.67
(01.04.22)  20:00 43.86 510.16 4.66 684.33 4.70
(01.04.22)  21:00 42.48 438.97 4.68 675.15 4.72
(01.04.22)  22:00 42.64 284.77 4.69 672.61 4.75
(01.04.22)  23:00 41.08 500.30 4.71 675.80 4.77
(01.05.22)  00:00 39.01 447.15 4.72 673.84 4.80
(01.05.22)  01:00 37.80 600.42 4.74 666.44 4.82



(01.05.22)  02:00 37.86 422.31 4.75 673.11 4.85
(01.05.22)  03:00 33.21 421.46 4.77 666.16 4.87
(01.05.22)  04:00 31.10 508.68 4.78 669.81 4.90
(01.05.22)  05:00 29.96 0.20 4.80 671.96 4.92
(01.05.22)  06:00 29.33 444.17 4.81 666.69 4.95
(01.05.22)  07:00 28.39 437.54 4.83 664.76 4.97
(01.05.22)  08:00 26.13 510.50 4.86 284.17 4.99
(01.05.22)  09:00 28.39 846.94 4.88 257.89 5.01
(01.05.22)  10:00 29.77 863.30 4.91 498.83 5.03
(01.05.22)  11:00 32.13 866.12 4.94 503.31 5.04
(01.05.22)  12:00 33.81 868.97 4.97 590.81 5.06
(01.05.22)  13:00 34.14 864.07 5.00 598.05 5.08
(01.05.22)  14:00 35.23 872.66 5.03 599.33 5.10
(01.05.22)  15:00 36.58 915.62 5.06 525.83 5.12
(01.05.22)  16:00 36.56 915.03 5.10 660.31 5.15
(01.05.22)  17:00 36.04 1,035.33 5.13 674.22 5.17
(01.05.22)  18:00 35.73 1,047.00 5.17 671.35 5.19
(01.05.22)  19:00 36.38 1,054.39 5.21 672.56 5.22
(01.05.22)  20:00 34.75 1,056.21 5.25 660.87 5.24
(01.05.22)  21:00 35.54 1,024.57 5.28 656.52 5.27
(01.05.22)  22:00 34.57 1,032.67 5.32 673.96 5.29
(01.05.22)  23:00 35.38 1,036.63 5.36 669.87 5.31
(01.06.22)  00:00 35.06 1,048.11 5.40 666.30 5.34
(01.06.22)  01:00 34.98 1,055.18 5.44 661.00 5.36
(01.06.22)  02:00 32.87 1,052.25 5.48 662.92 5.39
(01.06.22)  03:00 31.48 1,058.50 5.52 664.58 5.41
(01.06.22)  04:00 29.31 1,062.23 5.56 658.44 5.44
(01.06.22)  05:00 27.79 1,064.52 5.60 662.49 5.46
(01.06.22)  06:00 25.39 1,066.44 5.64 661.98 5.49
(01.06.22)  07:00 24.90 1,063.06 5.68 665.42 5.51
(01.06.22)  08:00 25.78 1,048.29 5.71 280.27 5.53
(01.06.22)  09:00 27.03 889.22 5.75 249.47 5.54
(01.06.22)  10:00 27.99 890.92 5.78 442.82 5.56
(01.06.22)  11:00 29.84 891.78 5.82 419.41 5.58
(01.06.22)  12:00 34.24 889.94 5.85 425.81 5.59
(01.06.22)  13:00 32.26 884.86 5.89 434.56 5.61
(01.06.22)  14:00 33.15 885.87 5.92 445.29 5.62
(01.06.22)  15:00 36.15 885.70 5.95 445.45 5.64
(01.06.22)  16:00 34.54 883.34 5.97 650.83 5.67
(01.06.22)  17:00 34.76 481.48 5.99 611.84 5.69
(01.06.22)  18:00 35.28 447.99 6.01 625.05 5.71
(01.06.22)  19:00 35.64 426.83 6.03 617.49 5.74
(01.06.22)  20:00 34.86 424.17 6.06 610.80 5.76
(01.06.22)  21:00 35.43 425.78 6.08 609.41 5.78
(01.06.22)  22:00 35.30 429.08 6.10 610.93 5.80
(01.06.22)  23:00 35.51 428.59 6.13 604.34 5.83
(01.07.22)  00:00 35.42 1,003.78 6.16 605.25 5.85



(01.07.22)  01:00 33.95 1,036.51 6.19 600.36 5.87
(01.07.22)  02:00 33.76 1,047.80 6.22 599.86 5.89
(01.07.22)  03:00 32.08 1,076.02 6.25 602.09 5.92
(01.07.22)  04:00 29.44 936.39 6.28 603.39 5.94
(01.07.22)  05:00 27.25 549.16 6.31 601.86 5.96
(01.07.22)  06:00 26.21 539.90 6.35 601.09 5.98
(01.07.22)  07:00 25.75 519.29 6.37 604.78 6.00
(01.07.22)  08:00 25.17 515.27 6.39 499.18 6.02
(01.07.22)  09:00 27.49 518.23 6.41 505.38 6.04
(01.07.22)  10:00 29.31 515.82 6.43 502.42 6.06
(01.07.22)  11:00 30.90 518.55 6.45 510.29 6.08
(01.07.22)  12:00 33.68 539.78 6.47 594.52 6.10
(01.07.22)  13:00 34.90 533.64 6.49 589.98 6.12
(01.07.22)  14:00 36.39 529.38 6.51 592.06 6.14
(01.07.22)  15:00 36.19 525.77 6.53 329.79 6.17
(01.07.22)  16:00 36.89 528.87 6.55 606.72 6.19
(01.07.22)  17:00 38.68 532.02 6.57 625.97 6.21
(01.07.22)  18:00 36.92 534.44 6.59 626.10 6.23
(01.07.22)  19:00 36.91 538.08 6.61 619.59 6.25
(01.07.22)  20:00 36.68 541.74 6.63 614.32 6.27
(01.07.22)  21:00 36.17 543.45 6.65 610.55 6.29
(01.07.22)  22:00 36.64 538.90 6.67 605.45 6.32
(01.07.22)  23:00 36.48 522.31 6.69 602.93 6.34
(01.08.22)  00:00 36.26 527.01 6.71 607.23 6.36
(01.08.22)  01:00 35.36 532.93 6.73 604.55 6.39
(01.08.22)  02:00 35.12 533.94 6.75 603.78 6.41
(01.08.22)  03:00 32.64 475.12 6.76 604.23 6.43
(01.08.22)  04:00 30.70 482.16 6.78 603.91 6.45
(01.08.22)  05:00 29.16 480.34 6.80 604.21 6.48
(01.08.22)  06:00 28.03 481.68 6.82 597.98 6.50
(01.08.22)  07:00 26.14 481.68 6.84 603.68 6.52
(01.08.22)  08:00 27.42 479.73 6.86 599.68 6.54
(01.08.22)  09:00 27.56 477.75 6.87 594.41 6.57
(01.08.22)  10:00 27.96 477.39 6.89 298.10 6.59
(01.08.22)  11:00 28.93 477.94 6.91 483.78 6.61
(01.08.22)  12:00 30.86 475.89 6.93 489.03 6.63
(01.08.22)  13:00 34.30 481.51 6.95 615.35 6.65
(01.08.22)  14:00 36.26 480.21 6.96 610.87 6.67
(01.08.22)  15:00 39.02 474.75 6.98 612.16 6.69
(01.08.22)  16:00 40.27 470.23 7.00 609.36 6.71
(01.08.22)  17:00 40.62 479.99 7.02 607.29 6.73
(01.08.22)  18:00 41.43 475.38 7.04 596.43 6.75
(01.08.22)  19:00 41.19 468.00 7.06 594.62 6.77
(01.08.22)  20:00 40.90 449.87 7.08 604.55 6.80
(01.08.22)  21:00 40.71 438.50 7.11 603.20 6.82
(01.08.22)  22:00 39.66 748.95 7.13 603.63 6.84
(01.08.22)  23:00 38.87 792.51 7.16 602.65 6.86



(01.09.22)  00:00 38.48 848.17 7.18 605.40 6.89
(01.09.22)  01:00 37.82 863.86 7.20 601.66 6.91
(01.09.22)  02:00 36.01 873.77 7.23 603.90 6.93
(01.09.22)  03:00 34.52 930.85 7.27 603.09 6.95
(01.09.22)  04:00 31.86 647.48 7.30 605.08 6.98
(01.09.22)  05:00 29.18 933.83 7.34 607.99 7.00
(01.09.22)  06:00 28.41 1,113.39 7.38 602.31 7.02
(01.09.22)  07:00 25.95 1,110.40 7.42 600.47 7.04
(01.09.22)  08:00 25.38 1,119.21 7.45 596.48 7.06
(01.09.22)  09:00 25.17 1,124.19 7.49 593.46 7.09
(01.09.22)  10:00 26.63 1,122.92 7.53 590.25 7.11
(01.09.22)  11:00 27.80 1,123.17 7.57 490.74 7.13
(01.09.22)  12:00 29.23 1,125.03 7.61 500.88 7.15
(01.09.22)  13:00 32.27 1,134.77 7.65 503.42 7.17
(01.09.22)  14:00 35.30 1,119.52 7.69 502.34 7.19
(01.09.22)  15:00 38.07 1,118.58 7.73 603.23 7.21
(01.09.22)  16:00 39.35 923.43 7.77 602.19 7.23
(01.09.22)  17:00 40.84 924.20 7.81 598.11 7.25
(01.09.22)  18:00 40.71 928.67 7.84 601.77 7.27
(01.09.22)  19:00 39.56 928.89 7.88 596.29 7.29
(01.09.22)  20:00 39.07 927.17 7.91 594.93 7.31
(01.09.22)  21:00 38.89 925.94 7.95 591.80 7.33
(01.09.22)  22:00 38.56 927.40 7.98 588.94 7.35
(01.09.22)  23:00 38.22 927.75 8.02 588.39 7.38
(01.10.22)  00:00 38.04 930.39 8.05 587.06 7.40
(01.10.22)  01:00 37.46 928.93 8.09 592.21 7.42
(01.10.22)  02:00 34.64 928.22 8.12 589.54 7.44
(01.10.22)  03:00 33.25 925.34 8.15 591.46 7.46
(01.10.22)  04:00 31.49 922.41 8.18 594.23 7.48
(01.10.22)  05:00 29.23 808.33 8.22 583.54 7.50
(01.10.22)  06:00 27.83 813.40 8.25 590.73 7.52
(01.10.22)  07:00 27.45 823.53 8.28 590.37 7.55
(01.10.22)  08:00 27.79 836.49 8.31 466.35 7.57
(01.10.22)  09:00 28.43 849.73 8.35 486.21 7.59
(01.10.22)  10:00 29.32 846.96 8.38 462.29 7.61
(01.10.22)  11:00 31.95 843.98 8.41 431.56 7.62
(01.10.22)  12:00 33.78 843.64 8.44 422.44 7.64
(01.10.22)  13:00 36.67 837.07 8.48 429.45 7.66
(01.10.22)  14:00 37.18 853.44 8.51 431.32 7.68
(01.10.22)  15:00 36.61 863.18 8.54 427.61 7.70
(01.10.22)  16:00 36.96 864.40 8.57 530.07 7.71
(01.10.22)  17:00 36.64 916.73 8.61 564.72 7.73
(01.10.22)  18:00 36.14 917.88 8.64 591.29 7.75
(01.10.22)  19:00 36.27 914.63 8.68 602.96 7.77
(01.10.22)  20:00 36.06 913.07 8.71 600.04 7.80
(01.10.22)  21:00 36.29 908.96 8.74 595.00 7.82
(01.10.22)  22:00 36.15 913.23 8.78 588.76 7.84



(01.10.22)  23:00 36.65 913.69 8.81 591.71 7.86
(01.11.22)  00:00 35.93 912.99 8.85 604.98 7.89
(01.11.22)  01:00 34.75 911.97 8.88 605.58 7.91
(01.11.22)  02:00 33.95 915.94 8.92 596.85 7.93
(01.11.22)  03:00 32.49 916.46 8.95 601.57 7.95
(01.11.22)  04:00 29.70 916.47 8.99 599.31 7.97
(01.11.22)  05:00 29.56 924.35 9.02 596.45 7.99
(01.11.22)  06:00 27.81 918.41 9.06 598.16 8.02
(01.11.22)  07:00 27.36 915.46 9.09 596.38 8.04
(01.11.22)  08:00 28.05 920.87 9.12 496.08 8.06
(01.11.22)  09:00 29.19 921.71 9.16 499.22 8.08
(01.11.22)  10:00 31.41 919.12 9.19 571.66 8.10
(01.11.22)  11:00 34.33 918.38 9.23 572.48 8.12
(01.11.22)  12:00 35.24 920.39 9.26 575.83 8.14
(01.11.22)  13:00 36.78 925.01 9.30 580.81 8.17
(01.11.22)  14:00 37.48 919.29 9.33 518.50 8.19
(01.11.22)  15:00 37.77 919.57 9.37 603.01 8.21
(01.11.22)  16:00 37.21 923.06 9.40 605.58 8.23
(01.11.22)  17:00 36.98 828.67 9.44 603.19 8.25
(01.11.22)  18:00 36.37 835.16 9.47 597.33 8.27
(01.11.22)  19:00 37.46 844.92 9.51 595.33 8.30
(01.11.22)  20:00 37.55 970.25 9.55 588.61 8.32
(01.11.22)  21:00 36.80 986.41 9.58 581.03 8.34
(01.11.22)  22:00 36.97 963.56 9.62 584.51 8.37
(01.11.22)  23:00 37.45 986.38 9.65 596.56 8.39
(01.12.22)  00:00 36.78 1,005.94 9.69 597.28 8.41
(01.12.22)  01:00 35.69 872.87 9.73 597.10 8.43
(01.12.22)  02:00 34.29 875.96 9.76 589.41 8.46
(01.12.22)  03:00 32.74 877.83 9.80 589.23 8.48
(01.12.22)  04:00 30.39 870.85 9.83 589.88 8.50
(01.12.22)  05:00 28.19 924.16 9.87 595.74 8.52
(01.12.22)  06:00 26.28 927.87 9.90 589.85 8.54
(01.12.22)  07:00 26.17 925.71 9.94 591.95 8.57
(01.12.22)  08:00 26.88 922.03 9.97 484.32 8.59
(01.12.22)  09:00 28.25 921.72 10.01 486.33 8.61
(01.12.22)  10:00 30.69 925.86 10.04 490.36 8.63
(01.12.22)  11:00 32.47 918.94 10.08 482.09 8.65
(01.12.22)  12:00 33.72 921.87 10.11 483.82 8.67
(01.12.22)  13:00 35.40 921.81 10.15 579.34 8.68
(01.12.22)  14:00 36.41 922.76 10.19 300.27 8.70
(01.12.22)  15:00 36.53 922.37 10.22 624.01 8.72
(01.12.22)  16:00 36.85 921.98 10.26 658.94 8.74
(01.12.22)  17:00 37.16 924.33 10.29 660.09 8.77
(01.12.22)  18:00 36.08 884.29 10.33 586.53 8.79
(01.12.22)  19:00 36.38 974.51 10.37 583.29 8.81
(01.12.22)  20:00 36.22 980.99 10.40 576.79 8.83
(01.12.22)  21:00 36.28 902.50 10.44 577.94 8.86



(01.12.22)  22:00 36.78 899.46 10.47 575.25 8.88
(01.12.22)  23:00 36.96 901.71 10.51 577.75 8.90
(01.13.22)  00:00 36.73 915.07 10.54 577.93 8.92
(01.13.22)  01:00 35.51 912.65 10.58 572.61 8.95
(01.13.22)  02:00 34.16 917.61 10.61 572.38 8.97
(01.13.22)  03:00 33.83 920.75 10.65 575.93 8.99
(01.13.22)  04:00 30.72 919.47 10.68 570.10 9.01
(01.13.22)  05:00 28.69 865.92 10.72 570.30 9.03
(01.13.22)  06:00 27.26 872.75 10.75 570.19 9.06
(01.13.22)  07:00 26.40 869.35 10.79 570.40 9.08
(01.13.22)  08:00 26.95 870.36 10.82 267.30 9.10
(01.13.22)  09:00 28.03 863.78 10.85 494.32 9.12
(01.13.22)  10:00 30.77 870.40 10.89 560.47 9.14
(01.13.22)  11:00 32.99 866.86 10.92 555.49 9.16
(01.13.22)  12:00 34.67 867.01 10.95 556.54 9.18
(01.13.22)  13:00 36.18 866.99 10.99 552.51 9.20
(01.13.22)  14:00 37.15 863.43 11.02 552.49 9.22
(01.13.22)  15:00 37.33 866.13 11.06 568.67 9.24
(01.13.22)  16:00 36.70 858.54 11.09 582.92 9.26
(01.13.22)  17:00 36.92 963.48 11.13 583.24 9.28
(01.13.22)  18:00 36.05 1,030.48 11.17 576.82 9.30
(01.13.22)  19:00 36.66 1,023.75 11.20 583.21 9.33
(01.13.22)  20:00 36.40 1,033.97 11.24 582.15 9.35
(01.13.22)  21:00 35.74 1,000.50 11.28 571.77 9.37
(01.13.22)  22:00 36.06 886.01 11.31 573.51 9.39
(01.13.22)  23:00 36.85 898.97 11.35 568.28 9.41
(01.14.22)  00:00 37.50 914.76 11.38 573.03 9.44
(01.14.22)  01:00 35.47 917.63 11.42 571.27 9.46
(01.14.22)  02:00 34.20 909.28 11.45 568.08 9.48
(01.14.22)  03:00 31.58 916.98 11.49 567.96 9.50
(01.14.22)  04:00 29.70 913.87 11.53 567.23 9.52
(01.14.22)  05:00 28.04 915.10 11.56 567.43 9.55
(01.14.22)  06:00 26.97 914.55 11.60 567.94 9.57
(01.14.22)  07:00 26.15 913.48 11.63 562.36 9.59
(01.14.22)  08:00 25.99 913.90 11.67 277.21 9.61
(01.14.22)  09:00 26.68 912.64 11.70 588.55 9.63
(01.14.22)  10:00 28.07 910.10 11.74 581.30 9.65
(01.14.22)  11:00 31.38 911.55 11.77 578.76 9.67
(01.14.22)  12:00 32.81 912.04 11.81 578.58 9.69
(01.14.22)  13:00 33.22 909.71 11.84 484.51 9.71
(01.14.22)  14:00 35.28 911.03 11.88 481.10 9.73
(01.14.22)  15:00 36.61 913.89 11.92 246.13 9.75
(01.14.22)  16:00 37.22 912.16 11.96 634.96 9.77
(01.14.22)  17:00 37.37 1,024.47 11.99 652.07 9.79
(01.14.22)  18:00 36.59 874.69 12.03 656.86 9.81
(01.14.22)  19:00 35.78 875.63 12.07 603.41 9.84
(01.14.22)  20:00 35.82 876.04 12.10 603.50 9.86



(01.14.22)  21:00 35.96 879.15 12.14 589.88 9.88
(01.14.22)  22:00 40.57 874.08 12.17 598.30 9.91
(01.14.22)  23:00 64.30 867.55 12.21 599.99 9.93
(01.15.22)  00:00 61.45 871.39 12.24 578.41 9.96
(01.15.22)  01:00 77.33 871.96 12.28 606.92 9.98
(01.15.22)  02:00 71.59 866.55 12.31 602.06 10.00
(01.15.22)  03:00 63.65 868.72 12.35 621.17 10.03
(01.15.22)  04:00 53.36 863.42 12.38 618.84 10.05
(01.15.22)  05:00 45.57 869.71 12.42 611.59 10.08
(01.15.22)  06:00 38.71 858.56 12.45 597.86 10.10
(01.15.22)  07:00 34.23 858.40 12.48 596.90 10.13
(01.15.22)  08:00 32.84 858.74 12.52 599.14 10.15
(01.15.22)  09:00 31.88 861.40 12.55 598.68 10.17
(01.15.22)  10:00 32.25 863.40 12.59 593.15 10.20
(01.15.22)  11:00 34.08 858.27 12.62 598.82 10.22
(01.15.22)  12:00 37.37 872.11 12.66 596.63 10.25
(01.15.22)  13:00 40.06 865.18 12.69 616.33 10.27
(01.15.22)  14:00 43.97 854.78 12.73 594.31 10.29
(01.15.22)  15:00 47.96 845.84 12.76 588.16 10.32
(01.15.22)  16:00 48.71 851.27 12.79 590.91 10.34
(01.15.22)  17:00 48.97 833.71 12.83 585.35 10.36
(01.15.22)  18:00 47.72 917.68 12.86 579.62 10.39
(01.15.22)  19:00 46.18 917.22 12.90 583.15 10.41
(01.15.22)  20:00 44.65 911.66 12.93 583.87 10.44
(01.15.22)  21:00 43.89 913.82 12.97 593.56 10.46
(01.15.22)  22:00 42.53 914.44 13.01 579.47 10.48
(01.15.22)  23:00 40.77 878.95 13.04 587.77 10.51
(01.16.22)  00:00 39.69 874.17 13.08 598.60 10.53
(01.16.22)  01:00 38.34 876.35 13.11 607.10 10.55
(01.16.22)  02:00 37.00 876.11 13.15 605.73 10.58
(01.16.22)  03:00 34.85 875.36 13.18 599.76 10.60
(01.16.22)  04:00 33.55 873.46 13.22 601.04 10.62
(01.16.22)  05:00 32.30 851.95 13.25 601.10 10.65
(01.16.22)  06:00 31.14 874.05 13.29 601.79 10.67
(01.16.22)  07:00 29.62 871.42 13.32 600.50 10.69
(01.16.22)  08:00 28.90 873.98 13.36 598.85 10.71
(01.16.22)  09:00 30.24 873.41 13.39 478.09 10.74
(01.16.22)  10:00 29.53 874.31 13.43 487.46 10.76
(01.16.22)  11:00 30.85 875.97 13.46 482.95 10.78
(01.16.22)  12:00 32.07 874.57 13.50 483.10 10.80
(01.16.22)  13:00 34.47 870.94 13.53 480.47 10.83
(01.16.22)  14:00 39.99 872.93 13.57 603.99 10.85
(01.16.22)  15:00 52.11 876.68 13.60 614.65 10.87
(01.16.22)  16:00 59.93 872.11 13.64 614.10 10.89
(01.16.22)  17:00 57.65 867.04 13.67 611.97 10.91
(01.16.22)  18:00 55.10 831.42 13.71 613.05 10.94
(01.16.22)  19:00 52.02 824.45 13.74 608.75 10.96



(01.16.22)  20:00 48.59 814.39 13.77 603.68 10.99
(01.16.22)  21:00 47.27 817.25 13.81 609.29 11.01
(01.16.22)  22:00 45.88 806.20 13.84 606.69 11.03
(01.16.22)  23:00 43.99 815.39 13.87 598.25 11.06
(01.17.22)  00:00 42.78 819.46 13.90 601.83 11.08
(01.17.22)  01:00 40.85 821.56 13.94 599.34 11.11
(01.17.22)  02:00 39.42 824.91 13.97 603.01 11.13
(01.17.22)  03:00 37.30 819.83 14.00 600.90 11.15
(01.17.22)  04:00 35.09 822.82 14.04 605.18 11.17
(01.17.22)  05:00 33.11 823.54 14.07 605.48 11.20
(01.17.22)  06:00 31.99 813.40 14.10 598.90 11.22
(01.17.22)  07:00 30.87 823.58 14.13 599.77 11.24
(01.17.22)  08:00 30.56 823.95 14.17 276.97 11.26
(01.17.22)  09:00 31.28 828.47 14.20 249.55 11.28
(01.17.22)  10:00 31.77 833.69 14.23 436.39 11.30
(01.17.22)  11:00 33.75 833.64 14.27 475.99 11.32
(01.17.22)  12:00 36.24 836.76 14.30 549.50 11.34
(01.17.22)  13:00 41.24 844.23 14.34 547.82 11.36
(01.17.22)  14:00 45.96 843.72 14.37 557.29 11.38
(01.17.22)  15:00 52.47 841.30 14.40 603.05 11.40
(01.17.22)  16:00 56.94 827.56 14.44 594.07 11.42
(01.17.22)  17:00 59.57 837.11 14.47 607.75 11.44
(01.17.22)  18:00 59.78 898.31 14.51 610.65 11.47
(01.17.22)  19:00 57.59 897.10 14.55 604.66 11.49
(01.17.22)  20:00 54.92 989.78 14.58 607.02 11.52
(01.17.22)  21:00 52.62 1,007.85 14.62 591.16 11.54
(01.17.22)  22:00 50.19 996.57 14.66 588.61 11.56
(01.17.22)  23:00 49.47 1,022.36 14.70 602.88 11.59
(01.18.22)  00:00 47.72 1,025.58 14.74 599.34 11.61
(01.18.22)  01:00 45.71 895.13 14.77 605.74 11.64
(01.18.22)  02:00 44.22 893.98 14.81 600.83 11.66
(01.18.22)  03:00 40.75 894.61 14.84 598.26 11.68
(01.18.22)  04:00 37.94 896.76 14.88 601.70 11.71
(01.18.22)  05:00 35.91 893.33 14.91 601.90 11.73
(01.18.22)  06:00 34.53 893.15 14.95 602.03 11.75
(01.18.22)  07:00 33.76 602.78 14.98 599.46 11.78
(01.18.22)  08:00 34.37 512.90 15.01 487.92 11.80
(01.18.22)  09:00 35.37 0.00 15.03 488.23 11.82
(01.18.22)  10:00 37.29 0.00 15.03 486.20 11.84
(01.18.22)  11:00 39.87 0.00 15.03 558.73 11.86
(01.18.22)  12:00 42.57 0.00 15.03 559.53 11.88
(01.18.22)  13:00 44.84 0.01 15.03 562.58 11.90
(01.18.22)  14:00 45.41 0.02 15.03 563.48 11.93
(01.18.22)  15:00 47.12 0.03 15.04 560.77 11.95
(01.18.22)  16:00 47.88 35.45 15.04 577.71 11.97
(01.18.22)  17:00 47.81 0.02 15.04 581.27 12.00
(01.18.22)  18:00 48.10 95.21 15.04 584.71 12.02



(01.18.22)  19:00 47.11 0.01 15.05 569.87 12.04
(01.18.22)  20:00 46.60 0.00 15.05 575.40 12.06
(01.18.22)  21:00 46.21 104.79 15.05 612.11 12.09
(01.18.22)  22:00 45.37 1.56 15.05 597.48 12.11
(01.18.22)  23:00 45.12 82.45 15.05 610.30 12.14
(01.19.22)  00:00 45.54 1.00 15.05 609.34 12.16
(01.19.22)  01:00 44.08 22.99 15.05 603.35 12.18
(01.19.22)  02:00 40.91 35.42 15.05 609.85 12.21
(01.19.22)  03:00 38.78 27.91 15.06 605.06 12.23
(01.19.22)  04:00 36.18 0.04 15.06 598.96 12.26
(01.19.22)  05:00 34.11 0.07 15.06 601.38 12.28
(01.19.22)  06:00 32.35 0.09 15.07 603.80 12.30
(01.19.22)  07:00 31.05 0.13 15.07 598.04 12.32
(01.19.22)  08:00 31.89 26.78 15.07 488.37 12.35
(01.19.22)  09:00 31.50 0.14 15.08 497.04 12.37
(01.19.22)  10:00 33.09 105.75 15.08 490.16 12.39
(01.19.22)  11:00 35.56 434.55 15.09 559.31 12.41
(01.19.22)  12:00 36.83 413.43 15.11 558.07 12.43
(01.19.22)  13:00 38.03 422.45 15.12 558.88 12.46
(01.19.22)  14:00 38.07 424.79 15.14 561.94 12.48
(01.19.22)  15:00 38.05 415.67 15.16 562.93 12.50
(01.19.22)  16:00 38.83 428.59 15.18 643.31 12.53
(01.19.22)  17:00 38.26 425.09 15.19 659.23 12.55
(01.19.22)  18:00 37.88 423.63 15.21 652.76 12.57
(01.19.22)  19:00 38.18 421.19 15.23 652.55 12.60
(01.19.22)  20:00 38.17 424.86 15.25 654.87 12.62
(01.19.22)  21:00 38.80 411.40 15.27 634.82 12.65
(01.19.22)  22:00 38.93 415.27 15.29 648.34 12.67
(01.19.22)  23:00 37.96 420.29 15.31 648.09 12.70
(01.20.22)  00:00 38.83 834.23 15.34 645.69 12.72
(01.20.22)  01:00 36.87 805.49 15.36 648.72 12.75
(01.20.22)  02:00 35.61 810.20 15.38 647.58 12.78
(01.20.22)  03:00 33.81 819.39 15.40 649.84 12.80
(01.20.22)  04:00 32.04 826.47 15.42 643.66 12.83
(01.20.22)  05:00 30.00 417.94 15.44 646.02 12.85
(01.20.22)  06:00 29.65 412.76 15.46 646.48 12.87
(01.20.22)  07:00 28.89 413.56 15.48 638.88 12.89
(01.20.22)  08:00 29.59 403.27 15.50 280.07 12.91
(01.20.22)  09:00 30.79 401.46 15.53 460.31 12.94
(01.20.22)  10:00 32.36 404.91 15.55 460.78 12.96
(01.20.22)  11:00 33.46 520.39 15.56 465.03 12.98
(01.20.22)  12:00 35.39 512.99 15.58 553.00 13.00
(01.20.22)  13:00 36.68 526.97 15.60 559.36 13.02
(01.20.22)  14:00 37.31 441.13 15.62 559.81 13.05
(01.20.22)  15:00 36.62 442.25 15.63 559.45 13.07
(01.20.22)  16:00 36.62 444.64 15.65 590.83 13.09
(01.20.22)  17:00 37.44 0.09 15.67 597.69 13.11



(01.20.22)  18:00 37.52 447.36 15.69 580.07 13.14
(01.20.22)  19:00 36.71 452.31 15.70 574.70 13.16
(01.20.22)  20:00 37.18 436.43 15.72 572.70 13.18
(01.20.22)  21:00 37.61 427.85 15.74 564.70 13.21
(01.20.22)  22:00 38.01 428.31 15.76 567.81 13.23
(01.20.22)  23:00 36.95 419.37 15.77 566.13 13.25
(01.21.22)  00:00 35.50 423.55 15.79 567.09 13.27
(01.21.22)  01:00 35.19 431.14 15.81 563.58 13.30
(01.21.22)  02:00 33.77 426.86 15.83 564.80 13.32
(01.21.22)  03:00 32.50 422.19 15.85 563.79 13.34
(01.21.22)  04:00 39.81 426.00 15.88 563.76 13.37
(01.21.22)  05:00 31.85 809.83 15.91 564.03 13.39
(01.21.22)  06:00 28.16 813.42 15.93 564.23 13.41
(01.21.22)  07:00 27.08 821.11 15.96 562.85 13.43
(01.21.22)  08:00 27.32 818.67 15.99 478.85 13.46
(01.21.22)  09:00 29.55 806.57 16.01 608.27 13.48
(01.21.22)  10:00 40.64 811.24 16.04 610.40 13.50
(01.21.22)  11:00 36.64 816.77 16.07 613.71 13.52
(01.21.22)  12:00 37.87 823.83 16.11 613.54 13.55
(01.21.22)  13:00 40.09 827.66 16.14 611.85 13.57
(01.21.22)  14:00 40.03 830.67 16.17 617.32 13.59
(01.21.22)  15:00 39.54 808.28 16.21 614.37 13.62
(01.21.22)  16:00 39.60 816.21 16.24 562.49 13.64
(01.21.22)  17:00 38.89 818.38 16.27 581.89 13.66
(01.21.22)  18:00 38.85 885.62 16.30 579.09 13.69
(01.21.22)  19:00 37.53 880.93 16.34 576.84 13.71
(01.21.22)  20:00 37.66 878.92 16.37 579.54 13.74
(01.21.22)  21:00 37.29 883.74 16.41 575.43 13.76
(01.21.22)  22:00 37.35 869.23 16.44 563.82 13.78
(01.21.22)  23:00 37.58 824.68 16.47 565.44 13.80
(01.22.22)  00:00 37.93 827.87 16.51 567.81 13.83
(01.22.22)  01:00 37.23 826.64 16.54 564.34 13.85
(01.22.22)  02:00 36.52 822.41 16.58 563.36 13.87
(01.22.22)  03:00 34.48 828.22 16.61 561.13 13.89
(01.22.22)  04:00 32.73 833.52 16.64 564.05 13.92
(01.22.22)  05:00 30.93 827.44 16.67 559.63 13.94
(01.22.22)  06:00 30.44 826.85 16.71 564.66 13.96
(01.22.22)  07:00 28.62 823.69 16.74 562.27 13.98
(01.22.22)  08:00 28.51 822.25 16.77 561.80 14.00
(01.22.22)  09:00 29.80 827.22 16.81 474.29 14.02
(01.22.22)  10:00 30.24 828.77 16.84 477.27 14.04
(01.22.22)  11:00 32.80 828.61 16.87 475.22 14.06
(01.22.22)  12:00 34.96 829.60 16.90 479.93 14.08
(01.22.22)  13:00 36.93 493.65 16.93 474.64 14.11
(01.22.22)  14:00 39.24 505.10 16.96 546.62 14.13
(01.22.22)  15:00 41.21 506.08 16.98 566.62 14.15
(01.22.22)  16:00 41.12 832.91 17.01 562.65 14.17



(01.22.22)  17:00 41.25 971.07 17.04 561.68 14.19
(01.22.22)  18:00 41.77 977.20 17.07 559.80 14.21
(01.22.22)  19:00 41.02 980.21 17.11 563.21 14.24
(01.22.22)  20:00 40.70 983.42 17.15 553.33 14.26
(01.22.22)  21:00 40.47 984.39 17.19 554.32 14.28
(01.22.22)  22:00 40.03 954.06 17.23 565.77 14.30
(01.22.22)  23:00 39.02 934.89 17.27 566.60 14.33
(01.23.22)  00:00 39.09 1,004.20 17.31 569.02 14.35
(01.23.22)  01:00 38.12 1,010.00 17.35 565.16 14.37
(01.23.22)  02:00 37.17 1,019.23 17.38 566.69 14.39
(01.23.22)  03:00 34.96 1,003.20 17.42 559.01 14.42
(01.23.22)  04:00 33.79 1,002.15 17.46 566.57 14.44
(01.23.22)  05:00 31.58 1,005.38 17.50 562.17 14.46
(01.23.22)  06:00 30.25 941.96 17.54 557.95 14.47
(01.23.22)  07:00 29.53 955.03 17.58 558.77 14.49
(01.23.22)  08:00 28.92 957.05 17.61 286.73 14.51
(01.23.22)  09:00 28.55 837.39 17.65 249.71 14.53
(01.23.22)  10:00 29.27 847.22 17.69 285.05 14.55
(01.23.22)  11:00 31.15 836.23 17.72 469.54 14.57
(01.23.22)  12:00 33.30 620.24 17.76 485.96 14.59
(01.23.22)  13:00 36.27 892.36 17.79 489.52 14.61
(01.23.22)  14:00 39.32 614.67 17.83 491.43 14.63
(01.23.22)  15:00 41.28 828.30 17.86 564.36 14.65
(01.23.22)  16:00 42.28 953.86 17.89 550.68 14.67
(01.23.22)  17:00 42.87 968.97 17.93 562.54 14.69
(01.23.22)  18:00 43.16 988.37 17.96 564.67 14.71
(01.23.22)  19:00 43.67 990.80 18.00 562.37 14.74
(01.23.22)  20:00 43.11 994.43 18.04 558.14 14.76
(01.23.22)  21:00 41.85 994.41 18.08 570.18 14.78
(01.23.22)  22:00 41.48 995.03 18.12 566.76 14.80
(01.23.22)  23:00 41.02 994.30 18.16 565.53 14.82
(01.24.22)  00:00 40.40 990.48 18.20 562.96 14.85
(01.24.22)  01:00 40.04 1,000.20 18.24 564.22 14.87
(01.24.22)  02:00 37.83 993.30 18.28 563.42 14.89
(01.24.22)  03:00 35.49 990.95 18.32 563.06 14.92
(01.24.22)  04:00 34.09 992.00 18.36 558.19 14.94
(01.24.22)  05:00 32.19 990.52 18.40 561.73 14.96
(01.24.22)  06:00 30.41 989.41 18.44 559.50 14.97
(01.24.22)  07:00 29.17 983.48 18.48 561.26 14.99
(01.24.22)  08:00 29.81 986.02 18.52 257.04 15.01
(01.24.22)  09:00 30.34 986.00 18.56 439.70 15.03
(01.24.22)  10:00 32.33 987.40 18.60 469.14 15.05
(01.24.22)  11:00 34.64 984.22 18.64 466.55 15.07
(01.24.22)  12:00 35.83 987.01 18.68 467.65 15.09
(01.24.22)  13:00 36.61 990.08 18.72 245.99 15.11
(01.24.22)  14:00 37.59 987.96 18.76 221.65 15.12
(01.24.22)  15:00 37.74 1,028.97 18.80 222.91 15.14



(01.24.22)  16:00 38.01 1,027.60 18.84 542.84 15.16
(01.24.22)  17:00 38.34 1,027.79 18.88 584.85 15.18
(01.24.22)  18:00 37.29 991.70 18.92 579.99 15.19
(01.24.22)  19:00 36.99 996.83 18.96 580.39 15.21
(01.24.22)  20:00 36.48 999.44 19.00 587.46 15.23
(01.24.22)  21:00 36.37 999.75 19.04 570.17 15.25
(01.24.22)  22:00 36.87 999.23 19.08 576.41 15.28
(01.24.22)  23:00 36.92 997.83 19.12 572.02 15.30
(01.25.22)  00:00 35.91 996.76 19.16 577.83 15.32
(01.25.22)  01:00 34.58 993.95 19.20 574.12 15.35
(01.25.22)  02:00 33.92 937.88 19.23 572.08 15.37
(01.25.22)  03:00 31.94 939.68 19.27 578.87 15.39
(01.25.22)  04:00 30.13 954.27 19.31 577.47 15.41
(01.25.22)  05:00 28.48 955.21 19.34 579.42 15.43
(01.25.22)  06:00 27.84 958.46 19.38 575.26 15.45
(01.25.22)  07:00 26.13 965.37 19.41 573.67 15.47
(01.25.22)  08:00 26.74 962.39 19.45 273.69 15.49
(01.25.22)  09:00 27.60 498.11 19.49 236.03 15.51
(01.25.22)  10:00 28.40 418.27 19.51 229.60 15.53
(01.25.22)  11:00 31.35 494.15 19.53 555.69 15.55
(01.25.22)  12:00 31.97 411.82 19.54 554.98 15.57
(01.25.22)  13:00 33.61 525.57 19.56 569.01 15.59
(01.25.22)  14:00 34.69 474.09 19.58 560.71 15.61
(01.25.22)  15:00 34.94 392.15 19.60 250.41 15.63
(01.25.22)  16:00 35.98 464.90 19.62 547.31 15.65
(01.25.22)  17:00 36.67 574.64 19.64 573.46 15.67
(01.25.22)  18:00 36.23 498.98 19.65 555.47 15.69
(01.25.22)  19:00 35.74 530.40 19.67 550.20 15.71
(01.25.22)  20:00 35.64 513.43 19.68 552.69 15.73
(01.25.22)  21:00 35.61 119.70 19.70 554.46 15.76
(01.25.22)  22:00 35.34 457.78 19.72 563.85 15.78
(01.25.22)  23:00 35.08 575.85 19.73 558.16 15.80
(01.26.22)  00:00 36.16 520.92 19.75 563.71 15.82
(01.26.22)  01:00 35.42 647.39 19.76 559.66 15.84
(01.26.22)  02:00 33.57 511.70 19.78 558.37 15.87
(01.26.22)  03:00 32.01 448.03 19.80 562.93 15.89
(01.26.22)  04:00 29.96 510.76 19.82 555.15 15.91
(01.26.22)  05:00 28.35 481.45 19.83 560.11 15.93
(01.26.22)  06:00 26.81 555.36 19.85 558.07 15.95
(01.26.22)  07:00 26.12 494.24 19.87 562.68 15.97
(01.26.22)  08:00 27.15 499.82 19.89 258.33 15.99
(01.26.22)  09:00 28.57 488.43 19.91 233.39 16.01
(01.26.22)  10:00 30.26 493.54 19.93 553.57 16.02
(01.26.22)  11:00 32.99 571.03 19.95 556.86 16.04
(01.26.22)  12:00 35.68 450.95 19.97 560.08 16.06
(01.26.22)  13:00 35.74 615.67 19.99 560.64 16.09
(01.26.22)  14:00 38.02 610.49 20.01 562.68 16.11



(01.26.22)  15:00 37.00 604.62 20.03 569.08 16.13
(01.26.22)  16:00 36.48 602.68 20.05 538.51 16.15
(01.26.22)  17:00 36.28 1,042.83 20.08 578.72 16.18
(01.26.22)  18:00 36.32 1,089.40 20.12 567.52 16.20
(01.26.22)  19:00 36.74 1,092.46 20.17 566.79 16.22
(01.26.22)  20:00 36.14 1,189.88 20.21 565.90 16.24
(01.26.22)  21:00 36.43 1,040.85 20.25 569.37 16.26
(01.26.22)  22:00 36.91 1,048.17 20.30 560.12 16.29
(01.26.22)  23:00 37.15 1,043.48 20.34 553.71 16.31
(01.27.22)  00:00 37.31 1,051.92 20.38 561.15 16.33
(01.27.22)  01:00 36.72 1,197.60 20.43 562.00 16.35
(01.27.22)  02:00 35.98 1,202.75 20.47 558.72 16.38
(01.27.22)  03:00 33.27 1,211.54 20.52 558.09 16.40
(01.27.22)  04:00 30.77 1,214.57 20.56 557.65 16.42
(01.27.22)  05:00 29.36 1,215.07 20.61 557.73 16.44
(01.27.22)  06:00 27.97 1,215.07 20.66 555.56 16.47
(01.27.22)  07:00 27.65 1,214.06 20.70 553.04 16.49
(01.27.22)  08:00 28.10 1,070.43 20.75 557.92 16.51
(01.27.22)  09:00 29.41 544.64 20.79 559.27 16.53
(01.27.22)  10:00 30.69 562.68 20.83 561.59 16.55
(01.27.22)  11:00 32.25 1,203.50 20.87 569.00 16.58
(01.27.22)  12:00 31.20 1,209.61 20.91 573.71 16.60
(01.27.22)  13:00 36.03 1,192.02 20.95 577.89 16.62
(01.27.22)  14:00 37.50 1,019.58 20.99 585.06 16.65
(01.27.22)  15:00 37.81 1,018.87 21.03 659.77 16.67
(01.27.22)  16:00 36.86 1,029.94 21.06 663.49 16.69
(01.27.22)  17:00 36.32 1,123.77 21.10 579.64 16.72
(01.27.22)  18:00 36.05 944.10 21.15 406.28 16.74
(01.27.22)  19:00 35.78 1,143.42 21.19 583.80 16.76
(01.27.22)  20:00 35.37 1,136.89 21.23 587.03 16.79
(01.27.22)  21:00 36.17 1,134.66 21.28 578.86 16.81
(01.27.22)  22:00 36.29 1,144.57 21.32 579.15 16.83
(01.27.22)  23:00 36.27 1,133.40 21.36 577.53 16.86
(01.28.22)  00:00 37.53 1,104.66 21.41 574.77 16.88
(01.28.22)  01:00 35.13 1,104.86 21.45 579.20 16.90
(01.28.22)  02:00 33.94 1,108.25 21.49 578.10 16.93
(01.28.22)  03:00 32.58 1,116.39 21.54 575.79 16.95
(01.28.22)  04:00 29.72 1,119.03 21.58 580.15 16.97
(01.28.22)  05:00 27.44 1,120.78 21.62 575.10 16.99
(01.28.22)  06:00 25.53 1,120.57 21.67 576.63 17.02
(01.28.22)  07:00 24.86 1,116.82 21.71 581.54 17.04
(01.28.22)  08:00 26.07 1,029.38 21.75 616.50 17.06
(01.28.22)  09:00 26.27 510.43 21.79 658.11 17.08
(01.28.22)  10:00 27.67 495.98 21.81 641.28 17.10
(01.28.22)  11:00 30.30 581.13 21.83 169.80 17.12
(01.28.22)  12:00 33.43 579.80 21.85 181.02 17.14
(01.28.22)  13:00 33.23 536.01 21.87 190.65 17.16



(01.28.22)  14:00 34.68 528.13 21.89 551.47 17.18
(01.28.22)  15:00 34.72 603.49 21.91 553.42 17.20
(01.28.22)  16:00 35.65 501.31 21.93 621.80 17.22
(01.28.22)  17:00 35.90 1,026.64 21.96 663.13 17.24
(01.28.22)  18:00 35.29 1,027.57 22.00 661.05 17.26
(01.28.22)  19:00 36.14 1,031.69 22.05 661.91 17.28
(01.28.22)  20:00 35.71 1,107.50 22.09 655.57 17.31
(01.28.22)  21:00 36.01 1,196.92 22.14 642.59 17.33
(01.28.22)  22:00 35.43 1,196.11 22.18 649.04 17.36
(01.28.22)  23:00 35.47 1,199.81 22.23 648.70 17.38
(01.29.22)  00:00 35.27 1,193.01 22.27 644.04 17.41
(01.29.22)  01:00 34.43 1,011.59 22.31 640.64 17.44
(01.29.22)  02:00 33.35 1,013.06 22.34 643.08 17.46
(01.29.22)  03:00 32.27 1,013.79 22.37 644.99 17.49
(01.29.22)  04:00 30.29 1,016.42 22.40 644.76 17.51
(01.29.22)  05:00 28.70 1,014.88 22.44 638.99 17.53
(01.29.22)  06:00 27.59 409.24 22.47 647.56 17.55
(01.29.22)  07:00 27.04 415.40 22.50 644.00 17.57
(01.29.22)  08:00 27.19 430.84 22.53 638.41 17.60
(01.29.22)  09:00 27.85 516.09 22.56 284.52 17.62
(01.29.22)  10:00 35.04 493.12 22.57 249.73 17.64
(01.29.22)  11:00 30.49 533.44 22.59 237.16 17.66
(01.29.22)  12:00 32.07 510.30 22.61 227.91 17.68
(01.29.22)  13:00 34.92 609.30 22.63 636.95 17.71
(01.29.22)  14:00 37.28 176.26 22.65 635.65 17.73
(01.29.22)  15:00 38.77 601.69 22.67 636.51 17.75
(01.29.22)  16:00 39.47 563.63 22.69 640.04 17.78
(01.29.22)  17:00 39.39 552.27 22.72 639.67 17.80
(01.29.22)  18:00 40.09 990.74 22.76 637.61 17.82
(01.29.22)  19:00 38.70 869.37 22.79 638.64 17.85
(01.29.22)  20:00 38.45 881.43 22.83 643.75 17.87
(01.29.22)  21:00 38.43 536.18 22.86 641.26 17.90
(01.29.22)  22:00 37.47 953.72 22.90 639.35 17.92
(01.29.22)  23:00 36.65 961.53 22.93 643.42 17.95
(01.30.22)  00:00 36.98 965.07 22.97 638.37 17.97
(01.30.22)  01:00 35.49 1,138.64 23.01 634.84 18.00
(01.30.22)  02:00 34.46 1,144.58 23.05 639.99 18.02
(01.30.22)  03:00 32.59 1,134.21 23.09 640.93 18.05
(01.30.22)  04:00 30.24 1,134.08 23.14 634.70 18.07
(01.30.22)  05:00 29.15 1,006.68 23.18 639.25 18.09
(01.30.22)  06:00 27.74 1,013.51 23.22 632.81 18.11
(01.30.22)  07:00 26.93 1,025.34 23.26 638.44 18.14
(01.30.22)  08:00 26.63 1,022.04 23.31 400.71 18.16
(01.30.22)  09:00 26.69 942.57 23.34 236.19 18.18
(01.30.22)  10:00 28.01 936.51 23.37 553.13 18.20
(01.30.22)  11:00 30.49 941.30 23.40 562.99 18.22
(01.30.22)  12:00 33.81 687.27 23.43 567.51 18.24



(01.30.22)  13:00 35.46 549.73 23.46 569.61 18.27
(01.30.22)  14:00 38.06 474.22 23.49 577.06 18.29
(01.30.22)  15:00 40.08 468.53 23.52 583.05 18.31
(01.30.22)  16:00 41.60 885.34 23.56 583.31 18.34
(01.30.22)  17:00 41.14 915.00 23.59 582.93 18.36
(01.30.22)  18:00 39.73 912.81 23.62 585.22 18.38
(01.30.22)  19:00 38.65 890.30 23.66 583.77 18.41
(01.30.22)  20:00 38.14 881.21 23.69 586.97 18.43
(01.30.22)  21:00 37.22 887.01 23.73 585.13 18.45
(01.30.22)  22:00 36.29 859.70 23.76 584.92 18.48
(01.30.22)  23:00 35.87 872.24 23.80 580.26 18.50
(01.31.22)  00:00 35.50 881.41 23.83 584.27 18.52
(01.31.22)  01:00 35.06 472.93 23.85 585.22 18.55
(01.31.22)  02:00 33.54 435.27 23.87 583.89 18.57
(01.31.22)  03:00 32.68 492.45 23.89 584.01 18.59
(01.31.22)  04:00 29.62 435.08 23.91 583.21 18.62
(01.31.22)  05:00 27.69 439.48 23.92 581.77 18.64
(01.31.22)  06:00 26.12 526.83 23.94 586.36 18.66
(01.31.22)  07:00 25.51 462.71 23.96 582.39 18.69
(01.31.22)  08:00 25.81 461.57 23.98 621.32 18.71
(01.31.22)  09:00 28.86 984.06 24.01 576.08 18.73
(01.31.22)  10:00 30.81 1,040.89 24.05 580.19 18.76
(01.31.22)  11:00 33.69 758.12 24.09 584.27 18.78
(01.31.22)  12:00 35.60 996.09 24.13 58.22 18.79
(01.31.22)  13:00 36.26 1,001.48 24.16 177.59 18.79
(01.31.22)  14:00 36.97 977.66 24.20 296.97 18.79
(01.31.22)  15:00 37.11 991.08 24.24 416.34 18.79
(01.31.22)  16:00 37.11 990.52 24.28 535.71 18.79
(01.31.22)  17:00 37.00 1,040.02 24.32 655.08 18.79
(01.31.22)  18:00 36.56 1,043.49 24.36 774.45 18.79
(01.31.22)  19:00 36.17 1,037.09 24.40 893.82 18.79
(01.31.22)  20:00 35.67 1,035.78 24.45 1,013.19 18.79
(01.31.22)  21:00 36.89 1,032.52 24.49 1,132.57 18.79
(01.31.22)  22:00 37.16 1,030.16 24.53 1,251.94 18.79
(01.31.22)  23:00 37.41 1,029.89 24.57 1,371.31 18.79
(02.01.22)  00:00 37.23 1,026.19 24.61 1,490.68 18.79
(02.01.22)  01:00 36.53 1,025.10 24.64 1,610.05 18.79
(02.01.22)  02:00 35.18 1,031.03 24.67 1,729.42 18.79
(02.01.22)  03:00 34.08 1,024.18 24.71 1,848.79 18.79
(02.01.22)  04:00 31.77 612.93 24.74 1,968.17 18.79
(02.01.22)  05:00 29.77 524.41 24.77 2,087.54 18.79
(02.01.22)  06:00 28.34 527.32 24.80 2,206.91 18.79
(02.01.22)  07:00 27.26 555.19 24.83 2,326.28 18.79
(02.01.22)  08:00 27.62 590.20 24.86 2,445.65 18.79
(02.01.22)  09:00 28.09 544.02 24.88 572.60 18.80
(02.01.22)  10:00 29.17 442.46 24.90 577.70 18.83
(02.01.22)  11:00 31.74 436.24 24.91 571.87 18.85



(02.01.22)  12:00 34.12 558.78 24.93 576.17 18.87
(02.01.22)  13:00 36.78 439.93 24.95 579.25 18.89
(02.01.22)  14:00 36.54 140.00 24.96 579.76 18.92
(02.01.22)  15:00 36.88 200.51 24.98 286.15 18.94
(02.01.22)  16:00 38.28 515.04 25.00 597.28 18.96
(02.01.22)  17:00 37.75 423.39 25.01 624.93 18.99
(02.01.22)  18:00 37.84 457.63 25.03 627.24 19.01
(02.01.22)  19:00 37.91 452.90 25.05 627.91 19.04
(02.01.22)  20:00 36.56 601.88 25.07 616.81 19.06
(02.01.22)  21:00 37.04 618.90 25.09 593.28 19.09
(02.01.22)  22:00 36.47 533.81 25.11 652.81 19.11
(02.01.22)  23:00 36.94 479.03 25.13 620.82 19.14
(02.02.22)  00:00 38.19 479.57 25.14 650.69 19.16
(02.02.22)  01:00 37.59 489.32 25.16 650.42 19.19
(02.02.22)  02:00 36.65 486.74 25.18 646.42 19.21
(02.02.22)  03:00 33.97 545.18 25.20 648.36 19.24
(02.02.22)  04:00 32.11 527.72 25.22 645.10 19.26
(02.02.22)  05:00 29.66 503.75 25.24 647.03 19.29
(02.02.22)  06:00 27.12 481.24 25.26 647.55 19.31
(02.02.22)  07:00 26.81 474.13 25.28 643.04 19.34
(02.02.22)  08:00 25.25 469.36 25.30 272.20 19.36
(02.02.22)  09:00 24.99 486.52 25.32 241.43 19.38
(02.02.22)  10:00 26.60 526.04 25.34 228.73 19.40
(02.02.22)  11:00 28.13 516.49 25.36 224.72 19.41
(02.02.22)  12:00 29.88 469.00 25.38 559.37 19.43
(02.02.22)  13:00 33.33 476.50 25.40 561.13 19.44
(02.02.22)  14:00 34.88 503.56 25.42 352.33 19.46
(02.02.22)  15:00 35.67 516.66 25.44 357.15 19.47
(02.02.22)  16:00 36.38 459.16 25.46 648.14 19.49
(02.02.22)  17:00 36.77 834.01 25.50 662.79 19.51
(02.02.22)  18:00 36.68 857.24 25.53 659.83 19.54
(02.02.22)  19:00 36.01 861.48 25.57 654.07 19.57
(02.02.22)  20:00 34.82 891.49 25.61 652.45 19.59
(02.02.22)  21:00 34.99 896.96 25.64 642.68 19.62
(02.02.22)  22:00 35.71 984.23 25.68 643.85 19.64
(02.02.22)  23:00 33.92 973.08 25.71 641.52 19.67
(02.03.22)  00:00 34.06 803.31 25.75 646.48 19.70
(02.03.22)  01:00 32.28 960.61 25.79 644.13 19.72
(02.03.22)  02:00 32.08 965.48 25.83 651.03 19.75
(02.03.22)  03:00 29.99 984.08 25.86 648.58 19.77
(02.03.22)  04:00 28.32 994.85 25.90 646.22 19.80
(02.03.22)  05:00 26.92 1,000.12 25.94 646.47 19.82
(02.03.22)  06:00 23.91 996.91 25.98 646.02 19.85
(02.03.22)  07:00 24.09 992.73 26.02 644.02 19.87
(02.03.22)  08:00 23.45 1,010.48 26.06 644.42 19.90
(02.03.22)  09:00 25.20 1,006.98 26.09 501.56 19.92
(02.03.22)  10:00 25.85 827.86 26.13 566.02 19.94



(02.03.22)  11:00 28.14 827.70 26.16 566.99 19.97
(02.03.22)  12:00 30.53 828.01 26.20 572.93 19.99
(02.03.22)  13:00 33.39 819.46 26.23 577.63 20.01
(02.03.22)  14:00 36.27 853.88 26.27 578.37 20.03
(02.03.22)  15:00 37.02 851.02 26.30 587.99 20.05
(02.03.22)  16:00 37.34 975.17 26.34 630.17 20.08
(02.03.22)  17:00 37.83 1,000.96 26.37 650.08 20.10
(02.03.22)  18:00 37.41 1,026.43 26.41 642.56 20.13
(02.03.22)  19:00 37.60 1,025.67 26.44 666.69 20.15
(02.03.22)  20:00 35.67 1,029.52 26.48 664.96 20.18
(02.03.22)  21:00 35.42 991.81 26.51 637.15 20.20
(02.03.22)  22:00 35.96 538.09 26.55 649.87 20.23
(02.03.22)  23:00 35.84 427.30 26.58 648.45 20.26
(02.04.22)  00:00 34.97 438.77 26.61 641.01 20.28
(02.04.22)  01:00 34.20 520.12 26.63 640.10 20.31
(02.04.22)  02:00 32.62 522.31 26.65 634.97 20.33
(02.04.22)  03:00 31.62 80.63 26.67 637.72 20.36
(02.04.22)  04:00 29.75 436.97 26.69 638.79 20.38
(02.04.22)  05:00 27.92 433.98 26.70 621.27 20.41
(02.04.22)  06:00 27.22 433.22 26.72 630.77 20.43
(02.04.22)  07:00 26.14 429.00 26.74 632.42 20.46
(02.04.22)  08:00 25.98 428.79 26.75 632.43 20.48

** (02.04.22)  09:00
(02.04.22)  10:00
(02.04.22)  11:00 31.79 522.38 26.80 563.77 20.55
(02.04.22)  12:00 34.63 454.47 26.82 568.82 20.57
(02.04.22)  13:00 36.82 451.66 26.84 575.23 20.60
(02.04.22)  14:00 39.07 76.80 26.86 582.85 20.62
(02.04.22)  15:00 40.10 524.84 26.87 660.77 20.64
(02.04.22)  16:00 45.40 458.34 26.89 657.16 20.67
(02.04.22)  17:00 43.49 444.71 26.91 654.43 20.70
(02.04.22)  18:00 42.54 443.74 26.93 647.77 20.72
(02.04.22)  19:00 40.49 470.35 26.94 643.99 20.75
(02.04.22)  20:00 39.75 440.88 26.96 640.02 20.77
(02.04.22)  21:00 38.15 496.72 26.98 644.79 20.80
(02.04.22)  22:00 37.87 821.10 27.00 641.49 20.82
(02.04.22)  23:00 36.75 842.72 27.04 642.31 20.85
(02.05.22)  00:00 35.55 902.87 27.07 640.55 20.87
(02.05.22)  01:00 34.63 899.49 27.11 639.44 20.90
(02.05.22)  02:00 33.16 905.83 27.14 631.18 20.93
(02.05.22)  03:00 31.85 904.13 27.18 639.84 20.95
(02.05.22)  04:00 30.84 905.21 27.22 632.05 20.98
(02.05.22)  05:00 29.51 906.54 27.25 636.99 21.00
(02.05.22)  06:00 29.32 905.38 27.28 635.11 21.03
(02.05.22)  07:00 28.08 428.64 27.30 634.07 21.04
(02.05.22)  08:00 27.36 462.71 27.32 639.60 21.06
(02.05.22)  09:00 28.86 495.75 27.34 521.36 21.08



(02.05.22)  10:00 30.37 472.55 27.36 542.27 21.10
(02.05.22)  11:00 30.76 463.34 27.38 539.84 21.12
(02.05.22)  12:00 33.28 455.78 27.40 67.73 21.14
(02.05.22)  13:00 36.67 466.36 27.42 85.79 21.16
(02.05.22)  14:00 40.10 463.29 27.44 489.95 21.18
(02.05.22)  15:00 43.91 512.41 27.47 586.43 21.20
(02.05.22)  16:00 46.79 87.45 27.50 629.31 21.23
(02.05.22)  17:00 47.94 1,060.52 27.53 660.81 21.25
(02.05.22)  18:00 47.71 1,094.86 27.55 660.53 21.28
(02.05.22)  19:00 46.39 472.70 27.58 660.24 21.30
(02.05.22)  20:00 45.77 463.58 27.61 651.87 21.32
(02.05.22)  21:00 43.23 902.39 27.63 651.74 21.35
(02.05.22)  22:00 41.98 466.05 27.66 642.54 21.37
(02.05.22)  23:00 40.90 464.42 27.68 647.32 21.40
(02.06.22)  00:00 39.22 505.48 27.70 653.35 21.43
(02.06.22)  01:00 37.84 510.17 27.71 645.27 21.45
(02.06.22)  02:00 36.47 466.85 27.73 645.30 21.48
(02.06.22)  03:00 34.20 462.04 27.75 646.78 21.50
(02.06.22)  04:00 32.69 488.14 27.77 634.73 21.53
(02.06.22)  05:00 30.88 505.21 27.79 644.28 21.56
(02.06.22)  06:00 29.61 506.77 27.81 642.42 21.58
(02.06.22)  07:00 28.38 468.05 27.83 645.15 21.61
(02.06.22)  08:00 28.50 460.93 27.85 645.15 21.63
(02.06.22)  09:00 29.66 468.13 27.87 638.07 21.66
(02.06.22)  10:00 32.39 459.76 27.89 640.98 21.68
(02.06.22)  11:00 33.18 484.89 27.90 643.15 21.71
(02.06.22)  12:00 34.72 592.84 27.92 641.70 21.74
(02.06.22)  13:00 36.62 532.14 27.94 644.10 21.76
(02.06.22)  14:00 40.03 487.37 27.97 648.21 21.79
(02.06.22)  15:00 43.19 510.23 28.00 646.21 21.81
(02.06.22)  16:00 45.70 939.88 28.04 649.31 21.84
(02.06.22)  17:00 46.74 957.43 28.07 644.60 21.87
(02.06.22)  18:00 47.18 950.94 28.10 648.84 21.89
(02.06.22)  19:00 45.65 950.95 28.14 650.33 21.92
(02.06.22)  20:00 44.94 971.96 28.17 652.32 21.94
(02.06.22)  21:00 44.45 951.50 28.20 645.88 21.97
(02.06.22)  22:00 43.33 959.23 28.23 639.65 21.99
(02.06.22)  23:00 42.24 978.17 28.26 645.34 22.02
(02.07.22)  00:00 40.95 970.76 28.28 643.88 22.05
(02.07.22)  01:00 39.82 498.97 28.31 641.73 22.07
(02.07.22)  02:00 37.54 463.03 28.34 643.14 22.10
(02.07.22)  03:00 35.09 495.70 28.36 648.29 22.12
(02.07.22)  04:00 32.72 506.29 28.39 642.89 22.15
(02.07.22)  05:00 30.60 517.10 28.42 638.81 22.17
(02.07.22)  06:00 29.36 470.79 28.44 644.91 22.20
(02.07.22)  07:00 28.54 493.81 28.45 645.04 22.22
(02.07.22)  08:00 29.81 151.65 28.47 641.17 22.24



(02.07.22)  09:00 30.92 171.16 28.49 242.98 22.26
(02.07.22)  10:00 33.28 536.53 28.51 501.39 22.28
(02.07.22)  11:00 36.84 517.39 28.52 562.71 22.30
(02.07.22)  12:00 38.24 533.99 28.54 566.29 22.32
(02.07.22)  13:00 39.76 554.73 28.56 571.24 22.34
(02.07.22)  14:00 40.64 516.31 28.58 572.75 22.37
(02.07.22)  15:00 41.16 153.83 28.59 577.70 22.39
(02.07.22)  16:00 40.98 594.53 28.61 628.17 22.41
(02.07.22)  17:00 41.24 478.48 28.62 643.70 22.44
(02.07.22)  18:00 41.21 580.01 28.64 636.06 22.46
(02.07.22)  19:00 40.85 171.78 28.66 642.15 22.49
(02.07.22)  20:00 40.69 11.23 28.67 632.58 22.51
(02.07.22)  21:00 41.27 77.58 28.69 615.95 22.54
(02.07.22)  22:00 40.99 524.44 28.71 619.75 22.56
(02.07.22)  23:00 40.91 588.91 28.72 607.80 22.59
(02.08.22)  00:00 40.01 493.12 28.74 608.59 22.61
(02.08.22)  01:00 39.43 164.19 28.76 608.51 22.63
(02.08.22)  02:00 37.47 586.82 28.77 606.70 22.66
(02.08.22)  03:00 35.00 504.07 28.79 603.15 22.68
(02.08.22)  04:00 33.61 553.04 28.81 608.41 22.71
(02.08.22)  05:00 31.26 489.49 28.83 606.41 22.73
(02.08.22)  06:00 29.65 69.92 28.84 603.03 22.75
(02.08.22)  07:00 28.80 582.79 28.86 601.70 22.77
(02.08.22)  08:00 30.09 494.21 28.88 271.32 22.80
(02.08.22)  09:00 31.05 704.63 28.89 408.72 22.82
(02.08.22)  10:00 34.01 162.63 28.91 556.48 22.84
(02.08.22)  11:00 35.73 128.58 28.93 567.48 22.86
(02.08.22)  12:00 36.84 136.84 28.94 560.78 22.88
(02.08.22)  13:00 38.36 529.47 28.96 567.10 22.90
(02.08.22)  14:00 40.20 642.87 28.98 570.21 22.93
(02.08.22)  15:00 41.01 524.61 28.99 645.22 22.95
(02.08.22)  16:00 40.41 149.71 29.01 623.30 22.97
(02.08.22)  17:00 40.19 585.96 29.03 639.23 23.00
(02.08.22)  18:00 39.47 556.38 29.05 635.32 23.02
(02.08.22)  19:00 38.71 130.47 29.07 628.24 23.05
(02.08.22)  20:00 39.50 85.04 29.08 627.45 23.07
(02.08.22)  21:00 39.73 149.38 29.10 623.08 23.10
(02.08.22)  22:00 40.25 630.34 29.12 616.02 23.12
(02.08.22)  23:00 39.73 558.55 29.14 614.72 23.15
(02.09.22)  00:00 41.34 759.53 29.17 623.12 23.17
(02.09.22)  01:00 39.18 609.43 29.19 617.62 23.20
(02.09.22)  02:00 38.50 792.12 29.21 625.07 23.22
(02.09.22)  03:00 36.26 689.44 29.23 628.70 23.25
(02.09.22)  04:00 34.46 331.55 29.25 628.06 23.27
(02.09.22)  05:00 31.56 695.00 29.27 626.23 23.29
(02.09.22)  06:00 30.18 615.98 29.29 622.61 23.31
(02.09.22)  07:00 29.21 643.30 29.31 620.95 23.33



(02.09.22)  08:00 28.89 617.94 29.33 265.72 23.35
(02.09.22)  09:00 30.19 627.15 29.35 241.55 23.37
(02.09.22)  10:00 32.32 247.67 29.37 545.93 23.39
(02.09.22)  11:00 34.40 151.72 29.39 558.19 23.41
(02.09.22)  12:00 36.38 585.70 29.40 564.37 23.43
(02.09.22)  13:00 37.62 588.61 29.42 416.34 23.45
(02.09.22)  14:00 38.44 578.99 29.45 239.08 23.48
(02.09.22)  15:00 38.63 162.84 29.47 639.67 23.50
(02.09.22)  16:00 38.72 632.20 29.49 654.16 23.52
(02.09.22)  17:00 37.64 503.29 29.52 658.19 23.55
(02.09.22)  18:00 37.79 881.95 29.54 656.26 23.57
(02.09.22)  19:00 38.21 860.81 29.57 648.06 23.59
(02.09.22)  20:00 38.14 647.71 29.59 636.45 23.61
(02.09.22)  21:00 38.04 660.02 29.61 640.38 23.64
(02.09.22)  22:00 38.90 569.48 29.63 644.89 23.66
(02.09.22)  23:00 38.24 162.55 29.65 641.47 23.69
(02.10.22)  00:00 37.69 171.30 29.67 645.53 23.71
(02.10.22)  01:00 37.63 146.82 29.69 641.79 23.74
(02.10.22)  02:00 35.95 451.65 29.71 645.78 23.77
(02.10.22)  03:00 34.59 623.66 29.73 639.67 23.79
(02.10.22)  04:00 32.36 674.75 29.75 640.50 23.82
(02.10.22)  05:00 30.27 575.85 29.77 638.41 23.84
(02.10.22)  06:00 28.64 626.57 29.79 638.73 23.86
(02.10.22)  07:00 28.22 603.85 29.81 637.34 23.88
(02.10.22)  08:00 28.34 111.03 29.84 257.18 23.90
(02.10.22)  09:00 29.61 302.05 29.86 236.46 23.92
(02.10.22)  10:00 29.86 225.28 29.88 555.35 23.94
(02.10.22)  11:00 29.35 485.34 29.90 565.07 23.96
(02.10.22)  12:00 30.55 974.40 29.92 568.70 23.98
(02.10.22)  13:00 33.84 942.88 29.95 566.12 24.00
(02.10.22)  14:00 35.77 976.59 29.97 573.06 24.02
(02.10.22)  15:00 35.02 961.59 30.00 642.05 24.05
(02.10.22)  16:00 34.93 604.70 30.03 645.44 24.07
(02.10.22)  17:00 34.42 569.08 30.06 648.78 24.09
(02.10.22)  18:00 34.36 569.33 30.08 262.51 24.11
(02.10.22)  19:00 34.16 625.50 30.11 567.62 24.14
(02.10.22)  20:00 34.50 160.84 30.14 567.27 24.16
(02.10.22)  21:00 34.53 562.83 30.17 554.46 24.18
(02.10.22)  22:00 41.45 535.79 30.19 565.13 24.20
(02.10.22)  23:00 46.93 574.18 30.21 569.40 24.23
(02.11.22)  00:00 39.85 657.08 30.23 569.24 24.25
(02.11.22)  01:00 36.53 247.25 30.26 567.43 24.27
(02.11.22)  02:00 34.17 514.26 30.28 572.03 24.29
(02.11.22)  03:00 32.04 590.26 30.30 573.38 24.32
(02.11.22)  04:00 29.64 591.02 30.32 565.64 24.34
(02.11.22)  05:00 27.64 508.55 30.35 574.21 24.36
(02.11.22)  06:00 36.66 754.58 30.37 572.68 24.39



(02.11.22)  07:00 35.11 590.55 30.39 568.55 24.41
(02.11.22)  08:00 27.78 600.04 30.41 644.43 24.43
(02.11.22)  09:00 26.24 729.14 30.44 586.31 24.46
(02.11.22)  10:00 27.53 637.29 30.46 618.65 24.48
(02.11.22)  11:00 29.87 605.81 30.48 620.88 24.50
(02.11.22)  12:00 32.22 650.51 30.50 615.03 24.53
(02.11.22)  13:00 36.98 650.98 30.53 623.10 24.55
(02.11.22)  14:00 35.56 604.02 30.56 616.13 24.57
(02.11.22)  15:00 35.22 676.34 30.59 626.63 24.60
(02.11.22)  16:00 45.71 656.88 30.62 620.98 24.62
(02.11.22)  17:00 48.95 1,004.12 30.65 618.60 24.65
(02.11.22)  18:00 51.74 947.57 30.68 623.80 24.67
(02.11.22)  19:00 41.11 934.20 30.71 624.74 24.70
(02.11.22)  20:00 36.76 932.46 30.73 551.24 24.72
(02.11.22)  21:00 35.95 945.03 30.76 555.84 24.74
(02.11.22)  22:00 35.96 651.85 30.78 549.83 24.76
(02.11.22)  23:00 35.55 143.32 30.81 555.31 24.79
(02.12.22)  00:00 35.15 611.15 30.83 551.33 24.81
(02.12.22)  01:00 34.55 599.73 30.85 551.88 24.83
(02.12.22)  02:00 32.72 615.45 30.88 555.34 24.85
(02.12.22)  03:00 31.81 482.64 30.90 552.41 24.88
(02.12.22)  04:00 29.72 565.54 30.93 549.20 24.90
(02.12.22)  05:00 28.49 559.10 30.95 547.26 24.92
(02.12.22)  06:00 26.96 591.32 30.97 544.92 24.94
(02.12.22)  07:00 24.92 586.51 30.99 552.70 24.95
(02.12.22)  08:00 24.19 639.75 31.01 547.15 24.97
(02.12.22)  09:00 25.98 507.54 31.03 547.79 24.99
(02.12.22)  10:00 26.49 609.05 31.05 242.38 25.01
(02.12.22)  11:00 27.66 582.70 31.07 204.58 25.03
(02.12.22)  12:00 31.17 217.18 31.09 555.07 25.05
(02.12.22)  13:00 32.92 610.77 31.12 555.76 25.07
(02.12.22)  14:00 35.89 580.14 31.16 561.51 25.09
(02.12.22)  15:00 37.78 282.10 31.19 280.50 25.12
(02.12.22)  16:00 37.43 613.67 31.22 630.16 25.14
(02.12.22)  17:00 38.10 1,097.60 31.25 633.67 25.17
(02.12.22)  18:00 38.27 1,105.58 31.29 650.65 25.19
(02.12.22)  19:00 38.80 1,108.24 31.32 622.69 25.21
(02.12.22)  20:00 38.40 1,107.00 31.35 623.19 25.24
(02.12.22)  21:00 38.21 1,106.84 31.37 621.62 25.26
(02.12.22)  22:00 37.83 579.06 31.40 623.72 25.29
(02.12.22)  23:00 37.34 489.77 31.42 623.80 25.31
(02.13.22)  00:00 36.35 556.23 31.45 624.53 25.34
(02.13.22)  01:00 35.44 180.11 31.47 620.82 25.36
(02.13.22)  02:00 33.58 603.71 31.50 623.24 25.39
(02.13.22)  03:00 31.93 527.98 31.52 623.20 25.41
(02.13.22)  04:00 30.27 553.30 31.55 620.27 25.44
(02.13.22)  05:00 28.90 568.15 31.57 622.23 25.46



(02.13.22)  06:00 27.33 576.34 31.60 613.04 25.48
(02.13.22)  07:00 26.46 569.41 31.63 621.84 25.50
(02.13.22)  08:00 25.45 581.47 31.65 619.66 25.52
(02.13.22)  09:00 25.09 984.18 31.68 252.95 25.55
(02.13.22)  10:00 26.26 941.28 31.71 554.66 25.57
(02.13.22)  11:00 26.62 931.83 31.73 560.37 25.59
(02.13.22)  12:00 28.88 931.93 31.76 567.53 25.61
(02.13.22)  13:00 31.66 988.97 31.80 561.72 25.63
(02.13.22)  14:00 34.94 947.53 31.83 576.07 25.66
(02.13.22)  15:00 37.02 951.41 31.87 276.63 25.68
(02.13.22)  16:00 38.93 865.95 31.90 617.41 25.70
(02.13.22)  17:00 39.61 878.88 31.94 620.28 25.73
(02.13.22)  18:00 41.99 861.99 31.97 616.64 25.75
(02.13.22)  19:00 43.95 637.59 32.01 629.57 25.77
(02.13.22)  20:00 40.76 938.78 32.04 623.99 25.80
(02.13.22)  21:00 39.03 927.38 32.07 618.41 25.82
(02.13.22)  22:00 38.15 941.90 32.10 622.41 25.85
(02.13.22)  23:00 37.62 976.10 32.13 626.46 25.87
(02.14.22)  00:00 35.66 935.20 32.16 623.21 25.90
(02.14.22)  01:00 35.39 584.54 32.19 614.83 25.92
(02.14.22)  02:00 34.81 586.87 32.22 618.06 25.95
(02.14.22)  03:00 32.66 562.39 32.25 645.35 25.97
(02.14.22)  04:00 30.30 611.83 32.28 618.79 26.00
(02.14.22)  05:00 28.01 85.43 32.31 615.94 26.02
(02.14.22)  06:00 26.97 569.03 32.34 621.29 26.04
(02.14.22)  07:00 26.65 542.37 32.37 615.59 26.06
(02.14.22)  08:00 27.23 563.16 32.39 258.09 26.08
(02.14.22)  09:00 28.69 939.57 32.42 552.43 26.10
(02.14.22)  10:00 29.49 1,076.51 32.45 557.34 26.13
(02.14.22)  11:00 32.24 1,078.43 32.48 560.57 26.15
(02.14.22)  12:00 33.51 1,081.01 32.51 557.15 26.17
(02.14.22)  13:00 35.32 1,102.20 32.55 560.12 26.19
(02.14.22)  14:00 36.53 923.06 32.59 559.30 26.22
(02.14.22)  15:00 36.64 1,073.50 32.64 515.87 26.24
(02.14.22)  16:00 36.17 1,071.65 32.68 650.30 26.26
(02.14.22)  17:00 35.69 1,073.18 32.72 655.66 26.29
(02.14.22)  18:00 35.39 1,074.52 32.77 655.80 26.31
(02.14.22)  19:00 35.75 1,078.37 32.81 651.21 26.34
(02.14.22)  20:00 35.25 1,073.70 32.85 600.85 26.36
(02.14.22)  21:00 35.53 1,077.62 32.88 588.65 26.38
(02.14.22)  22:00 36.03 1,080.18 32.92 581.76 26.41
(02.14.22)  23:00 36.31 1,078.22 32.95 587.09 26.43
(02.15.22)  00:00 35.73 574.78 32.98 588.02 26.45
(02.15.22)  01:00 35.60 577.09 33.02 587.47 26.48
(02.15.22)  02:00 33.36 562.05 33.05 586.38 26.50
(02.15.22)  03:00 31.80 549.97 33.08 586.38 26.52
(02.15.22)  04:00 29.19 191.52 33.11 588.50 26.55



(02.15.22)  05:00 27.36 603.17 33.14 582.98 26.57
(02.15.22)  06:00 25.33 558.41 33.17 587.43 26.59
(02.15.22)  07:00 24.67 548.83 33.20 585.51 26.61
(02.15.22)  08:00 25.37 555.05 33.23 255.63 26.63
(02.15.22)  09:00 27.37 1,093.13 33.26 343.98 26.65
(02.15.22)  10:00 30.61 1,094.17 33.29 547.52 26.67
(02.15.22)  11:00 31.42 1,094.89 33.32 556.85 26.69
(02.15.22)  12:00 32.88 1,095.01 33.36 557.50 26.71
(02.15.22)  13:00 35.30 905.11 33.39 561.26 26.73
(02.15.22)  14:00 37.17 906.23 33.42 564.30 26.76
(02.15.22)  15:00 183.33 917.46 33.46 248.36 26.78
(02.15.22)  16:00 35.99 913.21 33.49 577.01 26.80
(02.15.22)  17:00 35.54 920.18 33.52 605.17 26.82
(02.15.22)  18:00 35.43 537.24 33.56 608.91 26.85
(02.15.22)  19:00 34.37 576.30 33.59 593.95 26.87
(02.15.22)  20:00 35.89 578.96 33.62 594.96 26.89
(02.15.22)  21:00 36.19 993.16 33.66 570.51 26.92
(02.15.22)  22:00 36.56 987.85 33.69 623.49 26.94
(02.15.22)  23:00 36.58 989.14 33.73 619.68 26.97
(02.16.22)  00:00 36.37 991.91 33.76 622.73 26.99
(02.16.22)  01:00 35.52 820.68 33.80 621.22 27.01
(02.16.22)  02:00 34.32 800.43 33.83 620.95 27.04
(02.16.22)  03:00 32.68 813.66 33.87 617.46 27.06
(02.16.22)  04:00 30.57 809.76 33.90 615.76 27.09
(02.16.22)  05:00 28.47 813.52 33.92 621.02 27.11
(02.16.22)  06:00 27.01 619.40 33.95 622.44 27.13
(02.16.22)  07:00 26.57 628.72 33.98 617.44 27.16
(02.16.22)  08:00 25.91 620.95 34.00 261.35 27.18
(02.16.22)  09:00 26.90 620.32 34.03 555.58 27.20
(02.16.22)  10:00 28.41 620.65 34.06 553.61 27.22
(02.16.22)  11:00 31.54 609.22 34.09 562.45 27.25
(02.16.22)  12:00 33.39 603.47 34.11 562.44 27.27
(02.16.22)  13:00 36.39 608.11 34.13 564.94 27.29
(02.16.22)  14:00 34.35 577.72 34.16 559.24 27.31
(02.16.22)  15:00 35.41 582.64 34.18 573.27 27.34
(02.16.22)  16:00 37.30 553.26 34.20 567.15 27.36
(02.16.22)  17:00 35.73 570.48 34.22 569.11 27.38
(02.16.22)  18:00 35.09 566.01 34.25 570.35 27.40
(02.16.22)  19:00 34.27 567.15 34.27 599.14 27.43
(02.16.22)  20:00 33.44 1,081.40 34.30 553.66 27.45
(02.16.22)  21:00 32.96 1,087.56 34.35 578.94 27.47
(02.16.22)  22:00 33.24 1,087.13 34.39 587.00 27.49
(02.16.22)  23:00 33.17 1,088.58 34.43 581.46 27.52
(02.17.22)  00:00 33.50 1,091.69 34.47 580.28 27.54
(02.17.22)  01:00 33.12 1,089.82 34.52 564.55 27.56
(02.17.22)  02:00 31.82 1,095.10 34.56 596.43 27.59
(02.17.22)  03:00 29.33 1,089.03 34.60 596.46 27.61



(02.17.22)  04:00 26.97 1,087.21 34.64 591.66 27.63
(02.17.22)  05:00 27.41 1,086.39 34.67 595.21 27.66
(02.17.22)  06:00 25.19 1,090.66 34.71 595.01 27.68
(02.17.22)  07:00 23.79 1,090.83 34.75 592.19 27.70
(02.17.22)  08:00 23.81 1,086.06 34.78 597.53 27.72
(02.17.22)  09:00 23.49 554.32 34.82 546.33 27.74
(02.17.22)  10:00 24.39 564.25 34.85 551.65 27.77
(02.17.22)  11:00 25.27 509.49 34.89 557.91 27.79
(02.17.22)  12:00 25.43 556.37 34.92 558.14 27.81
(02.17.22)  13:00 31.03 558.70 34.95 560.05 27.83
(02.17.22)  14:00 32.02 616.31 34.98 565.88 27.86
(02.17.22)  15:00 34.06 615.51 35.01 564.38 27.88
(02.17.22)  16:00 36.17 892.15 35.04 625.55 27.90
(02.17.22)  17:00 37.22 911.93 35.07 595.57 27.93
(02.17.22)  18:00 35.87 924.87 35.10 617.90 27.95
(02.17.22)  19:00 34.14 1,123.48 35.13 619.98 27.97
(02.17.22)  20:00 33.63 1,112.50 35.17 610.69 28.00
(02.17.22)  21:00 34.09 1,117.39 35.21 608.09 28.02
(02.17.22)  22:00 34.43 1,123.36 35.25 610.17 28.05
(02.17.22)  23:00 34.42 1,114.87 35.29 621.71 28.07
(02.18.22)  00:00 34.17 1,116.65 35.33 628.16 28.10
(02.18.22)  01:00 33.29 1,114.32 35.37 617.65 28.12
(02.18.22)  02:00 32.66 599.01 35.42 627.84 28.15
(02.18.22)  03:00 29.92 606.12 35.46 620.83 28.17
(02.18.22)  04:00 28.33 291.87 35.48 622.05 28.19
(02.18.22)  05:00 26.46 537.39 35.50 622.25 28.21
(02.18.22)  06:00 26.11 540.62 35.53 624.62 28.24
(02.18.22)  07:00 24.97 543.75 35.55 621.44 28.26
(02.18.22)  08:00 25.13 546.28 35.57 620.89 28.28
(02.18.22)  09:00 26.61 543.24 35.59 216.60 28.30
(02.18.22)  10:00 30.73 539.84 35.61 544.71 28.32
(02.18.22)  11:00 32.15 539.03 35.63 550.71 28.34
(02.18.22)  12:00 35.63 539.59 35.66 554.06 28.37
(02.18.22)  13:00 46.28 534.87 35.69 554.56 28.39
(02.18.22)  14:00 67.22 545.14 35.73 555.43 28.41
(02.18.22)  15:00 99.47 546.73 35.76 305.73 28.43
(02.18.22)  16:00 106.69 1,085.04 35.79 596.30 28.46
(02.18.22)  17:00 125.16 1,082.18 35.82 592.81 28.48
(02.18.22)  18:00 74.46 1,078.50 35.85 609.03 28.50
(02.18.22)  19:00 68.03 1,081.71 35.88 594.86 28.53
(02.18.22)  20:00 61.21 1,048.45 35.92 598.44 28.55
(02.18.22)  21:00 55.63 1,058.56 35.96 573.73 28.57
(02.18.22)  22:00 51.71 1,067.06 36.00 590.53 28.60
(02.18.22)  23:00 48.97 1,063.21 36.04 585.35 28.62
(02.19.22)  00:00 46.44 1,064.47 36.09 579.56 28.64
(02.19.22)  01:00 44.50 1,064.38 36.13 576.46 28.67
(02.19.22)  02:00 40.10 858.73 36.17 581.24 28.69



(02.19.22)  03:00 37.60 864.88 36.21 584.52 28.71
(02.19.22)  04:00 35.10 875.19 36.24 585.64 28.74
(02.19.22)  05:00 32.54 934.16 36.28 585.02 28.76
(02.19.22)  06:00 31.52 538.83 36.31 573.33 28.78
(02.19.22)  07:00 29.94 540.38 36.34 581.15 28.80
(02.19.22)  08:00 28.71 544.21 36.38 580.53 28.82
(02.19.22)  09:00 28.77 1,043.29 36.41 322.66 28.84
(02.19.22)  10:00 30.66 1,125.33 36.44 541.75 28.87
(02.19.22)  11:00 31.11 1,127.20 36.47 549.83 28.89
(02.19.22)  12:00 34.61 1,123.63 36.51 553.05 28.91
(02.19.22)  13:00 39.60 1,045.48 36.54 555.86 28.93
(02.19.22)  14:00 45.82 684.85 36.57 557.43 28.96
(02.19.22)  15:00 51.83 897.96 36.61 562.34 28.98
(02.19.22)  16:00 55.96 897.65 36.64 619.81 29.00
(02.19.22)  17:00 55.71 545.59 36.67 620.82 29.03
(02.19.22)  18:00 54.22 554.39 36.70 629.06 29.05
(02.19.22)  19:00 51.17 549.26 36.74 629.80 29.07
(02.19.22)  20:00 48.94 808.28 36.77 632.01 29.10
(02.19.22)  21:00 47.20 998.43 36.79 615.89 29.12
(02.19.22)  22:00 46.01 1,010.19 36.82 624.32 29.15
(02.19.22)  23:00 44.92 1,003.37 36.85 622.93 29.17
(02.20.22)  00:00 44.49 551.12 36.88 622.02 29.20
(02.20.22)  01:00 44.37 533.26 36.91 620.38 29.22
(02.20.22)  02:00 40.86 530.41 36.94 628.92 29.25
(02.20.22)  03:00 38.60 536.65 36.97 622.65 29.27
(02.20.22)  04:00 36.60 537.66 36.99 613.62 29.29
(02.20.22)  05:00 35.56 543.14 37.02 619.88 29.31
(02.20.22)  06:00 33.94 535.32 37.04 614.29 29.33
(02.20.22)  07:00 32.62 530.67 37.06 612.87 29.35
(02.20.22)  08:00 32.25 544.31 37.08 621.13 29.37
(02.20.22)  09:00 32.91 513.83 37.10 247.68 29.39
(02.20.22)  10:00 33.51 543.47 37.12 225.01 29.41
(02.20.22)  11:00 41.73 514.56 37.14 212.74 29.43
(02.20.22)  12:00 50.75 545.06 37.17 538.76 29.45
(02.20.22)  13:00 60.27 545.24 37.20 554.00 29.48
(02.20.22)  14:00 77.38 549.76 37.23 555.64 29.50
(02.20.22)  15:00 71.64 608.82 37.26 634.96 29.52
(02.20.22)  16:00 94.30 610.84 37.29 599.56 29.54
(02.20.22)  17:00 111.37 1,070.89 37.32 621.96 29.56
(02.20.22)  18:00 118.27 1,054.22 37.35 623.93 29.58
(02.20.22)  19:00 104.33 1,055.30 37.38 613.31 29.61
(02.20.22)  20:00 79.94 1,019.08 37.41 615.36 29.63
(02.20.22)  21:00 69.08 1,030.68 37.44 646.02 29.66
(02.20.22)  22:00 63.49 593.30 37.47 635.78 29.68
(02.20.22)  23:00 60.32 593.65 37.50 635.41 29.71
(02.21.22)  00:00 57.83 566.82 37.53 640.23 29.73
(02.21.22)  01:00 54.76 551.94 37.56 638.75 29.76



(02.21.22)  02:00 51.26 548.49 37.58 640.09 29.78
(02.21.22)  03:00 48.81 534.38 37.61 631.48 29.81
(02.21.22)  04:00 46.72 531.87 37.63 638.12 29.83
(02.21.22)  05:00 44.41 542.50 37.66 634.87 29.85
(02.21.22)  06:00 42.43 588.95 37.68 637.06 29.87
(02.21.22)  07:00 41.72 594.38 37.70 641.34 29.90
(02.21.22)  08:00 41.23 550.51 37.72 272.23 29.92
(02.21.22)  09:00 42.31 551.86 37.74 242.83 29.94
(02.21.22)  10:00 43.49 553.20 37.76 549.58 29.96
(02.21.22)  11:00 45.79 549.22 37.78 556.62 29.98
(02.21.22)  12:00 48.45 552.24 37.80 560.00 30.01
(02.21.22)  13:00 49.73 548.82 37.83 564.00 30.03
(02.21.22)  14:00 52.07 537.46 37.85 571.13 30.06
(02.21.22)  15:00 52.23 538.66 37.87 284.47 30.08
(02.21.22)  16:00 53.07 479.70 37.89 658.65 30.10
(02.21.22)  17:00 52.89 483.13 37.91 659.31 30.13
(02.21.22)  18:00 52.55 476.82 37.93 654.96 30.15
(02.21.22)  19:00 52.41 475.10 37.95 648.71 30.17
(02.21.22)  20:00 51.59 482.51 37.97 642.26 30.20
(02.21.22)  21:00 50.76 480.78 37.99 637.27 30.23
(02.21.22)  22:00 49.90 540.74 38.01 638.47 30.25
(02.21.22)  23:00 48.63 534.86 38.03 640.82 30.28
(02.22.22)  00:00 48.22 426.34 38.05 643.97 30.30
(02.22.22)  01:00 46.08 419.69 38.06 644.36 30.33
(02.22.22)  02:00 44.75 428.42 38.08 643.94 30.35
(02.22.22)  03:00 42.04 424.77 38.10 644.60 30.38
(02.22.22)  04:00 39.97 423.22 38.13 641.67 30.40
(02.22.22)  05:00 37.78 415.80 38.15 636.67 30.42
(02.22.22)  06:00 36.49 423.58 38.17 642.56 30.45
(02.22.22)  07:00 34.52 425.60 38.20 643.50 30.47
(02.22.22)  08:00 36.31 510.88 38.22 255.46 30.49
(02.22.22)  09:00 35.74 920.04 38.24 502.36 30.51
(02.22.22)  10:00 38.11 934.65 38.26 554.87 30.53
(02.22.22)  11:00 39.00 942.89 38.29 559.09 30.56
(02.22.22)  12:00 42.05 941.98 38.32 564.24 30.58
(02.22.22)  13:00 43.71 941.16 38.35 570.79 30.60
(02.22.22)  14:00 43.01 511.39 38.38 186.93 30.62
(02.22.22)  15:00 39.68 511.40 38.41 616.49 30.64
(02.22.22)  16:00 42.67 501.09 38.44 614.77 30.66
(02.22.22)  17:00 42.53 967.41 38.47 624.60 30.68
(02.22.22)  18:00 41.96 934.21 38.50 625.20 30.70
(02.22.22)  19:00 40.36 932.46 38.53 623.52 30.72
(02.22.22)  20:00 40.17 953.85 38.55 612.52 30.75
(02.22.22)  21:00 41.19 895.54 38.58 614.29 30.77
(02.22.22)  22:00 41.34 446.78 38.60 612.67 30.80
(02.22.22)  23:00 41.82 440.19 38.63 622.04 30.82
(02.23.22)  00:00 42.18 439.37 38.65 612.24 30.85



(02.23.22)  01:00 40.74 441.24 38.68 615.96 30.87
(02.23.22)  02:00 38.74 441.23 38.70 611.02 30.90
(02.23.22)  03:00 36.34 441.03 38.72 616.18 30.92
(02.23.22)  04:00 34.38 438.51 38.75 613.96 30.94
(02.23.22)  05:00 33.17 438.61 38.77 615.99 30.96
(02.23.22)  06:00 31.38 442.86 38.79 616.24 30.99
(02.23.22)  07:00 30.38 443.16 38.81 613.63 31.01
(02.23.22)  08:00 32.65 443.57 38.83 287.71 31.03
(02.23.22)  09:00 33.81 803.44 38.85 545.48 31.05
(02.23.22)  10:00 33.26 806.25 38.87 549.05 31.08
(02.23.22)  11:00 35.25 805.03 38.90 556.24 31.10
(02.23.22)  12:00 36.85 812.19 38.92 556.03 31.12
(02.23.22)  13:00 41.37 813.11 38.95 562.13 31.14
(02.23.22)  14:00 40.69 490.55 38.97 273.09 31.16
(02.23.22)  15:00 40.45 490.66 39.00 239.47 31.18
(02.23.22)  16:00 40.53 483.79 39.02 636.71 31.21
(02.23.22)  17:00 41.01 634.59 39.05 649.91 31.23
(02.23.22)  18:00 40.30 561.56 39.07 648.40 31.25
(02.23.22)  19:00 40.45 555.72 39.09 645.28 31.27
(02.23.22)  20:00 40.15 637.73 39.12 643.57 31.30
(02.23.22)  21:00 40.25 560.35 39.14 635.58 31.32
(02.23.22)  22:00 40.74 567.39 39.16 636.21 31.35
(02.23.22)  23:00 41.02 561.97 39.19 631.16 31.38
(02.24.22)  00:00 40.48 545.85 39.21 638.53 31.40
(02.24.22)  01:00 40.33 516.47 39.23 635.62 31.43
(02.24.22)  02:00 37.50 508.42 39.25 635.37 31.45
(02.24.22)  03:00 35.59 584.36 39.28 638.52 31.47
(02.24.22)  04:00 33.47 490.74 39.30 630.72 31.49
(02.24.22)  05:00 32.47 522.29 39.33 634.70 31.51
(02.24.22)  06:00 30.55 551.07 39.35 634.98 31.53
(02.24.22)  07:00 30.12 541.06 39.37 634.74 31.55
(02.24.22)  08:00 30.95 752.93 39.40 247.62 31.57
(02.24.22)  09:00 31.27 515.20 39.42 200.47 31.59
(02.24.22)  10:00 33.49 871.78 39.44 112.47 31.62
(02.24.22)  11:00 34.67 867.51 39.47 522.59 31.64
(02.24.22)  12:00 37.63 876.00 39.49 527.61 31.66
(02.24.22)  13:00 38.66 644.22 39.52 529.81 31.68
(02.24.22)  14:00 39.05 536.23 39.55 535.44 31.70
(02.24.22)  15:00 39.18 600.12 39.57 126.90 31.72
(02.24.22)  16:00 39.17 589.40 39.60 608.35 31.74
(02.24.22)  17:00 38.80 589.82 39.63 589.79 31.76
(02.24.22)  18:00 38.94 581.89 39.65 587.89 31.78
(02.24.22)  19:00 39.08 581.71 39.68 577.67 31.80
(02.24.22)  20:00 39.19 598.44 39.70 575.39 31.83
(02.24.22)  21:00 38.94 521.73 39.72 600.30 31.85
(02.24.22)  22:00 39.02 581.43 39.75 605.15 31.87
(02.24.22)  23:00 38.48 537.84 39.77 600.68 31.90



(02.25.22)  00:00 38.64 547.87 39.79 596.15 31.92
(02.25.22)  01:00 37.75 633.21 39.82 599.60 31.95
(02.25.22)  02:00 36.93 639.71 39.84 603.37 31.97
(02.25.22)  03:00 35.17 649.90 39.87 601.40 31.99
(02.25.22)  04:00 33.04 600.30 39.90 594.61 32.01
(02.25.22)  05:00 31.23 606.13 39.93 595.21 32.03
(02.25.22)  06:00 30.07 692.64 39.97 592.85 32.05
(02.25.22)  07:00 29.44 692.03 40.00 590.90 32.07
(02.25.22)  08:00 29.49 1,018.88 40.03 240.98 32.09
(02.25.22)  09:00 30.36 1,187.12 40.06 222.83 32.11
(02.25.22)  10:00 31.75 1,189.12 40.09 541.77 32.13
(02.25.22)  11:00 33.50 1,190.89 40.13 539.45 32.15
(02.25.22)  12:00 35.14 1,198.32 40.16 550.06 32.18
(02.25.22)  13:00 37.74 1,054.04 40.20 555.20 32.20
(02.25.22)  14:00 40.51 598.38 40.23 554.70 32.22
(02.25.22)  15:00 42.08 643.09 40.26 641.21 32.24
(02.25.22)  16:00 41.53 632.78 40.30 641.34 32.27
(02.25.22)  17:00 40.43 641.77 40.33 621.65 32.29
(02.25.22)  18:00 40.25 628.62 40.37 615.96 32.31
(02.25.22)  19:00 40.70 605.43 40.39 627.06 32.34
(02.25.22)  20:00 40.46 546.36 40.41 626.26 32.36
(02.25.22)  21:00 40.43 582.81 40.44 619.31 32.39
(02.25.22)  22:00 40.81 587.88 40.46 613.64 32.41
(02.25.22)  23:00 40.39 641.49 40.48 615.55 32.44
(02.26.22)  00:00 40.13 599.83 40.51 616.99 32.46
(02.26.22)  01:00 38.90 571.96 40.53 616.48 32.48
(02.26.22)  02:00 37.74 582.24 40.55 618.20 32.51
(02.26.22)  03:00 35.75 572.07 40.58 614.41 32.53
(02.26.22)  04:00 34.47 582.40 40.61 612.52 32.55
(02.26.22)  05:00 33.40 622.03 40.64 611.36 32.57
(02.26.22)  06:00 32.47 605.82 40.66 619.16 32.59
(02.26.22)  07:00 31.42 581.49 40.69 614.04 32.61
(02.26.22)  08:00 32.21 533.62 40.72 255.33 32.63
(02.26.22)  09:00 33.23 1,022.83 40.74 230.71 32.65
(02.26.22)  10:00 34.39 1,022.09 40.77 197.11 32.67
(02.26.22)  11:00 35.30 1,036.69 40.81 167.59 32.68
(02.26.22)  12:00 38.32 1,034.65 40.85 147.09 32.70
(02.26.22)  13:00 40.11 1,033.57 40.90 130.14 32.71
(02.26.22)  14:00 42.76 1,020.31 40.94 107.14 32.72
(02.26.22)  15:00 43.15 1,021.38 40.98 606.84 32.73
(02.26.22)  16:00 42.51 1,021.75 41.02 591.93 32.75
(02.26.22)  17:00 42.23 1,013.82 41.06 612.60 32.76
(02.26.22)  18:00 41.55 1,100.97 41.10 621.42 32.78
(02.26.22)  19:00 41.89 1,115.67 41.15 611.69 32.80
(02.26.22)  20:00 41.42 1,197.03 41.20 638.82 32.83
(02.26.22)  21:00 41.08 1,200.65 41.24 631.74 32.85
(02.26.22)  22:00 40.73 1,196.45 41.29 631.15 32.88



(02.26.22)  23:00 40.59 1,193.48 41.34 630.29 32.90
(02.27.22)  00:00 38.72 1,192.27 41.38 630.58 32.93
(02.27.22)  01:00 37.23 1,199.75 41.43 626.15 32.95
(02.27.22)  02:00 36.43 1,203.05 41.48 631.69 32.98
(02.27.22)  03:00 35.22 1,195.01 41.52 633.48 33.00
(02.27.22)  04:00 33.50 1,197.43 41.57 635.88 33.03
(02.27.22)  05:00 31.58 1,195.23 41.61 626.34 33.05
(02.27.22)  06:00 30.59 1,053.35 41.66 629.83 33.07
(02.27.22)  07:00 29.49 1,052.91 41.71 630.69 33.10
(02.27.22)  08:00 30.45 1,051.71 41.75 632.07 33.12
(02.27.22)  09:00 31.04 1,201.29 41.80 244.53 33.15
(02.27.22)  10:00 31.79 1,190.95 41.84 231.77 33.17
(02.27.22)  11:00 32.83 1,191.31 41.89 208.75 33.19
(02.27.22)  12:00 34.26 1,189.88 41.93 532.69 33.21
(02.27.22)  13:00 37.69 1,182.00 41.98 539.12 33.22
(02.27.22)  14:00 41.25 1,024.46 42.02 548.67 33.24
(02.27.22)  15:00 41.76 778.26 42.07 611.50 33.26
(02.27.22)  16:00 41.89 1,137.73 42.11 604.95 33.28
(02.27.22)  17:00 42.75 1,149.05 42.15 633.07 33.30
(02.27.22)  18:00 42.38 1,017.89 42.20 628.30 33.32
(02.27.22)  19:00 41.40 1,085.42 42.23 626.55 33.35
(02.27.22)  20:00 41.68 1,088.53 42.27 641.91 33.37
(02.27.22)  21:00 41.45 1,013.89 42.31 638.81 33.40
(02.27.22)  22:00 41.58 1,014.29 42.35 633.14 33.42
(02.27.22)  23:00 41.45 1,013.53 42.39 633.74 33.45
(02.28.22)  00:00 40.75 612.16 42.42 630.61 33.47
(02.28.22)  01:00 39.90 630.81 42.46 635.06 33.50
(02.28.22)  02:00 39.06 586.38 42.49 632.33 33.52
(02.28.22)  03:00 35.88 569.32 42.52 627.29 33.54
(02.28.22)  04:00 34.43 565.26 42.54 627.72 33.57
(02.28.22)  05:00 32.32 590.49 42.56 632.63 33.59
(02.28.22)  06:00 30.45 581.33 42.59 629.45 33.61
(02.28.22)  07:00 30.11 592.97 42.61 624.95 33.63
(02.28.22)  08:00 31.24 567.27 42.63 248.07 33.65
(02.28.22)  09:00 32.65 531.24 42.66 516.15 33.68
(02.28.22)  10:00 33.15 599.23 42.68 549.45 33.70
(02.28.22)  11:00 35.30 557.05 42.70 552.88 33.72
(02.28.22)  12:00 37.91 596.90 42.73 551.71 33.74
(02.28.22)  13:00 38.94 538.62 42.75 564.90 33.76
(02.28.22)  14:00 40.26 573.24 42.78 561.93 33.79
(02.28.22)  15:00 39.32 576.58 42.80 257.53 33.81
(02.28.22)  16:00 38.94 632.51 42.82 587.48 33.83
(02.28.22)  17:00 39.18 635.11 42.85 610.46 33.85
(02.28.22)  18:00 38.89 635.92 42.87 620.10 33.87
(02.28.22)  19:00 38.79 636.52 42.90 617.56 33.90
(02.28.22)  20:00 39.48 647.51 42.92 621.69 33.92
(02.28.22)  21:00 39.49 678.30 42.95 588.61 33.95



(02.28.22)  22:00 39.86 675.73 42.98 615.58 33.97
(02.28.22)  23:00 40.12 670.99 43.00 614.74 33.99
(03.01.22)  00:00 40.08 555.64 43.03 608.30 34.02
(03.01.22)  01:00 38.92 674.88 43.05 610.24 34.04
(03.01.22)  02:00 37.31 654.19 43.08 614.12 34.07
(03.01.22)  03:00 35.76 662.99 43.10 609.26 34.09
(03.01.22)  04:00 34.11 659.57 43.13 609.38 34.11
(03.01.22)  05:00 31.70 555.99 43.15 610.46 34.13
(03.01.22)  06:00 30.51 665.66 43.18 612.20 34.16
(03.01.22)  07:00 30.04 660.05 43.20 611.76 34.18
(03.01.22)  08:00 32.14 322.50 43.23 258.86 34.20
(03.01.22)  09:00 32.29 610.63 43.25 525.12 34.22
(03.01.22)  10:00 33.27 554.78 43.28 543.98 34.24
(03.01.22)  11:00 35.65 866.48 43.32 547.18 34.27
(03.01.22)  12:00 36.58 874.70 43.35 551.71 34.29
(03.01.22)  13:00 37.72 877.42 43.38 555.38 34.31
(03.01.22)  14:00 37.87 886.86 43.42 556.78 34.33
(03.01.22)  15:00 38.49 887.72 43.45 555.27 34.36
(03.01.22)  16:00 37.78 888.21 43.49 626.07 34.38
(03.01.22)  17:00 37.85 632.63 43.52 656.86 34.40
(03.01.22)  18:00 37.94 976.28 43.56 614.78 34.43
(03.01.22)  19:00 38.29 982.38 43.60 603.72 34.45
(03.01.22)  20:00 38.93 995.41 43.64 601.15 34.47
(03.01.22)  21:00 38.96 995.75 43.68 580.69 34.50
(03.01.22)  22:00 39.06 990.03 43.72 588.64 34.52
(03.01.22)  23:00 39.44 998.77 43.76 586.13 34.54
(03.02.22)  00:00 39.31 1,000.73 43.80 608.99 34.57
(03.02.22)  01:00 38.32 993.79 43.83 610.69 34.59
(03.02.22)  02:00 36.70 987.91 43.87 604.17 34.62
(03.02.22)  03:00 34.68 991.45 43.91 609.14 34.63
(03.02.22)  04:00 33.27 985.19 43.95 611.20 34.65
(03.02.22)  05:00 30.61 987.55 43.99 611.55 34.67
(03.02.22)  06:00 29.62 985.01 44.03 607.33 34.69
(03.02.22)  07:00 29.22 988.94 44.07 611.78 34.71
(03.02.22)  08:00 30.91 1,046.47 44.11 205.90 34.73
(03.02.22)  09:00 31.57 884.65 44.15 77.72 34.75
(03.02.22)  10:00 32.55 899.12 44.18 501.34 34.77
(03.02.22)  11:00 32.85 171.81 44.21 515.09 34.79
(03.02.22)  12:00 33.48 549.50 44.23 518.64 34.81
(03.02.22)  13:00 35.35 997.08 44.26 524.88 34.83
(03.02.22)  14:00 37.92 597.65 44.29 531.49 34.85
(03.02.22)  15:00 36.64 452.18 44.31 322.75 34.88
(03.02.22)  16:00 37.85 587.95 44.34 571.91 34.90
(03.02.22)  17:00 38.82 1,055.45 44.37 576.35 34.92
(03.02.22)  18:00 36.15 1,086.35 44.40 584.86 34.94
(03.02.22)  19:00 36.25 1,171.75 44.43 574.20 34.96
(03.02.22)  20:00 37.38 1,189.12 44.47 563.06 34.99



(03.02.22)  21:00 37.48 1,179.13 44.50 569.96 35.01
(03.02.22)  22:00 38.84 631.16 44.54 587.02 35.03
(03.02.22)  23:00 39.20 499.53 44.57 579.92 35.06
(03.03.22)  00:00 39.68 494.19 44.61 580.05 35.08
(03.03.22)  01:00 38.37 502.59 44.64 581.84 35.10
(03.03.22)  02:00 35.98 604.74 44.67 575.01 35.12
(03.03.22)  03:00 33.98 620.86 44.69 578.60 35.14
(03.03.22)  04:00 32.06 171.45 44.71 575.92 35.16
(03.03.22)  05:00 30.02 600.16 44.73 581.03 35.18
(03.03.22)  06:00 28.44 603.19 44.75 578.66 35.21
(03.03.22)  07:00 27.46 605.73 44.77 581.02 35.23
(03.03.22)  08:00 27.53 665.20 44.80 192.80 35.25
(03.03.22)  09:00 84.68 44.82 66.04 35.27
(03.03.22)  10:00 30.74 566.09 44.84 56.08 35.28
(03.03.22)  11:00 34.05 517.43 44.86 495.68 35.30
(03.03.22)  12:00 36.28 622.80 44.88 503.77 35.32
(03.03.22)  13:00 37.09 623.02 44.90 509.08 35.33
(03.03.22)  14:00 37.69 261.21 44.92 510.38 35.35
(03.03.22)  15:00 36.71 236.37 44.94 41.45 35.37
(03.03.22)  16:00 36.71 610.82 44.96 629.70 35.38
(03.03.22)  17:00 36.60 541.14 44.98 623.65 35.40
(03.03.22)  18:00 35.82 1,044.39 45.01 624.48 35.43
(03.03.22)  19:00 36.59 1,193.95 45.06 614.92 35.45
(03.03.22)  20:00 36.59 1,190.96 45.11 625.62 35.48
(03.03.22)  21:00 36.97 1,203.30 45.15 609.73 35.50
(03.03.22)  22:00 36.77 1,055.13 45.20 618.67 35.52
(03.03.22)  23:00 37.41 1,179.61 45.24 613.56 35.55
(03.04.22)  00:00 37.36 1,200.82 45.29 617.08 35.57
(03.04.22)  01:00 36.74 1,046.31 45.33 619.12 35.60
(03.04.22)  02:00 35.11 1,175.90 45.37 620.57 35.62
(03.04.22)  03:00 33.16 1,169.91 45.40 622.21 35.64
(03.04.22)  04:00 31.19 1,048.98 45.43 619.32 35.66
(03.04.22)  05:00 29.82 341.55 45.47 618.67 35.69
(03.04.22)  06:00 27.81 330.09 45.50 618.95 35.71
(03.04.22)  07:00 27.97 264.43 45.53 624.40 35.73
(03.04.22)  08:00 28.86 542.24 45.56 177.21 35.75
(03.04.22)  09:00 30.01 797.28 45.59 422.34 35.77
(03.04.22)  10:00 31.66 985.79 45.62 530.90 35.80
(03.04.22)  11:00 33.48 1,110.67 45.65 530.27 35.82
(03.04.22)  12:00 34.54 1,108.18 45.69 534.99 35.84
(03.04.22)  13:00 37.14 1,136.44 45.72 540.73 35.86
(03.04.22)  14:00 38.50 335.45 45.75 544.06 35.88
(03.04.22)  15:00 38.69 555.14 45.78 383.88 35.90
(03.04.22)  16:00 37.72 176.77 45.81 621.83 35.92
(03.04.22)  17:00 37.87 315.87 45.84 629.49 35.95
(03.04.22)  18:00 37.32 1,095.77 45.88 633.84 35.97
(03.04.22)  19:00 37.12 1,131.66 45.92 627.49 36.00



(03.04.22)  20:00 37.27 1,102.70 45.96 628.28 36.02
(03.04.22)  21:00 37.12 1,102.03 46.00 619.91 36.05
(03.04.22)  22:00 37.25 1,132.77 46.04 616.14 36.07
(03.04.22)  23:00 37.03 1,132.46 46.07 617.27 36.10
(03.05.22)  00:00 36.85 609.91 46.11 615.11 36.12
(03.05.22)  01:00 36.20 611.25 46.15 616.06 36.15
(03.05.22)  02:00 34.90 5.64 46.17 614.76 36.17
(03.05.22)  03:00 33.55 604.41 46.19 615.85 36.19
(03.05.22)  04:00 31.98 643.40 46.21 617.69 36.22
(03.05.22)  05:00 30.54 602.53 46.23 614.19 36.24
(03.05.22)  06:00 29.87 0.02 46.25 617.29 36.27
(03.05.22)  07:00 28.55 178.06 46.27 620.56 36.29
(03.05.22)  08:00 28.21 567.77 46.29 619.14 36.32
(03.05.22)  09:00 28.58 1,057.94 46.30 617.27 36.34
(03.05.22)  10:00 29.21 993.43 46.34 620.14 36.37
(03.05.22)  11:00 31.81 1,107.78 46.39 615.96 36.39
(03.05.22)  12:00 34.26 1,106.58 46.43 618.81 36.42
(03.05.22)  13:00 36.26 1,127.45 46.47 622.88 36.44
(03.05.22)  14:00 38.63 1,095.58 46.52 622.40 36.47
(03.05.22)  15:00 39.42 1,087.69 46.56 638.13 36.49
(03.05.22)  16:00 39.79 1,089.50 46.60 632.63 36.52
(03.05.22)  17:00 39.14 1,096.51 46.65 624.32 36.54
(03.05.22)  18:00 39.68 1,139.36 46.68 625.94 36.57
(03.05.22)  19:00 39.50 985.02 46.71 621.32 36.59
(03.05.22)  20:00 38.23 1,048.10 46.74 641.71 36.62
(03.05.22)  21:00 37.25 570.86 46.77 640.69 36.64
(03.05.22)  22:00 36.11 583.51 46.80 641.17 36.67
(03.05.22)  23:00 36.23 570.85 46.83 642.35 36.69
(03.06.22)  00:00 35.11 229.27 46.85 644.07 36.72
(03.06.22)  01:00 34.05 551.72 46.88 617.50 36.74
(03.06.22)  02:00 33.16 593.49 46.90 627.97 36.77
(03.06.22)  03:00 31.81 633.72 46.92 620.62 36.79
(03.06.22)  04:00 30.13 96.17 46.94 615.42 36.82
(03.06.22)  05:00 28.58 257.85 46.96 619.10 36.84
(03.06.22)  06:00 27.00 175.90 46.98 619.97 36.87
(03.06.22)  07:00 26.02 290.02 46.99 618.98 36.89
(03.06.22)  08:00 25.83 626.96 47.01 621.38 36.91
(03.06.22)  09:00 25.68 954.41 47.03 246.69 36.93
(03.06.22)  10:00 26.78 741.76 47.07 237.03 36.95
(03.06.22)  11:00 28.13 1,000.27 47.11 311.83 36.97
(03.06.22)  12:00 30.30 761.73 47.16 549.80 36.99
(03.06.22)  13:00 32.71 1,185.66 47.20 552.99 37.01
(03.06.22)  14:00 35.44 1,167.20 47.24 560.44 37.02
(03.06.22)  15:00 37.22 1,190.20 47.28 612.21 37.04
(03.06.22)  16:00 38.67 1,179.43 47.32 617.31 37.06
(03.06.22)  17:00 38.52 1,165.39 47.36 621.91 37.08
(03.06.22)  18:00 40.79 1,036.03 47.40 616.80 37.11



(03.06.22)  19:00 187.07 1,186.67 47.45 611.05 37.13
(03.06.22)  20:00 198.86 982.44 47.49 612.39 37.16
(03.06.22)  21:00 119.46 951.26 47.53 617.85 37.18
(03.06.22)  22:00 199.84 751.80 47.57 625.30 37.21
(03.06.22)  23:00 199.64 762.20 47.61 625.47 37.23
(03.07.22)  00:00 199.45 1,006.37 47.65 630.42 37.26
(03.07.22)  01:00 199.25 1,030.66 47.69 623.95 37.28
(03.07.22)  02:00 77.11 757.58 47.73 614.32 37.31
(03.07.22)  03:00 76.17 975.34 47.76 604.53 37.33
(03.07.22)  04:00 54.80 751.65 47.80 608.44 37.35
(03.07.22)  05:00 50.52 989.27 47.84 605.92 37.38
(03.07.22)  06:00 47.32 976.52 47.88 606.75 37.40
(03.07.22)  07:00 47.32 753.03 47.91 603.30 37.43
(03.07.22)  08:00 43.99 983.87 47.95 607.02 37.45
(03.07.22)  09:00 43.14 982.12 47.98 259.22 37.47
(03.07.22)  10:00 43.89 634.60 48.01 550.19 37.49
(03.07.22)  11:00 46.73 572.39 48.03 550.15 37.51
(03.07.22)  12:00 48.53 124.35 48.05 552.35 37.53
(03.07.22)  13:00 49.87 557.37 48.07 557.24 37.55
(03.07.22)  14:00 52.34 577.81 48.10 562.24 37.57
(03.07.22)  15:00 53.03 652.98 48.12 274.97 37.59
(03.07.22)  16:00 53.91 603.74 48.14 594.16 37.61
(03.07.22)  17:00 57.99 604.67 48.17 601.38 37.64
(03.07.22)  18:00 59.62 595.82 48.20 606.60 37.66
(03.07.22)  19:00 57.83 597.79 48.24 598.50 37.68
(03.07.22)  20:00 55.21 861.43 48.27 604.53 37.71
(03.07.22)  21:00 52.67 878.77 48.31 604.74 37.73
(03.07.22)  22:00 49.71 1,073.36 48.34 588.63 37.76
(03.07.22)  23:00 48.71 1,061.82 48.37 598.25 37.78
(03.08.22)  00:00 46.85 1,060.23 48.41 591.55 37.80
(03.08.22)  01:00 45.37 1,063.68 48.43 590.10 37.83
(03.08.22)  02:00 42.36 401.12 48.45 595.54 37.85
(03.08.22)  03:00 40.51 421.55 48.47 594.03 37.88
(03.08.22)  04:00 38.15 418.50 48.49 596.58 37.90
(03.08.22)  05:00 36.51 433.03 48.51 591.72 37.92
(03.08.22)  06:00 34.48 421.20 48.53 592.70 37.95
(03.08.22)  07:00 34.18 421.34 48.55 594.78 37.97
(03.08.22)  08:00 35.73 425.01 48.57 259.96 37.99
(03.08.22)  09:00 38.22 15.11 48.59 562.41 38.01
(03.08.22)  10:00 39.48 516.38 48.60 561.63 38.04
(03.08.22)  11:00 40.76 450.67 48.62 560.88 38.06
(03.08.22)  12:00 42.92 518.48 48.64 569.33 38.08
(03.08.22)  13:00 43.25 0.01 48.66 569.23 38.10
(03.08.22)  14:00 45.51 580.08 48.68 571.57 38.12
(03.08.22)  15:00 46.49 562.43 48.69 570.27 38.14
(03.08.22)  16:00 47.45 617.98 48.71 587.89 38.16
(03.08.22)  17:00 45.67 275.77 48.74 591.07 38.19



(03.08.22)  18:00 44.75 588.05 48.78 592.36 38.21
(03.08.22)  19:00 44.32 864.59 48.81 596.07 38.24
(03.08.22)  20:00 44.31 1,074.53 48.85 588.45 38.26
(03.08.22)  21:00 44.52 899.02 48.89 589.95 38.28
(03.08.22)  22:00 44.85 1,058.49 48.92 587.39 38.31
(03.08.22)  23:00 44.65 1,048.25 48.96 587.10 38.33
(03.09.22)  00:00 44.22 1,054.33 49.00 587.01 38.35
(03.09.22)  01:00 43.10 1,048.85 49.03 587.88 38.38
(03.09.22)  02:00 41.35 1,042.52 49.07 592.97 38.40
(03.09.22)  03:00 38.80 1,039.69 49.10 588.67 38.42
(03.09.22)  04:00 36.44 1,050.64 49.14 591.98 38.45
(03.09.22)  05:00 34.15 1,052.38 49.17 590.38 38.47
(03.09.22)  06:00 33.25 603.70 49.21 586.93 38.49
(03.09.22)  07:00 33.37 557.27 49.24 586.16 38.52
(03.09.22)  08:00 33.61 574.25 49.28 257.78 38.54
(03.09.22)  09:00 33.84 589.76 49.30 548.15 38.55
(03.09.22)  10:00 36.55 548.21 49.32 547.24 38.57
(03.09.22)  11:00 37.01 587.19 49.34 553.75 38.59
(03.09.22)  12:00 38.36 546.07 49.37 559.85 38.61
(03.09.22)  13:00 40.21 576.17 49.39 562.60 38.63
(03.09.22)  14:00 41.31 584.21 49.41 563.59 38.65
(03.09.22)  15:00 39.89 578.71 49.43 567.76 38.67
(03.09.22)  16:00 39.41 584.91 49.46 224.23 38.69
(03.09.22)  17:00 39.90 575.69 49.48 518.44 38.71
(03.09.22)  18:00 40.39 875.95 49.52 524.78 38.73
(03.09.22)  19:00 40.08 882.15 49.55 530.13 38.76
(03.09.22)  20:00 40.28 887.60 49.59 526.47 38.78
(03.09.22)  21:00 39.94 885.55 49.62 532.52 38.80
(03.09.22)  22:00 40.27 958.17 49.66 527.98 38.82
(03.09.22)  23:00 40.12 944.11 49.69 517.77 38.84
(03.10.22)  00:00 39.79 967.62 49.73 531.34 38.86
(03.10.22)  01:00 38.38 948.07 49.76 524.73 38.88
(03.10.22)  02:00 37.13 936.02 49.79 536.41 38.90
(03.10.22)  03:00 35.43 927.97 49.82 525.47 38.92
(03.10.22)  04:00 32.91 918.58 49.85 535.74 38.94
(03.10.22)  05:00 31.55 570.42 49.88 525.49 38.96
(03.10.22)  06:00 30.38 557.47 49.91 525.92 38.98
(03.10.22)  07:00 30.34 525.78 49.94 514.42 39.00
(03.10.22)  08:00 29.85 573.59 49.97 222.68 39.02
(03.10.22)  09:00 30.15 528.32 50.00 530.79 39.04
(03.10.22)  10:00 33.48 563.08 50.02 545.49 39.06
(03.10.22)  11:00 38.59 555.70 50.04 545.95 39.08
(03.10.22)  12:00 46.19 526.65 50.06 547.66 39.10
(03.10.22)  13:00 54.26 569.87 50.09 560.95 39.12
(03.10.22)  14:00 58.17 545.46 50.11 559.60 39.14
(03.10.22)  15:00 58.97 554.49 50.13 257.81 39.16
(03.10.22)  16:00 55.35 556.96 50.15 408.09 39.18



(03.10.22)  17:00 51.69 546.16 50.17 432.29 39.20
(03.10.22)  18:00 48.66 565.50 50.20 425.31 39.22
(03.10.22)  19:00 45.97 554.53 50.23 444.18 39.23
(03.10.22)  20:00 44.89 567.44 50.26 462.67 39.25
(03.10.22)  21:00 43.43 496.22 50.28 473.25 39.27
(03.10.22)  22:00 43.07 787.96 50.31 495.00 39.29
(03.10.22)  23:00 42.53 883.92 50.34 473.49 39.31
(03.11.22)  00:00 41.26 913.72 50.36 462.03 39.33
(03.11.22)  01:00 40.62 911.49 50.39 481.85 39.34
(03.11.22)  02:00 38.95 638.44 50.41 489.45 39.36
(03.11.22)  03:00 37.28 576.78 50.44 490.52 39.38
(03.11.22)  04:00 35.65 545.73 50.46 494.96 39.40
(03.11.22)  05:00 34.29 240.80 50.48 497.23 39.42
(03.11.22)  06:00 33.36 620.67 50.51 474.72 39.44
(03.11.22)  07:00 32.78 569.17 50.53 484.12 39.46
(03.11.22)  08:00 32.17 572.11 50.55 568.00 39.48
(03.11.22)  09:00 33.75 618.87 50.58 569.27 39.51
(03.11.22)  10:00 35.36 529.27 50.60 563.97 39.53
(03.11.22)  11:00 40.82 561.55 50.62 573.13 39.55
(03.11.22)  12:00 47.61 558.89 50.65 572.55 39.57
(03.11.22)  13:00 52.16 560.23 50.67 575.35 39.60
(03.11.22)  14:00 54.43 623.88 50.69 577.47 39.62
(03.11.22)  15:00 52.33 627.98 50.72 601.71 39.64
(03.11.22)  16:00 51.12 825.53 50.74 577.05 39.67
(03.11.22)  17:00 50.86 838.18 50.77 591.32 39.69
(03.11.22)  18:00 50.18 852.59 50.80 587.98 39.71
(03.11.22)  19:00 49.11 855.76 50.83 579.01 39.73
(03.11.22)  20:00 48.55 876.55 50.86 566.97 39.76
(03.11.22)  21:00 47.13 907.18 50.90 555.65 39.78
(03.11.22)  22:00 45.37 828.75 50.93 543.64 39.80
(03.11.22)  23:00 44.20 846.64 50.96 554.58 39.83
(03.12.22)  00:00 42.98 552.60 50.99 559.08 39.85
(03.12.22)  01:00 42.39 489.17 51.02 557.50 39.87
(03.12.22)  02:00 41.10 501.09 51.04 562.24 39.89
(03.12.22)  03:00 39.14 498.58 51.06 554.41 39.92
(03.12.22)  04:00 37.02 494.73 51.08 563.29 39.94
(03.12.22)  05:00 35.79 468.10 51.10 564.02 39.96
(03.12.22)  06:00 34.90 466.60 51.12 559.98 39.98
(03.12.22)  07:00 33.80 539.79 51.14 560.68 40.01
(03.12.22)  08:00 33.56 490.45 51.16 567.57 40.03
(03.12.22)  09:00 33.68 478.13 51.18 559.66 40.05
(03.12.22)  10:00 33.58 528.77 51.20 553.80 40.07
(03.12.22)  11:00 36.55 494.29 51.22 559.84 40.09
(03.12.22)  12:00 40.82 489.22 51.24 547.87 40.12
(03.12.22)  13:00 42.76 548.86 51.26 553.30 40.14
(03.12.22)  14:00 46.07 500.22 51.28 550.52 40.16
(03.12.22)  15:00 46.62 487.62 51.30 552.91 40.18



(03.12.22)  16:00 48.61 568.64 51.32 548.41 40.21
(03.12.22)  17:00 47.93 578.72 51.34 547.54 40.23
(03.12.22)  18:00 47.15 605.19 51.36 550.30 40.25
(03.12.22)  19:00 45.76 572.64 51.39 555.04 40.27
(03.12.22)  20:00 45.15 613.86 51.41 553.27 40.29
(03.12.22)  21:00 45.12 607.31 51.43 552.52 40.32
(03.12.22)  22:00 44.19 597.50 51.45 554.04 40.34
(03.12.22)  23:00 45.41 595.62 51.48 553.83 40.36
(03.13.22)  00:00 43.41 562.78 51.50 557.20 40.38
(03.13.22)  01:00 41.88 532.57 51.52 560.88 40.40
(03.13.22)  03:00 40.86 553.82 51.54 561.03 40.42
(03.13.22)  04:00 39.49 534.05 51.56 557.85 40.45
(03.13.22)  05:00 37.39 550.15 51.58 559.42 40.47
(03.13.22)  06:00 36.15 493.68 51.60 558.45 40.49
(03.13.22)  07:00 34.53 549.88 51.63 551.62 40.51
(03.13.22)  08:00 34.91 497.30 51.65 553.37 40.53
(03.13.22)  09:00 34.71 538.53 51.67 240.83 40.55
(03.13.22)  10:00 35.04
(03.13.22)  11:00 36.05
(03.13.22)  12:00 37.84
(03.13.22)  13:00 40.01
(03.13.22)  14:00 42.83
(03.13.22)  15:00 45.53
(03.13.22)  16:00 47.00
(03.13.22)  17:00 47.01
(03.13.22)  18:00 46.59
(03.13.22)  19:00 45.93
(03.13.22)  20:00 45.53
(03.13.22)  21:00 45.65
(03.13.22)  22:00 45.99
(03.13.22)  23:00 45.10
(03.14.22)  00:00 45.12
(03.14.22)  01:00 43.53
(03.14.22)  02:00 42.24
(03.14.22)  03:00 39.05
(03.14.22)  04:00 38.15
(03.14.22)  05:00 35.56
(03.14.22)  06:00 34.14
(03.14.22)  07:00 34.16
(03.14.22)  08:00 33.62
(03.14.22)  09:00 35.22
(03.14.22)  10:00 36.11
(03.14.22)  11:00 38.38
(03.14.22)  12:00 39.76
(03.14.22)  13:00 40.87
(03.14.22)  14:00 41.48
(03.14.22)  15:00 42.58



(03.14.22)  16:00 42.82
(03.14.22)  17:00 43.05
(03.14.22)  18:00 42.88
(03.14.22)  19:00 42.84
(03.14.22)  20:00 42.98
(03.14.22)  21:00 43.14
(03.14.22)  22:00 42.97
(03.14.22)  23:00 43.41
(03.15.22)  00:00 42.84
(03.15.22)  01:00 41.95
(03.15.22)  02:00 40.48
(03.15.22)  03:00 38.39
(03.15.22)  04:00 36.77
(03.15.22)  05:00 34.79
(03.15.22)  06:00 33.12
(03.15.22)  07:00 31.89
(03.15.22)  08:00 32.53
(03.15.22)  09:00 33.07
(03.15.22)  10:00 34.94
(03.15.22)  11:00 36.50
(03.15.22)  12:00 37.67
(03.15.22)  13:00 40.08
(03.15.22)  14:00 39.87
(03.15.22)  15:00 40.23
(03.15.22)  16:00 39.22
(03.15.22)  17:00 38.97
(03.15.22)  18:00 39.43
(03.15.22)  19:00 40.17
(03.15.22)  20:00 39.82
(03.15.22)  21:00 40.44
(03.15.22)  22:00 41.15
(03.15.22)  23:00 41.09
(03.16.22)  00:00 41.32
(03.16.22)  01:00 40.74
(03.16.22)  02:00 39.76
(03.16.22)  03:00 37.33
(03.16.22)  04:00 35.32
(03.16.22)  05:00 33.25
(03.16.22)  06:00 32.07
(03.16.22)  07:00 31.48
(03.16.22)  08:00 32.04
(03.16.22)  09:00 33.43
(03.16.22)  10:00 33.82

** (03.16.22)  11:00
(03.16.22)  12:00
(03.16.22)  13:00
(03.16.22)  14:00



(03.16.22)  15:00
(03.16.22)  16:00
(03.16.22)  17:00
(03.16.22)  18:00
(03.16.22)  19:00
(03.16.22)  20:00
(03.16.22)  21:00
(03.16.22)  22:00
(03.16.22)  23:00
(03.17.22)  00:00
(03.17.22)  01:00
(03.17.22)  02:00
(03.17.22)  03:00
(03.17.22)  04:00
(03.17.22)  05:00
(03.17.22)  06:00
(03.17.22)  07:00
(03.17.22)  08:00
(03.17.22)  09:00 797.19 54.39 488.64 42.54
(03.17.22)  10:00 812.41 54.42 489.77 42.56
(03.17.22)  11:00 840.88 54.46 492.30 42.58
(03.17.22)  12:00 834.45 54.49 499.68 42.60
(03.17.22)  13:00
(03.17.22)  14:00
(03.17.22)  15:00 39.89 459.14 54.57 578.37 42.66
(03.17.22)  16:00 38.22 520.60 54.59 567.65 42.68
(03.17.22)  17:00 36.37 922.33 54.61 580.44 42.70
(03.17.22)  18:00 36.92 436.29 54.63 575.85 42.73
(03.17.22)  19:00 38.42 415.89 54.65 579.33 42.75
(03.17.22)  20:00 38.69 425.70 54.67 567.88 42.77
(03.17.22)  21:00 435.59 54.69 550.87 42.79
(03.17.22)  22:00 39.11 529.91 54.71 563.88 42.82
(03.17.22)  23:00 39.42 472.45 54.73 563.15 42.84
(03.18.22)  00:00 39.13 476.34 54.75 567.83 42.86
(03.18.22)  01:00 38.71 488.22 54.77 563.72 42.88
(03.18.22)  02:00 84.92 490.42 54.79 558.83 42.91
(03.18.22)  03:00 58.10 549.41 54.81 566.33 42.93
(03.18.22)  04:00 63.26 495.47 54.83 573.83 42.95
(03.18.22)  05:00 51.18 540.22 54.84 577.06 42.98
(03.18.22)  06:00 48.99 551.71 54.86 571.70 43.00
(03.18.22)  07:00 42.80 202.62 54.88 577.42 43.02
(03.18.22)  08:00 64.76 485.22 54.90 242.34 43.04
(03.18.22)  09:00 72.24 471.16 54.92 560.99 43.06
(03.18.22)  10:00 86.69 575.35 54.94 533.29 43.08
(03.18.22)  11:00 172.32 534.04 54.96 557.65 43.10
(03.18.22)  12:00 83.07 528.77 54.98 539.57 43.12
(03.18.22)  13:00 78.45 98.01 55.00 534.04 43.14



(03.18.22)  14:00 72.24 738.66 55.02 542.57 43.17
(03.18.22)  15:00 64.84 744.26 55.05 349.59 43.19
(03.18.22)  16:00 56.75 528.07 55.07 551.98 43.21
(03.18.22)  17:00 54.10 516.82 55.09 562.07 43.23
(03.18.22)  18:00 52.76 464.35 55.11 568.47 43.25
(03.18.22)  19:00 51.17 573.78 55.13 563.88 43.27
(03.18.22)  20:00 52.74 579.04 55.15 562.61 43.29
(03.18.22)  21:00 53.00 539.82 55.17 533.02 43.32
(03.18.22)  22:00 56.23 518.87 55.19 546.11 43.34
(03.18.22)  23:00 55.69 205.46 55.22 564.51 43.36
(03.19.22)  00:00 51.54 496.86 55.25 562.44 43.38
(03.19.22)  01:00 49.12 726.00 55.28 561.32 43.40
(03.19.22)  02:00 46.59 812.12 55.31 563.03 43.43
(03.19.22)  03:00 44.58 825.35 55.33 564.61 43.45
(03.19.22)  04:00 42.45 836.99 55.36 564.20 43.47
(03.19.22)  05:00 39.22 846.61 55.39 566.14 43.49
(03.19.22)  06:00 37.24 648.38 55.42 562.99 43.52
(03.19.22)  07:00 36.36 629.81 55.44 566.89 43.54
(03.19.22)  08:00 35.95 795.16 55.47 565.03 43.56
(03.19.22)  09:00 37.22 813.65 55.50 566.52 43.58
(03.19.22)  10:00 35.40 813.27 55.52 565.09 43.61
(03.19.22)  11:00 38.64 479.40 55.55 566.26 43.63
(03.19.22)  12:00 521.36 55.58 567.39 43.65
(03.19.22)  13:00 41.58 509.26 55.60 563.17 43.68
(03.19.22)  14:00 44.28 508.34 55.63 566.65 43.70
(03.19.22)  15:00 43.65 516.71 55.65 565.08 43.72
(03.19.22)  16:00 44.67 927.69 55.68 571.33 43.74
(03.19.22)  17:00 44.41 945.49 55.70 570.53 43.77
(03.19.22)  18:00 42.86 478.24 55.73 568.57 43.79
(03.19.22)  19:00 44.30 510.79 55.75 571.89 43.81
(03.19.22)  20:00 42.78 500.08 55.77 566.22 43.83
(03.19.22)  21:00 42.11 508.18 55.80 567.02 43.86
(03.19.22)  22:00 43.81 508.34 55.82 565.55 43.88
(03.19.22)  23:00 41.50 502.40 55.85 555.22 43.90
(03.20.22)  00:00 42.13 574.14 55.88 555.17 43.92
(03.20.22)  01:00 42.25 817.77 55.91 560.53 43.95
(03.20.22)  02:00 39.62 794.45 55.94 566.92 43.97
(03.20.22)  03:00 39.17 791.11 55.96 565.02 43.99
(03.20.22)  04:00 37.10 789.39 55.99 560.89 44.01
(03.20.22)  05:00 34.27 787.51 56.02 567.09 44.04
(03.20.22)  06:00 33.77 804.69 56.05 565.21 44.06
(03.20.22)  07:00 33.27 814.28 56.08 557.58 44.08
(03.20.22)  08:00 31.93 817.52 56.12 277.45 44.10
(03.20.22)  09:00 32.84 824.18 56.15 534.16 44.12
(03.20.22)  10:00 35.35 905.77 56.19 538.79 44.14
(03.20.22)  11:00 34.07 904.19 56.22 546.32 44.17
(03.20.22)  12:00 34.61 904.14 56.26 548.12 44.19



(03.20.22)  13:00 37.99 905.81 56.29 550.65 44.21
(03.20.22)  14:00 39.52 909.13 56.33 552.17 44.23
(03.20.22)  15:00 39.05 918.39 56.36 242.02 44.25
(03.20.22)  16:00 41.96 893.15 56.40 553.80 44.27
(03.20.22)  17:00 42.00 883.48 56.43 586.13 44.30
(03.20.22)  18:00 40.36 896.42 56.47 578.42 44.32
(03.20.22)  19:00 41.76 897.66 56.51 582.53 44.34
(03.20.22)  20:00 42.48 906.47 56.54 584.55 44.36
(03.20.22)  21:00 41.19 834.06 56.58 563.07 44.38
(03.20.22)  22:00 41.54 869.54 56.61 570.30 44.41
(03.20.22)  23:00 43.54 872.70 56.64 569.53 44.43
(03.21.22)  00:00 41.57 720.72 56.68 558.12 44.45
(03.21.22)  01:00 41.33 749.80 56.71 565.06 44.47
(03.21.22)  02:00 41.03 790.27 56.74 565.15 44.50
(03.21.22)  03:00 37.35 788.25 56.77 565.05 44.52
(03.21.22)  04:00 35.27 776.87 56.80 569.31 44.54
(03.21.22)  05:00 34.66 774.97 56.83 566.37 44.56
(03.21.22)  06:00 33.54 770.50 56.86 570.99 44.59
(03.21.22)  07:00 31.91 819.11 56.89 563.66 44.60
(03.21.22)  08:00 32.02 501.76 56.91 185.05 44.62
(03.21.22)  09:00 34.11

** (03.21.22)  10:00 33.37
(03.21.22)  11:00 919.88 56.97 520.97 44.68
(03.21.22)  12:00 39.55 0.19 56.99 522.51 44.70
(03.21.22)  13:00 42.42 0.09 57.00 533.24 44.72
(03.21.22)  14:00 43.74 25.38 57.01 537.04 44.74
(03.21.22)  15:00 42.99 568.10 57.03 192.97 44.76
(03.21.22)  16:00 47.55 552.21 57.04 553.47 44.78
(03.21.22)  17:00 57.78 533.89 57.06 553.42 44.80
(03.21.22)  18:00 72.10 193.62 57.07 566.82 44.82
(03.21.22)  19:00 91.27 516.58 57.09 574.48 44.84
(03.21.22)  20:00 96.41 128.83 57.11 504.30 44.87
(03.21.22)  21:00 85.70 521.56 57.13 537.41 44.89
(03.21.22)  22:00 88.06 574.75 57.15 529.60 44.91
(03.21.22)  23:00 198.23 488.09 57.17 525.21 44.93
(03.22.22)  00:00 53.32 500.29 57.19 592.19 44.96
(03.22.22)  01:00 92.64 830.42 57.21 585.05 44.98
(03.22.22)  02:00 91.65 801.35 57.23 601.96 45.00
(03.22.22)  03:00 90.58 523.62 57.26 574.80 45.02
(03.22.22)  04:00 71.69 821.57 57.28 572.35 45.04
(03.22.22)  05:00 72.94 558.85 57.31 569.69 45.07
(03.22.22)  06:00 89.85 692.38 57.34 594.82 45.09
(03.22.22)  07:00 89.81 748.61 57.37 571.19 45.11
(03.22.22)  08:00 89.95 363.50 57.39 241.85 45.13
(03.22.22)  09:00 88.24 601.62 57.42 519.70 45.15
(03.22.22)  10:00 87.95 566.63 57.45 527.68 45.17
(03.22.22)  11:00 86.98 854.10 57.48 526.77 45.19



(03.22.22)  12:00 86.66 679.84 57.50 529.37 45.21
(03.22.22)  13:00 80.56 895.26 57.53 536.75 45.23
(03.22.22)  14:00 79.99 887.43 57.56 533.56 45.25
(03.22.22)  15:00 79.45 604.28 57.59 218.92 45.27
(03.22.22)  16:00 78.83 634.42 57.62 197.99 45.29
(03.22.22)  17:00 80.14 634.70 57.65 590.14 45.31
(03.22.22)  18:00 91.41 698.79 57.68 603.09 45.34
(03.22.22)  19:00 77.59 913.21 57.70 612.93 45.36
(03.22.22)  20:00 92.60 386.51 57.73 608.63 45.39
(03.22.22)  21:00 99.08 122.72 57.75 622.77 45.41
(03.22.22)  22:00 100.91 862.35 57.78 621.74 45.44
(03.22.22)  23:00 109.24 728.66 57.80 624.51 45.46
(03.23.22)  00:00 131.17 456.34 57.83 597.27 45.48
(03.23.22)  01:00 69.34 563.04 57.85 602.87 45.51
(03.23.22)  02:00 92.35 568.54 57.88 655.07 45.53
(03.23.22)  03:00 85.56 854.53 57.91 658.39 45.56
(03.23.22)  04:00 85.39 902.24 57.93 659.17 45.58
(03.23.22)  05:00 84.61 933.90 57.96 651.87 45.61
(03.23.22)  06:00 83.46 749.67 57.99 655.65 45.63
(03.23.22)  07:00 88.64 730.19 58.01 655.19 45.65
(03.23.22)  08:00 87.35 754.52 58.04 420.62 45.68
(03.23.22)  09:00 70.50 448.88 58.07 590.70 45.70
(03.23.22)  10:00 70.75 556.73 58.09 597.52 45.73
(03.23.22)  11:00 70.63 640.82 58.12 586.28 45.75
(03.23.22)  12:00 82.50 609.29 58.14 593.46 45.77
(03.23.22)  13:00 79.57 630.32 58.17 590.62 45.80
(03.23.22)  14:00 80.08 732.37 58.20 406.99 45.82
(03.23.22)  15:00 57.91 753.53 58.22 667.23 45.84
(03.23.22)  16:00 64.81 703.75 58.25 660.96 45.86
(03.23.22)  17:00 92.47 820.28 58.28 657.87 45.89
(03.23.22)  18:00 89.31 983.30 58.30 634.10 45.91
(03.23.22)  19:00 89.31 470.21 58.33 633.86 45.94
(03.23.22)  20:00 90.51 530.84 58.36 656.86 45.96
(03.23.22)  21:00 99.37 1,060.37 58.39 635.91 45.99
(03.23.22)  22:00 108.91 920.35 58.42 638.08 46.02
(03.23.22)  23:00 109.06 958.92 58.45 637.19 46.04
(03.24.22)  00:00 91.79 574.68 58.48 636.29 46.07
(03.24.22)  01:00 97.62 937.48 58.51 638.58 46.09
(03.24.22)  02:00 101.55 806.70 58.54 654.28 46.11
(03.24.22)  03:00 102.61 781.41 58.56 638.10 46.13
(03.24.22)  04:00 103.37 787.82 58.59 631.86 46.15
(03.24.22)  05:00 104.41 731.63 58.62 637.38 46.17
(03.24.22)  06:00 104.79 474.56 58.65 627.99 46.19
(03.24.22)  07:00 105.43 729.93 58.68 181.58 46.21
(03.24.22)  08:00 106.76 789.07 58.70 162.74 46.23
(03.24.22)  09:00 107.06 821.99 58.73 188.85 46.25
(03.24.22)  10:00 108.33 411.97 58.75 505.14 46.27



(03.24.22)  11:00 107.04 768.71 58.77 521.58 46.29
(03.24.22)  12:00 120.33 211.85 58.79 524.33 46.31
(03.24.22)  13:00 110.53 268.73 58.81 529.48 46.33
(03.24.22)  14:00 99.54 778.45 58.83 539.31 46.35
(03.24.22)  15:00 103.07 737.82 58.84 602.28 46.37
(03.24.22)  16:00 167.33 483.09 58.86 445.37 46.39
(03.24.22)  17:00 152.35 104.31 58.88 550.18 46.41
(03.24.22)  18:00 154.27 465.43 58.91 555.81 46.44
(03.24.22)  19:00 153.37 805.30 58.93 552.11 46.46
(03.24.22)  20:00 152.29 739.60 58.96 528.10 46.48
(03.24.22)  21:00 153.60 527.73 58.98 531.87 46.50
(03.24.22)  22:00 157.89 505.04 59.01 538.47 46.52
(03.24.22)  23:00 155.45 697.99 59.03 532.31 46.54
(03.25.22)  00:00 156.12 879.14 59.06 525.71 46.56
(03.25.22)  01:00 112.54 690.57 59.08 524.66 46.59
(03.25.22)  02:00 189.17 490.86 59.11 529.90 46.61
(03.25.22)  03:00 94.06 893.06 59.13 536.39 46.63
(03.25.22)  04:00 103.74 875.68 59.16 535.11 46.64
(03.25.22)  05:00 106.06 852.46 59.19 516.76 46.66
(03.25.22)  06:00 106.38 658.20 59.21 534.85 46.68
(03.25.22)  07:00 103.80 484.20 59.24 537.25 46.70
(03.25.22)  08:00 89.66 445.35 59.27 253.60 46.72
(03.25.22)  09:00 89.00 541.39 59.29 240.65 46.74
(03.25.22)  10:00 98.89 121.39 59.31 536.64 46.76
(03.25.22)  11:00 113.17 134.62 59.32 564.14 46.79
(03.25.22)  12:00 91.74 129.13 59.33 543.25 46.81
(03.25.22)  13:00 94.35 111.41 59.34 554.54 46.83
(03.25.22)  14:00 79.70 43.70 59.35 280.58 46.85
(03.25.22)  15:00 87.12 274.45 59.37 647.33 46.88
(03.25.22)  16:00 89.95 372.43 59.38 630.68 46.90
(03.25.22)  17:00 90.48 173.02 59.39 629.35 46.92
(03.25.22)  18:00 93.91 189.89 59.41 664.24 46.95
(03.25.22)  19:00 93.36 568.35 59.43 640.38 46.97
(03.25.22)  20:00 96.93 371.82 59.44 639.22 47.00
(03.25.22)  21:00 102.06 466.78 59.46 633.94 47.02
(03.25.22)  22:00 104.07 633.53 59.48 634.56 47.05
(03.25.22)  23:00 104.88 784.62 59.50 636.69 47.07
(03.26.22)  00:00 104.61 304.28 59.51 636.56 47.10
(03.26.22)  01:00 104.47 775.01 59.53 632.81 47.13
(03.26.22)  02:00 103.21 824.47 59.55 635.07 47.15
(03.26.22)  03:00 100.05 264.82 59.57 637.33 47.18
(03.26.22)  04:00 94.07 496.38 59.59 637.24 47.20
(03.26.22)  05:00 118.00 314.63 59.61 632.87 47.23
(03.26.22)  06:00 85.70 688.14 59.63 635.96 47.25
(03.26.22)  07:00 80.26 715.50 59.64 638.30 47.28
(03.26.22)  08:00 69.66 355.21 59.66 634.33 47.30
(03.26.22)  09:00 72.33 899.03 59.69 639.83 47.33



(03.26.22)  10:00 71.21 494.35 59.71 637.95 47.35
(03.26.22)  11:00 71.83 836.85 59.74 638.75 47.38
(03.26.22)  12:00 72.54 824.27 59.77 637.46 47.41
(03.26.22)  13:00 75.32 374.15 59.79 638.66 47.43
(03.26.22)  14:00 75.83 614.87 59.82 644.50 47.46
(03.26.22)  15:00 76.06 874.86 59.85 644.81 47.48
(03.26.22)  16:00 75.65 902.23 59.87 634.98 47.51
(03.26.22)  17:00 74.83 837.99 59.90 639.71 47.53
(03.26.22)  18:00 74.30 625.08 59.92 638.98 47.56
(03.26.22)  19:00 73.60 617.65 59.94 643.05 47.58
(03.26.22)  20:00 73.93 930.07 59.96 638.94 47.61
(03.26.22)  21:00 72.97 738.40 59.99 634.49 47.64
(03.26.22)  22:00 73.13 0.00 60.01 636.23 47.66
(03.26.22)  23:00 71.69 0.00 60.03 635.96 47.69
(03.27.22)  00:00 70.43 579.99 60.05 636.95 47.71
(03.27.22)  01:00 69.29 90.32 60.07 637.66 47.74
(03.27.22)  02:00 67.14 17.98 60.09 640.92 47.76
(03.27.22)  03:00 65.64 14.37 60.10 637.49 47.79
(03.27.22)  04:00 63.10 286.03 60.12 635.91 47.81
(03.27.22)  05:00 60.98 156.70 60.14 637.24 47.84
(03.27.22)  06:00 58.96 800.92 60.15 636.00 47.87
(03.27.22)  07:00 57.83 658.92 60.17 633.79 47.89
(03.27.22)  08:00 57.47 428.27 60.18 643.48 47.92
(03.27.22)  09:00 57.93 570.99 60.20 641.33 47.94
(03.27.22)  10:00 58.64 627.22 60.22 632.42 47.97
(03.27.22)  11:00 60.37 571.00 60.24 633.44 47.99
(03.27.22)  12:00 62.18 389.95 60.25 635.84 48.02
(03.27.22)  13:00 63.59 122.94 60.27 631.93 48.04
(03.27.22)  14:00 65.89 446.51 60.29 635.59 48.07
(03.27.22)  15:00 65.68 211.66 60.31 640.32 48.09
(03.27.22)  16:00 66.91 0.00 60.32 635.71 48.12
(03.27.22)  17:00 66.95 0.00 60.33 630.62 48.15
(03.27.22)  18:00 65.73 419.06 60.34 640.81 48.17
(03.27.22)  19:00 66.05 1.69 60.35 637.59 48.20
(03.27.22)  20:00 65.29 4.51 60.36 634.53 48.22
(03.27.22)  21:00 66.27 513.93 60.37 638.20 48.25
(03.27.22)  22:00 66.02 104.50 60.38 636.60 48.27
(03.27.22)  23:00 65.21 14.54 60.39 637.11 48.30
(03.28.22)  00:00 65.09 146.12 60.39 638.30 48.32
(03.28.22)  01:00 63.63 212.81 60.41 634.21 48.35
(03.28.22)  02:00 61.33 125.98 60.42 631.59 48.37
(03.28.22)  03:00 58.96 250.32 60.43 633.70 48.40
(03.28.22)  04:00 56.53 510.73 60.44 635.26 48.42
(03.28.22)  05:00 54.09 151.98 60.45 645.33 48.45
(03.28.22)  06:00 52.87 535.33 60.46 642.24 48.47
(03.28.22)  07:00 52.81 22.34 60.47 641.51 48.50
(03.28.22)  08:00 53.97 511.92 60.48 216.76 48.52



(03.28.22)  09:00 54.64 0.06 60.49 263.45 48.54
(03.28.22)  10:00 56.85 0.04 60.50 248.11 48.55
(03.28.22)  11:00 58.55 0.02 60.50 229.60 48.56
(03.28.22)  12:00 60.17 478.38 60.51 198.40 48.57
(03.28.22)  13:00 60.06 357.92 60.52 499.03 48.59
(03.28.22)  14:00 61.09 562.41 60.53 569.00 48.60
(03.28.22)  15:00 60.66 587.44 60.53 546.87 48.61
(03.28.22)  16:00 60.30 476.10 60.54 89.41 48.62
(03.28.22)  17:00 59.64 155.93 60.56 551.18 48.64
(03.28.22)  18:00 59.36 373.33 60.58 575.10 48.67
(03.28.22)  19:00 59.14 631.56 60.59 586.19 48.69
(03.28.22)  20:00 58.79 245.13 60.61 571.16 48.71
(03.28.22)  21:00 59.61 497.25 60.63 566.63 48.73
(03.28.22)  22:00 59.61 256.84 60.64 560.19 48.75
(03.28.22)  23:00 58.95 770.20 60.66 555.01 48.77
(03.29.22)  00:00 59.71 510.40 60.68 550.06 48.80
(03.29.22)  01:00 60.04 487.22 60.71 550.80 48.82
(03.29.22)  02:00 58.33 503.57 60.73 545.79 48.84
(03.29.22)  03:00 56.01 484.96 60.76 534.39 48.86
(03.29.22)  04:00 53.32 550.47 60.79 535.74 48.88
(03.29.22)  05:00 51.54 524.74 60.81 544.28 48.90
(03.29.22)  06:00 50.50 583.92 60.84 540.83 48.92
(03.29.22)  07:00 50.17 852.52 60.87 536.75 48.95
(03.29.22)  08:00 51.62 616.98 60.89 543.38 48.97
(03.29.22)  09:00 51.83 632.54 60.91 553.15 48.99
(03.29.22)  10:00 54.06 793.60 60.93 550.11 49.01
(03.29.22)  11:00 56.55 168.57 60.95 558.28 49.03
(03.29.22)  12:00 58.90 402.07 60.97 569.65 49.06
(03.29.22)  13:00 59.13 520.35 60.99 565.29 49.08
(03.29.22)  14:00 58.60 218.35 61.01 572.60 49.10
(03.29.22)  15:00 57.26 488.87 61.03 575.42 49.12
(03.29.22)  16:00 56.72 488.42 61.05 567.23 49.15
(03.29.22)  17:00 56.93 496.72 61.07 556.46 49.17
(03.29.22)  18:00 56.40 521.05 61.10 572.96 49.19
(03.29.22)  19:00 56.42 533.87 61.13 549.07 49.21
(03.29.22)  20:00 56.86 493.98 61.15 551.05 49.23
(03.29.22)  21:00 57.38 521.25 61.18 532.22 49.26
(03.29.22)  22:00 57.97 835.90 61.21 526.07 49.28
(03.29.22)  23:00 180.03 577.04 61.23 539.39 49.30
(03.30.22)  00:00 88.18 858.85 61.26 577.28 49.32
(03.30.22)  01:00 98.20 905.35 61.29 575.58 49.34
(03.30.22)  02:00 101.86 879.52 61.32 584.90 49.37
(03.30.22)  03:00 92.40 619.20 61.35 625.52 49.39
(03.30.22)  04:00 89.48 871.94 61.38 581.05 49.41
(03.30.22)  05:00 91.12 636.23 61.41 622.03 49.44
(03.30.22)  06:00 88.88 645.24 61.44 620.84 49.46
(03.30.22)  07:00 88.60 638.62 61.47 579.09 49.48



(03.30.22)  08:00 75.26 529.61 61.49 214.82 49.50
(03.30.22)  09:00 76.70 0.56 61.49 84.91 49.51
(03.30.22)  10:00 167.12 6.89 61.50 91.57 49.52
(03.30.22)  11:00 75.60 13.22 61.50 90.25 49.53
(03.30.22)  12:00 75.81 19.56 61.51 67.79 49.53
(03.30.22)  13:00 75.85 238.62 61.51 70.93 49.54
(03.30.22)  14:00 96.99 112.14 61.52 57.16 49.55
(03.30.22)  15:00 97.24 498.78 61.53 559.81 49.56
(03.30.22)  16:00 95.51 816.05 61.54 552.01 49.57
(03.30.22)  17:00 94.56 871.10 61.56 554.86 49.59
(03.30.22)  18:00 92.72 850.95 61.58 558.63 49.61
(03.30.22)  19:00 90.48 763.03 61.60 567.03 49.63
(03.30.22)  20:00 94.14 243.01 61.62 567.48 49.66
(03.30.22)  21:00 92.28 216.80 61.65 555.01 49.68
(03.30.22)  22:00 93.98 820.61 61.67 564.17 49.70
(03.30.22)  23:00 91.94 210.40 61.69 559.76 49.72
(03.31.22)  00:00 90.72 670.49 61.71 435.36 49.74
(03.31.22)  01:00 132.67 363.84 61.73 214.45 49.75
(03.31.22)  02:00 127.83 805.21 61.76 89.74 49.76
(03.31.22)  03:00 127.13 777.63 61.78 52.17 49.76
(03.31.22)  04:00 118.14 527.09 61.80 44.01 49.77
(03.31.22)  05:00 117.06 386.48 61.83 67.70 49.78
(03.31.22)  06:00 111.48 466.37 61.85 66.80 49.78
(03.31.22)  07:00 108.91 469.23 61.87 467.67 49.79
(03.31.22)  08:00 136.73 803.12 61.90 315.88 49.80
(03.31.22)  09:00 132.94 823.75 61.92 520.62 49.82
(03.31.22)  10:00 130.25 674.33 61.94 531.38 49.84
(03.31.22)  11:00 132.03 499.31 61.96 539.10 49.86
(03.31.22)  12:00 142.74 845.75 61.99 552.46 49.88
(03.31.22)  13:00 148.10 531.76 62.01 542.82 49.91
(03.31.22)  14:00 147.09 365.15 62.03 566.79 49.93
(03.31.22)  15:00 141.64 306.63 62.05 627.77 49.95
(03.31.22)  16:00 139.02 311.15 62.07 628.77 49.97
(03.31.22)  17:00 137.70 321.02 62.09 618.55 49.99
(03.31.22)  18:00 136.94 429.06 62.10 606.62 50.02
(03.31.22)  19:00 127.66 337.04 62.11 614.40 50.04
(03.31.22)  20:00 126.21 329.67 62.13 609.99 50.07
(03.31.22)  21:00 122.41 336.95 62.14 608.78 50.09
(03.31.22)  22:00 123.04 278.48 62.16 609.24 50.12
(03.31.22)  23:00 121.52 618.22 62.17 604.53 50.14
(04.01.22)  00:00 119.56 2.89 62.18 612.48 50.17
(04.01.22)  01:00 159.66 8.86 62.18 601.23 50.19
(04.01.22)  02:00 91.31 14.84 62.18 606.26 50.21
(04.01.22)  03:00 93.81 20.81 62.18 607.39 50.24
(04.01.22)  04:00 91.93 26.82 62.19 609.83 50.26
(04.01.22)  05:00 89.79 111.85 62.19 610.20 50.29
(04.01.22)  06:00 126.15 48.97 62.19 606.63 50.31



(04.01.22)  07:00 84.99 37.61 62.19 616.02 50.34
(04.01.22)  08:00 83.92 0.02 62.20 568.39 50.36
(04.01.22)  09:00 86.19 184.79 62.21 123.93 50.37
(04.01.22)  10:00 89.08 129.17 62.21 48.87 50.39
(04.01.22)  11:00 93.42 234.75 62.22 556.71 50.40
(04.01.22)  12:00 95.94 259.90 62.23 534.80 50.42
(04.01.22)  13:00 96.41 65.19 62.23 548.78 50.44
(04.01.22)  14:00 94.66 131.09 62.24 558.16 50.45
(04.01.22)  15:00 92.53 204.75 62.25 37.35 50.47
(04.01.22)  16:00 90.36 557.50 62.26 663.42 50.49
(04.01.22)  17:00 88.95 503.04 62.28 662.45 50.52
(04.01.22)  18:00 86.97 238.98 62.29 649.28 50.54
(04.01.22)  19:00 85.55 376.96 62.31 639.54 50.57
(04.01.22)  20:00 85.97 517.42 62.32 630.84 50.59
(04.01.22)  21:00 85.27 291.75 62.34 627.87 50.62
(04.01.22)  22:00 84.42 495.93 62.35 636.87 50.65
(04.01.22)  23:00 83.51 228.90 62.37 637.67 50.67
(04.02.22)  00:00 82.02 644.71 62.39 637.92 50.70
(04.02.22)  01:00 80.76 335.04 62.42 632.81 50.72
(04.02.22)  02:00 78.21 679.02 62.44 636.94 50.75
(04.02.22)  03:00 76.99 693.52 62.47 632.30 50.77
(04.02.22)  04:00 74.30 712.17 62.49 637.34 50.80
(04.02.22)  05:00 72.08 717.32 62.51 634.19 50.82
(04.02.22)  06:00 70.86 681.69 62.54 640.74 50.85
(04.02.22)  07:00 68.95 706.59 62.57 631.58 50.87
(04.02.22)  08:00 69.03 714.91 62.59 636.49 50.90
(04.02.22)  09:00 69.10 718.85 62.62 634.39 50.93
(04.02.22)  10:00 70.22 723.52 62.65 636.12 50.95
(04.02.22)  11:00 71.93 728.60 62.68 638.62 50.98
(04.02.22)  12:00 73.73 744.48 62.71 638.52 51.00
(04.02.22)  13:00 75.36 745.32 62.74 636.68 51.03
(04.02.22)  14:00 75.83 757.16 62.77 642.12 51.05
(04.02.22)  15:00 76.25 763.41 62.80 642.87 51.08
(04.02.22)  16:00 75.86 672.64 62.82 648.21 51.11
(04.02.22)  17:00 74.33 701.06 62.85 642.19 51.13
(04.02.22)  18:00 74.34 724.83 62.87 642.37 51.16
(04.02.22)  19:00 75.00 490.49 62.89 642.54 51.18
(04.02.22)  20:00 74.28 491.46 62.92 644.00 51.21
(04.02.22)  21:00 72.78 491.04 62.94 647.10 51.23
(04.02.22)  22:00 71.75 487.85 62.97 646.48 51.26
(04.02.22)  23:00 72.07 496.64 62.99 644.84 51.29
(04.03.22)  00:00 70.80 762.85 63.02 646.11 51.31
(04.03.22)  01:00 69.56 727.98 63.05 650.59 51.34
(04.03.22)  02:00 68.15 806.31 63.08 643.36 51.36
(04.03.22)  03:00 66.24 830.95 63.11 649.47 51.39
(04.03.22)  04:00 64.25 837.23 63.14 649.78 51.42
(04.03.22)  05:00 62.59 833.49 63.17 639.50 51.44



(04.03.22)  06:00 60.92 836.43 63.20 648.23 51.47
(04.03.22)  07:00 60.00 838.06 63.23 646.11 51.49
(04.03.22)  08:00 60.11 837.78 63.27 481.28 51.51
(04.03.22)  09:00 61.25 836.57 63.30 174.40 51.53
(04.03.22)  10:00 62.24 866.73 63.33 535.50 51.55
(04.03.22)  11:00 62.42 795.55 63.36 542.87 51.57
(04.03.22)  12:00 64.52 824.72 63.40 553.05 51.59
(04.03.22)  13:00 66.74 846.14 63.43 564.82 51.61
(04.03.22)  14:00 66.78 757.93 63.46 571.74 51.63
(04.03.22)  15:00 68.80 778.15 63.49 674.09 51.65
(04.03.22)  16:00 68.63 775.26 63.52 673.35 51.67
(04.03.22)  17:00 68.93 825.27 63.55 676.42 51.70
(04.03.22)  18:00 68.89 842.62 63.59 651.51 51.73
(04.03.22)  19:00 68.74 848.09 63.62 649.06 51.75
(04.03.22)  20:00 67.72 847.40 63.65 644.73 51.78
(04.03.22)  21:00 71.04 841.91 63.68 641.95 51.81
(04.03.22)  22:00 73.90 479.64 63.71 639.79 51.83
(04.03.22)  23:00 71.22 454.31 63.73 645.70 51.86
(04.04.22)  00:00 72.44 456.85 63.75 640.09 51.88
(04.04.22)  01:00 69.75 498.39 63.77 644.95 51.91
(04.04.22)  02:00 65.59 530.25 63.79 645.30 51.94
(04.04.22)  03:00 62.35 596.69 63.81 648.18 51.96
(04.04.22)  04:00 59.61 244.86 63.83 640.98 51.99
(04.04.22)  05:00 58.45 566.97 63.85 651.46 52.01
(04.04.22)  06:00 56.32 269.00 63.87 645.94 52.04
(04.04.22)  07:00 55.47 258.06 63.89 647.44 52.06
(04.04.22)  08:00 55.94 555.91 63.91 190.91 52.08
(04.04.22)  09:00 56.04 581.73 63.93 115.38 52.10
(04.04.22)  10:00 60.91 585.75 63.95 530.51 52.12
(04.04.22)  11:00 62.23 557.27 63.97 538.18 52.13
(04.04.22)  12:00 63.79 250.83 63.99 542.94 52.15
(04.04.22)  13:00 64.89 557.35 64.01 552.76 52.17
(04.04.22)  14:00 65.76 571.46 64.04 559.95 52.19
(04.04.22)  15:00 64.25 571.45 64.06 649.18 52.21
(04.04.22)  16:00 63.33 541.97 64.09 630.34 52.23
(04.04.22)  17:00 62.66 765.12 64.12 663.72 52.26
(04.04.22)  18:00 62.17 762.28 64.15 661.63 52.28
(04.04.22)  19:00 62.62 787.57 64.17 654.47 52.31
(04.04.22)  20:00 62.32 790.44 64.20 648.31 52.33
(04.04.22)  21:00 63.05 778.63 64.23 625.33 52.36
(04.04.22)  22:00 63.63 558.10 64.26 641.18 52.39
(04.04.22)  23:00 63.44 564.28 64.28 641.75 52.41
(04.05.22)  00:00 64.63 563.68 64.30 637.94 52.44
(04.05.22)  01:00 63.23 554.56 64.32 637.51 52.46
(04.05.22)  02:00 61.16 557.81 64.35 640.36 52.49
(04.05.22)  03:00 58.25 553.63 64.37 640.44 52.51
(04.05.22)  04:00 57.12 544.27 64.39 642.74 52.54



(04.05.22)  05:00 54.84 527.29 64.41 638.12 52.56
(04.05.22)  06:00 53.38 552.31 64.43 643.15 52.59
(04.05.22)  07:00 54.09 545.05 64.46 642.92 52.61
(04.05.22)  08:00 54.88 537.81 64.48 554.79 52.64
(04.05.22)  09:00 95.32 549.13 64.50 555.02 52.66
(04.05.22)  10:00 57.16 540.18 64.53 560.96 52.68
(04.05.22)  11:00 57.42 541.06 64.55 563.02 52.70
(04.05.22)  12:00 59.85 539.86 64.57 571.01 52.73
(04.05.22)  13:00 60.15 575.64 64.60 574.29 52.75
(04.05.22)  14:00 60.49 870.47 64.62 570.72 52.77
(04.05.22)  15:00 886.24 64.64 665.53 52.80
(04.05.22)  16:00 884.20 64.67 675.05 52.82
(04.05.22)  17:00 563.83 64.69 673.67 52.85
(04.05.22)  18:00 518.22 64.71 673.59 52.88
(04.05.22)  19:00 548.79 64.73 664.78 52.90
(04.05.22)  20:00 196.74 64.75 629.63 52.93
(04.05.22)  21:00 222.81 64.78 676.06 52.95
(04.05.22)  22:00 243.78 64.80 652.95 52.98
(04.05.22)  23:00 533.20 64.82 647.11 53.01
(04.06.22)  00:00 587.19 64.84 658.88 53.03
(04.06.22)  01:00 537.77 64.87 646.91 53.06
(04.06.22)  02:00 355.51 64.89 681.75 53.08
(04.06.22)  03:00 473.76 64.91 646.29 53.11
(04.06.22)  04:00 800.32 64.93 651.63 53.14
(04.06.22)  05:00 820.43 64.96 648.41 53.16
(04.06.22)  06:00 774.75 64.98 646.73 53.19
(04.06.22)  07:00 488.63 65.01 644.61 53.21
(04.06.22)  08:00 461.22 65.04 633.33 53.23
(04.06.22)  09:00 803.40 65.06 333.73 53.25
(04.06.22)  10:00 483.28 65.09 418.75 53.27
(04.06.22)  11:00
(04.06.22)  12:00
(04.06.22)  13:00 69.52 826.91 65.17 558.82 53.34
(04.06.22)  14:00 67.50 497.29 65.19 201.85 53.36
(04.06.22)  15:00 66.42 362.88 65.21 152.82 53.38
(04.06.22)  16:00 65.70 446.67 65.24 646.83 53.41
(04.06.22)  17:00 65.55 805.75 65.26 647.22 53.43
(04.06.22)  18:00 65.33 764.62 65.28 640.94 53.45
(04.06.22)  19:00 64.44 271.21 65.30 646.05 53.47
(04.06.22)  20:00 63.86 289.75 65.32 638.90 53.49
(04.06.22)  21:00 63.49 244.19 65.33 641.85 53.52
(04.06.22)  22:00 63.86 269.21 65.34 640.81 53.54
(04.06.22)  23:00 65.01 105.63 65.35 641.63 53.57
(04.07.22)  00:00 62.81 104.51 65.36 648.04 53.59
(04.07.22)  01:00 62.90 136.75 65.37 648.42 53.62
(04.07.22)  02:00 60.72 406.76 65.38 652.73 53.65
(04.07.22)  03:00 59.07 236.32 65.39 648.82 53.67



(04.07.22)  04:00 55.31 295.60 65.40 646.00 53.70
(04.07.22)  05:00 53.24 4.14 65.40 645.59 53.72
(04.07.22)  06:00 51.62 20.52 65.41 651.85 53.74
(04.07.22)  07:00 51.10 0.01 65.42 648.30 53.76
(04.07.22)  08:00 53.26 0.02 65.43 221.61 53.79
(04.07.22)  09:00 53.88 237.61 65.43 545.25 53.81
(04.07.22)  10:00 54.80 488.99 65.44 549.42 53.83
(04.07.22)  11:00 56.67 301.52 65.45 553.40 53.85
(04.07.22)  12:00 59.13 344.50 65.45 558.50 53.87
(04.07.22)  13:00 59.90 288.82 65.48 567.52 53.89
(04.07.22)  14:00 59.72 351.37 65.50 246.55 53.92
(04.07.22)  15:00 58.40 407.25 65.53 91.81 53.94
(04.07.22)  16:00 60.10 507.70 65.55 622.70 53.96
(04.07.22)  17:00 58.60 901.99 65.58 635.41 53.98
(04.07.22)  18:00 58.27 988.65 65.61 639.11 54.00
(04.07.22)  19:00 58.52 1,018.95 65.63 668.99 54.03
(04.07.22)  20:00 57.23 1,087.78 65.66 646.91 54.05
(04.07.22)  21:00 59.82 1,030.42 65.69 609.97 54.07
(04.07.22)  22:00 60.46 745.07 65.72 643.19 54.10
(04.07.22)  23:00 62.58 743.10 65.75 648.33 54.13
(04.08.22)  00:00 61.13 738.28 65.78 647.03 54.15
(04.08.22)  01:00 59.41 733.30 65.81 646.85 54.18
(04.08.22)  02:00 57.83 734.75 65.85 645.20 54.20
(04.08.22)  03:00 55.54 738.09 65.88 648.38 54.23
(04.08.22)  04:00 52.35 726.02 65.91 647.69 54.25
(04.08.22)  05:00 48.65 192.22 65.92 647.65 54.28
(04.08.22)  06:00 49.12 127.07 65.92 645.60 54.30
(04.08.22)  07:00 48.04 139.90 65.93 649.66 54.32
(04.08.22)  08:00 48.15 131.98 65.94 224.75 54.34
(04.08.22)  09:00 49.10 504.86 65.95 548.64 54.37
(04.08.22)  10:00 51.41 0.04 65.95 548.23 54.39
(04.08.22)  11:00 54.00 169.19 65.96 553.82 54.41
(04.08.22)  12:00 55.58 193.58 65.97 561.70 54.43
(04.08.22)  13:00 56.72 141.99 65.98 560.68 54.46
(04.08.22)  14:00 57.12 196.88 66.00 569.65 54.48
(04.08.22)  15:00 56.32 202.75 66.02 530.02 54.51
(04.08.22)  16:00 57.02 203.13 66.03 664.32 54.53
(04.08.22)  17:00 55.78 485.90 66.05 672.55 54.56
(04.08.22)  18:00 54.81 824.86 66.06 669.29 54.58
(04.08.22)  19:00 54.94 835.98 66.08 657.78 54.60
(04.08.22)  20:00 55.25 849.19 66.09 659.87 54.63
(04.08.22)  21:00 54.82 845.86 66.12 655.05 54.66
(04.08.22)  22:00 56.32 893.78 66.15 646.18 54.68
(04.08.22)  23:00 56.14 884.72 66.18 650.76 54.71
(04.09.22)  00:00 55.20 899.22 66.20 651.49 54.73
(04.09.22)  01:00 53.67 173.20 66.23 649.58 54.76
(04.09.22)  02:00 52.40 592.04 66.26 649.54 54.79



(04.09.22)  03:00 51.23 522.91 66.28 653.94 54.81
(04.09.22)  04:00 48.25 543.78 66.31 648.44 54.84
(04.09.22)  05:00 46.61 715.87 66.34 657.36 54.86
(04.09.22)  06:00 45.13 790.46 66.36 652.34 54.89
(04.09.22)  07:00 43.88 868.56 66.39 649.41 54.92
(04.09.22)  08:00 45.18 868.84 66.42 655.34 54.94
(04.09.22)  09:00 46.78 505.92 66.44 648.96 54.97
(04.09.22)  10:00 48.55 486.74 66.47 659.44 55.00
(04.09.22)  11:00 49.85 487.67 66.49 652.37 55.02
(04.09.22)  12:00 51.05 491.70 66.52 657.05 55.05
(04.09.22)  13:00 53.52 483.43 66.54 653.52 55.07
(04.09.22)  14:00 54.26 489.07 66.56 655.76 55.10
(04.09.22)  15:00 54.59 489.98 66.58 653.57 55.13
(04.09.22)  16:00 56.03 491.13 66.60 660.04 55.15
(04.09.22)  17:00 55.92 490.09 66.62 654.62 55.18
(04.09.22)  18:00 55.33 487.79 66.64 659.19 55.21
(04.09.22)  19:00 55.66 484.04 66.65 653.26 55.23
(04.09.22)  20:00 55.31 485.62 66.67 650.57 55.26
(04.09.22)  21:00 55.75 485.03 66.69 649.04 55.28
(04.09.22)  22:00 56.30 487.05 66.71 660.14 55.31
(04.09.22)  23:00 54.49 479.53 66.73 653.89 55.34
(04.10.22)  00:00 53.20 479.06 66.75 654.17 55.36
(04.10.22)  01:00 53.69 475.10 66.77 660.44 55.39
(04.10.22)  02:00 52.32 473.70 66.79 654.99 55.41
(04.10.22)  03:00 50.23 478.43 66.81 651.07 55.44
(04.10.22)  04:00 48.71 473.27 66.83 654.11 55.46
(04.10.22)  05:00 46.47 568.99 66.85 654.88 55.48
(04.10.22)  06:00 45.03 561.20 66.87 654.34 55.50
(04.10.22)  07:00 44.30 559.12 66.89 655.44 55.52
(04.10.22)  08:00 44.39 551.49 66.92 600.42 55.54
(04.10.22)  09:00 44.98 555.33 66.94 189.68 55.56
(04.10.22)  10:00 46.36 555.09 66.96 126.66 55.57
(04.10.22)  11:00 48.11 556.09 66.98 98.86 55.59
(04.10.22)  12:00 49.47 548.89 67.00 532.33 55.61
(04.10.22)  13:00 53.00 550.24 67.03 524.20 55.63
(04.10.22)  14:00 52.66 540.96 67.05 229.57 55.66
(04.10.22)  15:00 53.44 544.33 67.07 642.64 55.68
(04.10.22)  16:00 54.55 545.82 67.09 647.23 55.70
(04.10.22)  17:00 53.39 543.47 67.11 655.86 55.73
(04.10.22)  18:00 53.54 541.49 67.14 654.76 55.75
(04.10.22)  19:00 52.43 546.07 67.16 654.49 55.77
(04.10.22)  20:00 52.71 543.70 67.18 653.29 55.80
(04.10.22)  21:00 53.31 552.42 67.20 644.74 55.82
(04.10.22)  22:00 54.60 544.71 67.22 644.22 55.85
(04.10.22)  23:00 54.56 541.87 67.24 638.17 55.88
(04.11.22)  00:00 53.98 550.48 67.27 642.83 55.90
(04.11.22)  01:00 52.73 551.81 67.29 643.79 55.93



(04.11.22)  02:00 50.54 545.90 67.31 643.90 55.95
(04.11.22)  03:00 48.83 543.86 67.33 641.04 55.98
(04.11.22)  04:00 45.88 544.18 67.35 642.38 56.00
(04.11.22)  05:00 43.72 510.24 67.38 640.64 56.02
(04.11.22)  06:00 42.17 574.00 67.40 640.71 56.04
(04.11.22)  07:00 42.33 561.25 67.42 639.72 56.06
(04.11.22)  08:00 43.07 557.44 67.44 198.68 56.08
(04.11.22)  09:00 44.74 561.10 67.46 113.09 56.10
(04.11.22)  10:00 45.67 546.77 67.48 530.00 56.12
(04.11.22)  11:00 47.11 544.94 67.51 527.36 56.14
(04.11.22)  12:00 49.38 540.32 67.53 532.12 56.16
(04.11.22)  13:00 51.53 172.06 67.55 544.68 56.18
(04.11.22)  14:00 51.45 496.59 67.57 548.40 56.21
(04.11.22)  15:00 51.89 495.93 67.59 550.92 56.23
(04.11.22)  16:00 50.19 189.83 67.61 603.32 56.25
(04.11.22)  17:00 48.15 549.71 67.63 620.62 56.28
(04.11.22)  18:00 49.39 500.88 67.65 624.17 56.30
(04.11.22)  19:00 49.22 827.41 67.68 617.84 56.32
(04.11.22)  20:00 49.47 844.92 67.70 621.22 56.35
(04.11.22)  21:00 50.11 881.39 67.72 584.73 56.37
(04.11.22)  22:00 51.41 446.38 67.74 610.99 56.39
(04.11.22)  23:00 51.31 530.39 67.76 604.33 56.42
(04.12.22)  00:00 51.41 480.75 67.79 598.53 56.44
(04.12.22)  01:00 50.88 500.96 67.81 606.22 56.47
(04.12.22)  02:00 48.73 560.24 67.83 608.89 56.49
(04.12.22)  03:00 47.32 490.65 67.85 603.64 56.52
(04.12.22)  04:00 45.67 513.66 67.87 603.88 56.53
(04.12.22)  05:00 43.47 161.54 67.89 603.36 56.55
(04.12.22)  06:00 41.78 554.66 67.91 605.40 56.56
(04.12.22)  07:00 41.37 502.95 67.93 600.46 56.58
(04.12.22)  08:00 42.08 514.95 67.95 166.96 56.59
(04.12.22)  09:00 42.88 506.29 67.97 65.85 56.61
(04.12.22)  10:00 45.17 512.68 67.99 0.16 56.63
(04.12.22)  11:00 46.29 505.74 68.01 478.92 56.64
(04.12.22)  12:00 48.73 509.19 68.03 507.05 56.66
(04.12.22)  13:00 51.85 504.83 68.05 514.35 56.68
(04.12.22)  14:00 51.33 510.68 68.07 520.35 56.71
(04.12.22)  15:00 50.24 501.84 68.09 247.98 56.73
(04.12.22)  16:00 50.44 505.14 68.11 626.27 56.75
(04.12.22)  17:00 48.29 502.47 68.13 639.21 56.77
(04.12.22)  18:00 50.59 505.06 68.15 645.39 56.80
(04.12.22)  19:00 48.05 503.92 68.17 646.76 56.82
(04.12.22)  20:00 48.82 497.86 68.19 634.41 56.84
(04.12.22)  21:00 50.45 493.43 68.21 626.72 56.87
(04.12.22)  22:00 50.62 498.64 68.23 629.02 56.90
(04.12.22)  23:00 50.71 489.11 68.25 632.40 56.92
(04.13.22)  00:00 51.48 485.94 68.27 633.13 56.95



(04.13.22)  01:00 49.71 488.65 68.29 634.83 56.97
(04.13.22)  02:00 109.69 494.95 68.31 631.16 57.00
(04.13.22)  03:00 62.22 494.57 68.33 633.87 57.02
(04.13.22)  04:00 199.18 495.93 68.35 635.14 57.04
(04.13.22)  05:00 199.98 488.85 68.37 628.50 57.07
(04.13.22)  06:00 191.37 487.18 68.40 637.84 57.09
(04.13.22)  07:00 74.91 561.78 68.42 631.71 57.11
(04.13.22)  08:00 137.52 565.92 68.44 206.70 57.13
(04.13.22)  09:00 54.72 542.10 68.47 518.33 57.15
(04.13.22)  10:00 51.16 766.54 68.49 538.51 57.18
(04.13.22)  11:00 56.43 782.52 68.51 539.77 57.20
(04.13.22)  12:00 53.15 786.93 68.54 537.36 57.22
(04.13.22)  13:00 58.93 790.26 68.57 545.82 57.24
(04.13.22)  14:00 53.15 794.61 68.60 550.29 57.26
(04.13.22)  15:00 52.82 795.18 68.64 140.00 57.28
(04.13.22)  16:00 52.34 804.03 68.67 588.60 57.31
(04.13.22)  17:00 51.89 805.80 68.70 626.04 57.33
(04.13.22)  18:00 51.54 805.63 68.73 618.53 57.35
(04.13.22)  19:00 50.77 652.55 68.76 607.82 57.37
(04.13.22)  20:00 49.75 454.75 68.78 606.28 57.39
(04.13.22)  21:00 50.51 465.95 68.80 582.63 57.42
(04.13.22)  22:00 50.38 485.70 68.82 596.33 57.44
(04.13.22)  23:00 51.01 478.96 68.84 615.27 57.47
(04.14.22)  00:00 50.86 485.66 68.86 592.35 57.49
(04.14.22)  01:00 49.25 489.55 68.88 588.42 57.51
(04.14.22)  02:00 47.94 485.23 68.90 604.82 57.54
(04.14.22)  03:00 45.68 477.23 68.92 599.91 57.56
(04.14.22)  04:00 44.71 476.76 68.94 606.97 57.58
(04.14.22)  05:00 43.11 486.00 68.95 604.54 57.61
(04.14.22)  06:00 40.59 482.96 68.97 603.65 57.63
(04.14.22)  07:00 40.22 487.44 68.98 607.40 57.65
(04.14.22)  08:00 41.76 485.52 69.00 200.05 57.67
(04.14.22)  09:00 43.42 153.50 69.02 548.22 57.70
(04.14.22)  10:00 43.88 113.74 69.03 603.09 57.72
(04.14.22)  11:00 46.59 492.85 69.05 560.78 57.74
(04.14.22)  12:00 48.03 754.57 69.08 561.32 57.76
(04.14.22)  13:00 48.15 768.35 69.11 564.00 57.79
(04.14.22)  14:00 48.18 788.34 69.15 580.63 57.81
(04.14.22)  15:00 47.46 807.11 69.18 239.54 57.84
(04.14.22)  16:00 46.98 820.50 69.21 652.53 57.86
(04.14.22)  17:00 47.40 829.58 69.24 656.73 57.88
(04.14.22)  18:00 47.44 844.05 69.27 661.30 57.91
(04.14.22)  19:00 47.45 814.05 69.30 658.22 57.93
(04.14.22)  20:00 47.28 534.62 69.32 655.41 57.96
(04.14.22)  21:00 47.94 530.23 69.34 651.66 57.98
(04.14.22)  22:00 48.92 466.73 69.36 649.77 58.01
(04.14.22)  23:00 49.24 479.04 69.38 650.98 58.04



(04.15.22)  00:00 48.24 469.15 69.40 655.05 58.06
(04.15.22)  01:00 47.66 533.89 69.42 665.00 58.09
(04.15.22)  02:00 45.85 781.20 69.44 653.75 58.12
(04.15.22)  03:00 43.39 723.77 69.46 654.69 58.14
(04.15.22)  04:00 41.84 741.17 69.48 652.57 58.16
(04.15.22)  05:00 39.72 461.76 69.50 650.11 58.19
(04.15.22)  06:00 38.46 460.01 69.52 651.70 58.21
(04.15.22)  07:00 38.06 471.14 69.54 649.61 58.24
(04.15.22)  08:00 39.19 538.68 69.56 564.17 58.26
(04.15.22)  09:00 38.94 179.39 69.58 561.17 58.28
(04.15.22)  10:00 40.90 494.03 69.60 561.94 58.31
(04.15.22)  11:00 42.39 494.30 69.62 611.57 58.33
(04.15.22)  12:00 44.94 490.25 69.64 570.25 58.35
(04.15.22)  13:00 46.77 545.92 69.66 572.24 58.38
(04.15.22)  14:00 46.89 144.40 69.67 569.85 58.40
(04.15.22)  15:00 47.27 481.98 69.69 655.94 58.43
(04.15.22)  16:00 47.07 479.23 69.71 652.93 58.45
(04.15.22)  17:00 47.19 543.53 69.73 665.52 58.47
(04.15.22)  18:00 46.65 543.02 69.74 667.03 58.50
(04.15.22)  19:00 46.19 495.80 69.76 666.01 58.52
(04.15.22)  20:00 46.51 489.24 69.78 665.44 58.55
(04.15.22)  21:00 46.76 485.27 69.80 654.92 58.57
(04.15.22)  22:00 47.02 551.41 69.82 653.10 58.60
(04.15.22)  23:00 46.74 183.42 69.84 650.60 58.63
(04.16.22)  00:00 45.57 480.65 69.86 650.12 58.65
(04.16.22)  01:00 43.72 489.56 69.87 652.35 58.68
(04.16.22)  02:00 43.18 164.76 69.89 646.93 58.70
(04.16.22)  03:00 41.40 551.12 69.91 650.07 58.73
(04.16.22)  04:00 39.67 509.59 69.93 652.78 58.76
(04.16.22)  05:00 38.09 489.18 69.95 651.42 58.78
(04.16.22)  06:00 36.59 485.09 69.97 652.17 58.81
(04.16.22)  07:00 35.14 551.59 69.98 653.64 58.83
(04.16.22)  08:00 35.67 493.62 70.00 651.89 58.86
(04.16.22)  09:00 35.76 504.58 70.02 651.02 58.89
(04.16.22)  10:00 35.93 556.33 70.04 651.80 58.91
(04.16.22)  11:00 37.95 199.47 70.06 654.19 58.94
(04.16.22)  12:00 40.47 510.03 70.08 648.51 58.96
(04.16.22)  13:00 43.09 549.98 70.10 655.62 58.99
(04.16.22)  14:00 45.02 200.23 70.11 652.39 59.02
(04.16.22)  15:00 46.06 507.62 70.13 654.79 59.04
(04.16.22)  16:00 46.38 500.75 70.15 645.05 59.07
(04.16.22)  17:00 46.00 159.07 70.17 648.58 59.09
(04.16.22)  18:00 45.88 546.03 70.19 649.05 59.12
(04.16.22)  19:00 45.70 500.15 70.20 646.47 59.15
(04.16.22)  20:00 45.79 464.72 70.22 650.36 59.17
(04.16.22)  21:00 45.31 147.91 70.24 649.14 59.20
(04.16.22)  22:00 45.95 156.83 70.26 643.80 59.22



(04.16.22)  23:00 45.98 483.01 70.27 650.14 59.25
(04.17.22)  00:00 45.17 477.31 70.29 640.13 59.28
(04.17.22)  01:00 44.57 537.46 70.31 646.17 59.30
(04.17.22)  02:00 43.43 131.37 70.33 650.84 59.33
(04.17.22)  03:00 41.19 487.91 70.34 645.05 59.35
(04.17.22)  04:00 38.41 480.27 70.36 648.90 59.38
(04.17.22)  05:00 38.18 539.82 70.38 637.72 59.40
(04.17.22)  06:00 42.59 493.84 70.40 641.40 59.42
(04.17.22)  07:00 37.58 164.59 70.42 640.38 59.45
(04.17.22)  08:00 38.12 159.53 70.43 642.63 59.47
(04.17.22)  09:00 36.95 479.13 70.45 561.89 59.50
(04.17.22)  10:00 36.55 539.74 70.47 567.89 59.52
(04.17.22)  11:00 37.99 141.36 70.49 573.15 59.54
(04.17.22)  12:00 41.23 478.62 70.51 571.56 59.56
(04.17.22)  13:00 67.53 143.45 70.52 569.26 59.59
(04.17.22)  14:00 96.77 466.96 70.54 589.21 59.61
(04.17.22)  15:00 133.13 482.26 70.56 263.60 59.63
(04.17.22)  16:00 144.86 471.00 70.58 610.83 59.66
(04.17.22)  17:00 94.92 286.56 70.59 633.50 59.68
(04.17.22)  18:00 52.88 680.27 70.61 643.24 59.70
(04.17.22)  19:00 66.30 685.51 70.63 643.37 59.73
(04.17.22)  20:00 72.33 736.70 70.66 649.90 59.75
(04.17.22)  21:00 65.91 706.38 70.68 614.17 59.78
(04.17.22)  22:00 69.30 714.88 70.70 633.37 59.80
(04.17.22)  23:00 55.92 663.49 70.73 623.99 59.83
(04.18.22)  00:00 54.03 528.00 70.75 630.83 59.85
(04.18.22)  01:00 53.13 62.96 70.77 624.10 59.88
(04.18.22)  02:00 49.98 462.64 70.79 626.03 59.90
(04.18.22)  03:00 46.43 583.84 70.82 625.26 59.93
(04.18.22)  04:00 44.00 610.15 70.84 629.99 59.95
(04.18.22)  05:00 41.61 665.21 70.86 620.85 59.97
(04.18.22)  06:00 40.10 594.55 70.88 623.43 59.99
(04.18.22)  07:00 40.19 635.67 70.90 625.46 60.02
(04.18.22)  08:00 40.94 292.60 70.93 631.45 60.04
(04.18.22)  09:00 40.05 469.14 70.95 246.64 60.06
(04.18.22)  10:00 41.89 469.44 70.97 564.16 60.08
(04.18.22)  11:00 43.80 544.29 70.99 559.99 60.11
(04.18.22)  12:00 44.02 490.71 71.00 565.65 60.13
(04.18.22)  13:00 46.07 474.17 71.02 575.21 60.15
(04.18.22)  14:00 47.49 535.77 71.04 576.25 60.18
(04.18.22)  15:00 47.99 488.92 71.05 649.86 60.20
(04.18.22)  16:00 48.65 479.88 71.07 652.60 60.23
(04.18.22)  17:00 47.92 535.17 71.08 656.00 60.25
(04.18.22)  18:00 46.67 491.07 71.10 649.03 60.27
(04.18.22)  19:00 46.52 480.59 71.12 648.26 60.30
(04.18.22)  20:00 45.03 482.34 71.14 657.25 60.33
(04.18.22)  21:00 47.04 543.01 71.15 652.79 60.35



(04.18.22)  22:00 48.76 447.66 71.17 653.60 60.38
(04.18.22)  23:00 48.09 485.57 71.19 656.79 60.40
(04.19.22)  00:00 47.54 540.89 71.21 649.23 60.43
(04.19.22)  01:00 46.33 543.44 71.22 652.03 60.46
(04.19.22)  02:00 44.87 495.14 71.24 651.49 60.48
(04.19.22)  03:00 42.09 476.66 71.26 651.38 60.50
(04.19.22)  04:00 39.74 144.91 71.28 647.85 60.53
(04.19.22)  05:00 37.70 536.69 71.29 647.45 60.55
(04.19.22)  06:00 36.84 477.73 71.31 644.38 60.57
(04.19.22)  07:00 36.86 481.29 71.33 646.21 60.59
(04.19.22)  08:00 37.68 536.26 71.35 273.40 60.61
(04.19.22)  09:00 38.61 104.65 71.36 236.83 60.63
(04.19.22)  10:00 41.54 482.19 71.38 227.49 60.66
(04.19.22)  11:00 42.13 479.12 71.40 302.64 60.68
(04.19.22)  12:00 43.68 534.71 71.41 559.16 60.70
(04.19.22)  13:00 44.72 122.68 71.43 555.23 60.72
(04.19.22)  14:00 46.26 481.23 71.45 569.51 60.74
(04.19.22)  15:00 45.86 477.31 71.46 649.45 60.76
(04.19.22)  16:00 46.91 533.00 71.48 645.58 60.78
(04.19.22)  17:00 46.74 486.60 71.49 664.82 60.81
(04.19.22)  18:00 46.73 74.61 71.51 669.92 60.83
(04.19.22)  19:00 46.72 136.84 71.53 661.44 60.85
(04.19.22)  20:00 46.77 457.54 71.55 654.78 60.88
(04.19.22)  21:00 47.69 619.37 71.57 649.63 60.91
(04.19.22)  22:00 47.89 488.46 71.59 640.39 60.93
(04.19.22)  23:00 47.34 662.70 71.61 652.10 60.96
(04.20.22)  00:00 47.71 719.36 71.63 653.17 60.98
(04.20.22)  01:00 46.72 505.89 71.64 650.44 61.01
(04.20.22)  02:00 44.75 861.01 71.67 642.43 61.04
(04.20.22)  03:00 42.56 447.75 71.70 645.12 61.06
(04.20.22)  04:00 40.20 630.03 71.73 643.94 61.08
(04.20.22)  05:00 38.08 921.55 71.77 644.98 61.10
(04.20.22)  06:00 36.92 733.04 71.80 650.42 61.13
(04.20.22)  07:00 36.61 991.92 71.83 650.30 61.15
(04.20.22)  08:00 36.91 967.77 71.87 244.65 61.17
(04.20.22)  09:00 37.68 969.30 71.90 561.48 61.20
(04.20.22)  10:00 40.32 761.08 71.93 559.98 61.22
(04.20.22)  11:00 43.16 668.75 71.95 565.80 61.24
(04.20.22)  12:00 45.65 624.67 71.97 575.83 61.26
(04.20.22)  13:00 46.63 222.17 71.99 581.11 61.29
(04.20.22)  14:00 47.42 459.44 72.01 584.32 61.31
(04.20.22)  15:00 46.85 534.68 72.03 291.56 61.34
(04.20.22)  16:00 46.61 38.68 72.05 664.26 61.36
(04.20.22)  17:00 46.60 455.09 72.07 663.19 61.39
(04.20.22)  18:00 46.03 759.91 72.08 658.18 61.41
(04.20.22)  19:00 45.83 495.58 72.10 656.06 61.44
(04.20.22)  20:00 46.27 750.43 72.12 651.55 61.46



(04.20.22)  21:00 46.79 758.70 72.14 654.36 61.49
(04.20.22)  22:00 46.77 490.45 72.17 646.39 61.51
(04.20.22)  23:00 46.81 302.77 72.19 647.06 61.54
(04.21.22)  00:00 46.50 767.88 72.22 650.12 61.56
(04.21.22)  01:00 46.18 708.71 72.24 648.41 61.59
(04.21.22)  02:00 43.49 445.93 72.27 650.77 61.62
(04.21.22)  03:00 41.98 491.52 72.29 650.55 61.64
(04.21.22)  04:00 39.38 788.79 72.31 652.08 61.67
(04.21.22)  05:00 36.68 498.54 72.33 645.62 61.69
(04.21.22)  06:00 35.09 113.84 72.34 648.84 61.71
(04.21.22)  07:00 34.94 463.65 72.36 644.65 61.74
(04.21.22)  08:00 36.36 556.57 72.37 648.74 61.76
(04.21.22)  09:00 37.25 459.66 72.38 248.33 61.78
(04.21.22)  10:00 40.07 167.91 72.40 565.58 61.80
(04.21.22)  11:00 41.40 529.52 72.41 565.85 61.83
(04.21.22)  12:00 41.96 460.10 72.43 567.97 61.85
(04.21.22)  13:00 43.17 112.88 72.45 575.47 61.87
(04.21.22)  14:00 42.65 536.01 72.46 576.78 61.90
(04.21.22)  15:00 42.67 481.08 72.48 304.16 61.92
(04.21.22)  16:00 43.90 111.36 72.50 644.23 61.95
(04.21.22)  17:00 42.26 413.91 72.52 652.48 61.97
(04.21.22)  18:00 41.90 771.38 72.54 644.70 61.99
(04.21.22)  19:00 42.54 414.59 72.56 640.61 62.02
(04.21.22)  20:00 43.18 518.97 72.58 636.29 62.04
(04.21.22)  21:00 44.16 779.03 72.60 624.10 62.07
(04.21.22)  22:00 44.23 91.23 72.62 634.42 62.09
(04.21.22)  23:00 45.06 133.43 72.63 623.61 62.12
(04.22.22)  00:00 45.58 470.03 72.65 627.44 62.14
(04.22.22)  01:00 44.98 534.17 72.67 628.03 62.17
(04.22.22)  02:00 43.89 477.91 72.69 626.26 62.19
(04.22.22)  03:00 41.09 139.45 72.70 617.85 62.22
(04.22.22)  04:00 39.16 533.48 72.72 621.24 62.24
(04.22.22)  05:00 36.70 471.63 72.73 616.04 62.27
(04.22.22)  06:00 35.34 146.17 72.75 616.47 62.29
(04.22.22)  07:00 34.45 541.72 72.76 622.64 62.31
(04.22.22)  08:00 34.89 478.05 72.78 273.66 62.34
(04.22.22)  09:00 36.15 541.77 72.79 562.91 62.36
(04.22.22)  10:00 37.44 154.66 72.81 566.22 62.38
(04.22.22)  11:00 39.95 480.14 72.82 565.92 62.41
(04.22.22)  12:00 42.27 538.39 72.84 568.58 62.43
(04.22.22)  13:00 42.36 166.15 72.85 573.13 62.45
(04.22.22)  14:00 43.04 476.84 72.87 579.70 62.48
(04.22.22)  15:00 42.78 531.67 72.88 643.92 62.50
(04.22.22)  16:00 42.97 467.72 72.90 641.99 62.53
(04.22.22)  17:00 43.07 162.57 72.91 664.01 62.55
(04.22.22)  18:00 42.03 523.46 72.93 666.50 62.58
(04.22.22)  19:00 41.57 479.59 72.95 661.10 62.60



(04.22.22)  20:00 42.67 171.96 72.96 657.95 62.63
(04.22.22)  21:00 43.41 525.67 72.98 650.68 62.65
(04.22.22)  22:00 44.06 476.77 72.99 648.22 62.68
(04.22.22)  23:00 43.26 470.13 73.01 647.00 62.70
(04.23.22)  00:00 43.07 527.47 73.02 642.88 62.73
(04.23.22)  01:00 42.47 475.22 73.04 645.32 62.76
(04.23.22)  02:00 41.61 474.53 73.06 643.84 62.78
(04.23.22)  03:00 40.29 152.83 73.07 644.65 62.81
(04.23.22)  04:00 38.96 178.21 73.09 646.38 62.83
(04.23.22)  05:00 36.99 470.37 73.10 637.47 62.86
(04.23.22)  06:00 35.87 166.16 73.12 647.78 62.88
(04.23.22)  07:00 35.29 165.72 73.13 646.56 62.91
(04.23.22)  08:00 34.89 163.52 73.15 643.01 62.94
(04.23.22)  09:00 34.55 173.50 73.16 643.17 62.96
(04.23.22)  10:00 35.92 472.27 73.17 666.00 62.99
(04.23.22)  11:00 38.10 526.22 73.19 641.92 63.01
(04.23.22)  12:00 40.84 474.57 73.20 642.43 63.04
(04.23.22)  13:00 43.02 156.67 73.22 649.61 63.07
(04.23.22)  14:00 44.58 528.89 73.23 644.95 63.09
(04.23.22)  15:00 45.98 482.68 73.25 650.32 63.12
(04.23.22)  16:00 46.02 152.92 73.26 644.11 63.14
(04.23.22)  17:00 45.00 517.04 73.28 644.08 63.17
(04.23.22)  18:00 44.05 471.68 73.30 641.24 63.19
(04.23.22)  19:00 44.20 145.30 73.31 644.42 63.22
(04.23.22)  20:00 44.90 154.18 73.33 647.17 63.25
(04.23.22)  21:00 43.70 655.92 73.35 648.76 63.27
(04.23.22)  22:00 44.20 666.27 73.38 645.68 63.30
(04.23.22)  23:00 199.59 668.70 73.40 647.60 63.32
(04.24.22)  00:00 138.08 918.86 73.42 648.00 63.35
(04.24.22)  01:00 83.72 737.57 73.45 650.87 63.38
(04.24.22)  02:00 90.05 531.89 73.47 657.18 63.40
(04.24.22)  03:00 94.53 467.22 73.50 660.43 63.43
(04.24.22)  04:00 87.58 532.47 73.52 662.36 63.45
(04.24.22)  05:00 100.96 469.64 73.53 659.36 63.47
(04.24.22)  06:00 151.10 148.55 73.55 653.68 63.49
(04.24.22)  07:00 164.21 533.61 73.56 653.05 63.51
(04.24.22)  08:00 146.13 473.90 73.58 649.52 63.53
(04.24.22)  09:00 119.18 138.61 73.59 258.90 63.56
(04.24.22)  10:00 88.43 534.64 73.61 246.61 63.58
(04.24.22)  11:00 62.17 477.88 73.62 496.34 63.60
(04.24.22)  12:00 58.12 146.45 73.64 567.86 63.62
(04.24.22)  13:00 58.07 161.30 73.65 567.06 63.64
(04.24.22)  14:00 59.48 473.52 73.67 573.55 63.67
(04.24.22)  15:00 57.48 529.92 73.68 252.38 63.69
(04.24.22)  16:00 57.34 151.09 73.70 648.18 63.71
(04.24.22)  17:00 56.30 469.47 73.71 659.24 63.74
(04.24.22)  18:00 54.73 530.36 73.73 656.83 63.76



(04.24.22)  19:00 54.57 138.47 73.74 657.07 63.78
(04.24.22)  20:00 54.42 467.39 73.75 648.45 63.81
(04.24.22)  21:00 54.40 524.70 73.77 648.60 63.83
(04.24.22)  22:00 54.97 472.21 73.78 648.45 63.86
(04.24.22)  23:00 54.95 161.73 73.80 647.95 63.89
(04.25.22)  00:00 53.91 180.09 73.81 644.39 63.91
(04.25.22)  01:00 52.08 470.28 73.83 652.11 63.94
(04.25.22)  02:00 49.83 145.69 73.84 645.76 63.96
(04.25.22)  03:00 47.37 162.48 73.86 647.24 63.99
(04.25.22)  04:00 44.47 461.95 73.87 647.79 64.01
(04.25.22)  05:00 42.85 109.81 73.89 647.95 64.03
(04.25.22)  06:00 41.00 140.57 73.90 644.24 64.06
(04.25.22)  07:00 41.53 468.15 73.92 645.39 64.08
(04.25.22)  08:00 41.43 536.67 73.93 240.15 64.10
(04.25.22)  09:00 41.98 457.92 73.95 547.01 64.12
(04.25.22)  10:00 44.07 135.98 73.96 563.79 64.14
(04.25.22)  11:00 47.13 528.36 73.98 574.88 64.16
(04.25.22)  12:00 78.12 463.03 73.99 568.81 64.19
(04.25.22)  13:00 48.46 132.36 74.01 568.54 64.21
(04.25.22)  14:00 48.58 118.55 74.02 577.07 64.23
(04.25.22)  15:00 47.64 451.12 74.04 624.12 64.26
(04.25.22)  16:00 47.22 534.04 74.05 633.50 64.28
(04.25.22)  17:00 45.99 462.13 74.07 640.49 64.30
(04.25.22)  18:00 46.26 464.30 74.09 656.68 64.33
(04.25.22)  19:00 46.51 458.88 74.10 648.87 64.35
(04.25.22)  20:00 46.79 455.19 74.12 645.51 64.38
(04.25.22)  21:00 47.89 456.20 74.14 638.12 64.40
(04.25.22)  22:00 48.65 455.57 74.16 644.67 64.43
(04.25.22)  23:00 49.02 453.84 74.17 650.74 64.45
(04.26.22)  00:00 48.15 453.73 74.19 646.65 64.48
(04.26.22)  01:00 46.55 457.93 74.21 648.03 64.51
(04.26.22)  02:00 44.41 452.85 74.23 645.07 64.53
(04.26.22)  03:00 41.94 450.12 74.25 648.69 64.56
(04.26.22)  04:00 39.64 448.34 74.26 644.25 64.58
(04.26.22)  05:00 36.87 450.91 74.28 639.52 64.60
(04.26.22)  06:00 35.80 446.54 74.30 636.50 64.63
(04.26.22)  07:00 36.36 448.87 74.32 641.50 64.65
(04.26.22)  08:00 38.39 449.75 74.34 243.98 64.67
(04.26.22)  09:00 39.41 446.56 74.35 566.08 64.69
(04.26.22)  10:00 41.93 448.56 74.37 565.33 64.72
(04.26.22)  11:00 43.31 449.79 74.39 567.37 64.74
(04.26.22)  12:00 44.48 448.62 74.41 567.20 64.76
(04.26.22)  13:00 44.97 448.07 74.43 566.38 64.78
(04.26.22)  14:00 44.36 452.61 74.45 570.83 64.81
(04.26.22)  15:00 44.12 446.05 74.47 639.95 64.83
(04.26.22)  16:00 45.35 446.58 74.49 637.50 64.86
(04.26.22)  17:00 44.42 540.49 74.52 651.70 64.88



(04.26.22)  18:00 44.53 704.82 74.54 656.41 64.91
(04.26.22)  19:00 44.61 746.05 74.57 660.04 64.93
(04.26.22)  20:00 45.20 768.53 74.59 662.46 64.96
(04.26.22)  21:00 45.58 792.47 74.61 645.02 64.98
(04.26.22)  22:00 45.85 534.61 74.64 644.81 65.01
(04.26.22)  23:00 47.17 535.99 74.65 646.44 65.03
(04.27.22)  00:00 47.48 465.39 74.67 641.96 65.06
(04.27.22)  01:00 46.45 464.58 74.69 643.76 65.08
(04.27.22)  02:00 45.36 465.81 74.71 643.74 65.11
(04.27.22)  03:00 42.38 465.45 74.73 646.19 65.13
(04.27.22)  04:00 40.57 445.42 74.75 645.33 65.16
(04.27.22)  05:00 38.70 449.34 74.77 643.02 65.19
(04.27.22)  06:00 37.33 452.62 74.78 645.72 65.21
(04.27.22)  07:00 37.04 446.35 74.80 644.68 65.23
(04.27.22)  08:00 38.58 451.48 74.82 254.55 65.25
(04.27.22)  09:00 39.00 451.32 74.84 246.40 65.27
(04.27.22)  10:00 40.32 449.45 74.86 557.70 65.29
(04.27.22)  11:00 42.53 447.45 74.87 560.80 65.31
(04.27.22)  12:00 44.40 450.07 74.89 564.55 65.33
(04.27.22)  13:00 44.43 453.30 74.91 558.24 65.35
(04.27.22)  14:00 43.98 456.62 74.93 562.17 65.37
(04.27.22)  15:00 43.82 457.62 74.95 257.11 65.39
(04.27.22)  16:00 43.20 452.22 74.97 617.44 65.42
(04.27.22)  17:00 42.74 452.00 74.98 634.31 65.44
(04.27.22)  18:00 42.24 448.91 75.00 640.52 65.46
(04.27.22)  19:00 43.23 453.65 75.02 631.75 65.49
(04.27.22)  20:00 43.66 452.73 75.04 636.29 65.51
(04.27.22)  21:00 44.45 457.60 75.06 626.10 65.54
(04.27.22)  22:00 46.04 454.22 75.07 627.66 65.56
(04.27.22)  23:00 47.23 454.31 75.09 656.67 65.59
(04.28.22)  00:00 46.84 544.75 75.11 641.76 65.61
(04.28.22)  01:00 45.90 546.09 75.13 639.78 65.64
(04.28.22)  02:00 44.46 541.30 75.15 646.17 65.66
(04.28.22)  03:00 41.47 531.65 75.17 632.53 65.69
(04.28.22)  04:00 38.79 63.71 75.19 640.77 65.71
(04.28.22)  05:00 36.72 466.51 75.21 641.83 65.74
(04.28.22)  06:00 35.60 459.61 75.23 644.52 65.76
(04.28.22)  07:00 35.01 466.33 75.25 642.26 65.78
(04.28.22)  08:00 35.50 461.50 75.27 248.96 65.81
(04.28.22)  09:00 36.82 448.68 75.29 550.09 65.83
(04.28.22)  10:00 38.22 441.97 75.30 553.74 65.85
(04.28.22)  11:00 41.53 442.45 75.32 554.47 65.87
(04.28.22)  12:00 45.62 439.31 75.34 557.06 65.90
(04.28.22)  13:00 46.12 478.61 75.36 559.14 65.92
(04.28.22)  14:00 47.48 559.22 75.38 558.61 65.94
(04.28.22)  15:00 44.38 560.35 75.40 632.42 65.97
(04.28.22)  16:00 42.99 720.87 75.42 638.56 65.99



(04.28.22)  17:00 41.86 785.28 75.44 648.58 66.02
(04.28.22)  18:00 42.45 118.39 75.46 651.10 66.04
(04.28.22)  19:00 43.05 530.07 75.48 675.19 66.07
(04.28.22)  20:00 44.23 572.53 75.50 640.43 66.09
(04.28.22)  21:00 44.80 172.57 75.52 638.15 66.12
(04.28.22)  22:00 44.93 509.80 75.54 644.26 66.14
(04.28.22)  23:00 45.85 537.17 75.56 642.70 66.17
(04.29.22)  00:00 45.85 509.84 75.58 642.42 66.19
(04.29.22)  01:00 45.45 605.70 75.60 637.40 66.22
(04.29.22)  02:00 43.48 353.12 75.62 642.28 66.24
(04.29.22)  03:00 41.49 506.38 75.64 640.71 66.27
(04.29.22)  04:00 39.24 501.39 75.66 640.75 66.30
(04.29.22)  05:00 37.03 500.14 75.68 642.97 66.32
(04.29.22)  06:00 35.35 504.30 75.70 633.63 66.34
(04.29.22)  07:00 34.96 509.28 75.71 636.98 66.37
(04.29.22)  08:00 35.39 505.74 75.73 532.21 66.39
(04.29.22)  09:00 36.77 557.87 75.74 563.95 66.41
(04.29.22)  10:00 38.15 511.17 75.76 563.54 66.44
(04.29.22)  11:00 66.30 176.54 75.78 560.06 66.46
(04.29.22)  12:00 79.19 166.19 75.79 570.30 66.48
(04.29.22)  13:00 112.96 515.80 75.81 564.07 66.50
(04.29.22)  14:00 92.40 159.08 75.82 566.38 66.53
(04.29.22)  15:00 94.70 157.76 75.84 262.49 66.55
(04.29.22)  16:00 84.87 515.90 75.85 631.87 66.58
(04.29.22)  17:00 75.59 579.76 75.87 650.69 66.60
(04.29.22)  18:00 68.87 523.47 75.88 654.61 66.63
(04.29.22)  19:00 65.52 167.39 75.90 652.91 66.65
(04.29.22)  20:00 62.81 566.81 75.91 650.30 66.68
(04.29.22)  21:00 61.44 529.33 75.93 641.29 66.70
(04.29.22)  22:00 60.22 170.34 75.95 658.90 66.73
(04.29.22)  23:00 175.08 581.73 75.96 651.95 66.75
(04.30.22)  00:00 90.99 530.33 75.98 641.28 66.78
(04.30.22)  01:00 105.04
(04.30.22)  02:00 106.54 170.20 76.01 675.23 66.82
(04.30.22)  03:00 84.33 525.52 76.02 666.67 66.84
(04.30.22)  04:00 83.20
(04.30.22)  05:00 84.27 87.89 76.04 654.37 66.88
(04.30.22)  06:00 93.38 525.94 76.06 650.80 66.90
(04.30.22)  07:00 92.74 575.64 76.07 647.10 66.93
(04.30.22)  08:00 90.81 158.19 76.09 645.19 66.96
(04.30.22)  09:00 90.68 509.47 76.11 648.29 66.98
(04.30.22)  10:00 88.64 572.61 76.12 652.85 67.01
(04.30.22)  11:00 110.65 509.40 76.14 653.29 67.03
(04.30.22)  12:00 137.82 166.57 76.16 646.33 67.06
(04.30.22)  13:00 134.03 570.66 76.17 646.33 67.09
(04.30.22)  14:00 1.19 502.98 76.19 649.15 67.11
(04.30.22)  15:00 4.50 158.10 76.21 649.47 67.14



(04.30.22)  16:00 7.81 573.85 76.23 653.65 67.16
(04.30.22)  17:00 11.12 563.99 76.25 647.90 67.19
(04.30.22)  18:00 14.43 643.53 76.26 646.41 67.21
(04.30.22)  19:00 17.74 531.98 76.28 649.33 67.24
(04.30.22)  20:00 21.05 755.89 76.30 643.97 67.27
(04.30.22)  21:00 24.36 599.55 76.32 644.37 67.29
(04.30.22)  22:00 27.67 200.04 76.35 645.04 67.32
(04.30.22)  23:00 30.98 721.48 76.37 652.26 67.34
(05.01.22)  00:00 34.30 215.84 76.39 647.25 67.37
(05.01.22)  01:00 37.61
(05.01.22)  02:00 40.92 754.81 76.42 650.26 67.40
(05.01.22)  03:00 44.23 685.33 76.44 648.37 67.42
(05.01.22)  04:00 47.54 642.74 76.46 647.55 67.44
(05.01.22)  05:00 50.85 390.54 76.49 637.01 67.47
(05.01.22)  06:00 54.16 346.16 76.51 650.24 67.49
(05.01.22)  07:00 57.47 694.75 76.53 645.03 67.52
(05.01.22)  08:00 60.78 319.53 76.56 254.29 67.54
(05.01.22)  09:00 64.09 862.61 76.58 554.78 67.56
(05.01.22)  10:00 67.40 507.30 76.60 563.38 67.59
(05.01.22)  11:00 70.71 719.45 76.63 566.94 67.61
(05.01.22)  12:00 74.02 770.41 76.65 573.07 67.64
(05.01.22)  13:00 77.33 658.98 76.67 580.78 67.66
(05.01.22)  14:00 80.65 477.47 76.69 582.15 67.68
(05.01.22)  15:00 83.96 465.33 76.72 656.27 67.71
(05.01.22)  16:00 87.27 760.15 76.74 661.49 67.73
(05.01.22)  17:00 90.58 580.26 76.76 666.75 67.75
(05.01.22)  18:00 93.89 191.44 76.78 668.74 67.78
(05.01.22)  19:00 97.20 533.53 76.80 660.27 67.81
(05.01.22)  20:00 100.51 585.82 76.81 631.34 67.83
(05.01.22)  21:00 103.82 124.05 76.83 649.78 67.86
(05.01.22)  22:00 107.13 194.63 76.85 647.32 67.88
(05.01.22)  23:00 110.44 348.57 76.86 648.65 67.91
(05.02.22)  00:00 113.75 529.14 76.88 646.22 67.94
(05.02.22)  01:00 117.06 159.69 76.89 647.24 67.96
(05.02.22)  02:00 120.37 176.29 76.91 648.62 67.99
(05.02.22)  03:00 123.68 521.79 76.93 649.18 68.01
(05.02.22)  04:00 127.00 167.84 76.94 648.12 68.03
(05.02.22)  05:00 130.31 154.55 76.96 647.75 68.06
(05.02.22)  06:00 133.62 150.59 76.97 645.21 68.08
(05.02.22)  07:00 136.93 570.19 76.99 643.50 68.10
(05.02.22)  08:00 140.24 511.88 77.00 257.55 68.13
(05.02.22)  09:00 143.55 487.11 77.02 596.13 68.15
(05.02.22)  10:00 146.86 573.93 77.04 562.26 68.17
(05.02.22)  11:00 150.17 149.22 77.05 556.65 68.20
(05.02.22)  12:00 67.31 494.07 77.07 553.94 68.22
(05.02.22)  13:00 66.38 571.20 77.08 556.14 68.24
(05.02.22)  14:00 66.33 505.12 77.10 556.40 68.27



(05.02.22)  15:00 69.49 499.15 77.11 653.33 68.29
(05.02.22)  16:00 74.22 573.37 77.13 655.29 68.31
(05.02.22)  17:00 79.32 514.67 77.15 663.01 68.34
(05.02.22)  18:00 78.80 154.93 77.16 661.39 68.36
(05.02.22)  19:00 119.68 159.03 77.18 648.84 68.39
(05.02.22)  20:00 137.28 507.53 77.19 652.24 68.41
(05.02.22)  21:00 93.12 566.44 77.21 641.50 68.44
(05.02.22)  22:00 101.49 157.58 77.23 649.63 68.46
(05.02.22)  23:00 118.53 508.91 77.24 644.35 68.49
(05.03.22)  00:00 84.88 99.97 77.26 640.90 68.52
(05.03.22)  01:00 80.87 421.55 77.27 641.34 68.54
(05.03.22)  02:00 79.67 321.64 77.29 638.34 68.57
(05.03.22)  03:00 80.41 689.72 77.31 635.67 68.59
(05.03.22)  04:00 75.15 290.26 77.33 610.18 68.61
(05.03.22)  05:00 73.49 430.30 77.35 640.84 68.63
(05.03.22)  06:00 101.71 468.36 77.37 639.72 68.66
(05.03.22)  07:00 109.48 500.38 77.40 639.30 68.68
(05.03.22)  08:00 97.68 576.86 77.42 226.45 68.70
(05.03.22)  09:00 94.51 635.53 77.44 422.38 68.72
(05.03.22)  10:00 94.50 677.52 77.46 521.23 68.75
(05.03.22)  11:00 96.71 304.36 77.48 521.42 68.77
(05.03.22)  12:00 91.85 601.66 77.50 528.71 68.79
(05.03.22)  13:00 86.95 731.43 77.53 526.54 68.81
(05.03.22)  14:00 102.94 207.98 77.55 527.52 68.83
(05.03.22)  15:00 78.03 228.72 77.58 634.64 68.86
(05.03.22)  16:00 86.59 669.21 77.60 616.40 68.88
(05.03.22)  17:00 85.27 731.62 77.62 645.42 68.90
(05.03.22)  18:00 83.11 693.17 77.64 637.85 68.92
(05.03.22)  19:00 82.68 437.83 77.66 642.42 68.95
(05.03.22)  20:00 82.35 764.17 77.68 639.83 68.98
(05.03.22)  21:00 81.16 500.92 77.70 636.28 69.00
(05.03.22)  22:00 81.30 166.95 77.72 642.50 69.03
(05.03.22)  23:00 81.24 203.39 77.74 640.50 69.05
(05.04.22)  00:00 80.86 526.27 77.76 639.11 69.08
(05.04.22)  01:00 87.21 587.03 77.78 644.92 69.10
(05.04.22)  02:00 76.39 529.80 77.79 651.42 69.13
(05.04.22)  03:00 66.40 579.88 77.81 643.26 69.15
(05.04.22)  04:00 64.05 536.33 77.83 644.53 69.17
(05.04.22)  05:00 66.09 242.07 77.85 646.83 69.19
(05.04.22)  06:00 64.34 223.37 77.87 646.99 69.22
(05.04.22)  07:00 64.86 532.29 77.88 644.31 69.24
(05.04.22)  08:00 65.27 186.70 77.90 229.01 69.26
(05.04.22)  09:00 66.53 222.05 77.92 150.86 69.28
(05.04.22)  10:00 69.17 526.36 77.94 523.51 69.31
(05.04.22)  11:00 71.26 582.45 77.96 525.25 69.33
(05.04.22)  12:00 71.53 206.91 77.97 525.62 69.35
(05.04.22)  13:00 71.69 518.89 77.99 527.23 69.37



(05.04.22)  14:00 72.26 218.31 78.01 528.82 69.39
(05.04.22)  15:00 71.87 509.55 78.03 627.67 69.41
(05.04.22)  16:00 73.15 219.35 78.05 665.77 69.44
(05.04.22)  17:00 73.54 751.93 78.06 649.73 69.46
(05.04.22)  18:00 75.14 724.60 78.09 648.59 69.48
(05.04.22)  19:00 77.33 405.73 78.11 646.25 69.51
(05.04.22)  20:00 199.96 526.34 78.13 656.21 69.53
(05.04.22)  21:00 146.26 459.58 78.15 667.65 69.56
(05.04.22)  22:00 105.54 188.14 78.17 670.53 69.59
(05.04.22)  23:00 103.19 578.70 78.19 641.57 69.61
(05.05.22)  00:00 103.08 513.20 78.21 638.13 69.64
(05.05.22)  01:00 102.38 184.58 78.23 636.05 69.66
(05.05.22)  02:00 101.46 217.28 78.25 640.57 69.69
(05.05.22)  03:00 95.32 532.41 78.26 638.47 69.71
(05.05.22)  04:00 93.14 576.38 78.28 635.62 69.73
(05.05.22)  05:00 90.42 522.59 78.30 636.02 69.76
(05.05.22)  06:00 89.71 575.55 78.32 667.25 69.78
(05.05.22)  07:00 88.57 524.46 78.33 633.95 69.80
(05.05.22)  08:00 87.08 206.46 78.35 236.89 69.83
(05.05.22)  09:00 88.63 515.15 78.37 543.55 69.85
(05.05.22)  10:00 86.98 213.16 78.39 554.68 69.87
(05.05.22)  11:00 86.54 569.48 78.40 557.75 69.89
(05.05.22)  12:00 86.54 534.85 78.42 555.62 69.92
(05.05.22)  13:00 85.26 586.28 78.44 557.17 69.94
(05.05.22)  14:00 84.52 533.81 78.46 557.95 69.96
(05.05.22)  15:00 85.00 526.51 78.48 657.45 69.99
(05.05.22)  16:00 84.42 581.98 78.49 657.28 70.01
(05.05.22)  17:00 82.97 494.81 78.51 653.17 70.03
(05.05.22)  18:00 84.03 628.85 78.53 653.15 70.06
(05.05.22)  19:00 105.15 669.37 78.55 650.83 70.09
(05.05.22)  20:00 117.92 596.33 78.57 650.75 70.11
(05.05.22)  21:00 119.56 591.74 78.59 648.20 70.14
(05.05.22)  22:00 123.28 655.68 78.62 653.43 70.16
(05.05.22)  23:00 126.23 581.82 78.64 678.70 70.19
(05.06.22)  00:00 133.60 546.13 78.66 648.22 70.22
(05.06.22)  01:00 151.41 121.63 78.68 645.09 70.24
(05.06.22)  02:00 133.74 120.27 78.69 646.62 70.27
(05.06.22)  03:00 97.14 534.79 78.71 649.48 70.29
(05.06.22)  04:00 130.64 550.33 78.73 652.75 70.32
(05.06.22)  05:00 156.06 480.57 78.74 648.65 70.34
(05.06.22)  06:00 125.64 459.69 78.76 678.28 70.37
(05.06.22)  07:00 117.03 87.03 78.77 648.29 70.39
(05.06.22)  08:00 103.40 179.89 78.79 644.02 70.42
(05.06.22)  09:00 111.04 512.25 78.81 554.93 70.44
(05.06.22)  10:00 109.33 568.91 78.82 556.09 70.47
(05.06.22)  11:00 100.37 197.35 78.84 558.68 70.49
(05.06.22)  12:00 98.02 503.79 78.86 566.39 70.51



(05.06.22)  13:00 96.77 204.14 78.88 577.60 70.53
(05.06.22)  14:00 94.86 581.73 78.90 581.98 70.56
(05.06.22)  15:00 105.45 516.79 78.92 663.41 70.58
(05.06.22)  16:00 100.12 586.49 78.93 664.60 70.60
(05.06.22)  17:00 122.81 574.51 78.95 660.68 70.63
(05.06.22)  18:00 106.80 209.27 78.97 653.67 70.65
(05.06.22)  19:00 105.27 526.64 78.99 652.56 70.68
(05.06.22)  20:00 104.22 506.28 79.01 643.51 70.70
(05.06.22)  21:00 103.09 503.71 79.03 645.22 70.73
(05.06.22)  22:00 115.50 502.77 79.05 641.36 70.76
(05.06.22)  23:00 114.38 500.73 79.07 640.88 70.78
(05.07.22)  00:00 112.54 448.65 79.09 645.03 70.81
(05.07.22)  01:00 110.55 448.41 79.12 647.27 70.83
(05.07.22)  02:00 110.56 738.72 79.15 641.82 70.86
(05.07.22)  03:00 108.66 853.28 79.18 643.16 70.89
(05.07.22)  04:00 104.69 880.72 79.21 648.94 70.91
(05.07.22)  05:00 106.34 885.24 79.24 642.66 70.94
(05.07.22)  06:00 100.58 876.45 79.28 648.33 70.96
(05.07.22)  07:00 92.72 898.08 79.31 648.89 70.99
(05.07.22)  08:00 90.91 895.34 79.34 646.31 71.01
(05.07.22)  09:00 91.62 476.79 79.37 639.91 71.04
(05.07.22)  10:00 93.71 489.96 79.39 643.78 71.07
(05.07.22)  11:00 89.17 497.88 79.41 673.96 71.09
(05.07.22)  12:00 92.19 499.74 79.43 646.42 71.12
(05.07.22)  13:00 95.51 513.05 79.45 644.24 71.14
(05.07.22)  14:00 97.55 506.74 79.47 643.28 71.17
(05.07.22)  15:00 98.68 516.52 79.49 646.19 71.20
(05.07.22)  16:00 98.77 513.89 79.51 646.09 71.22
(05.07.22)  17:00 99.94 517.01 79.53 649.29 71.25
(05.07.22)  18:00 93.90 515.11 79.55 645.93 71.27
(05.07.22)  19:00 91.34 583.98 79.57 669.76 71.30
(05.07.22)  20:00 89.13 578.22 79.60 645.15 71.33
(05.07.22)  21:00 88.56 576.42 79.62 653.59 71.35
(05.07.22)  22:00 88.74 578.17 79.64 644.52 71.38
(05.07.22)  23:00 87.79 578.02 79.66 646.57 71.40
(05.08.22)  00:00 85.71 539.74 79.68 651.55 71.43
(05.08.22)  01:00 84.66 530.33 79.71 651.81 71.45
(05.08.22)  02:00 83.17 530.22 79.73 649.97 71.48
(05.08.22)  03:00 80.42 522.62 79.75 647.48 71.51
(05.08.22)  04:00 78.11 512.92 79.77 649.09 71.53
(05.08.22)  05:00 75.11 511.26 79.79 673.30 71.56
(05.08.22)  06:00 73.37 508.09 79.81 648.24 71.58
(05.08.22)  07:00 72.67 505.40 79.83 649.15 71.61
(05.08.22)  08:00 71.91 511.18 79.85 650.59 71.64
(05.08.22)  09:00 72.23 502.83 79.87 254.24 71.66
(05.08.22)  10:00 73.89 505.11 79.89 558.68 71.68
(05.08.22)  11:00 74.90 523.62 79.91 559.33 71.70



(05.08.22)  12:00 76.47 509.48 79.93 562.46 71.72
(05.08.22)  13:00 77.88 511.15 79.95 568.64 71.74
(05.08.22)  14:00 77.53 508.37 79.97 223.94 71.76
(05.08.22)  15:00 80.13 516.35 79.99 602.66 71.79
(05.08.22)  16:00 77.91 507.61 80.01 611.49 71.81
(05.08.22)  17:00 77.07 510.03 80.04 613.80 71.83
(05.08.22)  18:00 75.47 505.17 80.06 619.14 71.86
(05.08.22)  19:00 76.00 516.08 80.08 624.68 71.88
(05.08.22)  20:00 76.25 518.38 80.11 620.89 71.91
(05.08.22)  21:00 75.09 662.82 80.13 640.27 71.93
(05.08.22)  22:00 75.67 705.35 80.16 652.60 71.96
(05.08.22)  23:00 75.73 734.37 80.18 648.40 71.98
(05.09.22)  00:00 75.12 557.58 80.20 651.26 72.01
(05.09.22)  01:00 73.90 558.42 80.23 648.40 72.03
(05.09.22)  02:00 72.40 559.27 80.25 653.18 72.06
(05.09.22)  03:00 69.63 548.95 80.27 648.80 72.09
(05.09.22)  04:00 66.91 548.82 80.29 649.13 72.11
(05.09.22)  05:00 64.48 496.54 80.31 651.77 72.14
(05.09.22)  06:00 63.15 499.83 80.33 655.88 72.16
(05.09.22)  07:00 62.99 498.90 80.35 648.33 72.19
(05.09.22)  08:00 61.75 512.68 80.37 263.70 72.21
(05.09.22)  09:00 63.98 506.16 80.39 558.61 72.23
(05.09.22)  10:00 64.10 566.07 80.41 565.73 72.25
(05.09.22)  11:00 66.09 495.93 80.43 565.67 72.27
(05.09.22)  12:00 68.28 517.15 80.45 565.85 72.30
(05.09.22)  13:00 68.48 503.27 80.47 572.85 72.32
(05.09.22)  14:00 67.65 502.10 80.49 582.27 72.34
(05.09.22)  15:00 68.54 503.84 80.51 230.21 72.36
(05.09.22)  16:00 66.22 508.10 80.53 661.38 72.38
(05.09.22)  17:00 64.94 498.97 80.55 671.61 72.40
(05.09.22)  18:00 65.96 501.06 80.57 669.63 72.43
(05.09.22)  19:00 65.57 499.43 80.59 666.00 72.46
(05.09.22)  20:00 65.06 498.21 80.61 657.70 72.48
(05.09.22)  21:00 65.98 502.27 80.63 651.89 72.51
(05.09.22)  22:00 66.76 501.96 80.65 651.77 72.54
(05.09.22)  23:00 66.31 507.87 80.67 651.65 72.56
(05.10.22)  00:00 67.94 499.65 80.69 656.36 72.59
(05.10.22)  01:00 66.15 499.44 80.71 679.63 72.61
(05.10.22)  02:00 63.83 501.98 80.73 650.55 72.64
(05.10.22)  03:00 61.05 501.29 80.75 653.50 72.67
(05.10.22)  04:00 59.36 480.58 80.77 645.90 72.69
(05.10.22)  05:00 56.27 481.55 80.79 653.52 72.72
(05.10.22)  06:00 53.85 484.81 80.81 642.42 72.74
(05.10.22)  07:00 54.48 489.24 80.83 641.27 72.77
(05.10.22)  08:00 55.38 488.67 80.85 223.70 72.79
(05.10.22)  09:00 55.07 485.56 80.87 539.70 72.81
(05.10.22)  10:00 58.11 484.15 80.89 550.45 72.83



(05.10.22)  11:00 60.35 485.76 80.91 553.59 72.85
(05.10.22)  12:00 60.35 502.29 80.93 558.52 72.87
(05.10.22)  13:00 59.81 504.81 80.95 566.67 72.89
(05.10.22)  14:00 61.47 498.66 80.97 573.89 72.91
(05.10.22)  15:00 59.91 500.41 80.99 585.76 72.93
(05.10.22)  16:00 59.07 562.15 81.01 658.81 72.96
(05.10.22)  17:00 58.13 551.35 81.04 656.81 72.98
(05.10.22)  18:00 57.82 731.22 81.06 651.03 73.01
(05.10.22)  19:00 59.61 737.47 81.09 649.25 73.03
(05.10.22)  20:00 59.89 768.06 81.12 648.37 73.06
(05.10.22)  21:00 62.04 680.93 81.15 645.23 73.09
(05.10.22)  22:00 61.24 716.37 81.17 645.36 73.11
(05.10.22)  23:00 62.83 729.29 81.20 647.99 73.14
(05.11.22)  00:00 63.00 741.78 81.23 652.59 73.16
(05.11.22)  01:00 62.38 764.25 81.26 650.04 73.19
(05.11.22)  02:00 61.10 784.47 81.29 649.88 73.22
(05.11.22)  03:00 57.99 790.36 81.32 646.22 73.24
(05.11.22)  04:00 54.87 803.46 81.35 650.34 73.27
(05.11.22)  05:00 52.33 813.30 81.38 644.71 73.29
(05.11.22)  06:00 50.73 715.13 81.41 644.15 73.32
(05.11.22)  07:00 50.76 752.53 81.44 645.86 73.35
(05.11.22)  08:00 51.49 780.09 81.47 229.92 73.37
(05.11.22)  09:00 52.12 740.61 81.49 142.87 73.39
(05.11.22)  10:00 52.88 455.45 81.51 532.88 73.40
(05.11.22)  11:00 53.84 460.14 81.53 535.58 73.42
(05.11.22)  12:00 56.41 453.97 81.55 538.42 73.44
(05.11.22)  13:00 56.77 458.82 81.57 551.40 73.46
(05.11.22)  14:00 56.72 459.54 81.59 556.30 73.47
(05.11.22)  15:00 54.64 51.80 81.61 154.39 73.49
(05.11.22)  16:00 54.86 0.21 81.62 642.18 73.51
(05.11.22)  17:00 54.89 445.88 81.64 654.39 73.54
(05.11.22)  18:00 54.33 395.79 81.65 658.96 73.56
(05.11.22)  19:00 53.80 0.35 81.67 648.79 73.59
(05.11.22)  20:00 55.65 409.69 81.68 650.94 73.62
(05.11.22)  21:00 57.37 806.42 81.70 638.24 73.64
(05.11.22)  22:00 57.51 790.98 81.71 637.72 73.67
(05.11.22)  23:00 59.81 275.88 81.72 640.33 73.69
(05.12.22)  00:00 58.79 460.18 81.75 642.36 73.72
(05.12.22)  01:00 58.00 825.42 81.77 644.12 73.75
(05.12.22)  02:00 56.84 838.79 81.79 642.89 73.77
(05.12.22)  03:00 54.67 514.01 81.82 636.39 73.80
(05.12.22)  04:00 52.09 432.31 81.84 641.29 73.82
(05.12.22)  05:00 49.43 467.27 81.86 637.62 73.85
(05.12.22)  06:00 48.29 447.18 81.89 646.76 73.87
(05.12.22)  07:00 48.18 0.19 81.90 641.77 73.90
(05.12.22)  08:00 48.26 434.07 81.91 253.82 73.92
(05.12.22)  09:00 49.25 456.30 81.92 552.01 73.94



(05.12.22)  10:00 50.00 436.32 81.93 542.45 73.96
(05.12.22)  11:00 51.81 0.33 81.95 547.33 73.98
(05.12.22)  12:00 52.11 437.65 81.96 549.41 74.01
(05.12.22)  13:00 54.50 494.26 81.97 546.53 74.03
(05.12.22)  14:00 52.90 463.21 81.98 507.10 74.05
(05.12.22)  15:00 51.71 0.25 81.99 640.99 74.07
(05.12.22)  16:00 51.72 0.22 82.01 654.20 74.09
(05.12.22)  17:00 51.20 459.21 82.02 657.40 74.12
(05.12.22)  18:00 52.68 451.58 82.03 663.53 74.14
(05.12.22)  19:00 51.06 429.01 82.04 659.59 74.17
(05.12.22)  20:00 51.77 0.28 82.06 629.34 74.20
(05.12.22)  21:00 53.95 451.20 82.07 641.52 74.22
(05.12.22)  22:00 54.86 442.51 82.08 650.88 74.25
(05.12.22)  23:00 55.54 454.11 82.09 643.36 74.28
(05.13.22)  00:00 55.53 0.21 82.10 646.42 74.30
(05.13.22)  01:00 54.43 430.88 82.12 638.12 74.33
(05.13.22)  02:00 53.65 454.01 82.13 647.38 74.35
(05.13.22)  03:00 51.20 434.13 82.14 642.60 74.38
(05.13.22)  04:00 49.04 445.73 82.15 638.89 74.40
(05.13.22)  05:00 46.99 47.08 82.17 642.59 74.43
(05.13.22)  06:00 45.35 449.38 82.18 643.95 74.46
(05.13.22)  07:00 63.65 461.45 82.20 653.12 74.48
(05.13.22)  08:00 193.30 457.09 82.21 240.49 74.50
(05.13.22)  09:00 108.40 61.69 82.22 560.88 74.52
(05.13.22)  10:00 89.71 434.44 82.23 600.97 74.54
(05.13.22)  11:00 144.60 442.05 82.25 557.88 74.56
(05.13.22)  12:00 92.11 442.60 82.27 565.63 74.58
(05.13.22)  13:00 105.97 440.22 82.28 572.29 74.60
(05.13.22)  14:00 131.73 60.19 82.30 324.01 74.62
(05.13.22)  15:00 82.83 452.87 82.31 409.87 74.64
(05.13.22)  16:00 73.59 451.48 82.33 528.21 74.66
(05.13.22)  17:00 68.77 476.14 82.35 555.87 74.68
(05.13.22)  18:00 66.02 454.85 82.36 568.87 74.70
(05.13.22)  19:00 67.27 450.10 82.38 578.44 74.72
(05.13.22)  20:00 63.74 445.89 82.39 583.41 74.75
(05.13.22)  21:00 63.57 444.42 82.41 572.65 74.77
(05.13.22)  22:00 62.62 441.70 82.43 596.42 74.79
(05.13.22)  23:00 61.74 440.13 82.44 599.73 74.82
(05.14.22)  00:00 61.98 446.43 82.46 604.91 74.84
(05.14.22)  01:00 58.51 450.89 82.48 603.18 74.86
(05.14.22)  02:00 56.83 444.31 82.50 604.25 74.89
(05.14.22)  03:00 54.66 451.29 82.52 607.27 74.91
(05.14.22)  04:00 52.90 446.32 82.53 607.44 74.93
(05.14.22)  05:00 51.14 441.80 82.55 603.90 74.96
(05.14.22)  06:00 49.37 440.25 82.57 605.72 74.98
(05.14.22)  07:00 48.72 434.82 82.59 602.93 75.01
(05.14.22)  08:00 49.67 442.05 82.60 606.94 75.03



(05.14.22)  09:00 50.81 436.83 82.62 603.98 75.06
(05.14.22)  10:00 50.55 437.24 82.64 606.42 75.08
(05.14.22)  11:00 49.45 435.84 82.66 610.75 75.10
(05.14.22)  12:00 51.48 431.40 82.67 601.15 75.13
(05.14.22)  13:00 53.70 433.65 82.69 605.65 75.15
(05.14.22)  14:00 54.57 438.37 82.71 604.86 75.18
(05.14.22)  15:00 54.36 434.01 82.73 608.13 75.20
(05.14.22)  16:00 54.04 425.64 82.74 601.55 75.23
(05.14.22)  17:00 52.19 412.63 82.76 612.09 75.25
(05.14.22)  18:00 53.61 432.92 82.78 604.71 75.27
(05.14.22)  19:00 53.35 420.64 82.79 611.69 75.30
(05.14.22)  20:00 52.68 417.13 82.81 616.01 75.32
(05.14.22)  21:00 54.07 422.13 82.83 613.50 75.35
(05.14.22)  22:00 53.07 434.95 82.85 612.04 75.37
(05.14.22)  23:00 52.91 379.79 82.87 611.33 75.40
(05.15.22)  00:00 53.39 375.91 82.90 606.26 75.42
(05.15.22)  01:00 52.49 398.45 82.92 605.83 75.45
(05.15.22)  02:00 51.82 840.76 82.94 607.31 75.47
(05.15.22)  03:00 49.20 839.53 82.96 613.32 75.49
(05.15.22)  04:00 47.25 446.49 82.98 607.19 75.52
(05.15.22)  05:00 45.93 844.74 83.01 608.39 75.54
(05.15.22)  06:00 43.84 830.76 83.05 614.04 75.56
(05.15.22)  07:00 42.95 844.37 83.08 610.73 75.58
(05.15.22)  08:00 42.52 859.19 83.11 254.81 75.60
(05.15.22)  09:00 78.22 862.07 83.15 186.97 75.62
(05.15.22)  10:00 102.30 861.47 83.18 495.73 75.64
(05.15.22)  11:00 155.18 863.32 83.22 493.72 75.66
(05.15.22)  12:00 58.32 849.86 83.25 496.84 75.68
(05.15.22)  13:00 81.84 851.32 83.28 505.62 75.69
(05.15.22)  14:00 104.71 843.69 83.32 511.55 75.71
(05.15.22)  15:00 98.48 847.80 83.35 139.54 75.72
(05.15.22)  16:00 89.21 872.47 83.38 628.36 75.74
(05.15.22)  17:00 85.56 824.61 83.42 525.74 75.75
(05.15.22)  18:00 132.33 839.86 83.45 329.05 75.77
(05.15.22)  19:00 123.04 860.57 83.49 204.25 75.78
(05.15.22)  20:00 95.86 849.37 83.52 225.64 75.80
(05.15.22)  21:00 94.54 862.78 83.55 255.95 75.82
(05.15.22)  22:00 79.75 863.58 83.59 260.72 75.83
(05.15.22)  23:00 78.55 860.46 83.62 319.48 75.85
(05.16.22)  00:00 76.52 845.59 83.66 390.32 75.86
(05.16.22)  01:00 73.99 854.88 83.69 442.41 75.88
(05.16.22)  02:00 69.27 850.05 83.72 462.51 75.89
(05.16.22)  03:00 66.32 848.34 83.76 569.63 75.91
(05.16.22)  04:00 62.20 862.86 83.79 624.78 75.93
(05.16.22)  05:00 59.26 411.51 83.82 636.80 75.95
(05.16.22)  06:00 58.00 414.80 83.84 637.92 75.97
(05.16.22)  07:00 58.86 421.48 83.86 639.90 75.99



(05.16.22)  08:00 75.17 415.91 83.88 222.76 76.01
(05.16.22)  09:00 60.48 427.44 83.91 552.34 76.04
(05.16.22)  10:00 61.79 861.78 83.93 555.68 76.06
(05.16.22)  11:00 62.52 877.18 83.95 558.90 76.08
(05.16.22)  12:00 62.14 884.32 83.97 562.33 76.10
(05.16.22)  13:00 62.91 951.33 84.01 564.64 76.13
(05.16.22)  14:00 61.99 949.95 84.05 565.41 76.15
(05.16.22)  15:00 60.15 945.63 84.09 567.46 76.18
(05.16.22)  16:00 58.56 954.08 84.12 667.44 76.20
(05.16.22)  17:00 58.77 957.26 84.16 667.18 76.23
(05.16.22)  18:00 56.88 955.37 84.20 657.82 76.25
(05.16.22)  19:00 57.51 959.36 84.24 658.95 76.27
(05.16.22)  20:00 58.61 962.49 84.28 657.53 76.30
(05.16.22)  21:00 59.69 941.25 84.31 653.29 76.33
(05.16.22)  22:00 60.59 943.35 84.35 653.99 76.35
(05.16.22)  23:00 61.61 949.19 84.39 662.60 76.38
(05.17.22)  00:00 61.04 958.04 84.43 652.04 76.40
(05.17.22)  01:00 60.96 956.73 84.47 659.04 76.43
(05.17.22)  02:00 58.11 957.59 84.50 659.76 76.46
(05.17.22)  03:00 55.14 959.97 84.54 651.47 76.48
(05.17.22)  04:00 52.37 967.09 84.58 653.43 76.51
(05.17.22)  05:00 50.07 967.57 84.61 656.14 76.53
(05.17.22)  06:00 48.95 973.53 84.65 653.52 76.56
(05.17.22)  07:00 49.58 830.19 84.68 652.16 76.58
(05.17.22)  08:00 50.64 834.79 84.72 232.81 76.60
(05.17.22)  09:00 52.15 830.81 84.75 549.42 76.63
(05.17.22)  10:00 52.68 795.87 84.79 550.43 76.65
(05.17.22)  11:00 54.34 799.60 84.82 557.31 76.67
(05.17.22)  12:00 54.75 783.92 84.85 558.80 76.69
(05.17.22)  13:00 55.46 801.51 84.88 558.30 76.72
(05.17.22)  14:00 54.17 448.76 84.91 558.01 76.74
(05.17.22)  15:00 53.82 792.16 84.94 646.42 76.77
(05.17.22)  16:00 52.74 786.22 84.97 650.91 76.79
(05.17.22)  17:00 51.53 768.37 85.00 650.24 76.81
(05.17.22)  18:00 52.42 776.91 85.03 650.13 76.84
(05.17.22)  19:00 53.08 779.66 85.06 645.24 76.86
(05.17.22)  20:00 53.47 783.50 85.09 647.78 76.88
(05.17.22)  21:00 54.63 787.85 85.13 643.13 76.91
(05.17.22)  22:00 55.64 796.94 85.16 644.73 76.94
(05.17.22)  23:00 54.86 794.39 85.19 648.17 76.96
(05.18.22)  00:00 55.80 796.04 85.22 643.53 76.99
(05.18.22)  01:00 54.90 786.43 85.25 650.49 77.01
(05.18.22)  02:00 74.86 799.32 85.28 648.00 77.04
(05.18.22)  03:00 97.26 810.03 85.31 648.45 77.07
(05.18.22)  04:00 109.82 536.36 85.34 645.02 77.09
(05.18.22)  05:00 103.62 432.95 85.37 644.73 77.11
(05.18.22)  06:00 106.84 434.61 85.39 642.31 77.13



(05.18.22)  07:00 91.06 436.26 85.41 649.51 77.15
(05.18.22)  08:00 91.18 433.21 85.43 199.67 77.17
(05.18.22)  09:00 90.43 437.34 85.45 462.25 77.19
(05.18.22)  10:00 109.20 792.66 85.48 530.17 77.21
(05.18.22)  11:00 110.64 870.27 85.50 537.44 77.23
(05.18.22)  12:00 111.05 925.19 85.52 541.92 77.25
(05.18.22)  13:00 124.85 886.17 85.56 542.44 77.28
(05.18.22)  14:00 79.16 896.27 85.60 541.70 77.30
(05.18.22)  15:00 70.65 887.79 85.63 646.06 77.32
(05.18.22)  16:00 68.54 955.00 85.67 652.97 77.35
(05.18.22)  17:00 68.32 943.65 85.71 647.24 77.37
(05.18.22)  18:00 68.18 956.43 85.74 650.98 77.39
(05.18.22)  19:00 69.19 962.09 85.78 639.22 77.42
(05.18.22)  20:00 69.36 960.81 85.82 643.76 77.44
(05.18.22)  21:00 69.80 925.46 85.85 646.06 77.47
(05.18.22)  22:00 70.16 934.60 85.89 649.15 77.49
(05.18.22)  23:00 70.20 940.69 85.93 643.68 77.52
(05.19.22)  00:00 70.21 852.57 85.96 647.11 77.54
(05.19.22)  01:00 78.24 870.24 86.00 647.10 77.57
(05.19.22)  02:00 69.64 877.28 86.03 646.41 77.60
(05.19.22)  03:00 63.77 878.17 86.07 645.50 77.62
(05.19.22)  04:00 59.51 886.59 86.11 646.53 77.65
(05.19.22)  05:00 56.54 882.97 86.14 648.04 77.67
(05.19.22)  06:00 54.18 883.84 86.18 642.87 77.69
(05.19.22)  07:00 54.94 880.96 86.21 641.96 77.71
(05.19.22)  08:00 55.60 884.97 86.25 254.24 77.73
(05.19.22)  09:00 57.34 885.42 86.28 527.50 77.76
(05.19.22)  10:00 57.88 876.54 86.32 541.13 77.78
(05.19.22)  11:00 60.16 851.71 86.35 545.51 77.80
(05.19.22)  12:00 62.42 852.35 86.39 552.51 77.82
(05.19.22)  13:00 60.33 854.61 86.42 548.17 77.85
(05.19.22)  14:00 59.30 484.60 86.45 550.12 77.87
(05.19.22)  15:00 57.97 862.35 86.49 633.15 77.89
(05.19.22)  16:00 63.81 855.89 86.52 644.61 77.92
(05.19.22)  17:00 63.55 860.30 86.55 649.17 77.94
(05.19.22)  18:00 59.04 858.27 86.59 644.92 77.97
(05.19.22)  19:00 56.97 863.77 86.62 633.38 77.99
(05.19.22)  20:00 58.34 857.88 86.65 639.75 78.01
(05.19.22)  21:00 58.53 831.09 86.69 640.55 78.04
(05.19.22)  22:00 58.75 847.85 86.72 639.13 78.07
(05.19.22)  23:00 59.55 848.51 86.76 636.44 78.09
(05.20.22)  00:00 59.18 841.59 86.79 633.43 78.12
(05.20.22)  01:00 59.34 850.35 86.83 641.35 78.14
(05.20.22)  02:00 56.36 954.46 86.86 645.35 78.17
(05.20.22)  03:00 53.16 952.96 86.90 639.97 78.19
(05.20.22)  04:00 51.65 961.40 86.93 638.69 78.22
(05.20.22)  05:00 49.68 964.30 86.96 644.13 78.24



(05.20.22)  06:00 48.66 963.00 86.99 634.64 78.26
(05.20.22)  07:00 48.97 966.38 87.03 649.03 78.29
(05.20.22)  08:00 48.23 969.77 87.06 628.84 78.31
(05.20.22)  09:00 49.66 485.56 87.09 303.91 78.33
(05.20.22)  10:00 52.37 489.46 87.12 528.63 78.36
(05.20.22)  11:00 52.96 550.95 87.15 534.15 78.38
(05.20.22)  12:00 54.18 562.82 87.18 532.65 78.40
(05.20.22)  13:00 55.41 557.98 87.20 540.67 78.43
(05.20.22)  14:00 55.04 552.22 87.22 539.42 78.45
(05.20.22)  15:00 52.83 541.59 87.24 145.37 78.47
(05.20.22)  16:00 54.25 538.13 87.26 629.61 78.49
(05.20.22)  17:00 52.96 528.19 87.28 646.53 78.52
(05.20.22)  18:00 53.06 480.96 87.30 652.43 78.54
(05.20.22)  19:00 52.51 475.34 87.32 652.13 78.56
(05.20.22)  20:00 53.30 456.52 87.34 645.22 78.59
(05.20.22)  21:00 53.28 441.08 87.37 636.39 78.61
(05.20.22)  22:00 52.88 461.15 87.39 639.83 78.64
(05.20.22)  23:00 52.44 442.70 87.42 634.94 78.66
(05.21.22)  00:00 52.19 430.88 87.44 636.55 78.69
(05.21.22)  01:00 51.48 828.77 87.47 637.48 78.72
(05.21.22)  02:00 50.14 852.63 87.49 639.87 78.74
(05.21.22)  03:00 48.17 854.09 87.51 641.24 78.77
(05.21.22)  04:00 45.85 857.46 87.54 638.67 78.79
(05.21.22)  05:00 44.17 865.46 87.57 638.86 78.82
(05.21.22)  06:00 42.37 862.47 87.60 636.37 78.84
(05.21.22)  07:00 41.53 865.06 87.63 633.30 78.87
(05.21.22)  08:00 41.81 858.54 87.66 636.54 78.89
(05.21.22)  09:00 42.05 451.76 87.68 636.15 78.92
(05.21.22)  10:00 43.32 449.87 87.71 636.19 78.95
(05.21.22)  11:00 45.22 448.36 87.74 636.66 78.97
(05.21.22)  12:00 46.92 457.31 87.76 641.91 79.00
(05.21.22)  13:00 48.62 444.56 87.78 638.87 79.02
(05.21.22)  14:00 50.76 448.75 87.80 646.66 79.05
(05.21.22)  15:00 51.35 442.23 87.82 638.70 79.07
(05.21.22)  16:00 51.50 437.99 87.84 649.14 79.10
(05.21.22)  17:00 51.45 441.80 87.86 644.92 79.12
(05.21.22)  18:00 50.63 544.29 87.87 645.02 79.15
(05.21.22)  19:00 50.58 543.23 87.89 645.14 79.18
(05.21.22)  20:00 50.10 533.59 87.92 644.60 79.20
(05.21.22)  21:00 49.87 531.02 87.94 647.19 79.23
(05.21.22)  22:00 49.39 520.06 87.96 639.39 79.25
(05.21.22)  23:00 48.92 516.07 87.99 640.75 79.28
(05.22.22)  00:00 47.93 452.89 88.01 642.78 79.30
(05.22.22)  01:00 46.75 818.75 88.04 645.99 79.33
(05.22.22)  02:00 45.85 838.10 88.06 645.02 79.36
(05.22.22)  03:00 43.67 841.91 88.08 635.22 79.38
(05.22.22)  04:00 42.63 844.30 88.11 643.08 79.40



(05.22.22)  05:00 41.16 433.85 88.13 641.36 79.43
(05.22.22)  06:00 39.15 434.66 88.16 643.28 79.45
(05.22.22)  07:00 39.32 430.98 88.19 645.55 79.47
(05.22.22)  08:00 38.97 441.39 88.21 647.54 79.49
(05.22.22)  09:00 39.25 834.04 88.24 641.48 79.51
(05.22.22)  10:00 40.18 940.23 88.26 247.76 79.54
(05.22.22)  11:00 41.57 949.91 88.29 234.95 79.56
(05.22.22)  12:00 43.09 954.17 88.32 225.93 79.58
(05.22.22)  13:00 45.74 844.61 88.34 218.16 79.59
(05.22.22)  14:00 47.62 438.61 88.37 204.78 79.61
(05.22.22)  15:00 48.00 434.28 88.40 500.81 79.63
(05.22.22)  16:00 48.23 436.68 88.43 634.82 79.64
(05.22.22)  17:00 47.95 805.30 88.46 649.82 79.66
(05.22.22)  18:00 47.99 816.20 88.48 646.54 79.68
(05.22.22)  19:00 48.19 818.21 88.51 640.73 79.70
(05.22.22)  20:00 48.07 815.05 88.54 647.53 79.72
(05.22.22)  21:00 48.51 811.88 88.56 641.19 79.75
(05.22.22)  22:00 48.89 433.05 88.58 661.26 79.77
(05.22.22)  23:00 49.90 430.90 88.61 640.70 79.80
(05.23.22)  00:00 49.36 556.09 88.63 641.71 79.82
(05.23.22)  01:00 48.74 556.08 88.66 640.67 79.85
(05.23.22)  02:00 47.23 545.55 88.68 642.23 79.88
(05.23.22)  03:00 43.65 542.39 88.71 636.64 79.90
(05.23.22)  04:00 41.33 553.34 88.72 637.09 79.92
(05.23.22)  05:00 39.04 473.73 88.74 642.51 79.94
(05.23.22)  06:00 37.09 468.97 88.76 641.11 79.96
(05.23.22)  07:00 37.95 449.52 88.78 638.02 79.98
(05.23.22)  08:00 39.63 459.03 88.80 237.07 80.00
(05.23.22)  09:00 40.18 448.65 88.82 224.41 80.02
(05.23.22)  10:00 43.11 439.33 88.83 539.07 80.04
(05.23.22)  11:00 45.95 441.10 88.85 538.50 80.06
(05.23.22)  12:00 46.59 444.74 88.87 544.70 80.09
(05.23.22)  13:00 46.33 441.97 88.89 546.62 80.11
(05.23.22)  14:00 45.33 440.70 88.91 548.39 80.13
(05.23.22)  15:00 44.82 439.65 88.92 624.63 80.16
(05.23.22)  16:00 45.50 427.92 88.94 638.29 80.18
(05.23.22)  17:00 46.18 431.64 88.96 644.90 80.21
(05.23.22)  18:00 45.62 445.95 88.98 645.36 80.23
(05.23.22)  19:00 45.44 431.42 88.99 642.66 80.25
(05.23.22)  20:00 45.62 431.59 89.01 620.17 80.28
(05.23.22)  21:00 46.53 431.34 89.04 636.05 80.30
(05.23.22)  22:00 47.26 434.06 89.06 628.41 80.33
(05.23.22)  23:00 46.62 428.56 89.08 644.14 80.36
(05.24.22)  00:00 47.06 431.06 89.10 640.18 80.38
(05.24.22)  01:00 46.19 824.18 89.12 643.72 80.41
(05.24.22)  02:00 44.13 851.58 89.14 642.84 80.43
(05.24.22)  03:00 42.50 840.21 89.17 644.47 80.46



(05.24.22)  04:00 39.94 844.51 89.20 645.23 80.48
(05.24.22)  05:00 37.65 922.55 89.24 638.45 80.50
(05.24.22)  06:00 36.64 919.54 89.27 644.05 80.52
(05.24.22)  07:00 36.08 919.66 89.31 637.88 80.54
(05.24.22)  08:00 63.84 922.08 89.35 246.63 80.57
(05.24.22)  09:00 78.62 920.72 89.38 539.21 80.59
(05.24.22)  10:00 77.76 912.02 89.42 542.01 80.61
(05.24.22)  11:00 69.34 918.05 89.45 543.34 80.63
(05.24.22)  12:00 70.03 908.66 89.49 542.09 80.65
(05.24.22)  13:00 83.11 912.40 89.53 543.86 80.68
(05.24.22)  14:00 78.60 914.50 89.56 554.65 80.70
(05.24.22)  15:00 84.83 904.64 89.60 89.79 80.72
(05.24.22)  16:00 61.36 909.81 89.64 618.92 80.74
(05.24.22)  17:00 125.90 914.16 89.67 635.01 80.76
(05.24.22)  18:00 80.98 913.07 89.71 640.38 80.78
(05.24.22)  19:00 80.75 904.94 89.74 635.26 80.81
(05.24.22)  20:00 80.90 908.36 89.77 630.73 80.83
(05.24.22)  21:00 83.46 910.44 89.79 631.10 80.86
(05.24.22)  22:00 102.25 556.33 89.82 624.02 80.88
(05.24.22)  23:00 108.94 556.59 89.85 627.27 80.91
(05.25.22)  00:00 107.46 557.13 89.88 622.18 80.93
(05.25.22)  01:00 79.37 550.82 89.90 620.52 80.96
(05.25.22)  02:00 78.76 554.82 89.93 621.34 80.98
(05.25.22)  03:00 77.95 936.73 89.96 613.11 81.00
(05.25.22)  04:00 117.43 943.69 90.00 624.91 81.02
(05.25.22)  05:00 107.10 943.99 90.04 618.14 81.04
(05.25.22)  06:00 91.43 919.45 90.07 622.47 81.06
(05.25.22)  07:00 90.60 914.67 90.11 618.31 81.08
(05.25.22)  08:00 90.22 907.54 90.15 194.03 81.10
(05.25.22)  09:00 88.89 918.07 90.18 75.67 81.11
(05.25.22)  10:00 108.59 920.01 90.22 448.98 81.13
(05.25.22)  11:00 74.49 854.57 90.26 497.58 81.15
(05.25.22)  12:00 76.43 840.38 90.29 505.17 81.17
(05.25.22)  13:00 79.31 849.79 90.32 507.98 81.19
(05.25.22)  14:00 82.84 838.90 90.36 511.21 81.21
(05.25.22)  15:00 83.27 844.67 90.39 84.32 81.24
(05.25.22)  16:00 83.55 839.49 90.42 595.70 81.26
(05.25.22)  17:00 84.00 832.69 90.46 644.91 81.28
(05.25.22)  18:00 83.44 827.92 90.49 626.95 81.30
(05.25.22)  19:00 81.11 841.32 90.52 623.55 81.32
(05.25.22)  20:00 88.18 835.60 90.56 618.42 81.34
(05.25.22)  21:00 88.06 837.83 90.59 623.34 81.37
(05.25.22)  22:00 86.06 832.03 90.62 616.20 81.39
(05.25.22)  23:00 89.42 836.76 90.66 615.47 81.42
(05.26.22)  00:00 107.08 831.55 90.69 616.42 81.44
(05.26.22)  01:00 158.07 835.58 90.72 622.78 81.47
(05.26.22)  02:00 162.61 837.25 90.76 619.78 81.49



(05.26.22)  03:00 155.51 842.33 90.79 621.50 81.52
(05.26.22)  04:00 145.35 841.57 90.83 622.79 81.54
(05.26.22)  05:00 135.97 841.53 90.86 626.06 81.56
(05.26.22)  06:00 119.52 887.14 90.90 622.05 81.59
(05.26.22)  07:00 199.60 895.14 90.93 622.91 81.61
(05.26.22)  08:00 199.59 880.62 90.97 225.68 81.63
(05.26.22)  09:00 199.58 907.75 91.00 544.87 81.65
(05.26.22)  10:00 199.57 903.23 91.04 537.44 81.68
(05.26.22)  11:00 199.37 906.68 91.07 540.53 81.70
(05.26.22)  12:00 186.99 918.34 91.11 543.18 81.72
(05.26.22)  13:00 174.86 924.53 91.15 554.36 81.75
(05.26.22)  14:00 170.77 924.32 91.18 553.49 81.77
(05.26.22)  15:00 185.32 912.46 91.22 645.64 81.79
(05.26.22)  16:00 199.59 720.54 91.25 653.96 81.82
(05.26.22)  17:00 121.97 913.97 91.29 650.40 81.84
(05.26.22)  18:00 100.90 926.89 91.33 652.06 81.86
(05.26.22)  19:00 95.94 920.81 91.36 647.99 81.89
(05.26.22)  20:00 101.08 908.57 91.40 656.23 81.91
(05.26.22)  21:00 108.41 916.49 91.44 645.37 81.94
(05.26.22)  22:00 105.35 910.94 91.47 640.01 81.97
(05.26.22)  23:00 103.87 913.87 91.51 647.33 81.99
(05.27.22)  00:00 95.07 910.48 91.55 643.75 82.02
(05.27.22)  01:00 107.25 913.16 91.58 650.05 82.04
(05.27.22)  02:00 103.11 894.69 91.62 647.78 82.07
(05.27.22)  03:00 101.77 906.03 91.65 644.39 82.09
(05.27.22)  04:00 98.08 920.69 91.69 652.58 82.12
(05.27.22)  05:00 95.34 913.40 91.72 649.56 82.14
(05.27.22)  06:00 122.84 916.82 91.76 651.13 82.17
(05.27.22)  07:00 93.94 913.17 91.79 642.65 82.19
(05.27.22)  08:00 89.64 921.03 91.83 276.04 82.21
(05.27.22)  09:00 93.39 718.17 91.86 544.62 82.24
(05.27.22)  10:00 91.77 739.24 91.90 550.97 82.26
(05.27.22)  11:00 94.23 396.88 91.92 556.00 82.28
(05.27.22)  12:00 96.72 399.56 91.94 556.14 82.31
(05.27.22)  13:00 93.57 0.26 91.96 559.94 82.33
(05.27.22)  14:00 199.92 486.50 91.99 562.17 82.35
(05.27.22)  15:00 197.34 842.17 92.01 648.94 82.38
(05.27.22)  16:00 89.12 855.06 92.03 658.02 82.40
(05.27.22)  17:00 85.39 855.36 92.05 659.16 82.42
(05.27.22)  18:00 83.87 841.39 92.08 653.92 82.44
(05.27.22)  19:00 82.81 859.59 92.11 652.42 82.47
(05.27.22)  20:00 82.42 854.20 92.15 649.67 82.50
(05.27.22)  21:00 82.03 853.67 92.18 647.17 82.52
(05.27.22)  22:00 82.08 846.41 92.22 643.41 82.55
(05.27.22)  23:00 81.14 847.51 92.25 649.88 82.57
(05.28.22)  00:00 79.82 845.76 92.28 652.78 82.60
(05.28.22)  01:00 79.65 844.00 92.32 648.66 82.63



(05.28.22)  02:00 77.38 846.33 92.35 647.89 82.65
(05.28.22)  03:00 75.05 852.05 92.38 653.37 82.68
(05.28.22)  04:00 73.17 847.68 92.42 655.79 82.70
(05.28.22)  05:00 71.33 846.60 92.45 648.05 82.73
(05.28.22)  06:00 69.19 855.03 92.48 651.95 82.75
(05.28.22)  07:00 69.07 853.78 92.52 645.26 82.78
(05.28.22)  08:00 67.84 841.65 92.55 651.52 82.81
(05.28.22)  09:00 66.67 541.12 92.58 645.63 82.83
(05.28.22)  10:00 67.82 966.74 92.62 640.23 82.86
(05.28.22)  11:00 70.01 972.84 92.65 648.30 82.88
(05.28.22)  12:00 71.58 979.20 92.68 651.63 82.91
(05.28.22)  13:00 73.01 287.27 92.72 643.98 82.94
(05.28.22)  14:00 72.24 800.47 92.75 652.08 82.96
(05.28.22)  15:00 73.04 817.09 92.79 649.25 82.99
(05.28.22)  16:00 71.39 811.61 92.82 651.10 83.01
(05.28.22)  17:00 71.28 812.76 92.86 652.82 83.04
(05.28.22)  18:00 70.20 813.10 92.89 650.74 83.07
(05.28.22)  19:00 68.98 827.70 92.92 646.08 83.09
(05.28.22)  20:00 69.83 822.59 92.96 650.66 83.12
(05.28.22)  21:00 68.19 821.08 92.99 650.97 83.14
(05.28.22)  22:00 68.14 828.06 93.02 651.90 83.17
(05.28.22)  23:00 68.15 822.42 93.06 648.57 83.20
(05.29.22)  00:00 67.74 821.31 93.09 645.33 83.22
(05.29.22)  01:00 67.17 823.45 93.12 652.33 83.25
(05.29.22)  02:00 65.26 825.20 93.16 651.24 83.27
(05.29.22)  03:00 63.86 817.72 93.19 650.68 83.30
(05.29.22)  04:00 61.24 824.04 93.22 643.28 83.33
(05.29.22)  05:00 60.61 824.71 93.25 649.08 83.35
(05.29.22)  06:00 58.16 822.84 93.29 678.41 83.38
(05.29.22)  07:00 56.91 826.13 93.32 648.55 83.40
(05.29.22)  08:00 57.38 822.93 93.35 647.81 83.43
(05.29.22)  09:00 55.88 822.44 93.39 652.40 83.45
(05.29.22)  10:00 57.53 827.95 93.42 250.75 83.48
(05.29.22)  11:00 57.93 824.21 93.45 554.46 83.50
(05.29.22)  12:00 57.53 826.57 93.48 544.08 83.52
(05.29.22)  13:00 61.79 875.93 93.52 554.42 83.54
(05.29.22)  14:00 66.63 778.62 93.55 553.35 83.56
(05.29.22)  15:00 64.26 790.56 93.58 271.62 83.58
(05.29.22)  16:00 64.92 797.92 93.62 654.45 83.61
(05.29.22)  17:00 62.98 810.65 93.65 655.39 83.63
(05.29.22)  18:00 61.45 820.91 93.68 656.31 83.65
(05.29.22)  19:00 60.59 821.53 93.71 656.12 83.68
(05.29.22)  20:00 60.56 829.08 93.75 653.92 83.70
(05.29.22)  21:00 61.00 828.64 93.78 646.79 83.73
(05.29.22)  22:00 60.67 839.61 93.81 643.70 83.76
(05.29.22)  23:00 58.38 841.98 93.83 650.81 83.78
(05.30.22)  00:00 59.43 549.94 93.86 647.36 83.81



(05.30.22)  01:00 58.03 531.58 93.89 642.84 83.83
(05.30.22)  02:00 57.40 548.24 93.91 647.79 83.86
(05.30.22)  03:00 55.85 538.56 93.94 647.24 83.88
(05.30.22)  04:00 53.51 541.07 93.96 649.79 83.91
(05.30.22)  05:00 52.41 540.15 93.99 641.64 83.94
(05.30.22)  06:00 51.41 744.72 94.02 645.07 83.96
(05.30.22)  07:00 50.27 753.01 94.05 647.95 83.98
(05.30.22)  08:00 50.21 759.78 94.08 353.14 84.01
(05.30.22)  09:00 50.74 763.88 94.11 547.18 84.03
(05.30.22)  10:00 51.04 769.18 94.14 554.48 84.05
(05.30.22)  11:00 50.79 780.05 94.17 546.08 84.07
(05.30.22)  12:00 55.14 755.08 94.20 556.34 84.10
(05.30.22)  13:00 54.20 459.59 94.23 555.01 84.12
(05.30.22)  14:00 57.03 259.05 94.26 558.90 84.14
(05.30.22)  15:00 56.75 805.85 94.28 305.35 84.17
(05.30.22)  16:00 58.20 803.25 94.31 645.47 84.19
(05.30.22)  17:00 57.38 805.40 94.33 653.02 84.22
(05.30.22)  18:00 56.65 556.09 94.36 652.59 84.24
(05.30.22)  19:00 56.57 543.60 94.38 650.16 84.27
(05.30.22)  20:00 57.26 534.72 94.41 644.89 84.29
(05.30.22)  21:00 56.20 543.81 94.43 642.83 84.32
(05.30.22)  22:00 57.30 812.81 94.46 637.28 84.34
(05.30.22)  23:00 57.65 782.61 94.48 639.89 84.37
(05.31.22)  00:00 57.05 542.81 94.50 638.07 84.39
(05.31.22)  01:00 55.47 540.76 94.53 637.67 84.42
(05.31.22)  02:00 53.30 540.06 94.55 638.26 84.44
(05.31.22)  03:00 51.45 540.52 94.57 637.92 84.47
(05.31.22)  04:00 49.72 541.09 94.60 638.05 84.49
(05.31.22)  05:00 84.40 539.85 94.62 658.95 84.52
(05.31.22)  06:00 83.96 533.67 94.64 633.05 84.54
(05.31.22)  07:00 85.36 524.23 94.66 628.25 84.56
(05.31.22)  08:00 86.58 522.61 94.68 248.04 84.58
(05.31.22)  09:00 87.79 523.32 94.70 225.28 84.60
(05.31.22)  10:00 84.36 519.70 94.72 541.19 84.62
(05.31.22)  11:00 84.44 474.95 94.74 543.00 84.64
(05.31.22)  12:00 92.97 459.86 94.76 546.14 84.66
(05.31.22)  13:00 98.21 444.67 94.78 544.23 84.69
(05.31.22)  14:00 94.88 527.03 94.79 266.34 84.71
(05.31.22)  15:00 95.39 490.15 94.80 631.28 84.73
(05.31.22)  16:00 94.52 0.27 94.81 638.32 84.76
(05.31.22)  17:00 94.02 0.29 94.82 641.11 84.78
(05.31.22)  18:00 93.76 0.25 94.83 638.26 84.81
(05.31.22)  19:00 95.79 419.46 94.84 625.60 84.83
(05.31.22)  20:00 95.33 467.16 94.85 626.93 84.86
(05.31.22)  21:00 94.93 559.99 94.86 623.20 84.88
(05.31.22)  22:00 96.37 489.27 94.87 632.75 84.91
(05.31.22)  23:00 100.53 0.23 94.87 624.40 84.93



(06.01.22)  00:00 199.68 0.20 94.88 625.57 84.96
(06.01.22)  01:00 96.13 0.24 94.89 629.03 84.98
(06.01.22)  02:00 96.63 0.20 94.89 622.84 85.01
(06.01.22)  03:00 98.48 497.83 94.90 623.53 85.03
(06.01.22)  04:00 95.91 474.05 94.91 631.09 85.06
(06.01.22)  05:00 118.34 0.17 94.91 630.45 85.08
(06.01.22)  06:00 199.49 0.17 94.91 626.42 85.10
(06.01.22)  07:00 79.45 0.20 94.92 622.83 85.12
(06.01.22)  08:00 130.51 0.17 94.92 258.86 85.15
(06.01.22)  09:00 97.99 0.19 94.93 546.59 85.17
(06.01.22)  10:00 90.52 0.19 94.93 556.12 85.19
(06.01.22)  11:00 89.74 309.81 94.94 562.67 85.21
(06.01.22)  12:00 89.46 288.08 94.95 564.05 85.23
(06.01.22)  13:00 88.44 776.89 94.97 566.40 85.26
(06.01.22)  14:00 87.58 389.53 94.99 569.31 85.28
(06.01.22)  15:00 87.04 0.23 95.00 572.83 85.31
(06.01.22)  16:00 87.43 0.24 95.02 662.11 85.33
(06.01.22)  17:00 87.17 823.07 95.04 667.28 85.36
(06.01.22)  18:00 88.89 829.37 95.06 660.90 85.38
(06.01.22)  19:00 89.22 751.67 95.07 663.96 85.41
(06.01.22)  20:00 95.50 874.51 95.11 655.87 85.43
(06.01.22)  21:00 94.77 895.24 95.14 651.08 85.46
(06.01.22)  22:00 95.67 886.84 95.18 658.68 85.48
(06.01.22)  23:00 96.15 875.76 95.21 655.17 85.51
(06.02.22)  00:00 96.64 870.19 95.24 656.45 85.53
(06.02.22)  01:00 96.33 864.23 95.28 653.81 85.56
(06.02.22)  02:00 97.51 856.68 95.31 660.55 85.59
(06.02.22)  03:00 93.56 861.69 95.35 653.17 85.61
(06.02.22)  04:00 94.85 868.59 95.38 661.17 85.64
(06.02.22)  05:00 95.46 861.95 95.42 658.59 85.66
(06.02.22)  06:00 102.51 866.22 95.45 658.35 85.69
(06.02.22)  07:00 100.28 866.31 95.49 656.27 85.71
(06.02.22)  08:00 100.62 872.40 95.52 655.70 85.74
(06.02.22)  09:00 101.09 871.10 95.56 552.73 85.76
(06.02.22)  10:00 99.05 918.89 95.59 558.71 85.79
(06.02.22)  11:00 98.36 947.56 95.63 564.03 85.81
(06.02.22)  12:00 97.09 942.31 95.67 566.48 85.84
(06.02.22)  13:00 95.50 947.79 95.71 562.20 85.86
(06.02.22)  14:00 94.82 953.99 95.74 570.63 85.88
(06.02.22)  15:00 95.29 957.54 95.78 201.43 85.91
(06.02.22)  16:00 127.89 949.44 95.82 660.19 85.93
(06.02.22)  17:00 126.85 940.37 95.86 666.84 85.95
(06.02.22)  18:00 93.33 941.87 95.89 666.67 85.98
(06.02.22)  19:00 93.94 921.35 95.93 659.00 86.00
(06.02.22)  20:00 92.31 924.06 95.96 661.44 86.02
(06.02.22)  21:00 92.62 934.25 96.00 656.09 86.05
(06.02.22)  22:00 97.59 776.54 96.03 650.71 86.08



(06.02.22)  23:00 101.39 785.45 96.06 656.49 86.10
(06.03.22)  00:00 105.73 779.36 96.10 655.95 86.13
(06.03.22)  01:00 104.93 770.79 96.13 656.41 86.15
(06.03.22)  02:00 102.92 787.62 96.16 651.31 86.18
(06.03.22)  03:00 102.35 797.29 96.19 655.87 86.21
(06.03.22)  04:00 101.59 801.67 96.22 658.15 86.23
(06.03.22)  05:00 100.01 796.52 96.25 659.01 86.26
(06.03.22)  06:00 115.11 811.62 96.27 660.36 86.28
(06.03.22)  07:00 114.08 813.78 96.30 658.35 86.30
(06.03.22)  08:00 112.82 813.75 96.33 248.15 86.32
(06.03.22)  09:00 109.01 383.44 96.35 552.84 86.34
(06.03.22)  10:00 109.75 389.45 96.38 557.83 86.37
(06.03.22)  11:00 108.63 383.34 96.40 560.35 86.39
(06.03.22)  12:00 108.31 371.75 96.42 561.50 86.41
(06.03.22)  13:00 110.47 373.33 96.44 564.83 86.43
(06.03.22)  14:00 110.68 385.82 96.45 572.18 86.46
(06.03.22)  15:00 109.84 382.94 96.47 666.85 86.48
(06.03.22)  16:00 110.35 384.77 96.49 665.66 86.51
(06.03.22)  17:00 110.56 553.14 96.50 669.39 86.54
(06.03.22)  18:00 111.60 542.68 96.52 662.79 86.56
(06.03.22)  19:00 106.65 534.17 96.54 657.50 86.59
(06.03.22)  20:00 116.04 531.67 96.57 652.82 86.61
(06.03.22)  21:00 108.88 517.92 96.59 661.91 86.64
(06.03.22)  22:00 130.21 781.40 96.62 654.46 86.66
(06.03.22)  23:00 103.07 819.25 96.64 654.42 86.69
(06.04.22)  00:00 99.71 839.96 96.67 655.70 86.71
(06.04.22)  01:00 103.09 514.31 96.70 658.35 86.74
(06.04.22)  02:00 94.21 506.47 96.72 652.88 86.77
(06.04.22)  03:00 90.10 510.51 96.74 654.17 86.79
(06.04.22)  04:00 87.60 512.18 96.77 654.64 86.82
(06.04.22)  05:00 84.37 508.04 96.79 655.89 86.85
(06.04.22)  06:00 83.01 509.61 96.81 655.55 86.87
(06.04.22)  07:00 82.36 508.88 96.83 653.51 86.90
(06.04.22)  08:00 82.23 509.13 96.85 654.37 86.92
(06.04.22)  09:00 83.22 504.84 96.87 651.08 86.95
(06.04.22)  10:00 82.54 504.88 96.89 650.46 86.98
(06.04.22)  11:00 83.13 502.68 96.91 655.30 87.00
(06.04.22)  12:00 83.69 505.08 96.93 656.23 87.03
(06.04.22)  13:00 84.40 504.11 96.95 655.69 87.05
(06.04.22)  14:00 86.87 503.32 96.97 650.15 87.08
(06.04.22)  15:00 88.65 502.80 97.00 655.62 87.11
(06.04.22)  16:00 87.55 501.80 97.02 655.81 87.13
(06.04.22)  17:00 87.21 666.12 97.04 651.05 87.16
(06.04.22)  18:00 87.47 688.44 97.06 649.48 87.19
(06.04.22)  19:00 86.06 706.73 97.08 649.45 87.21
(06.04.22)  20:00 85.40 461.72 97.10 647.99 87.24
(06.04.22)  21:00 84.49 451.90 97.12 651.55 87.26



(06.04.22)  22:00 84.10 449.60 97.14 655.60 87.29
(06.04.22)  23:00 87.26 458.28 97.16 651.26 87.32
(06.05.22)  00:00 92.20 471.00 97.18 646.30 87.34
(06.05.22)  01:00 100.84 463.88 97.20 648.79 87.37
(06.05.22)  02:00 108.98 502.16 97.22 653.34 87.39
(06.05.22)  03:00 114.35 489.16 97.24 649.89 87.42
(06.05.22)  04:00 75.43 475.70 97.26 648.44 87.45
(06.05.22)  05:00 72.42 474.83 97.28 654.33 87.47
(06.05.22)  06:00 70.92 471.28 97.30 652.99 87.49
(06.05.22)  07:00 69.79 488.24 97.32 650.19 87.51
(06.05.22)  08:00 70.55 487.40 97.34 651.24 87.54
(06.05.22)  09:00 69.35 481.46 97.36 247.76 87.56
(06.05.22)  10:00 69.96 441.10 97.38 547.70 87.58
(06.05.22)  11:00 70.97 443.69 97.40 546.63 87.60
(06.05.22)  12:00 73.50 441.15 97.41 555.41 87.62
(06.05.22)  13:00 74.41 441.20 97.43 554.96 87.65
(06.05.22)  14:00 75.67 440.68 97.45 564.60 87.67
(06.05.22)  15:00 76.70 439.53 97.47 662.88 87.70
(06.05.22)  16:00 76.29 436.17 97.49 656.90 87.72
(06.05.22)  17:00 74.51 553.93 97.51 652.59 87.75
(06.05.22)  18:00 75.43 546.92 97.52 655.30 87.77
(06.05.22)  19:00 74.16 547.57 97.54 652.64 87.80
(06.05.22)  20:00 75.05 544.63 97.56 652.40 87.82
(06.05.22)  21:00 75.33 535.46 97.58 646.94 87.85
(06.05.22)  22:00 75.44 0.23 97.60 646.32 87.87
(06.05.22)  23:00 74.59 430.62 97.62 647.25 87.90
(06.06.22)  00:00 74.57 422.19 97.64 647.85 87.93
(06.06.22)  01:00 73.10 429.87 97.66 650.75 87.95
(06.06.22)  02:00 71.21 431.47 97.68 651.32 87.98
(06.06.22)  03:00 70.08 430.32 97.69 650.87 88.00
(06.06.22)  04:00 67.29 428.30 97.71 652.00 88.03
(06.06.22)  05:00 64.50 431.08 97.73 645.22 88.05
(06.06.22)  06:00 63.66 430.44 97.75 644.38 88.08
(06.06.22)  07:00 63.52 429.99 97.76 650.03 88.10
(06.06.22)  08:00 63.16 431.40 97.78 632.56 88.13
(06.06.22)  09:00 65.67 432.19 97.80 630.88 88.15
(06.06.22)  10:00 64.68 431.08 97.81 637.18 88.18
(06.06.22)  11:00 64.56 432.66 97.83 628.09 88.20
(06.06.22)  12:00 67.28 433.57 97.85 628.96 88.23
(06.06.22)  13:00 69.32 435.20 97.87 630.85 88.25
(06.06.22)  14:00 68.76 429.33 97.89 550.25 88.28
(06.06.22)  15:00 68.47 457.95 97.92 621.34 88.30
(06.06.22)  16:00 66.43 459.25 97.94 637.79 88.32
(06.06.22)  17:00 66.76 723.84 97.96 646.70 88.35
(06.06.22)  18:00 66.97 850.60 97.98 651.89 88.37
(06.06.22)  19:00 68.31 885.15 98.01 652.16 88.40
(06.06.22)  20:00 70.11 893.16 98.04 645.54 88.42



(06.06.22)  21:00 70.44 824.67 98.07 643.70 88.45
(06.06.22)  22:00 70.28 848.03 98.11 647.29 88.47
(06.06.22)  23:00 72.56 885.67 98.14 635.39 88.50
(06.07.22)  00:00 76.64 771.39 98.17 638.76 88.52
(06.07.22)  01:00 86.35 777.80 98.21 646.40 88.55
(06.07.22)  02:00 84.34 802.98 98.24 642.49 88.58
(06.07.22)  03:00 82.43 814.67 98.27 647.31 88.60
(06.07.22)  04:00 73.05 808.61 98.30 644.42 88.63
(06.07.22)  05:00 67.48 516.49 98.32 646.85 88.65
(06.07.22)  06:00 63.90 511.23 98.35 647.41 88.68
(06.07.22)  07:00 194.48 509.84 98.37 638.74 88.70
(06.07.22)  08:00 106.63 511.75 98.40 640.90 88.73
(06.07.22)  09:00 123.53 512.36 98.42 633.19 88.76
(06.07.22)  10:00 189.63 876.50 98.45 631.58 88.78
(06.07.22)  11:00 183.41 882.92 98.48 633.93 88.81
(06.07.22)  12:00 110.36 886.12 98.52 256.58 88.83
(06.07.22)  13:00 78.00 886.12 98.56 166.84 88.85
(06.07.22)  14:00 72.71 892.22 98.59 512.72 88.87
(06.07.22)  15:00 72.74 895.67 98.63 528.06 88.89
(06.07.22)  16:00 72.18 895.69 98.66 624.13 88.91
(06.07.22)  17:00 70.97 938.40 98.70 631.00 88.93
(06.07.22)  18:00 69.65 939.72 98.74 625.14 88.95
(06.07.22)  19:00 70.13 960.29 98.77 630.74 88.97
(06.07.22)  20:00 69.03 951.05 98.81 629.85 88.99
(06.07.22)  21:00 69.56 953.46 98.85 630.26 89.01
(06.07.22)  22:00 70.34 962.78 98.89 625.34 89.04
(06.07.22)  23:00 69.73 948.50 98.92 621.06 89.06
(06.08.22)  00:00 70.01 948.16 98.96 625.96 89.09
(06.08.22)  01:00 68.40 950.31 99.00 629.85 89.11
(06.08.22)  02:00 197.87 814.28 99.04 629.93 89.14
(06.08.22)  03:00 149.78 844.17 99.06 627.54 89.16
(06.08.22)  04:00 134.56 848.84 99.09 623.85 89.19
(06.08.22)  05:00 171.19 861.32 99.12 629.82 89.21
(06.08.22)  06:00 143.71 855.48 99.14 631.45 89.23
(06.08.22)  07:00 117.31 858.78 99.17 626.87 89.26
(06.08.22)  08:00 90.61 641.67 99.20 610.59 89.28
(06.08.22)  09:00 89.64 116.86 99.22 209.75 89.30
(06.08.22)  10:00 83.06 124.62 99.25 524.20 89.32
(06.08.22)  11:00 82.03 90.09 99.27 536.48 89.34
(06.08.22)  12:00 86.41 170.07 99.29 556.34 89.37
(06.08.22)  13:00 65.17 135.41 99.31 567.46 89.39
(06.08.22)  14:00 78.19 541.30 99.33 579.21 89.42
(06.08.22)  15:00 76.42 819.13 99.35 593.76 89.44
(06.08.22)  16:00 75.40 839.20 99.37 660.15 89.46
(06.08.22)  17:00 73.79 843.84 99.39 656.59 89.49
(06.08.22)  18:00 73.08 856.17 99.41 660.16 89.51
(06.08.22)  19:00 78.39 1,014.43 99.45 650.50 89.54



(06.08.22)  20:00 71.53 1,016.22 99.49 638.65 89.56
(06.08.22)  21:00 69.70 989.38 99.52 646.95 89.59
(06.08.22)  22:00 68.97 856.67 99.56 645.11 89.61
(06.08.22)  23:00 68.41 854.58 99.60 649.52 89.64
(06.09.22)  00:00 67.54 853.84 99.63 646.20 89.66
(06.09.22)  01:00 66.47 848.51 99.67 642.44 89.69
(06.09.22)  02:00 64.64 852.56 99.71 642.42 89.72
(06.09.22)  03:00 62.11 852.51 99.74 647.04 89.74
(06.09.22)  04:00 60.16 853.07 99.77 647.61 89.77
(06.09.22)  05:00 57.73 855.09 99.80 639.92 89.79
(06.09.22)  06:00 56.26 848.40 99.84 644.21 89.82
(06.09.22)  07:00 56.74 851.59 99.87 645.70 89.84
(06.09.22)  08:00 57.26 851.36 99.90 636.07 89.86
(06.09.22)  09:00 56.73 684.25 99.94 549.11 89.89
(06.09.22)  10:00 57.22 703.78 99.97 555.22 89.91
(06.09.22)  11:00 59.49 707.56 99.99 552.56 89.94
(06.09.22)  12:00 58.86 718.29 100.01 556.34 89.96
(06.09.22)  13:00 59.54 728.29 100.04 562.76 89.98
(06.09.22)  14:00 59.88 737.06 100.06 564.26 90.01
(06.09.22)  15:00 59.93 411.54 100.08 91.18 90.03
(06.09.22)  16:00 60.98 409.29 100.10 627.61 90.05
(06.09.22)  17:00 60.50 413.71 100.13 622.25 90.07
(06.09.22)  18:00 60.20 412.58 100.15 627.02 90.10
(06.09.22)  19:00 60.40 559.25 100.17 621.62 90.12
(06.09.22)  20:00 60.31 550.68 100.19 625.29 90.14
(06.09.22)  21:00 61.26 503.97 100.21 617.78 90.17
(06.09.22)  22:00 60.95 501.09 100.23 638.09 90.19
(06.09.22)  23:00 61.68 505.70 100.25 647.63 90.22
(06.10.22)  00:00 60.99 503.47 100.27 644.51 90.24
(06.10.22)  01:00 60.74 498.97 100.29 641.60 90.27
(06.10.22)  02:00 58.80 503.68 100.32 640.58 90.29
(06.10.22)  03:00 57.18 891.22 100.35 638.87 90.32
(06.10.22)  04:00 61.98 896.15 100.38 638.70 90.35
(06.10.22)  05:00 61.31 895.68 100.41 633.03 90.37
(06.10.22)  06:00 62.72 898.02 100.44 637.05 90.39
(06.10.22)  07:00 61.50 902.99 100.47 640.36 90.42
(06.10.22)  08:00 56.75 532.46 100.50 624.93 90.44
(06.10.22)  09:00 55.43 524.41 100.53 632.82 90.47
(06.10.22)  10:00 55.40 124.06 100.55 244.42 90.49
(06.10.22)  11:00 55.92 193.32 100.56 546.76 90.52
(06.10.22)  12:00 57.21 140.74 100.57 550.98 90.54
(06.10.22)  13:00 56.93 127.07 100.58 552.20 90.56
(06.10.22)  14:00 57.64 560.85 100.60 561.39 90.58
(06.10.22)  15:00 58.65 461.90 100.61 153.50 90.60
(06.10.22)  16:00 57.07 454.99 100.62 632.68 90.62
(06.10.22)  17:00 58.48 448.03 100.63 645.80 90.64
(06.10.22)  18:00 58.01 444.82 100.64 146.11 90.66



(06.10.22)  19:00 57.55 452.41 100.66 652.04 90.68
(06.10.22)  20:00 59.67 452.08 100.68 654.61 90.70
(06.10.22)  21:00 58.52 450.81 100.70 648.25 90.73
(06.10.22)  22:00 59.35 449.39 100.71 638.97 90.75
(06.10.22)  23:00 62.11 444.40 100.73 635.76 90.78
(06.11.22)  00:00 76.01 446.62 100.75 638.07 90.81
(06.11.22)  01:00 72.82 443.25 100.77 642.01 90.83
(06.11.22)  02:00 64.83 445.23 100.79 640.36 90.86
(06.11.22)  03:00 60.45 443.81 100.80 642.00 90.88
(06.11.22)  04:00 56.39 444.95 100.82 639.02 90.91
(06.11.22)  05:00 54.02 443.39 100.84 640.44 90.93
(06.11.22)  06:00 52.34 439.90 100.86 635.70 90.96
(06.11.22)  07:00 51.58 445.80 100.87 638.09 90.98
(06.11.22)  08:00 50.71 437.84 100.89 641.52 91.01
(06.11.22)  09:00 50.18 439.44 100.91 637.46 91.03
(06.11.22)  10:00 51.41 724.53 100.93 626.10 91.06
(06.11.22)  11:00 52.08 760.55 100.96 617.89 91.09
(06.11.22)  12:00 52.87 837.87 100.99 620.31 91.11
(06.11.22)  13:00 55.05 847.88 101.01 512.07 91.14
(06.11.22)  14:00 56.75 853.26 101.04 546.97 91.16
(06.11.22)  15:00 58.40 541.38 101.07 642.16 91.19
(06.11.22)  16:00 56.38 531.84 101.09 660.44 91.21
(06.11.22)  17:00 55.85 459.53 101.12 668.77 91.23
(06.11.22)  18:00 55.32 462.46 101.14 659.45 91.26
(06.11.22)  19:00 57.79 456.30 101.16 660.19 91.28
(06.11.22)  20:00 57.26 446.69 101.18 665.15 91.31
(06.11.22)  21:00 57.45 446.76 101.19 659.88 91.34
(06.11.22)  22:00 57.38 446.69 101.21 656.90 91.36
(06.11.22)  23:00 56.62 445.90 101.23 660.41 91.39
(06.12.22)  00:00 55.11 444.96 101.25 654.73 91.42
(06.12.22)  01:00 55.88 449.97 101.26 651.77 91.44
(06.12.22)  02:00 54.54 449.80 101.28 648.86 91.47
(06.12.22)  03:00 51.55 450.90 101.30 649.29 91.49
(06.12.22)  04:00 51.98 450.76 101.32 651.78 91.52
(06.12.22)  05:00 49.55 448.42 101.34 649.37 91.55
(06.12.22)  06:00 48.48 447.14 101.35 650.51 91.57
(06.12.22)  07:00 48.94 449.87 101.37 646.55 91.60
(06.12.22)  08:00 47.52 439.07 101.39 642.40 91.62
(06.12.22)  09:00 47.77 442.31 101.41 636.75 91.65
(06.12.22)  10:00 48.93 439.32 101.43 632.37 91.67
(06.12.22)  11:00 49.28 442.27 101.44 629.80 91.70
(06.12.22)  12:00 49.27 444.34 101.46 627.40 91.72
(06.12.22)  13:00 51.25 442.82 101.48 546.47 91.75
(06.12.22)  14:00 53.51 443.08 101.50 552.04 91.77
(06.12.22)  15:00 56.80 439.86 101.52 209.36 91.79
(06.12.22)  16:00 56.52 443.45 101.53 618.59 91.82
(06.12.22)  17:00 56.39 552.40 101.55 639.12 91.84



(06.12.22)  18:00 56.29 545.14 101.57 645.04 91.86
(06.12.22)  19:00 56.00 543.71 101.59 643.27 91.88
(06.12.22)  20:00 55.48 534.88 101.61 647.66 91.91
(06.12.22)  21:00 55.69 529.03 101.63 635.85 91.94
(06.12.22)  22:00 56.09 525.40 101.65 629.46 91.96
(06.12.22)  23:00 55.63 457.69 101.67 629.93 91.99
(06.13.22)  00:00 55.24 453.21 101.69 635.64 92.01
(06.13.22)  01:00 52.76 450.69 101.71 632.54 92.04
(06.13.22)  02:00 52.05 448.59 101.73 633.53 92.06
(06.13.22)  03:00 49.94 443.92 101.75 633.48 92.09
(06.13.22)  04:00 48.13 439.27 101.76 636.06 92.11
(06.13.22)  05:00 46.32 437.46 101.78 642.06 92.13
(06.13.22)  06:00 44.71 441.79 101.80 636.66 92.15
(06.13.22)  07:00 44.48 440.68 101.82 633.10 92.17
(06.13.22)  08:00 44.41 441.33 101.84 228.31 92.20
(06.13.22)  09:00 44.95 453.73 101.85 541.40 92.22
(06.13.22)  10:00 46.04 494.56 101.87 539.19 92.24
(06.13.22)  11:00 47.91 494.07 101.89 541.48 92.26
(06.13.22)  12:00 49.49 501.45 101.91 550.22 92.29
(06.13.22)  13:00 50.71 441.99 101.93 553.35 92.31
(06.13.22)  14:00 49.77 445.36 101.95 556.08 92.33
(06.13.22)  15:00 50.08 442.61 101.96 256.10 92.36
(06.13.22)  16:00 48.72 442.61 101.98 642.20 92.38
(06.13.22)  17:00 48.85 440.78 102.00 654.68 92.40
(06.13.22)  18:00 48.69 438.18 102.02 663.34 92.43
(06.13.22)  19:00 49.30 438.04 102.04 659.57 92.45
(06.13.22)  20:00 50.18 440.28 102.06 657.33 92.48
(06.13.22)  21:00 50.88 440.07 102.08 641.20 92.50
(06.13.22)  22:00 50.93 434.10 102.10 639.30 92.53
(06.13.22)  23:00 51.53 554.40 102.11 639.47 92.55
(06.14.22)  00:00 51.86 557.73 102.13 644.62 92.58
(06.14.22)  01:00 51.38 555.99 102.15 639.67 92.61
(06.14.22)  02:00 49.79 554.80 102.17 642.65 92.63
(06.14.22)  03:00 47.79 554.60 102.20 641.30 92.66
(06.14.22)  04:00 46.16 554.42 102.22 644.50 92.68
(06.14.22)  05:00 43.78 548.00 102.24 641.72 92.70
(06.14.22)  06:00 43.01 548.00 102.26 642.25 92.73
(06.14.22)  07:00 42.32 547.61 102.28 639.94 92.75
(06.14.22)  08:00 42.19 547.78 102.31 278.75 92.78
(06.14.22)  09:00 42.80 546.45 102.33 561.64 92.80
(06.14.22)  10:00 45.22 548.96 102.35 530.60 92.82
(06.14.22)  11:00 45.00 545.08 102.37 524.43 92.85
(06.14.22)  12:00 46.39 546.15 102.39 516.11 92.87
(06.14.22)  13:00 46.46 545.29 102.42 405.58 92.88
(06.14.22)  14:00 47.11 543.09 102.44 220.47 92.90
(06.14.22)  15:00 48.16 540.51 102.46 611.46 92.92
(06.14.22)  16:00 49.06 540.50 102.48 612.61 92.94



(06.14.22)  17:00 49.03 538.38 102.50 630.85 92.96
(06.14.22)  18:00 49.17 542.08 102.52 629.06 92.98
(06.14.22)  19:00 48.80 540.08 102.54 632.94 93.00
(06.14.22)  20:00 48.70 541.19 102.56 632.88 93.03
(06.14.22)  21:00 51.13 540.44 102.58 614.17 93.05
(06.14.22)  22:00 49.88 541.18 102.61 612.83 93.08
(06.14.22)  23:00 49.52 444.83 102.63 619.44 93.10
(06.15.22)  00:00 49.60 452.58 102.65 615.06 93.13
(06.15.22)  01:00 49.01 448.50 102.67 617.50 93.15
(06.15.22)  02:00 47.53 448.29 102.68 614.66 93.18
(06.15.22)  03:00 45.69 445.16 102.70 616.55 93.20
(06.15.22)  04:00 43.98 446.52 102.72 617.91 93.22
(06.15.22)  05:00 42.38 449.36 102.74 616.17 93.25
(06.15.22)  06:00 40.20 447.99 102.75 582.21 93.27
(06.15.22)  07:00 39.93 445.37 102.77 578.39 93.29
(06.15.22)  08:00 39.80 496.94 102.79 554.29 93.32
(06.15.22)  09:00 40.07 87.91 102.80 554.50 93.34
(06.15.22)  10:00 41.50 155.87 102.82 556.59 93.36
(06.15.22)  11:00 43.61 182.08 102.83 556.13 93.39
(06.15.22)  12:00 46.03 159.68 102.84 562.60 93.41
(06.15.22)  13:00 50.47 146.50 102.85 555.70 93.43
(06.15.22)  14:00 49.28 546.11 102.87 551.18 93.45
(06.15.22)  15:00 46.82 548.36 102.88 549.17 93.48
(06.15.22)  16:00 46.73 551.45 102.89 585.61 93.50
(06.15.22)  17:00 48.07 552.23 102.91 561.05 93.52
(06.15.22)  18:00 48.52 548.19 102.93 572.00 93.54
(06.15.22)  19:00 47.17 546.56 102.95 576.51 93.57
(06.15.22)  20:00 46.93 543.76 102.97 572.67 93.59
(06.15.22)  21:00 46.69 539.77 102.99 574.73 93.61
(06.15.22)  22:00 47.79 540.61 103.02 602.27 93.64
(06.15.22)  23:00 47.61 535.67 103.04 630.58 93.66
(06.16.22)  00:00 47.84 536.51 103.06 626.65 93.69
(06.16.22)  01:00 47.45 534.83 103.08 628.15 93.71
(06.16.22)  02:00 46.07 537.70 103.10 629.08 93.74
(06.16.22)  03:00 44.24 538.10 103.12 628.29 93.76
(06.16.22)  04:00 42.09 537.94 103.15 626.55 93.78
(06.16.22)  05:00 41.67 536.98 103.17 628.77 93.80
(06.16.22)  06:00 41.28 537.10 103.19 630.10 93.82
(06.16.22)  07:00 41.11 532.22 103.21 626.95 93.84
(06.16.22)  08:00 40.58 531.39 103.23 262.73 93.86
(06.16.22)  09:00 41.88 531.05 103.25 236.26 93.88
(06.16.22)  10:00 42.46 458.74 103.27 227.17 93.90
(06.16.22)  11:00 42.87 460.02 103.29 552.24 93.92
(06.16.22)  12:00 43.78 460.20 103.31 558.02 93.94
(06.16.22)  13:00 43.32 460.07 103.33 562.49 93.96
(06.16.22)  14:00 44.19 458.35 103.34 568.23 93.99
(06.16.22)  15:00 43.24 436.31 103.36 264.45 94.01



(06.16.22)  16:00 41.66 443.91 103.38 608.11 94.03
(06.16.22)  17:00 43.50 443.70 103.40 624.77 94.06
(06.16.22)  18:00 43.28 444.55 103.43 648.49 94.08
(06.16.22)  19:00 44.12 785.78 103.45 644.14 94.10
(06.16.22)  20:00 43.87 817.50 103.48 640.89 94.13
(06.16.22)  21:00 45.42 818.91 103.50 631.10 94.15
(06.16.22)  22:00 46.30 449.61 103.52 631.80 94.18
(06.16.22)  23:00 46.20 443.66 103.55 626.16 94.20
(06.17.22)  00:00 45.96 438.53 103.57 626.21 94.23
(06.17.22)  01:00 45.63 440.52 103.59 632.85 94.25
(06.17.22)  02:00 45.21 438.85 103.61 631.12 94.28
(06.17.22)  03:00 42.63 436.07 103.63 625.37 94.30
(06.17.22)  04:00 40.38 434.66 103.65 630.23 94.32
(06.17.22)  05:00 39.06 850.00 103.67 626.38 94.35
(06.17.22)  06:00 37.13 857.21 103.69 626.95 94.37
(06.17.22)  07:00 36.72 861.08 103.71 620.68 94.39
(06.17.22)  08:00 35.42 470.08 103.73 243.47 94.41
(06.17.22)  09:00 36.84 170.94 103.75 563.65 94.43
(06.17.22)  10:00 37.92 156.82 103.78 567.14 94.45
(06.17.22)  11:00 38.51 172.88 103.79 569.74 94.47
(06.17.22)  12:00 39.52 176.42 103.80 572.85 94.50
(06.17.22)  13:00 41.61 161.90 103.81 572.13 94.52
(06.17.22)  14:00 41.55 0.32 103.83 581.52 94.54
(06.17.22)  15:00 41.14 459.20 103.84 644.18 94.56
(06.17.22)  16:00 41.05 460.79 103.85 645.21 94.59
(06.17.22)  17:00 41.26 461.35 103.86 647.84 94.61
(06.17.22)  18:00 42.01 455.26 103.87 650.13 94.63
(06.17.22)  19:00 42.97 456.71 103.89 659.01 94.65
(06.17.22)  20:00 42.77 455.01 103.91 652.87 94.68
(06.17.22)  21:00 43.70 453.69 103.94 625.58 94.70
(06.17.22)  22:00 44.53 450.96 103.96 645.55 94.73
(06.17.22)  23:00 45.99 453.54 103.98 633.28 94.75
(06.18.22)  00:00 46.22 937.55 104.01 647.66 94.77
(06.18.22)  01:00 45.31 922.10 104.03 639.09 94.80
(06.18.22)  02:00 44.34 925.09 104.05 632.83 94.82
(06.18.22)  03:00 43.31 935.24 104.08 635.72 94.85
(06.18.22)  04:00 43.25 937.97 104.10 635.79 94.87
(06.18.22)  05:00 43.10 439.57 104.12 636.68 94.90
(06.18.22)  06:00 41.36 437.72 104.14 634.90 94.92
(06.18.22)  07:00 40.55 438.58 104.16 637.94 94.94
(06.18.22)  08:00 39.83 429.45 104.18 632.24 94.97
(06.18.22)  09:00 39.00 429.88 104.20 639.51 94.99
(06.18.22)  10:00 39.22 431.12 104.22 636.09 95.02
(06.18.22)  11:00 40.41 0.38 104.24 631.51 95.04
(06.18.22)  12:00 40.50 0.34 104.25 630.71 95.07
(06.18.22)  13:00 41.80 445.49 104.26 634.23 95.09
(06.18.22)  14:00 43.28 441.69 104.28 633.73 95.11



(06.18.22)  15:00 44.06 439.40 104.29 632.58 95.14
(06.18.22)  16:00 44.70 440.04 104.30 639.86 95.16
(06.18.22)  17:00 43.47 438.57 104.32 639.33 95.19
(06.18.22)  18:00 43.55 440.25 104.33 638.01 95.21
(06.18.22)  19:00 42.60 441.06 104.34 636.14 95.24
(06.18.22)  20:00 42.65 440.73 104.36 635.77 95.26
(06.18.22)  21:00 42.93 440.59 104.38 634.31 95.28
(06.18.22)  22:00 43.16 445.11 104.39 632.14 95.31
(06.18.22)  23:00 42.92 443.99 104.41 637.17 95.33
(06.19.22)  00:00 42.37 436.89 104.43 641.18 95.36
(06.19.22)  01:00 42.05 432.30 104.45 633.38 95.38
(06.19.22)  02:00 41.71 435.75 104.46 637.46 95.41
(06.19.22)  03:00 40.05 434.22 104.48 639.87 95.43
(06.19.22)  04:00 38.77 436.69 104.50 633.34 95.45
(06.19.22)  05:00 36.93 435.10 104.52 635.68 95.47
(06.19.22)  06:00 35.41 433.88 104.54 634.64 95.50
(06.19.22)  07:00 34.01 431.61 104.56 633.14 95.52
(06.19.22)  08:00 32.64 432.92 104.58 631.76 95.54
(06.19.22)  09:00 31.99 861.25 104.60 248.89 95.56
(06.19.22)  10:00 32.86 871.66 104.62 564.53 95.59
(06.19.22)  11:00 33.32 879.86 104.64 567.36 95.61
(06.19.22)  12:00 34.37 873.60 104.66 573.99 95.63
(06.19.22)  13:00 35.21 0.64 104.68 576.20 95.65
(06.19.22)  14:00 39.95 0.39 104.70 575.12 95.68
(06.19.22)  15:00 39.55 458.78 104.72 572.64 95.70
(06.19.22)  16:00 40.57 453.01 104.74 643.20 95.72
(06.19.22)  17:00 41.08 449.96 104.76 653.74 95.75
(06.19.22)  18:00 41.13 450.82 104.78 648.55 95.77
(06.19.22)  19:00 40.00 453.23 104.80 645.04 95.79
(06.19.22)  20:00 41.43 430.50 104.82 646.83 95.82
(06.19.22)  21:00 41.85 465.46 104.83 641.20 95.84
(06.19.22)  22:00 42.30 412.90 104.85 639.37 95.87
(06.19.22)  23:00 41.79 415.10 104.87 636.56 95.89
(06.20.22)  00:00 42.02 425.07 104.88 637.09 95.91
(06.20.22)  01:00 41.62 422.33 104.90 636.07 95.94
(06.20.22)  02:00 40.19 425.37 104.92 634.27 95.96
(06.20.22)  03:00 38.55 429.71 104.93 632.05 95.99
(06.20.22)  04:00 36.64 442.02 104.95 631.48 96.01
(06.20.22)  05:00 35.16 443.97 104.97 635.29 96.03
(06.20.22)  06:00 33.78 449.19 104.98 636.46 96.05
(06.20.22)  07:00 33.74 444.18 105.00 636.25 96.07
(06.20.22)  08:00 32.92 0.34 105.01 241.64 96.09
(06.20.22)  09:00 33.04 159.11 105.01 552.03 96.11
(06.20.22)  10:00 32.73 42.80 105.02 555.64 96.13
(06.20.22)  11:00 35.49 57.19 105.04 561.86 96.15
(06.20.22)  12:00 38.05 76.02 105.05 568.59 96.17
(06.20.22)  13:00 38.56 57.86 105.06 566.16 96.20



(06.20.22)  14:00 38.92 544.35 105.07 290.38 96.22
(06.20.22)  15:00 39.48 540.04 105.08 639.68 96.24
(06.20.22)  16:00 40.08 539.41 105.09 648.79 96.26
(06.20.22)  17:00 39.92 540.57 105.10 644.91 96.28
(06.20.22)  18:00 40.63 537.26 105.12 645.68 96.31
(06.20.22)  19:00 40.34 524.82 105.14 640.25 96.33
(06.20.22)  20:00 41.83 522.06 105.16 640.03 96.36
(06.20.22)  21:00 42.47 519.53 105.18 635.49 96.39
(06.20.22)  22:00 42.68 0.34 105.20 632.82 96.41
(06.20.22)  23:00 43.36 459.29 105.22 637.84 96.44
(06.21.22)  00:00 43.38 458.55 105.24 632.31 96.46
(06.21.22)  01:00 42.31 441.75 105.26 630.33 96.49
(06.21.22)  02:00 41.18 440.64 105.28 638.27 96.51
(06.21.22)  03:00 39.66 441.84 105.29 632.14 96.53
(06.21.22)  04:00 37.21 441.32 105.31 629.11 96.56
(06.21.22)  05:00 35.36 445.58 105.33 629.37 96.58
(06.21.22)  06:00 33.55 443.50 105.35 631.85 96.61
(06.21.22)  07:00 33.96 448.38 105.37 629.90 96.63
(06.21.22)  08:00 34.04 447.38 105.39 453.24 96.65
(06.21.22)  09:00 33.12 921.09 105.41 451.36 96.67
(06.21.22)  10:00 35.43 930.45 105.45 451.58 96.69
(06.21.22)  11:00 35.52 936.27 105.48 451.60 96.71
(06.21.22)  12:00 39.16 937.63 105.52 454.88 96.73
(06.21.22)  13:00 37.92 784.33 105.55 456.96 96.74
(06.21.22)  14:00 39.38 841.93 105.59 452.71 96.76
(06.21.22)  15:00 38.73 844.83 105.62 267.66 96.78
(06.21.22)  16:00 39.71 847.88 105.66 246.51 96.79
(06.21.22)  17:00 40.67 838.96 105.69 640.34 96.82
(06.21.22)  18:00 38.27 444.97 105.73 642.72 96.84
(06.21.22)  19:00 39.51 877.11 105.76 652.14 96.87
(06.21.22)  20:00 39.24 891.84 105.79 643.12 96.89
(06.21.22)  21:00 39.80 889.40 105.83 636.40 96.92
(06.21.22)  22:00 42.16 899.71 105.86 627.61 96.94
(06.21.22)  23:00 52.56 942.73 105.89 630.88 96.97
(06.22.22)  00:00 105.04 939.25 105.93 631.92 96.99
(06.22.22)  01:00 87.83 544.00 105.96 633.72 97.02
(06.22.22)  02:00 72.80 534.05 105.98 632.22 97.04
(06.22.22)  03:00 78.01 538.64 106.00 634.97 97.06
(06.22.22)  04:00 75.89 534.84 106.02 636.18 97.09
(06.22.22)  05:00 68.21 455.94 106.04 634.54 97.11
(06.22.22)  06:00 65.58 454.71 106.06 635.18 97.13
(06.22.22)  07:00 45.52 451.92 106.08 623.20 97.16
(06.22.22)  08:00 44.16 450.46 106.09 246.20 97.18
(06.22.22)  09:00 43.35 165.49 106.11 440.87 97.20
(06.22.22)  10:00 45.23 59.59 106.12 441.80 97.22
(06.22.22)  11:00 45.60 187.00 106.13 440.64 97.24
(06.22.22)  12:00 45.81 141.59 106.14 452.12 97.26



(06.22.22)  13:00 46.84 191.88 106.15 450.75 97.27
(06.22.22)  14:00 52.11 543.91 106.17 455.40 97.29
(06.22.22)  15:00 78.43 536.29 106.18 287.10 97.31
(06.22.22)  16:00 45.96 538.96 106.19 632.41 97.33
(06.22.22)  17:00 44.94 542.36 106.20 645.31 97.35
(06.22.22)  18:00 45.12 543.43 106.23 643.02 97.38
(06.22.22)  19:00 44.49 838.45 106.25 650.25 97.40
(06.22.22)  20:00 45.21 887.96 106.28 649.50 97.43
(06.22.22)  21:00 45.10 885.09 106.31 619.44 97.45
(06.22.22)  22:00 44.70 532.75 106.33 629.50 97.48
(06.22.22)  23:00 45.18 532.10 106.36 630.09 97.50
(06.23.22)  00:00 44.92 532.49 106.38 635.94 97.53
(06.23.22)  01:00 44.47 517.12 106.41 637.86 97.55
(06.23.22)  02:00 42.86 926.20 106.45 635.60 97.58
(06.23.22)  03:00 40.99 927.70 106.48 632.45 97.60
(06.23.22)  04:00 38.67 929.47 106.52 634.30 97.63
(06.23.22)  05:00 37.15 930.94 106.56 633.01 97.65
(06.23.22)  06:00 35.64 931.72 106.59 635.04 97.67
(06.23.22)  07:00 35.76 934.47 106.63 630.95 97.70
(06.23.22)  08:00 35.94 935.84 106.66 247.86 97.72
(06.23.22)  09:00 36.13 934.34 106.70 436.32 97.74
(06.23.22)  10:00 37.20 936.09 106.73 438.56 97.76
(06.23.22)  11:00 38.12 931.29 106.77 443.72 97.78
(06.23.22)  12:00 39.70 859.43 106.80 451.23 97.80
(06.23.22)  13:00 40.11 863.70 106.84 450.17 97.82
(06.23.22)  14:00 43.27 860.40 106.87 456.94 97.83
(06.23.22)  15:00 44.37 863.55 106.91 322.12 97.85
(06.23.22)  16:00 47.01 859.69 106.94 639.44 97.87
(06.23.22)  17:00 47.61 855.63 106.98 648.57 97.89
(06.23.22)  18:00 51.87 989.02 107.01 649.05 97.92
(06.23.22)  19:00 50.67 988.33 107.05 647.23 97.95
(06.23.22)  20:00 47.36 989.92 107.09 648.57 97.97
(06.23.22)  21:00 45.76 855.82 107.12 646.70 98.00
(06.23.22)  22:00 45.54 860.38 107.16 644.77 98.02
(06.23.22)  23:00 45.34 863.91 107.19 638.76 98.05
(06.24.22)  00:00 44.75 425.63 107.23 637.45 98.07
(06.24.22)  01:00 43.79 430.33 107.25 642.40 98.10
(06.24.22)  02:00 42.07 429.77 107.26 642.79 98.12
(06.24.22)  03:00 40.69 428.84 107.28 638.60 98.15
(06.24.22)  04:00 38.42 423.72 107.30 640.46 98.17
(06.24.22)  05:00 36.72 427.34 107.31 636.45 98.20
(06.24.22)  06:00 35.48 426.16 107.33 637.56 98.22
(06.24.22)  07:00 34.73 429.13 107.35 638.83 98.24
(06.24.22)  08:00 61.65 182.85 107.36 257.53 98.27
(06.24.22)  09:00 74.54 170.53 107.37 561.59 98.29
(06.24.22)  10:00 109.40 177.86 107.38 563.92 98.31
(06.24.22)  11:00 84.98 193.11 107.39 566.22 98.34



(06.24.22)  12:00 100.11 176.29 107.41 554.26 98.36
(06.24.22)  13:00 96.38 143.90 107.42 548.17 98.38
(06.24.22)  14:00 91.35 538.42 107.43 321.98 98.40
(06.24.22)  15:00 82.73 532.08 107.44 559.90 98.42
(06.24.22)  16:00 75.05 531.82 107.45 611.88 98.45
(06.24.22)  17:00 65.67 932.48 107.48 621.54 98.47
(06.24.22)  18:00 65.06 934.26 107.52 636.67 98.50
(06.24.22)  19:00 58.67 937.94 107.55 633.66 98.52
(06.24.22)  20:00 55.65 942.78 107.59 612.19 98.55
(06.24.22)  21:00 54.02 938.53 107.62 638.02 98.57
(06.24.22)  22:00 51.01 938.34 107.66 638.40 98.60
(06.24.22)  23:00 50.17 943.22 107.69 644.57 98.62
(06.25.22)  00:00 49.07 533.54 107.73 638.76 98.65
(06.25.22)  01:00 47.56 527.30 107.75 642.81 98.67
(06.25.22)  02:00 46.31 521.41 107.77 640.32 98.70
(06.25.22)  03:00 43.75 522.54 107.79 642.71 98.72
(06.25.22)  04:00 41.82 523.94 107.81 643.87 98.75
(06.25.22)  05:00 38.99 519.95 107.83 644.61 98.78
(06.25.22)  06:00 38.01 517.48 107.85 644.01 98.80
(06.25.22)  07:00 45.90 516.00 107.87 639.72 98.83
(06.25.22)  08:00 43.36 514.69 107.90 644.98 98.85
(06.25.22)  09:00 39.65 516.04 107.91 638.05 98.88
(06.25.22)  10:00 38.68 517.50 107.93 642.96 98.90
(06.25.22)  11:00 40.80 450.34 107.95 640.52 98.93
(06.25.22)  12:00 40.46 424.39 107.97 639.12 98.96
(06.25.22)  13:00 41.92 430.25 107.99 642.28 98.98
(06.25.22)  14:00 42.88 436.63 108.01 644.26 99.01
(06.25.22)  15:00 43.94 418.87 108.03 640.88 99.03
(06.25.22)  16:00 44.24 803.69 108.05 639.28 99.06
(06.25.22)  17:00 47.07 808.33 108.07 638.33 99.08
(06.25.22)  18:00 44.84 805.28 108.10 638.50 99.11
(06.25.22)  19:00 45.95 809.14 108.12 642.68 99.14
(06.25.22)  20:00 45.03 811.32 108.15 642.36 99.16
(06.25.22)  21:00 45.10 422.94 108.18 644.75 99.19
(06.25.22)  22:00 44.87 423.31 108.20 641.33 99.21
(06.25.22)  23:00 45.29 420.82 108.23 639.01 99.24
(06.26.22)  00:00 44.32 426.17 108.25 643.92 99.26
(06.26.22)  01:00 43.00 426.41 108.28 642.35 99.29
(06.26.22)  02:00 42.16 825.53 108.30 639.22 99.32
(06.26.22)  03:00 39.89 831.40 108.32 641.01 99.34
(06.26.22)  04:00 37.80 832.80 108.35 635.61 99.37
(06.26.22)  05:00 36.02 428.61 108.37 634.01 99.39
(06.26.22)  06:00 35.28 427.68 108.39 635.66 99.42
(06.26.22)  07:00 35.41 416.51 108.41 643.33 99.44
(06.26.22)  08:00 35.18 423.37 108.44 558.41 99.47
(06.26.22)  09:00 34.47 429.09 108.46 554.96 99.49
(06.26.22)  10:00 35.51 419.93 108.48 558.39 99.51



(06.26.22)  11:00 36.60 545.20 108.50 557.27 99.54
(06.26.22)  12:00 38.83 547.38 108.52 562.41 99.56
(06.26.22)  13:00 40.28 544.11 108.54 558.59 99.58
(06.26.22)  14:00 40.93 541.33 108.56 559.68 99.60
(06.26.22)  15:00 42.14 540.08 108.58 641.35 99.62
(06.26.22)  16:00 42.50 542.32 108.60 651.08 99.65
(06.26.22)  17:00 44.32 543.39 108.63 642.70 99.67
(06.26.22)  18:00 43.70 537.68 108.65 652.66 99.70
(06.26.22)  19:00 42.88 536.78 108.68 649.01 99.72
(06.26.22)  20:00 42.82 532.40 108.70 645.53 99.75
(06.26.22)  21:00 42.68 532.89 108.73 643.61 99.78
(06.26.22)  22:00 43.27 890.54 108.75 647.58 99.80
(06.26.22)  23:00 42.66 889.67 108.78 643.79 99.83
(06.27.22)  00:00 41.67 533.81 108.80 645.59 99.85
(06.27.22)  01:00 41.25 531.86 108.82 642.81 99.88
(06.27.22)  02:00 39.81 532.70 108.84 639.67 99.90
(06.27.22)  03:00 38.23 530.68 108.86 642.88 99.93
(06.27.22)  04:00 36.07 532.34 108.89 637.57 99.96
(06.27.22)  05:00 34.24 533.75 108.91 641.29 99.98
(06.27.22)  06:00 32.97 532.73 108.93 637.96 100.01
(06.27.22)  07:00 33.00 532.91 108.95 646.40 100.03
(06.27.22)  08:00 33.20 156.36 108.97 553.62 100.06
(06.27.22)  09:00 33.93 156.02 108.98 556.74 100.08
(06.27.22)  10:00 34.47 142.49 108.99 554.62 100.10
(06.27.22)  11:00 36.50 144.06 109.00 559.82 100.12
(06.27.22)  12:00 37.33 133.80 109.01 551.94 100.14
(06.27.22)  13:00 38.74 139.16 109.02 557.11 100.17
(06.27.22)  14:00 38.78 556.98 109.03 560.36 100.19
(06.27.22)  15:00 39.83 547.06 109.04 640.57 100.21
(06.27.22)  16:00 38.90 545.42 109.06 653.25 100.23
(06.27.22)  17:00 39.67 886.06 109.08 650.05 100.26
(06.27.22)  18:00 39.52 893.23 109.11 650.20 100.28
(06.27.22)  19:00 39.86 896.01 109.14 649.18 100.31
(06.27.22)  20:00 39.88 898.62 109.17 650.88 100.34
(06.27.22)  21:00 40.67 546.00 109.20 643.97 100.36
(06.27.22)  22:00 40.94 549.96 109.22 640.07 100.39
(06.27.22)  23:00 41.27 542.85 109.25 640.97 100.41
(06.28.22)  00:00 41.54 543.97 109.28 651.34 100.44
(06.28.22)  01:00 40.42 544.70 109.30 649.15 100.47
(06.28.22)  02:00 39.37 538.09 109.32 653.10 100.49
(06.28.22)  03:00 37.35 544.42 109.34 634.44 100.52
(06.28.22)  04:00 35.45 540.36 109.36 642.16 100.54
(06.28.22)  05:00 33.10 542.32 109.39 642.67 100.57
(06.28.22)  06:00 31.59 542.20 109.41 643.55 100.59
(06.28.22)  07:00 31.97 543.31 109.43 639.32 100.62
(06.28.22)  08:00 32.58 541.01 109.45 551.05 100.64
(06.28.22)  09:00 31.92 540.89 109.47 555.40 100.66



(06.28.22)  10:00 32.87 542.67 109.49 553.68 100.68
(06.28.22)  11:00 33.73 538.83 109.51 556.37 100.71
(06.28.22)  12:00 36.36 456.57 109.53 558.26 100.73
(06.28.22)  13:00 36.76 467.67 109.55 558.28 100.75
(06.28.22)  14:00 38.36 459.60 109.57 562.64 100.77
(06.28.22)  15:00 38.40 457.48 109.59 645.65 100.79
(06.28.22)  16:00 37.57 443.34 109.61 643.02 100.82
(06.28.22)  17:00 37.71 445.35 109.63 650.00 100.84
(06.28.22)  18:00 37.96 434.04 109.65 653.85 100.87
(06.28.22)  19:00 38.57 430.45 109.66 656.13 100.90
(06.28.22)  20:00 40.82 434.35 109.68 657.41 100.92
(06.28.22)  21:00 40.36 435.53 109.70 644.83 100.95
(06.28.22)  22:00 42.45 436.79 109.72 644.67 100.97
(06.28.22)  23:00 42.43 439.88 109.73 641.98 101.00
(06.29.22)  00:00 41.59 437.45 109.75 642.90 101.03
(06.29.22)  01:00 40.88 427.37 109.77 642.08 101.05
(06.29.22)  02:00 39.63 430.58 109.79 640.62 101.08
(06.29.22)  03:00 37.83 436.91 109.80 642.24 101.10
(06.29.22)  04:00 35.58 432.34 109.82 645.54 101.13
(06.29.22)  05:00 33.50 434.01 109.84 647.39 101.15
(06.29.22)  06:00 32.21 433.47 109.85 637.72 101.18
(06.29.22)  07:00 32.65 425.30 109.87 638.18 101.20
(06.29.22)  08:00 33.27 437.99 109.88 550.52 101.23
(06.29.22)  09:00 33.38 130.11 109.89 551.60 101.25
(06.29.22)  10:00 33.84 178.84 109.90 550.09 101.27
(06.29.22)  11:00 34.94 121.37 109.90 553.98 101.29
(06.29.22)  12:00 35.72 118.85 109.91 555.09 101.31
(06.29.22)  13:00 37.60 120.13 109.91 559.29 101.34
(06.29.22)  14:00 34.41 0.34 109.92 556.31 101.36
(06.29.22)  15:00 39.15 0.33 109.93 651.67 101.38
(06.29.22)  16:00 38.25 0.32 109.95 653.55 101.41
(06.29.22)  17:00 36.88 0.31 109.96 655.95 101.43
(06.29.22)  18:00 39.11 0.31 109.97 659.94 101.46
(06.29.22)  19:00 40.01 694.70 109.98 656.57 101.48
(06.29.22)  20:00 38.85 706.88 109.99 655.69 101.51
(06.29.22)  21:00 39.62 700.69 110.01 647.33 101.54
(06.29.22)  22:00 40.48 699.65 110.03 641.16 101.56
(06.29.22)  23:00 39.93 701.55 110.06 650.18 101.59
(06.30.22)  00:00 40.32 851.20 110.09 646.53 101.61
(06.30.22)  01:00 39.26 852.31 110.12 642.79 101.64
(06.30.22)  02:00 37.99 854.16 110.16 642.30 101.66
(06.30.22)  03:00 36.25 854.47 110.19 641.56 101.69
(06.30.22)  04:00 34.41 853.79 110.22 643.83 101.72
(06.30.22)  05:00 33.17 0.25 110.25 636.70 101.74
(06.30.22)  06:00 32.27 0.28 110.28 641.05 101.77
(06.30.22)  07:00 31.83 0.31 110.30 636.70 101.79
(06.30.22)  08:00 30.95 549.98 110.33 548.54 101.82



(06.30.22)  09:00 30.30 1,011.67 110.35 555.76 101.84
(06.30.22)  10:00 31.45 1,016.55 110.38 551.06 101.86
(06.30.22)  11:00 32.56 1,020.62 110.41 553.12 101.88
(06.30.22)  12:00 33.69 992.04 110.43 557.26 101.90
(06.30.22)  13:00 35.19 994.06 110.46 555.99 101.92
(06.30.22)  14:00 37.21 997.88 110.49 557.63 101.95
(06.30.22)  15:00 34.63 995.83 110.52 644.08 101.97
(06.30.22)  16:00 35.62 997.99 110.55 655.73 101.99
(06.30.22)  17:00 35.51 1,001.80 110.58 657.61 102.02
(06.30.22)  18:00 35.82 446.08 110.62 657.99 102.05
(06.30.22)  19:00 36.64 432.95 110.65 653.81 102.07
(06.30.22)  20:00 36.24 435.20 110.68 654.64 102.10
(06.30.22)  21:00 37.93 438.87 110.70 645.85 102.12
(06.30.22)  22:00 38.47 435.38 110.72 644.61 102.15
(06.30.22)  23:00 38.87 440.31 110.74 647.38 102.18
(07.01.22)  00:00 39.62 441.11 110.76 644.21 102.20
(07.01.22)  01:00 38.56 440.18 110.77 646.09 102.23
(07.01.22)  02:00 37.13 437.07 110.79 647.12 102.25
(07.01.22)  03:00 36.33 439.40 110.81 636.35 102.28
(07.01.22)  04:00 34.40 436.79 110.83 640.40 102.30
(07.01.22)  05:00 31.80 438.91 110.84 636.84 102.33
(07.01.22)  06:00 31.26 395.94 110.85 637.72 102.36
(07.01.22)  07:00 31.21 412.42 110.86 634.76 102.38
(07.01.22)  08:00 30.79 129.69 110.87 549.05 102.40
(07.01.22)  09:00 31.25 136.65 110.88 550.29 102.42
(07.01.22)  10:00 32.48 147.44 110.89 548.47 102.45
(07.01.22)  11:00 33.33 142.40 110.90 551.56 102.47
(07.01.22)  12:00 34.26 136.69 110.91 553.46 102.49
(07.01.22)  13:00 36.21 159.23 110.93 558.64 102.51
(07.01.22)  14:00 38.65 540.08 110.95 295.92 102.53
(07.01.22)  15:00 39.51 527.76 110.98 645.55 102.55
(07.01.22)  16:00 38.30 525.28 111.01 656.17 102.58
(07.01.22)  17:00 39.46 997.58 111.03 651.19 102.60
(07.01.22)  18:00 39.26 985.86 111.06 650.38 102.63
(07.01.22)  19:00 39.02 984.52 111.09 650.54 102.66
(07.01.22)  20:00 38.73 986.95 111.11 643.96 102.68
(07.01.22)  21:00 38.92 539.55 111.14 642.44 102.71
(07.01.22)  22:00 38.68 531.93 111.16 640.57 102.73
(07.01.22)  23:00 38.46 535.79 111.18 646.09 102.76
(07.02.22)  00:00 38.25 531.53 111.20 640.68 102.79
(07.02.22)  01:00 37.96 452.77 111.22 644.21 102.81
(07.02.22)  02:00 36.62 455.72 111.24 645.19 102.84
(07.02.22)  03:00 35.58 446.77 111.26 642.27 102.86
(07.02.22)  04:00 35.68 445.80 111.28 648.05 102.89
(07.02.22)  05:00 39.07 449.69 111.29 637.90 102.91
(07.02.22)  06:00 37.66 444.32 111.31 641.27 102.94
(07.02.22)  07:00 196.65 445.29 111.33 641.92 102.96



(07.02.22)  08:00 81.55 457.65 111.35 642.42 102.99
(07.02.22)  09:00 85.88 456.75 111.37 649.82 103.01
(07.02.22)  10:00 86.56 454.03 111.38 648.48 103.04
(07.02.22)  11:00 87.30 452.89 111.40 561.63 103.06
(07.02.22)  12:00 116.24 455.02 111.42 558.80 103.08
(07.02.22)  13:00 129.98 451.51 111.45 560.31 103.11
(07.02.22)  14:00 91.57 445.95 111.48 561.52 103.13
(07.02.22)  15:00 67.35 442.88 111.51 633.69 103.15
(07.02.22)  16:00 68.11 822.25 111.53 628.90 103.18
(07.02.22)  17:00 86.43 963.33 111.56 644.35 103.21
(07.02.22)  18:00 71.04 981.90 111.59 639.95 103.23
(07.02.22)  19:00 64.14 976.70 111.62 591.78 103.26
(07.02.22)  20:00 58.83 982.42 111.65 634.52 103.28
(07.02.22)  21:00 57.23 922.91 111.69 648.16 103.31
(07.02.22)  22:00 53.59 950.12 111.73 644.18 103.33
(07.02.22)  23:00 51.64 961.00 111.77 645.20 103.36
(07.03.22)  00:00 51.45 962.11 111.81 642.82 103.38
(07.03.22)  01:00 50.76 1,004.91 111.85 643.47 103.41
(07.03.22)  02:00 48.81 1,004.24 111.88 645.64 103.43
(07.03.22)  03:00 46.67 1,009.96 111.92 637.79 103.46
(07.03.22)  04:00 44.64 1,006.58 111.96 642.72 103.49
(07.03.22)  05:00 42.75 537.70 111.98 675.50 103.51
(07.03.22)  06:00 40.96 524.87 112.00 645.99 103.54
(07.03.22)  07:00 39.92 523.95 112.02 653.66 103.56
(07.03.22)  08:00 39.35 522.45 112.04 642.15 103.58
(07.03.22)  09:00 38.94 525.44 112.06 261.10 103.61
(07.03.22)  10:00 39.46 442.14 112.08 551.87 103.63
(07.03.22)  11:00 40.75 434.72 112.10 561.44 103.65
(07.03.22)  12:00 41.71 434.24 112.12 564.53 103.67
(07.03.22)  13:00 43.96 883.91 112.15 563.15 103.69
(07.03.22)  14:00 44.11 966.43 112.18 565.73 103.72
(07.03.22)  15:00 44.51 970.69 112.21 265.34 103.74
(07.03.22)  16:00 44.68 982.27 112.24 645.44 103.76
(07.03.22)  17:00 45.61 441.66 112.27 654.25 103.79
(07.03.22)  18:00 44.44 437.36 112.30 658.52 103.81
(07.03.22)  19:00 45.34 438.51 112.33 656.92 103.84
(07.03.22)  20:00 44.33 436.58 112.35 652.41 103.86
(07.03.22)  21:00 45.07 435.96 112.38 650.82 103.89
(07.03.22)  22:00 44.52 438.22 112.41 654.06 103.91
(07.03.22)  23:00 43.67 437.76 112.44 650.89 103.94
(07.04.22)  00:00 43.35 875.41 112.47 643.25 103.97
(07.04.22)  01:00 42.48 996.58 112.50 655.43 103.99
(07.04.22)  02:00 41.82 995.63 112.53 654.20 104.02
(07.04.22)  03:00 40.48 999.63 112.56 645.45 104.04
(07.04.22)  04:00 38.71 1,006.92 112.58 650.77 104.07
(07.04.22)  05:00 37.33 438.16 112.60 647.25 104.10
(07.04.22)  06:00 38.42 435.93 112.61 644.10 104.12



(07.04.22)  07:00 34.23 433.63 112.62 644.01 104.15
(07.04.22)  08:00 32.97 124.26 112.64 561.02 104.17
(07.04.22)  09:00 33.38 131.17 112.65 561.74 104.19
(07.04.22)  10:00 33.83 122.52 112.66 567.21 104.21
(07.04.22)  11:00 34.33 174.26 112.68 559.67 104.23
(07.04.22)  12:00 36.17 142.62 112.69 561.86 104.25
(07.04.22)  13:00 37.73 130.09 112.72 567.12 104.28
(07.04.22)  14:00 39.23 544.91 112.74 259.19 104.30
(07.04.22)  15:00 40.81 542.00 112.76 631.32 104.32
(07.04.22)  16:00 41.16 539.27 112.79 657.15 104.35
(07.04.22)  17:00 42.26 933.73 112.81 651.05 104.37
(07.04.22)  18:00 42.35 938.39 112.84 654.92 104.40
(07.04.22)  19:00 42.39 932.04 112.86 647.66 104.43
(07.04.22)  20:00 42.81 936.58 112.88 646.69 104.45
(07.04.22)  21:00 43.00 534.48 112.90 647.06 104.48
(07.04.22)  22:00 42.41 530.13 112.92 645.41 104.50
(07.04.22)  23:00 41.64 492.24 112.95 644.65 104.53
(07.05.22)  00:00 40.73 450.85 112.97 654.04 104.56
(07.05.22)  01:00 38.96 446.91 112.99 648.29 104.58
(07.05.22)  02:00 39.22 447.07 113.01 647.35 104.61
(07.05.22)  03:00 38.06 446.21 113.03 646.72 104.63
(07.05.22)  04:00 36.60 444.48 113.05 649.89 104.66
(07.05.22)  05:00 34.80 444.46 113.07 650.49 104.69
(07.05.22)  06:00 34.00 443.57 113.08 649.05 104.71
(07.05.22)  07:00 33.88 446.43 113.10 650.72 104.73
(07.05.22)  08:00 33.41 448.15 113.12 558.19 104.76
(07.05.22)  09:00 33.37 443.63 113.14 556.81 104.78
(07.05.22)  10:00 32.96 441.94 113.16 560.32 104.80
(07.05.22)  11:00 34.40 443.65 113.17 556.92 104.83
(07.05.22)  12:00 36.61 442.13 113.19 564.56 104.85
(07.05.22)  13:00 36.94 441.38 113.21 566.13 104.87
(07.05.22)  14:00 38.41 439.85 113.23 561.77 104.90
(07.05.22)  15:00 37.68 436.99 113.24 655.41 104.92
(07.05.22)  16:00 39.10 436.83 113.26 660.50 104.95
(07.05.22)  17:00 38.03 438.64 113.28 657.02 104.97
(07.05.22)  18:00 37.09 434.45 113.30 662.83 105.00
(07.05.22)  19:00 37.68 441.19 113.31 652.57 105.02
(07.05.22)  20:00 38.47 438.99 113.33 656.12 105.05
(07.05.22)  21:00 39.08 429.05 113.35 652.02 105.08
(07.05.22)  22:00 39.47 442.41 113.37 651.00 105.10
(07.05.22)  23:00 40.29 430.10 113.39 657.31 105.13
(07.06.22)  00:00 40.89 551.72 113.41 653.70 105.15
(07.06.22)  01:00 41.32 553.44 113.43 647.35 105.18
(07.06.22)  02:00 39.16 551.91 113.45 652.73 105.21
(07.06.22)  03:00 36.93 550.50 113.47 650.65 105.23
(07.06.22)  04:00 35.61 550.40 113.49 651.18 105.26
(07.06.22)  05:00 33.98 550.43 113.50 650.72 105.28



(07.06.22)  06:00 32.09 550.08 113.52 649.48 105.31
(07.06.22)  07:00 31.44 550.70 113.53 648.51 105.33
(07.06.22)  08:00 30.91 100.40 113.55 560.08 105.36
(07.06.22)  09:00 32.96 136.49 113.56 556.59 105.38
(07.06.22)  10:00 33.41 163.71 113.58 563.04 105.40
(07.06.22)  11:00 33.62 135.82 113.59 551.65 105.42
(07.06.22)  12:00 35.45 147.98 113.61 555.40 105.45
(07.06.22)  13:00 36.71 145.35 113.62 550.36 105.47
(07.06.22)  14:00 39.23 551.75 113.64 555.86 105.49
(07.06.22)  15:00 41.44 547.21 113.65 651.58 105.52
(07.06.22)  16:00 42.36 544.55 113.67 657.99 105.54
(07.06.22)  17:00 40.86 545.86 113.69 665.83 105.57
(07.06.22)  18:00 41.59 **
(07.06.22)  19:00 40.81
(07.06.22)  20:00 40.61
(07.06.22)  21:00 41.01
(07.06.22)  22:00 41.42
(07.06.22)  23:00 43.49
(07.07.22)  00:00 45.72
(07.07.22)  01:00 45.20
(07.07.22)  02:00 44.29
(07.07.22)  03:00 41.71
(07.07.22)  04:00 38.72
(07.07.22)  05:00 32.42
(07.07.22)  06:00 31.02
(07.07.22)  07:00 40.37
(07.07.22)  08:00 55.65
(07.07.22)  09:00 113.67
(07.07.22)  10:00 198.91
(07.07.22)  11:00 105.81 466.01 113.71 545.13 105.60
(07.07.22)  12:00 76.50 465.10 113.73 553.10 105.62
(07.07.22)  13:00 58.02 465.89 113.75 550.16 105.64
(07.07.22)  14:00 51.96 465.15 113.77 549.44 105.67
(07.07.22)  15:00 47.27 465.62 113.79 262.51 105.69
(07.07.22)  16:00 45.59 463.99 113.82 645.24 105.71
(07.07.22)  17:00 45.99 510.50 113.84 658.69 105.74
(07.07.22)  18:00 45.61 888.24 113.86 661.03 105.76
(07.07.22)  19:00 46.34 899.97 113.88 655.57 105.78
(07.07.22)  20:00 47.35 901.52 113.91 657.81 105.81
(07.07.22)  21:00 47.43 905.66 113.94 650.53 105.84
(07.07.22)  22:00 46.75 850.25 113.97 651.83 105.86
(07.07.22)  23:00 45.16 852.90 114.00 650.04 105.89
(07.08.22)  00:00 44.63 547.41 114.03 652.77 105.91
(07.08.22)  01:00 44.69 540.54 114.06 650.72 105.94
(07.08.22)  02:00 41.12 541.29 114.09 647.34 105.97
(07.08.22)  03:00 39.52 540.05 114.11 646.98 105.99
(07.08.22)  04:00 37.10 538.12 114.13 651.22 106.01



(07.08.22)  05:00 34.93 541.27 114.15 647.72 106.04
(07.08.22)  06:00 33.41 540.87 114.16 651.53 106.06
(07.08.22)  07:00 32.48 537.89 114.18 648.81 106.08
(07.08.22)  08:00 32.89 533.98 114.20 254.96 106.11
(07.08.22)  09:00 32.47 139.49 114.21 540.67 106.13
(07.08.22)  10:00 33.61 115.42 114.23 543.56 106.15
(07.08.22)  11:00 34.80 158.80 114.25 540.78 106.18
(07.08.22)  12:00 35.66 122.95 114.26 547.15 106.20
(07.08.22)  13:00 39.38 83.69 114.27 545.66 106.22
(07.08.22)  14:00 40.84 550.39 114.29 544.24 106.25
(07.08.22)  15:00 41.21 544.19 114.30 647.43 106.27
(07.08.22)  16:00 40.49 545.89 114.32 659.06 106.30
(07.08.22)  17:00 40.88 547.65 114.33 662.59 106.32
(07.08.22)  18:00 39.50 542.23 114.34 666.53 106.34
(07.08.22)  19:00 40.60 546.28 114.36 662.26 106.37
(07.08.22)  20:00 40.60 545.86 114.38 649.65 106.39
(07.08.22)  21:00 40.02 542.91 114.40 646.15 106.42
(07.08.22)  22:00 40.38 544.45 114.42 649.25 106.45
(07.08.22)  23:00 40.20 533.76 114.44 647.97 106.47
(07.09.22)  00:00 39.24 465.51 114.46 646.09 106.50
(07.09.22)  01:00 39.00 466.57 114.49 653.10 106.53
(07.09.22)  02:00 38.42 468.30 114.51 650.61 106.55
(07.09.22)  03:00 36.60 461.77 114.52 648.81 106.58
(07.09.22)  04:00 34.91 451.95 114.54 649.27 106.60
(07.09.22)  05:00 33.41 443.97 114.56 652.05 106.63
(07.09.22)  06:00 31.39 468.62 114.58 653.37 106.65
(07.09.22)  07:00 30.06 442.52 114.60 642.43 106.68
(07.09.22)  08:00 29.62 464.81 114.62 649.60 106.70
(07.09.22)  09:00 29.98 462.82 114.63 553.72 106.73
(07.09.22)  10:00 30.88 462.72 114.65 549.65 106.75
(07.09.22)  11:00 32.41 462.76 114.67 553.07 106.78
(07.09.22)  12:00 34.31 461.18 114.70 548.25 106.80
(07.09.22)  13:00 36.30 460.59 114.72 549.62 106.83
(07.09.22)  14:00 38.61 461.61 114.74 654.81 106.85
(07.09.22)  15:00 39.18 452.90 114.76 660.94 106.87
(07.09.22)  16:00 38.69 443.21 114.78 655.19 106.90
(07.09.22)  17:00 39.98 807.29 114.81 659.20 106.92
(07.09.22)  18:00 40.45 813.63 114.83 658.88 106.95
(07.09.22)  19:00 39.07 814.28 114.85 660.43 106.97
(07.09.22)  20:00 39.66 827.11 114.88 654.71 107.00
(07.09.22)  21:00 39.93 453.83 114.91 650.01 107.02
(07.09.22)  22:00 39.17 449.38 114.93 645.44 107.05
(07.09.22)  23:00 38.92 445.62 114.96 646.17 107.08
(07.10.22)  00:00 38.84 546.55 114.98 645.41 107.10
(07.10.22)  01:00 38.06 897.34 115.01 646.21 107.13
(07.10.22)  02:00 37.40 903.52 115.04 645.88 107.15
(07.10.22)  03:00 35.77 905.52 115.07 645.18 107.18



(07.10.22)  04:00 33.88 890.47 115.11 645.45 107.20
(07.10.22)  05:00 31.83 899.07 115.15 640.64 107.23
(07.10.22)  06:00 30.98 900.04 115.18 645.39 107.25
(07.10.22)  07:00 30.36 898.84 115.22 643.07 107.28
(07.10.22)  08:00 29.51 900.78 115.25 647.25 107.30
(07.10.22)  09:00 28.14 892.13 115.29 550.91 107.33
(07.10.22)  10:00 28.26 901.49 115.32 548.45 107.35
(07.10.22)  11:00 29.24 900.56 115.35 552.52 107.38
(07.10.22)  12:00 30.80 905.67 115.38 545.93 107.40
(07.10.22)  13:00 32.35 546.56 115.40 555.19 107.43
(07.10.22)  14:00 34.12 541.20 115.43 633.01 107.45
(07.10.22)  15:00 35.17 535.05 115.46 655.32 107.47
(07.10.22)  16:00 35.45 535.03 115.48 650.03 107.50
(07.10.22)  17:00 35.88 541.03 115.51 649.83 107.52
(07.10.22)  18:00 36.14 543.10 115.54 653.70 107.55
(07.10.22)  19:00 37.01 544.29 115.56 654.98 107.57
(07.10.22)  20:00 37.20 544.39 115.58 646.95 107.60
(07.10.22)  21:00 37.30 543.74 115.60 650.46 107.63
(07.10.22)  22:00 38.50 538.12 115.62 650.94 107.65
(07.10.22)  23:00 38.64 541.80 115.64 653.10 107.68
(07.11.22)  00:00 38.30 434.76 115.66 650.83 107.70
(07.11.22)  01:00 38.27 433.99 115.68 649.47 107.73
(07.11.22)  02:00 36.55 458.97 115.70 654.37 107.75
(07.11.22)  03:00 34.33 455.01 115.72 651.88 107.78
(07.11.22)  04:00 33.38 452.41 115.74 646.47 107.80
(07.11.22)  05:00 31.56 451.74 115.75 652.55 107.82
(07.11.22)  06:00 30.09 450.06 115.77 647.26 107.84
(07.11.22)  07:00 28.63 449.35 115.79 647.44 107.86
(07.11.22)  08:00 28.28 0.39 115.80 256.98 107.89
(07.11.22)  09:00 28.71 0.39 115.81 240.65 107.91
(07.11.22)  10:00 30.34 0.38 115.82 541.85 107.93
(07.11.22)  11:00 32.33 69.95 115.82 544.69 107.95
(07.11.22)  12:00 33.21 114.21 115.83 541.98 107.98
(07.11.22)  13:00 34.56 101.39 115.84 548.24 108.00
(07.11.22)  14:00 37.76 457.03 115.84 548.98 108.02
(07.11.22)  15:00 37.73 447.92 115.85 649.52 108.04
(07.11.22)  16:00 37.01 450.84 115.86 647.55 108.07
(07.11.22)  17:00 37.62 445.12 115.87 649.39 108.09
(07.11.22)  18:00 38.81 447.20 115.89 655.49 108.11
(07.11.22)  19:00 38.28 433.11 115.91 652.72 108.14
(07.11.22)  20:00 39.01 437.72 115.93 647.49 108.17
(07.11.22)  21:00 38.92 435.93 115.94 641.89 108.19
(07.11.22)  22:00 39.08 433.89 115.96 644.59 108.22
(07.11.22)  23:00 39.46 433.78 115.98 642.38 108.24
(07.12.22)  00:00 38.76 0.33 116.00 643.29 108.27
(07.12.22)  01:00 38.09 475.33 116.01 645.69 108.29
(07.12.22)  02:00 36.65 438.02 116.03 637.38 108.32



(07.12.22)  03:00 34.65 432.84 116.04 637.18 108.34
(07.12.22)  04:00 32.27 431.06 116.06 642.29 108.37
(07.12.22)  05:00 30.00 433.72 116.07 639.94 108.39
(07.12.22)  06:00 28.99 428.79 116.09 636.69 108.42
(07.12.22)  07:00 28.70 426.40 116.11 642.08 108.44
(07.12.22)  08:00 28.72 429.50 116.13 544.32 108.47
(07.12.22)  09:00 28.78 805.81 116.15 542.39 108.49
(07.12.22)  10:00 30.14 811.95 116.18 548.47 108.51
(07.12.22)  11:00 31.29 807.29 116.20 547.89 108.54
(07.12.22)  12:00 32.50 812.05 116.23 545.94 108.56
(07.12.22)  13:00 34.67 432.34 116.25 547.79 108.58
(07.12.22)  14:00 35.47 429.23 116.28 550.98 108.61
(07.12.22)  15:00 35.26 426.35 116.31 627.07 108.63
(07.12.22)  16:00 35.25 427.42 116.33 640.21 108.65
(07.12.22)  17:00 34.55 428.62 116.34 632.78 108.68
(07.12.22)  18:00 34.64 426.80 116.36 637.49 108.70
(07.12.22)  19:00 35.51 429.58 116.38 639.48 108.73
(07.12.22)  20:00 35.69 428.95 116.39 636.49 108.75
(07.12.22)  21:00 36.11 426.81 116.41 640.42 108.78
(07.12.22)  22:00 36.71 426.68 116.43 634.15 108.80
(07.12.22)  23:00 37.26 426.86 116.44 641.97 108.83
(07.13.22)  00:00 37.47 427.73 116.47 635.07 108.85
(07.13.22)  01:00 36.89 542.04 116.49 632.87 108.88
(07.13.22)  02:00 35.73 538.88 116.51 632.87 108.90
(07.13.22)  03:00 34.28 538.57 116.53 631.82 108.93
(07.13.22)  04:00 32.39 537.26 116.55 632.07 108.95
(07.13.22)  05:00 30.09 536.75 116.57 632.74 108.98
(07.13.22)  06:00 28.90 532.55 116.59 633.45 109.01
(07.13.22)  07:00 29.13 532.13 116.61 635.85 109.03
(07.13.22)  08:00 28.94 0.37 116.62 623.36 109.06
(07.13.22)  09:00 28.57 126.92 116.63 627.50 109.08
(07.13.22)  10:00 29.57 120.54 116.64 630.23 109.11
(07.13.22)  11:00 31.93 132.61 116.64 629.42 109.13
(07.13.22)  12:00 33.75 142.13 116.65 631.70 109.15
(07.13.22)  13:00 32.11 0.35 116.66 558.32 109.18
(07.13.22)  14:00 33.85 535.08 116.67 548.74 109.20
(07.13.22)  15:00 34.31 519.04 116.67 622.81 109.23
(07.13.22)  16:00 33.75 525.21 116.70 622.62 109.25
(07.13.22)  17:00 35.38 524.79 116.72 616.39 109.27
(07.13.22)  18:00 35.49 533.28 116.75 624.89 109.30
(07.13.22)  19:00 36.11 890.35 116.77 624.11 109.32
(07.13.22)  20:00 34.75 894.77 116.79 614.37 109.35
(07.13.22)  21:00 35.70 546.40 116.82 637.72 109.37
(07.13.22)  22:00 36.91 545.03 116.84 638.06 109.40
(07.13.22)  23:00 37.22 544.24 116.87 624.09 109.42
(07.14.22)  00:00 36.88 540.81 116.89 631.10 109.45
(07.14.22)  01:00 36.59 506.44 116.91 637.55 109.47



(07.14.22)  02:00 35.78 536.84 116.93 646.89 109.50
(07.14.22)  03:00 34.22 537.81 116.95 631.17 109.52
(07.14.22)  04:00 31.58 535.12 116.97 648.99 109.55
(07.14.22)  05:00 29.58 531.08 117.00 640.30 109.58
(07.14.22)  06:00 28.75 539.00 117.02 633.99 109.60
(07.14.22)  07:00 28.45 537.85 117.04 645.40 109.63
(07.14.22)  08:00 27.57 524.63 117.06 619.64 109.65
(07.14.22)  09:00 26.79 535.31 117.08 618.81 109.68
(07.14.22)  10:00 27.83 534.40 117.10 618.02 109.70
(07.14.22)  11:00 30.17 529.41 117.12 621.88 109.72
(07.14.22)  12:00 30.92 534.01 117.14 614.73 109.75
(07.14.22)  13:00 31.44 533.77 117.16 545.06 109.77
(07.14.22)  14:00 32.87 452.51 117.18 543.88 109.79
(07.14.22)  15:00 33.70 452.67 117.21 338.76 109.82
(07.14.22)  16:00 32.82 454.22 117.24 642.34 109.84
(07.14.22)  17:00 31.89 922.60 117.27 653.86 109.87
(07.14.22)  18:00 32.70 935.45 117.31 655.24 109.89
(07.14.22)  19:00 33.11 944.20 117.34 660.41 109.92
(07.14.22)  20:00 34.51 952.08 117.37 653.72 109.94
(07.14.22)  21:00 34.74 955.24 117.40 643.20 109.97
(07.14.22)  22:00 35.60 956.01 117.44 647.87 109.99
(07.14.22)  23:00 35.70 955.38 117.47 647.01 110.02
(07.15.22)  00:00 36.03 959.79 117.49 640.46 110.05
(07.15.22)  01:00 35.20 821.44 117.51 643.38 110.07
(07.15.22)  02:00 34.44 427.56 117.54 640.73 110.10
(07.15.22)  03:00 32.54 426.55 117.56 646.03 110.12
(07.15.22)  04:00 30.88 433.05 117.58 642.31 110.15
(07.15.22)  05:00 29.78 425.66 117.61 646.08 110.17
(07.15.22)  06:00 27.28 425.94 117.63 640.53 110.20
(07.15.22)  07:00 25.77 435.71 117.65 644.73 110.22
(07.15.22)  08:00 26.30 0.39 117.65 549.12 110.25
(07.15.22)  09:00 26.33 95.13 117.66 548.45 110.27
(07.15.22)  10:00 29.45 143.35 117.67 546.89 110.29
(07.15.22)  11:00 30.31 106.39 117.68 551.50 110.32
(07.15.22)  12:00 31.93 102.94 117.68 553.44 110.34
(07.15.22)  13:00 33.05 113.60 117.69 547.88 110.36
(07.15.22)  14:00 33.98 527.51 117.70 554.46 110.39
(07.15.22)  15:00 35.79 529.95 117.71 293.91 110.41
(07.15.22)  16:00 34.01 530.16 117.74 651.24 110.43
(07.15.22)  17:00 34.23 573.96 117.77 659.14 110.45
(07.15.22)  18:00 34.47 894.47 117.79 659.91 110.48
(07.15.22)  19:00 34.36 893.85 117.82 660.86 110.51
(07.15.22)  20:00 36.83 889.65 117.85 661.57 110.53
(07.15.22)  21:00 36.13 523.42 117.87 652.98 110.56
(07.15.22)  22:00 36.92 522.29 117.90 643.28 110.59
(07.15.22)  23:00 37.64 521.92 117.93 648.97 110.61
(07.16.22)  00:00 37.26 521.46 117.95 648.03 110.64



(07.16.22)  01:00 36.46 521.29 117.97 647.87 110.66
(07.16.22)  02:00 36.03 523.11 117.99 642.57 110.69
(07.16.22)  03:00 34.92 520.06 118.01 649.52 110.72
(07.16.22)  04:00 33.20 518.75 118.03 645.73 110.74
(07.16.22)  05:00 31.94 516.48 118.05 641.84 110.77
(07.16.22)  06:00 30.11 519.89 118.07 641.94 110.79
(07.16.22)  07:00 29.54 519.49 118.09 645.11 110.82
(07.16.22)  08:00 29.23 518.48 118.11 639.84 110.84
(07.16.22)  09:00 27.78 519.96 118.13 645.98 110.87
(07.16.22)  10:00 29.19 520.21 118.15 643.34 110.90
(07.16.22)  11:00 29.91 519.43 118.17 644.88 110.92
(07.16.22)  12:00 32.68 515.64 118.19 643.06 110.95
(07.16.22)  13:00 34.40 517.33 118.21 641.53 110.97
(07.16.22)  14:00 37.34 460.85 118.24 643.92 111.00
(07.16.22)  15:00 38.06 444.96 118.25 647.32 111.02
(07.16.22)  16:00 39.21 438.54 118.27 649.22 111.05
(07.16.22)  17:00 37.77 447.74 118.29 647.15 111.08
(07.16.22)  18:00 39.65 446.47 118.31 640.33 111.10
(07.16.22)  19:00 40.01 438.23 118.33 645.30 111.13
(07.16.22)  20:00 37.84 452.04 118.34 652.42 111.15
(07.16.22)  21:00 37.60 445.22 118.36 641.80 111.18
(07.16.22)  22:00 39.21 445.82 118.38 646.92 111.21
(07.16.22)  23:00 37.11 424.17 118.40 648.65 111.23
(07.17.22)  00:00 36.41 424.42 118.41 648.97 111.26
(07.17.22)  01:00 36.24 408.41 118.43 639.02 111.28
(07.17.22)  02:00 35.38 458.11 118.45 646.91 111.31
(07.17.22)  03:00 33.62 446.80 118.47 646.44 111.33
(07.17.22)  04:00 70.89 442.67 118.48 648.50 111.36
(07.17.22)  05:00 49.04 437.31 118.50 654.46 111.39
(07.17.22)  06:00 59.65 430.41 118.52 648.25 111.41
(07.17.22)  07:00 57.24 435.22 118.54 644.96 111.44
(07.17.22)  08:00 45.47 434.31 118.55 649.91 111.46
(07.17.22)  09:00 38.41 432.52 118.57 643.42 111.49
(07.17.22)  10:00 34.83 436.55 118.59 547.02 111.51
(07.17.22)  11:00 35.22 435.23 118.61 549.09 111.53
(07.17.22)  12:00 34.84 434.89 118.62 551.94 111.56
(07.17.22)  13:00 37.62 432.89 118.64 551.79 111.58
(07.17.22)  14:00 40.77 538.31 118.66 555.58 111.60
(07.17.22)  15:00 41.95 536.00 118.68 635.78 111.63
(07.17.22)  16:00 41.08 532.70 118.71 660.39 111.65
(07.17.22)  17:00 41.57 491.15 118.74 654.68 111.67
(07.17.22)  18:00 41.31 535.21 118.77 652.17 111.70
(07.17.22)  19:00 40.94 870.57 118.80 649.67 111.72
(07.17.22)  20:00 41.69 870.86 118.82 646.79 111.75
(07.17.22)  21:00 40.47 873.90 118.85 649.82 111.78
(07.17.22)  22:00 41.07 871.57 118.88 648.26 111.80
(07.17.22)  23:00 39.89 871.00 118.91 650.03 111.83



(07.18.22)  00:00 39.99 551.54 118.94 644.46 111.85
(07.18.22)  01:00 39.39 860.62 118.97 647.94 111.88
(07.18.22)  02:00 37.80 864.61 119.01 641.48 111.90
(07.18.22)  03:00 35.74 865.90 119.04 644.21 111.93
(07.18.22)  04:00 34.19 867.29 119.07 640.73 111.95
(07.18.22)  05:00 32.47 540.94 119.10 643.11 111.98
(07.18.22)  06:00 31.47 532.90 119.14 647.60 112.00
(07.18.22)  07:00 30.31 532.79 119.15 639.55 112.03
(07.18.22)  08:00 30.26 0.43 119.15 265.67 112.05
(07.18.22)  09:00 30.68 98.98 119.16 241.85 112.07
(07.18.22)  10:00 31.47 120.08 119.17 544.76 112.09
(07.18.22)  11:00 33.76 105.93 119.17 548.51 112.12
(07.18.22)  12:00 33.70 123.78 119.18 556.36 112.14
(07.18.22)  13:00 36.02 0.39 119.19 552.15 112.16
(07.18.22)  14:00 36.71 542.02 119.19 551.64 112.18
(07.18.22)  15:00 37.00 535.60 119.21 657.09 112.20
(07.18.22)  16:00 36.66 531.61 119.23 657.34 112.22
(07.18.22)  17:00 36.58 535.01 119.26 655.47 112.25
(07.18.22)  18:00 36.75 535.04 119.28 646.79 112.27
(07.18.22)  19:00 36.54 535.27 119.30 646.17 112.30
(07.18.22)  20:00 35.78 533.78 119.32 647.14 112.33
(07.18.22)  21:00 36.37 529.96 119.34 645.02 112.35
(07.18.22)  22:00 37.46 532.61 119.36 652.82 112.38
(07.18.22)  23:00 36.96 533.35 119.38 643.81 112.40
(07.19.22)  00:00 37.17 533.24 119.41 650.74 112.43
(07.19.22)  01:00 36.67 531.16 119.43 639.78 112.46
(07.19.22)  02:00 35.91 528.73 119.45 645.94 112.48
(07.19.22)  03:00 34.00 532.90 119.47 646.02 112.51
(07.19.22)  04:00 33.13 535.72 119.49 645.73 112.53
(07.19.22)  05:00 30.17 528.61 119.51 647.07 112.56
(07.19.22)  06:00 27.59 529.79 119.53 643.89 112.58
(07.19.22)  07:00 27.53 527.25 119.56 644.36 112.61
(07.19.22)  08:00 27.63 529.39 119.58 549.58 112.63
(07.19.22)  09:00 27.75 525.81 119.61 557.46 112.66
(07.19.22)  10:00 29.09 527.99 119.64 555.81 112.68
(07.19.22)  11:00 29.91 524.78 119.66 551.94 112.70
(07.19.22)  12:00 30.99 903.60 119.69 559.95 112.73
(07.19.22)  13:00 32.11 906.06 119.71 554.93 112.75
(07.19.22)  14:00 32.47 869.93 119.74 559.65 112.77
(07.19.22)  15:00 31.92 880.58 119.77 646.94 112.79
(07.19.22)  16:00 31.97 880.56 119.81 655.09 112.82
(07.19.22)  17:00 32.43 865.80 119.84 654.17 112.84
(07.19.22)  18:00 33.27 861.35 119.88 655.91 112.87
(07.19.22)  19:00 33.49 848.69 119.91 651.78 112.89
(07.19.22)  20:00 34.25 845.86 119.95 651.64 112.92
(07.19.22)  21:00 35.12 833.91 119.98 645.48 112.95
(07.19.22)  22:00 36.26 836.49 120.01 645.63 112.97



(07.19.22)  23:00 37.50 837.11 120.05 644.06 113.00
(07.20.22)  00:00 37.04 835.81 120.08 644.20 113.02
(07.20.22)  01:00 36.42 826.39 120.11 643.44 113.05
(07.20.22)  02:00 34.97 826.86 120.15 645.76 113.08
(07.20.22)  03:00 33.38 826.66 120.18 642.11 113.10
(07.20.22)  04:00 32.33 827.35 120.21 641.96 113.13
(07.20.22)  05:00 30.03 826.24 120.25 648.97 113.15
(07.20.22)  06:00 27.77 819.59 120.27 639.63 113.18
(07.20.22)  07:00 27.87 811.77 120.28 642.40 113.20
(07.20.22)  08:00 28.13 109.52 120.29 556.49 113.23
(07.20.22)  09:00 28.99 0.41 120.30 552.55 113.25
(07.20.22)  10:00 29.80 76.22 120.31 551.40 113.27
(07.20.22)  11:00 31.56 51.29 120.32 553.61 113.29
(07.20.22)  12:00 33.03 70.99 120.33 553.81 113.32
(07.20.22)  13:00 33.53 58.50 120.34 556.06 113.34
(07.20.22)  14:00 35.48 544.11 120.36 558.34 113.36
(07.20.22)  15:00 35.22 536.29 120.39 636.02 113.38
(07.20.22)  16:00 34.38 539.04 120.42 642.59 113.40
(07.20.22)  17:00 34.16 906.12 120.45 653.80 113.43
(07.20.22)  18:00 34.30 910.38 120.48 652.14 113.46
(07.20.22)  19:00 35.19 915.52 120.51 654.78 113.48
(07.20.22)  20:00 34.68 912.94 120.54 650.32 113.51
(07.20.22)  21:00 35.31 915.02 120.58 640.51 113.53
(07.20.22)  22:00 35.15 537.61 120.60 645.41 113.56
(07.20.22)  23:00 35.98 536.33 120.63 645.72 113.59
(07.21.22)  00:00 35.96 540.51 120.65 639.97 113.61
(07.21.22)  01:00 36.15 538.69 120.67 643.90 113.64
(07.21.22)  02:00 34.86 537.69 120.69 645.34 113.66
(07.21.22)  03:00 33.51 536.03 120.71 645.16 113.69
(07.21.22)  04:00 31.10 537.14 120.73 644.89 113.71
(07.21.22)  05:00 28.70 537.62 120.75 641.49 113.74
(07.21.22)  06:00 27.33 534.35 120.78 642.64 113.76
(07.21.22)  07:00 27.35 534.72 120.80 642.15 113.79
(07.21.22)  08:00 27.67 527.25 120.82 552.11 113.81
(07.21.22)  09:00 27.32 521.46 120.84 550.49 113.84
(07.21.22)  10:00 28.30 517.94 120.86 551.73 113.86
(07.21.22)  11:00 30.35 520.59 120.88 550.04 113.88
(07.21.22)  12:00 29.51 519.54 120.90 544.70 113.90
(07.21.22)  13:00 32.20 518.99 120.92 549.94 113.92
(07.21.22)  14:00 35.86 451.38 120.94 553.06 113.94
(07.21.22)  15:00 33.00 443.73 120.96 267.30 113.96
(07.21.22)  16:00 32.25 430.06 120.98 650.29 113.98
(07.21.22)  17:00 33.69 432.14 120.99 648.43 114.01
(07.21.22)  18:00 33.36 438.81 121.01 652.66 114.04
(07.21.22)  19:00 33.58 434.25 121.03 649.51 114.06
(07.21.22)  20:00 34.56 424.36 121.05 647.15 114.09
(07.21.22)  21:00 34.53 432.56 121.06 652.48 114.11



(07.21.22)  22:00 34.99 435.65 121.08 650.30 114.14
(07.21.22)  23:00 35.64 434.95 121.10 644.21 114.17
(07.22.22)  00:00 35.67 427.89 121.12 651.50 114.19
(07.22.22)  01:00 35.29 428.88 121.13 647.15 114.22
(07.22.22)  02:00 34.30 427.88 121.15 651.98 114.24
(07.22.22)  03:00 33.06 429.72 121.17 646.69 114.27
(07.22.22)  04:00 32.25 431.07 121.18 644.32 114.30
(07.22.22)  05:00 29.91 426.68 121.20 645.35 114.32
(07.22.22)  06:00 29.27 428.58 121.21 641.62 114.35
(07.22.22)  07:00 28.95 419.98 121.22 647.96 114.37
(07.22.22)  08:00 29.25 440.52 121.23 635.50 114.40
(07.22.22)  09:00 27.42 45.25 121.24 648.74 114.42
(07.22.22)  10:00 27.30 31.47 121.25 561.22 114.44
(07.22.22)  11:00 28.65 57.09 121.25 567.25 114.47
(07.22.22)  12:00 31.54 47.83 121.26 561.46 114.49
(07.22.22)  13:00 32.01 79.14 121.27 552.48 114.51
(07.22.22)  14:00 33.22 548.63 121.29 561.20 114.54
(07.22.22)  15:00 33.70 538.86 121.31 298.85 114.56
(07.22.22)  16:00 34.31 532.97 121.33 652.25 114.58
(07.22.22)  17:00 34.26 529.24 121.35 652.81 114.61
(07.22.22)  18:00 34.94 527.15 121.37 655.15 114.64
(07.22.22)  19:00 34.33 527.52 121.39 655.57 114.66
(07.22.22)  20:00 35.26 526.06 121.41 655.38 114.69
(07.22.22)  21:00 35.74 527.76 121.43 650.27 114.72
(07.22.22)  22:00 37.07 525.08 121.45 648.30 114.74
(07.22.22)  23:00 37.24 527.10 121.47 650.92 114.77
(07.23.22)  00:00 36.82 526.63 121.49 652.11 114.79
(07.23.22)  01:00 36.69 525.31 121.51 644.75 114.82
(07.23.22)  02:00 34.92 523.90 121.53 643.62 114.85
(07.23.22)  03:00 33.20 527.23 121.55 650.01 114.87
(07.23.22)  04:00 31.19 522.23 121.57 648.46 114.90
(07.23.22)  05:00 29.95 521.85 121.59 646.52 114.92
(07.23.22)  06:00 29.67 521.02 121.61 649.24 114.95
(07.23.22)  07:00 28.07 523.31 121.63 646.37 114.97
(07.23.22)  08:00 26.78 521.06 121.66 646.96 115.00
(07.23.22)  09:00 26.15 522.19 121.68 645.51 115.03
(07.23.22)  10:00 27.11 517.30 121.70 648.47 115.05
(07.23.22)  11:00 28.94 520.40 121.72 644.58 115.08
(07.23.22)  12:00 31.44 522.30 121.74 642.73 115.10
(07.23.22)  13:00 32.80 520.79 121.76 640.53 115.13
(07.23.22)  14:00 35.32 453.16 121.79 647.08 115.15
(07.23.22)  15:00 35.26 455.43 121.81 643.14 115.18
(07.23.22)  16:00 36.29 456.29 121.84 640.77 115.21
(07.23.22)  17:00 35.53 844.24 121.87 645.49 115.23
(07.23.22)  18:00 34.48 868.80 121.89 641.22 115.26
(07.23.22)  19:00 34.57 865.98 121.92 641.49 115.28
(07.23.22)  20:00 36.05 859.15 121.95 644.91 115.31



(07.23.22)  21:00 36.10 889.04 121.97 646.20 115.33
(07.23.22)  22:00 35.84 891.15 122.01 641.96 115.36
(07.23.22)  23:00 36.01 900.67 122.04 639.32 115.39
(07.24.22)  00:00 35.48 607.47 122.08 633.05 115.41
(07.24.22)  01:00 33.92 905.79 122.11 638.77 115.44
(07.24.22)  02:00 33.21 909.65 122.15 636.22 115.46
(07.24.22)  03:00 32.82 913.15 122.18 645.39 115.49
(07.24.22)  04:00 31.16 908.98 122.21 642.20 115.51
(07.24.22)  05:00 40.84 435.73 122.25 636.57 115.54
(07.24.22)  06:00 40.98 427.22 122.26 639.03 115.57
(07.24.22)  07:00 39.59 430.05 122.28 636.64 115.59
(07.24.22)  08:00 39.92 432.70 122.30 638.28 115.61
(07.24.22)  09:00 30.02 436.03 122.31 550.33 115.63
(07.24.22)  10:00 26.61 427.59 122.33 554.38 115.66
(07.24.22)  11:00 29.07 427.74 122.35 558.73 115.68
(07.24.22)  12:00 31.22 424.93 122.37 558.72 115.70
(07.24.22)  13:00 33.22 422.71 122.38 555.41 115.72
(07.24.22)  14:00 35.91 539.86 122.40 559.55 115.74
(07.24.22)  15:00 36.39 541.09 122.42 639.68 115.77
(07.24.22)  16:00 36.84 541.16 122.45 643.58 115.79
(07.24.22)  17:00 37.81 535.73 122.47 645.90 115.82
(07.24.22)  18:00 39.77 522.33 122.49 644.21 115.84
(07.24.22)  19:00 41.36 527.20 122.51 642.70 115.87
(07.24.22)  20:00 43.82 527.93 122.53 643.16 115.89
(07.24.22)  21:00 43.75 530.58 122.55 648.17 115.92
(07.24.22)  22:00 45.31 520.66 122.57 644.80 115.95
(07.24.22)  23:00 41.73 525.41 122.59 643.48 115.97
(07.25.22)  00:00 38.58 522.31 122.61 645.94 116.00
(07.25.22)  01:00 36.87 524.14 122.63 642.05 116.02
(07.25.22)  02:00 35.39 525.46 122.65 642.55 116.05
(07.25.22)  03:00 33.60 530.00 122.68 635.88 116.07
(07.25.22)  04:00 57.53 526.01 122.70 647.26 116.10
(07.25.22)  05:00 77.92 528.06 122.72 635.95 116.13
(07.25.22)  06:00 92.05 530.91 122.74 647.72 116.15
(07.25.22)  07:00 107.62 528.12 122.76 636.91 116.18
(07.25.22)  08:00 69.09 524.69 122.78 193.45 116.19
(07.25.22)  09:00 102.13 518.66 122.80 98.42 116.21
(07.25.22)  10:00 90.53 520.82 122.82 515.51 116.23
(07.25.22)  11:00 117.40 512.77 122.84 520.38 116.25
(07.25.22)  12:00 123.21 512.17 122.86 520.27 116.26
(07.25.22)  13:00 75.40 514.06 122.88 520.25 116.28
(07.25.22)  14:00 74.03 455.46 122.90 526.77 116.30
(07.25.22)  15:00 72.15 439.44 122.92 632.60 116.32
(07.25.22)  16:00 70.31 427.50 122.94 650.51 116.34
(07.25.22)  17:00 67.09 438.10 122.96 654.04 116.37
(07.25.22)  18:00 81.43 440.08 122.97 647.26 116.39
(07.25.22)  19:00 83.54 432.78 122.99 662.77 116.42



(07.25.22)  20:00 55.86 426.66 123.01 664.57 116.45
(07.25.22)  21:00 54.30 432.17 123.03 642.97 116.47
(07.25.22)  22:00 52.91 421.86 123.04 635.60 116.50
(07.25.22)  23:00 51.41 435.48 123.06 641.36 116.52
(07.26.22)  00:00 50.22 434.06 123.08 637.18 116.55
(07.26.22)  01:00 51.76 428.06 123.10 634.27 116.58
(07.26.22)  02:00 95.43 432.46 123.11 637.33 116.60
(07.26.22)  03:00 67.61 426.18 123.13 636.18 116.63
(07.26.22)  04:00 63.45 425.96 123.15 640.12 116.65
(07.26.22)  05:00 47.38 425.58 123.16 636.68 116.68
(07.26.22)  06:00 41.16 424.32 123.18 640.35 116.70
(07.26.22)  07:00 38.74 415.45 123.20 641.67 116.73
(07.26.22)  08:00 38.63 420.84 123.22 536.85 116.75
(07.26.22)  09:00 38.87 424.74 123.23 547.71 116.77
(07.26.22)  10:00 40.51 415.46 123.25 546.22 116.79
(07.26.22)  11:00 42.07 418.39 123.27 544.66 116.82
(07.26.22)  12:00 44.35 417.17 123.28 551.82 116.84
(07.26.22)  13:00 44.54 417.85 123.30 552.34 116.86
(07.26.22)  14:00 44.18 535.68 123.32 559.34 116.89
(07.26.22)  15:00 43.33 529.48 123.34 554.72 116.91
(07.26.22)  16:00 43.68 525.33 123.36 660.74 116.94
(07.26.22)  17:00 43.10 528.70 123.38 665.48 116.96
(07.26.22)  18:00 41.91 517.37 123.40 658.27 116.98
(07.26.22)  19:00 41.74 522.07 123.42 655.75 117.01
(07.26.22)  20:00 41.74 524.10 123.44 652.30 117.03
(07.26.22)  21:00 41.69 525.00 123.46 661.09 117.06
(07.26.22)  22:00 42.06 518.89 123.48 651.27 117.08
(07.26.22)  23:00 42.56 526.00 123.50 641.99 117.11
(07.27.22)  00:00 45.59 527.51 123.53 648.99 117.14
(07.27.22)  01:00 76.07 524.82 123.55 640.67 117.16
(07.27.22)  02:00 140.98 527.95 123.57 647.75 117.19
(07.27.22)  03:00 195.70 522.11 123.59 646.72 117.21
(07.27.22)  04:00 199.53 525.82 123.61 639.52 117.24
(07.27.22)  05:00 91.36 521.35 123.63 635.94 117.27
(07.27.22)  06:00 88.88 521.78 123.65 641.04 117.29
(07.27.22)  07:00 96.41 522.12 123.67 639.90 117.32
(07.27.22)  08:00 108.59 524.40 123.69 606.29 117.34
(07.27.22)  09:00 125.31 522.72 123.71 624.68 117.37
(07.27.22)  10:00 92.45 523.52 123.73 624.71 117.39
(07.27.22)  11:00 89.00 524.83 123.76 618.12 117.42
(07.27.22)  12:00 96.64 521.14 123.77 549.30 117.44
(07.27.22)  13:00 123.80 523.91 123.79 541.31 117.46
(07.27.22)  14:00 96.59 376.14 123.81 549.47 117.49
(07.27.22)  15:00 87.03 454.36 123.83 637.03 117.51
(07.27.22)  16:00 92.45 443.29 123.85 637.66 117.54
(07.27.22)  17:00 70.08 435.76 123.87 644.87 117.56
(07.27.22)  18:00 66.99 436.23 123.89 652.91 117.58



(07.27.22)  19:00 65.48 418.66 123.91 651.88 117.61
(07.27.22)  20:00 63.17 418.94 123.92 653.23 117.63
(07.27.22)  21:00 60.71 418.27 123.94 646.99 117.66
(07.27.22)  22:00 56.87 428.09 123.96 643.12 117.68
(07.27.22)  23:00 56.96 459.31 123.97 646.62 117.71
(07.28.22)  00:00 57.05 437.88 123.99 644.64 117.74
(07.28.22)  01:00 54.53 433.28 124.01 648.04 117.76
(07.28.22)  02:00 51.58 430.10 124.03 642.19 117.79
(07.28.22)  03:00 49.31 417.37 124.04 644.52 117.81
(07.28.22)  04:00 46.40 424.35 124.06 645.55 117.84
(07.28.22)  05:00 44.32 421.14 124.08 642.66 117.86
(07.28.22)  06:00 42.49 412.47 124.09 643.79 117.89
(07.28.22)  07:00 41.82 416.43 124.11 645.07 117.92
(07.28.22)  08:00 41.28 430.17 124.13 649.30 117.94
(07.28.22)  09:00 42.05 427.23 124.15 654.22 117.97
(07.28.22)  10:00 44.33 425.28 124.16 652.74 117.99
(07.28.22)  11:00 57.34 420.49 124.18 648.92 118.02
(07.28.22)  12:00 72.01 418.06 124.20 651.73 118.04
(07.28.22)  13:00 83.14 420.48 124.22 568.44 118.07
(07.28.22)  14:00 75.92 416.44 124.24 559.84 118.09
(07.28.22)  15:00 65.76 543.76 124.25 557.25 118.12
(07.28.22)  16:00 59.80 536.17 124.27 646.66 118.14
(07.28.22)  17:00 56.40 533.42 124.29 651.14 118.17
(07.28.22)  18:00 54.26 532.16 124.31 645.52 118.19
(07.28.22)  19:00 52.46 452.17 124.33 651.52 118.22
(07.28.22)  20:00 51.72 434.67 124.35 649.09 118.24
(07.28.22)  21:00 50.46 445.63 124.36 649.40 118.27
(07.28.22)  22:00 49.69 441.06 124.38 647.79 118.30
(07.28.22)  23:00 49.86 432.12 124.40 644.90 118.32
(07.29.22)  00:00 49.16 462.13 124.42 650.64 118.35
(07.29.22)  01:00 47.99 463.14 124.44 642.80 118.37
(07.29.22)  02:00 45.61 436.94 124.45 642.31 118.40
(07.29.22)  03:00 43.86 438.12 124.47 639.93 118.42
(07.29.22)  04:00 41.66 425.75 124.49 634.68 118.45
(07.29.22)  05:00 39.15 422.78 124.51 642.53 118.47
(07.29.22)  06:00 37.19 438.13 124.52 645.05 118.50
(07.29.22)  07:00 37.40 427.09 124.54 640.08 118.52
(07.29.22)  08:00 37.43 428.60 124.56 543.88 118.54
(07.29.22)  09:00 38.07 435.39 124.58 546.50 118.57
(07.29.22)  10:00 39.18 465.55 124.59 552.64 118.59
(07.29.22)  11:00 41.68 466.41 124.61 556.68 118.62
(07.29.22)  12:00 43.08 465.20 124.63 555.63 118.64
(07.29.22)  13:00 43.49 457.45 124.65 555.69 118.67
(07.29.22)  14:00 44.12 452.61 124.66 554.30 118.69
(07.29.22)  15:00 44.26 436.64 124.68 623.44 118.71
(07.29.22)  16:00 43.44 442.08 124.70 666.99 118.74
(07.29.22)  17:00 40.88 439.08 124.72 661.61 118.76



(07.29.22)  18:00 41.79 439.87 124.74 658.73 118.79
(07.29.22)  19:00 42.83 543.69 124.75 657.14 118.81
(07.29.22)  20:00 42.89 536.93 124.77 657.73 118.84
(07.29.22)  21:00 43.07 539.81 124.79 646.42 118.86
(07.29.22)  22:00 43.12 442.96 124.81 639.90 118.89
(07.29.22)  23:00 43.35 414.61 124.83 643.93 118.91
(07.30.22)  00:00 43.21 425.70 124.84 642.43 118.94
(07.30.22)  01:00 41.57 408.77 124.86 648.10 118.97
(07.30.22)  02:00 39.62 412.61 124.88 649.78 118.99
(07.30.22)  03:00 38.43 414.38 124.90 644.14 119.02
(07.30.22)  04:00 36.21 413.47 124.91 644.80 119.04
(07.30.22)  05:00 34.76 438.90 124.93 644.22 119.07
(07.30.22)  06:00 33.50 429.84 124.95 643.87 119.09
(07.30.22)  07:00 35.29 423.01 124.97 644.92 119.12
(07.30.22)  08:00 34.73 433.14 124.98 639.14 119.15
(07.30.22)  09:00 34.06 425.36 125.00 643.61 119.17
(07.30.22)  10:00 34.47 449.73 125.02 646.52 119.20
(07.30.22)  11:00 34.97 446.61 125.03 636.21 119.22
(07.30.22)  12:00 36.78 450.71 125.05 646.79 119.25
(07.30.22)  13:00 39.21 436.88 125.07 638.09 119.28
(07.30.22)  14:00 40.71 437.19 125.09 641.20 119.30
(07.30.22)  15:00 41.15 428.24 125.10 652.31 119.33
(07.30.22)  16:00 42.22 429.18 125.12 646.74 119.35
(07.30.22)  17:00 43.15 418.67 125.14 650.64 119.38
(07.30.22)  18:00 43.22 419.31 125.16 651.98 119.40
(07.30.22)  19:00 43.59 422.23 125.17 645.94 119.43
(07.30.22)  20:00 42.69 423.97 125.19 641.39 119.46
(07.30.22)  21:00 42.70 418.62 125.21 637.45 119.48
(07.30.22)  22:00 43.05 520.06 125.23 635.99 119.51
(07.30.22)  23:00 42.65 541.48 125.25 637.63 119.53
(07.31.22)  00:00 41.26 538.21 125.26 641.00 119.56
(07.31.22)  01:00 40.37 537.10 125.28 636.92 119.58
(07.31.22)  02:00 39.13 433.77 125.30 640.76 119.61
(07.31.22)  03:00 37.74 422.48 125.32 633.47 119.64
(07.31.22)  04:00 36.27 436.15 125.33 630.56 119.66
(07.31.22)  05:00 34.40 424.36 125.35 636.10 119.69
(07.31.22)  06:00 32.67 419.62 125.37 631.15 119.71
(07.31.22)  07:00 32.15 413.84 125.38 639.29 119.74
(07.31.22)  08:00 31.75 417.25 125.40 635.83 119.76
(07.31.22)  09:00 31.52 429.90 125.42 631.82 119.79
(07.31.22)  10:00 32.11 430.06 125.43 634.85 119.81
(07.31.22)  11:00 33.44 424.35 125.45 635.72 119.84
(07.31.22)  12:00 35.49 404.84 125.47 556.97 119.86
(07.31.22)  13:00 37.05 415.62 125.49 557.02 119.89
(07.31.22)  14:00 38.42 415.56 125.50 643.77 119.91
(07.31.22)  15:00 39.89 440.77 125.52 650.93 119.93
(07.31.22)  16:00 40.17 440.00 125.54 646.28 119.96



(07.31.22)  17:00 41.07 438.73 125.55 644.43 119.98
(07.31.22)  18:00 41.50 385.82 125.57 651.30 120.01
(07.31.22)  19:00 40.97 432.58 125.60 641.07 120.03
(07.31.22)  20:00 41.59 877.37 125.62 642.10 120.06
(07.31.22)  21:00 42.52 889.37 125.65 635.49 120.08
(07.31.22)  22:00 42.44 890.52 125.68 638.48 120.11
(07.31.22)  23:00 42.09 889.96 125.70 640.14 120.14
(08.01.22)  00:00 41.91 891.33 125.73 640.69 120.16
(08.01.22)  01:00 40.88 411.07 125.76 633.95 120.19
(08.01.22)  02:00 39.79 543.15 125.79 638.29 120.21
(08.01.22)  03:00 37.48 540.33 125.80 643.27 120.24
(08.01.22)  04:00 35.64 536.55 125.82 637.72 120.26
(08.01.22)  05:00 33.59 0.38 125.84 637.44 120.29
(08.01.22)  06:00 31.90 417.76 125.86 637.63 120.31
(08.01.22)  07:00 30.64 421.79 125.88 638.12 120.33
(08.01.22)  08:00 30.36 0.40 125.89 541.93 120.36
(08.01.22)  09:00 30.69 0.44 125.90 551.89 120.38
(08.01.22)  10:00 31.97 0.41 125.90 549.12 120.41
(08.01.22)  11:00 32.81 0.38 125.90 554.78 120.43
(08.01.22)  12:00 36.23 0.35 125.91 549.78 120.45
(08.01.22)  13:00 36.89 0.31 125.91 557.64 120.48
(08.01.22)  14:00 37.34 0.28 125.91 554.23 120.50
(08.01.22)  15:00 38.61 540.73 125.92 431.99 120.53
(08.01.22)  16:00 38.18 540.83 125.93 661.49 120.55
(08.01.22)  17:00 39.15 542.18 125.95 656.36 120.57
(08.01.22)  18:00 39.18 537.17 125.97 658.52 120.60
(08.01.22)  19:00 38.76 528.23 125.99 651.79 120.62
(08.01.22)  20:00 38.25 525.50 126.01 649.78 120.65
(08.01.22)  21:00 38.64 526.19 126.03 638.48 120.67
(08.01.22)  22:00 39.28 523.83 126.06 636.05 120.70
(08.01.22)  23:00 39.97 524.63 126.08 640.01 120.73
(08.02.22)  00:00 39.76 936.10 126.10 635.52 120.75
(08.02.22)  01:00 39.17 942.81 126.14 639.06 120.78
(08.02.22)  02:00 37.77 940.30 126.17 637.56 120.80
(08.02.22)  03:00 37.99 943.98 126.20 643.55 120.83
(08.02.22)  04:00 36.86 946.24 126.23 636.08 120.85
(08.02.22)  05:00 34.65 946.37 126.26 637.77 120.88
(08.02.22)  06:00 32.22 523.16 126.30 640.50 120.90
(08.02.22)  07:00 36.65 520.93 126.33 641.92 120.92
(08.02.22)  08:00 34.35 517.50 126.35 543.17 120.95
(08.02.22)  09:00 32.57 514.06 126.37 548.59 120.97
(08.02.22)  10:00 33.16 517.95 126.39 544.38 121.00
(08.02.22)  11:00 34.17 520.13 126.42 551.48 121.02
(08.02.22)  12:00 33.66 525.04 126.44 547.20 121.04
(08.02.22)  13:00 35.68 524.63 126.46 553.10 121.07
(08.02.22)  14:00 37.06 526.30 126.48 554.93 121.09
(08.02.22)  15:00 36.44 441.64 126.50 650.29 121.12



(08.02.22)  16:00 36.14 428.57 126.52 660.33 121.14
(08.02.22)  17:00 36.00 426.15 126.53 652.36 121.16
(08.02.22)  18:00 36.27 424.49 126.55 651.35 121.19
(08.02.22)  19:00 37.60 419.54 126.57 651.98 121.21
(08.02.22)  20:00 37.18 424.39 126.58 637.75 121.24
(08.02.22)  21:00 37.50 421.34 126.60 637.59 121.26
(08.02.22)  22:00 38.85 420.88 126.62 640.48 121.29
(08.02.22)  23:00 40.22 415.59 126.63 638.34 121.31
(08.03.22)  00:00 39.75 414.21 126.66 641.29 121.34
(08.03.22)  01:00 38.13 416.48 126.68 641.69 121.37
(08.03.22)  02:00 36.72 416.87 126.71 637.59 121.39
(08.03.22)  03:00 34.72 833.76 126.74 638.05 121.42
(08.03.22)  04:00 33.53 839.62 126.77 638.64 121.44
(08.03.22)  05:00 32.31 847.63 126.79 639.14 121.46
(08.03.22)  06:00 32.54 851.51 126.82 640.31 121.49
(08.03.22)  07:00 32.87 849.36 126.85 639.05 121.51
(08.03.22)  08:00 33.12 120.38 126.86 543.53 121.54
(08.03.22)  09:00 32.49 57.55 126.87 547.44 121.56
(08.03.22)  10:00 33.54 64.98 126.88 547.33 121.58
(08.03.22)  11:00 35.75 215.42 126.89 548.17 121.61
(08.03.22)  12:00 39.45 94.22 126.90 551.22 121.63
(08.03.22)  13:00 41.68 48.87 126.91 554.57 121.66
(08.03.22)  14:00 42.83 544.29 126.92 551.68 121.68
(08.03.22)  15:00 43.49 534.97 126.93 646.67 121.70
(08.03.22)  16:00 43.96 522.34 126.95 659.04 121.73
(08.03.22)  17:00 44.88 523.02 126.97 652.28 121.75
(08.03.22)  18:00 56.35 523.33 126.99 654.11 121.77
(08.03.22)  19:00 58.34 522.09 127.01 651.54 121.80
(08.03.22)  20:00 59.20 522.15 127.03 645.33 121.83
(08.03.22)  21:00 60.55 521.63 127.05 638.31 121.85
(08.03.22)  22:00 47.21 523.61 127.07 641.79 121.88
(08.03.22)  23:00 46.75 519.94 127.09 632.28 121.90
(08.04.22)  00:00 46.11 515.59 127.11 637.91 121.93
(08.04.22)  01:00 48.58 517.99 127.13 638.55 121.95
(08.04.22)  02:00 45.05 520.29 127.16 642.60 121.98
(08.04.22)  03:00 41.39 518.14 127.18 633.08 122.00
(08.04.22)  04:00 38.06 518.91 127.20 641.00 122.03
(08.04.22)  05:00 35.77 519.77 127.22 640.26 122.05
(08.04.22)  06:00 34.22 520.35 127.24 633.65 122.08
(08.04.22)  07:00 33.06 519.99 127.26 635.13 122.10
(08.04.22)  08:00 33.27 521.22 127.28 542.53 122.12
(08.04.22)  09:00 34.25 519.09 127.30 544.29 122.15
(08.04.22)  10:00 35.66 516.12 127.32 539.44 122.17
(08.04.22)  11:00 37.17 519.22 127.34 543.29 122.20
(08.04.22)  12:00 39.15 519.60 127.36 544.37 122.22
(08.04.22)  13:00 37.62 519.98 127.38 542.00 122.24
(08.04.22)  14:00 40.30 429.62 127.40 549.00 122.27



(08.04.22)  15:00 41.65 416.25 127.42 648.95 122.29
(08.04.22)  16:00 40.68 412.93 127.44 655.74 122.31
(08.04.22)  17:00 40.43 419.15 127.45 651.77 122.34
(08.04.22)  18:00 40.92 420.49 127.47 652.76 122.36
(08.04.22)  19:00 39.01 420.89 127.49 647.44 122.39
(08.04.22)  20:00 40.08 413.57 127.50 650.98 122.41
(08.04.22)  21:00 40.71 409.32 127.52 633.33 122.44
(08.04.22)  22:00 40.49 411.54 127.54 637.33 122.46
(08.04.22)  23:00 40.76 413.85 127.55 639.60 122.49
(08.05.22)  00:00 40.49 417.06 127.57 632.24 122.51
(08.05.22)  01:00 39.15 377.67 127.59 639.69 122.54
(08.05.22)  02:00 38.22 418.66 127.60 635.24 122.57
(08.05.22)  03:00 36.67 402.18 127.62 639.20 122.59
(08.05.22)  04:00 34.55 419.37 127.64 633.02 122.61
(08.05.22)  05:00 32.25 411.12 127.65 641.53 122.64
(08.05.22)  06:00 30.55 413.23 127.67 636.85 122.66
(08.05.22)  07:00 30.36 541.85 127.69 640.93 122.69
(08.05.22)  08:00 31.14 139.01 127.70 540.82 122.71
(08.05.22)  09:00 31.04 104.89 127.70 544.46 122.73
(08.05.22)  10:00 31.33 87.13 127.71 543.40 122.76
(08.05.22)  11:00 32.38 42.09 127.72 544.71 122.78
(08.05.22)  12:00 34.88 32.00 127.73 545.88 122.81
(08.05.22)  13:00 35.84 116.55 127.73 542.75 122.83
(08.05.22)  14:00 36.63 525.34 127.74 540.18 122.85
(08.05.22)  15:00 37.76 537.18 127.75 655.68 122.88
(08.05.22)  16:00 37.10 538.51 127.77 666.76 122.90
(08.05.22)  17:00 36.65 538.69 127.79 660.25 122.92
(08.05.22)  18:00 37.85 538.30 127.81 660.60 122.95
(08.05.22)  19:00 37.03 537.40 127.84 655.95 122.97
(08.05.22)  20:00 39.77 528.74 127.86 657.58 123.00
(08.05.22)  21:00 38.98 527.28 127.88 655.55 123.03
(08.05.22)  22:00 39.31 536.77 127.90 649.64 123.05
(08.05.22)  23:00 41.18 535.03 127.92 649.96 123.08
(08.06.22)  00:00 41.71 529.33 127.94 651.48 123.11
(08.06.22)  01:00 39.03 528.36 127.96 646.77 123.13
(08.06.22)  02:00 37.03 527.78 127.99 650.54 123.16
(08.06.22)  03:00 34.50 525.23 128.01 650.19 123.18
(08.06.22)  04:00 32.53 525.45 128.03 649.40 123.21
(08.06.22)  05:00 31.29 522.91 128.05 647.60 123.24
(08.06.22)  06:00 30.27 522.74 128.07 646.99 123.26
(08.06.22)  07:00 29.94 432.21 128.09 643.13 123.29
(08.06.22)  08:00 29.66 431.18 128.11 645.89 123.31
(08.06.22)  09:00 28.85 420.73 128.12 648.53 123.34
(08.06.22)  10:00 29.17 415.67 128.14 534.10 123.36
(08.06.22)  11:00 30.37 411.81 128.16 541.61 123.39
(08.06.22)  12:00 32.48 403.16 128.17 545.36 123.41
(08.06.22)  13:00 34.93 407.17 128.19 542.34 123.43



(08.06.22)  14:00 35.35 410.78 128.21 537.37 123.46
(08.06.22)  15:00 36.29 409.65 128.22 647.59 123.48
(08.06.22)  16:00 36.24 407.05 128.24 649.33 123.50
(08.06.22)  17:00 37.16 408.36 128.26 644.75 123.53
(08.06.22)  18:00 36.60 409.34 128.27 649.34 123.55
(08.06.22)  19:00 36.98 402.68 128.29 645.30 123.58
(08.06.22)  20:00 36.30 413.12 128.31 640.63 123.60
(08.06.22)  21:00 37.32 413.42 128.32 637.78 123.63
(08.06.22)  22:00 38.30 406.34 128.34 639.71 123.65
(08.06.22)  23:00 37.65 416.00 128.36 637.40 123.68
(08.07.22)  00:00 37.22 420.48 128.37 636.62 123.70
(08.07.22)  01:00 36.54 413.62 128.39 645.71 123.73
(08.07.22)  02:00 36.37 415.62 128.41 635.27 123.76
(08.07.22)  03:00 34.65 432.36 128.42 636.53 123.78
(08.07.22)  04:00 34.02 425.35 128.44 640.65 123.81
(08.07.22)  05:00 32.49 413.28 128.46 632.92 123.83
(08.07.22)  06:00 31.47 406.80 128.47 634.54 123.86
(08.07.22)  07:00 30.28 543.82 128.49 640.70 123.88
(08.07.22)  08:00 29.69 542.77 128.51 645.50 123.91
(08.07.22)  09:00 29.15 542.07 128.54 639.06 123.93
(08.07.22)  10:00 30.34 541.33 128.56 638.18 123.96
(08.07.22)  11:00 31.97 539.94 128.58 543.07 123.98
(08.07.22)  12:00 33.98 538.63 128.60 275.08 124.00
(08.07.22)  13:00 34.56 539.90 128.62 564.68 124.02
(08.07.22)  14:00 37.39 536.62 128.64 575.39 124.04
(08.07.22)  15:00 38.94 537.97 128.67 582.51 124.07
(08.07.22)  16:00 38.64 538.02 128.69 581.99 124.09
(08.07.22)  17:00 38.25 538.11 128.71 573.14 124.11
(08.07.22)  18:00 38.45 536.43 128.73 578.16 124.13
(08.07.22)  19:00 37.28 537.91 128.75 575.79 124.16
(08.07.22)  20:00 37.29 536.66 128.77 580.95 124.18
(08.07.22)  21:00 38.56 539.37 128.80 579.51 124.20
(08.07.22)  22:00 38.86 539.22 128.82 578.25 124.23
(08.07.22)  23:00 38.53 535.01 128.84 578.60 124.25
(08.08.22)  00:00 37.87 536.05 128.86 578.07 124.27
(08.08.22)  01:00 37.55 536.11 128.88 581.32 124.30
(08.08.22)  02:00 34.31 532.48 128.89 579.20 124.32
(08.08.22)  03:00 35.54 431.37 128.91 584.04 124.34
(08.08.22)  04:00 31.03 428.52 128.93 579.05 124.36
(08.08.22)  05:00 30.77 423.61 128.95 577.88 124.39
(08.08.22)  06:00 30.88 423.24 128.97 575.44 124.41
(08.08.22)  07:00 27.12 425.48 128.98 574.25 124.43
(08.08.22)  08:00 28.11 426.62 128.99 532.77 124.46
(08.08.22)  09:00 29.02 430.21 129.00 535.51 124.48
(08.08.22)  10:00 27.12 0.34 129.01 535.50 124.50
(08.08.22)  11:00 27.22 36.79 129.01 540.04 124.52
(08.08.22)  12:00 29.54 38.60 129.02 539.44 124.55



(08.08.22)  13:00 34.87 41.20 129.03 538.78 124.57
(08.08.22)  14:00 44.15 0.36 129.04 547.06 124.59
(08.08.22)  15:00 39.56 439.17 129.06 643.53 124.62
(08.08.22)  16:00 35.46 436.08 129.08 644.93 124.64
(08.08.22)  17:00 36.45 435.56 129.09 644.48 124.66
(08.08.22)  18:00 41.01 437.82 129.11 643.92 124.69
(08.08.22)  19:00 39.23 446.79 129.13 644.06 124.71
(08.08.22)  20:00 34.66 746.06 129.15 643.49 124.74
(08.08.22)  21:00 37.96 782.77 129.16 628.94 124.76
(08.08.22)  22:00 35.96 825.14 129.18 632.23 124.79
(08.08.22)  23:00 33.25 844.37 129.21 635.80 124.81
(08.09.22)  00:00 32.24 444.28 129.23 626.48 124.84
(08.09.22)  01:00 32.18 410.66 129.25 636.99 124.86
(08.09.22)  02:00 46.36 411.73 129.28 636.27 124.89
(08.09.22)  03:00 42.25 538.12 129.30 634.65 124.91
(08.09.22)  04:00 35.84 538.82 129.32 633.57 124.94
(08.09.22)  05:00 30.56 435.61 129.35 632.08 124.96
(08.09.22)  06:00 27.58 435.54 129.36 630.12 124.99
(08.09.22)  07:00 27.82 433.25 129.38 627.42 125.01
(08.09.22)  08:00 29.86 538.89 129.40 532.92 125.04
(08.09.22)  09:00 29.55 436.68 129.41 537.35 125.06
(08.09.22)  10:00 30.49 438.57 129.43 543.01 125.08
(08.09.22)  11:00 31.98 438.06 129.45 546.98 125.11
(08.09.22)  12:00 34.02 438.13 129.46 539.22 125.13
(08.09.22)  13:00 34.78 438.39 129.48 542.97 125.15
(08.09.22)  14:00 35.84 440.02 129.50 543.29 125.18
(08.09.22)  15:00 35.35 438.75 129.51 649.04 125.20
(08.09.22)  16:00 35.71 436.82 129.53 649.79 125.22
(08.09.22)  17:00 36.06 435.08 129.55 651.20 125.25
(08.09.22)  18:00 34.43 435.09 129.57 643.09 125.27
(08.09.22)  19:00 35.28 431.90 129.58 648.96 125.30
(08.09.22)  20:00 35.16 430.42 129.60 646.04 125.32
(08.09.22)  21:00 35.70 426.01 129.62 636.49 125.35
(08.09.22)  22:00 36.44 423.13 129.64 634.71 125.37
(08.09.22)  23:00 37.12 415.53 129.65 633.51 125.40
(08.10.22)  00:00 36.52 416.16 129.67 631.88 125.42
(08.10.22)  01:00 36.06 419.58 129.69 636.38 125.45
(08.10.22)  02:00 34.72 413.06 129.70 632.14 125.47
(08.10.22)  03:00 33.19 407.53 129.72 630.55 125.50
(08.10.22)  04:00 30.81 408.07 129.74 630.40 125.53
(08.10.22)  05:00 29.43 409.72 129.75 628.77 125.55
(08.10.22)  06:00 27.97 408.04 129.77 625.89 125.58
(08.10.22)  07:00 27.59 406.14 129.77 629.39 125.60
(08.10.22)  08:00 28.58 138.81 129.78 632.87 125.62
(08.10.22)  09:00 29.32 50.37 129.79 630.38 125.65
(08.10.22)  10:00 31.22 0.41 129.79 535.78 125.67
(08.10.22)  11:00 32.48 123.02 129.80 531.97 125.69



(08.10.22)  12:00 33.36 57.72 129.81 537.52 125.71
(08.10.22)  13:00 34.97 87.88 129.81 540.85 125.74
(08.10.22)  14:00 35.17 0.38 129.83 540.24 125.76
(08.10.22)  15:00 34.47 540.50 129.86 626.25 125.79
(08.10.22)  16:00 34.54 532.03 129.88 655.20 125.81
(08.10.22)  17:00 34.48 840.49 129.91 647.70 125.84
(08.10.22)  18:00 34.47 856.97 129.94 648.03 125.86
(08.10.22)  19:00 34.60 909.09 129.96 645.80 125.89
(08.10.22)  20:00 34.32 913.80 129.99 642.11 125.91
(08.10.22)  21:00 36.17 914.18 130.02 637.85 125.94
(08.10.22)  22:00 36.59 913.96 130.05 635.15 125.96
(08.10.22)  23:00 36.47 921.17 130.07 631.13 125.99
(08.11.22)  00:00 36.34 925.78 130.10 634.59 126.01
(08.11.22)  01:00 36.02 925.10 130.13 632.11 126.04
(08.11.22)  02:00 34.55 439.82 130.16 636.22 126.06
(08.11.22)  03:00 32.97 435.93 130.19 630.97 126.09
(08.11.22)  04:00 31.01 429.92 130.22 633.37 126.11
(08.11.22)  05:00 29.61 419.08 130.25 629.19 126.14
(08.11.22)  06:00 27.71 422.17 130.26 631.19 126.16
(08.11.22)  07:00 26.78 419.00 130.28 629.86 126.19
(08.11.22)  08:00 26.69 418.96 130.30 536.04 126.21
(08.11.22)  09:00 27.63 419.62 130.31 537.44 126.23
(08.11.22)  10:00 28.22 420.63 130.33 536.05 126.25
(08.11.22)  11:00 30.87 418.39 130.35 545.40 126.28
(08.11.22)  12:00 32.96 414.58 130.36 536.01 126.30
(08.11.22)  13:00 34.67 414.72 130.38 544.75 126.32
(08.11.22)  14:00 33.76 415.87 130.40 539.74 126.34
(08.11.22)  15:00 34.86 415.67 130.42 370.85 126.37
(08.11.22)  16:00 34.93 419.54 130.44 650.67 126.39
(08.11.22)  17:00 35.12 418.95 130.45 647.12 126.42
(08.11.22)  18:00 33.91 540.43 130.47 647.52 126.44
(08.11.22)  19:00 34.49 540.49 130.49 643.36 126.47
(08.11.22)  20:00 35.20 540.69 130.51 642.62 126.49
(08.11.22)  21:00 35.70 0.36 130.53 639.61 126.52
(08.11.22)  22:00 35.95 433.10 130.54 640.67 126.54
(08.11.22)  23:00 36.31 436.44 130.56 645.54 126.57
(08.12.22)  00:00 35.91 434.30 130.58 641.60 126.59
(08.12.22)  01:00 43.64 436.78 130.60 639.12 126.62
(08.12.22)  02:00 42.27 435.70 130.61 640.45 126.64
(08.12.22)  03:00 40.02 434.08 130.63 641.33 126.67
(08.12.22)  04:00 38.96 435.12 130.65 636.41 126.70
(08.12.22)  05:00 37.44 431.50 130.67 639.91 126.72
(08.12.22)  06:00 35.48 430.66 130.68 637.50 126.74
(08.12.22)  07:00 34.60 425.61 130.68 641.55 126.77
(08.12.22)  08:00 35.79 75.31 130.69 641.62 126.79
(08.12.22)  09:00 36.40 153.43 130.70 259.82 126.81
(08.12.22)  10:00 36.66 67.29 130.71 545.35 126.84



(08.12.22)  11:00 29.44 103.37 130.71 545.15 126.86
(08.12.22)  12:00 30.55 80.21 130.72 552.10 126.88
(08.12.22)  13:00 32.16 76.39 130.73 552.56 126.90
(08.12.22)  14:00 33.95 439.70 130.75 553.69 126.93
(08.12.22)  15:00 33.09 433.71 130.76 648.66 126.95
(08.12.22)  16:00 32.70 431.17 130.78 649.84 126.98
(08.12.22)  17:00 33.06 433.75 130.79 649.47 127.00
(08.12.22)  18:00 33.38 431.01 130.81 647.86 127.03
(08.12.22)  19:00 33.67 432.84 130.83 644.35 127.05
(08.12.22)  20:00 34.61 432.43 130.84 648.65 127.08
(08.12.22)  21:00 34.91 435.15 130.86 637.18 127.10
(08.12.22)  22:00 35.58 537.87 130.88 641.38 127.13
(08.12.22)  23:00 35.87 537.17 130.89 640.32 127.16
(08.13.22)  00:00 35.13 433.90 130.91 642.76 127.18
(08.13.22)  01:00 35.10 432.44 130.93 643.63 127.21
(08.13.22)  02:00 33.92 431.20 130.95 638.13 127.23
(08.13.22)  03:00 33.46 433.01 130.97 639.90 127.26
(08.13.22)  04:00 32.15 434.21 130.98 639.66 127.28
(08.13.22)  05:00 30.32 430.63 131.00 639.12 127.31
(08.13.22)  06:00 28.49 431.79 131.02 638.45 127.33
(08.13.22)  07:00 27.13 429.84 131.03 638.36 127.36
(08.13.22)  08:00 27.07 536.68 131.05 638.41 127.38
(08.13.22)  09:00 26.57 431.88 131.07 636.62 127.40
(08.13.22)  10:00 26.23 433.26 131.08 539.09 127.43
(08.13.22)  11:00 27.21 431.59 131.10 540.69 127.45
(08.13.22)  12:00 29.41 430.36 131.11 537.84 127.47
(08.13.22)  13:00 31.39 537.93 131.13 537.49 127.50
(08.13.22)  14:00 33.38 0.30 131.15 540.48 127.52
(08.13.22)  15:00 33.74 434.54 131.16 633.65 127.55
(08.13.22)  16:00 34.88 434.07 131.18 644.13 127.57
(08.13.22)  17:00 36.87 431.58 131.20 641.45 127.60
(08.13.22)  18:00 35.50 426.89 131.22 644.07 127.62
(08.13.22)  19:00 36.18 430.50 131.23 640.16 127.64
(08.13.22)  20:00 35.69 429.65 131.25 641.28 127.67
(08.13.22)  21:00 35.62 425.73 131.27 641.18 127.69
(08.13.22)  22:00 35.62 416.48 131.28 638.64 127.72
(08.13.22)  23:00 36.42 417.42 131.30 637.41 127.74
(08.14.22)  00:00 35.65 419.94 131.32 641.72 127.77
(08.14.22)  01:00 35.67 420.06 131.33 633.63 127.80
(08.14.22)  02:00 34.21 413.10 131.35 639.98 127.82
(08.14.22)  03:00 32.46 416.08 131.37 636.81 127.85
(08.14.22)  04:00 30.41 413.85 131.38 634.58 127.87
(08.14.22)  05:00 29.01 423.21 131.40 636.01 127.90
(08.14.22)  06:00 27.82 419.94 131.42 631.35 127.92
(08.14.22)  07:00 27.55 423.22 131.44 634.33 127.95
(08.14.22)  08:00 28.45 419.33 131.45 636.57 127.97
(08.14.22)  09:00 28.67 418.24 131.47 633.19 128.00



(08.14.22)  10:00 30.04 415.70 131.49 632.50 128.02
(08.14.22)  11:00 30.46 414.40 131.50 638.03 128.05
(08.14.22)  12:00 31.30 418.93 131.52 635.62 128.08
(08.14.22)  13:00 33.49 418.75 131.54 631.13 128.10
(08.14.22)  14:00 35.11 311.42 131.56 628.40 128.13
(08.14.22)  15:00 35.66 533.92 131.57 626.27 128.15
(08.14.22)  16:00 36.06 532.52 131.59 638.70 128.18
(08.14.22)  17:00 36.72 533.63 131.61 638.92 128.20
(08.14.22)  18:00 36.91 431.10 131.63 635.36 128.23
(08.14.22)  19:00 36.53 430.32 131.65 641.51 128.25
(08.14.22)  20:00 36.27 428.38 131.67 638.42 128.28
(08.14.22)  21:00 36.67 432.86 131.68 643.18 128.31
(08.14.22)  22:00 37.53 432.48 131.70 638.93 128.33
(08.14.22)  23:00 38.29 435.29 131.72 634.22 128.36
(08.15.22)  00:00 37.55 682.54 131.74 638.26 128.38
(08.15.22)  01:00 36.41 419.12 131.76 641.62 128.41
(08.15.22)  02:00 35.09 412.46 131.78 636.79 128.43
(08.15.22)  03:00 33.15 432.89 131.80 632.34 128.46
(08.15.22)  04:00 30.85 433.31 131.82 630.54 128.49
(08.15.22)  05:00 28.84 433.26 131.83 631.49 128.51
(08.15.22)  06:00 27.67 433.37 131.84 625.85 128.53
(08.15.22)  07:00 26.63 432.62 131.85 635.13 128.56
(08.15.22)  08:00 26.72 86.95 131.86 533.50 128.58
(08.15.22)  09:00 26.88 98.96 131.87 532.51 128.60
(08.15.22)  10:00 28.50 104.72 131.88 540.11 128.63
(08.15.22)  11:00 30.68 88.81 131.89 541.47 128.65
(08.15.22)  12:00 33.26 87.74 131.90 539.59 128.67
(08.15.22)  13:00 34.68 104.64 131.91 532.89 128.70
(08.15.22)  14:00 35.03 0.45 131.93 542.47 128.72
(08.15.22)  15:00 35.28 425.08 131.94 640.81 128.74
(08.15.22)  16:00 36.30 420.85 131.96 634.97 128.77
(08.15.22)  17:00 35.26 411.67 131.97 635.14 128.79
(08.15.22)  18:00 34.15 532.68 131.99 632.51 128.82
(08.15.22)  19:00 35.35 531.58 132.00 634.41 128.84
(08.15.22)  20:00 35.50 531.61 132.02 630.81 128.86
(08.15.22)  21:00 36.27 531.10 132.04 629.99 128.89
(08.15.22)  22:00 36.42 531.29 132.06 628.27 128.91
(08.15.22)  23:00 37.07 529.33 132.08 630.22 128.94
(08.16.22)  00:00 36.35 529.27 132.10 630.30 128.97
(08.16.22)  01:00 35.30 528.86 132.12 632.09 128.99
(08.16.22)  02:00 34.30 527.15 132.14 623.76 129.02
(08.16.22)  03:00 32.60 527.10 132.17 627.50 129.04
(08.16.22)  04:00 28.88 526.74 132.19 629.19 129.07
(08.16.22)  05:00 198.90 524.42 132.21 628.02 129.09
(08.16.22)  06:00 80.69 521.77 132.23 626.35 129.12
(08.16.22)  07:00 98.15 523.64 132.25 631.95 129.14
(08.16.22)  08:00 90.83 522.81 132.27 537.21 129.16



(08.16.22)  09:00 86.03 522.20 132.29 536.89 129.19
(08.16.22)  10:00 90.44 522.15 132.31 537.25 129.21
(08.16.22)  11:00 125.96 516.31 132.33 542.49 129.23
(08.16.22)  12:00 72.85 512.42 132.35 542.49 129.25
(08.16.22)  13:00 86.71 507.69 132.37 543.05 129.27
(08.16.22)  14:00 100.10 506.56 132.40 529.88 129.30
(08.16.22)  15:00 91.19 504.21 132.42 541.99 129.32
(08.16.22)  16:00 76.80 504.18 132.43 645.49 129.34
(08.16.22)  17:00 71.83 504.78 132.45 648.11 129.37
(08.16.22)  18:00 64.28 419.61 132.47 643.25 129.40
(08.16.22)  19:00 62.23 411.48 132.49 643.26 129.42
(08.16.22)  20:00 59.70 411.18 132.50 647.34 129.45
(08.16.22)  21:00 57.69 409.65 132.52 620.90 129.47
(08.16.22)  22:00 55.99 403.02 132.54 623.49 129.50
(08.16.22)  23:00 51.24 407.53 132.56 625.47 129.52
(08.17.22)  00:00 49.67 409.15 132.57 628.91 129.55
(08.17.22)  01:00 47.53 407.51 132.59 629.63 129.57
(08.17.22)  02:00 45.33 405.29 132.61 624.69 129.60
(08.17.22)  03:00 42.83 405.31 132.62 628.36 129.63
(08.17.22)  04:00 40.23 403.52 132.64 632.10 129.65
(08.17.22)  05:00 38.14 403.94 132.66 630.00 129.68
(08.17.22)  06:00 35.98 405.49 132.67 630.00 129.70
(08.17.22)  07:00 35.63 404.61 132.69 626.22 129.73
(08.17.22)  08:00 35.85 65.57 132.69 598.89 129.75
(08.17.22)  09:00 36.70 55.00 132.70 190.15 129.77
(08.17.22)  10:00 38.29 45.66 132.70 513.02 129.79
(08.17.22)  11:00 39.80 51.02 132.71 515.28 129.81
(08.17.22)  12:00 41.13 83.33 132.71 507.44 129.83
(08.17.22)  13:00 42.50 48.92 132.71 519.08 129.84
(08.17.22)  14:00 41.90 254.46 132.72 521.42 129.86
(08.17.22)  15:00 42.09 417.30 132.73 415.94 129.88
(08.17.22)  16:00 41.46 402.62 132.75 633.02 129.91
(08.17.22)  17:00 40.79 403.04 132.76 637.19 129.94
(08.17.22)  18:00 40.85 533.42 132.78 637.19 129.96
(08.17.22)  19:00 40.99 533.45 132.80 638.09 129.99
(08.17.22)  20:00 40.82 532.10 132.82 656.48 130.01
(08.17.22)  21:00 41.46 530.34 132.84 654.44 130.04
(08.17.22)  22:00 41.49 527.78 132.86 642.33 130.06
(08.17.22)  23:00 41.68 522.35 132.89 636.00 130.09
(08.18.22)  00:00 41.49 521.02 132.92 630.15 130.11
(08.18.22)  01:00 40.66 901.65 132.95 631.73 130.14
(08.18.22)  02:00 38.77 909.08 132.99 625.37 130.16
(08.18.22)  03:00 36.89 923.62 133.02 623.30 130.19
(08.18.22)  04:00 34.53 924.43 133.05 624.18 130.21
(08.18.22)  05:00 32.22 929.81 133.09 629.04 130.24
(08.18.22)  06:00 30.53 932.62 133.12 621.30 130.27
(08.18.22)  07:00 30.00 929.87 133.15 626.84 130.29



(08.18.22)  08:00 30.81 930.76 133.19 232.42 130.31
(08.18.22)  09:00 31.98 917.48 133.22 532.04 130.33
(08.18.22)  10:00 33.13 917.66 133.25 533.70 130.35
(08.18.22)  11:00 34.32 916.64 133.28 540.13 130.37
(08.18.22)  12:00 36.12 527.40 133.31 544.00 130.39
(08.18.22)  13:00 37.04 521.33 133.34 543.28 130.41
(08.18.22)  14:00 38.31 519.95 133.38 540.69 130.43
(08.18.22)  15:00 38.51 522.52 133.40 572.84 130.46
(08.18.22)  16:00 37.72 523.50 133.42 635.25 130.48
(08.18.22)  17:00 38.24 517.84 133.44 635.11 130.51
(08.18.22)  18:00 37.66 426.28 133.46 633.42 130.53
(08.18.22)  19:00 37.35 423.10 133.48 638.50 130.56
(08.18.22)  20:00 37.87 419.07 133.49 646.05 130.58
(08.18.22)  21:00 38.77 412.79 133.51 632.51 130.61
(08.18.22)  22:00 39.23 408.84 133.53 633.35 130.63
(08.18.22)  23:00 39.25 410.85 133.55 628.42 130.66
(08.19.22)  00:00 39.42 409.74 133.57 633.11 130.68
(08.19.22)  01:00 38.66 411.01 133.58 631.34 130.71
(08.19.22)  02:00 37.26 411.07 133.60 628.10 130.73
(08.19.22)  03:00 35.44 411.19 133.62 629.33 130.76
(08.19.22)  04:00 33.40 411.54 133.63 628.09 130.78
(08.19.22)  05:00 31.90 406.23 133.65 631.20 130.81
(08.19.22)  06:00 29.89 410.98 133.66 627.52 130.84
(08.19.22)  07:00 29.27 412.67 133.68 632.88 130.86
(08.19.22)  08:00 30.23 64.37 133.68 251.52 130.88
(08.19.22)  09:00 29.65 0.37 133.69 533.12 130.90
(08.19.22)  10:00 124.91 0.32 133.69 543.95 130.92
(08.19.22)  11:00 40.35 63.99 133.70 537.64 130.94
(08.19.22)  12:00 48.03 81.55 133.70 546.34 130.96
(08.19.22)  13:00 53.09 83.10 133.71 552.05 130.98
(08.19.22)  14:00 61.45 442.74 133.71 550.51 131.00
(08.19.22)  15:00 60.36 436.92 133.73 454.81 131.03
(08.19.22)  16:00 52.14 422.34 133.75 648.53 131.05
(08.19.22)  17:00 43.27 420.69 133.77 650.66 131.08
(08.19.22)  18:00 41.68 535.02 133.78 647.56 131.10
(08.19.22)  19:00 41.19 528.79 133.80 644.23 131.13
(08.19.22)  20:00 40.63 531.18 133.82 664.39 131.16
(08.19.22)  21:00 40.47 521.38 133.84 619.20 131.18
(08.19.22)  22:00 40.23 514.09 133.86 628.35 131.21
(08.19.22)  23:00 63.82 509.50 133.88 623.39 131.23
(08.20.22)  00:00 74.11
(08.20.22)  01:00 65.41
(08.20.22)  02:00 82.46
(08.20.22)  03:00 65.95
(08.20.22)  04:00 50.65
(08.20.22)  05:00 40.72
(08.20.22)  06:00



(08.20.22)  07:00
(08.20.22)  08:00 36.98
(08.20.22)  09:00 37.27

*** (08.20.22)  10:00 37.47
(08.20.22)  11:00 37.98 438.99 133.91 640.95 131.26
(08.20.22)  12:00 39.87 425.24 133.92 526.92 131.28
(08.20.22)  13:00 41.88 432.68 133.94 526.43 131.31
(08.20.22)  14:00 42.89 408.56 133.96 526.05 131.33
(08.20.22)  15:00 40.07 404.18 133.97 631.79 131.36
(08.20.22)  16:00 39.97 405.78 133.99 663.56 131.38
(08.20.22)  17:00 40.18 403.53 134.01 639.03 131.40
(08.20.22)  18:00 40.59 401.49 134.02 638.62 131.43
(08.20.22)  19:00 40.36 394.13 134.04 639.98 131.45
(08.20.22)  20:00 40.01 395.05 134.06 634.86 131.48
(08.20.22)  21:00 39.53 388.45 134.07 626.82 131.50
(08.20.22)  22:00 39.19 393.88 134.09 624.65 131.53
(08.20.22)  23:00 39.01 393.29 134.11 627.05 131.55
(08.21.22)  00:00 37.87 389.44 134.13 628.15 131.58
(08.21.22)  01:00 37.42 531.40 134.14 631.38 131.60
(08.21.22)  02:00 36.08 526.63 134.16 630.12 131.63
(08.21.22)  03:00 34.18 531.48 134.18 628.22 131.65
(08.21.22)  04:00 32.47 524.86 134.20 626.41 131.68
(08.21.22)  05:00 31.80 514.36 134.22 627.63 131.70
(08.21.22)  06:00 29.66 523.06 134.23 629.92 131.73
(08.21.22)  07:00 28.78 518.69 134.25 627.27 131.75
(08.21.22)  08:00 28.58 418.19 134.27 627.92 131.77
(08.21.22)  09:00 28.68 426.31 134.29 533.95 131.80
(08.21.22)  10:00 29.41 419.90 134.31 533.24 131.82
(08.21.22)  11:00 30.27 433.39 134.33 536.50 131.84
(08.21.22)  12:00 33.15 430.56 134.34 537.62 131.87
(08.21.22)  13:00 36.10 425.16 134.36 537.66 131.89
(08.21.22)  14:00 39.03 417.10 134.38 635.61 131.92
(08.21.22)  15:00 38.28 412.48 134.40 631.77 131.94
(08.21.22)  16:00 38.34 411.20 134.41 634.72 131.96
(08.21.22)  17:00 40.58 415.29 134.43 629.30 131.99
(08.21.22)  18:00 40.19 404.12 134.45 629.52 132.01
(08.21.22)  19:00 39.36 414.11 134.47 631.62 132.03
(08.21.22)  20:00 38.83 408.02 134.49 623.97 132.06
(08.21.22)  21:00 39.48 435.47 134.51 620.27 132.08
(08.21.22)  22:00 40.00 434.95 134.53 619.40 132.11
(08.21.22)  23:00 40.07 435.86 134.55 621.68 132.13
(08.22.22)  00:00 39.87 434.03 134.57 621.20 132.16
(08.22.22)  01:00 38.73 807.61 134.59 622.39 132.18
(08.22.22)  02:00 36.57 809.05 134.61 620.69 132.21
(08.22.22)  03:00 34.42 812.90 134.63 620.53 132.23
(08.22.22)  04:00 32.45 813.09 134.65 620.10 132.26
(08.22.22)  05:00 30.88 809.13 134.67 617.97 132.28



(08.22.22)  06:00 29.59 416.94 134.69 616.99 132.30
(08.22.22)  07:00 29.35 411.96 134.70 618.61 132.33
(08.22.22)  08:00 28.92 0.38 134.72 543.49 132.35
(08.22.22)  09:00 30.22 69.30 134.74 545.40 132.37
(08.22.22)  10:00 31.75 106.38 134.76 550.63 132.40
(08.22.22)  11:00 32.94 90.40 134.77 543.28 132.42
(08.22.22)  12:00 34.24 86.22 134.78 546.29 132.45
(08.22.22)  13:00 35.65 0.44 134.80 550.93 132.47
(08.22.22)  14:00 36.98 0.43 134.81 555.49 132.49
(08.22.22)  15:00 36.28 532.00 134.82 645.07 132.52
(08.22.22)  16:00 36.40 530.74 134.83 644.06 132.54
(08.22.22)  17:00 36.91 535.98 134.84 639.62 132.56
(08.22.22)  18:00 36.10 536.21 134.86 638.06 132.59
(08.22.22)  19:00 37.10 916.00 134.88 639.19 132.61
(08.22.22)  20:00 36.31 916.56 134.91 657.04 132.64
(08.22.22)  21:00 37.17 919.15 134.94 638.57 132.66
(08.22.22)  22:00 37.46 541.38 134.96 639.78 132.69
(08.22.22)  23:00 38.21 537.46 134.99 636.01 132.72
(08.23.22)  00:00 38.01 527.11 135.02 636.99 132.74
(08.23.22)  01:00 37.34 431.29 135.04 630.40 132.77
(08.23.22)  02:00 35.49 430.01 135.07 636.76 132.79
(08.23.22)  03:00 32.75 430.06 135.09 629.15 132.82
(08.23.22)  04:00 30.67 428.69 135.10 632.31 132.84
(08.23.22)  05:00 28.23 429.77 135.12 629.15 132.87
(08.23.22)  06:00 27.69 401.27 135.14 628.79 132.89
(08.23.22)  07:00 27.49 435.01 135.16 631.14 132.92
(08.23.22)  08:00 27.90 431.58 135.17 626.63 132.94
(08.23.22)  09:00 28.72 428.23 135.19 547.95 132.97
(08.23.22)  10:00 30.51 431.28 135.21 556.07 132.99
(08.23.22)  11:00 31.99 433.84 135.22 548.39 133.01
(08.23.22)  12:00 34.03 433.00 135.24 554.03 133.04
(08.23.22)  13:00 34.87 0.43 135.26 553.05 133.06
(08.23.22)  14:00 35.37 0.41 135.27 553.55 133.09
(08.23.22)  15:00 34.40 426.95 135.29 648.80 133.11
(08.23.22)  16:00 34.78 417.68 135.30 646.75 133.13
(08.23.22)  17:00 35.05 413.34 135.32 645.78 133.16
(08.23.22)  18:00 34.81 414.51 135.34 643.02 133.18
(08.23.22)  19:00 36.19 415.22 135.35 641.00 133.21
(08.23.22)  20:00 35.73 416.32 135.37 645.91 133.23
(08.23.22)  21:00 36.60 416.55 135.39 636.77 133.26
(08.23.22)  22:00 37.20 417.55 135.40 629.24 133.28
(08.23.22)  23:00 37.86 417.59 135.42 632.92 133.31
(08.24.22)  00:00 37.35 416.77 135.44 630.53 133.34
(08.24.22)  01:00 36.82 414.46 135.45 627.93 133.36
(08.24.22)  02:00 35.31 417.09 135.47 629.30 133.39
(08.24.22)  03:00 32.40 419.48 135.48 633.09 133.41
(08.24.22)  04:00 30.64 417.32 135.50 628.23 133.44



(08.24.22)  05:00 29.00 416.83 135.51 630.35 133.46
(08.24.22)  06:00 27.13 415.44 135.52 631.67 133.48
(08.24.22)  07:00 27.37 418.38 135.54 631.44 133.51
(08.24.22)  08:00 28.75 76.72 135.55 542.98 133.53
(08.24.22)  09:00 28.90 0.43 135.56 553.40 133.56
(08.24.22)  10:00 30.37 75.61 135.57 551.24 133.58
(08.24.22)  11:00 31.80 70.05 135.59 550.69 133.61
(08.24.22)  12:00 32.41 39.26 135.60 555.63 133.63
(08.24.22)  13:00 33.39 52.31 135.61 555.12 133.65
(08.24.22)  14:00 34.26 436.36 135.62 556.36 133.68
(08.24.22)  15:00 34.17 542.50 135.63 645.47 133.70
(08.24.22)  16:00 34.94 533.95 135.64 649.86 133.73
(08.24.22)  17:00 34.15 522.95 135.66 645.31 133.75
(08.24.22)  18:00 33.74 0.33 135.67 646.74 133.77
(08.24.22)  19:00 33.56 420.91 135.68 643.41 133.80
(08.24.22)  20:00 34.55 417.11 135.70 637.32 133.82
(08.24.22)  21:00 35.60 416.35 135.72 632.36 133.85
(08.24.22)  22:00 36.67 416.73 135.73 629.17 133.88
(08.24.22)  23:00 37.05 418.63 135.75 630.20 133.90
(08.25.22)  00:00 37.19 419.37 135.76 633.77 133.93
(08.25.22)  01:00 36.80 416.89 135.78 629.32 133.95
(08.25.22)  02:00 35.50 413.97 135.80 630.57 133.98
(08.25.22)  03:00 33.16 415.43 135.81 629.54 134.00
(08.25.22)  04:00 31.40 411.30 135.83 624.49 134.03
(08.25.22)  05:00 28.85 413.63 135.85 626.79 134.05
(08.25.22)  06:00 27.05 416.85 135.86 621.99 134.07
(08.25.22)  07:00 26.43 419.19 135.88 627.29 134.10
(08.25.22)  08:00 27.54 415.56 135.90 547.86 134.12
(08.25.22)  09:00 27.48 421.37 135.91 545.38 134.15
(08.25.22)  10:00 29.43 419.55 135.93 548.02 134.17
(08.25.22)  11:00 32.59 420.36 135.95 552.96 134.20
(08.25.22)  12:00 33.91 419.55 135.97 553.64 134.22
(08.25.22)  13:00 33.85 417.39 135.98 555.24 134.24
(08.25.22)  14:00 33.92 417.61 136.00 555.40 134.27
(08.25.22)  15:00 33.89 418.61 136.02 643.27 134.29
(08.25.22)  16:00 33.81 418.91 136.03 648.66 134.31
(08.25.22)  17:00 34.65 419.32 136.05 642.00 134.34
(08.25.22)  18:00 34.29 419.47 136.07 646.65 134.36
(08.25.22)  19:00 35.57 540.63 136.09 643.96 134.39
(08.25.22)  20:00 35.96 535.27 136.11 632.16 134.41
(08.25.22)  21:00 39.25 531.27 136.13 622.21 134.44
(08.25.22)  22:00 39.54 535.60 136.15 632.06 134.46
(08.25.22)  23:00 38.59 534.30 136.17 627.33 134.49
(08.26.22)  00:00 39.34 531.84 136.19 626.63 134.52
(08.26.22)  01:00 38.29 441.12 136.21 630.21 134.54
(08.26.22)  02:00 36.54 428.37 136.22 627.34 134.57
(08.26.22)  03:00 34.25 426.92 136.24 628.71 134.59



(08.26.22)  04:00 31.00 423.48 136.25 628.32 134.61
(08.26.22)  05:00 28.77 420.27 136.27 621.96 134.64
(08.26.22)  06:00 27.32 423.76 136.28 628.92 134.66
(08.26.22)  07:00 26.70 422.65 136.30 625.57 134.69
(08.26.22)  08:00 27.37 61.19 136.31 531.32 134.71
(08.26.22)  09:00 27.68 79.13 136.33 526.65 134.73
(08.26.22)  10:00 28.65 0.44 136.33 534.13 134.76
(08.26.22)  11:00 30.75 67.45 136.34 530.17 134.78
(08.26.22)  12:00 32.79 76.38 136.35 531.40 134.80
(08.26.22)  13:00 34.50 41.98 136.36 537.18 134.83
(08.26.22)  14:00 35.13 438.58 136.37 538.42 134.85
(08.26.22)  15:00 35.67 410.18 136.37 640.51 134.87
(08.26.22)  16:00 35.45 411.42 136.38 647.60 134.90
(08.26.22)  17:00 35.86 401.45 136.39 646.58 134.92
(08.26.22)  18:00 35.05 408.84 136.41 644.06 134.94
(08.26.22)  19:00 35.89 406.98 136.42 641.10 134.97
(08.26.22)  20:00 36.05 409.47 136.44 645.13 135.00
(08.26.22)  21:00 36.53 408.94 136.46 631.37 135.02
(08.26.22)  22:00 36.71 404.59 136.47 633.23 135.05
(08.26.22)  23:00 36.67 409.53 136.49 634.42 135.07
(08.27.22)  00:00 37.30 402.20 136.51 631.62 135.10
(08.27.22)  01:00 36.44 536.08 136.53 627.68 135.12
(08.27.22)  02:00 34.14 535.43 136.54 630.38 135.15
(08.27.22)  03:00 32.69 523.75 136.56 625.20 135.17
(08.27.22)  04:00 30.85 521.81 136.58 625.29 135.20
(08.27.22)  05:00 29.02 515.35 136.60 629.72 135.23
(08.27.22)  06:00 26.45 506.52 136.62 624.82 135.25
(08.27.22)  07:00 26.25 411.92 136.64 626.05 135.28
(08.27.22)  08:00 26.81 408.90 136.66 625.77 135.30
(08.27.22)  09:00 26.88 426.26 136.68 628.41 135.33
(08.27.22)  10:00 26.60 425.03 136.69 624.51 135.35
(08.27.22)  11:00 28.59 421.95 136.71 534.78 135.37
(08.27.22)  12:00 30.68 423.76 136.73 528.62 135.39
(08.27.22)  13:00 32.78 420.48 136.74 532.75 135.41
(08.27.22)  14:00 34.81 429.65 136.76 238.78 135.44
(08.27.22)  15:00 35.26 414.90 136.78 577.23 135.46
(08.27.22)  16:00 36.99 408.80 136.79 577.45 135.48
(08.27.22)  17:00 37.31 415.29 136.81 578.99 135.50
(08.27.22)  18:00 36.34 406.29 136.83 576.59 135.53
(08.27.22)  19:00 37.06 409.96 136.84 578.88 135.55
(08.27.22)  20:00 36.97 412.93 136.86 570.09 135.57
(08.27.22)  21:00 37.56 435.05 136.88 562.79 135.59
(08.27.22)  22:00 37.13 431.39 136.90 570.52 135.62
(08.27.22)  23:00 36.90 412.45 136.91 573.25 135.64
(08.28.22)  00:00 36.54 410.42 136.93 568.18 135.66
(08.28.22)  01:00 35.23 410.57 136.95 569.87 135.69
(08.28.22)  02:00 34.90 410.62 136.96 573.21 135.71



(08.28.22)  03:00 32.92 393.82 136.98 578.18 135.73
(08.28.22)  04:00 60.93 405.57 137.00 572.56 135.76
(08.28.22)  05:00 77.36 411.25 137.02 572.21 135.78
(08.28.22)  06:00 78.86 407.44 137.04 576.06 135.80
(08.28.22)  07:00 94.64 536.97 137.05 578.02 135.83
(08.28.22)  08:00 93.74 536.07 137.07 578.77 135.85
(08.28.22)  09:00 92.45 533.49 137.09 578.98 135.87
(08.28.22)  10:00 91.91 528.93 137.11 576.06 135.89
(08.28.22)  11:00 112.91 423.91 137.12 584.05 135.92
(08.28.22)  12:00 91.26 433.89 137.14 576.03 135.94
(08.28.22)  13:00 71.19 434.21 137.16 575.30 135.96
(08.28.22)  14:00 60.78 435.44 137.18 569.05 135.99
(08.28.22)  15:00 57.30 436.72 137.19 571.32 136.01
(08.28.22)  16:00 57.51 428.29 137.21 568.50 136.03
(08.28.22)  17:00 54.01 416.36 137.23 568.13 136.06
(08.28.22)  18:00 53.38 413.02 137.25 565.91 136.08
(08.28.22)  19:00 52.39 435.51 137.26 570.41 136.10
(08.28.22)  20:00 49.30 422.43 137.28 578.12 136.13
(08.28.22)  21:00 47.88 414.26 137.30 572.97 136.15
(08.28.22)  22:00 48.07 410.06 137.31 575.10 136.17
(08.28.22)  23:00 47.54 408.87 137.33 570.22 136.19
(08.29.22)  00:00 46.49 391.89 137.34 564.01 136.22
(08.29.22)  01:00 44.74 392.89 137.36 570.99 136.24
(08.29.22)  02:00 42.02 397.52 137.38 569.52 136.26
(08.29.22)  03:00 39.12 390.55 137.39 570.58 136.29
(08.29.22)  04:00 36.61 382.61 137.41 562.64 136.31
(08.29.22)  05:00 34.14 402.55 137.42 567.74 136.33
(08.29.22)  06:00 33.52 404.07 137.44 565.07 136.35
(08.29.22)  07:00 33.28 402.85 137.45 567.07 136.37
(08.29.22)  08:00 33.64 92.23 137.47 565.57 136.40
(08.29.22)  09:00 33.79 85.68 137.48 543.02 136.42
(08.29.22)  10:00 35.33 107.56 137.48 541.76 136.44
(08.29.22)  11:00 36.47 29.72 137.49 542.56 136.46
(08.29.22)  12:00 37.58 9.10 137.50 544.96 136.49
(08.29.22)  13:00 38.02 0.38 137.51 541.98 136.51
(08.29.22)  14:00 37.66 0.34 137.52 547.09 136.53
(08.29.22)  15:00 37.98 536.40 137.52 630.14 136.56
(08.29.22)  16:00 37.96 532.45 137.53 629.74 136.58
(08.29.22)  17:00 39.10 531.41 137.55 638.33 136.60
(08.29.22)  18:00 39.61 890.93 137.58 651.60 136.63
(08.29.22)  19:00 39.56 904.26 137.61 647.73 136.65
(08.29.22)  20:00 39.66 905.34 137.64 645.26 136.68
(08.29.22)  21:00 40.86 912.67 137.67 644.13 136.70
(08.29.22)  22:00 41.90 539.70 137.70 640.41 136.73
(08.29.22)  23:00 42.60 535.18 137.73 629.07 136.76
(08.30.22)  00:00 41.82 541.48 137.76 635.93 136.78
(08.30.22)  01:00 40.65 781.12 137.79 636.44 136.81



(08.30.22)  02:00 39.24 803.55 137.82 638.68 136.83
(08.30.22)  03:00 36.93 813.21 137.85 635.80 136.86
(08.30.22)  04:00 34.48 820.18 137.87 639.10 136.88
(08.30.22)  05:00 31.63 837.63 137.90 637.55 136.91
(08.30.22)  06:00 30.35 541.65 137.93 631.12 136.93
(08.30.22)  07:00 30.32 542.26 137.96 635.24 136.96
(08.30.22)  08:00 31.70 536.37 137.99 633.89 136.98
(08.30.22)  09:00 32.08 539.76 138.01 552.03 137.01
(08.30.22)  10:00 34.14 541.76 138.03 557.48 137.03
(08.30.22)  11:00 36.12 431.85 138.04 555.64 137.06
(08.30.22)  12:00 36.77 406.34 138.06 557.84 137.08
(08.30.22)  13:00 37.70 406.75 138.08 557.87 137.10
(08.30.22)  14:00 38.29 408.06 138.10 559.06 137.13
(08.30.22)  15:00 37.35 406.25 138.12 641.42 137.15
(08.30.22)  16:00 37.19 405.27 138.13 643.91 137.17
(08.30.22)  17:00 38.87 405.33 138.15 646.39 137.20
(08.30.22)  18:00 39.27 394.56 138.17 639.88 137.22
(08.30.22)  19:00 39.36 397.14 138.18 636.61 137.25
(08.30.22)  20:00 38.70 406.51 138.20 628.42 137.27
(08.30.22)  21:00 38.95 403.32 138.22 629.50 137.30
(08.30.22)  22:00 38.74 399.81 138.23 628.23 137.32
(08.30.22)  23:00 39.17 405.62 138.25 631.54 137.35
(08.31.22)  00:00 39.50 409.19 138.26 626.22 137.38
(08.31.22)  01:00 38.33 404.75 138.28 629.42 137.40
(08.31.22)  02:00 36.08 403.80 138.30 624.03 137.43
(08.31.22)  03:00 34.06 400.33 138.31 624.85 137.45
(08.31.22)  04:00 32.55 406.25 138.33 634.47 137.48
(08.31.22)  05:00 31.20 399.84 138.35 632.52 137.50
(08.31.22)  06:00 28.37 388.92 138.36 638.55 137.53
(08.31.22)  07:00 27.61 400.83 138.38 638.02 137.55
(08.31.22)  08:00 28.43 0.36 138.39 557.87 137.58
(08.31.22)  09:00 30.38 0.37 138.40 560.21 137.60
(08.31.22)  10:00 32.17 0.37 138.40 560.62 137.62
(08.31.22)  11:00 33.54 0.38 138.41 559.44 137.65
(08.31.22)  12:00 34.64 50.89 138.41 561.92 137.67
(08.31.22)  13:00 36.07 0.37 138.42 597.98 137.70
(08.31.22)  14:00 36.19 541.12 138.42 647.07 137.72
(08.31.22)  15:00 34.74 538.57 138.43 643.38 137.74
(08.31.22)  16:00 34.39 540.75 138.44 641.64 137.77
(08.31.22)  17:00 35.59 544.97 138.47 642.88 137.79
(08.31.22)  18:00 35.46 491.91 138.49 645.01 137.82
(08.31.22)  19:00 35.90 533.49 138.52 637.80 137.84
(08.31.22)  20:00 36.30 534.89 138.55 634.19 137.87
(08.31.22)  21:00 36.36 891.45 138.58 633.31 137.89
(08.31.22)  22:00 37.75 909.78 138.60 638.53 137.92
(08.31.22)  23:00 37.83 921.93 138.63 631.62 137.94
(09.01.22)  00:00 37.63 929.94 138.66 635.34 137.97



(09.01.22)  01:00 37.17 932.28 138.69 637.40 138.00
(09.01.22)  02:00 35.56 939.03 138.71 635.78 138.02
(09.01.22)  03:00 33.75 530.22 138.74 638.90 138.05
(09.01.22)  04:00 31.28 537.26 138.77 628.31 138.07
(09.01.22)  05:00 29.01 540.04 138.80 635.08 138.10
(09.01.22)  06:00 28.19 539.85 138.82 632.44 138.12
(09.01.22)  07:00 27.71 538.47 138.85 632.77 138.14
(09.01.22)  08:00 28.39 525.58 138.87 527.11 138.17
(09.01.22)  09:00 28.74 519.93 138.89 436.39 138.19
(09.01.22)  10:00 30.41 514.80 138.91 555.84 138.21
(09.01.22)  11:00 31.96 421.25 138.93 551.99 138.24
(09.01.22)  12:00 33.65 410.63 138.94 557.59 138.26
(09.01.22)  13:00 33.97 404.36 138.96 561.34 138.28
(09.01.22)  14:00 33.75 407.66 138.98 567.69 138.30
(09.01.22)  15:00 34.10 409.29 139.00 287.52 138.32
(09.01.22)  16:00 34.31 435.08 139.02 650.02 138.35
(09.01.22)  17:00 33.50 422.40 139.03 650.34 138.37
(09.01.22)  18:00 34.92 408.21 139.05 645.61 138.40
(09.01.22)  19:00 35.08 425.82 139.07 648.84 138.42
(09.01.22)  20:00 35.12 416.44 139.08 651.59 138.45
(09.01.22)  21:00 36.05 406.22 139.10 645.92 138.48
(09.01.22)  22:00 37.16 406.63 139.12 642.99 138.50
(09.01.22)  23:00 37.61 404.72 139.13 640.36 138.53
(09.02.22)  00:00 37.52 393.29 139.15 640.18 138.55
(09.02.22)  01:00 36.79 398.67 139.17 644.23 138.58
(09.02.22)  02:00 35.18 402.91 139.19 639.27 138.61
(09.02.22)  03:00 33.09 404.52 139.22 641.71 138.63
(09.02.22)  04:00 30.75 407.04 139.24 637.47 138.66
(09.02.22)  05:00 28.91 402.63 139.26 642.14 138.68
(09.02.22)  06:00 28.20 800.82 139.28 642.01 138.71
(09.02.22)  07:00 27.30 824.97 139.30 638.40 138.73
(09.02.22)  08:00 27.99 0.36 139.31 650.50 138.76
(09.02.22)  09:00 28.09 0.42 139.32 643.41 138.78
(09.02.22)  10:00 29.41 79.70 139.33 562.73 138.81
(09.02.22)  11:00 31.02 0.42 139.33 562.61 138.83
(09.02.22)  12:00 32.60 0.45 139.34 567.55 138.86
(09.02.22)  13:00 34.06 0.65 139.35 577.68 138.88
(09.02.22)  14:00 35.16 541.96 139.35 568.91 138.90
(09.02.22)  15:00 33.89 536.09 139.36 654.71 138.93
(09.02.22)  16:00 34.60 536.97 139.38 653.68 138.95
(09.02.22)  17:00 35.95 542.65 139.40 657.32 138.98
(09.02.22)  18:00 35.42 540.26 139.42 649.65 139.00
(09.02.22)  19:00 35.80 539.01 139.44 652.91 139.03
(09.02.22)  20:00 36.34 537.56 139.46 643.62 139.06
(09.02.22)  21:00 37.10 536.64 139.48 643.26 139.08
(09.02.22)  22:00 36.94 531.39 139.51 646.89 139.11
(09.02.22)  23:00 36.24 533.36 139.53 644.26 139.13



(09.03.22)  00:00 35.29 528.55 139.55 641.23 139.16
(09.03.22)  01:00 34.38 528.62 139.57 637.91 139.19
(09.03.22)  02:00 33.26 520.27 139.59 637.45 139.21
(09.03.22)  03:00 31.28 523.02 139.61 639.70 139.24
(09.03.22)  04:00 30.21 524.20 139.63 639.87 139.26
(09.03.22)  05:00 28.89 524.00 139.66 643.20 139.29
(09.03.22)  06:00 26.85 522.35 139.68 642.66 139.32
(09.03.22)  07:00 25.88 521.28 139.70 643.09 139.34
(09.03.22)  08:00 26.25 518.67 139.72 645.34 139.37
(09.03.22)  09:00 26.25 523.57 139.74 638.51 139.39
(09.03.22)  10:00 26.51 519.11 139.75 644.81 139.42
(09.03.22)  11:00 27.75 432.51 139.77 640.20 139.44
(09.03.22)  12:00 30.06 430.51 139.79 633.57 139.47
(09.03.22)  13:00 31.82 430.32 139.81 628.47 139.50
(09.03.22)  14:00 33.24 430.24 139.83 635.34 139.52
(09.03.22)  15:00 36.01 414.78 139.85 620.72 139.55
(09.03.22)  16:00 36.59 408.37 139.87 620.69 139.57
(09.03.22)  17:00 37.91 411.53 139.89 618.95 139.60
(09.03.22)  18:00 37.28 410.93 139.91 622.18 139.62
(09.03.22)  19:00 37.36 411.21 139.92 623.05 139.65
(09.03.22)  20:00 36.71 406.34 139.94 620.95 139.67
(09.03.22)  21:00 36.04 831.15 139.96 622.43 139.70
(09.03.22)  22:00 36.17 410.66 139.98 627.62 139.72
(09.03.22)  23:00 35.75 407.49 140.00 626.73 139.75
(09.04.22)  00:00 34.62 396.43 140.02 631.03 139.77
(09.04.22)  01:00 34.00 392.57 140.03 627.40 139.80
(09.04.22)  02:00 33.02 398.91 140.05 627.97 139.82
(09.04.22)  03:00 31.56 406.12 140.06 625.27 139.85
(09.04.22)  04:00 29.41 407.33 140.08 627.82 139.87
(09.04.22)  05:00 27.41 402.70 140.10 630.28 139.90
(09.04.22)  06:00 26.58 399.88 140.11 625.70 139.92
(09.04.22)  07:00 25.03 397.37 140.13 620.47 139.95
(09.04.22)  08:00 23.91 399.88 140.15 622.77 139.97
(09.04.22)  09:00 24.74 392.92 140.17 624.53 140.00
(09.04.22)  10:00 26.09 405.60 140.19 557.08 140.02
(09.04.22)  11:00 27.72 541.12 140.21 560.34 140.04
(09.04.22)  12:00 30.73 536.15 140.22 565.53 140.07
(09.04.22)  13:00 33.40 540.91 140.24 567.07 140.09
(09.04.22)  14:00 34.62 540.24 140.26 567.46 140.12
(09.04.22)  15:00 35.79 535.51 140.28 676.02 140.14
(09.04.22)  16:00 36.32 528.49 140.31 662.47 140.16
(09.04.22)  17:00 37.46 530.35 140.34 649.69 140.19
(09.04.22)  18:00 36.85 878.48 140.37 648.49 140.21
(09.04.22)  19:00 36.52 885.85 140.40 642.41 140.24
(09.04.22)  20:00 36.67 898.44 140.43 643.45 140.27
(09.04.22)  21:00 36.58 903.43 140.46 637.65 140.29
(09.04.22)  22:00 36.23 540.93 140.48 638.30 140.32



(09.04.22)  23:00 35.98 534.78 140.51 637.52 140.34
(09.05.22)  00:00 35.52 528.54 140.53 640.11 140.37
(09.05.22)  01:00 34.50 534.12 140.55 638.97 140.40
(09.05.22)  02:00 32.66 535.35 140.58 635.03 140.42
(09.05.22)  03:00 31.29 533.79 140.60 640.64 140.45
(09.05.22)  04:00 30.13 534.22 140.62 636.77 140.47
(09.05.22)  05:00 27.55 531.59 140.64 635.54 140.50
(09.05.22)  06:00 25.94 530.86 140.66 632.87 140.52
(09.05.22)  07:00 25.62 533.37 140.68 636.43 140.55
(09.05.22)  08:00 24.74 540.21 140.70 262.08 140.57
(09.05.22)  09:00 23.52 538.42 140.72 555.63 140.60
(09.05.22)  10:00 24.87 537.74 140.74 556.64 140.62
(09.05.22)  11:00 26.87 434.95 140.76 564.30 140.64
(09.05.22)  12:00 29.79 436.88 140.78 566.05 140.66
(09.05.22)  13:00 33.48 438.10 140.80 569.98 140.68
(09.05.22)  14:00 36.07 428.22 140.82 572.94 140.71
(09.05.22)  15:00 37.59 438.32 140.84 657.32 140.73
(09.05.22)  16:00 38.40 438.65 140.85 654.89 140.76
(09.05.22)  17:00 38.46 428.45 140.87 650.29 140.78
(09.05.22)  18:00 38.27 417.09 140.89 644.19 140.81
(09.05.22)  19:00 38.10 407.92 140.91 638.81 140.83
(09.05.22)  20:00 37.75 397.31 140.92 641.53 140.86
(09.05.22)  21:00 38.04 406.54 140.94 640.62 140.88
(09.05.22)  22:00 38.02 405.86 140.96 642.82 140.91
(09.05.22)  23:00 37.96 405.22 140.97 638.55 140.93
(09.06.22)  00:00 37.62 402.30 140.99 640.74 140.96
(09.06.22)  01:00 36.74 400.82 141.00 639.10 140.98
(09.06.22)  02:00 35.15 404.35 141.02 637.78 141.01
(09.06.22)  03:00 33.71 402.19 141.04 637.78 141.04
(09.06.22)  04:00 29.66 400.42 141.05 635.48 141.06
(09.06.22)  05:00 27.33 404.54 141.07 640.02 141.09
(09.06.22)  06:00 26.56 393.68 141.09 642.63 141.11
(09.06.22)  07:00 25.24 390.23 141.10 644.59 141.14
(09.06.22)  08:00 25.90 404.76 141.12 638.25 141.16
(09.06.22)  09:00 27.23 402.59 141.14 638.40 141.18
(09.06.22)  10:00 29.31 404.52 141.16 561.91 141.21
(09.06.22)  11:00 31.02 542.21 141.18 562.56 141.23
(09.06.22)  12:00 32.41 543.08 141.19 569.04 141.26
(09.06.22)  13:00 34.05 543.21 141.21 564.30 141.28
(09.06.22)  14:00 33.95 542.76 141.23 575.06 141.31
(09.06.22)  15:00 34.27 540.92 141.25 657.25 141.33
(09.06.22)  16:00 33.90 536.84 141.28 659.63 141.36
(09.06.22)  17:00 34.22 530.69 141.30 659.31 141.38
(09.06.22)  18:00 34.32 526.23 141.32 652.89 141.41
(09.06.22)  19:00 36.11 530.56 141.34 653.54 141.43
(09.06.22)  20:00 36.43 531.48 141.36 649.85 141.46
(09.06.22)  21:00 36.76 528.50 141.38 639.53 141.48



(09.06.22)  22:00 36.36 526.67 141.41 644.28 141.51
(09.06.22)  23:00 36.87 530.69 141.43 646.90 141.54
(09.07.22)  00:00 37.10 525.12 141.45 641.79 141.56
(09.07.22)  01:00 36.34 527.13 141.47 634.32 141.59
(09.07.22)  02:00 34.91 525.59 141.49 644.11 141.61
(09.07.22)  03:00 31.29 524.05 141.51 644.02 141.64
(09.07.22)  04:00 28.91 526.68 141.53 640.89 141.66
(09.07.22)  05:00 27.23 527.99 141.55 642.56 141.69
(09.07.22)  06:00 25.57 528.29 141.56 639.92 141.71
(09.07.22)  07:00 25.14 529.92 141.57 636.81 141.73
(09.07.22)  08:00 26.07 0.34 141.58 244.05 141.75
(09.07.22)  09:00 27.02 68.82 141.59 221.10 141.77
(09.07.22)  10:00 28.53 73.69 141.60 547.04 141.79
(09.07.22)  11:00 30.09 106.55 141.61 554.14 141.81
(09.07.22)  12:00 31.85 76.16 141.62 561.13 141.83
(09.07.22)  13:00 34.11 0.43 141.63 557.37 141.85
(09.07.22)  14:00 34.44 435.61 141.65 567.70 141.88
(09.07.22)  15:00 33.10 428.39 141.67 654.82 141.90
(09.07.22)  16:00 34.04 401.73 141.69 664.22 141.93
(09.07.22)  17:00 33.39 404.46 141.71 656.44 141.95
(09.07.22)  18:00 33.79 770.92 141.73 653.65 141.98
(09.07.22)  19:00 34.17 804.20 141.75 646.13 142.00
(09.07.22)  20:00 33.92 806.67 141.77 648.30 142.03
(09.07.22)  21:00 34.45 814.64 141.80 640.60 142.05
(09.07.22)  22:00 35.69 408.56 141.82 636.84 142.08
(09.07.22)  23:00 36.53 402.42 141.85 640.83 142.11
(09.08.22)  00:00 36.10 415.73 141.88 637.23 142.13
(09.08.22)  01:00 35.33 844.83 141.91 644.25 142.16
(09.08.22)  02:00 33.60 872.45 141.93 640.71 142.18
(09.08.22)  03:00 31.43 864.11 141.96 637.71 142.21
(09.08.22)  04:00 29.46 871.75 141.99 639.94 142.23
(09.08.22)  05:00 27.54 402.13 142.01 636.67 142.26
(09.08.22)  06:00 25.25 400.46 142.03 639.18 142.28
(09.08.22)  07:00 24.97 405.29 142.04 636.61 142.30
(09.08.22)  08:00 26.69 398.60 142.06 250.27 142.31
(09.08.22)  09:00 27.94 404.11 142.08 552.72 142.33
(09.08.22)  10:00 29.35 407.16 142.09 556.29 142.35
(09.08.22)  11:00 31.34 0.46 142.11 242.05 142.37
(09.08.22)  12:00 31.45 0.43 142.12 214.49 142.39
(09.08.22)  13:00 32.50 0.41 142.14 537.41 142.41
(09.08.22)  14:00 32.54 545.85 142.15 381.99 142.43
(09.08.22)  15:00 32.28 540.90 142.17 644.13 142.46
(09.08.22)  16:00 31.50 538.54 142.19 648.87 142.48
(09.08.22)  17:00 31.55 545.99 142.20 648.02 142.51
(09.08.22)  18:00 31.18 545.48 142.22 644.46 142.53
(09.08.22)  19:00 32.19 544.23 142.23 635.86 142.56
(09.08.22)  20:00 33.08 542.69 142.26 631.66 142.58



(09.08.22)  21:00 34.62 542.31 142.28 638.64 142.60
(09.08.22)  22:00 35.22 540.75 142.30 633.84 142.63
(09.08.22)  23:00 36.01 538.07 142.32 637.68 142.66
(09.09.22)  00:00 36.09 536.65 142.34 636.67 142.68
(09.09.22)  01:00 35.64 536.37 142.37 636.77 142.71
(09.09.22)  02:00 34.35 539.68 142.39 633.40 142.73
(09.09.22)  03:00 32.10 538.70 142.41 633.69 142.76
(09.09.22)  04:00 29.89 535.27 142.42 631.43 142.78
(09.09.22)  05:00 27.88 540.41 142.43 632.67 142.81
(09.09.22)  06:00 25.61 532.97 142.45 633.05 142.83
(09.09.22)  07:00 25.20 539.72 142.46 637.46 142.86
(09.09.22)  08:00 26.65 0.31 142.47 550.55 142.88
(09.09.22)  09:00 27.30 0.35 142.49 561.60 142.90
(09.09.22)  10:00 28.13 0.39 142.50 559.51 142.93
(09.09.22)  11:00 29.67 132.42 142.51 562.73 142.95
(09.09.22)  12:00 31.51 67.50 142.52 568.46 142.97
(09.09.22)  13:00 32.12 0.45 142.53 571.40 143.00
(09.09.22)  14:00 32.01 0.35 142.54 571.86 143.02
(09.09.22)  15:00 31.79 444.17 142.55 662.33 143.05
(09.09.22)  16:00 31.33 437.80 142.56 664.49 143.07
(09.09.22)  17:00 31.70 423.63 142.57 653.87 143.10
(09.09.22)  18:00 31.84 420.27 142.58 649.32 143.13
(09.09.22)  19:00 32.96 424.66 142.60 647.99 143.15
(09.09.22)  20:00 33.34 419.10 142.61 641.83 143.18
(09.09.22)  21:00 34.37 422.17 142.63 635.82 143.20
(09.09.22)  22:00 34.83 414.81 142.65 638.01 143.23
(09.09.22)  23:00 35.20 413.48 142.67 635.56 143.25
(09.10.22)  00:00 34.84 415.19 142.68 638.59 143.28
(09.10.22)  01:00 33.79 427.24 142.70 640.68 143.31
(09.10.22)  02:00 33.77 411.56 142.72 637.78 143.33
(09.10.22)  03:00 32.07 424.76 142.73 640.53 143.36
(09.10.22)  04:00 29.88 424.36 142.75 642.60 143.38
(09.10.22)  05:00 30.08 416.60 142.77 639.49 143.41
(09.10.22)  06:00 28.70 419.54 142.78 636.35 143.43
(09.10.22)  07:00 26.61 413.57 142.80 635.51 143.46
(09.10.22)  08:00 26.53 414.15 142.82 638.06 143.48
(09.10.22)  09:00 26.73 409.99 142.83 634.09 143.51
(09.10.22)  10:00 27.61 410.04 142.85 634.13 143.53
(09.10.22)  11:00 29.74 539.93 142.87 541.58 143.56
(09.10.22)  12:00 31.32 543.56 142.89 549.56 143.58
(09.10.22)  13:00 32.04 542.68 142.91 552.10 143.61
(09.10.22)  14:00 32.83 542.65 142.93 658.99 143.63
(09.10.22)  15:00 34.37 542.30 142.96 650.19 143.66
(09.10.22)  16:00 43.27 542.41 142.98 654.79 143.68
(09.10.22)  17:00 50.74 541.21 143.00 652.06 143.71
(09.10.22)  18:00 54.40 537.84 143.02 643.32 143.73
(09.10.22)  19:00 70.42 535.24 143.04 644.37 143.76



(09.10.22)  20:00 65.47 531.30 143.06 637.09 143.79
(09.10.22)  21:00 56.96 531.98 143.09 652.63 143.81
(09.10.22)  22:00 54.93 534.87 143.11 648.88 143.84
(09.10.22)  23:00 86.91 533.73 143.13 643.02 143.86
(09.11.22)  00:00 100.27 532.50 143.15 635.35 143.89
(09.11.22)  01:00 119.99 534.07 143.17 649.46 143.91
(09.11.22)  02:00 119.80 532.57 143.20 638.00 143.94
(09.11.22)  03:00 109.43 830.09 143.22 638.52 143.97
(09.11.22)  04:00 71.84 848.81 143.24 637.51 143.99
(09.11.22)  05:00 51.33 536.96 143.27 643.91 144.02
(09.11.22)  06:00 42.86 534.00 143.29 643.43 144.04
(09.11.22)  07:00 37.47 532.24 143.32 634.71 144.07
(09.11.22)  08:00 36.13 536.06 143.35 635.86 144.10
(09.11.22)  09:00 34.62 533.12 143.37 639.55 144.12
(09.11.22)  10:00 34.87 531.97 143.40 634.87 144.15
(09.11.22)  11:00 36.12 411.49 143.42 635.95 144.17
(09.11.22)  12:00 37.67 438.72 143.43 641.49 144.20
(09.11.22)  13:00 38.63 432.09 143.45 636.13 144.22
(09.11.22)  14:00 40.55 430.37 143.47 641.21 144.25
(09.11.22)  15:00 40.55 425.65 143.49 644.67 144.28
(09.11.22)  16:00 40.84 422.96 143.50 641.41 144.30
(09.11.22)  17:00 40.33 424.42 143.52 641.65 144.33
(09.11.22)  18:00 39.70 400.98 143.54 641.21 144.35
(09.11.22)  19:00 39.19 443.98 143.56 642.89 144.38
(09.11.22)  20:00 38.10 442.26 143.57 638.24 144.40
(09.11.22)  21:00 38.01 422.29 143.59 639.04 144.43
(09.11.22)  22:00 38.09 407.61 143.61 641.32 144.46
(09.11.22)  23:00 38.47 412.35 143.62 640.42 144.48
(09.12.22)  00:00 38.18 417.50 143.64 639.79 144.51
(09.12.22)  01:00 36.77 423.65 143.66 638.57 144.53
(09.12.22)  02:00 34.81 405.92 143.67 640.33 144.56
(09.12.22)  03:00 32.82 414.90 143.69 640.56 144.59
(09.12.22)  04:00 29.84 411.88 143.70 643.66 144.61
(09.12.22)  05:00 27.90 406.87 143.71 640.63 144.64
(09.12.22)  06:00 26.38 408.85 143.72 641.34 144.66
(09.12.22)  07:00 26.67 412.75 143.73 644.05 144.68
(09.12.22)  08:00 27.85 0.24 143.75 564.66 144.71
(09.12.22)  09:00 30.37 67.79 143.76 565.71 144.73
(09.12.22)  10:00 30.81 54.04 143.77 566.79 144.75
(09.12.22)  11:00 32.86 57.79 143.78 576.27 144.78
(09.12.22)  12:00 34.04 39.39 143.80 581.19 144.80
(09.12.22)  13:00 35.47 0.38 143.81 581.28 144.83
(09.12.22)  14:00 35.65 0.38 143.82 584.21 144.85
(09.12.22)  15:00 35.28 542.36 143.83 667.58 144.88
(09.12.22)  16:00 34.83 529.29 143.85 665.08 144.90
(09.12.22)  17:00 34.41 544.59 143.86 649.83 144.93
(09.12.22)  18:00 35.29 902.84 143.87 649.85 144.96



(09.12.22)  19:00 34.52 919.32 143.91 649.48 144.98
(09.12.22)  20:00 35.13 928.07 143.94 649.33 145.01
(09.12.22)  21:00 35.79 935.60 143.97 640.57 145.03
(09.12.22)  22:00 35.98 923.92 144.00 636.99 145.06
(09.12.22)  23:00 35.62 932.66 144.03 642.48 145.08
(09.13.22)  00:00 35.97 938.83 144.07 639.41 145.11
(09.13.22)  01:00 35.38 517.34 144.10 643.89 145.14
(09.13.22)  02:00 34.31 440.04 144.13 644.40 145.16
(09.13.22)  03:00 31.30 439.90 144.15 646.05 145.19
(09.13.22)  04:00 28.83 437.53 144.17 635.54 145.21
(09.13.22)  05:00 27.13 414.93 144.18 633.76 145.24
(09.13.22)  06:00 26.28 414.75 144.20 641.70 145.26
(09.13.22)  07:00 24.62 420.02 144.22 640.36 145.29
(09.13.22)  08:00 26.85 419.81 144.23 554.57 145.31
(09.13.22)  09:00 29.92 418.90 144.25 563.92 145.33
(09.13.22)  10:00 32.94 423.84 144.27 566.98 145.36
(09.13.22)  11:00 34.53 412.20 144.29 572.26 145.38
(09.13.22)  12:00 35.70 418.20 144.30 579.07 145.41
(09.13.22)  13:00 36.00 414.56 144.32 577.85 145.43
(09.13.22)  14:00 34.71 422.44 144.34 579.95 145.46
(09.13.22)  15:00 33.63 424.97 144.35 663.11 145.48
(09.13.22)  16:00 33.52 413.86 144.37 661.20 145.51
(09.13.22)  17:00 32.75 418.16 144.39 658.19 145.53
(09.13.22)  18:00 32.75 421.88 144.40 654.17 145.56
(09.13.22)  19:00 33.38 806.32 144.43 644.78 145.58
(09.13.22)  20:00 33.75 822.52 144.46 647.41 145.61
(09.13.22)  21:00 35.37 831.42 144.49 643.81 145.63
(09.13.22)  22:00 36.07 835.71 144.51 642.73 145.66
(09.13.22)  23:00 36.66 842.22 144.54 643.00 145.69
(09.14.22)  00:00 36.84 443.06 144.57 646.52 145.71
(09.14.22)  01:00 35.99 440.83 144.60 640.98 145.74
(09.14.22)  02:00 34.23 549.64 144.62 641.90 145.76
(09.14.22)  03:00 32.04 546.59 144.64 641.41 145.79
(09.14.22)  04:00 30.39 535.30 144.65 640.98 145.82
(09.14.22)  05:00 27.07 536.34 144.67 634.76 145.84
(09.14.22)  06:00 25.81 430.05 144.68 638.47 145.86
(09.14.22)  07:00 25.59 419.51 144.70 637.68 145.89
(09.14.22)  08:00 26.87 59.16 144.72 640.07 145.91
(09.14.22)  09:00 27.76 60.23 144.73 557.08 145.94
(09.14.22)  10:00 29.61 41.14 144.74 561.24 145.96
(09.14.22)  11:00 31.80 73.67 144.75 561.83 145.98
(09.14.22)  12:00 31.57 103.17 144.77 574.66 146.01
(09.14.22)  13:00 32.77 89.29 144.78 573.66 146.03
(09.14.22)  14:00 32.68 448.62 144.79 578.12 146.06
(09.14.22)  15:00 32.93 441.96 144.80 666.08 146.08
(09.14.22)  16:00 31.83 424.54 144.81 653.89 146.11
(09.14.22)  17:00 32.63 392.64 144.82 644.29 146.13



(09.14.22)  18:00 32.78 413.32 144.83 637.29 146.16
(09.14.22)  19:00 33.06 409.67 144.85 631.86 146.18
(09.14.22)  20:00 33.78 417.23 144.86 622.95 146.21
(09.14.22)  21:00 34.59 410.68 144.88 624.34 146.23
(09.14.22)  22:00 35.23 412.49 144.90 628.75 146.26
(09.14.22)  23:00 35.84 416.81 144.91 620.86 146.28
(09.15.22)  00:00 35.81 411.86 144.93 629.43 146.31
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(08.01.22)  00:00 41.91 891.33 125.73 640.69 120.16
(08.01.22)  01:00 40.88 411.07 125.76 633.95 120.19
(08.01.22)  02:00 39.79 543.15 125.79 638.29 120.21
(08.01.22)  03:00 37.48 540.33 125.80 643.27 120.24
(08.01.22)  04:00 35.64 536.55 125.82 637.72 120.26
(08.01.22)  05:00 33.59 0.38 125.84 637.44 120.29
(08.01.22)  06:00 31.90 417.76 125.86 637.63 120.31
(08.01.22)  07:00 30.64 421.79 125.88 638.12 120.33
(08.01.22)  08:00 30.36 0.40 125.89 541.93 120.36
(08.01.22)  09:00 30.69 0.44 125.90 551.89 120.38
(08.01.22)  10:00 31.97 0.41 125.90 549.12 120.41
(08.01.22)  11:00 32.81 0.38 125.90 554.78 120.43
(08.01.22)  12:00 36.23 0.35 125.91 549.78 120.45
(08.01.22)  13:00 36.89 0.31 125.91 557.64 120.48
(08.01.22)  14:00 37.34 0.28 125.91 554.23 120.50
(08.01.22)  15:00 38.61 540.73 125.92 431.99 120.53
(08.01.22)  16:00 38.18 540.83 125.93 661.49 120.55
(08.01.22)  17:00 39.15 542.18 125.95 656.36 120.57
(08.01.22)  18:00 39.18 537.17 125.97 658.52 120.60
(08.01.22)  19:00 38.76 528.23 125.99 651.79 120.62
(08.01.22)  20:00 38.25 525.50 126.01 649.78 120.65
(08.01.22)  21:00 38.64 526.19 126.03 638.48 120.67
(08.01.22)  22:00 39.28 523.83 126.06 636.05 120.70
(08.01.22)  23:00 39.97 524.63 126.08 640.01 120.73
(08.02.22)  00:00 39.76 936.10 126.10 635.52 120.75
(08.02.22)  01:00 39.17 942.81 126.14 639.06 120.78
(08.02.22)  02:00 37.77 940.30 126.17 637.56 120.80
(08.02.22)  03:00 37.99 943.98 126.20 643.55 120.83
(08.02.22)  04:00 36.86 946.24 126.23 636.08 120.85
(08.02.22)  05:00 34.65 946.37 126.26 637.77 120.88
(08.02.22)  06:00 32.22 523.16 126.30 640.50 120.90
(08.02.22)  07:00 36.65 520.93 126.33 641.92 120.92
(08.02.22)  08:00 34.35 517.50 126.35 543.17 120.95
(08.02.22)  09:00 32.57 514.06 126.37 548.59 120.97
(08.02.22)  10:00 33.16 517.95 126.39 544.38 121.00
(08.02.22)  11:00 34.17 520.13 126.42 551.48 121.02
(08.02.22)  12:00 33.66 525.04 126.44 547.20 121.04
(08.02.22)  13:00 35.68 524.63 126.46 553.10 121.07
(08.02.22)  14:00 37.06 526.30 126.48 554.93 121.09



(08.02.22)  15:00 36.44 441.64 126.50 650.29 121.12
(08.02.22)  16:00 36.14 428.57 126.52 660.33 121.14
(08.02.22)  17:00 36.00 426.15 126.53 652.36 121.16
(08.02.22)  18:00 36.27 424.49 126.55 651.35 121.19
(08.02.22)  19:00 37.60 419.54 126.57 651.98 121.21
(08.02.22)  20:00 37.18 424.39 126.58 637.75 121.24
(08.02.22)  21:00 37.50 421.34 126.60 637.59 121.26
(08.02.22)  22:00 38.85 420.88 126.62 640.48 121.29
(08.02.22)  23:00 40.22 415.59 126.63 638.34 121.31
(08.03.22)  00:00 39.75 414.21 126.66 641.29 121.34
(08.03.22)  01:00 38.13 416.48 126.68 641.69 121.37
(08.03.22)  02:00 36.72 416.87 126.71 637.59 121.39
(08.03.22)  03:00 34.72 833.76 126.74 638.05 121.42
(08.03.22)  04:00 33.53 839.62 126.77 638.64 121.44
(08.03.22)  05:00 32.31 847.63 126.79 639.14 121.46
(08.03.22)  06:00 32.54 851.51 126.82 640.31 121.49
(08.03.22)  07:00 32.87 849.36 126.85 639.05 121.51
(08.03.22)  08:00 33.12 120.38 126.86 543.53 121.54
(08.03.22)  09:00 32.49 57.55 126.87 547.44 121.56
(08.03.22)  10:00 33.54 64.98 126.88 547.33 121.58
(08.03.22)  11:00 35.75 215.42 126.89 548.17 121.61
(08.03.22)  12:00 39.45 94.22 126.90 551.22 121.63
(08.03.22)  13:00 41.68 48.87 126.91 554.57 121.66
(08.03.22)  14:00 42.83 544.29 126.92 551.68 121.68
(08.03.22)  15:00 43.49 534.97 126.93 646.67 121.70
(08.03.22)  16:00 43.96 522.34 126.95 659.04 121.73
(08.03.22)  17:00 44.88 523.02 126.97 652.28 121.75
(08.03.22)  18:00 56.35 523.33 126.99 654.11 121.77
(08.03.22)  19:00 58.34 522.09 127.01 651.54 121.80
(08.03.22)  20:00 59.20 522.15 127.03 645.33 121.83
(08.03.22)  21:00 60.55 521.63 127.05 638.31 121.85
(08.03.22)  22:00 47.21 523.61 127.07 641.79 121.88
(08.03.22)  23:00 46.75 519.94 127.09 632.28 121.90
(08.04.22)  00:00 46.11 515.59 127.11 637.91 121.93
(08.04.22)  01:00 48.58 517.99 127.13 638.55 121.95
(08.04.22)  02:00 45.05 520.29 127.16 642.60 121.98
(08.04.22)  03:00 41.39 518.14 127.18 633.08 122.00
(08.04.22)  04:00 38.06 518.91 127.20 641.00 122.03
(08.04.22)  05:00 35.77 519.77 127.22 640.26 122.05
(08.04.22)  06:00 34.22 520.35 127.24 633.65 122.08
(08.04.22)  07:00 33.06 519.99 127.26 635.13 122.10
(08.04.22)  08:00 33.27 521.22 127.28 542.53 122.12
(08.04.22)  09:00 34.25 519.09 127.30 544.29 122.15
(08.04.22)  10:00 35.66 516.12 127.32 539.44 122.17
(08.04.22)  11:00 37.17 519.22 127.34 543.29 122.20
(08.04.22)  12:00 39.15 519.60 127.36 544.37 122.22
(08.04.22)  13:00 37.62 519.98 127.38 542.00 122.24



(08.04.22)  14:00 40.30 429.62 127.40 549.00 122.27
(08.04.22)  15:00 41.65 416.25 127.42 648.95 122.29
(08.04.22)  16:00 40.68 412.93 127.44 655.74 122.31
(08.04.22)  17:00 40.43 419.15 127.45 651.77 122.34
(08.04.22)  18:00 40.92 420.49 127.47 652.76 122.36
(08.04.22)  19:00 39.01 420.89 127.49 647.44 122.39
(08.04.22)  20:00 40.08 413.57 127.50 650.98 122.41
(08.04.22)  21:00 40.71 409.32 127.52 633.33 122.44
(08.04.22)  22:00 40.49 411.54 127.54 637.33 122.46
(08.04.22)  23:00 40.76 413.85 127.55 639.60 122.49
(08.05.22)  00:00 40.49 417.06 127.57 632.24 122.51
(08.05.22)  01:00 39.15 377.67 127.59 639.69 122.54
(08.05.22)  02:00 38.22 418.66 127.60 635.24 122.57
(08.05.22)  03:00 36.67 402.18 127.62 639.20 122.59
(08.05.22)  04:00 34.55 419.37 127.64 633.02 122.61
(08.05.22)  05:00 32.25 411.12 127.65 641.53 122.64
(08.05.22)  06:00 30.55 413.23 127.67 636.85 122.66
(08.05.22)  07:00 30.36 541.85 127.69 640.93 122.69
(08.05.22)  08:00 31.14 139.01 127.70 540.82 122.71
(08.05.22)  09:00 31.04 104.89 127.70 544.46 122.73
(08.05.22)  10:00 31.33 87.13 127.71 543.40 122.76
(08.05.22)  11:00 32.38 42.09 127.72 544.71 122.78
(08.05.22)  12:00 34.88 32.00 127.73 545.88 122.81
(08.05.22)  13:00 35.84 116.55 127.73 542.75 122.83
(08.05.22)  14:00 36.63 525.34 127.74 540.18 122.85
(08.05.22)  15:00 37.76 537.18 127.75 655.68 122.88
(08.05.22)  16:00 37.10 538.51 127.77 666.76 122.90
(08.05.22)  17:00 36.65 538.69 127.79 660.25 122.92
(08.05.22)  18:00 37.85 538.30 127.81 660.60 122.95
(08.05.22)  19:00 37.03 537.40 127.84 655.95 122.97
(08.05.22)  20:00 39.77 528.74 127.86 657.58 123.00
(08.05.22)  21:00 38.98 527.28 127.88 655.55 123.03
(08.05.22)  22:00 39.31 536.77 127.90 649.64 123.05
(08.05.22)  23:00 41.18 535.03 127.92 649.96 123.08
(08.06.22)  00:00 41.71 529.33 127.94 651.48 123.11
(08.06.22)  01:00 39.03 528.36 127.96 646.77 123.13
(08.06.22)  02:00 37.03 527.78 127.99 650.54 123.16
(08.06.22)  03:00 34.50 525.23 128.01 650.19 123.18
(08.06.22)  04:00 32.53 525.45 128.03 649.40 123.21
(08.06.22)  05:00 31.29 522.91 128.05 647.60 123.24
(08.06.22)  06:00 30.27 522.74 128.07 646.99 123.26
(08.06.22)  07:00 29.94 432.21 128.09 643.13 123.29
(08.06.22)  08:00 29.66 431.18 128.11 645.89 123.31
(08.06.22)  09:00 28.85 420.73 128.12 648.53 123.34
(08.06.22)  10:00 29.17 415.67 128.14 534.10 123.36
(08.06.22)  11:00 30.37 411.81 128.16 541.61 123.39
(08.06.22)  12:00 32.48 403.16 128.17 545.36 123.41



(08.06.22)  13:00 34.93 407.17 128.19 542.34 123.43
(08.06.22)  14:00 35.35 410.78 128.21 537.37 123.46
(08.06.22)  15:00 36.29 409.65 128.22 647.59 123.48
(08.06.22)  16:00 36.24 407.05 128.24 649.33 123.50
(08.06.22)  17:00 37.16 408.36 128.26 644.75 123.53
(08.06.22)  18:00 36.60 409.34 128.27 649.34 123.55
(08.06.22)  19:00 36.98 402.68 128.29 645.30 123.58
(08.06.22)  20:00 36.30 413.12 128.31 640.63 123.60
(08.06.22)  21:00 37.32 413.42 128.32 637.78 123.63
(08.06.22)  22:00 38.30 406.34 128.34 639.71 123.65
(08.06.22)  23:00 37.65 416.00 128.36 637.40 123.68
(08.07.22)  00:00 37.22 420.48 128.37 636.62 123.70
(08.07.22)  01:00 36.54 413.62 128.39 645.71 123.73
(08.07.22)  02:00 36.37 415.62 128.41 635.27 123.76
(08.07.22)  03:00 34.65 432.36 128.42 636.53 123.78
(08.07.22)  04:00 34.02 425.35 128.44 640.65 123.81
(08.07.22)  05:00 32.49 413.28 128.46 632.92 123.83
(08.07.22)  06:00 31.47 406.80 128.47 634.54 123.86
(08.07.22)  07:00 30.28 543.82 128.49 640.70 123.88
(08.07.22)  08:00 29.69 542.77 128.51 645.50 123.91
(08.07.22)  09:00 29.15 542.07 128.54 639.06 123.93
(08.07.22)  10:00 30.34 541.33 128.56 638.18 123.96
(08.07.22)  11:00 31.97 539.94 128.58 543.07 123.98
(08.07.22)  12:00 33.98 538.63 128.60 275.08 124.00
(08.07.22)  13:00 34.56 539.90 128.62 564.68 124.02
(08.07.22)  14:00 37.39 536.62 128.64 575.39 124.04
(08.07.22)  15:00 38.94 537.97 128.67 582.51 124.07
(08.07.22)  16:00 38.64 538.02 128.69 581.99 124.09
(08.07.22)  17:00 38.25 538.11 128.71 573.14 124.11
(08.07.22)  18:00 38.45 536.43 128.73 578.16 124.13
(08.07.22)  19:00 37.28 537.91 128.75 575.79 124.16
(08.07.22)  20:00 37.29 536.66 128.77 580.95 124.18
(08.07.22)  21:00 38.56 539.37 128.80 579.51 124.20
(08.07.22)  22:00 38.86 539.22 128.82 578.25 124.23
(08.07.22)  23:00 38.53 535.01 128.84 578.60 124.25
(08.08.22)  00:00 37.87 536.05 128.86 578.07 124.27
(08.08.22)  01:00 37.55 536.11 128.88 581.32 124.30
(08.08.22)  02:00 34.31 532.48 128.89 579.20 124.32
(08.08.22)  03:00 35.54 431.37 128.91 584.04 124.34
(08.08.22)  04:00 31.03 428.52 128.93 579.05 124.36
(08.08.22)  05:00 30.77 423.61 128.95 577.88 124.39
(08.08.22)  06:00 30.88 423.24 128.97 575.44 124.41
(08.08.22)  07:00 27.12 425.48 128.98 574.25 124.43
(08.08.22)  08:00 28.11 426.62 128.99 532.77 124.46
(08.08.22)  09:00 29.02 430.21 129.00 535.51 124.48
(08.08.22)  10:00 27.12 0.34 129.01 535.50 124.50
(08.08.22)  11:00 27.22 36.79 129.01 540.04 124.52



(08.08.22)  12:00 29.54 38.60 129.02 539.44 124.55
(08.08.22)  13:00 34.87 41.20 129.03 538.78 124.57
(08.08.22)  14:00 44.15 0.36 129.04 547.06 124.59
(08.08.22)  15:00 39.56 439.17 129.06 643.53 124.62
(08.08.22)  16:00 35.46 436.08 129.08 644.93 124.64
(08.08.22)  17:00 36.45 435.56 129.09 644.48 124.66
(08.08.22)  18:00 41.01 437.82 129.11 643.92 124.69
(08.08.22)  19:00 39.23 446.79 129.13 644.06 124.71
(08.08.22)  20:00 34.66 746.06 129.15 643.49 124.74
(08.08.22)  21:00 37.96 782.77 129.16 628.94 124.76
(08.08.22)  22:00 35.96 825.14 129.18 632.23 124.79
(08.08.22)  23:00 33.25 844.37 129.21 635.80 124.81
(08.09.22)  00:00 32.24 444.28 129.23 626.48 124.84
(08.09.22)  01:00 32.18 410.66 129.25 636.99 124.86
(08.09.22)  02:00 46.36 411.73 129.28 636.27 124.89
(08.09.22)  03:00 42.25 538.12 129.30 634.65 124.91
(08.09.22)  04:00 35.84 538.82 129.32 633.57 124.94
(08.09.22)  05:00 30.56 435.61 129.35 632.08 124.96
(08.09.22)  06:00 27.58 435.54 129.36 630.12 124.99
(08.09.22)  07:00 27.82 433.25 129.38 627.42 125.01
(08.09.22)  08:00 29.86 538.89 129.40 532.92 125.04
(08.09.22)  09:00 29.55 436.68 129.41 537.35 125.06
(08.09.22)  10:00 30.49 438.57 129.43 543.01 125.08
(08.09.22)  11:00 31.98 438.06 129.45 546.98 125.11
(08.09.22)  12:00 34.02 438.13 129.46 539.22 125.13
(08.09.22)  13:00 34.78 438.39 129.48 542.97 125.15
(08.09.22)  14:00 35.84 440.02 129.50 543.29 125.18
(08.09.22)  15:00 35.35 438.75 129.51 649.04 125.20
(08.09.22)  16:00 35.71 436.82 129.53 649.79 125.22
(08.09.22)  17:00 36.06 435.08 129.55 651.20 125.25
(08.09.22)  18:00 34.43 435.09 129.57 643.09 125.27
(08.09.22)  19:00 35.28 431.90 129.58 648.96 125.30
(08.09.22)  20:00 35.16 430.42 129.60 646.04 125.32
(08.09.22)  21:00 35.70 426.01 129.62 636.49 125.35
(08.09.22)  22:00 36.44 423.13 129.64 634.71 125.37
(08.09.22)  23:00 37.12 415.53 129.65 633.51 125.40
(08.10.22)  00:00 36.52 416.16 129.67 631.88 125.42
(08.10.22)  01:00 36.06 419.58 129.69 636.38 125.45
(08.10.22)  02:00 34.72 413.06 129.70 632.14 125.47
(08.10.22)  03:00 33.19 407.53 129.72 630.55 125.50
(08.10.22)  04:00 30.81 408.07 129.74 630.40 125.53
(08.10.22)  05:00 29.43 409.72 129.75 628.77 125.55
(08.10.22)  06:00 27.97 408.04 129.77 625.89 125.58
(08.10.22)  07:00 27.59 406.14 129.77 629.39 125.60
(08.10.22)  08:00 28.58 138.81 129.78 632.87 125.62
(08.10.22)  09:00 29.32 50.37 129.79 630.38 125.65
(08.10.22)  10:00 31.22 0.41 129.79 535.78 125.67



(08.10.22)  11:00 32.48 123.02 129.80 531.97 125.69
(08.10.22)  12:00 33.36 57.72 129.81 537.52 125.71
(08.10.22)  13:00 34.97 87.88 129.81 540.85 125.74
(08.10.22)  14:00 35.17 0.38 129.83 540.24 125.76
(08.10.22)  15:00 34.47 540.50 129.86 626.25 125.79
(08.10.22)  16:00 34.54 532.03 129.88 655.20 125.81
(08.10.22)  17:00 34.48 840.49 129.91 647.70 125.84
(08.10.22)  18:00 34.47 856.97 129.94 648.03 125.86
(08.10.22)  19:00 34.60 909.09 129.96 645.80 125.89
(08.10.22)  20:00 34.32 913.80 129.99 642.11 125.91
(08.10.22)  21:00 36.17 914.18 130.02 637.85 125.94
(08.10.22)  22:00 36.59 913.96 130.05 635.15 125.96
(08.10.22)  23:00 36.47 921.17 130.07 631.13 125.99
(08.11.22)  00:00 36.34 925.78 130.10 634.59 126.01
(08.11.22)  01:00 36.02 925.10 130.13 632.11 126.04
(08.11.22)  02:00 34.55 439.82 130.16 636.22 126.06
(08.11.22)  03:00 32.97 435.93 130.19 630.97 126.09
(08.11.22)  04:00 31.01 429.92 130.22 633.37 126.11
(08.11.22)  05:00 29.61 419.08 130.25 629.19 126.14
(08.11.22)  06:00 27.71 422.17 130.26 631.19 126.16
(08.11.22)  07:00 26.78 419.00 130.28 629.86 126.19
(08.11.22)  08:00 26.69 418.96 130.30 536.04 126.21
(08.11.22)  09:00 27.63 419.62 130.31 537.44 126.23
(08.11.22)  10:00 28.22 420.63 130.33 536.05 126.25
(08.11.22)  11:00 30.87 418.39 130.35 545.40 126.28
(08.11.22)  12:00 32.96 414.58 130.36 536.01 126.30
(08.11.22)  13:00 34.67 414.72 130.38 544.75 126.32
(08.11.22)  14:00 33.76 415.87 130.40 539.74 126.34
(08.11.22)  15:00 34.86 415.67 130.42 370.85 126.37
(08.11.22)  16:00 34.93 419.54 130.44 650.67 126.39
(08.11.22)  17:00 35.12 418.95 130.45 647.12 126.42
(08.11.22)  18:00 33.91 540.43 130.47 647.52 126.44
(08.11.22)  19:00 34.49 540.49 130.49 643.36 126.47
(08.11.22)  20:00 35.20 540.69 130.51 642.62 126.49
(08.11.22)  21:00 35.70 0.36 130.53 639.61 126.52
(08.11.22)  22:00 35.95 433.10 130.54 640.67 126.54
(08.11.22)  23:00 36.31 436.44 130.56 645.54 126.57
(08.12.22)  00:00 35.91 434.30 130.58 641.60 126.59
(08.12.22)  01:00 43.64 436.78 130.60 639.12 126.62
(08.12.22)  02:00 42.27 435.70 130.61 640.45 126.64
(08.12.22)  03:00 40.02 434.08 130.63 641.33 126.67
(08.12.22)  04:00 38.96 435.12 130.65 636.41 126.70
(08.12.22)  05:00 37.44 431.50 130.67 639.91 126.72
(08.12.22)  06:00 35.48 430.66 130.68 637.50 126.74
(08.12.22)  07:00 34.60 425.61 130.68 641.55 126.77
(08.12.22)  08:00 35.79 75.31 130.69 641.62 126.79
(08.12.22)  09:00 36.40 153.43 130.70 259.82 126.81



(08.12.22)  10:00 36.66 67.29 130.71 545.35 126.84
(08.12.22)  11:00 29.44 103.37 130.71 545.15 126.86
(08.12.22)  12:00 30.55 80.21 130.72 552.10 126.88
(08.12.22)  13:00 32.16 76.39 130.73 552.56 126.90
(08.12.22)  14:00 33.95 439.70 130.75 553.69 126.93
(08.12.22)  15:00 33.09 433.71 130.76 648.66 126.95
(08.12.22)  16:00 32.70 431.17 130.78 649.84 126.98
(08.12.22)  17:00 33.06 433.75 130.79 649.47 127.00
(08.12.22)  18:00 33.38 431.01 130.81 647.86 127.03
(08.12.22)  19:00 33.67 432.84 130.83 644.35 127.05
(08.12.22)  20:00 34.61 432.43 130.84 648.65 127.08
(08.12.22)  21:00 34.91 435.15 130.86 637.18 127.10
(08.12.22)  22:00 35.58 537.87 130.88 641.38 127.13
(08.12.22)  23:00 35.87 537.17 130.89 640.32 127.16
(08.13.22)  00:00 35.13 433.90 130.91 642.76 127.18
(08.13.22)  01:00 35.10 432.44 130.93 643.63 127.21
(08.13.22)  02:00 33.92 431.20 130.95 638.13 127.23
(08.13.22)  03:00 33.46 433.01 130.97 639.90 127.26
(08.13.22)  04:00 32.15 434.21 130.98 639.66 127.28
(08.13.22)  05:00 30.32 430.63 131.00 639.12 127.31
(08.13.22)  06:00 28.49 431.79 131.02 638.45 127.33
(08.13.22)  07:00 27.13 429.84 131.03 638.36 127.36
(08.13.22)  08:00 27.07 536.68 131.05 638.41 127.38
(08.13.22)  09:00 26.57 431.88 131.07 636.62 127.40
(08.13.22)  10:00 26.23 433.26 131.08 539.09 127.43
(08.13.22)  11:00 27.21 431.59 131.10 540.69 127.45
(08.13.22)  12:00 29.41 430.36 131.11 537.84 127.47
(08.13.22)  13:00 31.39 537.93 131.13 537.49 127.50
(08.13.22)  14:00 33.38 0.30 131.15 540.48 127.52
(08.13.22)  15:00 33.74 434.54 131.16 633.65 127.55
(08.13.22)  16:00 34.88 434.07 131.18 644.13 127.57
(08.13.22)  17:00 36.87 431.58 131.20 641.45 127.60
(08.13.22)  18:00 35.50 426.89 131.22 644.07 127.62
(08.13.22)  19:00 36.18 430.50 131.23 640.16 127.64
(08.13.22)  20:00 35.69 429.65 131.25 641.28 127.67
(08.13.22)  21:00 35.62 425.73 131.27 641.18 127.69
(08.13.22)  22:00 35.62 416.48 131.28 638.64 127.72
(08.13.22)  23:00 36.42 417.42 131.30 637.41 127.74
(08.14.22)  00:00 35.65 419.94 131.32 641.72 127.77
(08.14.22)  01:00 35.67 420.06 131.33 633.63 127.80
(08.14.22)  02:00 34.21 413.10 131.35 639.98 127.82
(08.14.22)  03:00 32.46 416.08 131.37 636.81 127.85
(08.14.22)  04:00 30.41 413.85 131.38 634.58 127.87
(08.14.22)  05:00 29.01 423.21 131.40 636.01 127.90
(08.14.22)  06:00 27.82 419.94 131.42 631.35 127.92
(08.14.22)  07:00 27.55 423.22 131.44 634.33 127.95
(08.14.22)  08:00 28.45 419.33 131.45 636.57 127.97



(08.14.22)  09:00 28.67 418.24 131.47 633.19 128.00
(08.14.22)  10:00 30.04 415.70 131.49 632.50 128.02
(08.14.22)  11:00 30.46 414.40 131.50 638.03 128.05
(08.14.22)  12:00 31.30 418.93 131.52 635.62 128.08
(08.14.22)  13:00 33.49 418.75 131.54 631.13 128.10
(08.14.22)  14:00 35.11 311.42 131.56 628.40 128.13
(08.14.22)  15:00 35.66 533.92 131.57 626.27 128.15
(08.14.22)  16:00 36.06 532.52 131.59 638.70 128.18
(08.14.22)  17:00 36.72 533.63 131.61 638.92 128.20
(08.14.22)  18:00 36.91 431.10 131.63 635.36 128.23
(08.14.22)  19:00 36.53 430.32 131.65 641.51 128.25
(08.14.22)  20:00 36.27 428.38 131.67 638.42 128.28
(08.14.22)  21:00 36.67 432.86 131.68 643.18 128.31
(08.14.22)  22:00 37.53 432.48 131.70 638.93 128.33
(08.14.22)  23:00 38.29 435.29 131.72 634.22 128.36
(08.15.22)  00:00 37.55 682.54 131.74 638.26 128.38
(08.15.22)  01:00 36.41 419.12 131.76 641.62 128.41
(08.15.22)  02:00 35.09 412.46 131.78 636.79 128.43
(08.15.22)  03:00 33.15 432.89 131.80 632.34 128.46
(08.15.22)  04:00 30.85 433.31 131.82 630.54 128.49
(08.15.22)  05:00 28.84 433.26 131.83 631.49 128.51
(08.15.22)  06:00 27.67 433.37 131.84 625.85 128.53
(08.15.22)  07:00 26.63 432.62 131.85 635.13 128.56
(08.15.22)  08:00 26.72 86.95 131.86 533.50 128.58
(08.15.22)  09:00 26.88 98.96 131.87 532.51 128.60
(08.15.22)  10:00 28.50 104.72 131.88 540.11 128.63
(08.15.22)  11:00 30.68 88.81 131.89 541.47 128.65
(08.15.22)  12:00 33.26 87.74 131.90 539.59 128.67
(08.15.22)  13:00 34.68 104.64 131.91 532.89 128.70
(08.15.22)  14:00 35.03 0.45 131.93 542.47 128.72
(08.15.22)  15:00 35.28 425.08 131.94 640.81 128.74
(08.15.22)  16:00 36.30 420.85 131.96 634.97 128.77
(08.15.22)  17:00 35.26 411.67 131.97 635.14 128.79
(08.15.22)  18:00 34.15 532.68 131.99 632.51 128.82
(08.15.22)  19:00 35.35 531.58 132.00 634.41 128.84
(08.15.22)  20:00 35.50 531.61 132.02 630.81 128.86
(08.15.22)  21:00 36.27 531.10 132.04 629.99 128.89
(08.15.22)  22:00 36.42 531.29 132.06 628.27 128.91
(08.15.22)  23:00 37.07 529.33 132.08 630.22 128.94
(08.16.22)  00:00 36.35 529.27 132.10 630.30 128.97
(08.16.22)  01:00 35.30 528.86 132.12 632.09 128.99
(08.16.22)  02:00 34.30 527.15 132.14 623.76 129.02
(08.16.22)  03:00 32.60 527.10 132.17 627.50 129.04
(08.16.22)  04:00 28.88 526.74 132.19 629.19 129.07
(08.16.22)  05:00 198.90 524.42 132.21 628.02 129.09
(08.16.22)  06:00 80.69 521.77 132.23 626.35 129.12
(08.16.22)  07:00 98.15 523.64 132.25 631.95 129.14



(08.16.22)  08:00 90.83 522.81 132.27 537.21 129.16
(08.16.22)  09:00 86.03 522.20 132.29 536.89 129.19
(08.16.22)  10:00 90.44 522.15 132.31 537.25 129.21
(08.16.22)  11:00 125.96 516.31 132.33 542.49 129.23
(08.16.22)  12:00 72.85 512.42 132.35 542.49 129.25
(08.16.22)  13:00 86.71 507.69 132.37 543.05 129.27
(08.16.22)  14:00 100.10 506.56 132.40 529.88 129.30
(08.16.22)  15:00 91.19 504.21 132.42 541.99 129.32
(08.16.22)  16:00 76.80 504.18 132.43 645.49 129.34
(08.16.22)  17:00 71.83 504.78 132.45 648.11 129.37
(08.16.22)  18:00 64.28 419.61 132.47 643.25 129.40
(08.16.22)  19:00 62.23 411.48 132.49 643.26 129.42
(08.16.22)  20:00 59.70 411.18 132.50 647.34 129.45
(08.16.22)  21:00 57.69 409.65 132.52 620.90 129.47
(08.16.22)  22:00 55.99 403.02 132.54 623.49 129.50
(08.16.22)  23:00 51.24 407.53 132.56 625.47 129.52
(08.17.22)  00:00 49.67 409.15 132.57 628.91 129.55
(08.17.22)  01:00 47.53 407.51 132.59 629.63 129.57
(08.17.22)  02:00 45.33 405.29 132.61 624.69 129.60
(08.17.22)  03:00 42.83 405.31 132.62 628.36 129.63
(08.17.22)  04:00 40.23 403.52 132.64 632.10 129.65
(08.17.22)  05:00 38.14 403.94 132.66 630.00 129.68
(08.17.22)  06:00 35.98 405.49 132.67 630.00 129.70
(08.17.22)  07:00 35.63 404.61 132.69 626.22 129.73
(08.17.22)  08:00 35.85 65.57 132.69 598.89 129.75
(08.17.22)  09:00 36.70 55.00 132.70 190.15 129.77
(08.17.22)  10:00 38.29 45.66 132.70 513.02 129.79
(08.17.22)  11:00 39.80 51.02 132.71 515.28 129.81
(08.17.22)  12:00 41.13 83.33 132.71 507.44 129.83
(08.17.22)  13:00 42.50 48.92 132.71 519.08 129.84
(08.17.22)  14:00 41.90 254.46 132.72 521.42 129.86
(08.17.22)  15:00 42.09 417.30 132.73 415.94 129.88
(08.17.22)  16:00 41.46 402.62 132.75 633.02 129.91
(08.17.22)  17:00 40.79 403.04 132.76 637.19 129.94
(08.17.22)  18:00 40.85 533.42 132.78 637.19 129.96
(08.17.22)  19:00 40.99 533.45 132.80 638.09 129.99
(08.17.22)  20:00 40.82 532.10 132.82 656.48 130.01
(08.17.22)  21:00 41.46 530.34 132.84 654.44 130.04
(08.17.22)  22:00 41.49 527.78 132.86 642.33 130.06
(08.17.22)  23:00 41.68 522.35 132.89 636.00 130.09
(08.18.22)  00:00 41.49 521.02 132.92 630.15 130.11
(08.18.22)  01:00 40.66 901.65 132.95 631.73 130.14
(08.18.22)  02:00 38.77 909.08 132.99 625.37 130.16
(08.18.22)  03:00 36.89 923.62 133.02 623.30 130.19
(08.18.22)  04:00 34.53 924.43 133.05 624.18 130.21
(08.18.22)  05:00 32.22 929.81 133.09 629.04 130.24
(08.18.22)  06:00 30.53 932.62 133.12 621.30 130.27



(08.18.22)  07:00 30.00 929.87 133.15 626.84 130.29
(08.18.22)  08:00 30.81 930.76 133.19 232.42 130.31
(08.18.22)  09:00 31.98 917.48 133.22 532.04 130.33
(08.18.22)  10:00 33.13 917.66 133.25 533.70 130.35
(08.18.22)  11:00 34.32 916.64 133.28 540.13 130.37
(08.18.22)  12:00 36.12 527.40 133.31 544.00 130.39
(08.18.22)  13:00 37.04 521.33 133.34 543.28 130.41
(08.18.22)  14:00 38.31 519.95 133.38 540.69 130.43
(08.18.22)  15:00 38.51 522.52 133.40 572.84 130.46
(08.18.22)  16:00 37.72 523.50 133.42 635.25 130.48
(08.18.22)  17:00 38.24 517.84 133.44 635.11 130.51
(08.18.22)  18:00 37.66 426.28 133.46 633.42 130.53
(08.18.22)  19:00 37.35 423.10 133.48 638.50 130.56
(08.18.22)  20:00 37.87 419.07 133.49 646.05 130.58
(08.18.22)  21:00 38.77 412.79 133.51 632.51 130.61
(08.18.22)  22:00 39.23 408.84 133.53 633.35 130.63
(08.18.22)  23:00 39.25 410.85 133.55 628.42 130.66
(08.19.22)  00:00 39.42 409.74 133.57 633.11 130.68
(08.19.22)  01:00 38.66 411.01 133.58 631.34 130.71
(08.19.22)  02:00 37.26 411.07 133.60 628.10 130.73
(08.19.22)  03:00 35.44 411.19 133.62 629.33 130.76
(08.19.22)  04:00 33.40 411.54 133.63 628.09 130.78
(08.19.22)  05:00 31.90 406.23 133.65 631.20 130.81
(08.19.22)  06:00 29.89 410.98 133.66 627.52 130.84
(08.19.22)  07:00 29.27 412.67 133.68 632.88 130.86
(08.19.22)  08:00 30.23 64.37 133.68 251.52 130.88
(08.19.22)  09:00 29.65 0.37 133.69 533.12 130.90
(08.19.22)  10:00 124.91 0.32 133.69 543.95 130.92
(08.19.22)  11:00 40.35 63.99 133.70 537.64 130.94
(08.19.22)  12:00 48.03 81.55 133.70 546.34 130.96
(08.19.22)  13:00 53.09 83.10 133.71 552.05 130.98
(08.19.22)  14:00 61.45 442.74 133.71 550.51 131.00
(08.19.22)  15:00 60.36 436.92 133.73 454.81 131.03
(08.19.22)  16:00 52.14 422.34 133.75 648.53 131.05
(08.19.22)  17:00 43.27 420.69 133.77 650.66 131.08
(08.19.22)  18:00 41.68 535.02 133.78 647.56 131.10
(08.19.22)  19:00 41.19 528.79 133.80 644.23 131.13
(08.19.22)  20:00 40.63 531.18 133.82 664.39 131.16
(08.19.22)  21:00 40.47 521.38 133.84 619.20 131.18
(08.19.22)  22:00 40.23 514.09 133.86 628.35 131.21
(08.19.22)  23:00 63.82 509.50 133.88 623.39 131.23
(08.20.22)  00:00 74.11 0.00 0.00 0.00 0.00
(08.20.22)  01:00 65.41 0.00 0.00 0.00 0.00
(08.20.22)  02:00 82.46 0.00 0.00 0.00 0.00
(08.20.22)  03:00 65.95 0.00 0.00 0.00 0.00
(08.20.22)  04:00 50.65 0.00 0.00 0.00 0.00
(08.20.22)  05:00 40.72 0.00 0.00 0.00 0.00



(08.20.22)  06:00 0.00 0.00 0.00 0.00 0.00
(08.20.22)  07:00 0.00 0.00 0.00 0.00 0.00
(08.20.22)  08:00 36.98 0.00 0.00 0.00 0.00
(08.20.22)  09:00 37.27 0.00 0.00 0.00 0.00
(08.20.22)  10:00 37.47 0.00 0.00 0.00 0.00
(08.20.22)  11:00 37.98 438.99 133.91 640.95 131.26
(08.20.22)  12:00 39.87 425.24 133.92 526.92 131.28
(08.20.22)  13:00 41.88 432.68 133.94 526.43 131.31
(08.20.22)  14:00 42.89 408.56 133.96 526.05 131.33
(08.20.22)  15:00 40.07 404.18 133.97 631.79 131.36
(08.20.22)  16:00 39.97 405.78 133.99 663.56 131.38
(08.20.22)  17:00 40.18 403.53 134.01 639.03 131.40
(08.20.22)  18:00 40.59 401.49 134.02 638.62 131.43
(08.20.22)  19:00 40.36 394.13 134.04 639.98 131.45
(08.20.22)  20:00 40.01 395.05 134.06 634.86 131.48
(08.20.22)  21:00 39.53 388.45 134.07 626.82 131.50
(08.20.22)  22:00 39.19 393.88 134.09 624.65 131.53
(08.20.22)  23:00 39.01 393.29 134.11 627.05 131.55
(08.21.22)  00:00 37.87 389.44 134.13 628.15 131.58
(08.21.22)  01:00 37.42 531.40 134.14 631.38 131.60
(08.21.22)  02:00 36.08 526.63 134.16 630.12 131.63
(08.21.22)  03:00 34.18 531.48 134.18 628.22 131.65
(08.21.22)  04:00 32.47 524.86 134.20 626.41 131.68
(08.21.22)  05:00 31.80 514.36 134.22 627.63 131.70
(08.21.22)  06:00 29.66 523.06 134.23 629.92 131.73
(08.21.22)  07:00 28.78 518.69 134.25 627.27 131.75
(08.21.22)  08:00 28.58 418.19 134.27 627.92 131.77
(08.21.22)  09:00 28.68 426.31 134.29 533.95 131.80
(08.21.22)  10:00 29.41 419.90 134.31 533.24 131.82
(08.21.22)  11:00 30.27 433.39 134.33 536.50 131.84
(08.21.22)  12:00 33.15 430.56 134.34 537.62 131.87
(08.21.22)  13:00 36.10 425.16 134.36 537.66 131.89
(08.21.22)  14:00 39.03 417.10 134.38 635.61 131.92
(08.21.22)  15:00 38.28 412.48 134.40 631.77 131.94
(08.21.22)  16:00 38.34 411.20 134.41 634.72 131.96
(08.21.22)  17:00 40.58 415.29 134.43 629.30 131.99
(08.21.22)  18:00 40.19 404.12 134.45 629.52 132.01
(08.21.22)  19:00 39.36 414.11 134.47 631.62 132.03
(08.21.22)  20:00 38.83 408.02 134.49 623.97 132.06
(08.21.22)  21:00 39.48 435.47 134.51 620.27 132.08
(08.21.22)  22:00 40.00 434.95 134.53 619.40 132.11
(08.21.22)  23:00 40.07 435.86 134.55 621.68 132.13
(08.22.22)  00:00 39.87 434.03 134.57 621.20 132.16
(08.22.22)  01:00 38.73 807.61 134.59 622.39 132.18
(08.22.22)  02:00 36.57 809.05 134.61 620.69 132.21
(08.22.22)  03:00 34.42 812.90 134.63 620.53 132.23
(08.22.22)  04:00 32.45 813.09 134.65 620.10 132.26



(08.22.22)  05:00 30.88 809.13 134.67 617.97 132.28
(08.22.22)  06:00 29.59 416.94 134.69 616.99 132.30
(08.22.22)  07:00 29.35 411.96 134.70 618.61 132.33
(08.22.22)  08:00 28.92 0.38 134.72 543.49 132.35
(08.22.22)  09:00 30.22 69.30 134.74 545.40 132.37
(08.22.22)  10:00 31.75 106.38 134.76 550.63 132.40
(08.22.22)  11:00 32.94 90.40 134.77 543.28 132.42
(08.22.22)  12:00 34.24 86.22 134.78 546.29 132.45
(08.22.22)  13:00 35.65 0.44 134.80 550.93 132.47
(08.22.22)  14:00 36.98 0.43 134.81 555.49 132.49
(08.22.22)  15:00 36.28 532.00 134.82 645.07 132.52
(08.22.22)  16:00 36.40 530.74 134.83 644.06 132.54
(08.22.22)  17:00 36.91 535.98 134.84 639.62 132.56
(08.22.22)  18:00 36.10 536.21 134.86 638.06 132.59
(08.22.22)  19:00 37.10 916.00 134.88 639.19 132.61
(08.22.22)  20:00 36.31 916.56 134.91 657.04 132.64
(08.22.22)  21:00 37.17 919.15 134.94 638.57 132.66
(08.22.22)  22:00 37.46 541.38 134.96 639.78 132.69
(08.22.22)  23:00 38.21 537.46 134.99 636.01 132.72
(08.23.22)  00:00 38.01 527.11 135.02 636.99 132.74
(08.23.22)  01:00 37.34 431.29 135.04 630.40 132.77
(08.23.22)  02:00 35.49 430.01 135.07 636.76 132.79
(08.23.22)  03:00 32.75 430.06 135.09 629.15 132.82
(08.23.22)  04:00 30.67 428.69 135.10 632.31 132.84
(08.23.22)  05:00 28.23 429.77 135.12 629.15 132.87
(08.23.22)  06:00 27.69 401.27 135.14 628.79 132.89
(08.23.22)  07:00 27.49 435.01 135.16 631.14 132.92
(08.23.22)  08:00 27.90 431.58 135.17 626.63 132.94
(08.23.22)  09:00 28.72 428.23 135.19 547.95 132.97
(08.23.22)  10:00 30.51 431.28 135.21 556.07 132.99
(08.23.22)  11:00 31.99 433.84 135.22 548.39 133.01
(08.23.22)  12:00 34.03 433.00 135.24 554.03 133.04
(08.23.22)  13:00 34.87 0.43 135.26 553.05 133.06
(08.23.22)  14:00 35.37 0.41 135.27 553.55 133.09
(08.23.22)  15:00 34.40 426.95 135.29 648.80 133.11
(08.23.22)  16:00 34.78 417.68 135.30 646.75 133.13
(08.23.22)  17:00 35.05 413.34 135.32 645.78 133.16
(08.23.22)  18:00 34.81 414.51 135.34 643.02 133.18
(08.23.22)  19:00 36.19 415.22 135.35 641.00 133.21
(08.23.22)  20:00 35.73 416.32 135.37 645.91 133.23
(08.23.22)  21:00 36.60 416.55 135.39 636.77 133.26
(08.23.22)  22:00 37.20 417.55 135.40 629.24 133.28
(08.23.22)  23:00 37.86 417.59 135.42 632.92 133.31
(08.24.22)  00:00 37.35 416.77 135.44 630.53 133.34
(08.24.22)  01:00 36.82 414.46 135.45 627.93 133.36
(08.24.22)  02:00 35.31 417.09 135.47 629.30 133.39
(08.24.22)  03:00 32.40 419.48 135.48 633.09 133.41



(08.24.22)  04:00 30.64 417.32 135.50 628.23 133.44
(08.24.22)  05:00 29.00 416.83 135.51 630.35 133.46
(08.24.22)  06:00 27.13 415.44 135.52 631.67 133.48
(08.24.22)  07:00 27.37 418.38 135.54 631.44 133.51
(08.24.22)  08:00 28.75 76.72 135.55 542.98 133.53
(08.24.22)  09:00 28.90 0.43 135.56 553.40 133.56
(08.24.22)  10:00 30.37 75.61 135.57 551.24 133.58
(08.24.22)  11:00 31.80 70.05 135.59 550.69 133.61
(08.24.22)  12:00 32.41 39.26 135.60 555.63 133.63
(08.24.22)  13:00 33.39 52.31 135.61 555.12 133.65
(08.24.22)  14:00 34.26 436.36 135.62 556.36 133.68
(08.24.22)  15:00 34.17 542.50 135.63 645.47 133.70
(08.24.22)  16:00 34.94 533.95 135.64 649.86 133.73
(08.24.22)  17:00 34.15 522.95 135.66 645.31 133.75
(08.24.22)  18:00 33.74 0.33 135.67 646.74 133.77
(08.24.22)  19:00 33.56 420.91 135.68 643.41 133.80
(08.24.22)  20:00 34.55 417.11 135.70 637.32 133.82
(08.24.22)  21:00 35.60 416.35 135.72 632.36 133.85
(08.24.22)  22:00 36.67 416.73 135.73 629.17 133.88
(08.24.22)  23:00 37.05 418.63 135.75 630.20 133.90
(08.25.22)  00:00 37.19 419.37 135.76 633.77 133.93
(08.25.22)  01:00 36.80 416.89 135.78 629.32 133.95
(08.25.22)  02:00 35.50 413.97 135.80 630.57 133.98
(08.25.22)  03:00 33.16 415.43 135.81 629.54 134.00
(08.25.22)  04:00 31.40 411.30 135.83 624.49 134.03
(08.25.22)  05:00 28.85 413.63 135.85 626.79 134.05
(08.25.22)  06:00 27.05 416.85 135.86 621.99 134.07
(08.25.22)  07:00 26.43 419.19 135.88 627.29 134.10
(08.25.22)  08:00 27.54 415.56 135.90 547.86 134.12
(08.25.22)  09:00 27.48 421.37 135.91 545.38 134.15
(08.25.22)  10:00 29.43 419.55 135.93 548.02 134.17
(08.25.22)  11:00 32.59 420.36 135.95 552.96 134.20
(08.25.22)  12:00 33.91 419.55 135.97 553.64 134.22
(08.25.22)  13:00 33.85 417.39 135.98 555.24 134.24
(08.25.22)  14:00 33.92 417.61 136.00 555.40 134.27
(08.25.22)  15:00 33.89 418.61 136.02 643.27 134.29
(08.25.22)  16:00 33.81 418.91 136.03 648.66 134.31
(08.25.22)  17:00 34.65 419.32 136.05 642.00 134.34
(08.25.22)  18:00 34.29 419.47 136.07 646.65 134.36
(08.25.22)  19:00 35.57 540.63 136.09 643.96 134.39
(08.25.22)  20:00 35.96 535.27 136.11 632.16 134.41
(08.25.22)  21:00 39.25 531.27 136.13 622.21 134.44
(08.25.22)  22:00 39.54 535.60 136.15 632.06 134.46
(08.25.22)  23:00 38.59 534.30 136.17 627.33 134.49
(08.26.22)  00:00 39.34 531.84 136.19 626.63 134.52
(08.26.22)  01:00 38.29 441.12 136.21 630.21 134.54
(08.26.22)  02:00 36.54 428.37 136.22 627.34 134.57



(08.26.22)  03:00 34.25 426.92 136.24 628.71 134.59
(08.26.22)  04:00 31.00 423.48 136.25 628.32 134.61
(08.26.22)  05:00 28.77 420.27 136.27 621.96 134.64
(08.26.22)  06:00 27.32 423.76 136.28 628.92 134.66
(08.26.22)  07:00 26.70 422.65 136.30 625.57 134.69
(08.26.22)  08:00 27.37 61.19 136.31 531.32 134.71
(08.26.22)  09:00 27.68 79.13 136.33 526.65 134.73
(08.26.22)  10:00 28.65 0.44 136.33 534.13 134.76
(08.26.22)  11:00 30.75 67.45 136.34 530.17 134.78
(08.26.22)  12:00 32.79 76.38 136.35 531.40 134.80
(08.26.22)  13:00 34.50 41.98 136.36 537.18 134.83
(08.26.22)  14:00 35.13 438.58 136.37 538.42 134.85
(08.26.22)  15:00 35.67 410.18 136.37 640.51 134.87
(08.26.22)  16:00 35.45 411.42 136.38 647.60 134.90
(08.26.22)  17:00 35.86 401.45 136.39 646.58 134.92
(08.26.22)  18:00 35.05 408.84 136.41 644.06 134.94
(08.26.22)  19:00 35.89 406.98 136.42 641.10 134.97
(08.26.22)  20:00 36.05 409.47 136.44 645.13 135.00
(08.26.22)  21:00 36.53 408.94 136.46 631.37 135.02
(08.26.22)  22:00 36.71 404.59 136.47 633.23 135.05
(08.26.22)  23:00 36.67 409.53 136.49 634.42 135.07
(08.27.22)  00:00 37.30 402.20 136.51 631.62 135.10
(08.27.22)  01:00 36.44 536.08 136.53 627.68 135.12
(08.27.22)  02:00 34.14 535.43 136.54 630.38 135.15
(08.27.22)  03:00 32.69 523.75 136.56 625.20 135.17
(08.27.22)  04:00 30.85 521.81 136.58 625.29 135.20
(08.27.22)  05:00 29.02 515.35 136.60 629.72 135.23
(08.27.22)  06:00 26.45 506.52 136.62 624.82 135.25
(08.27.22)  07:00 26.25 411.92 136.64 626.05 135.28
(08.27.22)  08:00 26.81 408.90 136.66 625.77 135.30
(08.27.22)  09:00 26.88 426.26 136.68 628.41 135.33
(08.27.22)  10:00 26.60 425.03 136.69 624.51 135.35
(08.27.22)  11:00 28.59 421.95 136.71 534.78 135.37
(08.27.22)  12:00 30.68 423.76 136.73 528.62 135.39
(08.27.22)  13:00 32.78 420.48 136.74 532.75 135.41
(08.27.22)  14:00 34.81 429.65 136.76 238.78 135.44
(08.27.22)  15:00 35.26 414.90 136.78 577.23 135.46
(08.27.22)  16:00 36.99 408.80 136.79 577.45 135.48
(08.27.22)  17:00 37.31 415.29 136.81 578.99 135.50
(08.27.22)  18:00 36.34 406.29 136.83 576.59 135.53
(08.27.22)  19:00 37.06 409.96 136.84 578.88 135.55
(08.27.22)  20:00 36.97 412.93 136.86 570.09 135.57
(08.27.22)  21:00 37.56 435.05 136.88 562.79 135.59
(08.27.22)  22:00 37.13 431.39 136.90 570.52 135.62
(08.27.22)  23:00 36.90 412.45 136.91 573.25 135.64
(08.28.22)  00:00 36.54 410.42 136.93 568.18 135.66
(08.28.22)  01:00 35.23 410.57 136.95 569.87 135.69



(08.28.22)  02:00 34.90 410.62 136.96 573.21 135.71
(08.28.22)  03:00 32.92 393.82 136.98 578.18 135.73
(08.28.22)  04:00 60.93 405.57 137.00 572.56 135.76
(08.28.22)  05:00 77.36 411.25 137.02 572.21 135.78
(08.28.22)  06:00 78.86 407.44 137.04 576.06 135.80
(08.28.22)  07:00 94.64 536.97 137.05 578.02 135.83
(08.28.22)  08:00 93.74 536.07 137.07 578.77 135.85
(08.28.22)  09:00 92.45 533.49 137.09 578.98 135.87
(08.28.22)  10:00 91.91 528.93 137.11 576.06 135.89
(08.28.22)  11:00 112.91 423.91 137.12 584.05 135.92
(08.28.22)  12:00 91.26 433.89 137.14 576.03 135.94
(08.28.22)  13:00 71.19 434.21 137.16 575.30 135.96
(08.28.22)  14:00 60.78 435.44 137.18 569.05 135.99
(08.28.22)  15:00 57.30 436.72 137.19 571.32 136.01
(08.28.22)  16:00 57.51 428.29 137.21 568.50 136.03
(08.28.22)  17:00 54.01 416.36 137.23 568.13 136.06
(08.28.22)  18:00 53.38 413.02 137.25 565.91 136.08
(08.28.22)  19:00 52.39 435.51 137.26 570.41 136.10
(08.28.22)  20:00 49.30 422.43 137.28 578.12 136.13
(08.28.22)  21:00 47.88 414.26 137.30 572.97 136.15
(08.28.22)  22:00 48.07 410.06 137.31 575.10 136.17
(08.28.22)  23:00 47.54 408.87 137.33 570.22 136.19
(08.29.22)  00:00 46.49 391.89 137.34 564.01 136.22
(08.29.22)  01:00 44.74 392.89 137.36 570.99 136.24
(08.29.22)  02:00 42.02 397.52 137.38 569.52 136.26
(08.29.22)  03:00 39.12 390.55 137.39 570.58 136.29
(08.29.22)  04:00 36.61 382.61 137.41 562.64 136.31
(08.29.22)  05:00 34.14 402.55 137.42 567.74 136.33
(08.29.22)  06:00 33.52 404.07 137.44 565.07 136.35
(08.29.22)  07:00 33.28 402.85 137.45 567.07 136.37
(08.29.22)  08:00 33.64 92.23 137.47 565.57 136.40
(08.29.22)  09:00 33.79 85.68 137.48 543.02 136.42
(08.29.22)  10:00 35.33 107.56 137.48 541.76 136.44
(08.29.22)  11:00 36.47 29.72 137.49 542.56 136.46
(08.29.22)  12:00 37.58 9.10 137.50 544.96 136.49
(08.29.22)  13:00 38.02 0.38 137.51 541.98 136.51
(08.29.22)  14:00 37.66 0.34 137.52 547.09 136.53
(08.29.22)  15:00 37.98 536.40 137.52 630.14 136.56
(08.29.22)  16:00 37.96 532.45 137.53 629.74 136.58
(08.29.22)  17:00 39.10 531.41 137.55 638.33 136.60
(08.29.22)  18:00 39.61 890.93 137.58 651.60 136.63
(08.29.22)  19:00 39.56 904.26 137.61 647.73 136.65
(08.29.22)  20:00 39.66 905.34 137.64 645.26 136.68
(08.29.22)  21:00 40.86 912.67 137.67 644.13 136.70
(08.29.22)  22:00 41.90 539.70 137.70 640.41 136.73
(08.29.22)  23:00 42.60 535.18 137.73 629.07 136.76
(08.30.22)  00:00 41.82 541.48 137.76 635.93 136.78



(08.30.22)  01:00 40.65 781.12 137.79 636.44 136.81
(08.30.22)  02:00 39.24 803.55 137.82 638.68 136.83
(08.30.22)  03:00 36.93 813.21 137.85 635.80 136.86
(08.30.22)  04:00 34.48 820.18 137.87 639.10 136.88
(08.30.22)  05:00 31.63 837.63 137.90 637.55 136.91
(08.30.22)  06:00 30.35 541.65 137.93 631.12 136.93
(08.30.22)  07:00 30.32 542.26 137.96 635.24 136.96
(08.30.22)  08:00 31.70 536.37 137.99 633.89 136.98
(08.30.22)  09:00 32.08 539.76 138.01 552.03 137.01
(08.30.22)  10:00 34.14 541.76 138.03 557.48 137.03
(08.30.22)  11:00 36.12 431.85 138.04 555.64 137.06
(08.30.22)  12:00 36.77 406.34 138.06 557.84 137.08
(08.30.22)  13:00 37.70 406.75 138.08 557.87 137.10
(08.30.22)  14:00 38.29 408.06 138.10 559.06 137.13
(08.30.22)  15:00 37.35 406.25 138.12 641.42 137.15
(08.30.22)  16:00 37.19 405.27 138.13 643.91 137.17
(08.30.22)  17:00 38.87 405.33 138.15 646.39 137.20
(08.30.22)  18:00 39.27 394.56 138.17 639.88 137.22
(08.30.22)  19:00 39.36 397.14 138.18 636.61 137.25
(08.30.22)  20:00 38.70 406.51 138.20 628.42 137.27
(08.30.22)  21:00 38.95 403.32 138.22 629.50 137.30
(08.30.22)  22:00 38.74 399.81 138.23 628.23 137.32
(08.30.22)  23:00 39.17 405.62 138.25 631.54 137.35
(08.31.22)  00:00 39.50 409.19 138.26 626.22 137.38
(08.31.22)  01:00 38.33 404.75 138.28 629.42 137.40
(08.31.22)  02:00 36.08 403.80 138.30 624.03 137.43
(08.31.22)  03:00 34.06 400.33 138.31 624.85 137.45
(08.31.22)  04:00 32.55 406.25 138.33 634.47 137.48
(08.31.22)  05:00 31.20 399.84 138.35 632.52 137.50
(08.31.22)  06:00 28.37 388.92 138.36 638.55 137.53
(08.31.22)  07:00 27.61 400.83 138.38 638.02 137.55
(08.31.22)  08:00 28.43 0.36 138.39 557.87 137.58
(08.31.22)  09:00 30.38 0.37 138.40 560.21 137.60
(08.31.22)  10:00 32.17 0.37 138.40 560.62 137.62
(08.31.22)  11:00 33.54 0.38 138.41 559.44 137.65
(08.31.22)  12:00 34.64 50.89 138.41 561.92 137.67
(08.31.22)  13:00 36.07 0.37 138.42 597.98 137.70
(08.31.22)  14:00 36.19 541.12 138.42 647.07 137.72
(08.31.22)  15:00 34.74 538.57 138.43 643.38 137.74
(08.31.22)  16:00 34.39 540.75 138.44 641.64 137.77
(08.31.22)  17:00 35.59 544.97 138.47 642.88 137.79
(08.31.22)  18:00 35.46 491.91 138.49 645.01 137.82
(08.31.22)  19:00 35.90 533.49 138.52 637.80 137.84
(08.31.22)  20:00 36.30 534.89 138.55 634.19 137.87
(08.31.22)  21:00 36.36 891.45 138.58 633.31 137.89
(08.31.22)  22:00 37.75 909.78 138.60 638.53 137.92
(08.31.22)  23:00 37.83 921.93 138.63 631.62 137.94



(09.01.22)  00:00 37.63 929.94 138.66 635.34 137.97
(09.01.22)  01:00 37.17 932.28 138.69 637.40 138.00
(09.01.22)  02:00 35.56 939.03 138.71 635.78 138.02
(09.01.22)  03:00 33.75 530.22 138.74 638.90 138.05
(09.01.22)  04:00 31.28 537.26 138.77 628.31 138.07
(09.01.22)  05:00 29.01 540.04 138.80 635.08 138.10
(09.01.22)  06:00 28.19 539.85 138.82 632.44 138.12
(09.01.22)  07:00 27.71 538.47 138.85 632.77 138.14
(09.01.22)  08:00 28.39 525.58 138.87 527.11 138.17
(09.01.22)  09:00 28.74 519.93 138.89 436.39 138.19
(09.01.22)  10:00 30.41 514.80 138.91 555.84 138.21
(09.01.22)  11:00 31.96 421.25 138.93 551.99 138.24
(09.01.22)  12:00 33.65 410.63 138.94 557.59 138.26
(09.01.22)  13:00 33.97 404.36 138.96 561.34 138.28
(09.01.22)  14:00 33.75 407.66 138.98 567.69 138.30
(09.01.22)  15:00 34.10 409.29 139.00 287.52 138.32
(09.01.22)  16:00 34.31 435.08 139.02 650.02 138.35
(09.01.22)  17:00 33.50 422.40 139.03 650.34 138.37
(09.01.22)  18:00 34.92 408.21 139.05 645.61 138.40
(09.01.22)  19:00 35.08 425.82 139.07 648.84 138.42
(09.01.22)  20:00 35.12 416.44 139.08 651.59 138.45
(09.01.22)  21:00 36.05 406.22 139.10 645.92 138.48
(09.01.22)  22:00 37.16 406.63 139.12 642.99 138.50
(09.01.22)  23:00 37.61 404.72 139.13 640.36 138.53
(09.02.22)  00:00 37.52 393.29 139.15 640.18 138.55
(09.02.22)  01:00 36.79 398.67 139.17 644.23 138.58
(09.02.22)  02:00 35.18 402.91 139.19 639.27 138.61
(09.02.22)  03:00 33.09 404.52 139.22 641.71 138.63
(09.02.22)  04:00 30.75 407.04 139.24 637.47 138.66
(09.02.22)  05:00 28.91 402.63 139.26 642.14 138.68
(09.02.22)  06:00 28.20 800.82 139.28 642.01 138.71
(09.02.22)  07:00 27.30 824.97 139.30 638.40 138.73
(09.02.22)  08:00 27.99 0.36 139.31 650.50 138.76
(09.02.22)  09:00 28.09 0.42 139.32 643.41 138.78
(09.02.22)  10:00 29.41 79.70 139.33 562.73 138.81
(09.02.22)  11:00 31.02 0.42 139.33 562.61 138.83
(09.02.22)  12:00 32.60 0.45 139.34 567.55 138.86
(09.02.22)  13:00 34.06 0.65 139.35 577.68 138.88
(09.02.22)  14:00 35.16 541.96 139.35 568.91 138.90
(09.02.22)  15:00 33.89 536.09 139.36 654.71 138.93
(09.02.22)  16:00 34.60 536.97 139.38 653.68 138.95
(09.02.22)  17:00 35.95 542.65 139.40 657.32 138.98
(09.02.22)  18:00 35.42 540.26 139.42 649.65 139.00
(09.02.22)  19:00 35.80 539.01 139.44 652.91 139.03
(09.02.22)  20:00 36.34 537.56 139.46 643.62 139.06
(09.02.22)  21:00 37.10 536.64 139.48 643.26 139.08
(09.02.22)  22:00 36.94 531.39 139.51 646.89 139.11



(09.02.22)  23:00 36.24 533.36 139.53 644.26 139.13
(09.03.22)  00:00 35.29 528.55 139.55 641.23 139.16
(09.03.22)  01:00 34.38 528.62 139.57 637.91 139.19
(09.03.22)  02:00 33.26 520.27 139.59 637.45 139.21
(09.03.22)  03:00 31.28 523.02 139.61 639.70 139.24
(09.03.22)  04:00 30.21 524.20 139.63 639.87 139.26
(09.03.22)  05:00 28.89 524.00 139.66 643.20 139.29
(09.03.22)  06:00 26.85 522.35 139.68 642.66 139.32
(09.03.22)  07:00 25.88 521.28 139.70 643.09 139.34
(09.03.22)  08:00 26.25 518.67 139.72 645.34 139.37
(09.03.22)  09:00 26.25 523.57 139.74 638.51 139.39
(09.03.22)  10:00 26.51 519.11 139.75 644.81 139.42
(09.03.22)  11:00 27.75 432.51 139.77 640.20 139.44
(09.03.22)  12:00 30.06 430.51 139.79 633.57 139.47
(09.03.22)  13:00 31.82 430.32 139.81 628.47 139.50
(09.03.22)  14:00 33.24 430.24 139.83 635.34 139.52
(09.03.22)  15:00 36.01 414.78 139.85 620.72 139.55
(09.03.22)  16:00 36.59 408.37 139.87 620.69 139.57
(09.03.22)  17:00 37.91 411.53 139.89 618.95 139.60
(09.03.22)  18:00 37.28 410.93 139.91 622.18 139.62
(09.03.22)  19:00 37.36 411.21 139.92 623.05 139.65
(09.03.22)  20:00 36.71 406.34 139.94 620.95 139.67
(09.03.22)  21:00 36.04 831.15 139.96 622.43 139.70
(09.03.22)  22:00 36.17 410.66 139.98 627.62 139.72
(09.03.22)  23:00 35.75 407.49 140.00 626.73 139.75
(09.04.22)  00:00 34.62 396.43 140.02 631.03 139.77
(09.04.22)  01:00 34.00 392.57 140.03 627.40 139.80
(09.04.22)  02:00 33.02 398.91 140.05 627.97 139.82
(09.04.22)  03:00 31.56 406.12 140.06 625.27 139.85
(09.04.22)  04:00 29.41 407.33 140.08 627.82 139.87
(09.04.22)  05:00 27.41 402.70 140.10 630.28 139.90
(09.04.22)  06:00 26.58 399.88 140.11 625.70 139.92
(09.04.22)  07:00 25.03 397.37 140.13 620.47 139.95
(09.04.22)  08:00 23.91 399.88 140.15 622.77 139.97
(09.04.22)  09:00 24.74 392.92 140.17 624.53 140.00
(09.04.22)  10:00 26.09 405.60 140.19 557.08 140.02
(09.04.22)  11:00 27.72 541.12 140.21 560.34 140.04
(09.04.22)  12:00 30.73 536.15 140.22 565.53 140.07
(09.04.22)  13:00 33.40 540.91 140.24 567.07 140.09
(09.04.22)  14:00 34.62 540.24 140.26 567.46 140.12
(09.04.22)  15:00 35.79 535.51 140.28 676.02 140.14
(09.04.22)  16:00 36.32 528.49 140.31 662.47 140.16
(09.04.22)  17:00 37.46 530.35 140.34 649.69 140.19
(09.04.22)  18:00 36.85 878.48 140.37 648.49 140.21
(09.04.22)  19:00 36.52 885.85 140.40 642.41 140.24
(09.04.22)  20:00 36.67 898.44 140.43 643.45 140.27
(09.04.22)  21:00 36.58 903.43 140.46 637.65 140.29



(09.04.22)  22:00 36.23 540.93 140.48 638.30 140.32
(09.04.22)  23:00 35.98 534.78 140.51 637.52 140.34
(09.05.22)  00:00 35.52 528.54 140.53 640.11 140.37
(09.05.22)  01:00 34.50 534.12 140.55 638.97 140.40
(09.05.22)  02:00 32.66 535.35 140.58 635.03 140.42
(09.05.22)  03:00 31.29 533.79 140.60 640.64 140.45
(09.05.22)  04:00 30.13 534.22 140.62 636.77 140.47
(09.05.22)  05:00 27.55 531.59 140.64 635.54 140.50
(09.05.22)  06:00 25.94 530.86 140.66 632.87 140.52
(09.05.22)  07:00 25.62 533.37 140.68 636.43 140.55
(09.05.22)  08:00 24.74 540.21 140.70 262.08 140.57
(09.05.22)  09:00 23.52 538.42 140.72 555.63 140.60
(09.05.22)  10:00 24.87 537.74 140.74 556.64 140.62
(09.05.22)  11:00 26.87 434.95 140.76 564.30 140.64
(09.05.22)  12:00 29.79 436.88 140.78 566.05 140.66
(09.05.22)  13:00 33.48 438.10 140.80 569.98 140.68
(09.05.22)  14:00 36.07 428.22 140.82 572.94 140.71
(09.05.22)  15:00 37.59 438.32 140.84 657.32 140.73
(09.05.22)  16:00 38.40 438.65 140.85 654.89 140.76
(09.05.22)  17:00 38.46 428.45 140.87 650.29 140.78
(09.05.22)  18:00 38.27 417.09 140.89 644.19 140.81
(09.05.22)  19:00 38.10 407.92 140.91 638.81 140.83
(09.05.22)  20:00 37.75 397.31 140.92 641.53 140.86
(09.05.22)  21:00 38.04 406.54 140.94 640.62 140.88
(09.05.22)  22:00 38.02 405.86 140.96 642.82 140.91
(09.05.22)  23:00 37.96 405.22 140.97 638.55 140.93
(09.06.22)  00:00 37.62 402.30 140.99 640.74 140.96
(09.06.22)  01:00 36.74 400.82 141.00 639.10 140.98
(09.06.22)  02:00 35.15 404.35 141.02 637.78 141.01
(09.06.22)  03:00 33.71 402.19 141.04 637.78 141.04
(09.06.22)  04:00 29.66 400.42 141.05 635.48 141.06
(09.06.22)  05:00 27.33 404.54 141.07 640.02 141.09
(09.06.22)  06:00 26.56 393.68 141.09 642.63 141.11
(09.06.22)  07:00 25.24 390.23 141.10 644.59 141.14
(09.06.22)  08:00 25.90 404.76 141.12 638.25 141.16
(09.06.22)  09:00 27.23 402.59 141.14 638.40 141.18
(09.06.22)  10:00 29.31 404.52 141.16 561.91 141.21
(09.06.22)  11:00 31.02 542.21 141.18 562.56 141.23
(09.06.22)  12:00 32.41 543.08 141.19 569.04 141.26
(09.06.22)  13:00 34.05 543.21 141.21 564.30 141.28
(09.06.22)  14:00 33.95 542.76 141.23 575.06 141.31
(09.06.22)  15:00 34.27 540.92 141.25 657.25 141.33
(09.06.22)  16:00 33.90 536.84 141.28 659.63 141.36
(09.06.22)  17:00 34.22 530.69 141.30 659.31 141.38
(09.06.22)  18:00 34.32 526.23 141.32 652.89 141.41
(09.06.22)  19:00 36.11 530.56 141.34 653.54 141.43
(09.06.22)  20:00 36.43 531.48 141.36 649.85 141.46



(09.06.22)  21:00 36.76 528.50 141.38 639.53 141.48
(09.06.22)  22:00 36.36 526.67 141.41 644.28 141.51
(09.06.22)  23:00 36.87 530.69 141.43 646.90 141.54
(09.07.22)  00:00 37.10 525.12 141.45 641.79 141.56
(09.07.22)  01:00 36.34 527.13 141.47 634.32 141.59
(09.07.22)  02:00 34.91 525.59 141.49 644.11 141.61
(09.07.22)  03:00 31.29 524.05 141.51 644.02 141.64
(09.07.22)  04:00 28.91 526.68 141.53 640.89 141.66
(09.07.22)  05:00 27.23 527.99 141.55 642.56 141.69
(09.07.22)  06:00 25.57 528.29 141.56 639.92 141.71
(09.07.22)  07:00 25.14 529.92 141.57 636.81 141.73
(09.07.22)  08:00 26.07 0.34 141.58 244.05 141.75
(09.07.22)  09:00 27.02 68.82 141.59 221.10 141.77
(09.07.22)  10:00 28.53 73.69 141.60 547.04 141.79
(09.07.22)  11:00 30.09 106.55 141.61 554.14 141.81
(09.07.22)  12:00 31.85 76.16 141.62 561.13 141.83
(09.07.22)  13:00 34.11 0.43 141.63 557.37 141.85
(09.07.22)  14:00 34.44 435.61 141.65 567.70 141.88
(09.07.22)  15:00 33.10 428.39 141.67 654.82 141.90
(09.07.22)  16:00 34.04 401.73 141.69 664.22 141.93
(09.07.22)  17:00 33.39 404.46 141.71 656.44 141.95
(09.07.22)  18:00 33.79 770.92 141.73 653.65 141.98
(09.07.22)  19:00 34.17 804.20 141.75 646.13 142.00
(09.07.22)  20:00 33.92 806.67 141.77 648.30 142.03
(09.07.22)  21:00 34.45 814.64 141.80 640.60 142.05
(09.07.22)  22:00 35.69 408.56 141.82 636.84 142.08
(09.07.22)  23:00 36.53 402.42 141.85 640.83 142.11
(09.08.22)  00:00 36.10 415.73 141.88 637.23 142.13
(09.08.22)  01:00 35.33 844.83 141.91 644.25 142.16
(09.08.22)  02:00 33.60 872.45 141.93 640.71 142.18
(09.08.22)  03:00 31.43 864.11 141.96 637.71 142.21
(09.08.22)  04:00 29.46 871.75 141.99 639.94 142.23
(09.08.22)  05:00 27.54 402.13 142.01 636.67 142.26
(09.08.22)  06:00 25.25 400.46 142.03 639.18 142.28
(09.08.22)  07:00 24.97 405.29 142.04 636.61 142.30
(09.08.22)  08:00 26.69 398.60 142.06 250.27 142.31
(09.08.22)  09:00 27.94 404.11 142.08 552.72 142.33
(09.08.22)  10:00 29.35 407.16 142.09 556.29 142.35
(09.08.22)  11:00 31.34 0.46 142.11 242.05 142.37
(09.08.22)  12:00 31.45 0.43 142.12 214.49 142.39
(09.08.22)  13:00 32.50 0.41 142.14 537.41 142.41
(09.08.22)  14:00 32.54 545.85 142.15 381.99 142.43
(09.08.22)  15:00 32.28 540.90 142.17 644.13 142.46
(09.08.22)  16:00 31.50 538.54 142.19 648.87 142.48
(09.08.22)  17:00 31.55 545.99 142.20 648.02 142.51
(09.08.22)  18:00 31.18 545.48 142.22 644.46 142.53
(09.08.22)  19:00 32.19 544.23 142.23 635.86 142.56



(09.08.22)  20:00 33.08 542.69 142.26 631.66 142.58
(09.08.22)  21:00 34.62 542.31 142.28 638.64 142.60
(09.08.22)  22:00 35.22 540.75 142.30 633.84 142.63
(09.08.22)  23:00 36.01 538.07 142.32 637.68 142.66
(09.09.22)  00:00 36.09 536.65 142.34 636.67 142.68
(09.09.22)  01:00 35.64 536.37 142.37 636.77 142.71
(09.09.22)  02:00 34.35 539.68 142.39 633.40 142.73
(09.09.22)  03:00 32.10 538.70 142.41 633.69 142.76
(09.09.22)  04:00 29.89 535.27 142.42 631.43 142.78
(09.09.22)  05:00 27.88 540.41 142.43 632.67 142.81
(09.09.22)  06:00 25.61 532.97 142.45 633.05 142.83
(09.09.22)  07:00 25.20 539.72 142.46 637.46 142.86
(09.09.22)  08:00 26.65 0.31 142.47 550.55 142.88
(09.09.22)  09:00 27.30 0.35 142.49 561.60 142.90
(09.09.22)  10:00 28.13 0.39 142.50 559.51 142.93
(09.09.22)  11:00 29.67 132.42 142.51 562.73 142.95
(09.09.22)  12:00 31.51 67.50 142.52 568.46 142.97
(09.09.22)  13:00 32.12 0.45 142.53 571.40 143.00
(09.09.22)  14:00 32.01 0.35 142.54 571.86 143.02
(09.09.22)  15:00 31.79 444.17 142.55 662.33 143.05
(09.09.22)  16:00 31.33 437.80 142.56 664.49 143.07
(09.09.22)  17:00 31.70 423.63 142.57 653.87 143.10
(09.09.22)  18:00 31.84 420.27 142.58 649.32 143.13
(09.09.22)  19:00 32.96 424.66 142.60 647.99 143.15
(09.09.22)  20:00 33.34 419.10 142.61 641.83 143.18
(09.09.22)  21:00 34.37 422.17 142.63 635.82 143.20
(09.09.22)  22:00 34.83 414.81 142.65 638.01 143.23
(09.09.22)  23:00 35.20 413.48 142.67 635.56 143.25
(09.10.22)  00:00 34.84 415.19 142.68 638.59 143.28
(09.10.22)  01:00 33.79 427.24 142.70 640.68 143.31
(09.10.22)  02:00 33.77 411.56 142.72 637.78 143.33
(09.10.22)  03:00 32.07 424.76 142.73 640.53 143.36
(09.10.22)  04:00 29.88 424.36 142.75 642.60 143.38
(09.10.22)  05:00 30.08 416.60 142.77 639.49 143.41
(09.10.22)  06:00 28.70 419.54 142.78 636.35 143.43
(09.10.22)  07:00 26.61 413.57 142.80 635.51 143.46
(09.10.22)  08:00 26.53 414.15 142.82 638.06 143.48
(09.10.22)  09:00 26.73 409.99 142.83 634.09 143.51
(09.10.22)  10:00 27.61 410.04 142.85 634.13 143.53
(09.10.22)  11:00 29.74 539.93 142.87 541.58 143.56
(09.10.22)  12:00 31.32 543.56 142.89 549.56 143.58
(09.10.22)  13:00 32.04 542.68 142.91 552.10 143.61
(09.10.22)  14:00 32.83 542.65 142.93 658.99 143.63
(09.10.22)  15:00 34.37 542.30 142.96 650.19 143.66
(09.10.22)  16:00 43.27 542.41 142.98 654.79 143.68
(09.10.22)  17:00 50.74 541.21 143.00 652.06 143.71
(09.10.22)  18:00 54.40 537.84 143.02 643.32 143.73



(09.10.22)  19:00 70.42 535.24 143.04 644.37 143.76
(09.10.22)  20:00 65.47 531.30 143.06 637.09 143.79
(09.10.22)  21:00 56.96 531.98 143.09 652.63 143.81
(09.10.22)  22:00 54.93 534.87 143.11 648.88 143.84
(09.10.22)  23:00 86.91 533.73 143.13 643.02 143.86
(09.11.22)  00:00 100.27 532.50 143.15 635.35 143.89
(09.11.22)  01:00 119.99 534.07 143.17 649.46 143.91
(09.11.22)  02:00 119.80 532.57 143.20 638.00 143.94
(09.11.22)  03:00 109.43 830.09 143.22 638.52 143.97
(09.11.22)  04:00 71.84 848.81 143.24 637.51 143.99
(09.11.22)  05:00 51.33 536.96 143.27 643.91 144.02
(09.11.22)  06:00 42.86 534.00 143.29 643.43 144.04
(09.11.22)  07:00 37.47 532.24 143.32 634.71 144.07
(09.11.22)  08:00 36.13 536.06 143.35 635.86 144.10
(09.11.22)  09:00 34.62 533.12 143.37 639.55 144.12
(09.11.22)  10:00 34.87 531.97 143.40 634.87 144.15
(09.11.22)  11:00 36.12 411.49 143.42 635.95 144.17
(09.11.22)  12:00 37.67 438.72 143.43 641.49 144.20
(09.11.22)  13:00 38.63 432.09 143.45 636.13 144.22
(09.11.22)  14:00 40.55 430.37 143.47 641.21 144.25
(09.11.22)  15:00 40.55 425.65 143.49 644.67 144.28
(09.11.22)  16:00 40.84 422.96 143.50 641.41 144.30
(09.11.22)  17:00 40.33 424.42 143.52 641.65 144.33
(09.11.22)  18:00 39.70 400.98 143.54 641.21 144.35
(09.11.22)  19:00 39.19 443.98 143.56 642.89 144.38
(09.11.22)  20:00 38.10 442.26 143.57 638.24 144.40
(09.11.22)  21:00 38.01 422.29 143.59 639.04 144.43
(09.11.22)  22:00 38.09 407.61 143.61 641.32 144.46
(09.11.22)  23:00 38.47 412.35 143.62 640.42 144.48
(09.12.22)  00:00 38.18 417.50 143.64 639.79 144.51
(09.12.22)  01:00 36.77 423.65 143.66 638.57 144.53
(09.12.22)  02:00 34.81 405.92 143.67 640.33 144.56
(09.12.22)  03:00 32.82 414.90 143.69 640.56 144.59
(09.12.22)  04:00 29.84 411.88 143.70 643.66 144.61
(09.12.22)  05:00 27.90 406.87 143.71 640.63 144.64
(09.12.22)  06:00 26.38 408.85 143.72 641.34 144.66
(09.12.22)  07:00 26.67 412.75 143.73 644.05 144.68
(09.12.22)  08:00 27.85 0.24 143.75 564.66 144.71
(09.12.22)  09:00 30.37 67.79 143.76 565.71 144.73
(09.12.22)  10:00 30.81 54.04 143.77 566.79 144.75
(09.12.22)  11:00 32.86 57.79 143.78 576.27 144.78
(09.12.22)  12:00 34.04 39.39 143.80 581.19 144.80
(09.12.22)  13:00 35.47 0.38 143.81 581.28 144.83
(09.12.22)  14:00 35.65 0.38 143.82 584.21 144.85
(09.12.22)  15:00 35.28 542.36 143.83 667.58 144.88
(09.12.22)  16:00 34.83 529.29 143.85 665.08 144.90
(09.12.22)  17:00 34.41 544.59 143.86 649.83 144.93



(09.12.22)  18:00 35.29 902.84 143.87 649.85 144.96
(09.12.22)  19:00 34.52 919.32 143.91 649.48 144.98
(09.12.22)  20:00 35.13 928.07 143.94 649.33 145.01
(09.12.22)  21:00 35.79 935.60 143.97 640.57 145.03
(09.12.22)  22:00 35.98 923.92 144.00 636.99 145.06
(09.12.22)  23:00 35.62 932.66 144.03 642.48 145.08
(09.13.22)  00:00 35.97 938.83 144.07 639.41 145.11
(09.13.22)  01:00 35.38 517.34 144.10 643.89 145.14
(09.13.22)  02:00 34.31 440.04 144.13 644.40 145.16
(09.13.22)  03:00 31.30 439.90 144.15 646.05 145.19
(09.13.22)  04:00 28.83 437.53 144.17 635.54 145.21
(09.13.22)  05:00 27.13 414.93 144.18 633.76 145.24
(09.13.22)  06:00 26.28 414.75 144.20 641.70 145.26
(09.13.22)  07:00 24.62 420.02 144.22 640.36 145.29
(09.13.22)  08:00 26.85 419.81 144.23 554.57 145.31
(09.13.22)  09:00 29.92 418.90 144.25 563.92 145.33
(09.13.22)  10:00 32.94 423.84 144.27 566.98 145.36
(09.13.22)  11:00 34.53 412.20 144.29 572.26 145.38
(09.13.22)  12:00 35.70 418.20 144.30 579.07 145.41
(09.13.22)  13:00 36.00 414.56 144.32 577.85 145.43
(09.13.22)  14:00 34.71 422.44 144.34 579.95 145.46
(09.13.22)  15:00 33.63 424.97 144.35 663.11 145.48
(09.13.22)  16:00 33.52 413.86 144.37 661.20 145.51
(09.13.22)  17:00 32.75 418.16 144.39 658.19 145.53
(09.13.22)  18:00 32.75 421.88 144.40 654.17 145.56
(09.13.22)  19:00 33.38 806.32 144.43 644.78 145.58
(09.13.22)  20:00 33.75 822.52 144.46 647.41 145.61
(09.13.22)  21:00 35.37 831.42 144.49 643.81 145.63
(09.13.22)  22:00 36.07 835.71 144.51 642.73 145.66
(09.13.22)  23:00 36.66 842.22 144.54 643.00 145.69
(09.14.22)  00:00 36.84 443.06 144.57 646.52 145.71
(09.14.22)  01:00 35.99 440.83 144.60 640.98 145.74
(09.14.22)  02:00 34.23 549.64 144.62 641.90 145.76
(09.14.22)  03:00 32.04 546.59 144.64 641.41 145.79
(09.14.22)  04:00 30.39 535.30 144.65 640.98 145.82
(09.14.22)  05:00 27.07 536.34 144.67 634.76 145.84
(09.14.22)  06:00 25.81 430.05 144.68 638.47 145.86
(09.14.22)  07:00 25.59 419.51 144.70 637.68 145.89
(09.14.22)  08:00 26.87 59.16 144.72 640.07 145.91
(09.14.22)  09:00 27.76 60.23 144.73 557.08 145.94
(09.14.22)  10:00 29.61 41.14 144.74 561.24 145.96
(09.14.22)  11:00 31.80 73.67 144.75 561.83 145.98
(09.14.22)  12:00 31.57 103.17 144.77 574.66 146.01
(09.14.22)  13:00 32.77 89.29 144.78 573.66 146.03
(09.14.22)  14:00 32.68 448.62 144.79 578.12 146.06
(09.14.22)  15:00 32.93 441.96 144.80 666.08 146.08
(09.14.22)  16:00 31.83 424.54 144.81 653.89 146.11



(09.14.22)  17:00 32.63 392.64 144.82 644.29 146.13
(09.14.22)  18:00 32.78 413.32 144.83 637.29 146.16
(09.14.22)  19:00 33.06 409.67 144.85 631.86 146.18
(09.14.22)  20:00 33.78 417.23 144.86 622.95 146.21
(09.14.22)  21:00 34.59 410.68 144.88 624.34 146.23
(09.14.22)  22:00 35.23 412.49 144.90 628.75 146.26
(09.14.22)  23:00 35.84 416.81 144.91 620.86 146.28
(09.15.22)  00:00 35.81 411.86 144.93 629.43 146.31
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ADDENDUM NUMBER 4 

Project Number 81000984 

Project Title Blue River Screen House Improvements 

ISSUE DATE: October 4, 2022 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 

above project, for which Proposals are to be received on November 9, 2022, are amended as 

follows: 

Information to Proposers The following is provided to Proposers for information only: 

1. Shortlisted Respondents may request up to two (2) site visits. A site visit shall

be constituted as any trip including the Blue River Screen House starting at a

period no earlier than Request For Qualifications (RFQ) advertisement by City.

2. 1062.05 - Contract No. 5

3. City of Kansas City, Missouri – Big Blue River – Wastewater Treatment Plant

Asbestos Assessment Report

Q9. Do the slide gates located in the forebay open/close? 

A9. Four (4) slide gates in the forebay do not open/close. The actuators are non-

functional and the status of the gate/stem and frame are unknown. 

Q10. Are there any items in the Blue River Screen House with Asbestos? 

A10. Refer to the attached Big Blue River WTP Asbestos Assessment Report. 

Bidding Requirements 

1. Delete and replace the following section(s):

a. Delete Document Request For Proposals, Paragraph. 3 Submittal Date,

Subparagraph 1, Page 2 and replace with the following Document Request For

Proposals, Paragraph 3 Submittal Date Subparagraph 1, Page 2:

Sealed Proposals are due by November 9, 2022 at 2:00 PM local time…

Sealed Proposals are due by November 9, 2022 at 2:00 PM local time…

b. Delete Document Request For Proposals, Section 1: Project Overview,

Subparagraph 1.2 Project Scope, Page 4 and replace with the following

Document Request For Proposals, Section 1: Project Overview, Subparagraph

1.2 Project Scope, Page 4.
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Rank Order 

1) Multi-Rake Screens and Conveyors 

2) Channel Separation System 

3) Grit Equalization Across channels 

4) Actuated Slide Gates 

5) Rerouting of Birmingham/Westside Sludge Line 

6) Power Upgrades 

7) Heating, Ventilation, and Air Conditioning (HVAC) 

 

Rank Order 

1) Multi-Rake Screens and Conveyors 

2) Channel Separation System 

3) Grit Equalization Across channels 

4) Actuated Slide Gates 

5) Power Upgrades 

6) Heating, Ventilation, and Air Conditioning (HVAC) 

 

c. Delete Document Request For Proposals, Sec. 3.2 Procurement Schedule, 

Bullet Site Visit, Page 10 and replace with the following Document Request For 

Proposals, Sec. 3.2 Procurement Schedule, Bullet Site Visit, Page 10: 

 

• Site Visit    Sept. 7, 2022 – Sept. 28, 2022 

• Site Visits (2)   Through October 21, 2022 

 

d. Delete Document Request For Proposals, Subparagraph 3.4.2 Confidential 

Meeting #2 (Mandatory), Page 12 and replace with the following Document 

Request For Proposals, Subparagraph. 3.4.2, Page 12: 

 

Confidential Meeting #2 will occur no earlier than twenty-one (21) days before 

the Proposal Submission date with the purpose of discussing technical ideas 

provided as well as the Draft Contract for Design-Build Services. This meeting 

may also include representatives from the City’s Legal Department and the 

duration is expected to be four (4) to eight (8) hours depending on Respondent’s 

agenda. Respondent shall send agenda to City Contacts one week prior to 

meeting. Attendance from the Respondent’s team shall be limited to Key 

Personnel as identified in Respondent’s SOQ and/or proposed 

replacements/additions. Attendance may also include the Respondent’s legal 

representative or counsel for discussions related to the Draft Contract for Design-

Build Services. This meeting will be scheduled by City at least two (2) weeks in 

advance.  

 

Any proposed variances from the Indicative Design Criteria or Preferred 

Indicative Criteria must be discussed during this meeting. If the City does not 

approve a Respondent’s proposal for a variation from Indicative Criteria, it will 

inform the Respondent by e-mail within two (2) weeks after Confidential Meeting 

#1. 

 

Confidential Meeting #2 will occur no earlier than twenty-one (21) days before 

the Proposal Submission date with the purpose of discussing technical ideas 



00910 Construction Addenda No 4 100422 3 of 6 Contract Central 

provided as well as the Draft Contract for Design-Build Services. The duration is 

expected to be two (2) hours depending on Respondent’s agenda. Respondent 

shall send agenda to City Contacts one week prior to meeting. Attendance from 

the Respondent’s team shall be limited to Key Personnel as identified in 

Respondent’s SOQ and/or proposed replacements/additions. This meeting will be 

scheduled by City at least two (2) weeks in advance. 

 

This meeting may also include representatives from the City’s Legal Department 

at the respondent’s request and availability of legal staff. Respondent is 

encouraged to submit contract changes prior to the confidential meeting. The 

request must be submitted to City at least two (2) weeks in advance. Attendance 

may also include the Respondent’s legal representative or counsel for discussions 

related to the Draft Contract for Design-Build Services.  

 

Any proposed variances from the Indicative Design Criteria or Preferred 

Indicative Criteria shall be an Alternative Technical Concept (ATC). At 

Confidential Meeting #2, City and Respondent may review ATCs. If the City does 

not approve a Respondent’s proposal for a variation from Indicative Criteria, it 

will inform the Respondent by e-mail. 

 

e. Delete Document Request For Proposals, Sec. 3: Procurement Process, 

Subsection 3.6 Validity of Proposal, Requirements, Subparagraph 1, Page 13: 

 

The offer represented by each Proposal will remain in full force and effect after 

the Proposal Submittal Due Date and cannot be withdrawn for a period of ninety 

(90) 180 days unless: 

 

f. Delete Document Request For Proposals, Sec. 4: Proposal Submission 

Requirements, Subsection 4.3.2 Transmittal Letter, Number 6, Page 19: 

 

An affirmation that the representations made in the Proposal will remain in force 

and effect for ninety (90) one hundred and eighty (180) days from the Proposal 

Submission Due Date.  

 

g. Delete Document Request For Proposals, Sec. 4: Proposal Submission 

Requirements, Subsection 4.3.4 Part 2 – Technical Approach, Subparagraph 

Project Understanding, Bulleted Item 5, Page 24: 

 

• Describe how the Respondent shall describe its ability and approach to 

providing Extended Commissioning Phase services for an initial one-

year period with optional one-year extension. Respondent shall provide a 

description of its staffing plan and organization chart; and its approach to 

assisting the City in the necessary operations and maintenance activities. 

The Respondent is expected to conform to City standard operating 

procedures in completing its operations and maintenance duties.  
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h. Delete Document Request For Proposals, Sec. 4: Proposal Submission 

Requirements, Subsection 4.3.5 Part 3 – Construction Schedule, Planning, 

and Sequencing, Subparagraph 1, Page 27 and replace with the following 

Document Request For Proposals, Sec. 4: Proposal Submission Requirements, 

Subsection 4.3.5 Part 3 – Construction Schedule, Planning, and Sequencing, 

Subparagraph 1, Page 27 

 

Provide a summary version of the Respondent’s proposed project schedule. 

Summarized schedule will include the Respondents proposed dates for achieving 

the Design, Construction, and Startup and Commissioning Extended 

Commissioning milestones – these proposed dates will be included within the 

Agreement executed by the City and successful Respondent.  

 

i. Delete Document Request For Proposals, Sec. 5: Final Proposal Evaluation 

and Selection, Subsection 5.5 Cost Proposal Evaluation, Subparagraph 1, Page 

32 and replace with the following Document Request For Proposals, Sec. 5: 

Final Proposal Evaluation and Selection, Subsection 5.5 Cost Proposal 

Evaluation, Subparagraph 1, Page 32 

 

The cost Proposal with the lowest bid price will be awarded 100 points. The 

City’s Budget is $5,000,000.00. The City’s limit for department selection for a 

design-build project is $6,000,000.00 

 

j. Delete Document Form G-1. Design-Build Bid Form – Price Submittal, 

Subparagraph 12, Page 2 and replace with the following Delete Document Form 

G-1. Design-Build Bid Form – Price Submittal, Subparagraph 12, Page 2 

 

12. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has 

made by bid opening a good faith effort to meet the MBE/WBE/DBE goals 

established for the project; or Bidder will continue to make during the 48 hours 

after bid opening a good faith effort to meet the MBE/WBE/DBE goals 

established for the project; and (2) Bidder will timely submit its 00450 HRD 08 

Contractor Utilization Plan/Request for Waiver and 00450.01 Letter of Intent to 

Subcontract for each MBE/WBE listed on the 00450 HRD 08 Construction 

Contractor Utilization Plan/Request for Waiver;; and (3) Bidder will submit 

documentation of its good faith efforts to meet the MBE/WBE/DBE goals when 

requested by the City.  Failure to meet these requirements in good faith will result 

in Bidder forfeiting its bid bond. 

 

PROJECT GOALS: __11___%   MBE __11___%   WBE   ________ % DBE  

 

PROJECT GOALS: __14___%   MBE __14___%   WBE   ________ % DBE  

 

BIDDER PARTICIPATION: ______%   MBE _____%   WBE   ______ % DBE 

 

k. Delete Document HRD 08 Contractor Utilization Plan & Request for Waiver, 

Subparagraph 2, Page 1 and replace with the following Document HRD 08 

Contractor Utilization Plan & Request for Waiver, Subparagraph 2, Page 1 
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The project goals are 11% MBE and 8% WBE. Bidder/Proposer assures that it 

will utilize a minimum of the following percentages of MBE/WBE participation 

in the above project.  

 

The project goals are 14% MBE and 14% WBE. Bidder/Proposer assures that it 

will utilize a minimum of the following percentages of MBE/WBE participation 

in the above project.  

 

l. Delete Document 01110 – Summary of Work, Subparagraph 1.02.B.4 Page 1  

 

Furnishing and installation of re-routing Westside line from the afterbay of the 

Blue River Screen House to upstream of the forebay of the Blue River Screen 

House. Line re-route shall be designed with a hydraulic analysis and built to 

accommodate unidirectional flow flowing into the Screen House.  

 

m. Delete Document Form F-1 Project Design Criteria, Parameter Group Process 

Design Parameters, Parameter Number of Active Channels during Peak Flow 

 Page 1 and replace with the following Document Form F-1 Project Design 

Criteria, Parameter Group Process Design Parameters, Parameter Number of 

Active Channels during Peak Flow  Page 1 

 

_4_  

 

3 + 1 Backup 

 

n. Add Document Form F-1 Project Design Criteria, Parameter Group Equipment 

, Parameter Electric Actuators for Process Valves and Gates Page 2 

 

Electric Actuators for 

Process Valves and Gates 

IP Section 16221.E – Electric Actuators 

for Process Valves and Gates – Mfr. 

Auma 

- 

 

 

o. Add Document Form F-1 Project Design Criteria, Parameter Group Equipment 

, Parameter Multi-Rake ScreensPage 2 

 

 

Multi-Rake Screens IP Section 11334 – Multi-Rake Screens – 

Mfr.: Duperon 

- 

 

 

Specifications 

1. Add the following sections. 

a. Document Section 01757 – Commissioning 

b. Document Section DB 00435 – Alternate Technical Concepts 
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NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 

the number and date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR PROPOSALS 

FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 - CONTRACT NUMBER 1638 

BLUE RIVER SCREEN HOUSE PROJECT 

WATER SERVICES DEPARTMENT 

CITY OF KANSAS CITY, MISSOURI 

 

1. Purpose. This is a Request for Proposals (“RFP”) issued by the City of Kansas City, 

Missouri (“City” or “Owner”) acting through its Water Services Department (WSD) for Design-

Build services including design, construction, startup, and extended commissioning for the Blue 

River Screen House Facility Project (Project). 

 

The City will use Fixed-Price Design-Build (FPDB) contracting method to deliver the Project, 

and is utilizing a two-step procurement process for selecting the entity that will provide best 

value as the Design-Builder for the Project. This RFP represents the second step of the 

procurement process and establishes the process for soliciting and evaluating Technical and Cost 

Proposals (Proposal) from those entities shortlisted as part of the Statement of Qualifications 

(SOQ) process. Only those Respondents identified in Paragraph 2 below are invited to submit a 

Proposal in response to the RFP. The City will review and evaluate Proposals in accordance with 

this RFP and select the Design-Builder. 

 

The execution of a Contract will be subject to the terms and conditions of the RFP. This RFP is 

not a tender or an offer. Respondents must be thoroughly familiar with the scope of work and 

performance requirements discussed in this RFP. The City may reject any Proposal that fails to 

demonstrate such familiarity. In no event will the City be liable for any costs incurred by any 

Respondent or any other party in developing or submitting a Proposal, except as described in 

Section 3.10, below.  

 

The Proposals must be submitted in accordance with the requirements set forth in this document. 

 

2. Definition of Request for Proposals. This RFP is an invitation by the City to Design-Build 

Professionals soliciting Proposals from the following entities ("Shortlisted Respondents", 

“Respondents”, or “Bidders”), listed in alphabetical order: 

 

• Garney-CDM Smith 

• Goodwin-Black & Veatch 

• Radmacher-Olsson 

 

Selected Respondents were shortlisted based on the qualifications of the Project Team that were 

submitted in their SOQs and are invited to submit their proposal for performing the services 

specified in this RFP.  

 

Selection will be based upon the judgment of the City in obtaining a Design-Builder Professional 

that will be in the best interests of the City. Respondent’s submittal of a proposal in response to 

this RFP does not create any right in or expectation to a contract with the City. 
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3. Submittal Date. Sealed Proposals are due by November 9, 2022 at 2:00PMAD4 local time. 

Proposals shall be sent to Derrick Smith, Contract Administrator, Procurement Services, General 

Services Department, 414 East 12th Street, City Hall 1st Floor-RM 102W, Kansas City, MO 

64106.. Respondents should submit six (6) paper documents (one original and five [5] copies) as 

well as one electronic version of the Technical Proposal on a USB flash drive (in searchable 

PDF format). One (1) paper document (one original) of the Cost Proposal, as well as one 

electronic version of the Cost Proposal on a USB flash drive (in searchable PDF format), must 

be submitted in a single, sealed envelope or package separate from the Respondent's Technical 

Proposal.  

 

Both Technical and Cost Proposals must be submitted in separate, sealed envelope or box and 

shall not be opened until after the due date. Each Technical and Cost Proposal document package 

shall be plainly labeled with the words “TECHNICAL PROPOSAL FOR BLUE RIVER 

SCREEN HOUSE PROJECT – PROJECT NO. 81000984” and “COST PROPOSAL FOR 

BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 81000984,” respectively, along 

with Proposer name and identification. The City reserves the right at any time to change or 

extend the due date and time for any reason. 

 

Each Respondent assumes full responsibility for the timely delivery of its Proposals at the 

required location. Proposals received after the Submittal Date may be deemed non-responsive 

and be excluded from consideration. A delivery acknowledgement will be issued upon receipt of 

the Proposal package and will be provided to the Respondent via e-mail by the City’s Project 

Manager. 

 

Only written responses will be considered. All materials submitted will become part of the 

response, and may be incorporated into any subsequent contract(s) between the City and the 

selected Respondent. 

 

4. RFP Package. The RFP package for this project contains the following: 

 

Section 1: Project Overview  

Section 2: Fixed-Price Design-Build Services 

Section 3: Procurement Process  

Section 4: Proposal Submission Requirements  

Section 5: Final Proposal Evaluation and Selection  

Section 6: Conditions for Respondents  

  

Attachments:  

Attachment A: Definition of Terms 

Attachment B: Scope of Design-Build Services  

Attachment C: Draft Contract for Design-Build Services 

Attachment D: Project Background Documents (under separate cover) 

Attachment E: Project Technical Requirements (under separate cover) 

Attachment F: Technical Proposal Forms 

(1) Form F-1. Project Design Criteria Checklist 

(2) Form F-X (number to be provided by Respondent). Equipment Cut Sheet 
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Attachment G: Cost Proposal Forms 

(1) DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization  

(2) 00430 Bid Bond 

(3) Form 01290.02 Schedule of Values 

Attachment H: Submission Forms including Civil Rights and Equal Opportunity 

Department (CREO) Documents (To be submitted within 48 hours of Public Bid 

Opening, in accordance with Section 5.5.1) 

(1) HRD Form 06: Design-Builder Contract Instructions 

(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver 

(3) HRD Form 10: Timetable for MBE/WBE Utilization 

(4) HRD Form 11: Request for Modification or Substitution 

(5) 00450.01 Letter of Intent to Subcontract 

(6) 00515.01 Employee Eligibility Verification Affidavit 

(7) 01290.14 Contractor Affidavit for Final Payment 

(8) 01290.15 Subcontractor Affidavit for Final Payment 

(9) HRD Employee Identification Report Form 

(10) HRD Affidavit of Training Program 

(11) Best Faith Efforts, if MBE/WBE goals are not met. 

(12) Proposal Development Stipend Agreement Form 

 

5. Questions. Forward all questions by email to both the following Project Manager and 

Procurement Manager. Questions received after the Deadline for Receipt of Written Questions 

(Section 3.2 Procurement Schedule) may not be answered. Interpretations or clarifications 

considered necessary by the Project Manager in response to such questions will be issued by 

Addenda to all Respondents. Oral or other interpretations or clarifications shall be without legal 

effect, even if made during formal meetings.  

 

Isaac Garlington, Project Manager 

4800 East 63rd Street, 

Kansas City, MO 64130 

Phone: (816) 513-0436  

E-mail: isaac.garlington@kcmo.org 

 

Derrick Smith, Procurement Manager 

Procurement Services, General Services Department 

414 East 12th Street, City Hall 1st Floor-RM 102W 

Kansas City, MO 64106 

(816) 513-0807 Phone 

(816) 513-2812 Fax 

Email: derrick.smith@kcmo.org 

 

 

For persons with disabilities needing reasonable accommodations please contact the 

City's ADA Specialist at 816-513-6589. 
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SECTION 1: PROJECT OVERVIEW 

 

1.1 Project Background 

 

The Blue River WWTP is a 120 million gallons per day (mgd) municipal wastewater treatment 

facility that discharges treated effluent into the Missouri River.  

  

Certain project background documents are being made available to the Respondents, as 

referenced in Attachments D (Project Background Documents) and E (Project Technical 

Requirements), for the purpose of preparing Proposals. The City is providing these documents 

only for the purpose of obtaining Proposals for the Project and does not confer a license or grant 

permission for any other use. Documents referenced in Attachment D (Project Background 

Documents) and Attachment E (Project Technical Requirements) will only be made available in 

electronic format. 

 

Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 

decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 

Design-Build (FPDB) method was selected. The FPDB method outlined in this RFP was chosen 

to allow WSD staff involvement in the design process for the Project while leveraging the 

schedule, collaboration, and other advantages that result from use of a design-build process. 

 

Ongoing coordination services and meetings with WSD will be required.  

 

Because the City has specific technical requirements, preferences, and standards regarding some 

elements of the facilities design, as well as the desire to control how and where risk will be 

assigned as part of this Project, preliminary project design parameters are provided in 

Attachment E (Project Technical Requirements) and further described in Section 1.2.1. Project 

Technical Requirements. 

 

1.2 Project Scope 

 

This RFP is to provide Design-Builder Services for design, construction, and commissioning the 

following scope of work as defined in the Project Technical Requirements (Attachment E), 

within the City’s Budget and Scopes Rank Ordered as follows: 

 

Rank Order 

1) Multi-Rake Screens and Conveyors 

2) Channel Separation System 

3) Grit Equalization across Channels 

4) Actuated Slide Gates 

Rerouting of Birmingham/Westside Sludge LineAD4 

5) Power Upgrades 

6) Heating, Ventilation, and Air Conditioning (HVAC) 

 

For full scope of services, refer to Section 01110 – Summary of Work 
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Under the FPDB method, the Design-Builder's scope of work for the Project will be performed 

in two (2) phases under a single Contract for Design-Build Services between the City and 

Design-Builder. These phases (described in Attachment B (Scope of Design-Build Services) may 

run concurrently and are generally described as follows: 

 

• Design Phase services performed under the Contract for Design-Build Services include 

completing the entirety of the Project’s final design and pre-construction activities. 

 

• Construction Phase services performed under the Contract for Design-Build 

Services include: performing construction; performing post-construction tasks, such as 

commissioning and initial performance testing; providing a "Smart BIM", as specified by 

the City; and performing warranty and other work required.  

 

1.2.1 Project Technical Requirements 

The Project Technical Requirements, as provided in Attachment E (Project Technical 

Requirements), are considered Contract Documents and define the basis of project design and 

definition as developed to-date for this RFP. Technical Proposals must incorporate all Project 

Technical Requirements. Attachment E (Project Technical Requirements) includes the native 

files for the Respondents to use in developing Proposals. Project Technical Requirements are 

included within: 

 

• Basis of Design Report 

 

• Preliminary Drawings 

 

• Technical Specifications 

 

 

The Project Technical Requirements describe the “Representative Project.” Respondents may 

deviate from the Representative Project (“Respondent’s Proposed Modified Project”), if justified 

and approved by the City. All Technical Proposals and Cost Proposals must be based on 

either the Representative Project or the approved Proposed Modified Project. The Project 

Technical Requirements (Attachment E) are available on a USB flash drive or eBuilder for 

Shortlisted Respondents. 

 

The Project Technical Requirements identify both Fixed Design Criteria, Indicative Design 

Criteria, and Preferred Indicative Design Criteria for the Representative Project. Fixed 

Design Criteria must be adhered to and followed by the Respondent. However, the City would 

like to promote innovation and encourage best value;  therefore, the City will consider technical 

alternatives that are better than or equal to the Indicative Design Criteria. Proposed variances 

from Indicative Design Criteria must be included within and submitted as part of the Technical 

Submittal (see Section 4). Recommended variances will be discussed between the City and the 

Respondent, and the City will determine if the variation is “approved” or “not approved.” 

Respondent recommendations (both “approved” and “not approved” variances) for Indicative 

Design Criteria and Preferred Indicative Design Criteria will be considered proprietary and will 



 

Design-Build Services RFP 011420 Page 6 of 39 Contract Central 

be kept confidential. The Respondent must also document the recommended technical 

alternatives to the Indicative Design Criteria in its Technical Proposal. 

  

1.3 City’s Objectives 

 

The City’s objectives for delivery of the Project are as follows: 

 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 

reliably produce required quantities of Class A biosolids in full compliance with 

federal and state regulations and contractual standards for the full range of the sludge 

conditions set forth in this RFP. 

 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 

 

• Schedule: Achieve the scheduled completion dates for design, construction and 

performance testing of the Project. 

 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design-

Builder. In general, the party best suited to manage the risk owns the risk 

 

• Safety: Implement an effective safety program incorporating best industry practices. 

 

• Operations and Maintenance (O&M): Optimize operating and maintenance 

requirements so that the facility is capable of reliably and continuously operating in a 

cost-effective manner over the long-term. Develop and deliver, in conjunction with City 

and WSD management, a program that provides effective class room and hands on 

training for WSD staff to transition to full-time operation and maintenance of new 

facilities, electronic O&M manuals, and Standard Operating Procedures.  

 

• Accountability: Provide for Design-Builder assumption of  single point of accountability 

for performance of all services under the Contract for Design-Builder Services. 

 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, building 

information models [BIM]), electronic O&M Manuals, etc. from the Design-Builder to 

the City for use in the City’s O&M systems, such as maintenance management and asset 

management. Smooth transition of facility operations following commissioning activities 

between the Design-Builder and the City.  

 

• Collaboration: Provide for coordinated design development with  City input in a manner 

that preserves Design-Builder’s sole responsibility for the achievement of Project 

performance objectives while meeting City objectives associated with cost, quality, 

aesthetics, and long-term operability. 

 

• Sustainability: Per Section 1.6, all solutions identified to improve the quality of life of 

facility personnel, reduce labor usage, reduce material usage, and reduce waste created 

after construction is completed. 
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By selecting the FPDB delivery method for the Project, the City is committed to working in close 

collaboration with the Design-Builder.  

 

1.4 Project Funding 

 

The cost for design and construction of the Project is currently estimated at $5 million. This 

budget does not include the City’s other Project costs, such as professional advisory services, site 

investigations, environmental studies, certain governmental approvals, taxes, and other related 

costs. 

 

The Project may be financed through a combination of City municipal revenue bonds and cash. 

 

1.5 Project Schedule 

 

The Project schedule is anticipated as follows: 

 

• Design-Builder Notice-to-

Proceed February 2023 

 

• Facility Commissioning August 

2024 

 

• Substantial Completion

 September 2024 

 

• Final Completion November 

2024 

 

 

1.6 Sustainability 

 

The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 

sustainability measures that consider environmental quality, social equity and economic vitality. 

In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 

synergies, all City projects must identify opportunities for sustainability improvements and 

implement those improvements when financially reasonable and operationally practical.  

 

The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 

infrastructure projects and to encourage sustainable approaches as an important part of project 

design. EnvisionTM will also be used to evaluate and grade the sustainability of Project 

components as they are developed.  

 

City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030. 
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SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 

 

2.1 General 

 

The services to be undertaken by the Design-Builder include all Work defined in the Contract, 

including all Design Professional Services, Construction Services, and other obligations to be 

performed by Design/Builder under the Contract Documents, including without limitation 

project management, supervision, training, testing, permitting, commissioning, and all other 

services and deliverables required by Contractor to achieve Final Acceptance of the Project in 

accordance with the Contract Documents. 

 

Design-Builder services are as noted in Section 1 and more fully described in Attachment B 

(Scope of Design-Builder Services). 

 

2.2 Roles and Responsibilities 

 

City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a 

timely manner to facilitate the Design-Builder’s timely and efficient performance of services. 

The City’s responsibilities include: 

 

• Review submissions and provide comments to Design-Builder in a timely manner. 

  

• Furnish existing studies and provide complete, accurate, and reliable data and 

information regarding the Project, including record drawings, preliminary studies, 

environmental impact assessments, Preliminary Design BIM models, Site plans, etc. 

 

• Provide information and provide (or engage Design-Builder to perform) additional 

studies that may be necessary to complete the Project. 

 

• Provide adequate funding. 

 

• Provide access to the Project site and any necessary easements. 

 

• Obtain the governmental approvals and permits the City is responsible for and assist 

Design-Builder in obtaining governmental approvals and permits Design-Builder is 

responsible for. 

 

• Provide necessary data and inputs, characteristics and ranges (e.g., wastewater influent or 

biosolids) for Project start-up and performance testing. 
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Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 

manner the services, as described in Section 2.1, necessary to complete the general Project scope 

specified in Attachment B (Scope of Design-Build Services).  

 

The roles and responsibilities of the City and the Design-Builder are more fully described 

Attachments B (Scope of Design-Build Services) and C (Draft Contract for Design-Build 

Services) in the RFP. 
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SECTION 3: PROCUREMENT PROCESS 

 

3.1 Communications and City Contact 

 

On behalf of the City, Derrick Smith, Procurement Services Department will act as the 

Procurement Manager and as the sole point of contact (City Contact) and administrator for the RFP 

process. All communications shall be submitted in writing by email, sent to the procurement 

manager, carbon copy the Project Manager, and shall specifically reference this RFP. All 

questions or comments should be directed to the Procurement Manager as identified under 

Paragraph 5 of this RFP. All communications and questions regarding the Project shall only be 

made through the City Contact with the exception of City-certified Disadvantaged Business 

Enterprises, Minority Business Enterprises, and Women Business Enterprises (D/M/WBE) and 

of Respondents contacting the Civil Rights and Equal Opportunity Department to assist in 

meeting MBE/WBE goals. D/M/WBEs may contact WSD, General Services, and CREO staff 

directly regarding the Project. 

 

No oral communication from the City Contact or any other individual is binding. Oral or written 

contact with other City staff, WSD staff, the Owner's Advisor, or any public official specific to 

the Project during the RFP/Design-Builder Selection process is prohibited. A violation of this 

provision may result in disqualification of the Respondent from the RFP/Design-Builder 

Selection process. 

 

3.2 Procurement Schedule  

 

The procurement process includes several confidential meetings which are discussed in further 

detail in Section 3.4 Confidential Meetings. The approximate procurement schedule is as follows:  

 

• Issuance of RFP      September 2, 2022 

 

• Confidential Meetings (2)     Sept. 7, 2022 – Oct. 26, 2022  

 

• Site visits (2)AD4      Through October 21, 2022 

AD4 

 

• Deadline for Receipt of Written Questions   October 26, 2022 

 

• Issuance of Final Addendum     November 1, 2022 

 

• Proposal (Technical and Cost) Submission   November 9, 2022 

 

• Interviews (Provisional)     Week of Nov. 15, 2022 

 

• Public Bid Opening Date     November 29, 2022 

 

• Notice of Intent to Contract     December 28, 2022 
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3.3 Confidential Meetings 

 

Following the issuance of the RFP, the Owner intends to conduct two (2) confidential individual 

meetings with each Respondent during various times of the RFP Period as listed in Section 3.2 

Procurement Schedule and as described in the following Sections 3.4.1 through 3.4.3.  

 

All information discussed in these meetings will remain confidential with the exception of 

clarifications to the RFP made by the City, which will be issued by addenda. The City anticipates 

that the confidential meetings will be held at 4800 East 63rd Street, Kansas City, MO, 64130 or 

Blue River located at 7300 Hawthorne Road, Kansas City, MO 64120. The City will advise 

each Respondent of its proposed meeting time for Confidential Meeting #1 no later than one 

week prior to meeting and Confidential Meeting #2 no later than two weeks prior to meeting. 

The City may hold further confidential meetings at  its sole discretion upon notice to the 

Respondents. 

 

The meetings are intended to provide additional information about the Project, the RFP, Project 

Technical Requirements, Preliminary Design Contract Documents, technical 

questions/clarifications, scope of services, and the Draft Contract. The City's commitment to  

confidentiality is subject to applicable law. The City reserves the right to determine whether any 

element or feature of the preliminary technical concepts is objectionable or non-objectionable for 

any reason. The RFP will be amended as necessary to preclude the use of any elements or 

features determined to be objectionable by the City. The meetings will be conducted to allow: 

 

a) Respondents to present the concepts to the City and convey to the City the value and 

benefit of the Respondent’s approach to meeting the City’s Project requirements as 

defined in the RFP; 

b) The City to understand each Respondent’s technical approach/concepts and to review the 

approach/concepts for compliance with the City’s Project requirements as defined in this 

RFP; 

c) The City to evaluate any alternative technologies and variances, and to inform 

Respondents if any are found to be objectionable; 

d) Clarification of the City’s Project Technical Requirements through addenda to the RFP; 

and 

e) Respondents to comment on the RFP, including the Draft Contract for Design-Build 

Services, and the City to clarify the Draft Contract for Design-Build Services after 

consideration of Respondent comments. 

The City plans to conduct such informational meetings in a responsive manner, affording 

comparable opportunities for discussion to each Respondent.  
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Except as expressly provided otherwise in this RFP, the confidential meetings are subject to the 

following rules: 

 

a) The City will not discuss with any Respondent any information submitted as part of this 

procurement other than its own; 

b) Respondents shall not seek to obtain commitments from the City in the meetings or 

otherwise seek to obtain an unfair competitive advantage over any other Respondent; 

c) No aspect of these meetings is intended to provide any Respondent with access to 

information that is not similarly available to other Respondents. Accordingly, material 

information about the Project or procurement that the City reveals or discusses in 

response to questions raised in a confidential meeting will be revealed to the other 

Respondents unless the City, in its sole discretion, determines that disclosure (i) would 

(a) impair the confidentiality of information submitted as part of this procurement or (b) 

reveal a Respondent’s confidential business strategies; (ii) is not necessary in order to 

address an error in the RFP Documents, (iii) is not necessary for purposes of fairness and 

transparency; and (iv) is not required by the Public Records Act; 

d) The content  or discussions that occur during confidential meetings will not be considered 

in Proposal evaluations; and  

e) A non-disclosure agreement will be signed by each meeting attendee, including City staff 

and others attending on the City's behalf, prior to the start of each confidential meeting. 

During confidential meetings, Respondents may ask questions, and the City may provide 

responses. Responses provided by the City during meetings may not be relied upon unless such 

questions are submitted in writing and the City provides written responses by an addendum to 

this RFP. 

 

3.4.1  Confidential Meeting #1 (Mandatory) 

Confidential Meeting #1 will occur as scheduled in Section 3.2,  after the issuance of the RFP 

with the purpose of reviewing with the Respondent's the RFP, procurement process, and RFP 

documents. The Respondent may discuss technical ideas with the City during this meeting. The 

City Contacts will initiate scheduling the optional meeting with Respondents upon issuance of 

the RFP. 

 

The duration for this meeting will be up to two (2) hours and attendance from the Respondent’s 

team shall be limited to two (2) hours and attendance from the Respondent’s team shall be 

limited to Key Personnel as identified in Respondent’s SOQ and/or proposed 

replacements/additions.  

 

3.4.2 Confidential Meeting #2 (Mandatory) 

 

Confidential Meeting #2 will occur no earlier than twenty-one (21) days before the Proposal 

Submission date with the purpose of discussing technical ideas provided as well as the Draft 

Contract for Design-Build Services. This meeting may also include representatives from the 

City’s Legal Department and the duration is expected to be four (4) to eight (8) hours depending 
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on Respondent’s agenda. Respondent shall send agenda to City Contacts one week prior to 

meeting. Attendance from the Respondent’s team shall be limited to Key Personnel as identified 

in Respondent’s SOQ and/or proposed replacements/additions. Attendance may also include the 

Respondent’s legal representative or counsel for discussions related to the Draft Contract for 

Design-Build Services. This meeting will be scheduled by City at least two (2) weeks in 

advance. 

 

Any proposed variances from the Indicative Design Criteria or Preferred Indicative Criteria must 

be discussed during this meeting. If the City does not approve a Respondent’s proposal for a 

variation from Indicative Criteria, it will inform the Respondent by e-mail within two (2) weeks 

after Confidential Meeting #1. 

 

3.4 Interviews 

 

The City may conduct an interview/oral presentation with each Respondent after proposals are 

submitted. The interviews may consist of an oral presentation by the Respondent, as well as a 

questions and answers portion administered by the City. An agenda for the interview/oral 

presentation will be sent to each Respondent prior to the interview. 

 

The purpose of the interview is to enable each Respondent to: (a) demonstrate Proposal clarity of 

expression and thoroughness; (b) demonstrate a strong understanding of Project issues; (c) 

articulate its thoughts and ideas in a logical and factual manner; (d) demonstrate communication 

between team members and impressions of ability to work cohesively; (e) confirm Respondent's 

key personnel commitments; (f) provide direct, clear, thorough and insightful answers to 

questions; and (g) clarify the City’s understanding of the proposal and what is covered by it. 

 

3.5 Withdrawal from Proposing 

 

A Respondent may withdraw from submitting a Proposal by providing a written request, duly 

executed by an authorized representative, and delivered to the City Contact at any time prior to 

the Proposal Submittal Due Date. Individuals making the withdrawal will be required to provide 

evidence of authorization to represent the Respondent. After the Proposal Submittal Due Date, 

Proposals shall not be withdrawn or modified except to the extent agreed to by the City.  If a 

Respondent withdraws from submitting a Proposal, a Stipend from the City will not be paid to 

that Respondent. 

 

3.6 Validity of Proposal  

 

The offer represented by each Proposal will remain in full force and effect after the Proposal 

Submittal Due Date and cannot be withdrawn for a period of ninety (90) 180AD4 days unless: 

 

• The City has cancelled the RFP; 

 

• The City has awarded the Contract to another Respondent and Contract execution has 

occurred; or 
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• The City, in its sole discretion, allows a Respondent to withdraw its Proposal prior to 

such deadline. 

 

The City and the Respondent may mutually agree, in writing, to extend the validity of a Proposal 

beyond the validity period. If a Respondent agrees to extend the validity of its Proposal beyond 

the validity period, the Proposal Security (see Section 3.7 Proposal Bid Security) shall also be 

extended and/or replaced with compliant Proposal Security. 

 

3.7 Proposal Bid Security  

 

The Cost Proposal shall include security for the Respondent’s obligations under the Proposal in 

the amount of 5% of Base Bid which shall be in the form of a Bid Bond (on Form 00430 Bid 

Bond provided in Attachment G, Cost Proposal Forms), Cashier’s Check, Letter of Credit, 

Certificate of Deposit or other instrument approved in advance by the City.  Prior to submittal of 

the Cost Proposal the City Treasurer must approve both the financial institution and text of a 

Letter of Credit. A Cashier’s Check or a Certificate of Deposit shall be payable to the City 

Treasurer. The proposal bid bond must be valid until at least the end of the Proposal validity 

period in Section 3.6. 

 

By submitting its Proposal, each Respondent understands and agrees that the City shall be 

entitled to draw on the proposal bid security in its entirety and Respondent if: 

 

• Respondent withdraws, repudiates or otherwise indicates in writing that it will not 

meet any commitments made in the Proposal, except as specifically permitted under 

this RFP; 

 

• Respondent is selected for negotiations under Section 5 of this RFP and fails to 

negotiate with the City in good faith; 

 

• Respondent refuses or is unable to execute and deliver the Contract, evidence of 

insurance, payment and performance bonds and any other documents required by the 

City as a condition to award. 

 

By submitting a Proposal, Respondent is agreeing to correct any mistakes on a proposal security 

submission when requested by the City. When such a mistake occurs and a Respondent fails or 

refuses to correct the mistake or execute the Contract when requested by the City, any proposal 

security shall be forfeited to the City and the Respondent shall also be subject to debarment and 

damages. 

 

3.8 Addenda 

 

This RFP is subject to revision after the date of issuance via written addenda until the Issuance of 

Final Addendum date in Section 3.2 Procurement Schedule . The City may extend the Submittal 

Due Date (and any dates in the Procurement Schedule) via addendum at any time. A copy of all 

such written addenda will be posted at the Kansas City, Missouri Plan Room, 
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http://www.kcmoplanroom.org. All addenda will be posted at this location. Any document or 

plan may be viewed or downloaded from this location. 

 

The following documents will be made available for download: (1) the RFP (including all 

Attachments) and (2) addenda to the RFP. It is each Respondent’s responsibility to obtain all 

RFP addenda prior to submitting its Proposal.  

 

If the Respondent has any doubt as to the true meaning of any part of this RFP, or if any 

discrepancies in or omissions from this RFP are discovered by Respondent, a written request for 

an interpretation or correction may be submitted to the City Contact (see Section 3.1) for 

response. The Respondent submitting the request will be responsible for delivery no later than 

the Deadline for Receipt of Written Questions. The City will not be responsible for any other 

explanation or interpretations of the documents. 

 

It is the responsibility of all Respondents to ascertain whether any addenda have been issued 

before the Submittal Due Date by checking the Kansas City, Missouri Plan Room. If an 

Addendum is issued, Respondent must acknowledge receipt of Addendum on the DB 00410 

Design-Build Bid Form submitted with the Cost Proposal (see Section 4.3.11 Cost Proposal). 

 

3.9 Inclusion of Proposal in the Contract  

 

Portions of the successful Respondent’s Proposal will be used to complete various Contract 

provisions and Exhibits and will therefore become part of the Contract. All other information is 

for evaluation purposes only and will not become part of the Contract. 

 

3.10 Reimbursement for Proposal Submitted  

 

For those Respondents that submit a responsive Proposal and are not awarded the Contract, the 

City will reimburse each unsuccessful Respondent for Proposal preparation costs with a not-to-

exceed value of $45,000. The City will have no further obligation for cost reimbursement. All 

work performed by a Respondent pursuant to submitting a Proposal, shall be considered works 

for hire and shall become the property of the City without restriction or limitation on the City’s 

use. Payment of reimbursement shall be made within sixty (60) days after receipt of invoice from 

Respondent for reimbursement. The Respondent’s invoice should include documentation that 

supports the actual costs incurred for approval of goods and services, providing the Notice of 

Intent to Award for this project's FPDB Contract has been issued to the successful Respondent. 

The Respondent shall complete the Proposal Development Stipend Agreement Form 

included in Attachment H (Submission Forms) as acknowledgement that the Respondent 

will accept the reimbursement and that the Respondent agrees with the terms and 

conditions associated with the reimbursement. If the Respondent chooses not to accept 

reimbursement, then Respondent shall provide a copy of the Proposal Development 

Stipend Agreement Form, unsigned, accompanied with a brief statement that the 

Respondent chooses not to accept Reimbursement. The completed Proposal Development 

Stipend Agreement Form shall serve as the legal agreement between the City and Respondent as 

it specifically relates to the reimbursement.  

 

http://www.kcmoplanroom.org/
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The stipend shall be paid to the Respondent(s) following the council approval of the ordinance of 

the Construction contract with the selected Design Builder. Design-Builders are encouraged to 

become City vendor prior to proposal submission for the Project. Upon such payment, the City 

shall acquire from the Respondent perpetual, nonexclusive, royalty-free licenses to allow the 

City to use the design, or any part thereof, any ideas and/or information contained in the Proposal 

and to use such design, or any part thereof, any ideas and/or information in this Project or in 

connection with other projects. In order to receive a stipend, a Respondent must obtain a Vendor 

Number from the City. Respondents can obtain the necessary forms for obtaining a Vendor 

Number by calling (816) 513-1836. 

 

3.11 Site Access Period  

 

The City will provide Respondents scheduled access, during periods shown in Section 3.2,  to 

Project site located at the Blue River WWTP  by appointment. Each Respondent shall contact the 

City Contact to schedule a date and time to tour the Facilities. The City will provide up to two 

(2) hours of site access for each Respondent. City staff will accompany the Respondent in 

touring the Facilities, however, staff will not be allowed to answer procurement or Proposal-

related questions. Site access will be granted approximately one (1) week after the Request for 

Proposal is provided.  

 

Respondents visiting the Project site shall be responsible for their own safety including 

equipment and safety procedures. No information conveyed by the City to Respondent resulting 

from these site tours shall act to modify the RFP unless such modifications are made by 

Addendum.
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SECTION 4: PROPOSAL SUBMISSION REQUIREMENTS  

 

4.1 Submittal Due Date 

 

Refer to Paragraph 3 above for submittal location and due date. 

 

4.2 Submission Format 

 

Except as expressly provided in this Section, the Technical Proposal must not exceed twenty-five 

(25) total narrative pages (most or all 8½ x 11 inch with 1-inch or greater margins), excluding the 

transmittal letter, index or table of contents, front and back covers, title pages/separation tabs, 

and appendices. A maximum of five (5) of the total pages may be 11 x 17-inch z-fold format. 

Eleven (11) point font or larger must be used in Parts 1 and 2 of the Technical Proposal. The 

Technical Proposal shall be typed or printed double-sided to the extent possible, with each 

double-sided page counting as two pages, on recycled and recyclable paper, and shall be 

continuously numbered. Each Technical Proposal Part and Appendix shall be labeled with title 

headers. 

 

The Technical Proposal submission envelope or box shall include Respondent’s name and 

address and shall be labeled “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN HOUSE 

PROJECT – PROJECT NO. 81000984”. 

 

The Cost Proposal submission envelope or box shall include the completed Cost Proposal 

submission forms in Attachment G (Cost Proposal Forms) and any supporting documentation 

requested in this RFP. Cost Proposal must be accompanied by Proposal bid security in 

accordance with Section 3.8 Proposal Bid Security. 

 

The Cost Proposal envelope shall include Respondent’s name and address and shall be labeled 

“COST PROPOSAL FOR BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 

81000984”. 

 

Drawings shall be half-size versions (11" x 17") of ANSI 22" x 34" sheets. The set shall include 

a cover sheet and index of all drawings included in the set. Drawings are excluded from the page 

limit of the Technical Proposal. 

 

4.3 Submission Content 

 

4.3.1 General Outline 

The Technical Proposal must include the following in the order listed: 

 

• Transmittal Letter 

• Part 1 – Project Plans/Management Approach 
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o Project Team/SOQ Confirmation 

o Design-Build Coordination and Management  

o Quality Control and Management  

o Safety Plan 

o Permitting 

o Self-Performance and Subcontracting 

• Part 2 – Technical Proposal 

o Project Understanding 

o Technical Narratives 

▪ Including variances from Indicative Design Criteria 

o Technical Drawings (reference Appendix B) 

o Equipment Information (reference Appendix C) 

• Part 3 – Construction Schedule, Planning and Sequencing (reference Appendix D) 

• Part 4 – MBE/WBE Utilization 

• Appendix A – Forms for Affirmation and Compliance (not included in page count) 

o Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record 

o Bonding Capacity 

o Declaration of Insurance 

o Form 00515.01 Employee Eligibility Verification Affidavit 

• Appendix B – Design Drawings (not included in page count) 

• Appendix C – Equipment Forms (not included in page count) 

• Appendix D – Project Schedule (not included in page count) 



 

Design-Build Services RFP 011420 Page 19 of 39 Contract Central 

The content requirements set forth in this RFP represent the minimum content requirements for 

the Technical Proposal. It is the Respondent’s responsibility to present all relevant information 

and other materials in its Technical Proposal. The Technical Proposal, however, should not 

contain standard marketing or other general materials. It is the Respondent’s responsibility to 

modify such materials so that only directly relevant information is included in the Technical 

Proposal.  

 

Per Section 2-1585, City Code of Ordinances, the Technical Proposal may not contain any 

reference to the cost of the Project. 

 

The Cost Proposal must include the following:  

 

• Cost Proposal 

o DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization 

o 00430 Bid Bond 

4.3.2  Transmittal Letter 

Each Respondent must provide a Transmittal Letter following the Proposal cover that formally 

conveys the Proposal to the City. The letter must be signed by an authorized representative of the 

Respondent who is empowered to sign such material and to commit the Respondent to the 

obligations contained in the Proposal. If Respondent is a corporation or an LLC, an authorized 

officer shall sign his/her name and indicate his/her title beneath the full corporate name. If 

Respondent is a joint venture, an authorized representative for each member of the joint venture 

shall sign the letter, and specifically state that, if the joint venture is selected as the Design-

Builder entity, each member will be jointly and severally liable to the City for the obligations 

arising out  

of the contract between the joint venture and the City.  

 

The Transmittal Letter may include any information deemed relevant to the Respondent, but 

must include the following:  

 

1. An identification of the Respondent’s Point of Contact, including name, address, phone 

number, and email address, and must specify who would be the Design-Builder’s 

signatory to any contract documents executed with the City.  

2. An Executive Summary of the Proposal, with no references whatsoever to the Cost 

Proposal. 

3. A declaration of the Respondent’s intent, if selected, to enter into a contract with the City 

for the Project in accordance with the terms of this RFP; 

4. An affirmation that all professional and business registrations and licenses required for 

the Project have been obtained or will be obtained prior to award of the Contract for 

Design-Build Services. This includes, but is not limited to the registrations/licenses for 

the members of the Respondent’s team that are professional engineers and will be the 

Engineer-of-Record for the Project;  
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5. A statement of the Respondent’s intent to provide Performance and Payment Bonds and 

all insurance required under the Contract for Design-Build Services, respectively by the 

date of award of the Contract.  

6. An affirmation that the representations made in the Proposal will remain in force and 

effect for ninety (90) one hundred and eighty (180)AD4 days from the Proposal 

Submission Due Date.  

7. An affirmation that the Respondent has completed and included in either Appendix A 

(Forms for Affirmation of Compliance), Appendix C (Equipment Forms), or in Part 5 – 

Cost Proposal all required submission forms provided in Attachment F (Technical 

Proposal Forms), Attachment G (Cost Proposal Forms), and Attachment H (Submission 

Forms including CREO Documents).   

 

The Transmittal Letter shall be limited to three (3), 8 ½ x 11 inch pages. 

 

4.3.3  Part 1 – Project Plans/Management Approach 

The Respondent shall use Part 1 of the Technical Proposal to demonstrate their approach for 

managing the Project from Design Phase through Extended Commissioning Phase. It is not 

expected that the Respondent will include specific and developed plans, but should concisely 

demonstrate how the project will be executed with regards to project management, controls, 

quality, safety, permitting, and self-performing/subcontracting. The approaches should discuss 

who will manage the plan, how it will be assured/ensured, and provide a summary of the plan 

including discussion on how they comply with the City’s practices. 

 

Project Team/SOQ Confirmation. The purpose of this subsection of the Proposal is for the 

Respondent to confirm that the Project team submitted in its SOQ has not changed; or to provide 

information and an explanation regarding any changes to its Project Team differing from that 

submitted in its SOQ. Any changes to the Respondent’s Project Team from the SOQ are subject to 

acceptance or rejection by the City, at its sole discretion. If the Respondent’s Project Team has not 

changed from the SOQ, the Respondent shall include the following statement in this section of 

its Proposal:  

  

“________________________ (Name of Respondent’s Team or Organization) confirms that all 

qualifications and experience information, including the members and composition of our Project 

Team, provided in our Statement of Qualifications previously submitted to the City for the Blue 

River Screen House Facility Project has not changed, and is valid, true, and accurate."  

  

No changes of the primary member organizations that comprise the Project Team (Lead 

Designer and Lead Contractor) are allowed, and no changes to the Key Personnel as represented 

in the Respondent’s SOQ are allowed. If extenuating circumstances require a change to any of 

the primary member organizations or Key Personnel, the Respondent shall provide an 

explanation for the change and present qualifications and experience information for the new 

team member(s) for the City to evaluate The City reserves the right to reject as non-responsive 

the Proposal of a Respondent that changes primary member organizations or Key Personnel from 

that indicated in the SOQ. 
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Respondent shall identify the Lead Operations Coordinator, an additional role in Key Personnel, 

in this section and provide the information required below in the following section for this 

additional Key Personnel and verify proposed Staffing in RFQ. 

 

Change in Key Personnel. Respondent shall identify any Key Personnel, as defined in Section 

01420 found in RFP Attachment A, that have changed from what was previously provided in the 

Respondent's SOQ. The City expects Key Personnel named in this Proposal to remain on the 

Project Team for the duration of the Project unless changes are beyond the Respondents control 

and approved by the City.  

 

For any additions or changes that have occurred to the Respondent’s Project Team, the 

Respondent shall provide the following information relative to the assignments and 

qualifications of the Respondent’s team: 

 

• For any new personnel, provide sufficient reasoning and detail for the City to understand 

how such personnel would enhance the Respondent’s ability to deliver the Project and to 

provide value to the City.  

 

• Proposal Appendix A (Forms for Affirmation of Compliance) should include resumes 

(see RFQ for resume format and requirements), copies of licenses or registrations, and 

project references for any additional or new personnel that the Respondent proposes as 

part of its Project Team that were not identified in the SOQ.  

 

Design-Build Coordination and Management Plan. The Respondent shall demonstrate that: 

(a) its coordination and management approach during design and construction includes specific 

measures to control budget, documentation, and schedule; and (b) it will implement policies and 

procedures to facilitate communication and input from members of the Project Team and City. 

At a minimum, Respondent shall:  

  

• Describe the roles and responsibilities of the Project Team members, and how the Project 

Team is going to function to benefit the Project. Include an organization chart of the 

Project Team to illustrate its functionality, team reporting structure, etc.  

 

• Describe the Respondent’s concepts for managing the design, construction, and 

commissioning phases of the Project and how the Respondent intends to control budget, 

documentation, and schedule.  

 

• Describe how the Respondent intends to control and coordinate the flow of information 

between design and construction teams, and how the Respondent plans to interface with 

the City and permitting agencies. 

 

• Describe the communications methods for facilitating City review during all phases of 

the Project, including but not be limited to meetings, progress reports, submission of BIM 

updates, and document management tools.  
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• Describe Respondent’s design process, including procedures for equipment selection, 

constructability reviews by the Lead Contractor, obtaining City input and Lead 

Designer’s involvement in oversight of construction. Describe where the design team will 

be geographically located and how operations team members will be involved in design 

and construction. Describe how Respondent will leverage Project Team’s experience and 

expertise, including Lead Operations Coordinator, that is specifically applicable to this 

Project, including expertise related to Headworks Operations. 

 

• Describe the Respondents approach to involving City staff in the operations and 

maintenance of the facilities during the Construction and Extended Commissioning 

Phases, the training of City staff, and other activities to efficiently transfer operations and 

maintenance responsibilities to the City following the completion of the Extended 

Commissioning Phase. Describe Respondent’s approach for development of standard 

operating procedures (SOPs), maintenance verification systems, and how the Respondent 

will work with the City’s existing computerized maintenance management system. 

 

Quality Control and Management. Respondent shall demonstrate: (a) clear and comprehensive 

quality assurance and control procedures during both design and construction; and extended 

commissioning (b) the availability and proposed utilization of established quality management 

procedures previously implemented on other similar projects. At a minimum, Respondent shall:  

  

• Describe the Respondent’s quality control and management methods, policies, and 

procedures during design. This shall include a description of Respondent’s approach for 

monitoring and managing the quality of its work from initiation to completion of the 

Project, including but not limited to checking of all calculations, discipline design 

checklists, interdisciplinary design checklists, and standardized comment forms that 

document all check comments and responses for each design submittal.  Use of the Revit-

based BIM is required for design purposes.  

 

• Provide a summary of quality control procedures to be utilized during construction, 

which includes but is not limited to materials testing for concrete and soils at a minimum, 

and independent special inspections.  

  

Safety Plan. Respondent shall demonstrate that its proposed safety measures, policies, and 

procedures will maintain a safe construction site and will consider public safety. At a minimum, 

Respondent shall:  

  

• Submit a summary description of the corporate safety program that has been established 

by the Lead Contractor.  

 

• Provide a description of safety programs or procedures that would be specifically 

applicable to and utilized for the Project. Include how Respondent proposes to address 

any unique safety issues for the Project. 

 

• Provide experience, training, and qualifications of onsite safety supervisor. 
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Permitting. Respondent shall describe its specific approach to the permitting and regulatory 

requirements anticipated for the Project. In conjunction with the Project Technical Requirements 

and assignments of permit responsibilities, Respondent shall identify any additional anticipated 

permits, special considerations for obtaining permits and compliance, approach to coordinating 

with regulatory agencies and City, and proposed strategies to obtaining permits to minimize the 

influence on project schedule. 

 

Self-Performance and Subcontracting. The selected Design-Builder shall perform with its own 

organization not less than fifty-percent (50%) of the total contract price. The dollar value 

included in this percentage performed by the Design-Builder shall include the value of labor, 

materials and equipment directly performed or procured by the Design-Builder and shall not 

include the value of work performed or provided by subcontractors.  

 

Respondent  shall provide a description of the general delivery approach of the Project, including 

use of subcontractors and proposed approach for self-performance. Identify proposed 

components Respondent would self-perform and the Respondent’s approach to managing this 

work and subcontracted work. 

 

4.3.4  Part 2 – Technical Approach 

Part 2 of the Technical Proposal will be used by the City to understand and evaluate the 

Proposer’s: (a) approach to meeting/exceeding the RFP Technical Requirements; (b) 

incorporation of innovative ideas and cost savings measures; and (c) incorporation of quality 

materials/equipment that will provide the City with cost effective operations and maintenance. 

 

Project Understanding. Respondent shall discuss generally the tasks involved in the Project to 

demonstrate its knowledge of the overall Project and Project requirements and needs. Identify 

and describe how the Respondent would define and approach key Project challenges. Describe 

how the Respondent would be structured to best manage its activities and satisfy the needs of the 

Project, including the Lead Contractor's involvement/role during design, the Lead Designer's 

involvement/role during construction, and the Lead Operations Coordinator’s involvement/role 

during design, construction, and extended commissioning phases. Include the following 

discussions regarding the Respondent's project understanding: 

 

• Define 5 key issues and challenges in both the design and construction of the Project. 

Describe how to mitigate potential negative impacts (i.e., risk mitigation strategy) of each 

key issue and any unique approaches or strengths the Respondent may have relative to 

the issues and challenges. Describe Respondent’s contingency plans for various 

performance issues that might be encountered on the Project.  

 

• Discuss any innovative ideas and approaches to completing the design and construction 

of the Project. Demonstrate the Respondent's ingenuity through design concepts, 

construction materials, and construction methods to achieve the most efficient and long-

lasting treatment facility. 
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• Discuss any prominent concerns with the Respondent's capacity to meet the Project's 

schedule and budget and how the Respondent will manage budget and schedule 

requirements. The Respondent may provide situations and examples where its approach 

to managing the schedule and budget has been successful, but may not include any 

specific cost information in the Technical Proposal. 

 

• Describe how the Respondent will approach start-up and commissioning including the 

key tasks the Respondent would recommend for achieving compliance with the Project 

requirements. Identify concerns and challenges with commissioning and how 

Respondent’s team will address the risks. Respondent shall present an approach to start-

up and commissioning with the key tasks the Respondent would recommend. Identify 

future start-up and commissioning plans that will be developed and approved by the 

Owner and indicate when they will be developed and submitted. 

 

• Describe how the Respondent shall describe its ability and approach to providing 

Extended Commissioning Phase services for an initial one-year period with optional one-

year extension. Respondent shall provide a description of its staffing plan and 

organization chart; and its approach to assisting the City in the necessary operations and 

maintenance activities. The Respondent is expected to conform to City standard operating 

procedures in completing its operations and maintenance duties.AD4 

 

Technical Approach Narratives. Proposer shall provide a Technical Approach Narrative that 

clearly describes its specific technical approach to the Project with respect to the Project Areas 

and major Project elements as listed below. The intent of the technical approach narratives is to 

identify areas of compliance with the Fixed Design Criteria, as defined in the Project Technical 

Requirements, identify the Respondent’s approach for the Indicative Design Criteria, and to 

provide justification for the approved design criteria variances as proposed in the Interim 

Deliverable submittal. 

 

The organization of the Technical Approach Narrative shall follow the organization and content 

of the Project Design Criteria:  

  

Performance Requirements 

Project Site and Existing Facilities 

Hydraulic Model Design Criteria 

Discipline Design Criteria: 

A – Architectural 

C – Civil 

E - Electrical  

F - Fire Protection 

IC - Instrumentation and Controls 

M - Mechanical  

P – Plumbing 

S - Structural 

 

Within major Project elements describe the approach to each of the following technical aspects:  
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1. Design criteria used and comparison to Project Technical Requirements (Fixed and 

Indicative Design Criteria). Indicate approach for the Fixed Design Criteria and any 

deviations from the Indicative Design Criteria using Form F-1 Project Design Criteria. 

2. Operational strategies for unit process and equipment. 

3. Construction sequence narrative including identifying shut-downs and temporary facilities 

(electricity, water, conveyance or others). 

4. List required standard operating procedures and operating manuals to be provided. 

 

Drawings. Respondent shall include drawings in Appendix B (Design Drawings) to illustrate 

and document its proposed technical design approach for the Representative Project (or approved 

Proposed Modified Project) and to complement the technical narrative. Reference shall be made 

to drawings within the major element narratives.  

 

It is anticipated that the Respondent will use the provided electronic BIM Model and Preliminary 

Drawings, as provided in Attachment E (Project Technical Requirements), as the basis for their 

design of the Representative Project (or approved Proposed Modified Project). AD3 

 

It is anticipated that the Respondent will use the existing drawings, as provided in Attachment D 

(Project Background Documents), the specifications in Attachment E (Project Technical 

Requirements), and the project design criteria in Attachment F (Technical Proposal Forms) as the 

basis for their Representative Project (or approved Proposed Modified Project). AD3 

 

Organization. Drawings shall be organized first by area and then by discipline matching the 

organization of the Preliminary Drawings as provided in Attachment E (Project Technical 

Requirements) AD3 

 

Organization. Drawings shall be organized first by area and then by discipline matching the 

organization of the disciplines listed herein (General, Civil, Building Demolition, Architecture, 

Structural, Mechanical (Process), Mechanical (Plumbing), HVAC, Electrical, Instrumentation 

and Controls) AD3 

 

Content. Naming convention shall be consistent with the drawing list provided as part of the 

Project Technical Requirements. At a minimum, the following drawings shall be prepared and 

submitted by the Shortlisted Respondent, with the drawings being 11” x 17” size, indicate north 

on layouts, and use 1/4” or 1/8” scale (facility and layout drawings): 

  

General  

• Cover sheet  

• Index of Drawings  

• Legend, abbreviations and general notes  

• Hydraulic Profile (preliminary) - include hydraulic grade elevations (NAVD and NGVD) 

for maximum, minimum and design flows 

• Process Flow Diagram (PFD) – indicate major equipment, tanks and channels, major 

piping complete with valves, control elements, pipe size and pipe material. PFDs 

formatted to be used as P&IDs 
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Civil 

• Existing conditions and demolition plan 

• Site Plans showing concept location of major structures, roads, utilities and grading - At a 

minimum, show the layout of the project site including property limits, existing features, 

proposed features, proposed and existing utilities as applicable, site drainage features, and 

access roads. The project site and project feature locations should be tied to the project 

site datum. 

• Outside yard piping plan with major process piping and or site channels (≥24 in)  

• Contract limits and construction access and parking 

 

Building Demolition  

• Plan drawings illustrating the demolition requirements for existing assets.  

 

Architecture 

• Life safety plan and code analysis 

• Floor plans 

• Building elevations  

• 3D views of buildings  

 

Structural 

• Foundation plans  

• Floor plans  

• Basic Building plans and sections  

• Basic tanks/channels plans and sections  

 

Mechanical (Process) 

• Plans and sections of each facility identifying equipment and piping located and shown  

o Show proposed layout of spaces or separate buildings that includes pump space, 

other mechanical spaces, maintenance space, storage space as well as major 

dimensions for pump equipment, flow control gates, isolation gates, major piping, 

isolation valves, access corridors, maintenance areas, and other appurtenant 

facilities included in Respondent’s proposed design concept 

o Show proposed locations for doors, overhead doors 

• Plans and sections of each equipment asset and piping located and shown  

• Layout of major interconnecting process piping between structures  

• Show elevations and piping elevations (≥6 in)  

• Show outline of control panels for large equipment (e.g., mechanical screens) that are 

installed within 15 feet of the building. 

 

Mechanical (Plumbing) 

• Show water piping, trench drains, and associated piping (≥6 in)  

 

HVAC 

• Floor plan with equipment and duct runs and control panels 
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• Heating Flow Diagram (major equipment, major piping complete with valves, control 

elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)  

• Ventilation Flow Diagram process areas (major equipment, major piping complete with 

valves, control elements, pipe size and pipe material. PFDs formatted to be used as 

P&IDs)  

 

Electrical  

• Overall building-wide single line diagram  

• Basic layout of power supply and distribution routing  

• Site Plan  

• Basic floor plan of electrical rooms and elevations 

• Show proposed power distribution wiring, and instrumentation and communication 

wiring 

• Show proposed layout of spaces that includes electrical space, control space and 

communications space 

  

Instrumentation and Controls:  

• Process P&IDs (all treatment process - major equipment, valves, gates, piping and 

instrumentation only; names and tags per Project Technical Requirements)  

• Plant-wide SCADA system architecture diagram 

• Basic floor plans showing proposed control panels with names and equipment tags 

 

Equipment Cut Sheets. Respondent shall complete equipment cut sheets provided in 

Attachment F (Technical Proposal Forms) for the following major equipment, and include the 

completed forms within Appendix C Equipment Forms in its Technical Proposal:  

  

1. Slide Gates 

2. Multi-Rake Screens 

3. HVAC System 

4. Major Building Appurtenances (Doors, Windows, Skylights) 

5. Electrical Gear (including switchgear, variable frequency drives, and motor control centers)  

6. Other Major Equipment and Ancillary Systems 

 

4.3.5  Part 3 – Construction Schedule, Planning and Sequencing 

Provide a summary version of the Respondent's proposed project schedule. Summarized 

schedule will include the Respondents proposed dates for achieving the Design, Construction, 

and Startup and Commissioning Extended CommissioningAD4 milestones - these proposed dates 

will be included within the Agreement executed by the City and successful Respondent. 

 

Respondents shall: (a) describe construction sequencing of major Project elements and how 

sequencing may affect the critical path; (b) discuss any concerns with the capacity to meet the 

Project’s schedule and how the Respondent will manage the schedule. Respondent shall describe 

how they would approach site logistics and limitations during construction, such as construction 

staging areas, etc. 
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Respondent shall develop a detailed Project Schedule and provided within Appendix D 

(Construction Schedule) of its Proposal. The detailed Project Schedule shall be a preliminary 

resource-loaded CPM construction schedule without any reference to cost, prepared using 

Microsoft Project 2007 or later format. Include no more than three hundred (300) individual 

activities, for identifying tasks, durations, and key milestones during the design, construction, 

and commissioning phases.  Show milestones for key decision points, milestones, shutdown 

periods, OCCP and permit review periods for WSD and AHJs, approvals, purchasing and testing 

dates associated with Schedule based upon the City’s anticipated award date. Include time for 

permit or regulatory approval processes required prior and during construction. Include schedule 

for start-up and commissioning period and performance verification testing.  

 

4.3.6  Part 4 – MBE/WBE Utilization 

City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises 

(WBE) have a maximum opportunity to participate in the performance of City contracts. The 

goals for this specific Project are 14% MBE participation and 14% WBE participation. The 

Respondent shall identify any MBE/WBE subconsultants or subcontractors that are part of the 

Respondent’s Project Team.  

 

The City’s CREO Forms and CREO Instructions for Construction Projects are incorporated into 

this RFP and the Contract Documents. The MBE/WBE Directory is available on the City’s 

website at www.kcmo.org. Please call the Civil Rights and Equal Opportunity Department at 

(816) 513-1836 for assistance. 

 

Waiver of MBE/WBE Requirements. The City Council may waive any and all MBE/WBE 

requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with 

the lowest and best Bidder if the City Council determines a waiver is in the best interests of the 

City. 

 

Workforce Program Requirements. City desires that minorities and women have a maximum 

opportunity to practice their trades on city construction projects. The minimum company-wide 

goals are a ten percent (10%) minority workforce and two percent (2%) women workforce. The 

City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into this 

RFP and the Contract Documents.  

 

4.3.7 Appendix A - Forms for Affirmation of Compliance 

Include in Appendix A of the Proposal the completed forms provided in RFP Attachment H 

(Submission Forms including HRD Documents). 

 

In accordance with Section 4.3.3 of this RFP, for any new Key Personnel that the Respondent 

intends to use that are not identified in its SOQ and for the Lead Operations Coordinator, 

Respondent shall provide resumes for such individuals within Appendix A. Provide certifications 

and licenses for the Lead Operations Coordinator and any new Key Personnel (if applicable), and 

otherwise required by Section 4.3.3.  
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4.3.8 Appendix B – Design Drawings 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix B all design 

drawings necessary to support the Representative Project (or approved Proposed Modified 

Project). 

 

4.3.9 Appendix C – Equipment Forms 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix C all 

equipment forms necessary to support the Representative Project (or approved Proposed 

Modified Project). 

 

4.3.10 Appendix D – Project Schedule 

In accordance with Section 4.3.5 of this RFP, Respondent shall provide in Appendix D a 

detailed-level schedule for the Project. The schedule shall identify critical path, proposed early 

work packages, and projected float. 

 

4.3.11 Part 5 - Cost Proposal 

A Proposal submitted in response to this RFP must contain a Cost Proposal that fully conforms 

with and satisfies the format and content requirements described herein, and sets forth the 

Respondent’s proposed Fixed Price Design-Build to perform the Design-Build Contract services. 

In evaluating the Cost Proposal, the City will apply the price evaluation criteria set forth in 

Section 5 of this RFP. Accordingly, Respondents are required to complete and submit all forms 

provided in Attachment G (Cost Proposal Forms) and include in their Cost Proposal all other 

information necessary to permit the City to perform informed evaluation. 

 

DB 00410 Design-Build Bid Form. This form must be completed in its entirety and submitted 

with the Cost Proposal. Respondent shall provide a price for Design Services and Construction 

Services, the sum of which comprises the “Base Bid.” The Base Bid is the Cost of Work for the 

Representative Project (or approved Proposed Modified Project), including allowances as 

described below. Variations or deviations from the Representative Project that do not have City 

approval shall be excluded.  

 

Additionally, Respondent shall provide as supplemental to the Cost Proposal the Vendor’s 

Proposals for the below-listed equipment as listed in Form F.1, clearly indicating what is 

included in the scope. 

 

• Forebay Slide Gates 

• Multi-Rake Screens 

• Shaftless Screw Conveyor 

 

Scoring of the Cost Proposal will be based on the Base Bid.  

 

THE COST PROPOSAL SHALL BE SUBMITTED, IN A SEPARATE SEALED 

ENVELOPE OR PACKAGE CLEARLY MARKED “COST PROPOSAL.” 
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ALL PRICE AND COST INFORMATION SHALL BE INCLUDED ONLY IN THE 

COST PROPOSAL. NO PRICE INFORMATION SHALL BE INCLUDED IN THE 

OTHER PARTS OF THE PROPOSAL (INCLUDING THE TRANSMITTAL LETTER 

AND APPENDICES). IF ANY PRICE INFORMATION IS INCLUDED IN THE OTHER 

PARTS OF THE PROPOSAL, THE ENTIRE PROPOSAL MAY BE REJECTED.  
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SECTION 5: FINAL PROPOSAL EVALUATION AND SELECTION 

 

5.1 Selection Committee 

 

The City will appoint a committee (“Selection Committee”) consisting of no more than five (5) 

members, which will include staff designated by the WSD Director per Ordinance No. 190622, 

as deemed necessary, with the expertise appropriate for the evaluation of all technical aspects of 

the Project. Copies of Proposals will be distributed to the Selection Committee members who 

will rely on the contents for scoring purposes. The Selection Committee will review the 

Proposals, excluding the Cost Proposal.  

 

5.2 General Evaluation Procedure 

 

The submission of a Proposal by Respondents shall constitute acknowledgement of acceptance 

of all terms and conditions set forth in this RFP unless otherwise expressly stated herein. All 

Proposals must be submitted in writing and must include all required documents including forms, 

appendices, and other information requested in this RFP. 

 

All Technical Proposals and documents, and meetings related thereto, shall be considered to be 

"closed records" and "closed meetings," respectively, as defined in Chapter 610, RSMo (the 

"Missouri Sunshine Law") and therefore protected from disclosure until the Public Bid Opening 

Date (Section 3.2).  

 

In general, the procedure for evaluation of Proposals and selecting a Design-Builder will consist 

of the following: 

 

• Selection Committee will open Technical Proposals. 

 

• Selection Committee will review the Technical Proposals (with assistance provided by 

outside advisors if desired by City) to determine if Responsiveness Requirements and 

Mandatory (Pass/Fail) Requirements are met. 

 

• City staff may conduct interviews for any or all submitted Proposals. 

 

• Selection Committee will score Technical Proposals based on evaluation criteria 

described in Section 5.4.  

 

• For those Proposals that meet the Responsiveness Requirements and Mandatory 

(Pass/Fail) Requirements, the Cost Proposal will be opened publicly as described in 

Section 5.5.1 Public Bid Opening. 

 

• The ranking of Respondents and the Successful Shortlisted Respondent will be publicly 

posted of the City’s Plan Room Website which will begin the five (5) day appeal period.  

 



 

Design-Build Services RFP 011420 Page 32 of 39 Contract Central 

• After the five (5) day appeal period has expired and no appeals have been recorded, 

contract negotiations will begin with the Successful Shortlisted Respondent. 

 

• Award of the Contract for Design-Build Services will be made only after the successful 

negotiation of the Contract and the City. Council’s ordinance adopting the Contract for 

Design-Build Services takes effect. 

 

During the Proposal evaluation process, written questions or requests for clarifications may be 

submitted to one or more Respondents regarding its Proposal or related matters. Failure to 

respond in a timely manner to any such questions or requests may be grounds for elimination of 

the Respondent from further consideration. Respondent is responsible for the accuracy of its 

Proposals. Discrepancies between words and figures will be resolved in favor of the words.  

 

5.3 Responsiveness Requirements 

 

Each Proposal will be reviewed to determine whether it is responsive to the RFP. Respondents 

must comply with all terms and conditions of this RFP, including, without limitation, the 

requirement to provide all documentation requested in this RFP. Failure to comply with the 

requirements of this RFP may result in a Proposal being rejected as non-responsive. Each 

Proposal shall be reviewed for responsiveness in accordance with the following conditions:  

 

1. Timely submittal (refer to Section 4.1 of RFP for the Submittal Due Date).  

2. Compliance with submittal requirements in accordance with Section 4 of RFP, including 

submittal of all information and documentation required in Section 4.  

 

If a Respondent fails to satisfy these conditions, the Proposal may be deemed non-responsive by 

the City and not considered for further review. 

 

At its sole discretion at any time, however, the City Manager or his delegate may waive any 

requirements imposed by this solicitation or by any City regulation when failure to grant the 

waiver will result in an increased cost to the City and the requirement waived would be waived 

for all Respondents for this solicitation and it is in the best interest of the City to grant the 

waiver. The City Council at any time may waive any requirements imposed in this solicitation by 

the City’s Code of Ordinances when it finds failure to grant the waiver will result in an increased 

cost to the City and the waived requirement would be waived for all Respondents for this 

solicitation and it is in the best interest of the City to grant the waiver. The City reserves the right 

to waive any irregularities and/or formalities as deemed appropriate. 

 

The City Council may waive any and all D/M/WBE requirements imposed by any SOQ or 

Proposal document or the MBE/WBE Ordinance and award the Contract to the most qualified 

Design-Builder if the City Council determines a waiver is in the best interests of the City. 

 

5.4 Evaluation Criteria 

 

The City will evaluate and rank the responsive Proposals by applying the weighted evaluation 

criteria set forth below to determine the Successful Respondent. The total number of points that 
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will be used in evaluating all of the factors for a Proposal is 200, allocated as illustrated in the 

following table: 

 

Criterion Maximum Score 

Possible (Points) 

Part 1. Project Plans/Management Approach 30 

Part 2. Technical Approach 60 

Part 3. Construction Schedule, Planning and Sequencing 10 

Part 4. MBE/WBE Utilization Pass/Fail 

Cost Proposal 100 

Total Possible Score 200 

 

The highest Technical Proposal will be awarded 100 points. Points will be added to each of the 

other Technical Proposals corresponding to the 100 points and the original points earned by that 

Proposal. For example: 

 

Technical Proposal  Number of Points           Score    

Highest    94    100 pts.   

2nd Highest     87 (94-87=7)     93 pts. (100-7 points) 

3rd Highest    84 (94-84=10)    90 pts. (100-10 points) 

 

5.5 Cost Proposal Evaluation 

 

The Cost Proposal with the lowest bid price will be awarded 100 points. City’s Budget is 

$5,000,000.00. The City’s limit for department selection for a design-build project is 

$6,000,000.AD4 

 

One (1) point will be deducted from each of the other Cost Proposals for each percentage that the 

Base Bid exceeds the lowest Base Bid using the following formula:  

 

 
 

 

5.5.1  Public Bid Opening 

Cost Proposals will be opened publicly on at 2:00 PM on the Public Bid Opening Date 

(Section 3.2). The City will publicly announce the scores earned by each Technical Proposal, and 

then will publicly open and read aloud the corresponding Cost Proposal. Cost Proposal scores 

will be calculated and added to previously determined Proposal scores. Proposals and 

corresponding Respondents will be ranked based upon the Proposal scores. 

 

The 48-hour period for providing CREO documents (e.g., HRD Form 8, Contractor 

Utilization Plan/Request for Waiver) shall begin to run as of this date and time. 
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5.6 Final Selection 

 

The lowest and best Bid is that Proposal with the highest combined points for the Technical 

Proposal and Cost Proposal, and that has been determined by the City to be responsive. 

Respondent agrees that all representations made in its SOQ, its Technical Proposal, and its Cost 

Proposal shall continue to be binding on Respondent if it is the successful Respondent on the 

Project, and that this RFP, the RFQ, Respondent’s Technical Proposal, Respondent’s Cost 

Proposal, and Respondent’s SOQ shall be deemed incorporated into any Contract issued to 

Respondent for the Project. 

 

After the evaluation process is complete, the City will notify Respondents of the rankings. The 

top-ranked Respondent will be selected to serve as the Design-Builder and to begin negotiations 

with the City for the Contract for Design-Build Services award. If negotiations with the top-

ranked Respondent are not successful, the City will select the next-ranked Respondent for award 

and negotiate the final terms of the Contract. 
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SECTION 6: CONDITIONS FOR RESPONDENTS 

 

6.1 City Policies and Ordinances 

 

The City will administer the RFP process under competitive proposal policies. The following is a 

summary of some of the policies and ordinance packages to be followed and completed as part of 

the RFP process. The City encourages and expects Proposers to pursue subcontracting, 

mentoring, joint venturing, teaming and partnering opportunities with the types of firms 

described in this Section in the ordinary course of its teaming/business strategies for all aspects 

of the Project. Additional policies and ordinances otherwise not specifically listed below may 

also apply at time of the Proposal. 

 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 

Program.” 

 

6.2 Prohibited Activities by Former City Employees and Officials 

 

Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 

administrative employees of the City from trying to influence a decision of the City on behalf of 

an employer or client for one year after that former employee or official leaves the City’s 

employ. By submitting an RFP, the Design-Builder affirms that Design-Builder and its team 

members and employees are in compliance with the requirements of Section 2-2044. Failure to 

comply with the requirements of Section 2-1018 may cause the SOQ and Proposal to be rejected. 

 

6.3 Change in RFP, Contract and Additional Work 

 

The City reserves the right to add to, delete, modify or enlarge this RFP, including any 

specifications and/or statement of work, the proposed contract, the terms and conditions, and any 

subsequently executed contract. The City reserves the right to award additional contracts for 

related work or subsequent Project phases to the selected Design-Builder.  

 

6.4 Late Proposals 

 

Proposals and modifications of proposals received after the exact hour and date specified for 

receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common 

carrier or contract carrier, by a delivery method that guarantees the proposal will be delivered to 

the City prior to the submission deadline; or (2) if submitted by mail, common carrier or contract 

carrier it is determined by the City that the late receipt was due solely to an error by the US 

Postal Service, common carrier or contract carrier; or (3) the Proposal is timely delivered to the 

City but is at a different City location than that specified in this RFP; or (4) the City extends the 

time after the deadline for a force majeure event that could potentially affect any or all 

Respondents meeting the deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 

 

The Respondent’s Proposals, including any proposed personnel and any other required proposal 

documents may be subject to negotiation by the City at any time. The City may interview none, 

one, some or all of the Respondents that submit Proposals. Proposals may be evaluated and 

award made with or without, discussions and/or negotiations with the Respondent. The City 

reserves the right to request additional information from any or all Respondents. Negotiations by 

the City will not be deemed a counter offer or a rejection of any original SOQ or Proposal. 

 

6.6 Rejection of Proposals 

 

If the City rejects all Proposals, the City may re-solicit Proposals only from those Respondents 

who submitted a Proposal pursuant to this RFP and/or use an expedited Bid submission schedule 

with or without re-advertising or issuing any other public notice when the City determines, in its 

sole discretion, that the delay due to the normal solicitation procedures would not be in the City's 

best interests. 

 

6.7 Disclosure of Proprietary Information 

 

A Respondent may restrict the disclosure of scientific and technological innovations in which it 

has a proprietary interest, or other information that is protected from public disclosure by law, 

which is contained in any portion of its Proposal by: 

a. Marking each page of each such document in at least 16-point font with the words 

“Proprietary Information”; and 

 

b. Printing each page of such document on a different color paper than the paper on which 

the remainder of the Proposal is printed; and 

 

c. Segregating each page of each such portion of its Technical Proposal in a sealed 

envelope/package, which shall prominently display, on the outside, the words 

“Proprietary Information” in at least 16-point font, along with the name and address of 

the Respondent; and 

 

d. After either the Public Bid Opening Date or the rejection of all Proposals, if a request is 

made under the Missouri Sunshine Law for access to portion(s) of a Respondent’s 

Technical Proposal that has been marked “Proprietary Information,” as provided above, 

the City will notify that Respondent of the request, and it shall be the burden of that 

Respondent to establish that such documents are exempt from disclosure under the law. 

 

6.8 Contract Information Management System 

 

The selected Design-Builder shall be required to use City’s Internet web based Contract 

Information Management System/Project Management Communications Tool provided by City 

and protocols included in that software during the term of this Contract. The selected Design-

Builder shall submit user applications to City’s provided Contract Information Management 
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System for all personnel, subcontractors or suppliers as applicable. The City will use e-Builder 

(by Trimble) for document control and workflows. 

 

6.9 Affirmative Action 

 

It is the policy of the City that any person or entity entering into a contract with the City, will 

employ applicants and treat employees equally without regard to their race, color, sex, religion, 

national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 

Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 

persons and is awarded a contract from the City totaling more than $300,000.00 must:  

 

• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 

action program in place for the duration of the contract. 

 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 

compliance to the City’s CREO prior to receiving the first payment under the contract, 

unless a copy has already been submitted to CREO at any point within the previous two 

calendar years. If, and only if, contractor does not possess a current certification of 

compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 

action program to CREO prior to receiving the first payment under the contract, unless a 

copy has already been submitted to CREO at any point within the previous two calendar 

years. 

 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 

subcontractor has an affirmative action program in place and will maintain the 

affirmative action program in place for the duration of the subcontract. 

 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of 

the subcontractor’s current certificate of compliance and tender a copy of the same, in 

print or electronic format, to CREO within thirty (30) days from the date the subcontract 

is executed. If, and only if, subcontractor does not possess a current certificate of 

compliance, contractor shall obtain a copy of the subcontractor’s affirmative action 

program and tender a copy of the same, in print or electronic format, to CREO within 

thirty (30) days from the date the subcontract is executed. 

 

• If you have any questions regarding the City’s Affirmative Action requirements, please 

contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 

 

6.10 American with Disabilities Act (ADA) Standards 

 

It is the policy of the City and required by law that any new or renovated facility meet the 

scoping and technical requirements of the 2010 ADA Standards for newly designed and 

constructed or altered local government facilities, public accommodations, and facilities. The 

selected Design-Builder shall design the project so it conforms to the 2010 ADA Standards, as 

applicable and as amended from time to time, and is readily accessible to and usable by 

http://www.kcmo.org/
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individuals with disabilities. The City will make available to the selected Design-Builder the 

City’s ADA Compliance Manager, who can facilitate interaction with advocates in the disability 

community. 

 

6.11 Design-Builder Conflict of Interest 

 

A conflict of interest situation may disqualify an organization. If the Design-Builder believes 

there may be a conflict of interest, it must list the organizations and the names of entities or 

persons associated with the Design-Builder who may have a conflict of interest, or appearance of 

a conflict of interest, with the City.  

 

Details of the potential conflict of interest must also be included. Names of entities associated 

with the Design-Builder who may have a conflict of interest with any activity of this Project 

should be included in the Proposal. Provide details and reasons. Design-Builders are subject to 

disqualification on the basis of conflict of interest as determined by the City. 

  

6.12 Additional Information 

 

The City reserves the right, in its sole discretion, to request additional information or documents 

from any or all Respondents, including supplements or corrections to the Proposals.  

 

6.13 City’s Buy American and Missouri Preference Policies 

 

It is the policy of the City that any manufactured goods or commodities used or supplied in the 

performance of any City contract or any subcontract thereto shall be manufactured or produced 

in the United States whenever possible. When Bids offer quality, price, conformity with 

specifications, term of delivery and other conditions imposed in the specifications that are equal, 

the City shall select the Bid that uses manufactured goods or commodities that are manufactured 

or produced in the United States. The City shall give preference to all commodities 

manufactured, produced, or grown within the State of Missouri and to all firms, corporations, or 

individuals doing business as Missouri firms, corporations or individuals, when quality is equal 

or better and delivered price is the same or less. It is the bidder’s responsibility to claim these 

preferences. 

 

6.14 Tax Clearance 

 

Respondent will be required to furnish to Owner sufficient proof from City’s Commissioner of 

Revenue, verifying that Respondent is in compliance with the license and tax ordinances 

administered by City’s Revenue Division as a precondition to Owner making its first payment 

under any Contract over $50,000.00. Respondent will also be required to obtain proof of City tax 

compliance from all of its Subcontractors prior to the Subcontractors performing any Work. 

 

6.15 Prevailing Wage Requirements 

 

The successful Respondent shall pay the prevailing hourly rate of wages as determined by the 

Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project 
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Manual. In case of a conflict between Missouri and Federal wage rates, the higher rate shall 

apply. 

 

6.16 Indemnification – City of Kansas City 

 

The contract documents contains a requirement that Contractor shall indemnify, defend and hold 

harmless the City and any of its agencies, officials, officers, or employees from and against all 

claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, 

arising out of or resulting from any acts or omissions in connection with the contract, caused in 

whole or in part by Contractor, its employees, agents, or Subcontractors, or caused by others for 

whom Contractor is liable, including negligent acts or omissions of the City, its agencies, 

officials, officers, or employees. The contract requires Contractor to obtain specified limits of 

insurance to insure the indemnity obligation. Contractor has the opportunity to recover the cost 

of the required insurance in the Contract Price by including the cost of that insurance in the Bid 

amount. 

 

6.17 Indemnification – State of Missouri 

 

The contract documents contains a requirement that Contractor shall indemnify, defend and hold 

harmless the Missouri Highways and Transportation Commission (MHTC) and the Missouri 

Department of Transportation (MoDOT) and their respective employees from and against all 

claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, 

arising out of or resulting from any acts or omissions in connection with the contract, caused in 

whole or in part by Contractor, its employees, agents, or Subcontractors, or caused by others for 

whom Contractor is liable. The contract requires Contractor to obtain specified limits of 

insurance to insure the indemnity obligation. Contractor has the opportunity to recover the cost 

of the required insurance in the Contract Price by including the cost of that insurance in the Bid 

amount. 
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SECTION 01110 – SUMMARY OF WORK 

PART 1  GENERAL 

1.01 LOCATION OF WORK 

A. The work of this Contract is located at Blue River WWTP at 7300 Hawthorne Road, Kansas 
City, MO 64120. 

1.02 SCOPE OF WORK 

A. Furnish all labor, materials, equipment and incidentals required and construct the Blue River 
Screen House Project in its entirety as shown on the Drawings and as specified herein for a fully 
functioning system within the project budget.   

B. The Work includes, but is not necessarily limited to, the following: 

1. Demolition and removal of existing equipment as indicated and necessary for the 
construction of the project including the chain and rake bar screens, out-of-service piping 
and appurtenances.   

2. Design and Construction of channel separation system including the forebay, slide gates, 
channel modifications, and the afterbay. Channel separation system will be designed and 
constructed to prevent flows from one channel bypassing the flows of any other individual 
channel. Modifications to allow even distribution of screenings and grit to each channel.  

3. Furnishing and installation of multi-rake screens and associated fittings including 
modifications to existing facility needed to accommodate current flows, anticipated 2035 
flows, installation and removal of multi-rake screens via roof access. 

4. Furnishing and installation of re-routing Westside line from the afterbay of the Blue River 
Screen House to upstream of the forebay of the Blue River Screen House. Line re-route 
shall be designed with a hydraulic analysis and built to accommodate unidirectional flow 
flowing into the Screen House AD4 

5. Furnishing and installation of new conveyance system for the transport of screenings from 
the discharge of multi-rake screens to the building dumpster.  

6. Furnishing and installation of new building appurtenances as required for the installation of 
the multi-rake screens. Building appurtenances may include but not necessarily limited to 
doors, windows, wall penetrations, roof skylights, handrails, guardrails, safety gates, floor 
plates, and wall panels.  

7. Electrical modifications including demolition and replacement of existing electrical 
equipment, coordination with the electrical utility, and installation of power and control to 
all new equipment as shown on the Drawings. Instrumentation as required for H2S 
detection at Blue River Screen House and near Parshall flume. 

8. Furnish and install HVAC system upgrades for Blue River Screen House facility and/or 
may include removal of parshall flume roof for increased ventilation/air changes per hour 
entering Blue River Screen House.  
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1.03 WORK SEQUENCE 

A. Perform Work in sequence as indicated in the contract documents to ensure completion of the 
Work in the Contract Time. Completion dates of the various stages shall be in accordance with 
the approved construction schedule submitted by the Contractor or Design-Builder.  

1.04 CONTRACTOR'S USE OF PREMISES 

A. Contractor shall limit the use of the premises for his/her Work and for storage to allow for: 

1. Work by other agencies. 

2. Owner occupancy. 

3. Public use. 

B. Coordinate use of premises with Owner. 

C. Contractor shall assume full responsibility for security of all his/her and his/her subcontractors 
materials and equipment stored on the site. 

D. If directed by the Owner, move any stored items which interfere with operations of Owner or 
other contractors. 

E. Obtain and pay for use of additional storage or work areas if needed to perform the Work. 

1.05 OWNER OCCUPANCY 

A. Owner will occupy premises during performance of the work for the conduct of his/her normal 
operations. Coordinate all construction operations with Owner to minimize conflict and to 
facilitate Owner usage.  

1.06 CONSTRUCTION COORDINATION 

A. Activities by Others which may affect performance of the Work:  

1. CITY will use an existing IDIQ contract for dewatering of channels.  

B. Contractor shall coordinate with the Owner regarding scheduling and sequence of work.   

END OF SECTION 

 



Project Number 81000984/1638
Project Title Blue River Screen House Project

Criterion
Fixed (F)/ 

Indicative (I) Proposed Value Unit Manufacturer and Model in Base Bid
Identify deviation from and location of supporting justification in 

Technical Proposal

Site Design Data
Building Code & References F ASCE 7-16, AISC 360, AISC 341
Site Elevation, Above Mean Sea Level F 744 ft

Wind Design Criteria
Basic Factored Wind Speed, Risk Category III F 120 mph
Exposure Category F C -
Importance Factor (Wind Loads), I F N/A -
Building Enclosure Classification F Enclosed -

Snow/Ice Design Data
Ground Snow Load, Pg F 20 psf
Importance Factor (Snow Loads), I F 1.1 -
Exposure Factor (Ce) F 1 -
Thermal Factor F 1 -
Nominal Ice Thickness, t F 1 in
Concurrent Wind Speed, Vc F 40 mph
Importance Factor (ice-loads - ice thickness), Ii F 1.25 -
Importance Factor (ice-loads - concurrent wind), Iw F 1 -

Seismic Design Data
Design Short Period Spectral Response Acceleration, SDS F 0.102 g
Component Importance Factor, IP F As indicated in Section 01810 -
Seismic Design Category F B -

Outdoor Climactic Design Data
Winter F 5.9 °F DB at ASHRAE 0.4%
Summer (DB) F 101.6 °F DB at ASHRAE 99.6%
Summer (MCDBR)) F 75.74 °F MCWB at ASHRAE 99.6%
Daily Summer Mean Range (MCDBR) F 51.8 °F
Mean of Annual Extremes (Maximum) F 101.4 °F DB
Mean of Annual Extremes (Minimum) F 0.68 °F DB
Rainfall 3.6 in/hr (100-yr, 1 hour storm)

Indoor Climactic Design Data - Process & Equipment Area
Unless Otherwise Noted - Summer F 10 above ambient °F
Unless Otherwise Noted - Winter F 55 °F
Corridors - Summer F 10 above ambient °F
Corridors - Winter F 55 °F
Electrical, Control, and Mechanical (HVAC Equipment) rooms - Summer F 85 °F
Electrical, Control, and Mecahnical (HVAC Equipment) rooms - Winter F 55 °F

Indoor Climactic Design Data - Non-Process Areas
Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Summer F 75 °F
Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Winter F 70 °F
Control Rooms, Wet Analysis Rooms - Summer F 75 °F
Control Rooms, Wet Analysis Rooms - Winter F 70 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Summer F 75 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Winter F 70 °F
Mechanical (HVAC equipment) Room - Summer F 75 °F
Mechanical (HVAC equipment) Room - Winter F 70 °F
Conditioned Parts Storage Room - Summer F 75 °F
Conditioned Parts Storage Room - Winter F 70 °F
Maintenance Bays, Oil & Tool Storage Laundry, Janitors Closets - Summer F 10 above ambient °F
Maintenance Bays, Oil & Tool Storage Laundry Janitors Closet - Winter F 55 °F

Existing Screen House Parameters
Number of Building Channels F 6 -
Number of Channels in Normal Operation I 6 -
Number of Multi-rake Screens F 3 -
Channel Width F 8'-0" ft-in
Channel Depth F 7'-0" ft-in
Volume - Building Shell F 160,200 ft3

Elevation - Bottom of Invert F 726'-10" ft-in
Elevation - Top Of Basement Floor F 734'-10" ft-in
Elevation - Top Of Operating Floor F 744'-0" ft-in
Invert Floor Thickness F 2'-0" ft-in
Basement Floor Thickness F 1'-0" ft-in
Elevation - Roof F 764'-0" ft-in

Process Design Parameters
Average Flow F 40-50 mgd
Peak Wet-Weather Flow F 162 mgd
Number of Active Channels during Average Flow I 1 -
Number of Active Channels during Peak Flow l   4    AD3   3 + 1 BackupAD3 -
Minimum Velocity through Channel l 1.3 ft/sec
Maximum Velocity through Channel l 4 ft/sec
Minimum Surface Water Elevation (from Bottom of Channel Invert) l 0'-6" ft-in
Maximum Surface Water Elevation (from Bottom of Channel Invert) l 7'0" ft-in
Screenings Disposal Height (from Top of Operating Floor) l 4'-0" ft-in
Screen Angle of Installation l (Determination by Design-Builder) °
Screen Maximum Headloss @ Maximum Flow l 3 ft
Screen Spacing I 3/4  -  1 in.

HVAC Design Parameters
Minimum Air Changes Per Hour (Operating Floor) F 12 ACH
Number of Makeup Air Units (MAUs) I 1 -
Number of Power Ventilators (Efs) l TBD -
Maximum H2S Concentration (Operating Floor) F 10 ppm
Maximum H2S Concentration (Basement) F 20 ppm

Electrical Design Parameters
Enclosure Type (Indoor) F NEMA 7 -
Enclosure Type (Outdoor) F NEMA 7 -
All other Electrical Requirements FAD4 (Match Basis of Design Report / Blue River Wastewater Treatment Plant Biosolids Facility)

Sitework
Fences I Section 02821 - Fences and Gates -
Slide Gates I Section 02821 - Fences and Gates -
Swing Gates I Section 02821 - Fences and Gates -
Concrete Restoration & Cleaning I Section 03900 - Concrete Restoration & Cleaning -

Building
Concrete I Section 03000 - Concrete -
Concrete - Cast-In-Place I Section 03300 - Cast-In-Place Concrete -
Concrete - Formwork I Section 03100 - Concrete Forms & Accessories -
Concrete - Reinforcement I Section 03200 - Concrete Reinforcements -
Concrete - Grouting I Section 03600 - Grout -
Concrete - Epoxies I Section 03630 - Epoxies -
Concrete - Sealant I Section 07920 - Joint Sealant -
Concrete - Exterior Coatings I Section 07100 - Dampproofing and Waterproofing -
Concrete - Interior Coatings I Section 09961 - Concrete Coating -

Steel - Structural I Section 05120 - Structural Steel Framing -
Steel - Coatings I Section 09970 - Steel Coatings -
Building Grounding I Section 16060 - Grounding and Bonding -

Curbs I Section 02770 - Curbs, Gutters, Sidewalks, and Driveways -
Gutters I Section 02770 - Curbs, Gutters, Sidewalks, and Driveways -
Sidewalks I Section 02770 - Curbs, Gutters, Sidewalks, and Driveways -
Driveways I Section 02770 - Curbs, Gutters, Sidewalks, and Driveways -

Walls - Premanufactured I Section 07420 - Metal Wall Panels -
Walls - Above Grade - Concrete Masonry Units I Section 04220 - Concrete Masonry Units -
Walls - Sealant I Section 07920 - Joint Sealants -

Roof Deck I Section 05312 - Steel Roof Decking -
Roof Board Insulation I Section 07222 - Polyisocyanurate Roof Insulation -
Roof Flashing I Section 07620 - Sheet Metal Flashing and Trim -
Roofing I Section 07550 - Modified Bituminous Roofing -
Roof - Skylights I Section 08632 - Aluminum Floor Plates -

Doors I Section 08220 - FRP Doors and Frames -
Windows I Section 08520 - Aluminum Windows -
Floor Plates I Section 05542 - Aluminum Floor Plates -

Form F-1.  Project Design Criteria

Page 1 of 2



Form F-1. Project Design Criteria (continued)

Criterion
Fixed (F)/ 

Indicative (I) Proposed Value Unit Manufacturer and Model in Base Bid
Identify deviation from and location of supporting justification in 

Technical Proposal

Lighting System I Section 16500 - Lighting System -

Handrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Guardrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Safety Gates I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Ladders I Section 05515 - Aluminum Ladders and Accessories -

HVAC -
Makeup Air Units (MAUs) I Section 15721 - Makeup Air Units -
Exhaust Fans I Section 15761 - HVAC Power Ventilators -
Ducts, Duct Hanger and Supports, Duct Accessories I Section 15810 - Ducts, Duct Hanger and Supports, Duct Accessories -
Air Inlets & Outlets I Section 15850 - Air Inlets and Outlets -
Testing, Adjusting, and Balancing for HVAC I Section 15950 - Testing, Adjusting and Balancing for HVAC -

Equipment
Identification Devices I Section 10400 - Identification Devices -
Slide Gates I Section 11285 - Slide Gates -
Electric Actuators for Process Valves and GatesAD4 IPAD4 Section 16221.E - Electric Actuators for Process Valves and Gates - Mfr.: AumaAD4 -
Electric Actuators for Process Valves and Gates I Section 16221.E - Electric Actuators for Process Valves and Gates -
Multi-Rake ScreensAD4 IPAD4 Section 11334 - Multi-Rake Screens - Mfr.: DuperonAD4 -
Multi-Rake Screens I Section 11334 - Multi-Rake Screens -
Belt Conveyor I Section 14553 - Cleated Belt Conveyor -
Shaftless Screw Conveyor I Section 14556 - Shaftless Screw Conveyor -
Motors I Section 16222 - Low Voltage Motors Up to 500 Horsepower -

Pipe & Fittings
Process Pipe & Fittings I Section 15200.150SS - ANSI 150 Stainless Steel Pipe & Fittings -
Non-Potable water Pipe & Fittings I Section 15200.75PVC - PVC Pipe & Fittings -
Service Water Pipe & Fittings I Section 15200.100CPVC - CPVC Pipe & Fittings -
Fuel Gas Pipe & Fittings I Section 15200.150CS - ANSI 150 Carbon Steel Pipe & Fittings -
Sanitary Drain Pipe & Fittings I Section 15200.150DI - Ductile Iron Pipe & Fittings -

Instrumentation & Controls
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -
Instrumentation and Controls I Section 13500 - Instrumentation & Controls for Process Systems -
Programmable Logic Controls I Section 13530 - Programmable Logic Controllers -
Level Instruments I Section 13315 - Process Instrumentation & Controls -
Pressure Instruments I Section 13315 - Process Instrumentation & Controls -
Temperature Instruments I Section 13315 - Process Instrumentation & Controls -
Flow Instruments I Section 13315 - Process Instrumentation & Controls -
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -

Major Procurement Items
Forebay Slide Gates I Qty. 6 (Applicable Section(s): 11285, Blue River - Electrical BODR) -
Concrete channel Isolation I Qty. 6 (Applicable Section(s): 03000, 03100, 03200, 03630) -
Multi-Rake Screens F Qty. 4 (Applicable Section(s): 11334, Blue River - Electrical BODR) -
Shaftless Screw Conveyor I Qty. 1 (Applicable Section(s): 14556, Blue River - Electrical BODR) -
Metal-Framed Skylight I Qty. 4 (Applicable Section(s): 08630) -
Makeup Air Unit I Qty. 1 (Applicable Section(s): 15721) -
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Form G-1. DESIGN-BUILD BID FORM – PRICE 
SUBMITTAL 

 
 Project Number 81000984/1638  
 
 Project Title Blue River Screen House Improvements  
 
 

 
 
1. The undersigned Bidder, having examined the Bidding Documents, related documents and the Site of 

the Work, and being familiar with all the conditions affecting the proposed Work, including Laws and 
Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, to 
enter into a Contract with CITY in the form included in the Contract Documents to furnish all labor and 
materials, equipment and services necessary for the proper completion of the Work in accordance with 
the Contract Documents, including design services and general construction work at the price(s) stated 
below, which stated sums include fees and all other charges applicable to materials, appliances, labor 
and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  
The Contract Documents are identified in the General Conditions and are incorporated into and made 
part hereof this Bid Form/Contract by reference. 

3. The Bid Price(s) shall be shown in numeric figures only.  
 
TOTAL BASE BID PRICE IN NUMERIC FIGURES $  
 
4. The undersigned Bidder has given City’s Project Manager written notice of all conflicts, errors or 

discrepancies that it has discovered in the Contract Documents and the written resolution thereof by the 
Project Manager or by the Program Manager is acceptable to Bidder. 

5. The undersigned Bidder agrees that this Price Submittal Bid shall remain subject to selection by CITY, 
and may not be withdrawn for ninety (90) days after the day Price Submittal Bids are opened. 

6. The undersigned Bidder certifies that this Price Submittal Bid contains no modifications, deviations, 
riders or qualifications.   

7. Form 01290.02 Schedule of Values contains prices included in the Base Bid, and are incorporated into 
this Bid.  Form must be completed and returned with this Bid. 

8. The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 
appearing on each addendum: 

 
Addendum Number Dated Addendum Number Dated 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
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( ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 
[Specifier:  This paragraph is applicable only if the Bidder is submitting a bid for a construction  contract 
that is estimated by the City, prior to solicitation, as requiring more than 800 construction labor hours and 
costing in excess of $324,000.01.  If this is not applicable, delete this paragraph.  Be certain to delete this 
not before your final document is printed].   

9. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 10% 
minority and 2% women during the term of its contract with the City, or request a waiver of the goals.  
If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 
in the HRD Instructions for Construction Contracts and the City’s Workforce Ordinance.  Should 
Bidder fail to meet or exceed the minimum employment goals or otherwise establish that Bidder is 
entitled to a waiver under circumstances in which Bidder has previously failed to meet or exceed the 
goals on one or more occasions with the twenty-four month period immediately preceding the 
completion of the Work under this Bid Form/Contract, Bidder may be suspended from participating, 
either as a contractor or subcontractor, on any future contract with the City for a period ranging from 
thirty days to six months as further specified in the Contract Documents.    

10. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder employs 
fifty (50) or more people, Bidder has an affirmative action program in place and will maintain the 
affirmative action program in place for the duration of its contract with the City.  Bidder further 
warrants that it will comply with the affirmative action requirements contained in the General 
Conditions as incorporated by reference into this Bid Form/Contract. 

[Specifier: If no MBE/WBE/DBE goals are set for this project, delete Sections 11-17 that contains the 
Affidavit of Intended Utilization information and delete the notary seal below].    

11. Section 13 through Section 15 constitutes the Affidavit of Intended Utilization required to be submitted 
by Bidders. 

12. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has made by bid opening a good 
faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue to 
make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 
established for the project; and (2) Bidder will timely submit its 00450 HRD 08 Contractor 
Utilization Plan/Request for Waiver and 00450.01 Letter of Intent to Subcontract for each 
MBE/WBE listed on the 00450 HRD 08 Construction Contractor Utilization Plan/Request for Waiver;; 
and (3) Bidder will submit documentation of its good faith efforts to meet the MBE/WBE/DBE goals 
when requested by the City.  Failure to meet these requirements in good faith will result in Bidder 
forfeiting its bid bond. 

PROJECT GOALS: __14AD4___%   MBE __14AD4___%   WBE   ________ % 
DBE 
 
BIDDER PARTICIPATION: ________%   MBE _______%   WBE   ________ % DBE 

 
13. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 

whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 
the above project: (All firms must currently be certified by Kansas City, Missouri Human 
Relations Department) 

a. Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  __________________________________________________________ 
Area/Scope of work ___________________________________________________ 
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Subcontract amount  __________________________________________________ 
 

b. Name of M/WBE Firm  _________________________________________________ 
Address  ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
c. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
d. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
e. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
f.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount  __________________________________________________ 

 
(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

14. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 
opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 
exceed the MBE/WBE goals for the Project on the 00450 HRD 08 Contractor Utilization 
Plan/Request for Waiver. 

15. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 
Director of Human Relations to recommend disapproval of the bid unless the Director of Human 
Relations finds the Bidder established good faith efforts towards meeting the goals as set forth in the 
HRD Forms and Instructions for Construction Projects and the City’s MBE/WBE Ordinance. 
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Business Entity Type: 
  
(__) Missouri Corporation BIDDER 
(__) Foreign Corporation Legal name & address of Bidder, person  
(__) Fictitious Name Registration firm, partnership, corporation, or 
(__) Sole Proprietor association submitting Bid: 
(__) Limited Liability Company ________________________________ 
(__) Partnership Phone No: _______________________ 
(__) Joint Venture Cell No: _________________________ 
(__) Other: (Specify)__________         Facsimile No: _____________________ 
 Bidder’s E-Mail: ___________________  
 ________________________________ 
 Federal ID. No. ___________________ 

 
I hereby certify that I have authority to execute this document on 
behalf of Bidder, person, firm, partnership, corporation or association 
submitting Bid. 
 
By:   
 (Signature) 
 
   
 (Print Name) 
 
Title:   
 
Date:   
 
(Attach corporate seal if applicable) 

 
NOTARY 
 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 
 
My Commission Expires:  ___________________   _________________________________ 
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SECTION 01757 - COMMISSIONING 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This Section includes the requirements for each Commissioning phase of, the Project equipment/system and/or 
facility. 

1.02 DEFINITIONS 

A. Commissioning - The process of planning, testing, and process start-up of the installation for compliance with 
contract requirements and demonstrating, through documented verification, that the project has successfully met 
the Contractual requirements. It includes training the Owner's staff to operate the facility. 

B. Commissioning Phases - The work activities of facility commissioning are grouped into the phases defined in the 
table below. 

Commissioning 

Planning 
Phase 

Testing and 
Training 

Phase 

Process 
Start-Up 

Phase 
Owner Training Plan and Schedule Source Testing Process Start-up 

Commissioning Schedule Owner Training Process Operational Period 
Subsystem Testing Plan Installation Testing Instrumentation and Controls 

Fine-Tuning 
 Functional Testing  

 Closeout 
Documentation 

 

 
C. Component - A basic building block of equipment, subsystems, and systems that requires installation or 

functional testing but does not have electrical connection or internal electronics. (Examples: filter effluent piping 
and manual isolation valves). 

D. Device - A basic building block of equipment, subsystems, and systems that requires installation or functional 
testing and does have electrical connections or internal electronics. (Examples: filter level transmitter or water 
pump pressure transmitter). 

E. Equipment - An assembly of component(s) and devices(s) that requires installation or functional testing. 
(Examples: Pump, motor, VFD, Ozone Generator, UV Disinfection System, etc.). 

F. Facility - A grouping of process areas, systems, subsystems, equipment, components, and devices (Examples: 
treatment plant, pump station, etc.). 

G. Functional Testing - Testing performed on a completed subsystem to demonstrate that equipment/system meets 
manufacturers’ calibration and adjustment requirements and other requirements as specified. Functional testing 
includes operating equipment/system manually in local, manually in remote (or remote manual), and 
automatically in remote (in remote auto). 

H. Installation Testing - Testing to demonstrate that subsystem component (piping, power, networks, devices, etc.) is 
ready and meets the project requirements in advance of functional testing. Installation testing also includes 
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manufacturers’ certification of installation and other requirements as specified to prepare equipment/system for 
Functional Testing. Also referred to as Field Acceptance Testing. 

I. Instrumentation and Controls Fine-Tuning - Improving the performance of the Instrumentation Process Control 
system by operating for an extended time period. 

J. Manufacturer’s Certificate of Source Testing - When applicable, the form is used during Source Testing for the 
manufacturer to confirm that the applicable source tests have been performed and results conform to the Contract 
Documents. The form is provided at the end of this Section. 

K. Manufacturer’s Certificate of Installation and Functionality Compliance - The form is used during Installation 
Testing and Functional Testing. It is submitted at the end of Functional Testing to confirm that the 
equipment/system is installed in conformance with the Contract Documents and that it meets the Functional 
Testing requirements defined in the Contract Documents. The form is provided at the end of this Section. 

L. Process Area - A grouping of systems, subsystems, equipment, components, and devices that divide a facility into 
functional areas. (Examples: Filter Process Area or Chemical Area). 

M. Process Operational Period - A period of time after completion of the process start-up set aside for final 
Operational Testing to verify facility performance meets the Contract Document requirements. This period may 
specifically limit other construction activities. 

N. Process Start-up Phase - Operating the facility to verify performance meets the Contract Document requirements. 
O. Process Start-Up - Activities conducted after the testing and training phase that are necessary to place systems or 

process areas into operational service. 
P. Product - A system, subsystem or component. 
Q. Subsystem - A building block of systems made up from a grouping of components, devices, and equipment that 

perform a definable function. (Examples: Filter No. 1 Backwash Subsystem, Sedimentation Basin No. 1 Hoseless 
Sludge Removal Subsystem). 

R. System - A grouping of subsystems, equipment, components, and devices that perform a definable function. 
(Examples: Filter No. 1, Sedimentation Basin). 

1.03 COMMISSIONING MANAGER  

A. Designate and provide a COMMISSIONING MANAGER for this project. 
B. Submit summary of the COMMISSIONING MANAGER’s qualifications within 30 days of NTP: 

1. Include description of previous experience as a COMMISSIONING MANAGER on similar projects for 
the designated COMMISSIONING MANAGER with a list of references including phone numbers for 
review and Owner approval. 

C. COMMISSIONING MANAGER responsibilities include the following: 
1. Lead efforts relating to Commissioning. 
2. Be thoroughly familiar with commissioning requirements in the Contract Documents. 
3. Be regularly engaged and experienced in all aspects of commissioning. 
4. Provide technical instruction for commissioning. 
5. Provide primary interface with Engineer and Owner for efforts relating to Commissioning of Project 

facilities. 
6. Coordinate training efforts. 

D. COMMISSIONING MANAGER on-site: 
1. Testing and Training Phase: Full-time. 
2. Process Start-up Phase: Full-time. 

E. Designate and provide COMMISSIONING MANAGER assistants, as needed. 

1.04 SERVICES OF MANUFACTUERER’S REPRESENTATIVES 
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A. Qualification of manufacturer’s representative as specified in the Contract Documents technical sections include 
the following: 

1. Authorized representative of the manufacturer, factory trained and experienced in the technical 
applications, installation, operation, and maintenance of respective equipment/system with full authority 
by the equipment/system manufacturer to issue the certifications required of the manufacturer. 

2. Competent, experienced technical representative of equipment/system manufacturer for assembly, 
installation, testing guidance, and training. 

3. Additional qualifications may be specified in the individual sections. 
4. Submit qualifications of the manufacturer’s representative no later than 30 days in advance of required 

observations. 
5. Representative subject to approval by Owner and Engineer. 
6. No substitute representatives will be allowed until written approval by Owner and Engineer has been 

obtained. 
B. Completion of manufacturer on-site services: Engineer approval required. 
C. Manufacturer is responsible for determining the time required to perform the specified services. 

1. Minimum times specified in the Contract Documents are estimates. 
2. No additional costs associated with performing the required services will be approved. 
3. Manufacturer required to schedule services in accordance with the Contractor’s project schedule up to 

and including making multiple trips to project site when there are separate milestones associated with 
installation of each occurrence of manufacturer’s equipment. 

D. Manufacturer’s on-site services as specified in the Contract Documents include the following: 
1. Assistance during Commissioning Phase and Process Start-Up Phase. 
2. Provide daily copies of manufacturer's representatives field notes and data to Engineer. 
3. Services as specified in Section 01433 - Manufacturer's Field Services. 
4. Other requirements as specified in the Contract Documents. 

1.05 PLANNING PHASE 

A. Overview of Planning Phase: 
1. Define approach and timing for Commissioning. 

B. Owner training plan and schedule: 
1. Complete as specified in Section 01664. 

C. Commissioning Schedule: 
1. Commissioning overview: 

a. Comply with Commissioning Roles and Responsibilities Matrix specified at the end of this 
Section. 

2. Submittal due date: 
a. Submit Commissioning Schedule not less than 60 calendar days prior to planned initial 

commissioning of each subsystem or system. 
3. Schedule requirements: 

a. Schedule durations and float for commissioning activities to ensure Work does not fall behind 
schedule due to complications or delays during commissioning. 

b. Time-scaled network diagram detailing the work to take place in the period between 90 calendar 
days prior to planned initial commissioning of equipment and systems, and prior to the date of 
Substantial Completion, together with supporting narrative. 

c. Provide detailed schedule of commissioning activities including durations and sequencing 
requirements. 
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(1) Identify the following activities: 
(a) Testing and Training Phase: 

(i) Source Testing. 
(ii) Owner Training. 
(iii) Installation Testing. 
(iv) Functional Testing. 
(v) Clean Water Facility Testing. 
(vi) Closeout Documentation. 

(b) Process Start-Up Phase: 
(i) Process Start-Up. 
(ii) Process Operational Period. 
(iii) Instrumentation and Controls Fine-Tuning. 

d. Schedule manufacturer’s services to avoid conflict with other on-site testing or other 
manufacturers’ on-site services. 

e. Verify that conditions necessary to allow successful testing have been met before scheduling 
services. 

D. Subsystem testing plans: 
1. Provide separate testing plans for each individual subsystem and system that include the following: 

a. Approach to testing including procedures, schedule, and recirculation requirements. 
b. Test objective: Demonstrate subsystem meets the design requirements as specified in the 

technical sections. 
c. Test descriptions, forms, temporary systems (pumps, piping, etc.), shutdown requirements for 

existing systems, test forms, test logs, witness forms, and checklists to be used to control and 
document the required tests. 

d. Test forms: Include, but not limited to, the following information: 
(1) Tag and name of equipment/system to be tested. 
(2) Test date. 
(3) Names of persons conducting the test. 
(4) Names of persons witnessing the test, where applicable. 
(5) Test data. 
(6) Applicable project requirements. 
(7) Check offs for each completed test or test step. 
(8) Place for signature of person conducting tests and for the witnessing person, as 

applicable. 
e. Define start-up sequencing of unit processes: 

(1) Include testing of alarms, interlocks, permissives, control circuits, capacities, speeds, 
flows, pressures, vibrations, sound levels, and other parameters. 

(2) Provide detailed test procedures setting forth step-by-step descriptions of the procedures 
for systematic testing of equipment/system. 

(3) Demonstrate proper rotation, alignment, speed, flow, pressure, vibration, sound level, 
adjustments, and calibration. 
(a) Perform initial checks in the presence of and with the assistance of the 

manufacturer’s representative. 
(4) Demonstrate proper operation of each control loop function including mechanical, 

electrical, alarms, local and remote controls, instrumentation, and other 
equipment/system functions. 
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(a) Generate signals with test equipment/system to simulate operating conditions in each 
control mode. 

2. Engineer approval of test plan is required prior to performing test. 
a. Revise and update test plans based on review comments, actual progress, or to accommodate 

changes in the sequence of activities. 
b. Submit test reports for each phase of testing for each equipment/system. 
c. Engineer approval of preceding test reports is required prior to start of next test. 
d. Tests will be rescheduled if test plan is not approved by the required deadline. 

(1) Contractor is responsible for any resulting delay. 
3. Contractor is responsible to reproduce and distribute final test procedures. 

a. Provide 3 copies for Engineer. 
4. Tests may commence only after Engineer has received approved test plan copies. 
5. Submittals: 

a. Submit test plans not less than 90 calendar days prior to planned installation testing of subsystem 
or system. 

b. Completed Manufacturer’s Certificate of Installation and Functionality Compliance. 
c. Test procedures and forms: Provide signed-off copy of test forms and test reports upon 

completion of the test. 
d. Test reports: 

(1) Submit preliminary copies within 1 day after testing completion. 
(2) Submit final copies and report within 14 days after testing completion. 

 

1.06 TESTING AND TRAINING PHASE 

A. Overview of Testing and Training Phase: 
1. General: 

a. Include specified Source Testing, Owner Training, Installation Testing, Functional Testing, 
Clean Water Facility Testing, and Closeout Documentation required by this Section and the 
technical sections. 

2. Contractor responsibilities: 
a. Furnish labor, power, chemicals, tools, equipment, instruments, and services required for and 

incidental to completing commissioning activities in accordance with the approved 
Commissioning Plans. 

b. Prior to testing, verify equipment protective devices and safety devices have been installed, 
calibrated, and tested. 

c. Acceptable tests: Demonstrate the equipment/system performance meets the requirements stated 
in the Contract Documents. 

(1) When the equipment/system fails to meet the specified requirements, perform additional, 
more detailed, testing to determine the cause, correct, repair, or replace the causative 
components and repeat the testing that revealed the deficiency. 

B. Source testing: 
1. Also referred to as factory testing or factory acceptance testing (FAT). 
2. Test components, devices, and equipment/system for proper performance at point of manufacture or 

assembly as specified in the technical sections. 
3. Notify the Engineer in writing when the equipment/system is ready for source inspection and testing. 
4. Source Test Plan: 
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a. As specified in this Section and other technical sections. 
b. Source testing requirements as specified in technical sections. 

(1) Non-witnessed: Provide Manufacturer’s Certificate of Source Testing. 
(2) Witnessed: 1 Owner's representative and 1 Engineer’s representative present during 

testing, unless otherwise specified, and provide Manufacturer’s Certificate of Source 
Testing. 

c. Prepared by Contractor as a result of discussions and planning emerging from regularly 
conducted commissioning meetings for source tests as specified in the Contract Documents. 

d. Provide the following items for each Source Test: 
(1) Purpose and goals of the test. 
(2) Identification of each item of equipment/system, including system designation, location, 

tag number, control loop identifier, etc. 
(3) Description of the pass/fail criteria that will be used. 
(4) Listing of pertinent reference documents (Contract Documents and industry standards or 

sections applicable to the testing). 
(5) Complete description, including drawings or photographs, of test stands and/or test 

apparatus. 
(6) Credentials of test personnel. 
(7) Descriptions of test equipment to be used, product information, and all appropriate 

calibration records for the test equipment. 
(8) Test set-up procedures. 
(9) Detailed step-by-step test procedures. 

(a) The level of detail shall be sufficient for any witness with a rudimentary technical 
aptitude to be able to follow the steps and develop confidence that the tests were 
being performed as planned. 

(b) All steps are significant, and all steps shall be included in the procedures. 
(10) Sample data logs and data recording forms. 
(11) Sample computations or analyses with the results in the same format as the final 

report to demonstrate how data collected will be used to generate final results. 
(a) Complete disclosure of the calculation methodologies. 
(b) Include a sample for each type of computation required for the test and analysis of 

the results. 
(12) Detailed outline of the Source Test report. 
(13) Sample test reports. 

e. Submit Source Test Plan and forms as specified in the technical sections. 
(1) Submit a copy of the Source Test Plan at least 21 days before any scheduled test date. 
(2) Engineer approval of Source Test Plan required prior to beginning source testing. 
(3) Schedule the testing after approval of the test procedures submittal. 

f. Indicate the desired dates for source inspection and testing. 
(1) Notify the Engineer of the scheduled tests a minimum of 15 days before the date of the 

test. 
5. Test results: 

a. Prepare and submit test results with collected data attached. 
6. Owner is responsible for costs associated with Owner's representatives and Engineer’s representative 

witnessing initial Source Tests. 
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a. If Source Test is not ready when the witnesses arrive or if the Source Test fails, the witnesses 
will return home with Contractor responsible for costs associated with the trip including costs 
described below. Contractor is responsible for rescheduling the Source Test and witnesses' costs 
associated with the second trip including costs described below. 

(1) On-site time: 1 day at the site plus travel time each direction, unless specified otherwise. 
(2) Transportation costs: 

(a) Travel 1 day on commercial airline to site including air flight costs. 
(b) Travel 1 day on commercial airline from site including air flight costs.  
(c) Mid-size rental car or taxi services from hotel to and from the test site plus fuel, tolls, 

and airport parking at the departing airport. 
(d) International travel: Per-diem rates as established by the US Department of State for 

the specific location and dates of travel. Travel expenses may include the direct cost 
of securing passports, visas, language interpreters, document translators, 
communications, and internet access. 

(3) Hotel costs at a facility with an American Automobile Association 3 diamond rating or 
better for single occupancy room per person per day. 

(4) Meal allowance of $61 per person per day. 
(5) On-site time: 1 day at the site, unless specified otherwise. 
(6) Only actual costs will be documented and billed. 

b. Fees incurred such as airline reservation change fees, loss of fare due to purchase of 
nonrefundable tickets, hotel cancellation/rebooking fees, and similar expenses incurred as a result 
of OSS-requested changes to the inspection schedule after the initial notification shall be borne 
by the Contractor. 

c. Contractor is responsible for witnesses’ costs associated with retests including costs described 
above. 

7. Contractor is responsible for providing fuel, chemicals, and other consumables needed for Source 
Testing. 

C. Owner training: 
1. Provide training as specified in Section 01664. 

D. Installation Testing: 
1. Perform subsystem testing according to approved Subsystem Testing Plans. 
2. Initiate the Manufacturer’s Certificate of Proper Installation for all equipment. 

a. Manufacturer’s Certificate of Proper Installation form is included in this Section. 
b. Manufacturer’s Certificate of Proper Installation certifies the equipment meets the following 

requirements: 
(1) Has been properly installed, adjusted, aligned, and lubricated. 
(2) Is free of any stresses imposed by connecting piping or anchor bolts. 
(3) Is able to be operated as necessary for Functional Testing. 

c. Form shall be submitted after completion of Functional Testing, as specified in this Section. 
3. Coordinate Installation Testing with restrictions and requirements as specified in Section 01140 - Work 

Restrictions. 
4. Perform coating holiday testing as specified in Section 09960 - High- Performance Coatings. 
5. Perform pressure and leakage testing as specified in individual component Sections. 
6. Perform mechanical equipment Installation Testing: As in individual equipment sections. 

a. Remove rust preventatives and oils applied to protect equipment during construction.  
b. Flush lubrication systems and dispose of flushing oils. 
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(1) Recharge lubrication system with lubricant recommended by manufacturer. 
c. Flush fuel system and provide fuel for testing and start-up. 
d. Install and adjust packing, mechanical seals, O-rings, and other seals. Replace defective seals. 
e. Remove temporary supports, bracing, or other foreign objects installed to prevent damage during 

shipment, storage, and erection. 
f. Check rotating machinery for correct direction of rotation and for freedom of moving parts 

before connecting driver. 
g. Perform cold alignment and hot alignment to manufacturer's tolerances. 
h. Adjust V-belt tension and variable pitch sheaves. 
i. Inspect hand and motorized valves for proper adjustment. 

(1) Tighten packing glands to ensure no leakage but permit valve stems to rotate without 
galling. 

(2) Verify valve seats are positioned for proper flow direction. 
j. Tighten leaking flanges or replace flange gasket. 

(1) Inspect screwed joints for leakage. 
k. Install gratings, safety chains, handrails, shaft guards, and sidewalks prior to operational testing. 

7. Electrical devices and subsystems Installation Testing: As specified in Section 16950 - Electrical System 
Testing and Settings, and the technical sections. 

8. Instrumentation devices and subsystems Installation Testing 
9. Heating, ventilating, and air conditioning systems Installation Testing: 

a. Perform testing of heating, ventilating, and air conditioning equipment, balancing of distribution 
systems, and adjusting of ductwork accessories. 

b. Test hydronic systems, if required by technical sections. 
E. Functional Testing: 

1. Perform subsystem testing according to approved Subsystem Testing Plan. 
2. Notify the Engineer 5 days prior to when the Work is ready for Functional Testing. 

a. Perform testing in the presence of the Engineer. 
3. Determine Functional Testing durations with Owner’s input. 

a. Durations will vary depending on the availability of water for testing. 
b. Target minimum Functional Test duration: 8 hours. 

(1) Identify equipment/system that cannot be tested for a minimum of 8 hours as specified in 
technical sections. 

4. Perform Functional Testing as specified in technical sections. 
a. Perform Functional Testing in addition to the other tests specified in the technical sections. 
b. Perform Functional Testing to demonstrate that the component equipment functions as an entire 

system in accordance with the design requirements. 
c. Perform Functional Testing to demonstrate that the unit process has operated in a manner 

necessary to demonstrate equipment/system functions manually in local, manually in remote (or 
remote manual), and automatically in remote (in remote auto). 

d. Perform testing with Contractor-provided water. 
e. Repair or replace parts that operate improperly and retest. 
f. Submit testing results as specified in the technical sections to the Owner and Engineer for 

approval of Functional Testing results. 
5. Provide completed Manufacturer’s Certificate of Installation and Functionality Compliance forms for all 

equipment. 
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a. Manufacturer’s Certificate of Installation and Functionality Compliance form is included in this 
Section. 

b. Manufacturer’s Certificate of Installation and Functionality Compliance certifies the 
equipment/system meets the following requirements: 

(1) Is suitable for satisfactory full-time operation under full-load conditions. 
(2) Operates within the allowable limits for vibration and noise. 
(3) Electrical and instrumentation requirements: 

(a) Electrical equipment, instrumentation, and control panels are properly installed, 
calibrated, and functioning. 

(b) Electrical Installation Testing is complete, and test results have been approved by the 
Engineer. 
(i) Noted deficiencies have been corrected. 
(ii) Relays, circuit breakers, and other protective devices are set. 

(c) Control logic for start-up, shutdown, sequencing, interlocks, control, and emergency 
shutdown has been tested and is properly functioning. 

(d) Motor control is calibrated and tested. 
F. Closeout documentation: 

1. Submittals: 
a. Provide records generated during Commissioning Phase of Project. 

(1) Required documents include but are not limited to: 
(a) Training documentation. 
(b) Manufacturer’s Certificate of Source Testing. 
(c) Manufacturer’s Certificate of Installation and Functionality Compliance. 
(d) Daily logs of equipment/system testing identifying tests conducted and outcome. 
(e) Test forms and documentation. 
(f) Functional Testing results. 
(g) Logs of time spent by manufacturer's representatives performing services on the job 

site. 
(h) Equipment lubrication records. 
(i) Electrical phase, voltage, and amperage measurements. 
(j) Insulation resistance measurements. 
(k) Bearing temperature measurements. 

(2) Data sheets of control loop testing including testing and calibration of instrumentation 
devices and setpoints. Format: 2 electronic copies and 3 hard copies organized in 
notebooks. 

(3) Due date: Within 14 calendar days of Substantial Completion. 

1.07 PROCESS START-UP PHASE 

A. Overview of Process Start-Up Phase: 
1. Operating the facility to verify performance meets the Contract Document requirements. 

B. Process Start-Up: 
1. Perform process start-up in the presence of the Engineer. 
2. Pre-start-up activities: 

a. Commissioning Documentation and Data Review. 
b. Start-Up Go/No-Go Decision Criteria. 
c. Building and Fire Inspection Compliance Check. 
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d. Process Start-Up Sequence Review. 
(1) Submit a Process Start-Up plan for review by Engineer not less than 90 calendar days 

prior to planned commencement of process start- up activities. 
(2) Include the following: 

(a) Pre-start-up activities. 
(b) Process Start-Up. 
(c) Process Operational Period. 

e. Description of Temporary Testing Arrangement, if applicable. 
f. Final Process Start-Up Forms and Documentations. 
g. Final Operational Testing Plan. 

3. Control loop tuning. 
a. Perform control loop tuning during system testing with water to the extent possible. 

4. Process area start-ups. 
a. Process start-up individual process areas comprised of multiple interdependent systems where 

possible and beneficial to reduce complexity and risk of complete facility testing. 
b. Process area test flows may be limited by upstream and downstream process constraints (i.e., 

tank and basin volumes) and/or localized recirculation capabilities. 
5. Facility-wide process start-up. 

a. Upon approved completion of pre-start-up activities, perform entire facility process start-up. 
(1) Complete control loop tuning during this phase of process start-up. 
(2) Continue process start-up operations until facility meets or exceeds the Contract 

requirements. 
b. Process control systems testing: 

(1) Test complete system instrumentation, controls and PLC, HMI, and LOI programming 
for the facility. 

c. HVAC systems start-up and testing: 
(1) Test complete HVAC system for the facility. 

d. Ancillary systems start-up and testing: 
(1) Test complete security system, phone system, fire alarm system, etc. for the facility. 

e. Remaining equipment/system tests: 
(1) Conduct remaining specified equipment/system performance tests that could not be 

performed during the Testing and Training Phase due to inter-system and/or treatment 
process dependencies. 

C. Process Operational Period: 
1. Prior to beginning the Process Operational Period: 

a. Conformance with treatment standards is required prior to Operational Testing, if applicable. 
(1) Biological processes require time to build up the necessary population of organisms to 

meet treatment standards, as specified in Section 01140 - Work Restrictions. 
b. Correct any outstanding punch list items prior to the Operational Testing. 

2. Duration: 30 calendar days. 
3. Engineer will be present for process operational period unless such presence is expressly waived in 

writing. 
4. Prove facility conformance with Contract Document requirements. 
5. Contractor to provide: 

a. Specified start-up materials and operating supplies. 



01757 – 11 of 18 Kansas City, Missouri 
Revised 06/03/21 Water Services Department 
  Standard Specification 

b. Necessary craft of labor assistance, in the event of an emergency equipment failure requiring 
immediate attention (emergency is defined as a failure of function which precludes the further 
operation of a critical segment of or the whole of the Work) with a response time of not more 
than 4 hours from the time of notification. 

c. Manufacturer’s authorized representative to supervise placing equipment/systems in operation 
and provide guidance during Operational Testing per applicable section. 

d. Necessary manufacturer’s representatives and operating supplies for retesting systems that fail to 
pass the initial Operational Testing due to deficiencies in products of workmanship at no 
additional cost to the Owner. 

e. List of 24-hour “on-call” representative supervisory persons who will monitor the Operational 
Testing and serve as liaison for the Engineer and Owner. 

6. Owner will provide: 
a. Operations personnel for duration of test. 

7. Prior to date of Substantial Completion of Installation, the Contractor’s COMMISSIONING MANAGER 
shall oversee Process Operational Period. 

a. Owner staff will operate the completed Project construction. 
b. Entire system shall continuously meet performance requirements and shall operate without fault, 

failure, or defect for a continuous period. 
c. Individual equipment/system failures that are corrected within 24 hours and do not prevent the 

entire project from continuously satisfying the established operational requirements shall not 
require the consecutive day test to be restarted unless the failure recurs. 

d. Restart the consecutive test period for any of the following conditions: 
(1) Any failure of the complete Project construction to meet operational requirements. 
(2) When malfunctions or deficiencies cause shutdown or partial operation of the facility, or 

results in failure of the complete Project construction to meet operational requirements. 
(3) Any individual equipment/system failure that meets any of the following conditions: 

(a) Requires more than 24 hours to correct.  
(b) Recurs within the 24-hour correction period requiring further correction. 

(4) Immediately correct defects in material, workmanship, or equipment/system which 
became evident during Operational Testing. 

1.08 INSTRUMENTATION AND CONTROLS FINE-TUNING 

A. After the Process Operational Period, test PCIS system for additional 60 days. 

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

End of Section 
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MANUFACTURER’S CERTIFICATE OF SOURCE TESTING 
 
 

OWNER EQPT/SYSTEM  
PROJECT NAME EQPT TAG NO.    
PROJECT NO. EQPT SERIAL NO.                        
SPECIFICATION NO.    
SPECIFICATION TITLE    

 
Comments:    

 
 
 
 
 
 

I hereby certify Source Testing has been performed on the above-referenced equipment/system 
as defined in the Contract Documents, and results conform to the Contract Document 
requirements. Testing data is attached. 

 
Date of Execution: , 20   

 
 

Manufacturer:    
 
 
 

Manufacturer’s Authorized Representative Name (print):    
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(Authorized Signature) 
 
 
 

If applicable, Witness Name (print):    
 
 
 
 
 

(Witness Signature) 
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MANUFACTURER’S CERTIFICATE OF INSTALLATION AND 

FUNCTIONALITY COMPLIANCE 
 
 

OWNER EQPT/SYSTEM  
PROJECT NAME EQPT TAG NO.    
PROJECT NO. EQPT SERIAL NO.                        
SPECIFICATION NO.    
SPECIFICATION TITLE    

 

I hereby certify that the above-referenced equipment/system has been: (Check Applicable) 
 

Installed in accordance with manufacturer’s recommendations. 
Inspected, checked, and adjusted. 
Serviced with proper initial lubricants. 
Electrical/instrumentation and mechanical connections meet quality and 
safety standards. 
All applicable safety equipment has been properly installed. 
Functionally tested. 
System has been performance tested and meets or exceeds specified 
performance requirements. 

NOTES: 
Attach test results with collected data and test report. 

 
Attach written certification report prepared by and signed by the electrical and/or 
instrumentation subcontractor. 

 
Comments:    

 
I, the undersigned manufacturer’s representative, hereby certify that I am (i) a duly authorized 
representative of the manufacturer, (ii) empowered by the manufacturer to inspect, approve, 
and operate this equipment/system, and (iii) authorized to make recommendations required to 
ensure that the equipment/system furnished by the manufacturer is complete and operational, 
except as may be otherwise indicated herein. I further certify that all information contained 
herein is true and accurate. 

 
Date: , 20    

 

Manufacturer:    
 

Manufacturer’s Authorized Representative Name (print):    
 

By Manufacturer’s Authorized Representative:    
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(Authorized Signature) 
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COMMISSIONING 

 
 

TRAINING EVALUATION FORM 

EQUIPMENT/SYSTEM ITEM:    
VENDOR/MANUFACTURER:   
DATE: NAME OF REPRESENTATIVE:    

 
1. Was representative prepared? Acceptable Unacceptable or N/A 
2. Was an overview description presented? Acceptable Unacceptable or N/A 
3. Were specific details presented for system Acceptable Unacceptable or N/A 

components?     

4. Were alarm and shutdown conditions Acceptable Unacceptable or N/A 
clearly presented?     

5. Were step-by-step procedures for starting, Acceptable Unacceptable or N/A 
stopping, and troubleshooting presented?     

6. Were routine/preventative maintenance Acceptable Unacceptable or N/A 
items clearly identified?     

7. Was the lubrication schedule (if any) Acceptable Unacceptable or N/A 
discussed?     

8. Was the representative able to answer all Acceptable Unacceptable or N/A 
questions?     

9. Did the representative agree to research Acceptable Unacceptable or N/A 
and answer unanswered questions?     

10. Comments:    
 
 
 

11. Overall Rating: Satisfactory Unsatisfactory 
 

Note: 
Sessions judged “Unsatisfactory” by a majority of attendees shall be revised and conducted 
again until a satisfactory rating is achieved. 
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COMMISSIONING ROLES AND RESPONSIBILITIES MATRIX 
 

NO. TASK OWNER CONTRACTOR ENGINEER 

Testing and Training Phase 

Source Testing 

1 Source Testing Witness Lead Witness, 
Review 

Installation Testing 

2 Electrical Conductor Testing No Action Lead Witness 

3 Electrical Field Acceptance Tests No Action Lead Witness 

4 Instrument Field Calibration No Action Lead Witness 

5 Network Installation Testing Witness Lead Witness 

6 Loop Testing Witness Lead Witness 

7 Pressure Testing No Action Lead Witness 

8 Leak Testing No Action Lead Witness 

9 Holiday Testing No Action Lead Witness 

10 HVAC Testing No Action Lead Witness 

11 Motor Electrical Testing No Action Lead Witness 

Functional Testing 

12 Network Operational Testing Witness Lead Review 

13 Preliminary Run Testing Local/Manual Control Witness Lead Review 

14 PCIS Functional Demonstration Testing 
- Local/Auto Control Testing 
- Remote/Manual Contact Testing 
- Alarm Testing 
- Control Loop Testing 

No Action Lead Review 

15 Subsystem Start-Up and Testing Witness Lead Review 

16 Equipment/System Start-Up and Testing Witness Lead Review 

17 HVAC Start-Up and Testing Witness Lead Review 

18 Corrosion Control Start-Up and Testing Witness Lead Review 

19 Wide Area Network Communications Testing Support Lead Witness 

20 Manufacturer’s Certificate of Installation and 
Functionality Compliance 

No Action Lead Witness, 
Review 

Clean Water Facility Testing 

21 Test Water Management Plan Finalization Support Lead Review 

22 Clean Water Facility Testing Witness Lead Witness, 
Review 

Process Start-Up Phase 

Process Start-Up 

23 Commissioning Documentation and Data Review Review Support Lead 

24 Start-Up Go/No-Go Decision Criteria Lead Support Review 

25 Building and Fire Inspection Compliance Check No Action Lead Witness 
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NO. TASK OWNER CONTRACTOR ENGINEER 

Testing and Training Phase 

26 HVAC Functionality Check No Action Lead Witness 

27 Start-Up Sequence Review Support Lead Review 

28 Temporary Testing Arrangement Finalization Support Lead Support 

29 Start-Up Forms Finalization Support Lead Support 

30 Operation Testing Plan Finalization Review Support Lead 

31 Test Water Management Plan Finalization Support Lead Review 

32 System Testing Support Lead Witness 

33 Control Loop Tuning Support Lead Witness 

34 Process Area Start-Ups Support Lead Witness 

35 Facility-Wide Start-Up Support Lead Witness 

36 Process Control Systems Testing Support Lead Witness 

38 HVAC Final Testing, Adjust, and Balancing Witness Lead Witness, 
Review 

Process Operational Period 

39 Operational Testing Support Lead Witness, 
Review 

40 Final Testing Reports Support Lead Review 

41 Water Quality Testing and Documentation Support Lead Review 

Instrumentation and Controls Reliability Phase 

Instrumentation and Controls Reliability Period 

42 As specified in Section 15950 - Testing, Calibration, 
and Commissioning 

   

Legend: 
Lead: Primarily responsible for organization, coordination, and execution of task work product or result. 
Support: Assist the lead with organization, coordination, and execution of task work product or result. 
Witness: Observe and document completion of task work product or result. 
Review: As necessary to accept task work product result. 
No Action: Limited or no involvement. 
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PART 1 - GENERAL   

1.01  SUMMARY 
A. This project includes design criteria for Design-Build Shortlisted Respondents to adhere to, 

follow, and may also be indicative of the design intent of the City and City’s preferences. The 
City would like to promote innovation and encourage best value; therefore, the City will consider 
technical alternatives that are better than or equal to the Indicative Design Criteria or Indicative 
Preferred Design Criteria. Proposed variances from Indicative Design Criteria must be included 
and submitted as part of the Interim Deliverable and Additional ATC Requests.  

 
1.02  DEFINITIONS 
A. Refer to Section 01420 – Definitions and Acronyms for additional definitions.  

a. Alternative Technical Concept (ATC)– Proposed variances from the Respondent that 
have been approved by the City and will be considered proprietary and will be kept 
Confidential.  

b. Fixed Design Criteria – Must be adhered to and followed by the Respondent; changes to 
Fixed Criteria will be declared by addendum.  

c. Indicative Design Criteria – City’s Design intent  
d. Indicative Preferred Design Criteria – Indicative Design Criteria with strong City 

preference.  
e. Proposed Variances – Any criteria different from design criteria and has not been 

approved by City.   

1.03  DELIVERABLES 
A.   ATC Request 

a. Overview - The ATC request will communicate the Respondent’s design concepts and technical 
approach for their design. The goal of the ATC presentations is for the respondent to solicit early 
technical feedback from the City in order to improve the quality of Proposals received by the 
City.  
 
The deliverable is intended to facilitate conversation and evaluation of design ideas between the 
Respondent and the City. The deliverable should be broad enough to provide the City with a 
general understanding of the Respondent’s potential approaches and should also specifically 
focus on any concepts that may constitute a deviation from the Project Technical Requirements or 
other Contract Documents and provide justification for such variance.  

The material does not need to be complete or finalized; however, all proposed variances to the 
Indicative Design Criteria must be included. It is understood that the material will be conceptual 
and preliminary, subject to replacement or modification before being included in the final 
proposal. 

b. Submittal 
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1. Requirements – Submitted Electronically to City Contacts and includes the following. 
a. Abbreviated business case analysis 

i. Any reductions in Operating Costs 
ii. Lower net Present value (in comparison to Representative Projects Design 

Criteria)  
iii. Assumptions 
iv. Calculations 

b. Supporting Documentation which may include 
i. Conceptual design drawings 

ii. Figures 
iii. Equipment Data Sheets 
iv. Performance Information 

c. It is recommended to also include the following if not part of the business case 
analysis. 
i. Summary of concepts under consideration, including process flow diagram(s). 

ii. Advantages and disadvantages of the concepts presented including capital and 
operational cost implications. 

iii. Potential variances from the Project Technical Requirements or other Contract 
Documents associated with the concepts under consideration. 

iv. Any additional information that the Respondent believes will be helpful to the 
City in evaluating the concepts.  

2. Date: (As specified in the Procurement Schedule) 
3. Format:  

a. Proposed Variance List listed herein. Additional pages, outside of the table, can be 
utilized to further discuss major deviations. 

b. Support Documentation 
i. Page Format:  8-1/2” x 11” Sheets with Minimum 11-point font.  

ii. Maximum page count: 20 pages (a front-and-back printed page shall count as 
two pages) 

PART 2 – PRODUCTS – NOT USED 

PART 3 – EXECUTION 

3.01 Confidential Meetings 
A. Confidential Meeting #2 

a. During this meeting, the Respondent may present its ATC request and discuss all proposed 
variances. As part of the variance discussion, Respondent shall provide an abbreviated 
business case analysis and supporting design documentation 

b. During the presentation of the Alternative Technical Concept, the City will ask clarifying 
questions to gain an understanding of the Respondent’s concept(s), Respondents may submit 
more than one technical approach still under consideration by the Respondent at the time of 
the ATC request. Following each individual Respondent’s presentations, the City will discuss 
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and evaluate the Respondent’s contemplated approach(es) and deviations from the Contract 
requirements and will provide feedback within one week from Confidential Meeting #2. The  
 
 
 

c. City may issue addenda modifying any portions of this RFP or the contract Documents if it is 
determined that there are errors, conflicts, or if additional clarity is deemed to be needed for 
all Respondents. 

 
END OF SECTION 
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Proposed Variance List by Respondent 

Item/Issue Item/Issue Description Proposed Variances from Indicative Design Criteria Benefit to the City 
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ADDENDUM NUMBER 5 

 

 Project Number 81000984  

 

 Project Title Blue River Screen House Improvements  

 

 
 

ISSUE DATE: October 5, 2022 
 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 

above project, for which Proposals are to be received on November 9, 2022, are amended as 

follows: 

 

Information to Proposers The following is provided to Proposers for information only: 

1. BIM Guidelines (Draft) 

2. SKM Model 12 – BR WWTP SKM 

3. SKM Model 12 – BR WWTP SKM V10.0.0.2 

 

 

Q11. Document Request for Proposals, Sec. 3. Submittal Date, Subparagraph 3, Page 2 

 

Proposals due date and time are redacted. Under Paragraph 3.2 Procurement Schedule on 

Page 10, Proposal Submission date is November 9, 2022. Please verify November 9, 

2022 is the submission date and identify the time of day. 

A11. November 9, 2022 is the submission date for Technical and Cost Proposals. Refer 

to Addendum 4 to view the unredacted date and time. 

  

Q12. Document Request for Proposals, Sec. 4. RFP package, Subparagraph 3, Page 2 

 

Although not listed in this section, several additional forms were found and included in 

Attachment H. However, Item (11) Best Faith Efforts, if MBE/WBE goals are not met, 

listed under Attachment H has not been included. 

A12. The directions for Good Faith Efforts are included in Attachment H: HRD 06 

Instructions for Requests for Qualifications/Proposals. Documentation of Good faith 

efforts shall be included as an attachment to HRD Form 8A – Contractor 

Utilization Plan_Request for Waiver.  

  

Q13. Provide Attachment #E: Project Technical Requirements 

A13. Attachment #E has been included in the Shortlisted Respondents Microsoft Team 

BRSH – Shortlisted Respondent #X. If a shortlisted respondent is unable to access 

the folder, promptly notice the City such that the issue may be addressed promptly. 

  

Q14. Document Attachment H: Design-Builder Contract Instructions Sec. 4. RFP package, 

Subparagraph 3, Page 2 
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Under Attachment H, HRD Form 06: Design-Builder Contract Instructions indicates 

Form 13 Affidavit of Intended Utilization is to be completed and submitted with 

Proposal. Form 13 was not included in these attachments. However, we noted that Form 

G-1 Design-Build Bid Form included some reference or  

A14. HRD 13 Affidavit of Intended Utilization has been combined with HRD Form 8A: 

Contractor Utilization Plan/Request for Waiver. By completing HRD Form 8A in 

its entirety, proposer will not need to submit HRD 13.  

  

Q15. Document Request for Proposals, Sec. 1.2. Project Scope, Bulleted Item 

Construction Phase Services, Page 5 

 

Item includes providing a “Smart BIM”, as specified by the city. Please define Smart 

BIM and clarify what deliverables KC Water is specifically expecting from the DB team 

to comply with this request.  

A15. BIM for this project will include a 3D/Graphic Representation of the Screen House 

at the commissioning of the project. 

 

Refer to the BIM guidelines, Section 01340 – Project BIM Coordination, and 

Section 01340.A – Attribute Standard. 

  

Q16. Document Request for Proposals, Sec. 1.2. Project Scope, Subparagraph 1.2.1 Project 

Technical Requirements, Page 5 

 

Section indicates Attachment E is to contain native files for the Respondents as well as a 

Basis of Design Report, Preliminary Drawings and Technical Specifications. Currently, 

Attachment E only provides Technical Specifications.  

 

Will KCMO be providing any other technical documents that will help describe in more 

detail the “Representative Project?”  

 

This section also states the Project Technical Requirements identifies Fixed Design 

Criteria, Indicative Design Criteria and Preferred Indicative Design Criteria.  

 

In addition to Attachment F, and to clarify, please identify what is the Fixed Design 

Criteria to ensure we are adhering to those criteria.  

 

Also, please specify if available, the Indicative and Preferred Indicative Design 

Criterium that allows us to consider technical alternatives or variances from those 

criteria, which is required to be documented in our Technical Proposal.  

 

A16. Attachment F: Form F-1. Project Design Criteria identifies which criterion are 

Fixed (F), Indicative (I), or Indicative Preferred (IP). Majority of the technical 

specifications shown on Form F-1 are indicative. This form also indicates the 

Design Parameters (Existing, Process, HVAC, and Electrical) which are Fixed, 

Indicative, or Indicative Preferred). All criteria are indicative unless explicitly 

called out as fixed.  

 

Variances from Indicative Criteria or Indicative Preferred criteria will be required 
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When Respondent desires to deviate from indicative specification provided in 

Attachment E, variances will be required. Additionally, variances may be 

requested if there is an Alternate Technical concept with equipment items not 

covered by the technical specifications. 

 

The Electrical Basis of Design Report is provided in Attachment E and specifies the 

basis for all Electrical Requirements for the Blue River facility including the Blue 

River Screen House. These are fixed parameters as electrically it needs to be the 

same as the rest of the Blue River primary plant.  

 

Preliminary Drawings in Attachment D provide drawings applicable to the Blue 

River Screen House and 01110 - Summary of Work in Attachment B further 

describes the Representative project.  

  

Q17. Document Request for Proposals, Sec. 1.3. City’s Objective, Bulleted Item Quality, 

Page 6 

 

Please confirm and/or provide KCMO’s preferred quality goal for this project. 

A17. Refer to delete and replacement of Document Request for Proposals, Sec. 1.3: City’s 

Objective, Bulleted Item Quality, Page 6 below.  

 

  

Q18. Document Request for Proposals, Sec. 3.3 Confidential Meetings, Subparagraph 1.2.1 

Project Technical Requirements, Page 12 

 

Item e) indicates a non-disclosure agreement (NDA) will be signed by each meeting 

attendee, including City staff and others attending on the City’s behalf, prior to the start 

of each confidential meeting. Is any person, not a part of the Design-Build team, who 

joins the meeting virtually required to sign an NDA and if so, how would that be 

undertaken? 

A18. Item e) indicates “A non-disclosure agreement will be signed by each meeting 

attendee, including City staff and others attending on the City’s behalf, prior to the 

start of each confidential meeting.” 

 

This statement applies to City staff and others attending on City’s behalf (i.e. City’s 

advisors, City’s designated representatives, etc.) and does not require the 

acknowledgement of the Respondent.  

  

Q19. Document Request for Proposals, Sec. 3.3 Confidential Meetings, Subparagraph 1.2.1 

Project Technical Requirements, Page 12 

 

The second sentence of the 4th paragraph which begins with “Responses provided by the 

City during meetings…”, indicates that any response by the City to a question during a 

confidential meeting that is submitted in writing by the Design-Build team, will be 

provided by an addendum to the RFP. If the Design-Build team asks questions, presents 

alternative technical concepts, and obtains answers from the City pertaining to those 

proposed variances to the Representative Project during the meeting, and follows the 

meeting with written correspondence related to the confidential alternative technical 

concepts, does the City intend to respond via an addendum to the RFP or by confidential 
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correspondence (such as a response to a confidential ATC) only with that Design-Build 

team? 

A19. Alternate Technical Concepts will be kept confidential and will be 

approved/rejected by the City within one (1) week following Confidential Meeting 

#2.  

  

Q20. Document Request for Proposals, Sec. 3: Procurement Process, Subparagraph 3.4.2 

Confidential Meeting #2 (Mandatory), Page 12 

 

This section indicates the duration of the meeting is expected to be 4 to 8 hours long. 

Currently, our second confidential meeting has been scheduled for only 2 hours. Will the 

City stay with the 2 hour timeframe or consider a longer period for this meeting?  

A20. The City will be moving forward with a 2 hour timeframe. Refer to delete and 

replacement of Document Request for Proposals, Sec. 3: Procurement Process, 

Subparagraph 3.4.2 Confidential Meeting #2 (Mandatory), Page 12 below.  

 

  

Q21. Document Request for Proposals, Sec. 3.6 Validity of Proposals, Page 13 

 

This section indicates each Proposal will remain in full force and effect after the 

Proposal Submittal Due Date and cannot be withdrawn for a period of 180 days. 

 

This 180 day validity timeframe is also similarly stated in Section 4.3.2 Transmittal 

Letter under Item 6 on page 19.  

 

Is the Cost Proposal considered part of the “Proposal” and if so, is each Respondent then 

required to hold their bid price for 180 days as well?  

 

The Bid Form does not allow the Bidder to withdraw their Price Submittal Bid for 90 

days. Considering the current pricing environment and escalation concerns, holding our 

Price for longer than 90 days would be problematic. 

A21. The proposal consists of both technical proposal and a cost proposal. Refer to 

Addendum 4. The bidder’s price will need to be held for 90 days.  

  

Q22. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 

Subparagraph 4.3 Submission Content, Subparagraph 4.3.3 Part 1 – Project 

Plans/Management Approach, Page 20 

 

The first paragraph of this section mentions an “Extended Commissioning Phase”. Is the 

City expecting or requiring an extended commissioning period for this type of project? 

There are several other sections of the RFP that refer to extended commissioning phases,  

 

Section 4.3.4 specifically requires an initial one-year commissioning period with an 

optional one-year extension. Section 4.3.5 requires the Respondent to provide a schedule 

that includes extended commissioning milestones and Spec Section 01020 refers to 

related documents, including Spec Section 01757 – Commissioning. Please clarify any 

commissioning requirements.  

A22. The City is not expecting or requiring an extended commissioning period for this 

project. Refer to Addendum 4 for Section 01757 – Commissioning.  
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Q23. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 

Subparagraph 4.3 Submission Content, Subparagraph 4.3.3 Part 1 – Project 

Plans/Management Approach, Page 20 

 

Please clarify a potential conflict concerning changes to Key Personnel. The first 

sentence of the third paragraph from the bottom indicates “…no changes to the Key 

Personnel as represented in the Respondent’s SOQ are allowed.” Conversely, changes to 

Key Personnel are allowed per the last paragraph on this page. 

A23. If no changes are made to Key Personnel, then proposer should include the 

paragraph in quotations in this section of the proposal.  

 

If there are changes to Key Personnel due to extenuating circumstances, requiring 

a change to any Key personnel, an explanation for the change and present 

qualifications/experience of new team member shall be submitted to the City to 

evaluate. These requested changes to the Respondent’s Project Team from the SOQ 

are subject to acceptance or rejection by the City, at its sole discretion.  

  

Q24. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 

Subparagraph 4.3 Submission Content, Subparagraph 4.3.6 Part 4 – MBE/WBE 

Utilization, Page 28 

 

The goals established in this section is 14% MBE Participation and 14% WBE 

participation. These goals are different than those indicated on the Bid Form (11% 

MBE/11% WBE) and in the Contractor Utilization Plan/Request for Waiver Form 08 

(11% MBE/WBE) provided in Attachment H. Please verify the preferred goals.  

A24. The project goals for this project are 14% MBE and 14% WBE. Additionally, refer 

to Addendum 4 to updates to the Bid form and the Contractor Utilization Plan. 

  

Q25. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 

Subparagraph 4.3 Submission Content, Subparagraph 4.3.7 Appendix A – Forms for 

Affirmation of Compliance, Page 28 

 

To ensure the correct forms are submitted at the appropriate time, please clarify which 

particular HRD documents/forms are required with Appendix A and which specific 

HRD documents are to be submitted within 48 hours of the bid opening, as stated in the 

Bid Form and Section 5.5.1 

A25. Include Appendix A at the time of the Bid opening. CREO documents will be due  

within 48 hours of the Public Bid Opening and will include HRD 08, 00450.01 – 

Letter of Intent to Subcontract, and Documentation of Good Faith efforts (If 

applicable). If CREO documents are submitted within 48 hours after the public bid 

opening, they will be inserted into Appendix A by City. 

 

The Public Bid Opening Date is November 22, 2022 at 2:00 PM. CREO documents 

will be due on November 24, 2022 at 2:00 PM.  

  

Q26. Document Request for Proposals, Sec. 5: Final Proposal Evaluation and Selection, 

Subparagraph 5.2 General Evaluation Procedure, Subparagraph 5.5.1 Public Bid 

Opening, Page 31 
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Clarification is requested concerning the Proposal due date as it pertains to the Section 

5.2. General Evaluation Procedure, and Sub-section 5.5.1 Public Bid Opening. 

According to the Submittal Date language on page 2 of the RFP and the Procurement 

Schedule in Section 3.2, our overall Proposal (both Technical and Cost Proposals) is due 

on November 9, 2022 and will not be opened until the due date. Per Section 5.2, the 

Selection committee will only review and score the Technical Proposals, afterwhich the 

Cost Proposals are opened publicly on the Public Bid Opening date. According to Sub-

section 5.5.1, the Cost Proposals will be opened publicly at 2:00 PM on the Public Bid 

Opening Date which is identified as November 9, 2022 (per Section 3.2). This sub-

section also indicates the scores of the Technical Proposals will also be announced at 

that date/time. The timing seems problematic – should the Public Bid Opening Date be 

scheduled later than November 9 to allow the Selection Committee sufficient time to 

review and rank the Technical Proposals? 

A26. Per Section 3.2, the technical and cost proposals submission is on November 9. The 

Public Bid Opening Date Is November 22, 2022. During the public bid opening, the 

City will announce the scores earned by each Technical Proposal and then will 

publicly open and read aloud the corresponding Cost Proposal.  

  

Q27. Document Request for Proposals, Sec. 5: Final Proposal Evaluation and Selection, 

Subparagraph 5.6 Final Selection, Page 32. 

 

Would any and all Addenda issued by the City also be incorporated into the Contract 

issued to the successful Respondent? 

A27. Yes. Also, the successful respondent will acknowledge receipt of all addenda issued 

by the City and approved Alternative Technical Concepts.  

  

Q28. Document Request for Proposals, Sec. 6: Conditions for Respondents, Subparagraph 

6.17 Indemnification – State of Missouri, Page 38. 

 

Is this indemnification clause pertinent to this project? 

A28. This indemnification clause is utilized for the City of Kansas City, MO – Water 

Services Department. There are currently no right of ways within close proximity 

to the Blue River Screen House that are under the jurisdiction of the Department 

of Transportation. There is primary and secondary rail for locomotives located 

outside of the Blue River Primary treatment plant. 

  

Q29. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 

Subparagraph 4.3 Submission Content, Subparagraph 4.3.4 Part 2 – Technical 

Approach, Subparagraph Drawings.  

 

Will City be providing an electronic BIM Model and Preliminary Drawings in 

Attachment E? 

A29. For this proposal, City has provided all existing drawings of the Blue River Screen 

House. Refer to Addendum 3 for changes regarding drawings. Respondents shall 

include drawings in Appendix B to illustrate the proposed technical design 

approach to the City. A BIM is not required with the proposal.  

  

Q30. The Blue River WWTP Screen House SKM model cannot be opened or accessed, as it 
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appears to be corrupt. Please provide a working model for the electrical information.  

A30. Two versions of the SKM model are attached with this addendum.  

1. The Original 

2. The Model which has been saved as the latest version of the software. 

If problems persist, please contact City as early as possible.  

  

Q31. The RFP references the DB team will address permitting. What permitting requirements 

are there aware of. Are permits such as MDNR, City Building, Stormwater, Floodplain 

applicable? 

A31. This anticipated land disturbance is less than 1 acre, a City Building permit is not 

anticipated to be required, this work is not anticipated to occur within the flood 

plain. MDNR does not require a construction permit for preliminary treatment 

and electrical improvements.  

 

Bidding Requirements 
 

1. Delete and replace the following section(s): 

a. Delete Document Request For Proposals, Sec. 1.3 City’s Objective, Bulleted 

Item Quality, Page 6 and replace with the following Document Request For 

Proposals, Sec. 1.3 City’s Objective, Bulleted Item Quality, Page 6. 

 

• Quality: Provide treatment facilities and equipment that will be sustainable and 

will reliably produce required quantities of Class A Biosolids in full compliance 

with federal and state regulations and contractual standards for the full range of 

the sludge conditions se forth in this RFP.  

 

• Provide treatment facilities and equipment that will be sustainable and will 

reliably remove wastewater screenings safely with minimal manual operation in 

full compliance with federal and state regulations and contractual standards for the 

full range of wastewater flows set forth in the RFP. 

 

Specifications 

1. Add the following sections. 

a. Document Section 01340 – Project BIM Coordination 

b. Document Section 01340.A – Project BIM Attributes 

 

 

 

NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 

the number and date, where provided, on the Bid Form - Document 00410. 
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SECTION 01340 - PROJECT BIM COORDINATION 

PART 1 - GENERAL 

1.01 SUMMARY OF WORK 

A. This section covers Building Information Modeling (BIM) enabled projects. 

1.02 Related Sections 

A. 01000 – General Requirements 
B. 01019 – Closeout Procedures 
C. 01615 – Equipment Identification & Tagging 
D. 01340.A - Attributes 
E. Kansas City Water Services Department Design Standards – CAD Drawing Standards 
 

1.03 CODES AND SECTIONS 

A. Not Applicable 

1.04 DEFINITIONS 

A. General Definitions 
1. BIM – Building Information Model  
2. Design Phase – The overall design is broken into separate stages. Each phase is a 

certain level of development.  
3. LIDAR - This is an acronym for Light Detection and Ranging. This method measures 

distances using laser light and measuring the reflection with a sensor. This is also 
called 3-D Laser Scanning. 

4. Modeled Object – An equipment asset created in BIM. Modeled objects are tagged 
using a parent-child-grandchild data structure with CMMS tag level 6 is the parent, 
CMMS tag level 7 is the child, CMMS tag level 8 is the grandchild. The grandchild 
inherits data from the child and the child inherits data from the parent. 

5. Overlay – Placing an object over the surface of another of another object thus 
allowing the object to be visible on drawings or other deliverables by viewer.  

6. Point Cloud - A set of data points in space used for capturing existing conditions of 
any site. 

7. Relative File Path – a defined location relative to BIM’s current directory 
8. Site Types 

a. Brownfield – Project locations with hazardous materials at in existing in-use 
facilities by City. 

b. Grayfield - Project locations with existing in-use facilities by City. 
c. Greenfield – Project locations with no in-use facilities by City. 

9. Standard Component – Any valve, pipe, duct, fitting, cable, cable tray, conduit, 
wiring, or structural member where aforementioned component is dimensionally 
defined in a Design Standard. 

10. State Plane Coordinate System – U.S. Coordinate system used by each U.S. state and 
has between one to six zones depending on size and shape.  

B. Software Definitions 
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1. Software Packages 
a. BIM 360 – Autodesk BIM software that shows the latest published Revit 3D 

models for design collaboration between Owner and Contractors. 
b. CMMS – Computerized Maintenance Management System used for operation and 

maintenance of facility assets. CITY’s current CMMS is Hansen InforTM. 
c. Revit – Autodesk software used for Building design, Foundation design, 

Structural design, and MEP design.  
2. CMMS 

a. CMMS Parameters – Fields within Autodesk Revit associated with identifying 
and describing an asset or equipment item. These fields allow for the creation of 
unique identifiers for each piece of equipment, and allowing for synching with 
CITY’s CMMS. Refer to Section 013124.A – BIM Attributes. 

b. CMMS Synching – Process that integrates the BIM model with CMMS. 
3. CMMS Facility Key – Unique identifier used in City’s asset management system. 

The asset management system relies on this unique identifier to incorporate all 
information collected into the asset management system. This may hereinafter also be 
referred to as the Comp Key. 

4. Dynamic – Any item, field, attribute, or other component which receives an active 
input from a source other than by a manual user.  

5. Parameter – Fields with populated values in BIM modeling software. In Autodesk 
Revit, these are commonly referred to as family parameters.  

6. Publish – The process of pushing any model changes into cloud-based BIM software 
for the purpose of coordination between interdisciplinary and inter-organizational 
teams 

7. Static – Any item, field, attribute, or other component which requires manual edit to 
change its value. 
 

1.05 BIM INFORMATION PROVIDED BY OWNER 

A. Existing 
1. Existing survey information, GIS data, 2D drawing documents, and existing BIM 

models will be shared with BIM responsible person(s). 
2. Non-available information will be determined prior to commencing any site visits. If 

needed, non-available information will be collected while on site and incorporated 
into the BIM model. Site visits may also identify any additional information needed 
for completion of Work and needed to be included in the BIM model.  

3. CITY may provide a template from Revit, or BIM 360 before commencement of 
Work by Design Professional.  

4. CITY encourages the use of LIDAR for documenting conditions due to increased 
efficiency over other methods. 

5. CITY will provide CMMS Facility Key information for existing assets in CMMS.  
 

1.06 BIM INFORMATION PROVIDED BY DP 

A. General 
1. All BIM-related design shall be performed in Autodesk Revit. 
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a. Prior to commencing Work, DP shall confirm which software version to perform 
Work in. 

b. Scope of BIM Work that may be performed using Autodesk Revit and loaded to a 
cloud-based location.  

2. DP shall keep a published file for each BIM model revision used for design reviews 
for the purpose of traceability.  

3. All standard pipe, fittings and other components shall be easily identifiable and in 
addition to geometric dimensions, each standard component shall be specified enough 
such that it may be furnished and installed from provided design documentation. 
These components may be pulled from existing catalogs; however, they shall adhere 
to all data requirements. 
a. Pipe and fittings 
b. Conduit, Cable Tray 
c. Ductwork 
d. Major Structural, and Architectural Elements 
e. Electrical  Housing 
f. Instrumentation & Controls Housing 

4. DP shall not add any level 7 equipment tags to BIM without CITY approval.  
5. Tolerances 

a. Equipment locations shall be within a 1” tolerance. If equipment is installed on 
foundations with cast-in-place, tolerances shall be tightened such that the 
equipment aligns with foundations.   

b. All equipment component dimensions in BIM model shall have tolerances no 
greater than 1/4” and representative of the dimensions for all buildings, tanks, 
equipment, piping, valves, and appurtenances used during project construction. 

c. BIM tolerances will be within the GIS snapping tolerances required for a utility 
trace. DP shall tighten the tolerance of only the equipment items needed for a GIS 
utility trace. 

B. Existing Facility Assets 
1. If the project has a tie-point to an existing asset, it is the DP’s responsibility to 

include all component information needed to complete the tie-in into the BIM model.   
2. Existing underground utilities shall use 2D representation. 
3. For parameters of exiting assets with missing information and requires an input by 

software, DP may use the text “N/A”. 
C. Equipment and Component Specifications 

1. All final submittals from Suppliers shall be provided to DP for integration into the 
BIM model. 

2. For equipment packages, actuated valves, instruments, and piping specialty items, a 
hyperlink shall be used to connect aforementioned items in the BIM model to the 
project network location for all equipment with a Level 8 code.  

D. BIM Parameters 
1. DP shall assign equipment tags per Section 01615 – Equipment Identification and 

Tagging. 
2. There shall be a BIM parameter for each field found in CITY’s CMMS. 
3. Equipment O&M Hyperlinks 
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a. All equipment must have parameters added and grouped in accordance with the 
CITY attribute standards.  

b. In Revit, all CMMS parameters will be located within the “Identity Data” 
parameter group. 

c. In Revit, All facility asset parameters will be located within the “Data” parameter 
group. 

d. In Revit, all layer parameters will be located within the “Layer” parameter group. 
4. Parameters that are not applicable for components shall be filled in with the text 

“N/A” 
 

1.07 COORDINATION 

A. The coordinate system used for all BIM projects shall be the Missouri Coordinate System 
of 1983, West Zone and NAVD 88 Datum.  

B. CITY and DP will coordinate project phases and the corresponding LOD for each phase 
before starting any pre-design work or design work using BIM. 

C. CITY preference is to have read-only access to current working models and to be able to 
download a copy of recently published versions of models. 

D. It is CITY’s responsibility to integrate BIM with City CMMS. Procedure following is 
provided as a courtesy. 
1. Tagging of all new equipment shall be per Section 01615 – Equipment Identification 

and Tagging. 
2. Newly assigned tags are provided to CITY for creation of new assets in CMMS. 
3. CITY issues Facility Key for input into BIM model.  
4. DP will add CMMS Facility Key input as BIM parameter. 
5. BIM will use Facility Key and network location for integration into CMMS. 

E. If the project involves the installation of new assets, then DP shall coordinate with CITY 
to have new CMMS Facility Keys assigned to the new assets. CMMS Facility Keys will 
be assigned by CITY after equipment tags have been assigned.  

 
1.08 RECORD BIM DATA 

A. General: Transmit published BIM and all related files for CITY’s reference during 
normal working hours. Any construction-related needs will be deferred to construction 
drawings for interpretation by DP. 

B. At the end of the project, Record BIM Data shall be incorporated to include but not 
limited to: 3D representation of Work, all data parameters completed and all linked 
information in relative file paths. 

C. Data Parameters 
1. BIM and its data shall be conformed to construction records prior to BIM turnover. 
2. For BIM facility asset parameters, fill out all data parameters as defined in 01340.A – 

Attribute Standard including relative hyperlinks per the file structure for all 
information the DPs/Contractors have. 

3. Any hyperlink will direct the user to the designated file location.  
4. Transmittals required by DP must be included in the CITY’s Record Submittal Zip 

File. All files stored in Windows 10 shall have tag metadata that includes CMMS 
Level 1 through CMMS Level 8 asset information. 
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5. The folder containing the designated file locations will appear as shown in Figure 01. 

 
 Figure 01: Record Submittal Zip File Structure 

D. Submission 
1. BIM model must be cross-checked against field records and is free of conflicting 

data. 
2. Each BIM parameter with a link to a file shall be confirmed to work using relative file 

paths. Relative file paths will be used when during turnover of the Revit model and 
equipment documentation. Refer to CITY’s Attribute Standard and CITY zip 
submittal.  

3. Naming of BIM files must be coordinated with CITY’s representative prior to 
submission at Closeout. At CITY’s discretion, the file names will change at request 
by CITY. 

4. Give particular attention to information on equipment components that cannot be 
readily identified in the field and recorded later. 

E. For requirements regarding closeout procedures, refer to Section 01019. 
 

PART 2 - PRODUCTS 
Not used. 
 
PART 3 - EXECUTION 
Not used. 

END OF SECTION 
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Project BIM Coordination - Attributes

ID Attribute Attribute Description Example Data Comment
00CMMSAssetTag CMMS Asset Tag (Lvl.1)-(Lvl.2)-(Lvl.3)-(Lvl.4)-(Lvl.5)-(Lvl.6)-(Lvl.7)-(CMMS Equipment Number) Text 
00CMMSFacilityKey CMMS Facility Key (Assigned by KCWater) Text
00CMMSPortal CMMS Portal URL
01CMMSDept CMMS Department (Lvl. 1) WSD Text
02CMMSDiv CMMS Division (Lvl. 2) Wastewater Text
03CMMSSec CMMS Section (Lvl. 3) Treatment Text
04CMMSSubArea CMMS Sub-Area (Lvl. 4) PXXX Text
05CMMSProc CMMS Process/Function (Lvl. 5) Text
06CMMSSubProc CMMS Systems (Lvl. 6) Text
07CMMSEquip CMMS Equipment (Lvl. 7) Text
08CMMSNumb CMMS Equipment Number Number
09CMMSDescription CMMS Description Text

Design Attribute Attribute Description Example Data Comment
00DisciplineCategory Discipline Category Text
01DisciplineDesignator(Lvl1) Discipline Designator Level 1 Text (Options: A, C, D, E, F, G, H, IC, M, P, Q, R, S, T, V)
02DisciplineDesignator(Lvl2) Discipline Designator Level 2 Text

Design Attribute Attribute Description Example Data Comment
01Project Number Project Number Integer
02BidPkgNumber Bid Package Number Text (This is the Contract Advertising Number for Contractor and/or Subcontractor)
03ProvidedBy Provided By Text (Options: Contractor, Design-Builder, Manufacturer, Owner)
04InstalledBy Installed By Text (Options: Contractor, Design-Builder, Manufacturer, Owner)
05LocalRep Local Representative Text
06Installation Date Installation Date Text
07Commission Date Commission Date Text
08Decommission Date Decommission Date Text
09Warranty Start Date Warranty Start Date Text
10Warranty Expiration Date Warranty Expiration Date Text
11Procurement Package Procurement Package Text (This is the advanced work package number associated with equipment item)
12Equipment Datasheet Equipment Datasheet

Design Attribute Attribute Description Example Data Comment
01Expected Asset Category Expected Asset Category Text
02Expected Life In Years Expected Life in Years Text
03Install Date (20XX.XX.XX) Installation Date Text

Asset Data

Equipment Parameters

Notes: 
1. For the parameters listed herein, the parameters shall be found within the following parameter groups in Revit.
     - Project Procurement Parameters -> General
     - Model Content Parameters -> Layers
     - Asset Identification Parameters -> Identity Data 
     - Facility Asset Paramters -> Data
     - Asset Data Parameters -> Construction 
     - GIS Parameters -> Graphics

Asset Identification Parameters

Model Content

Project Procurement

01340.A
8/16/2022

Kansas City, Missouri 
Water Services Deparement - Standard Specification



Project BIM Coordination - Attributes

04Warranty Expiration Date (20XX.XX.XX Warranty Expiration Date Text
05Location Location Text
06Principle Cause of Failure Principle Cause of Failutre Text
07Expected Design Life Expected Design Life Text
08Remaining Useful Life (RUL) Remaining Useful Life (RUL) Text
09Remaining Asset Value (RAV) Remaining Asset Value (RAV) Text
10Equipment Cost Equipment Cost Text
11Serial Number Serial Number Text
12Manufacturer Manufacturer Text
13Model Model Text

Design Attribute Attribute Description Example Data Comment
01Normal Design Flow Normal Design Flow Integer
02Normal Design Flow UoM Normal Design Flow Unit of Measure Text
03Peak Design Flow Peak Design Flow Integer
04Peak Design Flow UoM Peak Design Flow UoM Text
05Biological Oxygen Demand (BOD) Biological Oxygen Demand (BOD) Integer
06Biological Oxygen Demand (BOD) UoM Biological Oxygen Demand (BOD) Unit of Measure Text
07Chemical Oxygen Demand (COD) Chemical Oxygen Demand (COD) Integer
08Chemical Oxygen Demand (COD) UoM Chemical Oxygen Demand (COD) Unit of Measure Text
09Total Suspended Solids (TSS) Total Suspended Solids (TSS) Integer
10Total Suspended Solids (TSS) UoM Total Suspended Solids (TSS) Unit of Measure Text
11Volatile Suspended Solids (VSS) Volatile Suspended Solids (VSS) Integer
12Volatile Suspended Solids (VSS) UoM Volatile Suspended Solids (VSS) Unit of Measure Text
13Total Kjedahl Nitrogen (TKN) Total Kjedahl Nitrogen (TKN) Integer
14Total Kjedahl Nitrogen (TKN) UoM Total Kjedahl Nitrogen (TKN) Unit of Measure Text
15NH3N NH3N Integer
16NH3N UoM NH3N Unit of Measure Text
17Alkalinity Alkalinity Integer
18Alkalinity UoM Alkalinity Unit of Measure Text
19pH pH Integer

Design Attribute Attribute Description Example Data Comment
01BIM (Prefix) BIM (Prefix) (Revit)
02BIM (UnID) BIM (UnID) (Revit)
03BIM (Suffix) BIM (Suffix) (Revit)
04EDMS Drawings (Prefix) EDMS Drawings (Prefix) (Currently utilizing Sharepoint)
05EDMS Drawings (UnID) EDMS Drawings (UnID) (Currently utilizing Sharepoint)
06EDMS Drawings (Suffix) EDMS Drawings (Suffix) (Currently utilizing Sharepoint)
07EDMS O&M Documents (Prefix) EDMS O&M Documents (Prefix) SOPs, O&M Manuals, Training, Digital Media, Other (Currently utilizing Sharepoint)
08EDMS O&M Documents (UnID) EDMS O&M Documents (UnID) SOPs, O&M Manuals, Training, Digital Media, Other (Currently utilizing Sharepoint)
09EDMS O&M Documents (Suffix) EDMS O&M Documents (Suffix) SOPs, O&M Manuals, Training, Digital Media, Other (Currently utilizing Sharepoint)
10CMMS O&M Logs (Prefix) CMMS O&M Logs (Prefix) Predictive, Preventative, Corrective, (Currently utilizing infoR)
11CMMS O&M Logs (UnID) CMMS O&M Logs (UnID) Predictive, Preventative, Corrective, (Currently utilizing infoR)
12CMMS O&M Logs (Suffix) CMMS O&M Logs (Suffix) Predictive, Preventative, Corrective, (Currently utilizing infoR)
13Mixed Reality (Prefix) Mixed Reality (Prefix)
14Mixed Reality (UnID) Mixed Reality (UnID)
15Mixed Reality (Suffix) Mixed Reality (Suffix)

Facility Design Parameters

GIS Parameters

01340.A
8/16/2022

Kansas City, Missouri 
Water Services Deparement - Standard Specification



REVISED 10/04/2022                                                                                                                                             1 | P a g e  

 

 

 

 

 

Kansas City Water Services Department (KCW) 
BIM Guideline 

 
 

 

 

 
 

 
DRAFT 

 
 

 

 

 

 

 

 



REVISED 10/04/2022                                                                                                                                             2 | P a g e  

Table of Contents 

 

INTRODUCTION ............................................................................................................. 4 
 
 

1. GENERAL INFORMATION ......................................................................................... 5 

 
1.1 OVERVIEW ..................................................................................................................................... 5 
1.2 VISION ........................................................................................................................................... 6 
1.3 ROLES ............................................................................................................................................ 6 
1.3.1 DESIGN PROFESSIONAL BIM MANAGER ..................................................................................... 6 
1.3.2 KCW BIM MANAGER ................................................................................................................... 6 
1.3.3 KCW BIM LEAD ........................................................................................................................... 6 
1.3.4 KCW TECHNICAL ADVISORY COMMITTEE ................................................................................... 7 
1.4 MODEL & DATA OWNERSHIP ........................................................................................................ 8 
1.5 DESIGN PROCESS WORK SHARING................................................................................................. 8 

 

2. REQUIREMENTS ...................................................................................................... 10 

 
2.1 AUTHORING SOFTWARE .............................................................................................................. 10 
2.2 AUTHORING DISCIPLINES ............................................................................................................. 10 
2.3 GEOLOCATION ............................................................................................................................. 11 
2.4 KC WATER/ DESIGN PARTNER COLLABORATION ......................................................................... 11 
2.5 BIM IMPLEMENTATION PLAN ...................................................................................................... 12 
2.6 PHASING + INFORMATION EXCHANGE ........................................................................................ 12 
2.7 BIM 3D – GEOMETRIC REPRESENTATION .................................................................................... 13 
2.8 BIM 4D – SCHEDULING ................................................................................................................ 14 
2.9 BIM – 5D COST ............................................................................................................................. 14 
2.10 BIM 6D - SUSTAINABILITY .......................................................................................................... 14 
2.11 BIM 7D – ASSET MANAGEMENT ................................................................................................ 14 
2.12 ASSET MANAGEMENT ............................................................................................................... 15 
2.13 TYPES OF MODEL ELEMENTS ..................................................................................................... 15 
2.14 THE MODEL MATRIX .................................................................................................................. 16 
2.15 TECHNICAL GUIDELINES ............................................................................................................. 22 

 

2. DELIVERABLES ....................................................................................................... 24 

 
3.1 SUBMISSION REQUIREMENTS ..................................................................................................... 24 
3.2 QUALITY ASSURANCE .................................................................................................................. 25 
3.3 HANDOVERS ................................................................................................................................ 25 
3.4 TRANSMITTALS ............................................................................................................................ 26 

 
 
  



REVISED 10/04/2022                                                                                                                                             3 | P a g e  

2. APPENDIX ................................................................................................................ 28 

 
EXHIBIT A: GLOSSARY ........................................................................................................................ 29 
EXHIBIT B: BIM IMPLEMENTATION PLAN .......................................................................................... 33 
EXHIBIT C EQUIPMENT FAMILY PARAMETERS ................................................................................... 35 
EXHIBIT D: KCW ASSET TAG GENERATOR .......................................................................................... 38 
EXHIBIT E: MINIMUM MODELING MATRIX ........................................................................................ 47 
EXHIBIT F: OPERATIONS + MAINTENANCE SUPPORT INFORMATION ................................................ 48 
EXHIBIT G: REVIT SHARED PARAMETERS ........................................................................................... 49 
EXHIBIT H: REFERENCES + RESOURCES .............................................................................................. 56 

 
  



REVISED 10/04/2022                                                                                                                                             4 | P a g e  

INTRODUCTION 

The following document is provided to assist in the development of Integrated Lifecycle Management 
(ILM) strategies through Building Information Modeling (BIM) and Data Management. 
 
The Building Information Modeling (BIM) Guideline represents a BIM pilot program and lifecycle data 
capture effort by the Kansas City Water Services Department (KCW). This guideline reflects an effort to 
enhance the technologies and processes employed by KCW and its participating Agencies in the realms 
of construction and facilities management. KCW is committed to adopting BIM as effectively and 
efficiently as possible. 
 
KCW has issued these instructions to aid in the implementation of current and future BIM projects. 
 
 
 

Owner’s Goals: 

At the completion of the project, the owner would like to have a BIM Model that they 
can use to manage and maintain facilities. The city desires that the BIM is capable of 
integrating with KCW’s CMMS facility management software.  

 
Design Team Goals: 

The design team intends to utilize BIM for authoring 2D drawings and coordination of 
systems throughout design. 

 
Construction Team Goals: 

The construction team intends to utilize the model to help understand design intent 
and to help inform cost estimating exercises. They would also like to utilize BIM to 
reduce spatial conflicts between trades. 
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1. GENERAL INFORMATION 

 
1.1 Overview 

 

Building Information Modeling (BIM) is a collaborative effort involving the creation and management 
of digital, 3D models and their associated data. BIM is a tool for visual representation, immediate 
information exchange, enhanced data accuracy, and increased productivity. 
 
BIM allows various stakeholders to participate or view the building construction and management 
process beginning at design inception and extending all the way to facilities management. As a project 
develops, detailed asset information is tracked and stored for future reference by the Kansas City Water 
Services Department (KCW).  
 
BIM can accomplish a wide variety of objectives depending on the goal and scope of a given project. 
Building Information Models (BIMs) are multidimensional, each dimension addresses a different 
consideration of facility asset management. 
 

Dimensions: 
 

• 3D – Geometric Representation 

• 4D – Schedule 

• 5D – Cost 

• 6D – Asset Management 

• 7D – Sustainability 
 

 

BIMs can be assigned a nearly unlimited range of visual and non-visual building related information. 
The unique functionality of BIM makes it an effective interdisciplinary coordination tool. It provides 
building stakeholders the benefit of seeing facility assets and their components in a virtual environment 
prior to physical construction.  
 

Benefits of BIM include but are not limited to: 
 

• A collaborative and integrated approach to design. 

• Visually identifies coordination between Designers and Contractors. 

• Project waste reduction and improved material schedules. 

• Improved design review processes. 

• Lifecycle asset management including information on product installation, 
warranties, serial numbers, and preventative maintenance. 

• Improved facility O&M activities, including scheduled and unscheduled 
maintenance and repair. 
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1.2 Vision 

The BIM Guidelines are provided to assist in project development and asset management of City owned 
facilities through the use of Building Information modeling (BIM). 

 
Goals: 

• Establish a virtual environment for integrated project design and data 
management. 

• Integrate BIM into the KCW software portfolios as it pertains to asset 
management. 

• Improve construction documentation quality. 

• Increase efficiency of Record Closeout. 

• Develop a Record BIM model for integration with facility management 
information. 

 

 

1.3 Roles 

1.3.1 Design Professional BIM Manager 

This person shall be the primary contact with KCW for all BIM-related activities for the project. This 
person shall have the necessary experience and knowledge required for successful BIM 
implementation as it relates to the scope and complexity of the given project. 

 
General Responsibilities: 

 

• Compliance with KCW BIM Guidelines 

• Check out and Check in responsibilities of all BIM-record information at project 
kickoff and project closeout.  

• Maintaining and updating all metadata and information prior to submittal to the 
City. 

• Coordinates all on-going work with other ongoing BIM projects at the same 
facility. 

 
 

1.3.2 KCW BIM Manager 

This person shall be the primary contact for all BIM-related activities for the project. This person 
shall have the necessary experience and knowledge required for successful BIM implementation as 
it relates to the scope and complexity of the given project. 

 
 

1.3.3 KCW BIM Lead 

This person shall be the secondary contact for all BIM-related activities. This person shall have the 
necessary experience and knowledge required for successful BIM implementation and information 
exchange. 
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1.3.4 KCW BIM Technical Advisory Committee 

1. The BIM Technical Advisory Committee is composed of the following members or their 
designee: 

a. Facilities & Plants Engineering Division Head who serves as 
chairperson and secretary. 

b. KCW BIM Manager 
c. Wastewater Treatment Division Manager 
d. Water Treatment Division Manager 
e. KCW Asset Manager 
f. Chief Engineering Officer 
g. (Elected External Design Professional) 

 

2. The BIM Technical Advisory Committee is responsible for the review and 
recommendation for adoption or rejection of all changes to Technical Memorandum 20. 

3. The BIM Technical Advisory Committee will meet as needed but no less than biannually. 
4. The BIM Technical Advisory Committee chairperson will collect and distribute all 

proposed changes for review by the Committee prior to each meeting. 
5. The BIM Technical Advisory Committee must come to a consensus to recommend any 

changes for approval before it is sent to the WSD Standards Committee. 
6. Minutes from the meeting will be prepared and distributed within one week following 

each meeting. 
7. Standards will be updated 2 weeks after the committee meetings and distributed to 

Engineering Project Managers and Facility Division Engineers. The new standards will be 
used on all active and proposed work for Facilities. 
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1.4 Model and Data Ownership 

KCW retains ownership of all BIM related material at the moment of project delivery.  Including but 
not limited to Building Data, Revit files, CAD files, Survey files and point cloud files developed within 
the project.  
 
 

1.5 Design Process Work Sharing 

Central Model  
 
The central is the master file that contains all of the project data. 
 

• Lives on the network server. 

• Should only be one central model per project. 

• Must be accessible to all users in the same way. (e.g. same drive letter) 

• No user should work directly in this file. 
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Local Model  
 
The local model is the individual file owned by team member. 
 

• Lives on the user’s local hard drive. 

• A new version of the central file is downloaded onto the user’s server/ local hard drive each 
time work is performed in the model. When you access a central model it will give you the 
option to create a new local file. 

• Revit also has built in worksets. If you want to work on a workset, you have to “check out” 
the workset to make it editable. 

• Elements can be modified by simply editing them within the Revit file. This process is called 
borrowing. Revit automatically borrows the element if they are available. 

• At the completion of each work task in BIM, local changes are synched to the central server.  
At that time, any changes made by others will be reflected in the local hard drive. 

 
 

Cloud Based Sharing 
 
It is suggested that a method of cloud-based sharing will be agreed upon for the transfer of BIM 
models and files.  This can be discussed in the project kickoff and outlined in the BIM Implementation 
Plan.  Acceptable cloud-based solutions include: 
 

• Autodesk BIM 360® 
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2. REQUIREMENTS 

2.1 Authoring Software 

KCW requires all record BIM models to be submitted with the most current release of Autodesk 
Revit. A kickoff meeting is recommended to establish what version is acceptable. BIM 360 is also the 
indicative preferred method of project delivery and the transfer of files. 
 

• Autodesk AutoCAD based platforms: AutoCAD®, Civil 3D®, Map 3D®(.dwg) 

• Autodesk Revit®(.rvt) 

• Autodesk Navisworks® (.nws) 

• Autodesk BIM 360® 
 
 

2.2 Authoring Disciplines 

BIM will be divided between authoring disciplines. Each authoring discipline will be responsible for 
all items needed for complete construction as depicted on construction documentation and all asset 
management information needed in the Building Information Model (BIM). Authoring Disciplines 
are as follows.  
 

• Architectural 

• Civil 

• Electrical 

• Mechanical 

• Structural 
 
Each discipline will have its own category of items. 
 
During the project, the Design Professional/Contractor may elect to move a category from the above 
mentioned discipline and have a new discipline responsible for that scope.   
 
At the time of delivery Revit model sub categories shall be merged into one of the 5 major categories 
as shown above.  
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2.3 Geolocation 

Horizontal: All submitted BIM projects must be spatially referenced to the North American Datum 
(NAD) 1983 State Plane Missouri West FIPS 2403 US Feet coordinate system.  
 
Building Information Models to be linked to other existing facility BIMs or all survey files shall be 
confirmed to be in alignment of northings, eastings, and elevations. 
 
BIM projects shall be expressed in feet and inches. Dimension accuracy shall be 1/8”, however the 
model should be designed as accurate as possible, typically 1/256”.  
 
Vertical: NAVD88 
 
All elevations shall be indicated in NAVD 88 Datum (in feet and decimal parts thereof). The 
conversion from KC Datum to NAVD 88 Datum is +722.57 feet and shall be shown on the drawings 
in the proximity of the control point references. 
 
 

2.4 KC Water / Design Partner Collaboration 

KCW will provide the following information to the BIM manager for integration into the BIM. If the 
information does not exist, BIM Manager shall be responsible for incorporating all project specific 
information into the BIM as agreed upon in BIM implementation plan. 

 

• Facility BIM  

• Survey information 

• GIS data 

• Record construction documentation 

• Information provided by DP 

• Asset naming standards for data capture during construction will be provided. 
See Section 2.12 Asset Management  

• A shared parameter file will be used to provide the data fields. See Exhibit G: 
Revit Shared Parameters 
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2.5 BIM Implementation Plan (BIP) 

The BIM implementation Plan will be used to collaborate and align the City’s BIM expectations with 
the project approach. The BIM implementation will confirm and/or update the following items. 
 

• Software Version of Revit 

• BIM file naming  

• Project coordination 

• Origin Point  

• Level of Development 

• BIM/Design milestones 

• Record Submittal 

 

 

 

KCW requires a BIM Implementation Plan (BIP) to be completed after a contract has been awarded 
for any project utilizing BIM technology. 
 
This document is meant to establish goals and coordination efforts of appropriate stakeholders, 
while outlining the processes, work flows, and management of the BIM. This document is intended 
to be a supplement to KCW’s BIM Contract Documents. 
 
The KCW BIM Guideline defines the expectations that the City has for the final Record Model and 
data tracking. The Record Model and data tracking will be a collaborative effort between the Design 
and Construction teams and their consultants. The BIM Implementation Plan addresses the targeted 
BIM uses on the project, delineates roles and responsibilities of each company, and defines the 
detail and scope of information to be modeled and shared. Additionally, the BIP defines relevant 
processes, team setup, rules of engagement, and supporting software. 
 
At any point in time during the project, this document along with the Level of Development Matrix 
(Exhibit E: Minimum Modeling Matrix) is the governing document that determines all aspects of the 
BIM. Changes to the BIM Implementation Plan will be incorporated only after owner and project 
team consensus and will be shared as a revised version to the document.  See Exhibit B: BIM 
Implementation Plan. 

 

 

 

2.6 Phasing + Information Exchange 

There is not necessarily a direct relationship between a BIM’s LOD and traditional design or 
construction phases as these systems may develop at differing rates. Information exchanges 
should be agreed upon by all parties and include BIM development milestones defined in the 
project’s BIM Implementation Plan. These milestones should contain clear objectives, target dates 
and responsible parties. 
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2.7 BIM 3D – Geometric Representation 

Level of Development (LOD) determines the detail or accuracy with which geometry is represented 
within a specified Building Information Model. Each LOD prescribes minimum content 
requirements; these requirements specify detail of representation and attached content. Each 
model element should only be considered reliable to its prescribed degree. This agreed upon LOD 
will provide a framework and standard for all parties creating BIMs. 

 
Generally all components will be modeled to a LOD 200 unless otherwise specified. In the event, 
more detail is needed, a LIDAR scan may be performed and imported into the facility BIM for 
viewing by Design Professional and KCW. Refer to the BIM Implementation Plan and the Minimum 
Modeling Matrix for project specific requirements. 

 
The Level of Development definitions as outlined in the American Institute of Architects (AIA) are 
shown below. 
 

 

• LOD 100 Conceptual 
The Model Element may be graphically represented in the Model with a symbol or other 
generic representation, but does not satisfy the requirements for LOD 200. 
Information related to the Model Element (i.e., cost per square foot, tonnage of HVAC, 
etc.) can be derived from other Model Elements 
 

• LOD 200 Generic Placeholders 
The Model Element is graphically represented within the Model as a generic system, 
object, or assembly with approximate quantities, size, shape, location, and orientation. 
Non-graphic information may also be attached to the Model Element. 

 

• LOD 300 Specific Assemblies 
The Model Element is graphically represented within the Model as a specific system, 
object or assembly in terms of quantity, size, shape, location, and orientation. Non- 
graphic information may also be attached to the Model Element. 

 

• LOD 400 Detailed Assemblies 
The Model Element is graphically represented within the Model as a specific system, 
object or assembly in terms of size, shape, location, quantity, and orientation with 
detailing, fabrication, assembly, and installation information. Non-graphic information may 
also be attached to the Model Element. 
 

• LOD 500  
The Model Element is a field verified representation in terms of size, shape, location, 
quantity, and orientation. Non-graphic information may also be attached to the Model 
Elements. 
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2.8 BIM 4D – Scheduling 

Construction Phasing shall be determined during discussions of the BIM implementation Plan.  
 
 

2.9 BIM 5D – Cost 

KC Water does not require any Cost information in Facility Building Models.  
 
 

2.10 BIM 6D – Sustainability 

KC Water sustainability efforts shall be addressed through the KC Water Sustainability Playbook 
adapted from the Envision® Guidance Manual.  

 
 

2.11 BIM 7D – Asset Management 

See Asset Management section 2.12. 
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2.12 Asset Management 
 
Tracking specific Assets during Design & Construction aids KCW in more efficient maintenance and 
operation procedures of a facility. It is not enough to just say that an entire building is an asset, as 
different physical components of the building will have different service lives, different values, and 
different impacts on operations. Therefore, general categories, such as the building, must be 
broken down into individual components. Facility assets include all items owned by the facility that 
provide a benefit to the operation of the facility. This includes, for example, all land, site 
improvements, buildings, mechanical systems, electrical systems, utilities, vehicles, computers and 
office equipment. For each of these categories of assets, a detailed inventory must be developed.  
A formal inventory of assets are kept in the city’s Computerized Maintenance Management System 
(CMMS).  Within the Revit model, data fields will be applied to components linking them with the 
CMMS. A shared parameter file will be used to provide the data fields. All asset naming and 
definition standards for data capture during construction can be found in Exhibit C: Family 
Parameters and Exhibit D: KCW Tag Generator. 
 
It's important to collect the right data, so your team isn't on an indefinite hunt for information. 
Don't make the mistake of assuming that more data is better. In fact, too much data or the wrong 
kind of data will result in lost time. Instead, collect the basics such as name, category, model 
number, etc., but make sure to include a notes field so your team can record unique facts about 
the asset. 

 
 

 

2.13Types of Model Elements 

 

Manufacturer’s Model Elements 

Elements created by and acquired from manufacturers often have more information than is 
prudent to keep in the model; the level of detail as defined in the LOD Matrix should be retained 
for the design element. However, embedded performance data shall remain for analysis and 
specification purposes. 
 

Custom Created Model Elements 

Custom model elements that are created must utilize appropriate BIM Authoring tool templates. 
Custom models components need to be assigned as a part and part of a family or group. 

 

Shared Parameters 

The required Shared Parameters can be issued by KCW as a Revit Template file so those Instance 
Parameters can be transferred to the Design model. Facilities Data will be entered into these fields 
in the Construction model and eventually be passed to the Record Model. These Shared 
Parameters will exist at the Instance Level, not the Family Level.  If Parameters requested by KCW 
exist at the Family Level for the Manufacture’s Elements or Custom Elements, that data will have 
to be duplicated at the Instance Level as well. Please refer to Exhibit C: Family Parameters and 
Exhibit D: KCW Tag Generator for the responsibility of populating the Shared Parameters data. 
DYNAMO may be used to batch import shared parameters. 
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2.14 The Model Content Matrix  

 

The Model Content Matrix identifies which categories belong to which authoring disciplines. 
Categories are based on the Discipline designators in the AIA Cad Layer Guidelines | US National 
CAD Standard v5 with exceptions shown below.  

 

DISCIPLINE DESIGNATORS (LEVEL 1) 

 

A – Architectural 

C – Civil 

D – Process 

E – Electrical 

F – Fire Protection 

G – General   

H – Hazardous Materials 

IC – Instrumentation and Controls 

M – Mechanical 

P – Plumbing  

Q – Equipment 

R – Resource 

S – Structural  

T – Telecommunication  

V – Survey 

 

 

 

DISCIPLINE DESIGNATORS (LEVEL 2) 

 

General G 

General Informational   GI 

General Contractual   GC 

General Resource   GR 
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Hazardous Materials H 

Asbestos   HA 

Acidic  HD 

Caustic  HT 

Chemicals  HC 

Flammables  HF 

Lead  HL 

Oils  HO 

Oxidizers   HX 

PCB   HP 

Refrigerants   HR 

 

Civil C 

Civil Demolition   CD 

Civil Survey   CV 

Civil Grading   CG 

Civil Paving   CP 

Civil Improvements   CI 

Civil Transportation   CT 

Civil Utilities   CU 

 

Structural S 

Structural Demolition   SD 

Structural Superstructure  SS 

Structural Substructure   SB 

Structural Framing   SF 

 

Architectural A 

Architectural Demolition   AD 

Architectural Elements   AE 

Architectural Interiors   AI 

Architectural Finishes   AF 

Architectural Graphics   AG 

Architectural Reflected Ceilings   AR 



REVISED 10/04/2022                                                                                                                                             18 | P a g e  

Equipment Q 

Civil Equipment   QC 

Electrical Equipment   QE 

Instrumentation Equipment   QI 

Mechanical Equipment   QM 

Operation Equipment   QO 

Process Equipment   QD 

Telecommunication Equipment  QT 

Security Equipment   QY 

 

Fire Protection F 

Fire Auxiliary  FY 

Fire Detection and Alarm   FA 

Fire Suppression   FX 

 

Plumbing P 

Plumbing Site   PS 

Plumbing Demolition   PD 

Plumbing Piping   PP 

Plumbing Systems   PQ 

Plumbing Electrical   PE 

Plumbing Instrumentation   PI 

Plumbing   PL 

 

Process D 

Process Demolition  DD 

Process Piping  DP 

Process Areas  DA 

Process Storage  DT 
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Mechanical M 

Mechanical Demolition   MD 

Mechanical HVAC   MH 

Mechanical Piping   MP 

Mechanical Instrumentation   MI 

 

Electrical E 

Electrical Demolition   ED 

Electrical Power   EP 

Electrical Lighting   EL 

Electrical Instrumentation   EI 

Electrical Telecommunications   ET 

Electrical Auxiliary Systems   EY 

 

Telecommunications T 

Audio Visual   TA 

Clock and Program   TC 

Intercom   TI 

Monitoring   TM 

Data Networks   TN 

Telephone   TT 

Security   TY 

 

Resource R 

Resource Civil   RC 

Resource Structural   RS 

Resource Architectural   RA 

Resource Mechanical   RM 

Resource Electrical   RE 
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Equipment 

ACTU – Actuator 

AER – Aerator 

AIRC – Air Compressor 

BAS – Basin 

BB – Battery Bank 

BBC – Battery Charger 

BELTPR – Belt Press 

BLOW – Blower 

BLDG – Building 

CAMSEC – Cameras/Security/Monitor 

CHMF – Chemical Feed 

CMPSR - Compressor 

CSILO – Chemical Silo/Storage 

CHMUN – Chemical Unloading 

CLAR – Clarifier 

CLARM – Clarifier Mechanism 

COMM – Communication 

CMP – Computer/System 

CONT – Containment Chemical or Oils 

CONV – Conveyor 

CRN – Crane 

DHAD – Dehumidifier / Air Dryer 

DIF – Diffusers 

DGST – Digestors 

DIST – Distribution (Wiring, etc.) 

EDCD – Eddy Current Drive 

ELEV – Elevator 

FILT – Filter 

FLOC – Flocculator 

GATE – Gate Process 

GEN – Generator 

GRIT – Grit Removal Equipment 

GRND – Grounds 

HOIST – Hoist 

HVAC – HVAC Equipment 

HVACN – HVAC Conveyance 
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HX – Heat Exchanger 

LAB – Laboratory Equipment 

LIGHT – Lighting 

MACHFX – Machinery/Tools-Fixed 

MH – Manhole Structure 

MIX – Mixer 

MRAIL – Monorail 

MTR – Motor 

MTRNE – Motor (Non-Electrical) 

MCC – Motor Control Center 

OIT – Operator Interface Terminal / Field Controls 

OHD – Overhead Doors (Truckbay) 

PIPAB – Piping – Aboveground 

PIPCH – Piping – Site/Channels 

PLBG – Plumbing 

PORTEQ – Portable/Mobile Equipment 

PLC – Programmable Logic Controller 

PMP – Pump 

PMPMB – Pumps-Mobile 

PUNIT – Pumping Unit 

ROOF – Roof 

SAFE – Safety-Life 

SAMPLE – Sampler 

SCRAIR – Scrubber – Air 

SWS – Seal Water System 

SECPR – Security/Process Alarm 

SENS – Sensor/Meters 

SLGCOL – SLG Collector/Sweep Assembly 

SUBST – Substation – Electrical 

SG – Switchgear 

TANK – Tank 

TOOLPW – Tools- Power Hand 

TRAN – Transformer 

TFIL – Trickling Filter 

TFILAR – Trickling Filter Distribution Assembly 

UV – Ultraviolet Equipment 

UPS – Uninterruptable Power Supply 
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VLV – Valve 

VFD – Variable Frequency Drive 

VIBRAT – Vibrator 

WELTNK – Water Elevated Tank 

WRES – Water Reservoir 

WELL – Water Well 

 

 

2.15 BIM Technical Guidelines 

File Templates 

All design model Revit files will be started utilizing the Shared Parameters Revit 
Template. This will ensure that models coordinate and graphic standards match 
throughout all models and drawings. 

Origin Point 

The origin point (0, 0) for all models in their native software applications shall be agreed 
upon at project kickoff.  (i.e. At the intersection of gridlines A and B, with a coordinated 
intersection of the project structure.) See BIM Implementation Plan. 

Units 

This Project will utilize the Imperial system of feet and inches for the unit of 
measure. Fractions of an inch are displayed in fractions, not decimals. 

 

Software Build Versions 

All members of the design teams will be working from the same “Build Version” of 
their associated design application software for their discipline. 

Layering Guidelines 

Any CAD based drawing files that may be used during the design process should 
follow the latest version of the KCWSD CAD Standards. 

Tolerances in BIM 

“Model Tolerance” is different from “Field Tolerance” that will vary for different 
trades based on their specifications. 

 
This model tolerance is a measure of accuracy of the model objects as they are 
placed in the 3D BIM. Even if the objects in the model are placed to an accuracy of 
1/256” in the model but the dimensioned drawings from the model contain 
dimensions to the level of accuracy of 1/8” of an inch, 1/8” of an inch will be treated 
as the “Model Tolerance”. 
Model Tolerance will vary based on objects and existing conditions modeled. The 
model tolerances shall be discussed and agreed upon by all BIM team members. 
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Trade Colors 

On large projects with multiple trades modeling, it is advantageous to have each 
trade model their elements in an assigned color. Color assignments to be 
determined, if necessary. 

 

Piping Color Code  

To facilitate identification of piping in plants and pumping stations it is 
recommended that the following color scheme be utilized:  

 

Raw sludge line –gray 

Sludge recirculation suction line - brown with yellow bands  

Sludge draw off line - brown with orange bands 

Sludge recirculation discharge line -brown  

Digested sludge line -black  

Sludge gas line -red  

Natural gas line -red  

Nonpotable water line - purple  

Potable water line - blue  

Fire main -red  

Chlorine line -yellow  

Sulfur Dioxide -yellow with red bands 

Sewage (wastewater) line -gray  

Compressed air line -dark green  

Process air line -light green 

Water lines for heating digesters or buildings - blue with a 6-inch (150 mm) red 
band spaced 30 inches (760 mm) apart 

Fuel oil/diesel -red  

Plumbing drains and vents -black  

Ferric Chloride -orange  

Polymer - unpainted PVC 
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3. DELIVERABLES 

 

 

3.1 Submission Requirements 

File Management 
 
Models may be separated by disciplines for design and construction coordination throughout the 
construction process, but must ultimately be federated as a Record Revit Model. 
 
The Record Model should follow the file naming format below. The first three [3] underscores (_) 
are used just to separate the section fields for explanation. The file names shall consist of the 
Facility Number, Project Identifier, Discipline and the date issued to the KCW. 

Example Fields: Facility Number_Project Identifier-Discipline_Published Date.xxx  

 
Final Construction Model Convention: 
As-Built Model:            P701_123_AsBuilt_YYYYMMDD.nwd 
 
Record Model Convention: 
Architectural Model:  P701_123_ARCH_YYYYMMDD.rvt 
Civil Model:                  P701_123_CIVIL_YYYYMMDD.rvt 
Electrical Model:          P701_123_ELEC_YYYYMMDD.rvt 
Mechanical Model:      P701_123_MECH_YYYYMMDD.rvt 
Structural Models:    P701_123_STRL_YYYYMMDD.rvt 

 

 

BIM will be divided between authoring disciplines. Each authoring discipline will be responsible for 
all items needed for complete construction as depicted on construction documentation and all asset 
management information needed in the Building Information Model (BIM). Authoring Disciplines 
are as follows.  
 
During the project, the Design Professional/Contractor may elect to move a category from the above 
mentioned discipline and have a new discipline responsible for that scope.   
 
At the time of delivery Revit model sub categories shall be merged into one of the 5 major categories 
as shown above.  
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3.2 Quality Assurance 

BIM must be cross-checked against field records and is free of conflicting data. It is 
recommended to perform a collision detection during the design process. Any collisions 
identified (by way of tolerance or any other means) shall be addressed and corrected. 

Each BIM parameter with a link to a file shall be confirmed to work using relative file paths. 
Relative file paths will be used when during turnover of the Revit model and equipment 
documentation. Refer to City’s attribute standard. 

All equipment shall be properly tagged. BIM Manager shall be responsible for capturing  

Give particular attention to information on equipment components that cannot be readily 
identified in the field and recorded later.  

 

3.3 Hand Overs 

 

3D Model files required: 

Record Model 

A final record model is to be delivered to KCW depicting a representation of the physical conditions, 
environment, and assets of a facility. The Record Model should contain information relating to the 
main Architectural and MEP elements in addition to information including equipment and space 
planning systems to be used for maintenance and operations. The Record Model contains a 
depiction of space and equipment with information such as finishes, serial numbers, warranties and 
manufacturer of components in the building. The AEC Team shall submit a Record Revit Model of a 
predetermined LOD to KCWSD for their Lifecycle Operations and Maintenance process. 

 

2D Model files required 

Operations + Maintenance Support Information (OMSI) 
[The OMSI is in the scope of work of the Contractor and/or Commissioning Agent] 
 
OMSI provides key information produced during the design, construction of new facility acquisition. 
The OMSI Scope of Work helps ensure that virtually all as-built architectural/engineering, technical 
product and system information will be available in a standardized, user-friendly format for use over 
the lifecycle of the facility. The purpose of the work is to provide OMSI manuals that contain detailed, 
as-built information that describes the efficient, economical and safe operation, maintenance, and 
repair of the facility. The OMSI manuals are to be factual, concise, comprehensive and formatted to 
be easily used by operation and maintenance personnel. Descriptive matter and theory must include 
technical details that are essential for a comprehensive understanding of the operation, 
maintenance and repair of the system. The Construction Manager/Contractor shall ensure that 
OMSI manuals reflect changes to systems and equipment made during construction and prepared 
as outlined in Exhibit F: Operations + Maintenance Support Information. 
 

2D PDFs are often required at the end of a project. For requirements regarding closeout 
procedures, refer to Contract Documents. 
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3.4 Transmittal  

Record BIM Data 

• General: Transmit published BIM and all related files for CITY’s reference during 
normal working hours. Any construction-related needs will be deferred to construction 
drawings for interpretation by DP. 

• At the end of the project, Record BIM Data shall be incorporated to include but not 
limited to: 3D representation of Work, all data parameters completed and all linked 
information in relative file paths. 

Data Parameters 

• BIM and its data shall be conformed to construction records prior to BIM turnover. 

• For BIM facility asset parameters, fill out all data parameters as defined in 013124.A 
– Attribute Standard including relative hyperlinks per the file structure for all 
information the DPs/Contractors have. 

• Any hyperlink will direct the user to the designated file location. 

• Transmittals required by DP must be included in the CITY’s Record Submittal Zip File. All 
files stored in Windows 10 shall have tag metadata that includes CMMS Level 1 through 
CMMS Level 8 asset information. 
 

The folder containing the designated file locations will appear as shown below. 
                           

 
 



REVISED 10/04/2022                                                                                                                                             27 | P a g e  

• BIM model must be cross-checked against field records and is free of conflicting data. 

• Each BIM parameter with a link to a file shall be confirmed to work using relative file 
paths. Relative file paths will be used when during turnover of the Revit model and 
equipment documentation. Refer to CITY’s Attribute Standard and CITY zip submittal. 

• Naming of BIM files must be coordinated with CITY’s representative prior to submission 
at Closeout. At CITY’s discretion, the file names will change at request by CITY. 

• Give particular attention to information on equipment components that cannot be 
readily identified in the field and recorded later. 

• For requirements regarding closeout procedures, refer to Section 01019. 
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EXHIBIT A: GLOSSARY 

A list of definitions for terms used in this document. 

EXHIBIT B: BIM IMPLEMENTATION PLAN (BIP) 

The following document is provided to assist in the development of the goals and 
coordination efforts, as well as outline the processes, work flows, and management of the 
BIM. This document is intended to be complimentary to the KCW BIM Guideline. 

EXHIBIT C:  EQUIPMENT FAMILY PARAMETERS 

The following document is provided to highlight which Equipment Assets are to be tracked 
for KCW. Each project shall determine the required assets to track. Asset details will be 
collected on the Equipment Assets determined by the project team.  

EXHIBIT D: KCW ASSET TAG GENERATOR 

This document governs asset management for objects within the BIM model. This will provide 
BIM stakeholders a method for capturing asset data throughout the duration of the project. 
Field codes will be used to reach the desired level of detail.   

EXHIBIT E: MINIMUM MODELING MATRIX 

Generally all components will be modeled to a LOD 200 unless otherwise specified. In the 
event, more detail is needed, a LIDAR scan may be performed and imported into the facility 
BIM for viewing by Design Professional and KCW. Refer to the BIM Implementation Plan for 
project specific requirements. 

EXHIBIT F: OPERATIONS + MAINTENANCE SUPPORT INFORMATION 

The following exhibit contains OMSI information which should be coordinated with the 
Equipment being tracked. The OMSI should be provided as PDF files. 

EXHIBIT G: REVIT SHARED PARAMETERS 

KCW will provide a shared parameters template file to transfer project standards. This 
template will align with document 1340 – BIM Coordination Standard. The KCW Shared 
Parameters template can be obtained by contacting the project manager. 

EXHIBIT H: REFERENCES + SOURCES 

This exhibit is an overview of supplementary information, resources and references used in 
the KCW BIM Guideline. 

 

 

APPENDIX 
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BIM Glossary 

 

 

AEC 
Architectural/Engineering/Construction Team 
 
AIA 
American Institute of Architects  
 
As-Built Documents 
As-built documents are the collection electronic drawings or of paper drawings from the Construction 
Manager/Contractor that contain mark-ups, annotations, and comments about changes that have been 
made to the Contract Documents during the construction phase. 
 
Building Information Modeling (BIM) 
An integrated process aimed at providing coordinated, reliable information about a building project 
throughout different project phases—from design through construction and into operations. BIM gives 
architects, engineers, builders, and owners a clear overall vision of the project—to help them make 
better decisions faster, improve quality, and increase profitability of the project. 
 
BIM Implementation Plan (BIP) 
BIM Implementation Plan defines BIM roles and responsibilities for Lifecycle Management and Facilities 
Management data collection during Construction for a project issued. 
 
BIM/Model Manager(s) 
The project team member(s) responsible for managing the collaboration and sharing of electronic files 
during the project. Model managers are also responsible for maintaining the integrity of BIM models, 
which can include gathering, linking, and uploading updated models. 
 
CMMS 

The City’s Computerized Maintenance Management System. 
 
Construction Documents 
The Construction Documents are a set of Drawings, that along with the Specifications, Addenda, 
Construction Change Directives, Change Orders or other written amendment or orders make up the set 
of documents that includes all pertinent information required for the contractor to price and build the 
project. 
 
Construction Model 
The model used to simulate and analyze the construction of a building. 
 
Design Team 
The Design Team is considered to be the Architect and all of the consultants that provide design services 
for a project. These design services can be rendered at any time during the project. 
  

EXHIBIT A: GLOSSARY 
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Design Model 
The model used to communicate the design intent of a building. 
 
DP 
Design Professional. 
 
EOR 
Engineer of Record. 
 
FM 
Facilities Management Integrated Lifecycle Management (ILM) 
A management process that improves collaboration and optimizes efficiency between the AEC team 
and Owner through standardization and refinement of business structures and facility practices into a 
process that collaboratively optimizes efficiency through all phases of design, fabrication, construction 
and lifecycle management. 
 
KCW 
Kansas City Water Services Department 
 
LOD 
Level of Development 
 
MEP 
Mechanical, Electrical and Plumbing. MEP/FP is Mechanical, Electrical, Plumbing and Fire Protection. 
 
Metadata 
The term refers to "data about data". For this document it refers to individual instances of application 
data, the data content, or “content about content". This content can be authored in a field, stored and 
managed in one database and transfer to yet another database. 
 
O&M 
Operations and Maintenance 
 
OMSI 
Operations and Maintenance Support Information 
 
Record Model 
Model containing all Contractual and As-Built conditions used to depict an accurate representation of 
the physical conditions, environment, and assets of a facility. The Record Model contains information 
relating to the main architectural, structural, and MEP elements, coordinated with the As-Built 
conditions and Sub-contractor models. It is the culmination of all the BIM Modeling throughout the 
project, including Operation, Maintenance, and Asset data from the As-Built model. A Record Model is 
the further development of the Design Model in the Authoring Software Platform for use by the Owner 
and Facility Management Team.  (Also see Section 3) 
 
Record Documents 
The production of Record Documents is the capturing of the As-Built Documents annotation, 
comments, and mark-ups in drawing format. This may not include the updating of any models as done 
purely for 2D documentation and are typically delivered in electronic format.  
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RVT 
An .RVT file is a Revit native file type. It is also the deliverable file format for all projects. This includes 
all of the Design Team’s models. 
 
Schematics 
Similar to a Single Line Diagram, a Schematic Diagram illustrates the inter-relationship of components, 
but incorporates more of a spatial context of the elements, i.e. locations. Generally these are not to 
scale. 
 
TAC 
Technical Advisory Committee 

 

 
 

Asset Glossary 

 

 

Asset Status 
Provide the status of the asset being added, removed or 
replaced or out of service 

ASSET ID Short text for the asset. 

ASSET DESCRIPTION Longer full name of the asset 

SUBOFUNIT The ID of the parent asset to this asset 

Division 
Indicates whether the asset is for supporting water or 
wastewater 

Section Division (Water or Wastewater) 

SUBAREA Name & number of Facility 

Process_Function  

System  

Unit/Asset Type 
Identifies the category or type of asset; to be used for 
reporting purposes and grouping of management strategies  
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 Cost  
The price of the asset including installation and ancillary 
items. Avoid duplication or overlap of costs. 

Serial # Serial # of the asset as printed on nameplate 

Manufacturer  

Model # Model # if applicable 

Expected Life in Years 
The number of years the asset is expected to be useful 
under normal conditions and maintenance 

Install Date Date the asset is installed on site. 

Warranty Expiration Date Date the warranty expires if applicable 

Size1 

The number that defines the detail of the asset for instance 
a valve that is 24 inches would be listed as 24; a 100 HP 
pump would be 100. 

Units1 
The units that define the measurement for determining 
respective size. 

Size2 
Additional sizes available if needed for measuring more 
than one attribute. 

Units2 
Additional unit available if needed for defining additional 
attribute of respective size 

Size3 
Additional sizes available if needed for measuring more 
than one attribute. 

Units3 
Additional unit available if needed for defining additional 
attribute of respective size 
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BIP OVERVIEW + GUIDING PRINCIPLES 

This document is meant to establish goals and coordination efforts of appropriate 
stakeholders, while outlining the processes, work flows, and management of the BIM. 
This document is intended to be complimentary to the KCW BIM Guideline. 

 
The KCW BIM Guideline defines the expectations that the city has for the final Record 
Model and data tracking. The Record Model and data tracking will be a collaborative 
effort between the Design and Construction teams and their consultants. The BIM 
Implementation Plan addresses the targeted BIM uses on the project, delineates roles 
and responsibilities of each company, and defines the detail and scope of information 
to be modeled and shared, relevant processes, team setup, rules of engagement, and 
supporting software. 

 

At any point in time during the project, this document, along with attached Exhibits, is 
the governing document that determines all aspects of the BIM. Changes to the BIM 
Implementation Plan will be incorporated only after owner and project team reach 
consensus and will be shared as a revised version to the document. 

 
The following information (Goals, Phasing + Scheduling, Roles + Responsibilities, Model 
Breakdown, Collaboration Plan, LOD, and Technical Guidelines) is intended to act as a 
guide only.  It should be tailored based on project scope and design intent. 
 

 

 

 

 

 

 

 

 

 

 

 

 

  

EXHIBIT B: BIM IMPLEMENTATION PLAN 
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Each BIM parameter with a link to the file shall be confirmed to work using relative file paths. 
Relative file paths will be used during turnover of the Revit model and equipment documentation.   

 
A partial list of BIM parameters is shown below.  For the full list refer to:   
01340.A - Attribute Standard - V2.0.pdf 
 
 

Asset Data Asset Identification 

Parameter Group: 
Construction 

Parameter Group: 
Identity Data 

01Expected Asset Category 00 CMMSAssetTag 

02Expected Life in Years 01 CMMSFacilityKey 

03Install Date (20XX.XX.XX) 02 CMMSPortal 

04Warranty Expiration Date (20XX.XX.XX) 03 CMMSDept 

05Location 04 CMMSDiv 

06Principle Cause of Failure 05 CMMSSec 

07Expected Design Life 06 CMMSSubArea 

08Remaining Useful Life (RUL) 07 CMMSProc 

09Remaining Asset Value (RAV) 08 CMMSSubProc 

10Equipment Cost 09CMMSEquip 

11Serial Number 10 CMMSNumb 

12Manufacturer 11 CMMSDescription 

13Model  

  

  

  

  

  

  

  

  

  

  

  

  

  
  

EXHIBIT C: EQUIPMENT FAMILY PARAMETERS 
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Facility Design Parameters GIS Parameters 

Parameter Group: 
Data 

Parameter Group: 
Graphics 

01Normal Design Flow 01BIM (Prefix) 

02Normal Design Flow UoM 02BIM (UnID) 

03Peak Design flow 03BIM (Suffix) 

04Peak Design Flow UoM 04EDMS Drawings (Prefix) 

05Biological Oxygen Demand (BOD) 05EDMS Drawings (UnID) 

06Biological Oxygen Demand (BOD) UoM 06EDMS Drawings (Suffix) 

07Chemical Oxygen Demand (COD) 07EDMS O&M Documents (Prefix) 

08Chemical Oxygen Demand (COD) UoM 08EDMS O&M Documents (UnID) 

09Total Suspended Solids (TSS) 09EDMS O&M Documents (Suffix) 

10 Total Suspended Solids (TSS) UoM 10CMMS O&M Logs (Prefix) 

11Volatile Suspended Solids (VSS) 11CMMS O&M Logs (UnID) 

12 Volatile Suspended Solids (VSS) UoM 12CMMS O&M Logs (Suffix) 

13Total Kjedahl Nitrogen (TKN) 13Mixed Reality (Prefix) 

14Total Kjedahl Nitrogen (TKN) UoM 14Mixed Reality (UnID) 

15NH3-N 15Mixed Reality (Suffix) 

16NH3-N UoM  
17Alkalinity  
18Alkalinity UoM  
19pH  
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Model Content Project Procurement 

Parameter Group: 
Layers 

Parameter Group: 
Project Number 

00DisciplineCategory 01ProjectNumber 

01DisciplineDesignator(Lvl1) 02BidPkgNumber 

02DisciplineDesignator(Lvl2) 03ProvidedBy 

 04InstalledBy 

 05LocalRep 

 06Installation Date 

 07Commission Date 

 08Decommission Date 

 09Warranty Start Date 

 10Warranty Expiration Date 

 11Procurement Package 

 12Equipment Datasheet 
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KCW Asset Tag Generator: 

There are eight field types organized as a hierarchy – Functioning much like layer names in CAD these 
fields will contain detailed information starting with Major categories (Level 1) and progressing down 
to minor categories (Level 8). Each level will have a list of field codes that will be used to reach the 
desired level of detail.  A link to the File Generator file is located here ..Tag Generator_v1.0.5-Alpha1.xlsm 

An example of the data field types with descriptions are shown below. 

 

LEVEL 1 - Department 

The first level of the Tag Generator denotes the Department. All assets will be defined as Water 
Services Department as shown below. 

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

• Water Services Department 
 
 

LEVEL 2 – Division 

The second level of the Tag Generator denotes the Division. All assets will be defined as either Water 
or Wastewater as shown below. 

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

• Wastewater 

• Water 
 
 

LEVEL 3 – Section 

The third level of the Tag Generator denotes the Section. All assets will be defined as either 
Treatment, Pumping, or Storage as shown below. 

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

• Treatment 

• Pumping 

• Storage 

EXHIBIT D: KCW ASSET TAG GENERATOR 
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LEVEL 4 – Sub Area/ Description 

The fourth level of the Tag Generator denotes the Sub area/ Description. All assets will be defined 
with the SubArea field code as shown below.  

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

 

 

SubArea SubArea Description 
W800 NKC 

W801 WAUKOMIS 

W826 KCI 

W830 ENGLEWOOD 

W835 ARROWHEAD 

W846 SHERMAN TANK 

W847 NORTH TANK 

W848 EAST TANK 

W866 SHOAL CREEK 

W867 CAMDEN PNT 

W814 TURKEY CREEK 

W815 BLUE RIDGE 

W816 EAST BOTTOM 

W819 WALDO 

W822 RUSKIN 

W824 RAYTOWN RD. 

W825 HIGHGROVE 

W827 RGAB 

W828 SCENIC 

W834 PROSPECT 

W849 150 HWY. 

W858 SOUTH TERM 

W863 RAYMORE TNK 

P667 12TH STREET SPS 

P647 15TH STREET SPS 

P601 25TH STREET FLOOD STATION 

P626 50 HWY SPS/OOS 

P671 671 GREGORY SPS/OOS 

P673 673 GREEN HILLS SPS 

P692 83RD STREET SPS 
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SubArea SubArea Description 
P678 87TH STREET SPS 

P663 BIRCHWOOD SPS 

P721 BIRMINGHAM FARM LAND APP 

P693 BIRMINGHAM SPS 

P711 BIRMINGHAM STP 

P612 BLUE BANKS FLOOD STATION 

P620 BLUE RIVER EFF PUMP STATION 

P701 BLUE RIVER PRIMARY 

P651 BLUE RIVER SCREENING/PUMPING 

P702 BLUE RIVER SECONDARY 

P710 BLUE RIVER SOLIDS HANDLING 

P646 BRIARCLIFF WEST SPS 

P603 BROADWAY FLOOD STATION 

P686 BRUSH CREEK SPS 

P652 BUCKEYE SPS 

P691 BURLINGTON CREEK SPS 

P679 DELEWARE DIVEST 

P627 FIRST CREEK SPS 

P631 FIRST CREEK SPS NEW 2014 

P720 FISHING RIVER STP 

P720P FISHING RIVER STPP 

P613 GARDNER SPS/OOS 

P606 GILLIS FLOOD STATION 

P688 HARLEM SPS 

P611 HAWTHORNE FLOOD STATION 

P745 KCI DEICING FACILITY 

P744 KCI INDUSTRIAL PARK STP 

P699 KEMPER FPS 

P682 LAKE WAUKOMIS SPS 

P677 LAWNDALE SPS 

P648 LINE CREEK SPS 

P622 LITTLE SHOAL CREEK SPS 

P607 LYDIA FLOOD STATION 

P694 MACE ROAD SPS 

P680 MAIN STREET DIVEST 

P609 MILWAUKEE FLOOD STATION 

P658 NEID SPS 

P643 NEW KCI SPS 
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SubArea SubArea Description 
P604 NORTH AIRPORT FLOOD STATION 

P633 NORTH BRISTOL SPS 

P619 NORTH CHURCH ESTATES SPS 

P657 NORTHLAND MOBILE HOME SPS 

P746 NORTHLAND MOBILE HOMES STP 

P661A OK Creek Gates 

P668 OLD LINE CREEK SEE 648 

P623 PIED CREEK SPS 

P697 PLATTE WOODS SPS 

P608 PROSPECT FLOOD STATION 

P629 QUAIL RUN SPS 

P662 RIVERSIDE HORIZONS SPS 

P649 RIVERSIDE SPS 

P718 ROCKY BRANCH STP 

P669 ROUND GROVE SPS 

P602 SANTE FE FLOOD STATION 

P617 SANTE FE SPS 

P632 SECOND CREEK INTERIMFORCE MAIN 

P628 SECOND CREEK SPS 

P621 SECONDARY FPS 

P614 SOUTH AIRPORT FLOOD STATION 

P637 SOUTH AIRPORT RELIEF WELLS 

P676 SOUTH AIRPORT SPS 

P640 SOUTH BRISTOL SPS 

P600 SOUTHWEST BLVD. 

P618 SWOPE INDUSTRIAL SPS 

P683 THORNHILL SPS 

P630 TIFFANY GREENS SPS 

P641 TIFFANY LAKES PUMPING STATION 

P715 TODD CREEK STP 

P715P TODD CREEK STPP 

P718P TODD CREEK STPP 

P674 Trolley Trail Basin 

P610 TRUMAN FLOOD STATION 

P661 TURKEY CREEK SPS 

P687 UPPER RUSH SPS 

P696 WEATHERBY LAKE 2 SPS 

P616 WESTSIDE EFFLUENT PUMP STATION 
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SubArea SubArea Description 
  

P712 WESTSIDE STP 

P684 WHITE ALOE SPS 

P642 WILDWOOD WEST SPS 

P681 WINNER RD DIV STR 

 

 

 

LEVEL 5 – Process/ Function 

The fifth level of the Tag Generator denotes the Process/ Function. All assets will be defined with the 
field code as shown below.  

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

 

 

 

 

 

 

Code Process/Function Shared 
AUX Auxillary Y 

BLGR Buildings and Grounds Y 

CHEM Chemical WT 

FILT Filtration/Filter Gallery WT 

FWP Finished Water Process WT 

PRI Primary Treatment Y 

PMP Pumping Y 

RWI Raw Water Intake WT 

SEC Secondary Treatment Y 

TEST Testing Y 

UT Utilities Y 

AUX Auxillary Y 

BLGR Buildings and Grounds Y 

PRI Primary Treatment Y 

PMP Pumping Y 

DIS Disinfection WW 

PRE Preliminary Treatment WW 

SOL Solids Handling WW 

SEC Secondary Treatment Y 

TEST Testing Y 

UT Utilities Y 
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LEVEL 6 – Systems 

The sixth level of the Tag Generator denotes the Systems. All assets will be defined with the field 
code as shown below.  

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

 

 

 

 

 

 

 

 

 

 

 

 

Code Systems   

~*~* Administration Building and Grounds WT 

~*~* Ammonia System WT 

~*~* Backup Electrical WT 

~*~* Carbon System WT 

~*~* Chlorine System WT 
is this recarbonation system 
between secondary and final CO2 Systems WT 

~*~* Effluent Pump System WT 

~*~* Electrical WT 

~*~* Ferric System WT 

~*~* Final Basins WT 

~*~* Finished Water WT 

~*~* Flouride System WT 

~*~* Gallery Filtration System WT 

~*~* Intake/ Raw Water System WT 

~*~* Lime Feeding WT 

~*~* Lime System (Unloading & Storage) WT 

~*~* Phosphate System WT 

~*~* Polymer System WT 

~*~* Primary Basins WT 

~*~* Rolling Stock WT 

~*~* SCADA/I&C WT 

~*~* Secondary Basins WT 

~*~* Secondary PS System WT 

~*~* Sludge Pumping WT 

~*~* Sodium Permanganate Systems WT 

ACS Activated Sludge WW 

ARD Aerobic Digestion WW 

AND Anaerobic Digestion (Incl Methane Gas Collection) WW 
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NaOCl Sodium Hypochlorite WW 

Code Systems  

NaHSO3 Sodium BiSulfite WW 

BIO Biotowers WW 

CLA Clarification WW 

COM Communication WW 

SCADA SCADA/Instrumentation WW 

ELE Electrical WW 

HVAC HVAC WW 

GRSC Grit/Screening WW 

PMP Pump Sets WW 

SCIN Sludge Holding Cells WW 

POT Potable Water WW 

UV Ultraviolet WW 

ODR Odor control WW 

SDST Sidestream WW 

THP Thermal Hydrolysis WW 

CENT Centrifuges WW 

CONV Conveyor Systems WW 

STM Steam Generation WW 

PAND 
Post Anerobic Digestion (Incl Methane Gas 
Conveyance) WW 

 

 

 

 

 

 

LEVEL 7 – Equipment 

The seventh level of the Tag Generator denotes the Equipment. All assets will be defined with the 
field code as shown below.  

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

 

Code Equipment 
~*?*~ Code Needed 

ACTU ACTUATOR  

AER AERATOR 

AIRC AIR COMPRESSOR 
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BAS BASIN 

Code Equipment 

BB BATTERY BANK 

BBC BATTERY CHARGER 

BELTPR BELT PRESS 

BLOW BLOWER 

BLDG BUILDING 

CAMSEC CAMERAS/SECURITY/MONITOR 

CHMF CHEMICAL FEED 

CSILO CHEMICAL SILO/STORAGE 

CHMUN CHEMICAL UNLOADING 

CLAR CLARIFIER 

CLARM CLARIFIER MECHANISM 

COMM COMMUNICATION 

CMP COMPUTER/SYSTEM 

CONT CONTAINMENT CHEM OR OILS 

CONV CONVEYOR 

CRN CRANE 

DHAD DEHUMIDIFIER/AIR DRYER 

DIF DIFFUSERS 

DGST DIGESTOR 

DIST DISTRIBUTION (Wiring etc) 

EDCD EDDY CURRENT DRIVES 

ELEV ELEVATOR 

FILT FILTER 

FLOC FLOCCULATOR 

GATE GATE-PROCESS 

GEN GENERATOR 

GRIT GRIT REMOVAL EEQUPMENT 

GRND GROUNDS 

HOIST HOIST 

HVACN HVAC - Conveyance 

HVAC HVAC - Heating and cooling 

LAB LABORATORY EQUIPMENT 

SAFE SAFETY-LIFE 

LIGHT LIGHTING 

MACHFX MACHINERY/TOOLS- FIXED 

MH MANHOLE STRUCTURE 

MIX MIXER 
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MRAIL MONO RAIL 

Code Equipment 

MTR MOTOR 

MTRNE MOTOR (NON ELECTRICAL) 

MCC MOTOR CONTROL CENTER 

OIT OPERATOR INTERFACE TERMINAL 

OHD OVERHEAD DOORS (TRUCKBAY) 

PIPAB PIPING- ABOVEGROUND 

PIPCH PIPING- SITE/CHANNELS 

PLBG PLUMBING (non-process) 

PORTEQ PORTABLE/MOBILE EQUIPMENT 

PLC PROGRAMABLE LOGIC CONTROLLER 

PMP PUMP 

PMPMB PUMPS-MOBILE 

PUNIT PUMPING UNIT 

ROOF ROOF 

SAMPLE SAMPLER 

SCRAIR SCRUBBER- AIR 

SWS SEAL WATER SYSTEM 

SEC SECURITY ALARM 

SENS SENSOR/METERS 

SLGCOL SLG COLLECTOR/SWEEP ASSEMBLY 

SUB ST SUB STATIONS ELECTRICAL 

SG SWITCHGEAR 

TANK TANK 

TOOLPW TOOLS - POWER HAND 

TRAN TRANSFORMER 

TFIL TRICKLING FILTER 

TFILAR TRICKLING FILTER DISTRIB ASSEM 

UV ULTRAVIOLET EQUIPMENT 

UPS UNINTERRUPTABLE POWER SUPPLY 

VLV VALVE 

VFD VARIABLE FREQUENCY DRIVE 

VIBRAT VIBRATOR 

WELTNK WATER ELEVATED TANK 

WRES WATER RESERVOIR 

WELL WATER WELLS 
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LEVEL 8 – TBD 

The eighth level of the Tag Generator is reserved for elements that require more detail. A list of Level 
8 field codes will be determined at a later date. 

 
Lvl. 1 - Lvl. 2 - Lvl. 3 - Lvl. 4 - Lvl. 5 - Lvl. 6 - Lvl. 7 - Lvl. 8 

 

 

 

 

 
 

 

 
 

Generally all components will be modeled to a LOD 200 unless otherwise specified. In the 
event more detail is needed, a LIDAR scan may be performed and imported into the facility 
BIM for viewing by Design Professional and KCW. Refer to the Minimum Modeling Matrix 
document for project specific requirements. 

 

Minimum Modeling Matrix document: link.xxx 

 

 

 

 

 

  

EXHIBIT E: MINIMUM MODELING MATRIX 
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OPERATIONS + MAINTENANCE SUPPORT INFORMATION (OMSI) 

OMSI should coordinated with the Equipment Attachments and be provided as PDF files. 

 
 

Required Information Description 

 

Introduction 
 

Facilities Description with outline and structure of O&M content 

 

System Level Description 
Description of the system and its purpose, how it operates, and any 

interfaces it may have 

 

 
Preventive Maintenance 

 

System-level tables guide maintenance personnel, via fault tree analysis, in 

a sequential, step-by-step isolation of a system problem to identify faulty 

equipment. Typical malfunctions, tests or inspections, and corrective 

actions or recommendations to correct malfunctions are included 

Plumbing Related to domestic water and sanitary waste systems 

Fire Protection Related to wet/dry pipe sprinkler systems 

 

HVAC 
Related to systems, including automated controls and exhaust, space 

heating, and central air systems 

Fire Detection & Intrusion 

Alarms 

 

Related to detection and  alarm systems (wet/dry pipe sprinkler) 

 

Electrical 
Related to power distribution equipment and backup/emergency 

electrical (uninterruptible power supply, generator) 

 
Conveying 

General information and preventive maintenance for elevators, 

escalators, wheel chair lifts, conveyors, etc. 

 
Operating Procedures 

 
 
 

 

Controls/Startup/Shutdown/Emergency Over-Ride/Seasonal Changeover: 

Include equipment configurations for each mode of operation 

 

 

 
 

Manufactures' Literature 

Identifies manuals, cut sheets, etc., from equipment manufacturers that 

amplify information provided within the system-level O&M manual. 

Manufacturers’ literature generally provides procedures to operate, 

maintain, troubleshoot, and repair specific items at the equipment level. 

This information is contained in a separate volume of binders, identified by 

facility/system, for easy reference. Specific material or complete 

documents can also be electronically scanned for its ‘on-line’ use, such as 

linking from the system-level manual 

 
Warranties & Bonds 

 

For Systems, Equipment or Component Parts of Equipment put into service 

during construction. 

 

 
 

EXHIBIT F: OPERATIONS + MAINTENANCE SUPPORT INFORMATION 
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REVIT SHARED PARAMETERS 

Overview 
 

Shared Parameters allow KCW to retain asset information/ data in a consistent format 
across multiple projects/ facilities. The following electronic file named KCW - Shared 
Parameters File Template has been created to attach blank fields used for project 
information.  Use this file to transfer Shared Parameters from the Template File to the 
Revit MEP Design Model, Revit MEP Construction Model and the Record Revit MEP Model. 

 
This will create the Instance Parameter fields for metadata requested by KCW for MEP 
Equipment in the project models based on the Exhibit B: Equipment Asset Details. Author 
the requested information into these fields. 

 

Process 
 

1) Select “Manage” Ribbon tab. 
2) Select “Shared Parameters”  
3) Browse to file location. 
4) Select “KCW – Shared Parameters.txt” 

 
 

 
 
 

 
When migrating shared parameters, they shall be grouped under the following project 
parameters.  
 

Parameter Data   →   Parameter Groups 
 

- Asset Data  → Construction 
- Asset Identification → Identity Data  
- Facility Design Parameters → Data 
- GIS parameters  → Graphics 
- Model Content  → Layers 
- Project Procurement → Project Number 

 

 

 

 

 

 

EXHIBIT G: REVIT SHARED PARAMETERS 
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The process of grouping parameters into the desired group shall be done in the Project 
Parameters.  
 

1) Select “Manage” Ribbon tab. 
2) Select “Project Parameters”  
3) Select the parameter you wish to modify. 
4) Select Modify. 
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Select the desired group by clicking “Group Parameter Under” 
Parameter Groups have been chosen from the list of default groups already created within 
Revit. You will see the following groups from the pull-down menu. 

 
Parameter Groups 

 
→ Construction 
→ Identity Data  
→ Data 
→ Graphics 
→ Layers 
→ Project Number 

 

 

 
 

 

 

• See next page for a full list of parameter data and the Parameter 
Groups they belong to. 
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REFERENCES 

 

CONTACTS 

 

 
 

 
 
  

EXHIBIT H: REFERENCES + RESOURCES 
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ADDENDUM NUMBER 6 
 

 Project Number 81000984/C1638  
 
 Project Title Blue River Screen House Improvements  

 
 
 

ISSUE DATE: October 20, 2022 
 
Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 
above project, for which Proposals are to be received on November 9, 2022, are amended as 
follows: 
 
Information to Proposers The following is provided to Proposers for information only: 
 

1.  City intends to release an additional Addendum the week of October 24-28, 2022 with the 
revised documents. 

a. Draft Contract for Design-Build Services 
b. Design-Build General Conditions 
c. Draft Professional Services Agreement 

 
Bidding Requirements 
 

1. Add the following documents 
a. All Division 2 Specifications located at 

https://www.kcwater.us/projects/rulesandregulations/ 
b. Blue River – Roofing BODR 
c. Blue River – Ductwork BODR 
d.  

2. Delete the following section(s): 
a. Delete Document 00700 – Construction General Conditions, Document 00800 

– Supplemental Conditions. 
 

3. Delete and replace the following section(s): 
a. Delete Document Request For Proposals, Sec. 3.2 Procurement Schedule, 

Bullet Public Bid Opening Date, Page 10 and replace with the following 
Document Request For Proposals, Sec. 3.2 Procurement Schedule, Bullet 
Public Bid Opening Date, Page 10: 
 
• Proposal (Technical and Cost) Submission  November 9, 2022 
• Interviews (Provisional)     Week of Nov. 15, 2022 
• Public Bid Opening Date     November 22, 2022 
• Notice of Intent to Contract     December 28, 2022 

 
 

• Proposal (Technical and Cost) Submission  November 22, 2022 
• Interviews (Provisional)     Week of Dec. 6, 2022 
• Public Bid Opening Date     Dec. 13, 2022 
• Notice of Intent to Contract     December 20, 2022 

 

https://www.kcwater.us/projects/rulesandregulations/
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b. Delete Document Request for Proposal, Section 4: Proposal Submission 

Requirements, Subsection 4.3.4 Part 2 – Technical Approach, Subparagraph 
Drawings and replace with the following Document Request for Proposal, 
Section 4: Proposal Submission Requirements, Subsection 4.3.4 Part 2 – 
Technical Approach, Subparagraph Drawings 

 
Drawings. Respondent shall include drawings in Appendix B (Design Drawings) 
to illustrate and document its proposed technical design approach for the 
Representative Project (or approved Proposed Modified Project) and to 
complement the technical narrative. Reference shall be made to drawings within 
the major element narratives. 
 
It is anticipated that the Respondent will use the existing drawings as provided in 
Attachment D (Project Background Documents), and the project design criteria in 
Attachment F (Technical Proposal Forms) as the basis for their Representative 
Project (or approved Proposed Modified Project).AD3 
 
Organization. Drawings shall be organized first by area and then by discipline 
matching the organization of the disciplines listed herein (General, Civil, Building 
Demolition, Artchitecture, Structural, Mechanical (Process), Mechanical 
(Plumbing), HVAC, Electrical, Instrumentation and Controls)AD3 
 
Content. Naming convention shall be consistent with the drawing list provided as 
part of the Project Technical Requirements. At a minimum the following 
drawings shall be prepared and submitted by the Shortlisted Respondent, with the 
drawings being 11" x 17" size, indicate north on layouts, and use 1/4" or 1/8" 
scale (facility and layout drawings): 
 
General 

• Cover sheet 
• Index of Drawings 
• Legend, abbreviations and general notes 
• Hydraulic Profile (preliminary) – include hydraulic grade elevations 

(NAVD and NGVD) for maximum, minimum and design flows.  
 

Civil 
• Existing conditions and demolition plan 
• Site Plans showing concept location for major structures, roads, 

utilities, and grading. At a minimum, show the layout of the project site 
including property limits, existing features, proposed features, 
proposed and existing utilities as applicable, site drainage features, and 
access roads. The project site and project feature locations should be 
tied to the project site datum. 

• Outside yard piping plan with major process piping and or site channels 
(≥24 in) 

• Contract limits and construction access and parking.  
 

Building Demolition 
• Plan drawings illustrating the demolition requirements for existing 
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assets. 
 

Architecture 
• Life safety plan and code analysis 
• Floor Plans 
• Building Elevations 
• 3D View of Buildings 

 
Structural 

• Foundation plans 
• Floor plans 
• Basic Building plans and sections 
• Basic tanks/channels plans and sections 

 
Mechanical (Process) 

• Plans and sections of each facility identifying equipment and piping 
located and shown 

• Plans and sections of each equipment asset and piping located and 
shown 

• Layout of major interconnecting process piping between structures 
• Show elevations and piping elevations (≥6 in) 
• Show outline of control panels for large equipment (e.g., mechanical 

screens) that are installed within 15 feet of the building. 
 

HVAC 
• Floor plan with equipment and duct runs and control panels 
• Heating Flow Diagram (major equipment, major piping complete with 

valves, control elements, pipe size and pipe material. PFDs formatted 
to be used as P&IDs) 

• Ventilation Flow Diagram process areas (major equipment, major 
piping complete with valves, control elements, pipe size and pipe 
material. PFDs formatted to be used as P&IDs) 

 
Electrical 

• Overall building-wide single line diagram 
• Basic layout of power supply and distribution routing 
• Site Plan 
• Basic floor plan of electrical rooms and elevations 
• Show proposed power distribution wiring, and instrumentation and 

communication wiring 
• Show proposed layout of spaces that includes electrical space, control 

space and communications space 
 

Instrumentation & Controls: 
• Process P&IDs (all treatment process – major equipment, valves, gates, 

piing and instrumentation only; names and tags per Project Technical 
Requirements 

• Plant-wide SCADA system architecture diagram 
• Basic floor plans showing proposed control panels with names and 
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equipment tags 
 

Equipment Cut Sheets. Respondent shall complete equipment cut sheets 
provided in Attachment F (Technical Proposal Forms) for the following major 
equipment, and include the completed forms within Appendix C Equipment 
Forms in its Technical Proposal: 
 
1. Slide Gates 
2. Multi-Rake Screens 
3. HVAC System 
4. Major Building Appurtenances (Doors, Windows, Skylights) 
5. Electrical Gear (including switchgear, variable frequency drives, and motor 
control centers) 
6. Other Major Equipment and Ancillary Systems 

 
Drawings. Respondent shall include drawings in Appendix B (Design Drawings) 
to illustrate and document its proposed technical design approach for the 
Representative Project (or approved Proposed Modified Project) and to 
complement the technical narrative. Reference shall be made to drawings within 
the major element narratives. 
 
It is anticipated that the Respondent will use the existing drawings as provided in 
Attachment D (Project Background Documents), and the project design criteria in 
Attachment F (Technical Proposal Forms) as the basis for their Representative 
Project (or approved Proposed Modified Project).AD3 
 
Organization. Drawings shall be organized first by area and then by discipline 
matching the organization of the disciplines listed herein (General, Civil, Building 
Demolition, Architecture, Structural, Mechanical (Process), Mechanical 
(Plumbing), HVAC, Electrical, Instrumentation and Controls) AD3 
 
Content. Naming convention shall be consistent with the drawing list provided as 
part of the Project Technical Requirements. The list of Drawings may be 
combined in the sheets delivered with the submittal, so long as the information is 
included in the Drawing set. For example, the index of drawings may be on the 
cover or combined with the legend, abbreviations, and general notes. At a 
minimum the following drawings shall be prepared and submitted by the 
Shortlisted Respondent, with the drawings being 11" x 17" size, indicate north on 
layouts, and use 1/4" or 1/8" scale (facility and layout drawings): 
 
General 

• Cover sheet 
• Index of Drawings 
• Legend, abbreviations and general notes 
• Hydraulic Profile (preliminary) – include hydraulic grade elevations 

(NAVD and NGVD) for maximum, minimum and design flows.  
 

Civil 
• Site Plan showing concept location for existing and proposed major 

structures, roads, and utilities 
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• Outside yard piping, electrical routing plan  
• Contract limits, and construction access and parking.  

 
Building Demolition 

• Plan drawings illustrating the demolition requirements for existing 
assets. 

 
Architecture 

• Life safety plan and code analysis 
• Floor Plans 
• Building Elevations (Optional) 

 
Structural 

• Basic Building plans and sections 
 

Mechanical (Process) 
• Plans and section of the facility identifying existing and proposed 

equipment and piping. 
o Show proposed layout of spaces or separate buildings as well as 

dimensions for major equipment such as gates, screens, control 
panels, conveyors and major piping.  

 
HVAC 

• Plan with equipment and duct runs 
 

Electrical 
• Overall building-wide single line diagram 
• Basic layout of power supply and distribution routing 
• Basic floor plan of electrical rooms and elevations 

 
Instrumentation & Controls: 

• Process P&IDs (all treatment process – major equipment, valves, gates, 
piing and instrumentation only; names and tags per Project Technical 
Requirements 

• Screen House SCADA system architecture diagram 
o Show how the Screen House will integrate into the Plant SCADA 

system architecture 
 

Equipment Cut Sheets. Respondent shall complete equipment cut sheets 
provided in Attachment F (Technical Proposal Forms) for the following major 
equipment, and include the completed forms within Appendix C Equipment 
Forms in its Technical Proposal: 
 
1. Slide Gates 
2. Multi-Rake Screens and conveyors 
3. HVAC System 
4. Electrical Gear (including switchgear, variable frequency drives, and motor 
control centers) 
5. Other Major Equipment and Ancillary Systems 
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NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 
the number and date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR PROPOSALS 
FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 - CONTRACT NUMBER 1638 
BLUE RIVER SCREEN HOUSE PROJECT 

WATER SERVICES DEPARTMENT 
CITY OF KANSAS CITY, MISSOURI 

 
1. Purpose. This is a Request for Proposals (“RFP”) issued by the City of Kansas City, Missouri 
(“City” or “Owner”) acting through its Water Services Department (WSD) for Design-Build 
services including design, construction, startup, and extended commissioning for the Blue River 
Screen House Facility Project (Project). 
 
The City will use Fixed-Price Design-Build (FPDB) contracting method to deliver the Project, and 
is utilizing a two-step procurement process for selecting the entity that will provide best value as 
the Design-Builder for the Project. This RFP represents the second step of the procurement process 
and establishes the process for soliciting and evaluating Technical and Cost Proposals (Proposal) 
from those entities shortlisted as part of the Statement of Qualifications (SOQ) process. Only those 
Respondents identified in Paragraph 2 below are invited to submit a Proposal in response to the 
RFP. The City will review and evaluate Proposals in accordance with this RFP and select the 
Design-Builder. 
 
The execution of a Contract will be subject to the terms and conditions of the RFP. This RFP is 
not a tender or an offer. Respondents must be thoroughly familiar with the scope of work and 
performance requirements discussed in this RFP. The City may reject any Proposal that fails to 
demonstrate such familiarity. In no event will the City be liable for any costs incurred by any 
Respondent or any other party in developing or submitting a Proposal, except as described in 
Section 3.10, below.  
 
The Proposals must be submitted in accordance with the requirements set forth in this document. 
 
2. Definition of Request for Proposals. This RFP is an invitation by the City to Design-Build 
Professionals soliciting Proposals from the following entities ("Shortlisted Respondents", 
“Respondents”, or “Bidders”), listed in alphabetical order: 
 

• Garney-CDM Smith 
• Goodwin-Black & Veatch 
• Radmacher-Olsson 
 

Selected Respondents were shortlisted based on the qualifications of the Project Team that were 
submitted in their SOQs and are invited to submit their proposal for performing the services 
specified in this RFP.  
 
Selection will be based upon the judgment of the City in obtaining a Design-Builder Professional 
that will be in the best interests of the City. Respondent’s submittal of a proposal in response to 
this RFP does not create any right in or expectation to a contract with the City. 
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3. Submittal Date. Sealed Proposals are due by November 22, 2022 at 2:00PM November 9, 
2022 at 2:00PMAD4 AD6 local time. Proposals shall be sent to Derrick Smith, Contract 
Administrator, Procurement Services, General Services Department, 414 East 12th Street, City 
Hall 1st Floor-RM 102W, Kansas City, MO 64106. Respondents should submit six (6) paper 
documents (one original and five [5] copies) as well as one electronic version of the Technical 
Proposal on a USB flash drive (in searchable PDF format). One (1) paper document (one original) 
of the Cost Proposal, as well as one electronic version of the Cost Proposal on a USB flash drive 
(in searchable PDF format), must be submitted in a single, sealed envelope or package separate 
from the Respondent's Technical Proposal.  
 
Both Technical and Cost Proposals must be submitted in separate, sealed envelope or box and shall 
not be opened until after the due date. Each Technical and Cost Proposal document package shall 
be plainly labeled with the words “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN 
HOUSE PROJECT – PROJECT NO. 81000984” and “COST PROPOSAL FOR BLUE RIVER 
SCREEN HOUSE PROJECT – PROJECT NO. 81000984,” respectively, along with Proposer 
name and identification. The City reserves the right at any time to change or extend the due date 
and time for any reason. 

 
Each Respondent assumes full responsibility for the timely delivery of its Proposals at the required 
location. Proposals received after the Submittal Date may be deemed non-responsive and be 
excluded from consideration. A delivery acknowledgement will be issued upon receipt of the 
Proposal package and will be provided to the Respondent via e-mail by the City’s Project Manager. 
 
Only written responses will be considered. All materials submitted will become part of the 
response, and may be incorporated into any subsequent contract(s) between the City and the 
selected Respondent. 
 
4. RFP Package. The RFP package for this project contains the following: 

 
Section 1: Project Overview  
Section 2: Fixed-Price Design-Build Services 
Section 3: Procurement Process  
Section 4: Proposal Submission Requirements  
Section 5: Final Proposal Evaluation and Selection  
Section 6: Conditions for Respondents  
  
Attachments:  

Attachment A: Definition of Terms 
Attachment B: Scope of Design-Build Services  
Attachment C: Draft Contract for Design-Build Services 
Attachment D: Project Background Documents (under separate cover) 
Attachment E: Project Technical Requirements (under separate cover) 
Attachment F: Technical Proposal Forms 

(1) Form F-1. Project Design Criteria Checklist 
(2) Form F-X (number to be provided by Respondent). Equipment Cut Sheet 
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Attachment G: Cost Proposal Forms 
(1) DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization  
(2) 00430 Bid Bond 
(3) Form 01290.02 Schedule of Values 

Attachment H: Submission Forms including Civil Rights and Equal Opportunity 
Department (CREO) Documents (To be submitted within 48 hours of Public Bid 
Opening, in accordance with Section 5.5.1) 

(1) HRD Form 06: Design-Builder Contract Instructions 
(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver 
(3) HRD Form 10: Timetable for MBE/WBE Utilization 
(4) HRD Form 11: Request for Modification or Substitution 
(5) 00450.01 Letter of Intent to Subcontract 
(6) 00515.01 Employee Eligibility Verification Affidavit 
(7) 01290.14 Contractor Affidavit for Final Payment 
(8) 01290.15 Subcontractor Affidavit for Final Payment 
(9) HRD Employee Identification Report Form 
(10) HRD Affidavit of Training Program 
(11) Best Faith Efforts, if MBE/WBE goals are not met. 
(12) Proposal Development Stipend Agreement Form 

 
5. Questions. Forward all questions by email to both the following Project Manager and 
Procurement Manager. Questions received after the Deadline for Receipt of Written Questions 
(Section 3.2 Procurement Schedule) may not be answered. Interpretations or clarifications 
considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Respondents. Oral or other interpretations or clarifications shall be without legal 
effect, even if made during formal meetings.  
 
Isaac Garlington, Project Manager 
4800 East 63rd Street, 
Kansas City, MO 64130 
Phone: (816) 513-0436  
E-mail: isaac.garlington@kcmo.org 

 
Derrick Smith, Procurement Manager 
Procurement Services, General Services Department 
414 East 12th Street, City Hall 1st Floor-RM 102W 
Kansas City, MO 64106 
(816) 513-0807 Phone 
(816) 513-2812 Fax 
Email: derrick.smith@kcmo.org 

 

 

For persons with disabilities needing reasonable accommodations please contact the 
City's ADA Specialist at 816-513-6589. 
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SECTION 1: PROJECT OVERVIEW 
 
1.1 Project Background 
 
The Blue River WWTP is a 120 million gallons per day (mgd) municipal wastewater treatment 
facility that discharges treated effluent into the Missouri River.  
  
Certain project background documents are being made available to the Respondents, as referenced 
in Attachments D (Project Background Documents) and E (Project Technical Requirements), for 
the purpose of preparing Proposals. The City is providing these documents only for the purpose of 
obtaining Proposals for the Project and does not confer a license or grant permission for any other 
use. Documents referenced in Attachment D (Project Background Documents) and Attachment E 
(Project Technical Requirements) will only be made available in electronic format. 
 
Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 
decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 
Design-Build (FPDB) method was selected. The FPDB method outlined in this RFP was chosen 
to allow WSD staff involvement in the design process for the Project while leveraging the 
schedule, collaboration, and other advantages that result from use of a design-build process. 
 
Ongoing coordination services and meetings with WSD will be required.  
 
Because the City has specific technical requirements, preferences, and standards regarding some 
elements of the facilities design, as well as the desire to control how and where risk will be assigned 
as part of this Project, preliminary project design parameters are provided in Attachment E (Project 
Technical Requirements) and further described in Section 1.2.1. Project Technical Requirements. 
 
1.2 Project Scope 
 
This RFP is to provide Design-Builder Services for design, construction, and commissioning the 
following scope of work as defined in the Project Technical Requirements (Attachment E), within 
the City’s Budget and Scopes Rank Ordered as follows: 
 
Rank Order 

1) Multi-Rake Screens and Conveyors 
2) Channel Separation System 
3) Grit Equalization across Channels 
4) Actuated Slide Gates 

Rerouting of Birmingham/Westside Sludge LineAD4 
5) Power Upgrades 
6) Heating, Ventilation, and Air Conditioning (HVAC) 

 
For full scope of services, refer to Section 01110 – Summary of Work 
 
Under the FPDB method, the Design-Builder's scope of work for the Project will be performed in 
two (2) phases under a single Contract for Design-Build Services between the City and Design-
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Builder. These phases (described in Attachment B (Scope of Design-Build Services) may run 
concurrently and are generally described as follows: 
 

• Design Phase services performed under the Contract for Design-Build Services include 
completing the entirety of the Project’s final design and pre-construction activities. 
 

• Construction Phase services performed under the Contract for Design-Build Services 
include: performing construction; performing post-construction tasks, such as 
commissioning and initial performance testing; providing a "Smart BIM", as specified by 
the City; and performing warranty and other work required.  
 

1.2.1 Project Technical Requirements 

The Project Technical Requirements, as provided in Attachment E (Project Technical 
Requirements), are considered Contract Documents and define the basis of project design and 
definition as developed to-date for this RFP. Technical Proposals must incorporate all Project 
Technical Requirements. Attachment E (Project Technical Requirements) includes the native files 
for the Respondents to use in developing Proposals. Project Technical Requirements are included 
within: 
 

• Basis of Design Report 
 

• Preliminary Drawings 
 

• Technical Specifications 
 
 
The Project Technical Requirements describe the “Representative Project.” Respondents may 
deviate from the Representative Project (“Respondent’s Proposed Modified Project”), if justified 
and approved by the City. All Technical Proposals and Cost Proposals must be based on either 
the Representative Project or the approved Proposed Modified Project. The Project Technical 
Requirements (Attachment E) are available on a USB flash drive or eBuilder for Shortlisted 
Respondents. 
 
The Project Technical Requirements identify both Fixed Design Criteria, Indicative Design 
Criteria, and Preferred Indicative Design Criteria for the Representative Project. Fixed Design 
Criteria must be adhered to and followed by the Respondent. However, the City would like to 
promote innovation and encourage best value;  therefore, the City will consider technical 
alternatives that are better than or equal to the Indicative Design Criteria. Proposed variances from 
Indicative Design Criteria must be included within and submitted as part of the Technical 
Submittal (see Section 4). Recommended variances will be discussed between the City and the 
Respondent, and the City will determine if the variation is “approved” or “not approved.” 
Respondent recommendations (both “approved” and “not approved” variances) for Indicative 
Design Criteria and Preferred Indicative Design Criteria will be considered proprietary and will be 
kept confidential. The Respondent must also document the recommended technical alternatives to 
the Indicative Design Criteria in its Technical Proposal. 
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1.3 City’s Objectives 
 
The City’s objectives for delivery of the Project are as follows: 
 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 
reliably produce required quantities of Class A biosolids in full compliance with federal 
and state regulations and contractual standards for the full range of the sludge conditions 
set forth in this RFP. 
 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 
 

• Schedule: Achieve the scheduled completion dates for design, construction and 
performance testing of the Project. 
 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design-
Builder. In general, the party best suited to manage the risk owns the risk 
 

• Safety: Implement an effective safety program incorporating best industry practices. 
 

• Operations and Maintenance (O&M): Optimize operating and maintenance 
requirements so that the facility is capable of reliably and continuously operating in a cost-
effective manner over the long-term. Develop and deliver, in conjunction with City and 
WSD management, a program that provides effective class room and hands on training for 
WSD staff to transition to full-time operation and maintenance of new facilities, electronic 
O&M manuals, and Standard Operating Procedures.  
 

• Accountability: Provide for Design-Builder assumption of  single point of accountability 
for performance of all services under the Contract for Design-Builder Services. 
 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, building 
information models [BIM]), electronic O&M Manuals, etc. from the Design-Builder to the 
City for use in the City’s O&M systems, such as maintenance management and asset 
management. Smooth transition of facility operations following commissioning activities 
between the Design-Builder and the City.  
 

• Collaboration: Provide for coordinated design development with  City input in a manner 
that preserves Design-Builder’s sole responsibility for the achievement of Project 
performance objectives while meeting City objectives associated with cost, quality, 
aesthetics, and long-term operability. 
 

• Sustainability: Per Section 1.6, all solutions identified to improve the quality of life of 
facility personnel, reduce labor usage, reduce material usage, and reduce waste created 
after construction is completed. 
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By selecting the FPDB delivery method for the Project, the City is committed to working in close 
collaboration with the Design-Builder.  
 
1.4 Project Funding 
 
The cost for design and construction of the Project is currently estimated at $5 million. This budget 
does not include the City’s other Project costs, such as professional advisory services, site 
investigations, environmental studies, certain governmental approvals, taxes, and other related 
costs. 
 
The Project may be financed through a combination of City municipal revenue bonds and cash. 
 
1.5 Project Schedule 
 
The Project schedule is anticipated as follows: 
 

• Design-Builder Notice-to-Proceed February 2023 
 

• Facility Commissioning August 2024 
 

• Substantial Completion September 2024 
 

• Final Completion November 2024 
 

 
1.6 Sustainability 
 
The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 
sustainability measures that consider environmental quality, social equity and economic vitality. 
In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 
synergies, all City projects must identify opportunities for sustainability improvements and 
implement those improvements when financially reasonable and operationally practical.  
 
The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 
infrastructure projects and to encourage sustainable approaches as an important part of project 
design. EnvisionTM will also be used to evaluate and grade the sustainability of Project components 
as they are developed.  
 
City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030.   
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SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 
 
2.1 General 
 
The services to be undertaken by the Design-Builder include all Work defined in the Contract, 
including all Design Professional Services, Construction Services, and other obligations to be 
performed by Design/Builder under the Contract Documents, including without limitation project 
management, supervision, training, testing, permitting, commissioning, and all other services and 
deliverables required by Contractor to achieve Final Acceptance of the Project in accordance with 
the Contract Documents. 
 
Design-Builder services are as noted in Section 1 and more fully described in Attachment B (Scope 
of Design-Builder Services). 
 
2.2 Roles and Responsibilities 
 
City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a timely 
manner to facilitate the Design-Builder’s timely and efficient performance of services. The City’s 
responsibilities include: 
 

• Review submissions and provide comments to Design-Builder in a timely manner. 
  

• Furnish existing studies and provide complete, accurate, and reliable data and information 
regarding the Project, including record drawings, preliminary studies, environmental 
impact assessments, Preliminary Design BIM models, Site plans, etc. 
 

• Provide information and provide (or engage Design-Builder to perform) additional studies 
that may be necessary to complete the Project. 
 

• Provide adequate funding. 
 

• Provide access to the Project site and any necessary easements. 
 

• Obtain the governmental approvals and permits the City is responsible for and assist 
Design-Builder in obtaining governmental approvals and permits Design-Builder is 
responsible for. 
 

• Provide necessary data and inputs, characteristics and ranges (e.g., wastewater influent or 
biosolids) for Project start-up and performance testing. 
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Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 
manner the services, as described in Section 2.1, necessary to complete the general Project scope 
specified in Attachment B (Scope of Design-Build Services).  
 
The roles and responsibilities of the City and the Design-Builder are more fully described 
Attachments B (Scope of Design-Build Services) and C (Draft Contract for Design-Build Services) 
in the RFP. 
 
  



Design-Build Services RFP 011420 Page 10 of 39 Contract Central 

SECTION 3: PROCUREMENT PROCESS 
 
3.1 Communications and City Contact 
 
On behalf of the City, Derrick Smith, Procurement Services Department will act as the 
Procurement Manager and as the sole point of contact (City Contact) and administrator for the RFP 
process. All communications shall be submitted in writing by email, sent to the procurement 
manager, carbon copy the Project Manager, and shall specifically reference this RFP. All questions 
or comments should be directed to the Procurement Manager as identified under Paragraph 5 of this 
RFP. All communications and questions regarding the Project shall only be made through the City 
Contact with the exception of City-certified Disadvantaged Business Enterprises, Minority 
Business Enterprises, and Women Business Enterprises (D/M/WBE) and of Respondents 
contacting the Civil Rights and Equal Opportunity Department to assist in meeting MBE/WBE 
goals. D/M/WBEs may contact WSD, General Services, and CREO staff directly regarding the 
Project. 
 
No oral communication from the City Contact or any other individual is binding. Oral or written 
contact with other City staff, WSD staff, the Owner's Advisor, or any public official specific to the 
Project during the RFP/Design-Builder Selection process is prohibited. A violation of this 
provision may result in disqualification of the Respondent from the RFP/Design-Builder Selection 
process. 
 
3.2 Procurement Schedule  
 
The procurement process includes several confidential meetings which are discussed in further 
detail in Section 3.4 Confidential Meetings. The approximate procurement schedule is as follows:  
 

• Issuance of RFP      September 2, 2022 
 

• Confidential Meetings (2)     Sept. 7, 2022 – Oct. 26, 2022  
 

• Site visits (2)AD4      Through October 21, 2022 AD4 
 

• Deadline for Receipt of Written Questions   October 26, 2022 
 

• Issuance of Final Addendum     November 1, 2022 
 

• Proposal (Technical and Cost) Submission   November 22, 9 AD6, 2022 
 

• Interviews (Provisional)     Week of Dec. 6 Nov. 15AD6, 
2022 
 

• Public Bid Opening Date  Dec. 13 Nov. 22AD6, 2022 
 

• Notice of Intent to Contract     Dec. 20, Dec.28, 2022 AD6 
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3.3 Confidential Meetings 
 
Following the issuance of the RFP, the Owner intends to conduct two (2) confidential individual 
meetings with each Respondent during various times of the RFP Period as listed in Section 3.2 
Procurement Schedule and as described in the following Sections 3.4.1 through 3.4.3.  
 
All information discussed in these meetings will remain confidential with the exception of 
clarifications to the RFP made by the City, which will be issued by addenda. The City anticipates 
that the confidential meetings will be held at 4800 East 63rd Street, Kansas City, MO, 64130 or 
Blue River located at 7300 Hawthorne Road, Kansas City, MO 64120. The City will advise each 
Respondent of its proposed meeting time for Confidential Meeting #1 no later than one week prior 
to meeting and Confidential Meeting #2 no later than two weeks prior to meeting. The City may 
hold further confidential meetings at  its sole discretion upon notice to the Respondents. 
 
The meetings are intended to provide additional information about the Project, the RFP, Project 
Technical Requirements, Preliminary Design Contract Documents, technical 
questions/clarifications, scope of services, and the Draft Contract. The City's commitment to  
confidentiality is subject to applicable law. The City reserves the right to determine whether any 
element or feature of the preliminary technical concepts is objectionable or non-objectionable for 
any reason. The RFP will be amended as necessary to preclude the use of any elements or features 
determined to be objectionable by the City. The meetings will be conducted to allow: 
 

a) Respondents to present the concepts to the City and convey to the City the value and benefit 
of the Respondent’s approach to meeting the City’s Project requirements as defined in the 
RFP; 

b) The City to understand each Respondent’s technical approach/concepts and to review the 
approach/concepts for compliance with the City’s Project requirements as defined in this 
RFP; 

c) The City to evaluate any alternative technologies and variances, and to inform Respondents 
if any are found to be objectionable; 

d) Clarification of the City’s Project Technical Requirements through addenda to the RFP; 
and 

e) Respondents to comment on the RFP, including the Draft Contract for Design-Build 
Services, and the City to clarify the Draft Contract for Design-Build Services after 
consideration of Respondent comments. 

The City plans to conduct such informational meetings in a responsive manner, affording 
comparable opportunities for discussion to each Respondent.  
 
Except as expressly provided otherwise in this RFP, the confidential meetings are subject to the 
following rules: 
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a) The City will not discuss with any Respondent any information submitted as part of this 
procurement other than its own; 

b) Respondents shall not seek to obtain commitments from the City in the meetings or 
otherwise seek to obtain an unfair competitive advantage over any other Respondent; 

c) No aspect of these meetings is intended to provide any Respondent with access to 
information that is not similarly available to other Respondents. Accordingly, material 
information about the Project or procurement that the City reveals or discusses in response 
to questions raised in a confidential meeting will be revealed to the other Respondents 
unless the City, in its sole discretion, determines that disclosure (i) would (a) impair the 
confidentiality of information submitted as part of this procurement or (b) reveal a 
Respondent’s confidential business strategies; (ii) is not necessary in order to address an 
error in the RFP Documents, (iii) is not necessary for purposes of fairness and transparency; 
and (iv) is not required by the Public Records Act; 

d) The content  or discussions that occur during confidential meetings will not be considered 
in Proposal evaluations; and  

e) A non-disclosure agreement will be signed by each meeting attendee, including City staff 
and others attending on the City's behalf, prior to the start of each confidential meeting. 

During confidential meetings, Respondents may ask questions, and the City may provide 
responses. Responses provided by the City during meetings may not be relied upon unless such 
questions are submitted in writing and the City provides written responses by an addendum to this 
RFP. 
 
3.4.1  Confidential Meeting #1 (Mandatory) 

Confidential Meeting #1 will occur as scheduled in Section 3.2,  after the issuance of the RFP with 
the purpose of reviewing with the Respondent's the RFP, procurement process, and RFP 
documents. The Respondent may discuss technical ideas with the City during this meeting. The 
City Contacts will initiate scheduling the optional meeting with Respondents upon issuance of the 
RFP. 
 
The duration for this meeting will be up to two (2) hours and attendance from the Respondent’s 
team shall be limited to two (2) hours and attendance from the Respondent’s team shall be limited 
to Key Personnel as identified in Respondent’s SOQ and/or proposed replacements/additions.  
 
3.4.2 Confidential Meeting #2 (Mandatory) 
 
Confidential Meeting #2 will occur no earlier than twenty-one (21) days before the Proposal 
Submission date with the purpose of discussing technical ideas provided as well as the Draft 
Contract for Design-Build Services. This meeting may also include representatives from the City’s 
Legal Department and the duration is expected to be four (4) to eight (8) hours depending on 
Respondent’s agenda. Respondent shall send agenda to City Contacts one week prior to meeting. 
Attendance from the Respondent’s team shall be limited to Key Personnel as identified in 
Respondent’s SOQ and/or proposed replacements/additions. Attendance may also include the 
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Respondent’s legal representative or counsel for discussions related to the Draft Contract for 
Design-Build Services. This meeting will be scheduled by City at least two (2) weeks in advance. 
 
Any proposed variances from the Indicative Design Criteria or Preferred Indicative Criteria must 
be discussed during this meeting. If the City does not approve a Respondent’s proposal for a 
variation from Indicative Criteria, it will inform the Respondent by e-mail within two (2) weeks 
after Confidential Meeting #1. 
 
3.4 Interviews 
 
The City may conduct an interview/oral presentation with each Respondent after proposals are 
submitted. The interviews may consist of an oral presentation by the Respondent, as well as a 
questions and answers portion administered by the City. An agenda for the interview/oral 
presentation will be sent to each Respondent prior to the interview. 
 
The purpose of the interview is to enable each Respondent to: (a) demonstrate Proposal clarity of 
expression and thoroughness; (b) demonstrate a strong understanding of Project issues; (c) 
articulate its thoughts and ideas in a logical and factual manner; (d) demonstrate communication 
between team members and impressions of ability to work cohesively; (e) confirm Respondent's 
key personnel commitments; (f) provide direct, clear, thorough and insightful answers to 
questions; and (g) clarify the City’s understanding of the proposal and what is covered by it. 
 
3.5 Withdrawal from Proposing 
 
A Respondent may withdraw from submitting a Proposal by providing a written request, duly 
executed by an authorized representative, and delivered to the City Contact at any time prior to the 
Proposal Submittal Due Date. Individuals making the withdrawal will be required to provide 
evidence of authorization to represent the Respondent. After the Proposal Submittal Due Date, 
Proposals shall not be withdrawn or modified except to the extent agreed to by the City.  If a 
Respondent withdraws from submitting a Proposal, a Stipend from the City will not be paid to that 
Respondent. 
 
3.6 Validity of Proposal  
 
The offer represented by each Proposal will remain in full force and effect after the Proposal 
Submittal Due Date and cannot be withdrawn for a period of ninety (90) 180AD4 days unless: 
 

• The City has cancelled the RFP; 
 

• The City has awarded the Contract to another Respondent and Contract execution has 
occurred; or 

 
• The City, in its sole discretion, allows a Respondent to withdraw its Proposal prior to 

such deadline. 
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The City and the Respondent may mutually agree, in writing, to extend the validity of a Proposal 
beyond the validity period. If a Respondent agrees to extend the validity of its Proposal beyond 
the validity period, the Proposal Security (see Section 3.7 Proposal Bid Security) shall also be 
extended and/or replaced with compliant Proposal Security. 
 
3.7 Proposal Bid Security  
 
The Cost Proposal shall include security for the Respondent’s obligations under the Proposal in 
the amount of 5% of Base Bid which shall be in the form of a Bid Bond (on Form 00430 Bid Bond 
provided in Attachment G, Cost Proposal Forms), Cashier’s Check, Letter of Credit, Certificate of 
Deposit or other instrument approved in advance by the City.  Prior to submittal of the Cost 
Proposal the City Treasurer must approve both the financial institution and text of a Letter of 
Credit. A Cashier’s Check or a Certificate of Deposit shall be payable to the City Treasurer. The 
proposal bid bond must be valid until at least the end of the Proposal validity period in Section 3.6. 
 
By submitting its Proposal, each Respondent understands and agrees that the City shall be entitled 
to draw on the proposal bid security in its entirety and Respondent if: 
 

• Respondent withdraws, repudiates or otherwise indicates in writing that it will not meet 
any commitments made in the Proposal, except as specifically permitted under this 
RFP; 
 

• Respondent is selected for negotiations under Section 5 of this RFP and fails to 
negotiate with the City in good faith; 
 

• Respondent refuses or is unable to execute and deliver the Contract, evidence of 
insurance, payment and performance bonds and any other documents required by the 
City as a condition to award. 

 
By submitting a Proposal, Respondent is agreeing to correct any mistakes on a proposal security 
submission when requested by the City. When such a mistake occurs and a Respondent fails or 
refuses to correct the mistake or execute the Contract when requested by the City, any proposal 
security shall be forfeited to the City and the Respondent shall also be subject to debarment and 
damages. 
 
3.8 Addenda 
 
This RFP is subject to revision after the date of issuance via written addenda until the Issuance of 
Final Addendum date in Section 3.2 Procurement Schedule . The City may extend the Submittal 
Due Date (and any dates in the Procurement Schedule) via addendum at any time. A copy of all 
such written addenda will be posted at the Kansas City, Missouri Plan Room, 
http://www.kcmoplanroom.org. All addenda will be posted at this location. Any document or plan 
may be viewed or downloaded from this location. 
 

http://www.kcmoplanroom.org/


Design-Build Services RFP 011420 Page 15 of 39 Contract Central 

The following documents will be made available for download: (1) the RFP (including all 
Attachments) and (2) addenda to the RFP. It is each Respondent’s responsibility to obtain all RFP 
addenda prior to submitting its Proposal.  
 
If the Respondent has any doubt as to the true meaning of any part of this RFP, or if any 
discrepancies in or omissions from this RFP are discovered by Respondent, a written request for 
an interpretation or correction may be submitted to the City Contact (see Section 3.1) for response. 
The Respondent submitting the request will be responsible for delivery no later than the Deadline 
for Receipt of Written Questions. The City will not be responsible for any other explanation or 
interpretations of the documents. 
 
It is the responsibility of all Respondents to ascertain whether any addenda have been issued before 
the Submittal Due Date by checking the Kansas City, Missouri Plan Room. If an Addendum is 
issued, Respondent must acknowledge receipt of Addendum on the DB 00410 Design-Build Bid 
Form submitted with the Cost Proposal (see Section 4.3.11 Cost Proposal). 
 
3.9 Inclusion of Proposal in the Contract  
 
Portions of the successful Respondent’s Proposal will be used to complete various Contract 
provisions and Exhibits and will therefore become part of the Contract. All other information is 
for evaluation purposes only and will not become part of the Contract. 
 
3.10 Reimbursement for Proposal Submitted  
 
For those Respondents that submit a responsive Proposal and are not awarded the Contract, the 
City will reimburse each unsuccessful Respondent for Proposal preparation costs with a not-to-
exceed value of $45,000. The City will have no further obligation for cost reimbursement. All 
work performed by a Respondent pursuant to submitting a Proposal, shall be considered works for 
hire and shall become the property of the City without restriction or limitation on the City’s use. 
Payment of reimbursement shall be made within sixty (60) days after receipt of invoice from 
Respondent for reimbursement. The Respondent’s invoice should include documentation that 
supports the actual costs incurred for approval of goods and services, providing the Notice of Intent 
to Award for this project's FPDB Contract has been issued to the successful Respondent. The 
Respondent shall complete the Proposal Development Stipend Agreement Form included in 
Attachment H (Submission Forms) as acknowledgement that the Respondent will accept the 
reimbursement and that the Respondent agrees with the terms and conditions associated 
with the reimbursement. If the Respondent chooses not to accept reimbursement, then 
Respondent shall provide a copy of the Proposal Development Stipend Agreement Form, 
unsigned, accompanied with a brief statement that the Respondent chooses not to accept 
Reimbursement. The completed Proposal Development Stipend Agreement Form shall serve as 
the legal agreement between the City and Respondent as it specifically relates to the 
reimbursement.  
 
The stipend shall be paid to the Respondent(s) following the council approval of the ordinance of 
the Construction contract with the selected Design Builder. Design-Builders are encouraged to 
become City vendor prior to proposal submission for the Project. Upon such payment, the City 
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shall acquire from the Respondent perpetual, nonexclusive, royalty-free licenses to allow the City 
to use the design, or any part thereof, any ideas and/or information contained in the Proposal and 
to use such design, or any part thereof, any ideas and/or information in this Project or in connection 
with other projects. In order to receive a stipend, a Respondent must obtain a Vendor Number from 
the City. Respondents can obtain the necessary forms for obtaining a Vendor Number by calling 
(816) 513-1836. 
 
3.11 Site Access Period  
 
The City will provide Respondents scheduled access, during periods shown in Section 3.2,  to 
Project site located at the Blue River WWTP  by appointment. Each Respondent shall contact the 
City Contact to schedule a date and time to tour the Facilities. The City will provide up to two (2) 
hours of site access for each Respondent. City staff will accompany the Respondent in touring the 
Facilities, however, staff will not be allowed to answer procurement or Proposal-related questions. 
Site access will be granted approximately one (1) week after the Request for Proposal is provided.  
 
Respondents visiting the Project site shall be responsible for their own safety including equipment 
and safety procedures. No information conveyed by the City to Respondent resulting from these 
site tours shall act to modify the RFP unless such modifications are made by Addendum.  
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SECTION 4: PROPOSAL SUBMISSION REQUIREMENTS  
 
4.1 Submittal Due Date 
 
Refer to Paragraph 3 above for submittal location and due date. 
 
4.2 Submission Format 
 
Except as expressly provided in this Section, the Technical Proposal must not exceed twenty-five 
(25) total narrative pages (most or all 8½ x 11 inch with 1-inch or greater margins), excluding the 
transmittal letter, index or table of contents, front and back covers, title pages/separation tabs, and 
appendices. A maximum of five (5) of the total pages may be 11 x 17-inch z-fold format. Eleven 
(11) point font or larger must be used in Parts 1 and 2 of the Technical Proposal. The Technical 
Proposal shall be typed or printed double-sided to the extent possible, with each double-sided page 
counting as two pages, on recycled and recyclable paper, and shall be continuously numbered. 
Each Technical Proposal Part and Appendix shall be labeled with title headers. 
 
The Technical Proposal submission envelope or box shall include Respondent’s name and address 
and shall be labeled “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN HOUSE 
PROJECT – PROJECT NO. 81000984”. 
 
The Cost Proposal submission envelope or box shall include the completed Cost Proposal 
submission forms in Attachment G (Cost Proposal Forms) and any supporting documentation 
requested in this RFP. Cost Proposal must be accompanied by Proposal bid security in accordance 
with Section 3.8 Proposal Bid Security. 
 
The Cost Proposal envelope shall include Respondent’s name and address and shall be labeled 
“COST PROPOSAL FOR BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 
81000984”. 
 
Drawings shall be half-size versions (11" x 17") of ANSI 22" x 34" sheets. The set shall include a 
cover sheet and index of all drawings included in the set. Drawings are excluded from the page 
limit of the Technical Proposal. 
 
4.3 Submission Content 
 
4.3.1 General Outline 

The Technical Proposal must include the following in the order listed: 
 

• Transmittal Letter 

• Part 1 – Project Plans/Management Approach 

o Project Team/SOQ Confirmation 
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o Design-Build Coordination and Management  

o Quality Control and Management  

o Safety Plan 

o Permitting 

o Self-Performance and Subcontracting 

• Part 2 – Technical Proposal 

o Project Understanding 

o Technical Narratives 

 Including variances from Indicative Design Criteria 

o Technical Drawings (reference Appendix B) 

o Equipment Information (reference Appendix C) 

• Part 3 – Construction Schedule, Planning and Sequencing (reference Appendix D) 

• Part 4 – MBE/WBE Utilization 

• Appendix A – Forms for Affirmation and Compliance (not included in page count) 

o Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record 

o Bonding Capacity 

o Declaration of Insurance 

o Form 00515.01 Employee Eligibility Verification Affidavit 

• Appendix B – Design Drawings (not included in page count) 

• Appendix C – Equipment Forms (not included in page count) 

• Appendix D – Project Schedule (not included in page count) 

The content requirements set forth in this RFP represent the minimum content requirements for the 
Technical Proposal. It is the Respondent’s responsibility to present all relevant information and 
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other materials in its Technical Proposal. The Technical Proposal, however, should not contain 
standard marketing or other general materials. It is the Respondent’s responsibility to modify such 
materials so that only directly relevant information is included in the Technical Proposal.  
 
Per Section 2-1585, City Code of Ordinances, the Technical Proposal may not contain any 
reference to the cost of the Project. 
 
The Cost Proposal must include the following:  
 

• Cost Proposal 
o DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization 

o 00430 Bid Bond 

4.3.2  Transmittal Letter 

Each Respondent must provide a Transmittal Letter following the Proposal cover that formally 
conveys the Proposal to the City. The letter must be signed by an authorized representative of the 
Respondent who is empowered to sign such material and to commit the Respondent to the 
obligations contained in the Proposal. If Respondent is a corporation or an LLC, an authorized 
officer shall sign his/her name and indicate his/her title beneath the full corporate name. If 
Respondent is a joint venture, an authorized representative for each member of the joint venture 
shall sign the letter, and specifically state that, if the joint venture is selected as the Design-Builder 
entity, each member will be jointly and severally liable to the City for the obligations arising out  
of the contract between the joint venture and the City.  
 
The Transmittal Letter may include any information deemed relevant to the Respondent, but must 
include the following:  
 

1. An identification of the Respondent’s Point of Contact, including name, address, phone 
number, and email address, and must specify who would be the Design-Builder’s signatory 
to any contract documents executed with the City.  

2. An Executive Summary of the Proposal, with no references whatsoever to the Cost 
Proposal. 

3. A declaration of the Respondent’s intent, if selected, to enter into a contract with the City 
for the Project in accordance with the terms of this RFP; 

4. An affirmation that all professional and business registrations and licenses required for the 
Project have been obtained or will be obtained prior to award of the Contract for Design-
Build Services. This includes, but is not limited to the registrations/licenses for the 
members of the Respondent’s team that are professional engineers and will be the 
Engineer-of-Record for the Project;  

5. A statement of the Respondent’s intent to provide Performance and Payment Bonds and 
all insurance required under the Contract for Design-Build Services, respectively by the 
date of award of the Contract.  



Design-Build Services RFP 011420 Page 20 of 39 Contract Central 

6. An affirmation that the representations made in the Proposal will remain in force and effect 
for ninety (90) one hundred and eighty (180)AD4 days from the Proposal Submission Due 
Date.  

7. An affirmation that the Respondent has completed and included in either Appendix A 
(Forms for Affirmation of Compliance), Appendix C (Equipment Forms), or in Part 5 – 
Cost Proposal all required submission forms provided in Attachment F (Technical Proposal 
Forms), Attachment G (Cost Proposal Forms), and Attachment H (Submission Forms 
including CREO Documents).   

 
The Transmittal Letter shall be limited to three (3), 8 ½ x 11 inch pages. 

 
4.3.3  Part 1 – Project Plans/Management Approach 

The Respondent shall use Part 1 of the Technical Proposal to demonstrate their approach for 
managing the Project from Design Phase through Extended Commissioning Phase. It is not 
expected that the Respondent will include specific and developed plans, but should concisely 
demonstrate how the project will be executed with regards to project management, controls, 
quality, safety, permitting, and self-performing/subcontracting. The approaches should discuss 
who will manage the plan, how it will be assured/ensured, and provide a summary of the plan 
including discussion on how they comply with the City’s practices. 
 
Project Team/SOQ Confirmation. The purpose of this subsection of the Proposal is for the 
Respondent to confirm that the Project team submitted in its SOQ has not changed; or to provide 
information and an explanation regarding any changes to its Project Team differing from that 
submitted in its SOQ. Any changes to the Respondent’s Project Team from the SOQ are subject to 
acceptance or rejection by the City, at its sole discretion. If the Respondent’s Project Team has not 
changed from the SOQ, the Respondent shall include the following statement in this section of its 
Proposal:  
  
“________________________ (Name of Respondent’s Team or Organization) confirms that all 
qualifications and experience information, including the members and composition of our Project 
Team, provided in our Statement of Qualifications previously submitted to the City for the Blue 
River Screen House Facility Project has not changed, and is valid, true, and accurate."  
  
No changes of the primary member organizations that comprise the Project Team (Lead Designer 
and Lead Contractor) are allowed, and no changes to the Key Personnel as represented in the 
Respondent’s SOQ are allowed. If extenuating circumstances require a change to any of the 
primary member organizations or Key Personnel, the Respondent shall provide an explanation for 
the change and present qualifications and experience information for the new team member(s) for 
the City to evaluate The City reserves the right to reject as non-responsive the Proposal of a 
Respondent that changes primary member organizations or Key Personnel from that indicated in 
the SOQ. 
 
Respondent shall identify the Lead Operations Coordinator, an additional role in Key Personnel, 
in this section and provide the information required below in the following section for this 
additional Key Personnel and verify proposed Staffing in RFQ. 
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Change in Key Personnel. Respondent shall identify any Key Personnel, as defined in Section 
01420 found in RFP Attachment A, that have changed from what was previously provided in the 
Respondent's SOQ. The City expects Key Personnel named in this Proposal to remain on the 
Project Team for the duration of the Project unless changes are beyond the Respondents control 
and approved by the City.  
 
For any additions or changes that have occurred to the Respondent’s Project Team, the Respondent 
shall provide the following information relative to the assignments and qualifications of the 
Respondent’s team: 
 

• For any new personnel, provide sufficient reasoning and detail for the City to understand 
how such personnel would enhance the Respondent’s ability to deliver the Project and to 
provide value to the City.  

 
• Proposal Appendix A (Forms for Affirmation of Compliance) should include resumes (see 

RFQ for resume format and requirements), copies of licenses or registrations, and project 
references for any additional or new personnel that the Respondent proposes as part of its 
Project Team that were not identified in the SOQ.  
 

Design-Build Coordination and Management Plan. The Respondent shall demonstrate that: (a) 
its coordination and management approach during design and construction includes specific 
measures to control budget, documentation, and schedule; and (b) it will implement policies and 
procedures to facilitate communication and input from members of the Project Team and City. At 
a minimum, Respondent shall:  
  

• Describe the roles and responsibilities of the Project Team members, and how the Project 
Team is going to function to benefit the Project. Include an organization chart of the Project 
Team to illustrate its functionality, team reporting structure, etc.  

 
• Describe the Respondent’s concepts for managing the design, construction, and 

commissioning phases of the Project and how the Respondent intends to control budget, 
documentation, and schedule.  

 
• Describe how the Respondent intends to control and coordinate the flow of information 

between design and construction teams, and how the Respondent plans to interface with 
the City and permitting agencies. 

 
• Describe the communications methods for facilitating City review during all phases of the 

Project, including but not be limited to meetings, progress reports, submission of BIM 
updates, and document management tools.  
 

• Describe Respondent’s design process, including procedures for equipment selection, 
constructability reviews by the Lead Contractor, obtaining City input and Lead Designer’s 
involvement in oversight of construction. Describe where the design team will be 
geographically located and how operations team members will be involved in design and 
construction. Describe how Respondent will leverage Project Team’s experience and 
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expertise, including Lead Operations Coordinator, that is specifically applicable to this 
Project, including expertise related to Headworks Operations. 
 

• Describe the Respondents approach to involving City staff in the operations and 
maintenance of the facilities during the Construction and Extended Commissioning Phases, 
the training of City staff, and other activities to efficiently transfer operations and 
maintenance responsibilities to the City following the completion of the Extended 
Commissioning Phase. Describe Respondent’s approach for development of standard 
operating procedures (SOPs), maintenance verification systems, and how the Respondent 
will work with the City’s existing computerized maintenance management system. 

 
Quality Control and Management. Respondent shall demonstrate: (a) clear and comprehensive 
quality assurance and control procedures during both design and construction; and extended 
commissioning (b) the availability and proposed utilization of established quality management 
procedures previously implemented on other similar projects. At a minimum, Respondent shall:  
  

• Describe the Respondent’s quality control and management methods, policies, and 
procedures during design. This shall include a description of Respondent’s approach for 
monitoring and managing the quality of its work from initiation to completion of the 
Project, including but not limited to checking of all calculations, discipline design 
checklists, interdisciplinary design checklists, and standardized comment forms that 
document all check comments and responses for each design submittal.  Use of the Revit-
based BIM is required for design purposes.  

 
• Provide a summary of quality control procedures to be utilized during construction, which 

includes but is not limited to materials testing for concrete and soils at a minimum, and 
independent special inspections.  

  
Safety Plan. Respondent shall demonstrate that its proposed safety measures, policies, and 
procedures will maintain a safe construction site and will consider public safety. At a minimum, 
Respondent shall:  
  

• Submit a summary description of the corporate safety program that has been established 
by the Lead Contractor.  
 

• Provide a description of safety programs or procedures that would be specifically 
applicable to and utilized for the Project. Include how Respondent proposes to address any 
unique safety issues for the Project. 
 

• Provide experience, training, and qualifications of onsite safety supervisor. 
 

Permitting. Respondent shall describe its specific approach to the permitting and regulatory 
requirements anticipated for the Project. In conjunction with the Project Technical Requirements 
and assignments of permit responsibilities, Respondent shall identify any additional anticipated 
permits, special considerations for obtaining permits and compliance, approach to coordinating 
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with regulatory agencies and City, and proposed strategies to obtaining permits to minimize the 
influence on project schedule. 

 
Self-Performance and Subcontracting. The selected Design-Builder shall perform with its own 
organization not less than fifty-percent (50%) of the total contract price. The dollar value included 
in this percentage performed by the Design-Builder shall include the value of labor, materials and 
equipment directly performed or procured by the Design-Builder and shall not include the value 
of work performed or provided by subcontractors.  
 
Respondent  shall provide a description of the general delivery approach of the Project, including 
use of subcontractors and proposed approach for self-performance. Identify proposed components 
Respondent would self-perform and the Respondent’s approach to managing this work and 
subcontracted work. 
 
4.3.4  Part 2 – Technical Approach 

Part 2 of the Technical Proposal will be used by the City to understand and evaluate the Proposer’s: 
(a) approach to meeting/exceeding the RFP Technical Requirements; (b) incorporation of 
innovative ideas and cost savings measures; and (c) incorporation of quality materials/equipment 
that will provide the City with cost effective operations and maintenance. 
 
Project Understanding. Respondent shall discuss generally the tasks involved in the Project to 
demonstrate its knowledge of the overall Project and Project requirements and needs. Identify and 
describe how the Respondent would define and approach key Project challenges. Describe how 
the Respondent would be structured to best manage its activities and satisfy the needs of the 
Project, including the Lead Contractor's involvement/role during design, the Lead Designer's 
involvement/role during construction, and the Lead Operations Coordinator’s involvement/role 
during design, construction, and extended commissioning phases. Include the following 
discussions regarding the Respondent's project understanding: 
 

• Define 5 key issues and challenges in both the design and construction of the Project. 
Describe how to mitigate potential negative impacts (i.e., risk mitigation strategy) of each 
key issue and any unique approaches or strengths the Respondent may have relative to the 
issues and challenges. Describe Respondent’s contingency plans for various performance 
issues that might be encountered on the Project.  

 
• Discuss any innovative ideas and approaches to completing the design and construction of 

the Project. Demonstrate the Respondent's ingenuity through design concepts, construction 
materials, and construction methods to achieve the most efficient and long-lasting 
treatment facility. 

 
• Discuss any prominent concerns with the Respondent's capacity to meet the Project's 

schedule and budget and how the Respondent will manage budget and schedule 
requirements. The Respondent may provide situations and examples where its approach to 
managing the schedule and budget has been successful, but may not include any specific 
cost information in the Technical Proposal. 



Design-Build Services RFP 011420 Page 24 of 39 Contract Central 

 
• Describe how the Respondent will approach start-up and commissioning including the key 

tasks the Respondent would recommend for achieving compliance with the Project 
requirements. Identify concerns and challenges with commissioning and how 
Respondent’s team will address the risks. Respondent shall present an approach to start-up 
and commissioning with the key tasks the Respondent would recommend. Identify future 
start-up and commissioning plans that will be developed and approved by the Owner and 
indicate when they will be developed and submitted. 

 
• Describe how the Respondent shall describe its ability and approach to providing Extended 

Commissioning Phase services for an initial one-year period with optional one-year 
extension. Respondent shall provide a description of its staffing plan and organization 
chart; and its approach to assisting the City in the necessary operations and maintenance 
activities. The Respondent is expected to conform to City standard operating procedures in 
completing its operations and maintenance duties.AD4 

 
Technical Approach Narratives. Proposer shall provide a Technical Approach Narrative that 
clearly describes its specific technical approach to the Project with respect to the Project Areas and 
major Project elements as listed below. The intent of the technical approach narratives is to identify 
areas of compliance with the Fixed Design Criteria, as defined in the Project Technical 
Requirements, identify the Respondent’s approach for the Indicative Design Criteria, and to 
provide justification for the approved design criteria variances as proposed in the Interim 
Deliverable submittal. 
 
The organization of the Technical Approach Narrative shall follow the organization and content 
of the Project Design Criteria:  
  
Performance Requirements 
Project Site and Existing Facilities 
Hydraulic Model Design Criteria 
Discipline Design Criteria: 

A – Architectural 
C – Civil 
E - Electrical  
F - Fire Protection 
IC - Instrumentation and Controls 
M - Mechanical  
P – Plumbing 
S - Structural 

 
Within major Project elements describe the approach to each of the following technical aspects:  
  
1. Design criteria used and comparison to Project Technical Requirements (Fixed and Indicative 

Design Criteria). Indicate approach for the Fixed Design Criteria and any deviations from the 
Indicative Design Criteria using Form F-1 Project Design Criteria. 

2. Operational strategies for unit process and equipment. 
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3. Construction sequence narrative including identifying shut-downs and temporary facilities 
(electricity, water, conveyance or others). 

4. List required standard operating procedures and operating manuals to be provided. 
 
Drawings. Respondent shall include drawings in Appendix B (Design Drawings) to illustrate and 
document its proposed technical design approach for the Representative Project (or approved 
Proposed Modified Project) and to complement the technical narrative. Reference shall be made 
to drawings within the major element narratives.  
 
It is anticipated that the Respondent will use the provided electronic BIM Model and Preliminary 
Drawings, as provided in Attachment E (Project Technical Requirements), as the basis for their 
design of the Representative Project (or approved Proposed Modified Project). AD3 
 
It is anticipated that the Respondent will use the existing drawings, as provided in Attachment D 
(Project Background Documents), the specifications in Attachment E (Project Technical 
Requirements), and the project design criteria in Attachment F (Technical Proposal Forms) as the 
basis for their Representative Project (or approved Proposed Modified Project). AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the Preliminary Drawings as provided in Attachment E (Project Technical 
Requirements) AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the disciplines listed herein (General, Civil, Building Demolition, Architecture, 
Structural, Mechanical (Process), Mechanical (Plumbing), HVAC, Electrical, Instrumentation and 
Controls) AD3 
 
Content. Naming convention shall be consistent with the drawing list provided as part of the 
Project Technical Requirements. At a minimum, the following drawings shall be prepared and 
submitted by the Shortlisted Respondent, with the drawings being 11” x 17” size, indicate north 
on layouts, and use 1/4” or 1/8” scale (facility and layout drawings): 
  
General  

• Cover sheet  
• Index of Drawings  
• Legend, abbreviations and general notes  
• Hydraulic Profile (preliminary) - include hydraulic grade elevations (NAVD and NGVD) 

for maximum, minimum and design flows 
• Process Flow Diagram (PFD) – indicate major equipment, tanks and channels, major 

piping complete with valves, control elements, pipe size and pipe material. PFDs formatted 
to be used as P&IDsAD6 

 
Civil 

• Existing conditions and demolition plan 
• Site Plans showing concept location of existing and proposed major structures, roads, and 

utilities. utilities and grading - At a minimum, show the layout of the project site including 
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property limits, existing features, proposed features, proposed and existing utilities as 
applicable, site drainage features, and access roads. The project site and project feature 
locations should be tied to the project site datum.AD6 

• Outside yard piping plan with major process piping and or site channels (≥24 in)  
• Contract limits and construction access and parking 

 
Building Demolition  

• Plan drawings illustrating the demolition requirements for existing assets.  
 
Architecture 

• Life safety plan and code analysis 
• Floor plans 
• Building elevations (Optional)AD6  
• 3D views of buildingsAD6 

 
Structural 

• Foundation plans AD6 
• Floor plans AD6 
• Basic Building plans and sections  
• Basic tanks/channels plans and sections AD6 

 
Mechanical (Process) 

• Plans and sections of each facility identifying existing and proposed equipment and piping 
located and shown AD6 

o Show proposed layout of spaces or separate buildings as well as dimensions for 
major equipment such as gates, screens, control panels, conveyors and major 
piping. that includes pump space, other mechanical spaces, maintenance space, 
storage space as well as major dimensions for pump equipment, flow control gates, 
isolation gates, major piping, isolation valves, access corridors, maintenance areas, 
and other appurtenant facilities included in Respondent’s proposed design concept 

o Show proposed locations for doors, overhead doors AD6 
• Plans and sections of each equipment asset and piping located and shown AD6 
• Layout of major interconnecting process piping between structures AD6 
• Show elevations and piping elevations (≥6 in) AD6 
• Show outline of control panels for large equipment (e.g., mechanical screens) that are 

installed within 15 feet of the building. AD6 
 
Mechanical (Plumbing) 

• Show water piping, trench drains, and associated piping (≥6 in)  
 
HVAC 

• Floor plan with equipment and duct runs and control panelsAD6 
• Heating Flow Diagram (major equipment, major piping complete with valves, control 

elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)AD6 



Design-Build Services RFP 011420 Page 27 of 39 Contract Central 

• Ventilation Flow Diagram process areas (major equipment, major piping complete with 
valves, control elements, pipe size and pipe material. PFDs formatted to be used as P&IDs) 
AD6 

 
Electrical  

• Overall building-wide single line diagram  
• Basic layout of power supply and distribution routing  
• Site Plan AD6 
• Basic floor plan of electrical rooms and elevations 
• Show proposed power distribution wiring, and instrumentation and communication wiring 

AD6 
• Show proposed layout of spaces that includes electrical space, control space and 

communications space AD6  
Instrumentation and Controls:  

• Process P&IDs (all treatment process - major equipment, valves, gates, piping and 
instrumentation only; names and tags per Project Technical Requirements)  

• Screen house SCADA system architecture diagram 
o Show how the Screen House will integrate into the Plant SCADA system 

architectureAD6 

o Plant-wide SCADA system architecture diagram AD6 

o Basic floor plans showing proposed control panels with names and equipment tags 

AD6 

 
Equipment Cut Sheets. Respondent shall complete equipment cut sheets provided in Attachment 
F (Technical Proposal Forms) for the following major equipment, and include the completed forms 
within Appendix C Equipment Forms in its Technical Proposal:  
  
1. Slide Gates 
2. Multi-Rake Screens and ConveyorsAD6 
3. HVAC System 
4. Major Building Appurtenances (Doors, Windows, Skylights)AD6 
5. Electrical Gear (including switchgear, variable frequency drives, and motor control centers)  
6. Other Major Equipment and Ancillary Systems 
 
4.3.5  Part 3 – Construction Schedule, Planning and Sequencing 

Provide a summary version of the Respondent's proposed project schedule. Summarized schedule 
will include the Respondents proposed dates for achieving the Design, Construction, and Startup 
and Commissioning Extended CommissioningAD4 milestones - these proposed dates will be 
included within the Agreement executed by the City and successful Respondent. 
 
Respondents shall: (a) describe construction sequencing of major Project elements and how 
sequencing may affect the critical path; (b) discuss any concerns with the capacity to meet the 
Project’s schedule and how the Respondent will manage the schedule. Respondent shall describe 
how they would approach site logistics and limitations during construction, such as construction 
staging areas, etc. 
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Respondent shall develop a detailed Project Schedule and provided within Appendix D 
(Construction Schedule) of its Proposal. The detailed Project Schedule shall be a preliminary 
resource-loaded CPM construction schedule without any reference to cost, prepared using 
Microsoft Project 2007 or later format. Include no more than three hundred (300) individual 
activities, for identifying tasks, durations, and key milestones during the design, construction, and 
commissioning phases.  Show milestones for key decision points, milestones, shutdown periods, 
OCCP and permit review periods for WSD and AHJs, approvals, purchasing and testing dates 
associated with Schedule based upon the City’s anticipated award date. Include time for permit or 
regulatory approval processes required prior and during construction. Include schedule for start-
up and commissioning period and performance verification testing.  
 
4.3.6  Part 4 – MBE/WBE Utilization 

City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises (WBE) 
have a maximum opportunity to participate in the performance of City contracts. The goals for this 
specific Project are 14% MBE participation and 14% WBE participation. The Respondent shall 
identify any MBE/WBE subconsultants or subcontractors that are part of the Respondent’s Project 
Team.  
 
The City’s CREO Forms and CREO Instructions for Construction Projects are incorporated into 
this RFP and the Contract Documents. The MBE/WBE Directory is available on the City’s website 
at www.kcmo.org. Please call the Civil Rights and Equal Opportunity Department at (816) 513-
1836 for assistance. 
 
Waiver of MBE/WBE Requirements. The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with 
the lowest and best Bidder if the City Council determines a waiver is in the best interests of the 
City. 
 
Workforce Program Requirements. City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects. The minimum company-wide 
goals are a ten percent (10%) minority workforce and two percent (2%) women workforce. The 
City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into this RFP 
and the Contract Documents.  
 
4.3.7 Appendix A - Forms for Affirmation of Compliance 

Include in Appendix A of the Proposal the completed forms provided in RFP Attachment H 
(Submission Forms including HRD Documents). 
 
In accordance with Section 4.3.3 of this RFP, for any new Key Personnel that the Respondent 
intends to use that are not identified in its SOQ and for the Lead Operations Coordinator, 
Respondent shall provide resumes for such individuals within Appendix A. Provide certifications 
and licenses for the Lead Operations Coordinator and any new Key Personnel (if applicable), and 
otherwise required by Section 4.3.3.  
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4.3.8 Appendix B – Design Drawings 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix B all design 
drawings necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.9 Appendix C – Equipment Forms 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix C all 
equipment forms necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.10 Appendix D – Project Schedule 

In accordance with Section 4.3.5 of this RFP, Respondent shall provide in Appendix D a detailed-
level schedule for the Project. The schedule shall identify critical path, proposed early work 
packages, and projected float. 
 
4.3.11 Part 5 - Cost Proposal 

A Proposal submitted in response to this RFP must contain a Cost Proposal that fully conforms 
with and satisfies the format and content requirements described herein, and sets forth the 
Respondent’s proposed Fixed Price Design-Build to perform the Design-Build Contract services. 
In evaluating the Cost Proposal, the City will apply the price evaluation criteria set forth in Section 
5 of this RFP. Accordingly, Respondents are required to complete and submit all forms provided 
in Attachment G (Cost Proposal Forms) and include in their Cost Proposal all other information 
necessary to permit the City to perform informed evaluation. 
 
DB 00410 Design-Build Bid Form. This form must be completed in its entirety and submitted 
with the Cost Proposal. Respondent shall provide a price for Design Services and Construction 
Services, the sum of which comprises the “Base Bid.” The Base Bid is the Cost of Work for the 
Representative Project (or approved Proposed Modified Project), including allowances as 
described below. Variations or deviations from the Representative Project that do not have City 
approval shall be excluded.  
 
Additionally, Respondent shall provide as supplemental to the Cost Proposal the Vendor’s 
Proposals for the below-listed equipment as listed in Form F.1, clearly indicating what is included 
in the scope. 
 

• Forebay Slide Gates 
• Multi-Rake Screens 
• Shaftless Screw Conveyor 

 
Scoring of the Cost Proposal will be based on the Base Bid.  
 
THE COST PROPOSAL SHALL BE SUBMITTED, IN A SEPARATE SEALED 
ENVELOPE OR PACKAGE CLEARLY MARKED “COST PROPOSAL.” 
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ALL PRICE AND COST INFORMATION SHALL BE INCLUDED ONLY IN THE COST 
PROPOSAL. NO PRICE INFORMATION SHALL BE INCLUDED IN THE OTHER 
PARTS OF THE PROPOSAL (INCLUDING THE TRANSMITTAL LETTER AND 
APPENDICES). IF ANY PRICE INFORMATION IS INCLUDED IN THE OTHER PARTS 
OF THE PROPOSAL, THE ENTIRE PROPOSAL MAY BE REJECTED.  
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SECTION 5: FINAL PROPOSAL EVALUATION AND SELECTION 
 
5.1 Selection Committee 
 
The City will appoint a committee (“Selection Committee”) consisting of no more than five (5) 
members, which will include staff designated by the WSD Director per Ordinance No. 190622, as 
deemed necessary, with the expertise appropriate for the evaluation of all technical aspects of the 
Project. Copies of Proposals will be distributed to the Selection Committee members who will rely 
on the contents for scoring purposes. The Selection Committee will review the Proposals, 
excluding the Cost Proposal.  
 
5.2 General Evaluation Procedure 
 
The submission of a Proposal by Respondents shall constitute acknowledgement of acceptance of 
all terms and conditions set forth in this RFP unless otherwise expressly stated herein. All 
Proposals must be submitted in writing and must include all required documents including forms, 
appendices, and other information requested in this RFP. 
 
All Technical Proposals and documents, and meetings related thereto, shall be considered to be 
"closed records" and "closed meetings," respectively, as defined in Chapter 610, RSMo (the 
"Missouri Sunshine Law") and therefore protected from disclosure until the Public Bid Opening 
Date (Section 3.2).  
 
In general, the procedure for evaluation of Proposals and selecting a Design-Builder will consist 
of the following: 
 

• Selection Committee will open Technical Proposals. 
 

• Selection Committee will review the Technical Proposals (with assistance provided by 
outside advisors if desired by City) to determine if Responsiveness Requirements and 
Mandatory (Pass/Fail) Requirements are met. 
 

• City staff may conduct interviews for any or all submitted Proposals. 
 

• Selection Committee will score Technical Proposals based on evaluation criteria described 
in Section 5.4.  
 

• For those Proposals that meet the Responsiveness Requirements and Mandatory (Pass/Fail) 
Requirements, the Cost Proposal will be opened publicly as described in Section 5.5.1 
Public Bid Opening. 
 

• The ranking of Respondents and the Successful Shortlisted Respondent will be publicly 
posted of the City’s Plan Room Website which will begin the five (5) day appeal period.  
 

• After the five (5) day appeal period has expired and no appeals have been recorded, contract 
negotiations will begin with the Successful Shortlisted Respondent. 
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• Award of the Contract for Design-Build Services will be made only after the successful 

negotiation of the Contract and the City. Council’s ordinance adopting the Contract for 
Design-Build Services takes effect. 

 
During the Proposal evaluation process, written questions or requests for clarifications may be 
submitted to one or more Respondents regarding its Proposal or related matters. Failure to respond 
in a timely manner to any such questions or requests may be grounds for elimination of the 
Respondent from further consideration. Respondent is responsible for the accuracy of its 
Proposals. Discrepancies between words and figures will be resolved in favor of the words.  
 
5.3 Responsiveness Requirements 
 
Each Proposal will be reviewed to determine whether it is responsive to the RFP. Respondents 
must comply with all terms and conditions of this RFP, including, without limitation, the 
requirement to provide all documentation requested in this RFP. Failure to comply with the 
requirements of this RFP may result in a Proposal being rejected as non-responsive. Each Proposal 
shall be reviewed for responsiveness in accordance with the following conditions:  
 

1. Timely submittal (refer to Section 4.1 of RFP for the Submittal Due Date).  
2. Compliance with submittal requirements in accordance with Section 4 of RFP, including 

submittal of all information and documentation required in Section 4.  
 
If a Respondent fails to satisfy these conditions, the Proposal may be deemed non-responsive by 
the City and not considered for further review. 
 
At its sole discretion at any time, however, the City Manager or his delegate may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver 
will result in an increased cost to the City and the requirement waived would be waived for all 
Respondents for this solicitation and it is in the best interest of the City to grant the waiver. The 
City Council at any time may waive any requirements imposed in this solicitation by the City’s 
Code of Ordinances when it finds failure to grant the waiver will result in an increased cost to the 
City and the waived requirement would be waived for all Respondents for this solicitation and it 
is in the best interest of the City to grant the waiver. The City reserves the right to waive any 
irregularities and/or formalities as deemed appropriate. 
 
The City Council may waive any and all D/M/WBE requirements imposed by any SOQ or 
Proposal document or the MBE/WBE Ordinance and award the Contract to the most qualified 
Design-Builder if the City Council determines a waiver is in the best interests of the City. 
 
5.4 Evaluation Criteria 
 
The City will evaluate and rank the responsive Proposals by applying the weighted evaluation 
criteria set forth below to determine the Successful Respondent. The total number of points that 
will be used in evaluating all of the factors for a Proposal is 200, allocated as illustrated in the 
following table: 
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Criterion Maximum Score 

Possible (Points) 
Part 1. Project Plans/Management Approach 30 
Part 2. Technical Approach 60 
Part 3. Construction Schedule, Planning and Sequencing 10 
Part 4. MBE/WBE Utilization Pass/Fail 
Cost Proposal 100 
Total Possible Score 200 

 
The highest Technical Proposal will be awarded 100 points. Points will be added to each of the 
other Technical Proposals corresponding to the 100 points and the original points earned by that 
Proposal. For example: 
 
Technical Proposal  Number of Points           Score    
Highest    94    100 pts.   
2nd Highest     87 (94-87=7)     93 pts. (100-7 points) 
3rd Highest    84 (94-84=10)    90 pts. (100-10 points) 
 
5.5 Cost Proposal Evaluation 
 
The Cost Proposal with the lowest bid price will be awarded 100 points. City’s Budget is 
$5,000,000.00. The City’s limit for department selection for a design-build project is 
$6,000,000.AD4 
 
One (1) point will be deducted from each of the other Cost Proposals for each percentage that the 
Base Bid exceeds the lowest Base Bid using the following formula:  
 

�1 −  
Proposer's Bid - Lowest Bid

Lowest Bid
� 𝑥𝑥 100 

 
 
5.5.1  Public Bid Opening 

Cost Proposals will be opened publicly on at 2:00 PM on the Public Bid Opening Date 
(Section 3.2). The City will publicly announce the scores earned by each Technical Proposal, and 
then will publicly open and read aloud the corresponding Cost Proposal. Cost Proposal scores will 
be calculated and added to previously determined Proposal scores. Proposals and corresponding 
Respondents will be ranked based upon the Proposal scores. 
 
The 48-hour period for providing CREO documents (e.g., HRD Form 8, Contractor 
Utilization Plan/Request for Waiver) shall begin to run as of this date and time. 
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5.6 Final Selection 
 
The lowest and best Bid is that Proposal with the highest combined points for the Technical 
Proposal and Cost Proposal, and that has been determined by the City to be responsive. Respondent 
agrees that all representations made in its SOQ, its Technical Proposal, and its Cost Proposal shall 
continue to be binding on Respondent if it is the successful Respondent on the Project, and that 
this RFP, the RFQ, Respondent’s Technical Proposal, Respondent’s Cost Proposal, and 
Respondent’s SOQ shall be deemed incorporated into any Contract issued to Respondent for the 
Project. 
 
After the evaluation process is complete, the City will notify Respondents of the rankings. The 
top-ranked Respondent will be selected to serve as the Design-Builder and to begin negotiations 
with the City for the Contract for Design-Build Services award. If negotiations with the top-ranked 
Respondent are not successful, the City will select the next-ranked Respondent for award and 
negotiate the final terms of the Contract. 
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SECTION 6: CONDITIONS FOR RESPONDENTS 
 
6.1 City Policies and Ordinances 
 
The City will administer the RFP process under competitive proposal policies. The following is a 
summary of some of the policies and ordinance packages to be followed and completed as part of 
the RFP process. The City encourages and expects Proposers to pursue subcontracting, mentoring, 
joint venturing, teaming and partnering opportunities with the types of firms described in this 
Section in the ordinary course of its teaming/business strategies for all aspects of the Project. 
Additional policies and ordinances otherwise not specifically listed below may also apply at time 
of the Proposal. 
 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 
Program.” 

 
6.2 Prohibited Activities by Former City Employees and Officials 
 
Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 
administrative employees of the City from trying to influence a decision of the City on behalf of 
an employer or client for one year after that former employee or official leaves the City’s employ. 
By submitting an RFP, the Design-Builder affirms that Design-Builder and its team members and 
employees are in compliance with the requirements of Section 2-2044. Failure to comply with the 
requirements of Section 2-1018 may cause the SOQ and Proposal to be rejected. 
 
6.3 Change in RFP, Contract and Additional Work 
 
The City reserves the right to add to, delete, modify or enlarge this RFP, including any 
specifications and/or statement of work, the proposed contract, the terms and conditions, and any 
subsequently executed contract. The City reserves the right to award additional contracts for 
related work or subsequent Project phases to the selected Design-Builder.  
 
6.4 Late Proposals 
 
Proposals and modifications of proposals received after the exact hour and date specified for 
receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common carrier 
or contract carrier, by a delivery method that guarantees the proposal will be delivered to the City 
prior to the submission deadline; or (2) if submitted by mail, common carrier or contract carrier it 
is determined by the City that the late receipt was due solely to an error by the US Postal Service, 
common carrier or contract carrier; or (3) the Proposal is timely delivered to the City but is at a 
different City location than that specified in this RFP; or (4) the City extends the time after the 
deadline for a force majeure event that could potentially affect any or all Respondents meeting the 
deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 
 
The Respondent’s Proposals, including any proposed personnel and any other required proposal 
documents may be subject to negotiation by the City at any time. The City may interview none, 
one, some or all of the Respondents that submit Proposals. Proposals may be evaluated and award 
made with or without, discussions and/or negotiations with the Respondent. The City reserves the 
right to request additional information from any or all Respondents. Negotiations by the City will 
not be deemed a counter offer or a rejection of any original SOQ or Proposal. 
 
6.6 Rejection of Proposals 
 
If the City rejects all Proposals, the City may re-solicit Proposals only from those Respondents 
who submitted a Proposal pursuant to this RFP and/or use an expedited Bid submission schedule 
with or without re-advertising or issuing any other public notice when the City determines, in its 
sole discretion, that the delay due to the normal solicitation procedures would not be in the City's 
best interests. 
 
6.7 Disclosure of Proprietary Information 
 
A Respondent may restrict the disclosure of scientific and technological innovations in which it 
has a proprietary interest, or other information that is protected from public disclosure by law, 
which is contained in any portion of its Proposal by: 

a. Marking each page of each such document in at least 16-point font with the words 
“Proprietary Information”; and 
 

b. Printing each page of such document on a different color paper than the paper on which 
the remainder of the Proposal is printed; and 
 

c. Segregating each page of each such portion of its Technical Proposal in a sealed 
envelope/package, which shall prominently display, on the outside, the words “Proprietary 
Information” in at least 16-point font, along with the name and address of the Respondent; 
and 
 

d. After either the Public Bid Opening Date or the rejection of all Proposals, if a request is 
made under the Missouri Sunshine Law for access to portion(s) of a Respondent’s 
Technical Proposal that has been marked “Proprietary Information,” as provided above, 
the City will notify that Respondent of the request, and it shall be the burden of that 
Respondent to establish that such documents are exempt from disclosure under the law. 

 
6.8 Contract Information Management System 
 
The selected Design-Builder shall be required to use City’s Internet web based Contract 
Information Management System/Project Management Communications Tool provided by City 
and protocols included in that software during the term of this Contract. The selected Design-
Builder shall submit user applications to City’s provided Contract Information Management 
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System for all personnel, subcontractors or suppliers as applicable. The City will use e-Builder (by 
Trimble) for document control and workflows. 
 
6.9 Affirmative Action 
 
It is the policy of the City that any person or entity entering into a contract with the City, will 
employ applicants and treat employees equally without regard to their race, color, sex, religion, 
national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 
Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 
persons and is awarded a contract from the City totaling more than $300,000.00 must:  

 
• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the contract. 
 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 
compliance to the City’s CREO prior to receiving the first payment under the contract, 
unless a copy has already been submitted to CREO at any point within the previous two 
calendar years. If, and only if, contractor does not possess a current certification of 
compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 
action program to CREO prior to receiving the first payment under the contract, unless a 
copy has already been submitted to CREO at any point within the previous two calendar 
years. 
 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 
subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 
 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of the 
subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed. If, and only if, subcontractor does not possess a current certificate of compliance, 
contractor shall obtain a copy of the subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the 
date the subcontract is executed. 
 

• If you have any questions regarding the City’s Affirmative Action requirements, please 
contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 

 
6.10 American with Disabilities Act (ADA) Standards 
 
It is the policy of the City and required by law that any new or renovated facility meet the scoping 
and technical requirements of the 2010 ADA Standards for newly designed and constructed or 
altered local government facilities, public accommodations, and facilities. The selected Design-
Builder shall design the project so it conforms to the 2010 ADA Standards, as applicable and as 
amended from time to time, and is readily accessible to and usable by individuals with disabilities. 

http://www.kcmo.org/
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The City will make available to the selected Design-Builder the City’s ADA Compliance Manager, 
who can facilitate interaction with advocates in the disability community. 
 
6.11 Design-Builder Conflict of Interest 
 
A conflict of interest situation may disqualify an organization. If the Design-Builder believes there 
may be a conflict of interest, it must list the organizations and the names of entities or persons 
associated with the Design-Builder who may have a conflict of interest, or appearance of a conflict 
of interest, with the City.  
 
Details of the potential conflict of interest must also be included. Names of entities associated with 
the Design-Builder who may have a conflict of interest with any activity of this Project should be 
included in the Proposal. Provide details and reasons. Design-Builders are subject to 
disqualification on the basis of conflict of interest as determined by the City. 
  
6.12 Additional Information 
 
The City reserves the right, in its sole discretion, to request additional information or documents 
from any or all Respondents, including supplements or corrections to the Proposals.  
 
6.13 City’s Buy American and Missouri Preference Policies 
 
It is the policy of the City that any manufactured goods or commodities used or supplied in the 
performance of any City contract or any subcontract thereto shall be manufactured or produced in 
the United States whenever possible. When Bids offer quality, price, conformity with 
specifications, term of delivery and other conditions imposed in the specifications that are equal, 
the City shall select the Bid that uses manufactured goods or commodities that are manufactured 
or produced in the United States. The City shall give preference to all commodities manufactured, 
produced, or grown within the State of Missouri and to all firms, corporations, or individuals doing 
business as Missouri firms, corporations or individuals, when quality is equal or better and 
delivered price is the same or less. It is the bidder’s responsibility to claim these preferences. 
 
6.14 Tax Clearance 
 
Respondent will be required to furnish to Owner sufficient proof from City’s Commissioner of 
Revenue, verifying that Respondent is in compliance with the license and tax ordinances 
administered by City’s Revenue Division as a precondition to Owner making its first payment 
under any Contract over $50,000.00. Respondent will also be required to obtain proof of City tax 
compliance from all of its Subcontractors prior to the Subcontractors performing any Work. 
 
6.15 Prevailing Wage Requirements 
 
The successful Respondent shall pay the prevailing hourly rate of wages as determined by the 
Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project Manual. 
In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 
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6.16 Indemnification – City of Kansas City 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the City and any of its agencies, officials, officers, or employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable, including negligent acts or omissions of the City, its agencies, officials, 
officers, or employees. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
 
6.17 Indemnification – State of Missouri 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the Missouri Highways and Transportation Commission (MHTC) and the Missouri 
Department of Transportation (MoDOT) and their respective employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
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5.6.3   Codes and Standards 

The applicable provisions of the following codes are used in the design. Unless specifically stated 
otherwise, the latest edition of all codes and standards shall apply. 

• International Building Code. 
• International Mechanical Code, 2012 edition. 
• UPC, 2012 edition. 
• National Fire Protection Association, latest edition. 

5.6.4   Mechanical Design References 

The applicable sections of the following commercial standards and publications are used in the 
design: 

• Air Movement and Control Association (AMCA). 
• Air Conditioning, Heating, and Refrigeration Institute (AHRI). 
• SMACNA. 
• ASTM International. 
• ASHRAE. 
• ANSI. 
• NEMA. 
• NFPA Section 820. 
• NFPA Section 13 and 14. 

5.6.5   Mechanical Piping and Ductwork Materials 

The pipe, duct, and fitting materials are to be selected based on the type of material or fluid 
being conveyed and selected for longevity, durability and economy. Duct design considerations 
shall include the following: 

• Sheet metal thicknesses:  
 The greater of that thickness required to in accordance with SMACNA for the design 

pressure specified and the following minimum thicknesses: 

Table 5.34 Sheet Metal Duct Minimum Thickness Criteria 

Diameter or Largest Dimension of Rectangular 
Duct (Inches) 

Minimum Sheet Thickness, Inches (B&S 
Gauge) 

Up to 12 0.025 (22) 

13 to 30 0.032 (20) 

Larger than 31 0.040 (18) 

• Spacing of hangers and supports: 
 Provide supports as required in accordance with SMACNA stipulations but no 

greater than the spacing or the following requirements; whichever is less: 
 Ducts 18 inches and smaller in largest dimension: 8 feet on center. 
 Ducts over 18 inches in largest dimension: 4 feet on center. 

 Design pressure: 2 inches water column.  
 Hanger reinforcement: 
 Ducts 18 inches and smaller in largest dimension: None. 
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 Ducts over 18 inches and under 30 inches in largest dimension: 1-1/2 inches by 
1-1/2 inches by 1/8-inch angles, 8 feet on center. 

 Ducts 30 inches and larger in largest dimension: 1-1/2 inches by 1-1/2 inches by 
1/8-inch angles, 4 feet on center. 

• Access openings: 
 Size: 2 inches less than duct size. 
 Doors: 
 Gauge not less than duct sheet. 
 Provide continuous hinge and latch on outside. 

 Gasket: Along door periphery. 
 Visual panel: 1/8-inch thick, clear plexiglass. 

• Turning vanes: 
 Material: Same as ductwork. 
 Type: 
 Single-blade vanes for duct widths less than 36 inches. 
 Airfoil type vanes for duct widths of 36 inches and greater: 

 No trailing edge. 
 Mounted in side rails. 
 Provide turning vanes for square-turn elbows and splitters. 
 Size: 2-inch blades for ducts up to 18 inches, 4-1/2 inch blades for larger ducts. 

Insulation shall be provided on ducts carrying conditioned air that pass through outdoor or 
unconditioned spaces. Insulation to be either flexible or rigid duct liner with one coated surface 
meeting the following: 

• Thickness: As required to achieve the following R-values: 
 For interior ducting on air conditioning supply, return and fresh air ducts. (FCU-1A 

and 1B) Provide 1-1/2 inches minimum thickness to meet an installed value of R4.2. 
• Temperature range: 40 to 250 deg. F. 
• Density: 1.5 pounds per cubic foot. 
• Thermal conductivity: 0.25 Btu-inch per hour per square foot per degree Fahrenheit at 

75 deg. F. 
• Fire hazard classification in accordance with ASTM E84: 

 Flame spread: 25. 
 Smoke developed: 50. 

• Service conditions: Velocities to 2,500 feet per minute. 

Leading edges of insulation to be provided with galvanized metal nosing; other edges shall be 
sealed with manufacturer's recommended edge treatment. Insulation shall be attached with 
adhesive to duct and fasteners shall be spaced at not to exceed 12 inches transverse 
(perpendicular) to flow and 18 inches parallel (longitudinal) to flow. Fasteners also to be provided 
within 3 inches of transverse edges and 4 inches of longitudinal edges. 

5.7   Mechanical Piping and Valves 

5.7.1   Basis of Design 

The piping and valve design criteria for the new facilities associated with the Project should 
generally be in accordance with the criteria listed in this document. While some of the proposed 

igarlington20
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shall be no greater than 18 inches, nor less than 9 inches from horizontal or vertical change in 
handrail direction. For square tubes, post centers shall be no greater than 60 inches apart on any 
straight run or rail, or 48 inches apart on any inclined rail section. 

5.3.4.7   Insulated Metal Wall Panel 

Provide modular metal wall panel system meeting performance requirements as determined by 
comprehensive engineering analysis by a qualified professional engineer, using performance 
requirements and design criteria indicated. Design modular metal wall panel system fabricated 
to withstand the effects of wind loads under conditions indicated below. Determine loads based 
on uniform pressure, building category, exposure category, and basic wind speed indicated on 
drawings. Allow for thermal movements from variations in both ambient and internal 
temperatures. Accommodate movement of support structure caused by thermal expansion and 
contraction. Wall systems that incorporate foam plastic insulation must be tested by the foam 
plastic supplier in accordance with NFPA 285. Air leakage of not more than 0.06 cfm/sq. ft. 
(0.3 L/s per sq. m) when tested according to ASTM E283 at the following test-pressure difference 
to be test-Pressure Difference: 1.57 lbf/sq. ft. (75 Pa). Water Penetration under Static Pressure: 
No water penetration when tested according to ASTM E331 at the following test-pressure 
difference: test-Pressure Difference to be 2.86 lbf/sq. ft. (137 Pa). Allow for thermal movements 
from ambient and surface temperature changes by preventing buckling, opening of joints, 
overstressing of components, failure of joint sealants, failure of connections, and other 
detrimental effects. Base calculations on surface temperatures of materials due to both solar 
heat gain and nighttime-sky heat loss. Temperature Change (Range) to be 120 deg F (67 deg C), 
ambient; 180 deg F (100 deg C), material surfaces. Provide metal wall panels and system 
components with the following fire-test-response characteristics, as determined by testing 
identical panels and system components per test method indicated below by UL or another 
testing and inspecting agency acceptable to authorities having jurisdiction. Identify products 
with appropriate markings of applicable testing agency. Provide materials and construction 
tested for fire resistance per ASTM E119. Intermediate-Scale Multistory Fire Test to be Tested 
mockup, representative of completed multistory wall assembly of which wall panel is a part, 
complies with NFPA 285 for test method and required fire-test-response characteristics of 
exterior non-load-bearing wall panel assemblies. No ignition when tested according to 
NFPA 268. Acceptable level when tested according to NFPA 259. Provide wall panels with a 
flame-spread index of 25 or less and a smoke-developed index of 450 or less, per ASTM E84 

5.3.4.8   Thermoplastic Polyolefin Roofing 

A qualified manufacturer that is UL listed, listed in FM Approvals' RoofNav for roofing system 
identical to that used for this Project. Installer Qualifications to be a qualified firm that is 
approved, authorized, or licensed by roofing system manufacturer to install manufacturer's 
product and that is eligible to receive manufacturer's special warranty. Manufacturer agrees to 
repair or replace components of roofing system that fail in materials or workmanship within 
specified warranty period for 20 years from date of Substantial Completion. Special warranty 
includes roof membrane, base flashings, roof insulation, fasteners, cover boards, vapor retarder, 
substrate board, and other components of roofing system. 

Installed roofing system and flashings shall withstand specified uplift pressures, thermally 
induced movement, and exposure to weather without failure due to defective manufacture, 
fabrication, installation, or other defects in construction. Roof system and flashings shall remain 
watertight. Roof membrane shall withstand 2000 hours of exposure when tested according to 
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ASTM G152, ASTM G154, or ASTM G155. Roof membrane shall resist impact damage when 
tested according to ASTM D3746, ASTM D4272, or the "Resistance to Foot Traffic Test" in FM 
Approvals 4470. Roofing materials shall be compatible with one another and adjacent materials 
under conditions of service and application required, as demonstrated by roof membrane 
manufacturer based on testing and field experience. Roofing system to resist the following wind 
uplift pressures when tested according to FM Approvals 4474, UL 580, or UL 1897 to be corner 
Uplift Pressure to be as established by ASCE/SEI 7. Perimeter Uplift Pressure to be as established 
by ASCE/SEI 7. Field-of-Roof Uplift Pressure to be as established by ASCE/SEI 7. Roof 
membrane, base flashings, and component materials shall comply with requirements in FM 
Approvals 4450 or FM Approvals 4470 as part of a roofing system and shall be listed in FM 
Approvals' RoofNav for Class 1 or noncombustible construction, as applicable. Identify materials 
with FM Approvals Certification markings. Fire/Windstorm Classification to be Class 1A-90. Hail-
Resistance Rating to be SH. Roofing system shall be listed on the DOE's ENERGY STAR "Roof 
Products Qualified Product List" for low-slope roof products. Roofing system shall have an initial 
solar reflectance of not less than 0.70 and an emissivity of not less than 0.75 when tested 
according to CRRC-1. Exterior Fire-Test Exposure to be ASTM E108 or UL 790, Class A; for 
application and roof slopes indicated; testing by a qualified testing agency. Identify products 
with appropriate markings of applicable testing agency. Fire-Resistance Ratings to comply with 
fire-resistance-rated assembly designs indicated. Identify products with appropriate markings of 
applicable testing agency. 

TPO Roofing sheet to be ASTM D6878/D6878M, internally fabric- or scrim-reinforced, TPO 
sheet. 

Manufacturers are subject to compliance with requirements, provide products by one of the 
following: 

• Carlisle SynTec Incorporated. 
• Firestone Building Products. 
• Johns Manville; a Berkshire Hathaway company. 

Obtain components for roofing system from roof membrane manufacturer or manufacturers 
approved by roof membrane manufacturer. Thickness to be 60 mils, nominal. Exposed Face 
Color to be White. 

Auxiliary materials recommended by roofing system manufacturer for intended use and 
compatible with other roofing components. Substrate Board to be ASTM C1396/C1396M, Type X 
gypsum board. Thickness to be 5/8 inch (16 mm). Substrate Board to be ASTM C1177/C1177M, 
glass-mat, water-resistant gypsum board or ASTM C1278/C1278M, fiber-reinforced gypsum 
board. 

Manufacturers are subject to compliance with requirements, provide products by one of the 
following: 

• CertainTeed Corporation. 
• Georgia-Pacific Gypsum LLC. 
• National Gypsum Company. 

Thickness to be type X, 5/8 inch (16 mm) thick. Surface Finish to be Factory primed. Factory-
coated steel fasteners and metal or plastic plates complying with corrosion-resistance provisions 
in FM Approvals 4470, designed for fastening substrate board to roof deck. Preformed roof 
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insulation boards manufactured or approved by TPO roof membrane manufacturer, approved 
for use in FM Approvals' RoofNav-listed roof assemblies. Polyisocyanurate Board Insulation to be 
ASTM C1289, Type II, Class 1, Grade 2, felt or glass-fiber mat facer on both major surfaces. 
Compressive Strength to be 20 psi (138 kPa). Roof Field to be 1/4 inch per foot (1 to be 48) 
minimum. Saddles and Crickets to be 1/2 inch per foot (1 to be 24) unless otherwise indicated on 
Drawings. Flexible Walkways to be Factory-formed, nonporous, heavy-duty, slip-resisting, 
surface-textured walkway pads or rolls, approximately 3/16 inch (5 mm) thick and acceptable to 
roofing system manufacturer. Size to be approximately 36 by 60 inches install roofing system 
according to roofing system manufacturer's written instructions, FM Approvals' RoofNav 
assembly requirements, and FM Global Property Loss Prevention Data Sheet 1-29. Complete 
terminations and base flashings and provide temporary seals to prevent water from entering 
completed sections of roofing system at end of workday or when rain is forecast. Remove and 
discard temporary seals before beginning Work on adjoining roofing. Install roof membrane and 
auxiliary materials to tie in to existing roofing to maintain weathertightness of transition protect 
roofing system from damage and wear during remainder of construction period. When 
remaining construction does not affect or endanger roofing system, inspect roofing system for 
deterioration and damage, describing its nature and extent in a written report, with copies to 
Architect and Owner. Correct deficiencies in or remove roofing system that does not comply 
with requirements, repair substrates, and repair or reinstall roofing system to a condition free of 
damage and deterioration at time of Substantial Completion and according to warranty 
requirements. Clean overspray and spillage from adjacent construction using cleaning agents 
and procedures recommended by manufacturer of affected construction. 

5.3.4.9   FRP Doors and Frames 

Company specializing in the manufacture of FRP doors and frames with a minimum of five years 
documented experience. Where labeled fire doors are required, Fiberglass Doors and frames 
shall be UL listed and shall be tested successfully to UL10B / UL10C, UBC 7-2 standards. Certify 
that FRP doors are manufactured via press-molding technology. Provide written limited 
guarantee for FRP doors and frames as follows for fire labeled doors to be guaranteed for 
10 years against delamination due to corrosion from the specific chemical environment named 
at the time of purchase. Furthermore, all products are inspected prior to shipment and 
guaranteed against defective workmanship for a period of ten (10) calendar years after the date 
of purchase. Fiberglass frames and windows, welded corners and chemically bonded hinge 
reinforcements are guaranteed for the life of the product against failure due to corrosion from 
the specific chemical environment named at the time of purchase. Furthermore, all products are 
inspected prior to shipment and guaranteed against defective workmanship for a period of ten 
(10) calendar years after the date of purchase. 

Manufacturers are subject to compliance with requirements, provide products by one of the 
following: 

• Corrim Company. 
• Metropolitan Door Industries. 
• Tiger Door, LLC. 

Fire rated FRP doors shall be of seamless press-molded construction. Laminated FRP face sheets 
shall be applied while wet and uncured to an internal door subframe/core assembly and then 
press-molded under heat and pressure. The composite door panel must be integrally fused over 
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ADDENDUM NUMBER 7 

Project Number 81000984 

Project Title Blue River Screen House Improvements 

ISSUE DATE: November 8, 2022 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 
above project, for which Proposals are to be received on November 22, 2022, are amended as 
follows: 

Information to Proposers The following is provided to Proposers for information only: 

1. Exhibit 7 – Insurance Requirements is anticipated to be issued in a future addendum.

2. Blue River Screen House Roof Survey.pdf
3. Blue River Pump Station – Wet Well Levels.xlsx
4. Vulcan Equipment Data.zip

Q32. Provide a copy of the report dated April 2002 entitled Asbestos Assessment, 
Birmingham Wastewater Treatment Plant. 

A32. Addendum 4 includes the Big Blue River WTD – Asbestos Report for Blue River 
items concerning Asbestos. Additionally, refer to the deletion and replacement 
referenced in Answer A33. 

Q33. Document 00800 – Supplementary Conditions, Section SC-6.21 – CONTRACTOR’s 
Responsibilities 

Supplementary Conditions - For Section SC-6.21 has no content associated with this 
topic. Is this pertinent to this project or are there additional requirements? 

A33. 00800 - Supplementary Conditions has been removed from Contract Documents. 
For warranty and guarantee requirements, refer to added Design-Build General 
Conditions below.  

Q34. Document Form G-1 00410 Design-Build Bid Form – Price Submittal, Section 
Paragraph 5 

Document Request for Proposals, Sec. 3.6 Validity of Proposals, Page 13 

This section indicates each Proposal will remain in full force and effect after the 
Proposal Submittal Due Date and cannot be withdrawn for a period of 180 days. 

This 180 day validity timeframe is also similarly stated in Section 4.3.2 Transmittal 
Letter under Item 6 on page 19.  

Is the Cost Proposal considered part of the “Proposal” and if so, is each Respondent then 
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required to hold their bid price for 180 days as well? 

The Bid Form does not allow the Bidder to withdraw their Price Submittal Bid for 90 
days. Considering the current pricing environment and escalation concerns, holding our 
Price for longer than 90 days would be problematic. 

A34. Refer to the issued Addendum 4 Form G-1 DB 00410: Design-Build Bid Form 

Q35. Document Request for Proposals, Sec. 4: Proposal Submission Requirements, 
Subparagraph 4.3 Submission Content, Subparagraph 4.3.6 Part 4 – MBE/WBE 
Utilization, Page 28 

Document Form G-1 00410 Design-Build Bid Form – Price Submittal, Section 
Paragraphs 11-15 

The goals established in this section is 14% MBE Participation and 14% WBE 
participation. These goals are different than those indicated on the Bid Form (11% 
MBE/11% WBE) and in the Contractor Utilization Plan/Request for Waiver Form 08 
(11% MBE/WBE) provided in Attachment H. Please verify the preferred goals. 

A35. Refer to the issued Addendum 4 Form G-1 DB 00410: Design-Build Bid Form 

Q36. Attachment H – Submission Forms 

Please confirm that the City will update the following forms contained in Attachment H 
to reflect this project so the Design-Build team can complete and submit the proper 
forms with our Proposal: HRD Form 08, Form 00450.01, HRD Affidavit of Training 
Program, Form 00490, and Form 01290.09 

A36. CREO KC Form 08 has been included herein. Refer to delete and replacement 
below.  

Q37. Attachment F – Technical Proposal Forms 

Attachment F - Form F-1 Project Design Criteria lists several Specification Sections 
under the Proposed Value Column. Some were not included in the information received 
as part of the RFP documents/attachments or with Addendum No. 3 (Attachment E). 
Please provide the following missing specification sections: 01810, 03300, 02770, 
07420, 07222, 07620, 07550, 10400, 14553, 15810, 15200.100CPVC, 16221.E, 16222, 
and 16500. 

A37. Any sections not listed in Appendix F shall be required to be submitted as a 
Alternative Technical Concept (ATC) 

Refer to Section 00435 – Alternative Technical Concept added in Addendum 4. 

Q38. Document 01000 – General Project Requirements, Subparagraph 1.02 – Related 
Sections 

Section 01000 - This Section references several related specification sections that are not 
included in the RFP Documents or Addendum No. 3. Please provide the following 
sections: 01353, 01566, 01570, 01580, 01581, 02180, and 02300. 

A38. Refer to the added sections below. 
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Q39. Are there pdfs referencing the Vulcan screens currently installed? It appears there are 
structural changes made for the new screens. Additionally, are there O&M manuals for 
the existing screens? 

A39. For structural modification documentation, refer to Attachment D: SC-4.02.6 
drawings entitled Bar Screens and Grinders at the Big Blue River Wastewater 
Treatment Plant. 

Vulcan Equipment and O&M Data has been attached. 

Q40. Is there a maximum power demand meter connected to Screen Building MCC-5? If so, 
we would like to receive the maximum demand information for MCC-5 over the last 12 
months? 

A40. Please defer to the SKM Model in Addendum 5 in regards to the existing facility 
electrical design. 

Q41. In Paragraph 1.01, we assume location of Work is at the Blue River WWTP. In 
Paragraph 1.06, it indicates that the City will use an existing IDIQ contract for 
dewatering of channels. Who is the entity that will perform this work? Is it acceptable to 
contract this entity and if so what is the contact information? Is the City requesting we 
include the cost for this IDIQ contractor to perform this work in our Bid or will the City 
issue a separate task order to this contractor to perform the work, coordinating the work 
with our team? 

A41. The City will issue and fund a PO for the dewatering work per Work Restrictions 
with Ace Pipe Cleaning.  

Q42. Please confirm which forms in Attachment H are to be included in the Technical 
Proposal, Price Proposal, or 48 hour submission. 

A42. Attachment H includes HRD 06 – RFQP Instructions, which indicates which forms 
are due at which time.  

Technical Proposal 
- Employee Eligibility Verification Affidavit

Cost Proposal 
- 00410 - Design-Build Bid Form: Affidavit of Intended Utilization

Within 48 hours after Bid Opening 
- 00450 – CREO KC Contractor Utilization Plan/Request for Waiver
- 00450.01 – CREO KC Letter of Intent to Subcontract
- 00460 - CREO KC Form 10 Timetable for MBE/WBE Utilization
- 00485 - CREO KC Affidavit of Training Program
- CREO KC Employee Identification Report Form
- Best Faith Efforts, if MBE/WBE goals are not met

Bidding Requirements 

1. Add the following documents.
a. Draft Contract for Design-Build Services
b. Design-Build General Conditions
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c. Section 01335 – Document Management
d. Section 01352 – Selective Alterations and Demolition
e. Section 01354 – Hazardous Material Procedures
f. Section 01400 – Quality Control
g. Section 01410 – Regulatory Requirements
h. Section 01433 – Manufacturers’ Field Service
i. Section 01480 – Water Tightness
j. Section 01565 - Asbestos
k. Section 01566 – Cleanup Operations
l. Section 01570 – Temporary Erosion & Sediment Control
m. Section 01580 – Project Signs
n. Section 01581 – Public Communications
o. Section 01600 – Product Delivery, Storage, and Handling
p. Section 01615 – Equipment Identification and Tagging
q. Section 01630 – Substitution Request
r. Section 01664 – Training

2. Delete and replace the following section(s):
a. Delete Document Request for Proposals Paragraph 4. RFP Package,

Subparagraph Attachments, Subparagraph Attachment H, Page 3 and replace
with the following Document Request for Proposals Paragraph 4. RFP
Package, Subparagraph Attachments, Subparagraph Attachment H, Page 3

Attachment H: Submission Forms including Civil Rights and Equal
Opportunity Department (CREO) Documents (To be submitted within 48 hours
of Public Bid Opening, in accordance with Section 5.5.1)

(1) HRD Form 06: Design-Builder Contract Instructions
(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver
(3) HRD Form 10: Timetable for MBE/WBE Utilization
(4) HRD Form 11: Request for Modification or Substitution
(5) 00450.01 Letter of Intent to Subcontract
(6) 00515.01 Employee Eligibility Verification Affidavit
(7) 01290.14 Contractor Affidavit for Final Payment
(8) 01290.15 Subcontractor Affidavit for Final Payment
(9) HRD Employee Identification Report Form
(10) HRD Affidavit of Training Program
(11) Best Faith Efforts, if MBE/WBE goals are not met
(12) Proposal Development Stipend Agreement Form

Attachment H: Submission Forms including Civil Rights and Equal 
Opportunity Department (CREO) Documents  

(1) HRD Form 06: Design-Builder Contract Instructions
(2) 00450 CREO KC Form 8: Contractor Utilization Plan/Request for

Waiver 
(3) 00450.01 CREO KC Letter of Intent to Subcontract
(4) 00460 CREO KC Form 10 Timetable for MBE/WBE Utilization
(5) 00470 CREO KC Form 11 Request for Modification Or Substitution
(6) 00515.01 Employee Eligibility Verification Affidavit
(7) 01290.14 Contractor Affidavit for Final Payment
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(8) 01290.15 Subcontractor Affidavit for Final Payment
(9) 00485.04 CREO KC Employee Identification Report Form
(10) CREO KC Affidavit of Training Program
(11) Best Faith Efforts, if MBE/WBE goals are not met
(12) Proposal Development Stipend Agreement Form

b. Delete Document Request for Proposals Section 5: Final Proposal
Evaluation and Selection, Subsection 5.5 Cost Proposal Evaluation,
Subsection 5.5.1 Public Bid Opening, Page 33 and replace with the following
Document Request for Proposals Section 5: Final Proposal Evaluation and
Selection, Subsection 5.5 Cost Proposal Evaluation, Subsection 5.5.1 Public
Bid Opening, Page 33

The 48-hour period for providing CREO documents (e.g., HRD 
Form 8, Contractor Utilization Plan/Request for Waiver) shall begin 
to run as of this date and time.  

The 48-hour period for providing CREO documents shall begin to 
run as of this date and time.  

c. Delete Document Attachment B: 01110 – Summary of Work and replace
with the following Document Attachment B: 01110 – Summary of Work.

1. CITY will use an existing IDIQ contract for dewatering of channels.

1. The following items designed or specified by Design-Builder shall be
constructed by issuing Purchase Orders for CITYs existing IDIQ contracts 
for the following items:  

a. Dewatering of channels
b. Roof work including modification and/or repair
c. HVAC work including equipment installation, equipment modification,

ductwork and conveyance installation and/or modification and;
d. Instrumentation and Controls Work including wiring, programming and

commissioning.

d. Delete Document Attachment B: 01290.02 – Schedule of Values and replace
with the following Document Attachment B: 01290.02 – Schedule of Values

e. Delete Document Attachment B: 01290.09 – Subcontractors and Major
Material Suppliers List and replace with the following Document
Attachment B: 01290.09 – Subcontractors and Major Material Suppliers
List

f. Delete Document Attachment C: 00470 HRD Request for Modification or
Substitution and replace with the following Document Attachment C: 00470
CREO KC Request for Modification or Substitution

g. Delete Document Attachment C: 00490 – Pre-Contract Bidder’s
Certification and replace with the following Document Attachment C: 00490
– Pre-Contract Bidder’s Certification

h. Delete Document Attachment C: 00610 – Performance and Maintenance
Bond and replace with the following Document Attachment C: 00610 –
Performance and Maintenance Bond

i. Delete Document Attachment C: 00615 – Payment Bond and replace with
the following Document Attachment C: 00615 – Payment Bond
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j. Delete Document Attachment F: Form F-1 - Project Design Criteria and
replace with the following Document Attachment F: Form F-1 - Project
Design Criteria.

k. Delete Document Attachment H: 00450 HRD Contractor Utilization
Plan_Request for Waiver and replace with the following Document
Attachment H: 00450 CREO KC Contractor Utilization Plan_Request for
Waiver

l. Delete Document Attachment H: 00450.01 HRD Letter of Intent to
Subcontract and replace with the following Document Attachment H:
00450.01 CREO KC Letter of Intent to Subcontract

m. Delete Document Attachment H: 00460 HRD Timetable for MBE/WBE
Utilization and replace with the following Document Attachment H: 00460
CREO KC Timetable for MBE/WBE Utilization

n. Delete Document Attachment H: 00485 HRD Affidavit of Training
Program and replace with the following Document Attachment H: CREO
KC Affidavit of Training Program

NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 
the number and date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR PROPOSALS 
FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 - CONTRACT NUMBER 1638 
BLUE RIVER SCREEN HOUSE PROJECT 

WATER SERVICES DEPARTMENT 
CITY OF KANSAS CITY, MISSOURI 

 
1. Purpose. This is a Request for Proposals (“RFP”) issued by the City of Kansas City, Missouri 
(“City” or “Owner”) acting through its Water Services Department (WSD) for Design-Build 
services including design, construction, startup, and extended commissioning for the Blue River 
Screen House Facility Project (Project). 
 
The City will use Fixed-Price Design-Build (FPDB) contracting method to deliver the Project, and 
is utilizing a two-step procurement process for selecting the entity that will provide best value as 
the Design-Builder for the Project. This RFP represents the second step of the procurement process 
and establishes the process for soliciting and evaluating Technical and Cost Proposals (Proposal) 
from those entities shortlisted as part of the Statement of Qualifications (SOQ) process. Only those 
Respondents identified in Paragraph 2 below are invited to submit a Proposal in response to the 
RFP. The City will review and evaluate Proposals in accordance with this RFP and select the 
Design-Builder. 
 
The execution of a Contract will be subject to the terms and conditions of the RFP. This RFP is 
not a tender or an offer. Respondents must be thoroughly familiar with the scope of work and 
performance requirements discussed in this RFP. The City may reject any Proposal that fails to 
demonstrate such familiarity. In no event will the City be liable for any costs incurred by any 
Respondent or any other party in developing or submitting a Proposal, except as described in 
Section 3.10, below.  
 
The Proposals must be submitted in accordance with the requirements set forth in this document. 
 
2. Definition of Request for Proposals. This RFP is an invitation by the City to Design-Build 
Professionals soliciting Proposals from the following entities ("Shortlisted Respondents", 
“Respondents”, or “Bidders”), listed in alphabetical order: 
 

• Garney-CDM Smith 
• Goodwin-Black & Veatch 
• Radmacher-Olsson 
 

Selected Respondents were shortlisted based on the qualifications of the Project Team that were 
submitted in their SOQs and are invited to submit their proposal for performing the services 
specified in this RFP.  
 
Selection will be based upon the judgment of the City in obtaining a Design-Builder Professional 
that will be in the best interests of the City. Respondent’s submittal of a proposal in response to 
this RFP does not create any right in or expectation to a contract with the City. 
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3. Submittal Date. Sealed Proposals are due by November 22, 2022 at 2:00PM November 9, 
2022 at 2:00PMAD4 AD6 local time. Proposals shall be sent to Derrick Smith, Contract 
Administrator, Procurement Services, General Services Department, 414 East 12th Street, City 
Hall 1st Floor-RM 102W, Kansas City, MO 64106. Respondents should submit six (6) paper 
documents (one original and five [5] copies) as well as one electronic version of the Technical 
Proposal on a USB flash drive (in searchable PDF format). One (1) paper document (one original) 
of the Cost Proposal, as well as one electronic version of the Cost Proposal on a USB flash drive 
(in searchable PDF format), must be submitted in a single, sealed envelope or package separate 
from the Respondent's Technical Proposal.  
 
Both Technical and Cost Proposals must be submitted in separate, sealed envelope or box and shall 
not be opened until after the due date. Each Technical and Cost Proposal document package shall 
be plainly labeled with the words “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN 
HOUSE PROJECT – PROJECT NO. 81000984” and “COST PROPOSAL FOR BLUE RIVER 
SCREEN HOUSE PROJECT – PROJECT NO. 81000984,” respectively, along with Proposer 
name and identification. The City reserves the right at any time to change or extend the due date 
and time for any reason. 

 
Each Respondent assumes full responsibility for the timely delivery of its Proposals at the required 
location. Proposals received after the Submittal Date may be deemed non-responsive and be 
excluded from consideration. A delivery acknowledgement will be issued upon receipt of the 
Proposal package and will be provided to the Respondent via e-mail by the City’s Project Manager. 
 
Only written responses will be considered. All materials submitted will become part of the 
response, and may be incorporated into any subsequent contract(s) between the City and the 
selected Respondent. 
 
4. RFP Package. The RFP package for this project contains the following: 

 
Section 1: Project Overview  
Section 2: Fixed-Price Design-Build Services 
Section 3: Procurement Process  
Section 4: Proposal Submission Requirements  
Section 5: Final Proposal Evaluation and Selection  
Section 6: Conditions for Respondents  
  
Attachments:  

Attachment A: Definition of Terms 
Attachment B: Scope of Design-Build Services  
Attachment C: Draft Contract for Design-Build Services 
Attachment D: Project Background Documents (under separate cover) 
Attachment E: Project Technical Requirements (under separate cover) 
Attachment F: Technical Proposal Forms 

(1) Form F-1. Project Design Criteria Checklist 
(2) Form F-X (number to be provided by Respondent). Equipment Cut Sheet 
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Attachment G: Cost Proposal Forms 
(1) DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization  
(2) 00430 Bid Bond 
(3) Form 01290.02 Schedule of Values 

Attachment H: Submission Forms including Civil Rights and Equal Opportunity 
Department (CREO) Documents (To be submitted within 48 hours of Public Bid 
Opening, in accordance with Section 5.5.1)AD7 

(1) HRD Form 06: Design-Builder Contract Instructions 
(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver AD7 
(3) HRD Form 10: Timetable for MBE/WBE Utilization AD7 
(4) HRD Form 11: Request for Modification or Substitution AD7 
(5) 00450.01 Letter of Intent to Subcontract AD7 
(2) 00450 CREO KC Form 8: Contractor Utilization Plan/Request for Waiver AD7 
(3) 00450.01 CREO KC Letter of Intent to Subcontract AD7 
(4) 00460 CREO KC Form 10 Timetable for MBE/WBE Utilization AD7 
(5) 00470 CREO KC Form 11 Request for Modification Or Substitution AD7 
(6) 00515.01 Employee Eligibility Verification Affidavit 
(7) 01290.14 Contractor Affidavit for Final Payment 
(8) 01290.15 Subcontractor Affidavit for Final Payment 
(9) HRD Employee Identification Report Form AD7 
(10) HRD Affidavit of Training Program AD7 
(9) CREO KC Employee Identification Report Form AD7 
(10) CREO KC Affidavit of Training Program AD7 
(11) Best Faith Efforts, if MBE/WBE goals are not met. 
(12) Proposal Development Stipend Agreement Form 

 
5. Questions. Forward all questions by email to both the following Project Manager and 
Procurement Manager. Questions received after the Deadline for Receipt of Written Questions 
(Section 3.2 Procurement Schedule) may not be answered. Interpretations or clarifications 
considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Respondents. Oral or other interpretations or clarifications shall be without legal 
effect, even if made during formal meetings.  
 
Isaac Garlington, Project Manager 
4800 East 63rd Street, 
Kansas City, MO 64130 
Phone: (816) 513-0436  
E-mail: isaac.garlington@kcmo.org 

 
Derrick Smith, Procurement Manager 
Procurement Services, General Services Department 
414 East 12th Street, City Hall 1st Floor-RM 102W 
Kansas City, MO 64106 
(816) 513-0807 Phone 
(816) 513-2812 Fax 
Email: derrick.smith@kcmo.org 

 

 

For persons with disabilities needing reasonable accommodations please contact the 
City's ADA Specialist at 816-513-6589. 
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SECTION 1: PROJECT OVERVIEW 
 
1.1 Project Background 
 
The Blue River WWTP is a 120 million gallons per day (mgd) municipal wastewater treatment 
facility that discharges treated effluent into the Missouri River.  
  
Certain project background documents are being made available to the Respondents, as referenced 
in Attachments D (Project Background Documents) and E (Project Technical Requirements), for 
the purpose of preparing Proposals. The City is providing these documents only for the purpose of 
obtaining Proposals for the Project and does not confer a license or grant permission for any other 
use. Documents referenced in Attachment D (Project Background Documents) and Attachment E 
(Project Technical Requirements) will only be made available in electronic format. 
 
Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 
decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 
Design-Build (FPDB) method was selected. The FPDB method outlined in this RFP was chosen 
to allow WSD staff involvement in the design process for the Project while leveraging the 
schedule, collaboration, and other advantages that result from use of a design-build process. 
 
Ongoing coordination services and meetings with WSD will be required.  
 
Because the City has specific technical requirements, preferences, and standards regarding some 
elements of the facilities design, as well as the desire to control how and where risk will be assigned 
as part of this Project, preliminary project design parameters are provided in Attachment E (Project 
Technical Requirements) and further described in Section 1.2.1. Project Technical Requirements. 
 
1.2 Project Scope 
 
This RFP is to provide Design-Builder Services for design, construction, and commissioning the 
following scope of work as defined in the Project Technical Requirements (Attachment E), within 
the City’s Budget and Scopes Rank Ordered as follows: 
 
Rank Order 

1) Multi-Rake Screens and Conveyors 
2) Channel Separation System 
3) Grit Equalization across Channels 
4) Actuated Slide Gates 

Rerouting of Birmingham/Westside Sludge LineAD4 
5) Power Upgrades 
6) Heating, Ventilation, and Air Conditioning (HVAC) 

 
For full scope of services, refer to Section 01110 – Summary of Work 
 
Under the FPDB method, the Design-Builder's scope of work for the Project will be performed in 
two (2) phases under a single Contract for Design-Build Services between the City and Design-
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Builder. These phases (described in Attachment B (Scope of Design-Build Services) may run 
concurrently and are generally described as follows: 
 

• Design Phase services performed under the Contract for Design-Build Services include 
completing the entirety of the Project’s final design and pre-construction activities. 
 

• Construction Phase services performed under the Contract for Design-Build Services 
include: performing construction; performing post-construction tasks, such as 
commissioning and initial performance testing; providing a "Smart BIM", as specified by 
the City; and performing warranty and other work required.  
 

1.2.1 Project Technical Requirements 

The Project Technical Requirements, as provided in Attachment E (Project Technical 
Requirements), are considered Contract Documents and define the basis of project design and 
definition as developed to-date for this RFP. Technical Proposals must incorporate all Project 
Technical Requirements. Attachment E (Project Technical Requirements) includes the native files 
for the Respondents to use in developing Proposals. Project Technical Requirements are included 
within: 
 

• Basis of Design Report 
 

• Preliminary Drawings 
 

• Technical Specifications 
 
 
The Project Technical Requirements describe the “Representative Project.” Respondents may 
deviate from the Representative Project (“Respondent’s Proposed Modified Project”), if justified 
and approved by the City. All Technical Proposals and Cost Proposals must be based on either 
the Representative Project or the approved Proposed Modified Project. The Project Technical 
Requirements (Attachment E) are available on a USB flash drive or eBuilder for Shortlisted 
Respondents. 
 
The Project Technical Requirements identify both Fixed Design Criteria, Indicative Design 
Criteria, and Preferred Indicative Design Criteria for the Representative Project. Fixed Design 
Criteria must be adhered to and followed by the Respondent. However, the City would like to 
promote innovation and encourage best value;  therefore, the City will consider technical 
alternatives that are better than or equal to the Indicative Design Criteria. Proposed variances from 
Indicative Design Criteria must be included within and submitted as part of the Technical 
Submittal (see Section 4). Recommended variances will be discussed between the City and the 
Respondent, and the City will determine if the variation is “approved” or “not approved.” 
Respondent recommendations (both “approved” and “not approved” variances) for Indicative 
Design Criteria and Preferred Indicative Design Criteria will be considered proprietary and will be 
kept confidential. The Respondent must also document the recommended technical alternatives to 
the Indicative Design Criteria in its Technical Proposal. 
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1.3 City’s Objectives 
 
The City’s objectives for delivery of the Project are as follows: 
 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 
reliably produce required quantities of Class A biosolids in full compliance with federal 
and state regulations and contractual standards for the full range of the sludge conditions 
set forth in this RFP. 
 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 
 

• Schedule: Achieve the scheduled completion dates for design, construction and 
performance testing of the Project. 
 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design-
Builder. In general, the party best suited to manage the risk owns the risk 
 

• Safety: Implement an effective safety program incorporating best industry practices. 
 

• Operations and Maintenance (O&M): Optimize operating and maintenance 
requirements so that the facility is capable of reliably and continuously operating in a cost-
effective manner over the long-term. Develop and deliver, in conjunction with City and 
WSD management, a program that provides effective class room and hands on training for 
WSD staff to transition to full-time operation and maintenance of new facilities, electronic 
O&M manuals, and Standard Operating Procedures.  
 

• Accountability: Provide for Design-Builder assumption of  single point of accountability 
for performance of all services under the Contract for Design-Builder Services. 
 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, building 
information models [BIM]), electronic O&M Manuals, etc. from the Design-Builder to the 
City for use in the City’s O&M systems, such as maintenance management and asset 
management. Smooth transition of facility operations following commissioning activities 
between the Design-Builder and the City.  
 

• Collaboration: Provide for coordinated design development with  City input in a manner 
that preserves Design-Builder’s sole responsibility for the achievement of Project 
performance objectives while meeting City objectives associated with cost, quality, 
aesthetics, and long-term operability. 
 

• Sustainability: Per Section 1.6, all solutions identified to improve the quality of life of 
facility personnel, reduce labor usage, reduce material usage, and reduce waste created 
after construction is completed. 
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By selecting the FPDB delivery method for the Project, the City is committed to working in close 
collaboration with the Design-Builder.  
 
1.4 Project Funding 
 
The cost for design and construction of the Project is currently estimated at $5 million. This budget 
does not include the City’s other Project costs, such as professional advisory services, site 
investigations, environmental studies, certain governmental approvals, taxes, and other related 
costs. 
 
The Project may be financed through a combination of City municipal revenue bonds and cash. 
 
1.5 Project Schedule 
 
The Project schedule is anticipated as follows: 
 

• Design-Builder Notice-to-Proceed February 2023 
 

• Facility Commissioning August 2024 
 

• Substantial Completion September 2024 
 

• Final Completion November 2024 
 

 
1.6 Sustainability 
 
The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 
sustainability measures that consider environmental quality, social equity and economic vitality. 
In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 
synergies, all City projects must identify opportunities for sustainability improvements and 
implement those improvements when financially reasonable and operationally practical.  
 
The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 
infrastructure projects and to encourage sustainable approaches as an important part of project 
design. EnvisionTM will also be used to evaluate and grade the sustainability of Project components 
as they are developed.  
 
City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030.   
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SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 
 
2.1 General 
 
The services to be undertaken by the Design-Builder include all Work defined in the Contract, 
including all Design Professional Services, Construction Services, and other obligations to be 
performed by Design/Builder under the Contract Documents, including without limitation project 
management, supervision, training, testing, permitting, commissioning, and all other services and 
deliverables required by Contractor to achieve Final Acceptance of the Project in accordance with 
the Contract Documents. 
 
Design-Builder services are as noted in Section 1 and more fully described in Attachment B (Scope 
of Design-Builder Services). 
 
2.2 Roles and Responsibilities 
 
City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a timely 
manner to facilitate the Design-Builder’s timely and efficient performance of services. The City’s 
responsibilities include: 
 

• Review submissions and provide comments to Design-Builder in a timely manner. 
  

• Furnish existing studies and provide complete, accurate, and reliable data and information 
regarding the Project, including record drawings, preliminary studies, environmental 
impact assessments, Preliminary Design BIM models, Site plans, etc. 
 

• Provide information and provide (or engage Design-Builder to perform) additional studies 
that may be necessary to complete the Project. 
 

• Provide adequate funding. 
 

• Provide access to the Project site and any necessary easements. 
 

• Obtain the governmental approvals and permits the City is responsible for and assist 
Design-Builder in obtaining governmental approvals and permits Design-Builder is 
responsible for. 
 

• Provide necessary data and inputs, characteristics and ranges (e.g., wastewater influent or 
biosolids) for Project start-up and performance testing. 
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Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 
manner the services, as described in Section 2.1, necessary to complete the general Project scope 
specified in Attachment B (Scope of Design-Build Services).  
 
The roles and responsibilities of the City and the Design-Builder are more fully described 
Attachments B (Scope of Design-Build Services) and C (Draft Contract for Design-Build Services) 
in the RFP. 
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SECTION 3: PROCUREMENT PROCESS 
 
3.1 Communications and City Contact 
 
On behalf of the City, Derrick Smith, Procurement Services Department will act as the 
Procurement Manager and as the sole point of contact (City Contact) and administrator for the RFP 
process. All communications shall be submitted in writing by email, sent to the procurement 
manager, carbon copy the Project Manager, and shall specifically reference this RFP. All questions 
or comments should be directed to the Procurement Manager as identified under Paragraph 5 of this 
RFP. All communications and questions regarding the Project shall only be made through the City 
Contact with the exception of City-certified Disadvantaged Business Enterprises, Minority 
Business Enterprises, and Women Business Enterprises (D/M/WBE) and of Respondents 
contacting the Civil Rights and Equal Opportunity Department to assist in meeting MBE/WBE 
goals. D/M/WBEs may contact WSD, General Services, and CREO staff directly regarding the 
Project. 
 
No oral communication from the City Contact or any other individual is binding. Oral or written 
contact with other City staff, WSD staff, the Owner's Advisor, or any public official specific to the 
Project during the RFP/Design-Builder Selection process is prohibited. A violation of this 
provision may result in disqualification of the Respondent from the RFP/Design-Builder Selection 
process. 
 
3.2 Procurement Schedule  
 
The procurement process includes several confidential meetings which are discussed in further 
detail in Section 3.4 Confidential Meetings. The approximate procurement schedule is as follows:  
 

• Issuance of RFP      September 2, 2022 
 

• Confidential Meetings (2)     Sept. 7, 2022 – Oct. 26, 2022  
 

• Site visits (2)AD4      Through October 21, 2022 AD4 
 

• Deadline for Receipt of Written Questions   October 26, 2022 
 

• Issuance of Final Addendum     November 1, 2022 
 

• Proposal (Technical and Cost) Submission   November 22, 9 AD6, 2022 
 

• Interviews (Provisional)     Week of Dec. 6 Nov. 15AD6, 
2022 
 

• Public Bid Opening Date  Dec. 13 Nov. 22AD6, 2022 
 

• Notice of Intent to Contract     Dec. 20, Dec.28, 2022 AD6 
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3.3 Confidential Meetings 
 
Following the issuance of the RFP, the Owner intends to conduct two (2) confidential individual 
meetings with each Respondent during various times of the RFP Period as listed in Section 3.2 
Procurement Schedule and as described in the following Sections 3.4.1 through 3.4.3.  
 
All information discussed in these meetings will remain confidential with the exception of 
clarifications to the RFP made by the City, which will be issued by addenda. The City anticipates 
that the confidential meetings will be held at 4800 East 63rd Street, Kansas City, MO, 64130 or 
Blue River located at 7300 Hawthorne Road, Kansas City, MO 64120. The City will advise each 
Respondent of its proposed meeting time for Confidential Meeting #1 no later than one week prior 
to meeting and Confidential Meeting #2 no later than two weeks prior to meeting. The City may 
hold further confidential meetings at  its sole discretion upon notice to the Respondents. 
 
The meetings are intended to provide additional information about the Project, the RFP, Project 
Technical Requirements, Preliminary Design Contract Documents, technical 
questions/clarifications, scope of services, and the Draft Contract. The City's commitment to  
confidentiality is subject to applicable law. The City reserves the right to determine whether any 
element or feature of the preliminary technical concepts is objectionable or non-objectionable for 
any reason. The RFP will be amended as necessary to preclude the use of any elements or features 
determined to be objectionable by the City. The meetings will be conducted to allow: 
 

a) Respondents to present the concepts to the City and convey to the City the value and benefit 
of the Respondent’s approach to meeting the City’s Project requirements as defined in the 
RFP; 

b) The City to understand each Respondent’s technical approach/concepts and to review the 
approach/concepts for compliance with the City’s Project requirements as defined in this 
RFP; 

c) The City to evaluate any alternative technologies and variances, and to inform Respondents 
if any are found to be objectionable; 

d) Clarification of the City’s Project Technical Requirements through addenda to the RFP; 
and 

e) Respondents to comment on the RFP, including the Draft Contract for Design-Build 
Services, and the City to clarify the Draft Contract for Design-Build Services after 
consideration of Respondent comments. 

The City plans to conduct such informational meetings in a responsive manner, affording 
comparable opportunities for discussion to each Respondent.  
 
Except as expressly provided otherwise in this RFP, the confidential meetings are subject to the 
following rules: 
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a) The City will not discuss with any Respondent any information submitted as part of this 
procurement other than its own; 

b) Respondents shall not seek to obtain commitments from the City in the meetings or 
otherwise seek to obtain an unfair competitive advantage over any other Respondent; 

c) No aspect of these meetings is intended to provide any Respondent with access to 
information that is not similarly available to other Respondents. Accordingly, material 
information about the Project or procurement that the City reveals or discusses in response 
to questions raised in a confidential meeting will be revealed to the other Respondents 
unless the City, in its sole discretion, determines that disclosure (i) would (a) impair the 
confidentiality of information submitted as part of this procurement or (b) reveal a 
Respondent’s confidential business strategies; (ii) is not necessary in order to address an 
error in the RFP Documents, (iii) is not necessary for purposes of fairness and transparency; 
and (iv) is not required by the Public Records Act; 

d) The content  or discussions that occur during confidential meetings will not be considered 
in Proposal evaluations; and  

e) A non-disclosure agreement will be signed by each meeting attendee, including City staff 
and others attending on the City's behalf, prior to the start of each confidential meeting. 

During confidential meetings, Respondents may ask questions, and the City may provide 
responses. Responses provided by the City during meetings may not be relied upon unless such 
questions are submitted in writing and the City provides written responses by an addendum to this 
RFP. 
 
3.4.1  Confidential Meeting #1 (Mandatory) 

Confidential Meeting #1 will occur as scheduled in Section 3.2,  after the issuance of the RFP with 
the purpose of reviewing with the Respondent's the RFP, procurement process, and RFP 
documents. The Respondent may discuss technical ideas with the City during this meeting. The 
City Contacts will initiate scheduling the optional meeting with Respondents upon issuance of the 
RFP. 
 
The duration for this meeting will be up to two (2) hours and attendance from the Respondent’s 
team shall be limited to two (2) hours and attendance from the Respondent’s team shall be limited 
to Key Personnel as identified in Respondent’s SOQ and/or proposed replacements/additions.  
 
3.4.2 Confidential Meeting #2 (Mandatory) 
 
Confidential Meeting #2 will occur no earlier than twenty-one (21) days before the Proposal 
Submission date with the purpose of discussing technical ideas provided as well as the Draft 
Contract for Design-Build Services. This meeting may also include representatives from the City’s 
Legal Department and the duration is expected to be four (4) to eight (8) hours depending on 
Respondent’s agenda. Respondent shall send agenda to City Contacts one week prior to meeting. 
Attendance from the Respondent’s team shall be limited to Key Personnel as identified in 
Respondent’s SOQ and/or proposed replacements/additions. Attendance may also include the 
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Respondent’s legal representative or counsel for discussions related to the Draft Contract for 
Design-Build Services. This meeting will be scheduled by City at least two (2) weeks in advance. 
 
Any proposed variances from the Indicative Design Criteria or Preferred Indicative Criteria must 
be discussed during this meeting. If the City does not approve a Respondent’s proposal for a 
variation from Indicative Criteria, it will inform the Respondent by e-mail within two (2) weeks 
after Confidential Meeting #1. 
 
3.4 Interviews 
 
The City may conduct an interview/oral presentation with each Respondent after proposals are 
submitted. The interviews may consist of an oral presentation by the Respondent, as well as a 
questions and answers portion administered by the City. An agenda for the interview/oral 
presentation will be sent to each Respondent prior to the interview. 
 
The purpose of the interview is to enable each Respondent to: (a) demonstrate Proposal clarity of 
expression and thoroughness; (b) demonstrate a strong understanding of Project issues; (c) 
articulate its thoughts and ideas in a logical and factual manner; (d) demonstrate communication 
between team members and impressions of ability to work cohesively; (e) confirm Respondent's 
key personnel commitments; (f) provide direct, clear, thorough and insightful answers to 
questions; and (g) clarify the City’s understanding of the proposal and what is covered by it. 
 
3.5 Withdrawal from Proposing 
 
A Respondent may withdraw from submitting a Proposal by providing a written request, duly 
executed by an authorized representative, and delivered to the City Contact at any time prior to the 
Proposal Submittal Due Date. Individuals making the withdrawal will be required to provide 
evidence of authorization to represent the Respondent. After the Proposal Submittal Due Date, 
Proposals shall not be withdrawn or modified except to the extent agreed to by the City.  If a 
Respondent withdraws from submitting a Proposal, a Stipend from the City will not be paid to that 
Respondent. 
 
3.6 Validity of Proposal  
 
The offer represented by each Proposal will remain in full force and effect after the Proposal 
Submittal Due Date and cannot be withdrawn for a period of ninety (90) 180AD4 days unless: 
 

• The City has cancelled the RFP; 
 

• The City has awarded the Contract to another Respondent and Contract execution has 
occurred; or 

 
• The City, in its sole discretion, allows a Respondent to withdraw its Proposal prior to 

such deadline. 
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The City and the Respondent may mutually agree, in writing, to extend the validity of a Proposal 
beyond the validity period. If a Respondent agrees to extend the validity of its Proposal beyond 
the validity period, the Proposal Security (see Section 3.7 Proposal Bid Security) shall also be 
extended and/or replaced with compliant Proposal Security. 
 
3.7 Proposal Bid Security  
 
The Cost Proposal shall include security for the Respondent’s obligations under the Proposal in 
the amount of 5% of Base Bid which shall be in the form of a Bid Bond (on Form 00430 Bid Bond 
provided in Attachment G, Cost Proposal Forms), Cashier’s Check, Letter of Credit, Certificate of 
Deposit or other instrument approved in advance by the City.  Prior to submittal of the Cost 
Proposal the City Treasurer must approve both the financial institution and text of a Letter of 
Credit. A Cashier’s Check or a Certificate of Deposit shall be payable to the City Treasurer. The 
proposal bid bond must be valid until at least the end of the Proposal validity period in Section 3.6. 
 
By submitting its Proposal, each Respondent understands and agrees that the City shall be entitled 
to draw on the proposal bid security in its entirety and Respondent if: 
 

• Respondent withdraws, repudiates or otherwise indicates in writing that it will not meet 
any commitments made in the Proposal, except as specifically permitted under this 
RFP; 
 

• Respondent is selected for negotiations under Section 5 of this RFP and fails to 
negotiate with the City in good faith; 
 

• Respondent refuses or is unable to execute and deliver the Contract, evidence of 
insurance, payment and performance bonds and any other documents required by the 
City as a condition to award. 

 
By submitting a Proposal, Respondent is agreeing to correct any mistakes on a proposal security 
submission when requested by the City. When such a mistake occurs and a Respondent fails or 
refuses to correct the mistake or execute the Contract when requested by the City, any proposal 
security shall be forfeited to the City and the Respondent shall also be subject to debarment and 
damages. 
 
3.8 Addenda 
 
This RFP is subject to revision after the date of issuance via written addenda until the Issuance of 
Final Addendum date in Section 3.2 Procurement Schedule . The City may extend the Submittal 
Due Date (and any dates in the Procurement Schedule) via addendum at any time. A copy of all 
such written addenda will be posted at the Kansas City, Missouri Plan Room, 
http://www.kcmoplanroom.org. All addenda will be posted at this location. Any document or plan 
may be viewed or downloaded from this location. 
 

http://www.kcmoplanroom.org/
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The following documents will be made available for download: (1) the RFP (including all 
Attachments) and (2) addenda to the RFP. It is each Respondent’s responsibility to obtain all RFP 
addenda prior to submitting its Proposal.  
 
If the Respondent has any doubt as to the true meaning of any part of this RFP, or if any 
discrepancies in or omissions from this RFP are discovered by Respondent, a written request for 
an interpretation or correction may be submitted to the City Contact (see Section 3.1) for response. 
The Respondent submitting the request will be responsible for delivery no later than the Deadline 
for Receipt of Written Questions. The City will not be responsible for any other explanation or 
interpretations of the documents. 
 
It is the responsibility of all Respondents to ascertain whether any addenda have been issued before 
the Submittal Due Date by checking the Kansas City, Missouri Plan Room. If an Addendum is 
issued, Respondent must acknowledge receipt of Addendum on the DB 00410 Design-Build Bid 
Form submitted with the Cost Proposal (see Section 4.3.11 Cost Proposal). 
 
3.9 Inclusion of Proposal in the Contract  
 
Portions of the successful Respondent’s Proposal will be used to complete various Contract 
provisions and Exhibits and will therefore become part of the Contract. All other information is 
for evaluation purposes only and will not become part of the Contract. 
 
3.10 Reimbursement for Proposal Submitted  
 
For those Respondents that submit a responsive Proposal and are not awarded the Contract, the 
City will reimburse each unsuccessful Respondent for Proposal preparation costs with a not-to-
exceed value of $45,000. The City will have no further obligation for cost reimbursement. All 
work performed by a Respondent pursuant to submitting a Proposal, shall be considered works for 
hire and shall become the property of the City without restriction or limitation on the City’s use. 
Payment of reimbursement shall be made within sixty (60) days after receipt of invoice from 
Respondent for reimbursement. The Respondent’s invoice should include documentation that 
supports the actual costs incurred for approval of goods and services, providing the Notice of Intent 
to Award for this project's FPDB Contract has been issued to the successful Respondent. The 
Respondent shall complete the Proposal Development Stipend Agreement Form included in 
Attachment H (Submission Forms) as acknowledgement that the Respondent will accept the 
reimbursement and that the Respondent agrees with the terms and conditions associated 
with the reimbursement. If the Respondent chooses not to accept reimbursement, then 
Respondent shall provide a copy of the Proposal Development Stipend Agreement Form, 
unsigned, accompanied with a brief statement that the Respondent chooses not to accept 
Reimbursement. The completed Proposal Development Stipend Agreement Form shall serve as 
the legal agreement between the City and Respondent as it specifically relates to the 
reimbursement.  
 
The stipend shall be paid to the Respondent(s) following the council approval of the ordinance of 
the Construction contract with the selected Design Builder. Design-Builders are encouraged to 
become City vendor prior to proposal submission for the Project. Upon such payment, the City 
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shall acquire from the Respondent perpetual, nonexclusive, royalty-free licenses to allow the City 
to use the design, or any part thereof, any ideas and/or information contained in the Proposal and 
to use such design, or any part thereof, any ideas and/or information in this Project or in connection 
with other projects. In order to receive a stipend, a Respondent must obtain a Vendor Number from 
the City. Respondents can obtain the necessary forms for obtaining a Vendor Number by calling 
(816) 513-1836. 
 
3.11 Site Access Period  
 
The City will provide Respondents scheduled access, during periods shown in Section 3.2,  to 
Project site located at the Blue River WWTP  by appointment. Each Respondent shall contact the 
City Contact to schedule a date and time to tour the Facilities. The City will provide up to two (2) 
hours of site access for each Respondent. City staff will accompany the Respondent in touring the 
Facilities, however, staff will not be allowed to answer procurement or Proposal-related questions. 
Site access will be granted approximately one (1) week after the Request for Proposal is provided.  
 
Respondents visiting the Project site shall be responsible for their own safety including equipment 
and safety procedures. No information conveyed by the City to Respondent resulting from these 
site tours shall act to modify the RFP unless such modifications are made by Addendum.  
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SECTION 4: PROPOSAL SUBMISSION REQUIREMENTS  
 
4.1 Submittal Due Date 
 
Refer to Paragraph 3 above for submittal location and due date. 
 
4.2 Submission Format 
 
Except as expressly provided in this Section, the Technical Proposal must not exceed twenty-five 
(25) total narrative pages (most or all 8½ x 11 inch with 1-inch or greater margins), excluding the 
transmittal letter, index or table of contents, front and back covers, title pages/separation tabs, and 
appendices. A maximum of five (5) of the total pages may be 11 x 17-inch z-fold format. Eleven 
(11) point font or larger must be used in Parts 1 and 2 of the Technical Proposal. The Technical 
Proposal shall be typed or printed double-sided to the extent possible, with each double-sided page 
counting as two pages, on recycled and recyclable paper, and shall be continuously numbered. 
Each Technical Proposal Part and Appendix shall be labeled with title headers. 
 
The Technical Proposal submission envelope or box shall include Respondent’s name and address 
and shall be labeled “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN HOUSE 
PROJECT – PROJECT NO. 81000984”. 
 
The Cost Proposal submission envelope or box shall include the completed Cost Proposal 
submission forms in Attachment G (Cost Proposal Forms) and any supporting documentation 
requested in this RFP. Cost Proposal must be accompanied by Proposal bid security in accordance 
with Section 3.8 Proposal Bid Security. 
 
The Cost Proposal envelope shall include Respondent’s name and address and shall be labeled 
“COST PROPOSAL FOR BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 
81000984”. 
 
Drawings shall be half-size versions (11" x 17") of ANSI 22" x 34" sheets. The set shall include a 
cover sheet and index of all drawings included in the set. Drawings are excluded from the page 
limit of the Technical Proposal. 
 
4.3 Submission Content 
 
4.3.1 General Outline 

The Technical Proposal must include the following in the order listed: 
 

• Transmittal Letter 

• Part 1 – Project Plans/Management Approach 

o Project Team/SOQ Confirmation 
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o Design-Build Coordination and Management  

o Quality Control and Management  

o Safety Plan 

o Permitting 

o Self-Performance and Subcontracting 

• Part 2 – Technical Proposal 

o Project Understanding 

o Technical Narratives 

 Including variances from Indicative Design Criteria 

o Technical Drawings (reference Appendix B) 

o Equipment Information (reference Appendix C) 

• Part 3 – Construction Schedule, Planning and Sequencing (reference Appendix D) 

• Part 4 – MBE/WBE Utilization 

• Appendix A – Forms for Affirmation and Compliance (not included in page count) 

o Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record 

o Bonding Capacity 

o Declaration of Insurance 

o Form 00515.01 Employee Eligibility Verification Affidavit 

• Appendix B – Design Drawings (not included in page count) 

• Appendix C – Equipment Forms (not included in page count) 

• Appendix D – Project Schedule (not included in page count) 

The content requirements set forth in this RFP represent the minimum content requirements for the 
Technical Proposal. It is the Respondent’s responsibility to present all relevant information and 
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other materials in its Technical Proposal. The Technical Proposal, however, should not contain 
standard marketing or other general materials. It is the Respondent’s responsibility to modify such 
materials so that only directly relevant information is included in the Technical Proposal.  
 
Per Section 2-1585, City Code of Ordinances, the Technical Proposal may not contain any 
reference to the cost of the Project. 
 
The Cost Proposal must include the following:  
 

• Cost Proposal 
o DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization 

o 00430 Bid Bond 

4.3.2  Transmittal Letter 

Each Respondent must provide a Transmittal Letter following the Proposal cover that formally 
conveys the Proposal to the City. The letter must be signed by an authorized representative of the 
Respondent who is empowered to sign such material and to commit the Respondent to the 
obligations contained in the Proposal. If Respondent is a corporation or an LLC, an authorized 
officer shall sign his/her name and indicate his/her title beneath the full corporate name. If 
Respondent is a joint venture, an authorized representative for each member of the joint venture 
shall sign the letter, and specifically state that, if the joint venture is selected as the Design-Builder 
entity, each member will be jointly and severally liable to the City for the obligations arising out  
of the contract between the joint venture and the City.  
 
The Transmittal Letter may include any information deemed relevant to the Respondent, but must 
include the following:  
 

1. An identification of the Respondent’s Point of Contact, including name, address, phone 
number, and email address, and must specify who would be the Design-Builder’s signatory 
to any contract documents executed with the City.  

2. An Executive Summary of the Proposal, with no references whatsoever to the Cost 
Proposal. 

3. A declaration of the Respondent’s intent, if selected, to enter into a contract with the City 
for the Project in accordance with the terms of this RFP; 

4. An affirmation that all professional and business registrations and licenses required for the 
Project have been obtained or will be obtained prior to award of the Contract for Design-
Build Services. This includes, but is not limited to the registrations/licenses for the 
members of the Respondent’s team that are professional engineers and will be the 
Engineer-of-Record for the Project;  

5. A statement of the Respondent’s intent to provide Performance and Payment Bonds and 
all insurance required under the Contract for Design-Build Services, respectively by the 
date of award of the Contract.  



Design-Build Services RFP 011420 Page 20 of 39 Contract Central 

6. An affirmation that the representations made in the Proposal will remain in force and effect 
for ninety (90) one hundred and eighty (180)AD4 days from the Proposal Submission Due 
Date.  

7. An affirmation that the Respondent has completed and included in either Appendix A 
(Forms for Affirmation of Compliance), Appendix C (Equipment Forms), or in Part 5 – 
Cost Proposal all required submission forms provided in Attachment F (Technical Proposal 
Forms), Attachment G (Cost Proposal Forms), and Attachment H (Submission Forms 
including CREO Documents).   

 
The Transmittal Letter shall be limited to three (3), 8 ½ x 11 inch pages. 

 
4.3.3  Part 1 – Project Plans/Management Approach 

The Respondent shall use Part 1 of the Technical Proposal to demonstrate their approach for 
managing the Project from Design Phase through Extended Commissioning Phase. It is not 
expected that the Respondent will include specific and developed plans, but should concisely 
demonstrate how the project will be executed with regards to project management, controls, 
quality, safety, permitting, and self-performing/subcontracting. The approaches should discuss 
who will manage the plan, how it will be assured/ensured, and provide a summary of the plan 
including discussion on how they comply with the City’s practices. 
 
Project Team/SOQ Confirmation. The purpose of this subsection of the Proposal is for the 
Respondent to confirm that the Project team submitted in its SOQ has not changed; or to provide 
information and an explanation regarding any changes to its Project Team differing from that 
submitted in its SOQ. Any changes to the Respondent’s Project Team from the SOQ are subject to 
acceptance or rejection by the City, at its sole discretion. If the Respondent’s Project Team has not 
changed from the SOQ, the Respondent shall include the following statement in this section of its 
Proposal:  
  
“________________________ (Name of Respondent’s Team or Organization) confirms that all 
qualifications and experience information, including the members and composition of our Project 
Team, provided in our Statement of Qualifications previously submitted to the City for the Blue 
River Screen House Facility Project has not changed, and is valid, true, and accurate."  
  
No changes of the primary member organizations that comprise the Project Team (Lead Designer 
and Lead Contractor) are allowed, and no changes to the Key Personnel as represented in the 
Respondent’s SOQ are allowed. If extenuating circumstances require a change to any of the 
primary member organizations or Key Personnel, the Respondent shall provide an explanation for 
the change and present qualifications and experience information for the new team member(s) for 
the City to evaluate The City reserves the right to reject as non-responsive the Proposal of a 
Respondent that changes primary member organizations or Key Personnel from that indicated in 
the SOQ. 
 
Respondent shall identify the Lead Operations Coordinator, an additional role in Key Personnel, 
in this section and provide the information required below in the following section for this 
additional Key Personnel and verify proposed Staffing in RFQ. 
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Change in Key Personnel. Respondent shall identify any Key Personnel, as defined in Section 
01420 found in RFP Attachment A, that have changed from what was previously provided in the 
Respondent's SOQ. The City expects Key Personnel named in this Proposal to remain on the 
Project Team for the duration of the Project unless changes are beyond the Respondents control 
and approved by the City.  
 
For any additions or changes that have occurred to the Respondent’s Project Team, the Respondent 
shall provide the following information relative to the assignments and qualifications of the 
Respondent’s team: 
 

• For any new personnel, provide sufficient reasoning and detail for the City to understand 
how such personnel would enhance the Respondent’s ability to deliver the Project and to 
provide value to the City.  

 
• Proposal Appendix A (Forms for Affirmation of Compliance) should include resumes (see 

RFQ for resume format and requirements), copies of licenses or registrations, and project 
references for any additional or new personnel that the Respondent proposes as part of its 
Project Team that were not identified in the SOQ.  
 

Design-Build Coordination and Management Plan. The Respondent shall demonstrate that: (a) 
its coordination and management approach during design and construction includes specific 
measures to control budget, documentation, and schedule; and (b) it will implement policies and 
procedures to facilitate communication and input from members of the Project Team and City. At 
a minimum, Respondent shall:  
  

• Describe the roles and responsibilities of the Project Team members, and how the Project 
Team is going to function to benefit the Project. Include an organization chart of the Project 
Team to illustrate its functionality, team reporting structure, etc.  

 
• Describe the Respondent’s concepts for managing the design, construction, and 

commissioning phases of the Project and how the Respondent intends to control budget, 
documentation, and schedule.  

 
• Describe how the Respondent intends to control and coordinate the flow of information 

between design and construction teams, and how the Respondent plans to interface with 
the City and permitting agencies. 

 
• Describe the communications methods for facilitating City review during all phases of the 

Project, including but not be limited to meetings, progress reports, submission of BIM 
updates, and document management tools.  
 

• Describe Respondent’s design process, including procedures for equipment selection, 
constructability reviews by the Lead Contractor, obtaining City input and Lead Designer’s 
involvement in oversight of construction. Describe where the design team will be 
geographically located and how operations team members will be involved in design and 
construction. Describe how Respondent will leverage Project Team’s experience and 
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expertise, including Lead Operations Coordinator, that is specifically applicable to this 
Project, including expertise related to Headworks Operations. 
 

• Describe the Respondents approach to involving City staff in the operations and 
maintenance of the facilities during the Construction and Extended Commissioning Phases, 
the training of City staff, and other activities to efficiently transfer operations and 
maintenance responsibilities to the City following the completion of the Extended 
Commissioning Phase. Describe Respondent’s approach for development of standard 
operating procedures (SOPs), maintenance verification systems, and how the Respondent 
will work with the City’s existing computerized maintenance management system. 

 
Quality Control and Management. Respondent shall demonstrate: (a) clear and comprehensive 
quality assurance and control procedures during both design and construction; and extended 
commissioning (b) the availability and proposed utilization of established quality management 
procedures previously implemented on other similar projects. At a minimum, Respondent shall:  
  

• Describe the Respondent’s quality control and management methods, policies, and 
procedures during design. This shall include a description of Respondent’s approach for 
monitoring and managing the quality of its work from initiation to completion of the 
Project, including but not limited to checking of all calculations, discipline design 
checklists, interdisciplinary design checklists, and standardized comment forms that 
document all check comments and responses for each design submittal.  Use of the Revit-
based BIM is required for design purposes.  

 
• Provide a summary of quality control procedures to be utilized during construction, which 

includes but is not limited to materials testing for concrete and soils at a minimum, and 
independent special inspections.  

  
Safety Plan. Respondent shall demonstrate that its proposed safety measures, policies, and 
procedures will maintain a safe construction site and will consider public safety. At a minimum, 
Respondent shall:  
  

• Submit a summary description of the corporate safety program that has been established 
by the Lead Contractor.  
 

• Provide a description of safety programs or procedures that would be specifically 
applicable to and utilized for the Project. Include how Respondent proposes to address any 
unique safety issues for the Project. 
 

• Provide experience, training, and qualifications of onsite safety supervisor. 
 

Permitting. Respondent shall describe its specific approach to the permitting and regulatory 
requirements anticipated for the Project. In conjunction with the Project Technical Requirements 
and assignments of permit responsibilities, Respondent shall identify any additional anticipated 
permits, special considerations for obtaining permits and compliance, approach to coordinating 
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with regulatory agencies and City, and proposed strategies to obtaining permits to minimize the 
influence on project schedule. 

 
Self-Performance and Subcontracting. The selected Design-Builder shall perform with its own 
organization not less than fifty-percent (50%) of the total contract price. The dollar value included 
in this percentage performed by the Design-Builder shall include the value of labor, materials and 
equipment directly performed or procured by the Design-Builder and shall not include the value 
of work performed or provided by subcontractors.  
 
Respondent  shall provide a description of the general delivery approach of the Project, including 
use of subcontractors and proposed approach for self-performance. Identify proposed components 
Respondent would self-perform and the Respondent’s approach to managing this work and 
subcontracted work. 
 
4.3.4  Part 2 – Technical Approach 

Part 2 of the Technical Proposal will be used by the City to understand and evaluate the Proposer’s: 
(a) approach to meeting/exceeding the RFP Technical Requirements; (b) incorporation of 
innovative ideas and cost savings measures; and (c) incorporation of quality materials/equipment 
that will provide the City with cost effective operations and maintenance. 
 
Project Understanding. Respondent shall discuss generally the tasks involved in the Project to 
demonstrate its knowledge of the overall Project and Project requirements and needs. Identify and 
describe how the Respondent would define and approach key Project challenges. Describe how 
the Respondent would be structured to best manage its activities and satisfy the needs of the 
Project, including the Lead Contractor's involvement/role during design, the Lead Designer's 
involvement/role during construction, and the Lead Operations Coordinator’s involvement/role 
during design, construction, and extended commissioning phases. Include the following 
discussions regarding the Respondent's project understanding: 
 

• Define 5 key issues and challenges in both the design and construction of the Project. 
Describe how to mitigate potential negative impacts (i.e., risk mitigation strategy) of each 
key issue and any unique approaches or strengths the Respondent may have relative to the 
issues and challenges. Describe Respondent’s contingency plans for various performance 
issues that might be encountered on the Project.  

 
• Discuss any innovative ideas and approaches to completing the design and construction of 

the Project. Demonstrate the Respondent's ingenuity through design concepts, construction 
materials, and construction methods to achieve the most efficient and long-lasting 
treatment facility. 

 
• Discuss any prominent concerns with the Respondent's capacity to meet the Project's 

schedule and budget and how the Respondent will manage budget and schedule 
requirements. The Respondent may provide situations and examples where its approach to 
managing the schedule and budget has been successful, but may not include any specific 
cost information in the Technical Proposal. 
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• Describe how the Respondent will approach start-up and commissioning including the key 

tasks the Respondent would recommend for achieving compliance with the Project 
requirements. Identify concerns and challenges with commissioning and how 
Respondent’s team will address the risks. Respondent shall present an approach to start-up 
and commissioning with the key tasks the Respondent would recommend. Identify future 
start-up and commissioning plans that will be developed and approved by the Owner and 
indicate when they will be developed and submitted. 

 
• Describe how the Respondent shall describe its ability and approach to providing Extended 

Commissioning Phase services for an initial one-year period with optional one-year 
extension. Respondent shall provide a description of its staffing plan and organization 
chart; and its approach to assisting the City in the necessary operations and maintenance 
activities. The Respondent is expected to conform to City standard operating procedures in 
completing its operations and maintenance duties.AD4 

 
Technical Approach Narratives. Proposer shall provide a Technical Approach Narrative that 
clearly describes its specific technical approach to the Project with respect to the Project Areas and 
major Project elements as listed below. The intent of the technical approach narratives is to identify 
areas of compliance with the Fixed Design Criteria, as defined in the Project Technical 
Requirements, identify the Respondent’s approach for the Indicative Design Criteria, and to 
provide justification for the approved design criteria variances as proposed in the Interim 
Deliverable submittal. 
 
The organization of the Technical Approach Narrative shall follow the organization and content 
of the Project Design Criteria:  
  
Performance Requirements 
Project Site and Existing Facilities 
Hydraulic Model Design Criteria 
Discipline Design Criteria: 

A – Architectural 
C – Civil 
E - Electrical  
F - Fire Protection 
IC - Instrumentation and Controls 
M - Mechanical  
P – Plumbing 
S - Structural 

 
Within major Project elements describe the approach to each of the following technical aspects:  
  
1. Design criteria used and comparison to Project Technical Requirements (Fixed and Indicative 

Design Criteria). Indicate approach for the Fixed Design Criteria and any deviations from the 
Indicative Design Criteria using Form F-1 Project Design Criteria. 

2. Operational strategies for unit process and equipment. 
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3. Construction sequence narrative including identifying shut-downs and temporary facilities 
(electricity, water, conveyance or others). 

4. List required standard operating procedures and operating manuals to be provided. 
 
Drawings. Respondent shall include drawings in Appendix B (Design Drawings) to illustrate and 
document its proposed technical design approach for the Representative Project (or approved 
Proposed Modified Project) and to complement the technical narrative. Reference shall be made 
to drawings within the major element narratives.  
 
It is anticipated that the Respondent will use the provided electronic BIM Model and Preliminary 
Drawings, as provided in Attachment E (Project Technical Requirements), as the basis for their 
design of the Representative Project (or approved Proposed Modified Project). AD3 
 
It is anticipated that the Respondent will use the existing drawings, as provided in Attachment D 
(Project Background Documents), the specifications in Attachment E (Project Technical 
Requirements), and the project design criteria in Attachment F (Technical Proposal Forms) as the 
basis for their Representative Project (or approved Proposed Modified Project). AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the Preliminary Drawings as provided in Attachment E (Project Technical 
Requirements) AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the disciplines listed herein (General, Civil, Building Demolition, Architecture, 
Structural, Mechanical (Process), Mechanical (Plumbing), HVAC, Electrical, Instrumentation and 
Controls) AD3 
 
Content. Naming convention shall be consistent with the drawing list provided as part of the 
Project Technical Requirements. At a minimum, the following drawings shall be prepared and 
submitted by the Shortlisted Respondent, with the drawings being 11” x 17” size, indicate north 
on layouts, and use 1/4” or 1/8” scale (facility and layout drawings): 
  
General  

• Cover sheet  
• Index of Drawings  
• Legend, abbreviations and general notes  
• Hydraulic Profile (preliminary) - include hydraulic grade elevations (NAVD and NGVD) 

for maximum, minimum and design flows 
• Process Flow Diagram (PFD) – indicate major equipment, tanks and channels, major 

piping complete with valves, control elements, pipe size and pipe material. PFDs formatted 
to be used as P&IDsAD6 

 
Civil 

• Existing conditions and demolition plan 
• Site Plans showing concept location of existing and proposed major structures, roads, and 

utilities. utilities and grading - At a minimum, show the layout of the project site including 
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property limits, existing features, proposed features, proposed and existing utilities as 
applicable, site drainage features, and access roads. The project site and project feature 
locations should be tied to the project site datum.AD6 

• Outside yard piping plan with major process piping and or site channels (≥24 in)  
• Contract limits and construction access and parking 

 
Building Demolition  

• Plan drawings illustrating the demolition requirements for existing assets.  
 
Architecture 

• Life safety plan and code analysis 
• Floor plans 
• Building elevations (Optional)AD6  
• 3D views of buildingsAD6 

 
Structural 

• Foundation plans AD6 
• Floor plans AD6 
• Basic Building plans and sections  
• Basic tanks/channels plans and sections AD6 

 
Mechanical (Process) 

• Plans and sections of each facility identifying existing and proposed equipment and piping 
located and shown AD6 

o Show proposed layout of spaces or separate buildings as well as dimensions for 
major equipment such as gates, screens, control panels, conveyors and major 
piping. that includes pump space, other mechanical spaces, maintenance space, 
storage space as well as major dimensions for pump equipment, flow control gates, 
isolation gates, major piping, isolation valves, access corridors, maintenance areas, 
and other appurtenant facilities included in Respondent’s proposed design concept 

o Show proposed locations for doors, overhead doors AD6 
• Plans and sections of each equipment asset and piping located and shown AD6 
• Layout of major interconnecting process piping between structures AD6 
• Show elevations and piping elevations (≥6 in) AD6 
• Show outline of control panels for large equipment (e.g., mechanical screens) that are 

installed within 15 feet of the building. AD6 
 
Mechanical (Plumbing) 

• Show water piping, trench drains, and associated piping (≥6 in)  
 
HVAC 

• Floor plan with equipment and duct runs and control panelsAD6 
• Heating Flow Diagram (major equipment, major piping complete with valves, control 

elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)AD6 
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• Ventilation Flow Diagram process areas (major equipment, major piping complete with 
valves, control elements, pipe size and pipe material. PFDs formatted to be used as P&IDs) 
AD6 

 
Electrical  

• Overall building-wide single line diagram  
• Basic layout of power supply and distribution routing  
• Site Plan AD6 
• Basic floor plan of electrical rooms and elevations 
• Show proposed power distribution wiring, and instrumentation and communication wiring 

AD6 
• Show proposed layout of spaces that includes electrical space, control space and 

communications space AD6  
Instrumentation and Controls:  

• Process P&IDs (all treatment process - major equipment, valves, gates, piping and 
instrumentation only; names and tags per Project Technical Requirements)  

• Screen house SCADA system architecture diagram 
o Show how the Screen House will integrate into the Plant SCADA system 

architectureAD6 

o Plant-wide SCADA system architecture diagram AD6 

o Basic floor plans showing proposed control panels with names and equipment tags 

AD6 

 
Equipment Cut Sheets. Respondent shall complete equipment cut sheets provided in Attachment 
F (Technical Proposal Forms) for the following major equipment, and include the completed forms 
within Appendix C Equipment Forms in its Technical Proposal:  
  
1. Slide Gates 
2. Multi-Rake Screens and ConveyorsAD6 
3. HVAC System 
4. Major Building Appurtenances (Doors, Windows, Skylights)AD6 
5. Electrical Gear (including switchgear, variable frequency drives, and motor control centers)  
6. Other Major Equipment and Ancillary Systems 
 
4.3.5  Part 3 – Construction Schedule, Planning and Sequencing 

Provide a summary version of the Respondent's proposed project schedule. Summarized schedule 
will include the Respondents proposed dates for achieving the Design, Construction, and Startup 
and Commissioning Extended CommissioningAD4 milestones - these proposed dates will be 
included within the Agreement executed by the City and successful Respondent. 
 
Respondents shall: (a) describe construction sequencing of major Project elements and how 
sequencing may affect the critical path; (b) discuss any concerns with the capacity to meet the 
Project’s schedule and how the Respondent will manage the schedule. Respondent shall describe 
how they would approach site logistics and limitations during construction, such as construction 
staging areas, etc. 
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Respondent shall develop a detailed Project Schedule and provided within Appendix D 
(Construction Schedule) of its Proposal. The detailed Project Schedule shall be a preliminary 
resource-loaded CPM construction schedule without any reference to cost, prepared using 
Microsoft Project 2007 or later format. Include no more than three hundred (300) individual 
activities, for identifying tasks, durations, and key milestones during the design, construction, and 
commissioning phases.  Show milestones for key decision points, milestones, shutdown periods, 
OCCP and permit review periods for WSD and AHJs, approvals, purchasing and testing dates 
associated with Schedule based upon the City’s anticipated award date. Include time for permit or 
regulatory approval processes required prior and during construction. Include schedule for start-
up and commissioning period and performance verification testing.  
 
4.3.6  Part 4 – MBE/WBE Utilization 

City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises (WBE) 
have a maximum opportunity to participate in the performance of City contracts. The goals for this 
specific Project are 14% MBE participation and 14% WBE participation. The Respondent shall 
identify any MBE/WBE subconsultants or subcontractors that are part of the Respondent’s Project 
Team.  
 
The City’s CREO Forms and CREO Instructions for Construction Projects are incorporated into 
this RFP and the Contract Documents. The MBE/WBE Directory is available on the City’s website 
at www.kcmo.org. Please call the Civil Rights and Equal Opportunity Department at (816) 513-
1836 for assistance. 
 
Waiver of MBE/WBE Requirements. The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with 
the lowest and best Bidder if the City Council determines a waiver is in the best interests of the 
City. 
 
Workforce Program Requirements. City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects. The minimum company-wide 
goals are a ten percent (10%) minority workforce and two percent (2%) women workforce. The 
City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into this RFP 
and the Contract Documents.  
 
4.3.7 Appendix A - Forms for Affirmation of Compliance 

Include in Appendix A of the Proposal the completed forms provided in RFP Attachment H 
(Submission Forms including HRD Documents). 
 
In accordance with Section 4.3.3 of this RFP, for any new Key Personnel that the Respondent 
intends to use that are not identified in its SOQ and for the Lead Operations Coordinator, 
Respondent shall provide resumes for such individuals within Appendix A. Provide certifications 
and licenses for the Lead Operations Coordinator and any new Key Personnel (if applicable), and 
otherwise required by Section 4.3.3.  
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4.3.8 Appendix B – Design Drawings 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix B all design 
drawings necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.9 Appendix C – Equipment Forms 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix C all 
equipment forms necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.10 Appendix D – Project Schedule 

In accordance with Section 4.3.5 of this RFP, Respondent shall provide in Appendix D a detailed-
level schedule for the Project. The schedule shall identify critical path, proposed early work 
packages, and projected float. 
 
4.3.11 Part 5 - Cost Proposal 

A Proposal submitted in response to this RFP must contain a Cost Proposal that fully conforms 
with and satisfies the format and content requirements described herein, and sets forth the 
Respondent’s proposed Fixed Price Design-Build to perform the Design-Build Contract services. 
In evaluating the Cost Proposal, the City will apply the price evaluation criteria set forth in Section 
5 of this RFP. Accordingly, Respondents are required to complete and submit all forms provided 
in Attachment G (Cost Proposal Forms) and include in their Cost Proposal all other information 
necessary to permit the City to perform informed evaluation. 
 
DB 00410 Design-Build Bid Form. This form must be completed in its entirety and submitted 
with the Cost Proposal. Respondent shall provide a price for Design Services and Construction 
Services, the sum of which comprises the “Base Bid.” The Base Bid is the Cost of Work for the 
Representative Project (or approved Proposed Modified Project), including allowances as 
described below. Variations or deviations from the Representative Project that do not have City 
approval shall be excluded.  
 
Additionally, Respondent shall provide as supplemental to the Cost Proposal the Vendor’s 
Proposals for the below-listed equipment as listed in Form F.1, clearly indicating what is included 
in the scope. 
 

• Forebay Slide Gates 
• Multi-Rake Screens 
• Shaftless Screw Conveyor 

 
Scoring of the Cost Proposal will be based on the Base Bid.  
 
THE COST PROPOSAL SHALL BE SUBMITTED, IN A SEPARATE SEALED 
ENVELOPE OR PACKAGE CLEARLY MARKED “COST PROPOSAL.” 
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ALL PRICE AND COST INFORMATION SHALL BE INCLUDED ONLY IN THE COST 
PROPOSAL. NO PRICE INFORMATION SHALL BE INCLUDED IN THE OTHER 
PARTS OF THE PROPOSAL (INCLUDING THE TRANSMITTAL LETTER AND 
APPENDICES). IF ANY PRICE INFORMATION IS INCLUDED IN THE OTHER PARTS 
OF THE PROPOSAL, THE ENTIRE PROPOSAL MAY BE REJECTED.  
 
 
 
  



Design-Build Services RFP 011420 Page 31 of 39 Contract Central 

SECTION 5: FINAL PROPOSAL EVALUATION AND SELECTION 
 
5.1 Selection Committee 
 
The City will appoint a committee (“Selection Committee”) consisting of no more than five (5) 
members, which will include staff designated by the WSD Director per Ordinance No. 190622, as 
deemed necessary, with the expertise appropriate for the evaluation of all technical aspects of the 
Project. Copies of Proposals will be distributed to the Selection Committee members who will rely 
on the contents for scoring purposes. The Selection Committee will review the Proposals, 
excluding the Cost Proposal.  
 
5.2 General Evaluation Procedure 
 
The submission of a Proposal by Respondents shall constitute acknowledgement of acceptance of 
all terms and conditions set forth in this RFP unless otherwise expressly stated herein. All 
Proposals must be submitted in writing and must include all required documents including forms, 
appendices, and other information requested in this RFP. 
 
All Technical Proposals and documents, and meetings related thereto, shall be considered to be 
"closed records" and "closed meetings," respectively, as defined in Chapter 610, RSMo (the 
"Missouri Sunshine Law") and therefore protected from disclosure until the Public Bid Opening 
Date (Section 3.2).  
 
In general, the procedure for evaluation of Proposals and selecting a Design-Builder will consist 
of the following: 
 

• Selection Committee will open Technical Proposals. 
 

• Selection Committee will review the Technical Proposals (with assistance provided by 
outside advisors if desired by City) to determine if Responsiveness Requirements and 
Mandatory (Pass/Fail) Requirements are met. 
 

• City staff may conduct interviews for any or all submitted Proposals. 
 

• Selection Committee will score Technical Proposals based on evaluation criteria described 
in Section 5.4.  
 

• For those Proposals that meet the Responsiveness Requirements and Mandatory (Pass/Fail) 
Requirements, the Cost Proposal will be opened publicly as described in Section 5.5.1 
Public Bid Opening. 
 

• The ranking of Respondents and the Successful Shortlisted Respondent will be publicly 
posted of the City’s Plan Room Website which will begin the five (5) day appeal period.  
 

• After the five (5) day appeal period has expired and no appeals have been recorded, contract 
negotiations will begin with the Successful Shortlisted Respondent. 



Design-Build Services RFP 011420 Page 32 of 39 Contract Central 

 
• Award of the Contract for Design-Build Services will be made only after the successful 

negotiation of the Contract and the City. Council’s ordinance adopting the Contract for 
Design-Build Services takes effect. 

 
During the Proposal evaluation process, written questions or requests for clarifications may be 
submitted to one or more Respondents regarding its Proposal or related matters. Failure to respond 
in a timely manner to any such questions or requests may be grounds for elimination of the 
Respondent from further consideration. Respondent is responsible for the accuracy of its 
Proposals. Discrepancies between words and figures will be resolved in favor of the words.  
 
5.3 Responsiveness Requirements 
 
Each Proposal will be reviewed to determine whether it is responsive to the RFP. Respondents 
must comply with all terms and conditions of this RFP, including, without limitation, the 
requirement to provide all documentation requested in this RFP. Failure to comply with the 
requirements of this RFP may result in a Proposal being rejected as non-responsive. Each Proposal 
shall be reviewed for responsiveness in accordance with the following conditions:  
 

1. Timely submittal (refer to Section 4.1 of RFP for the Submittal Due Date).  
2. Compliance with submittal requirements in accordance with Section 4 of RFP, including 

submittal of all information and documentation required in Section 4.  
 
If a Respondent fails to satisfy these conditions, the Proposal may be deemed non-responsive by 
the City and not considered for further review. 
 
At its sole discretion at any time, however, the City Manager or his delegate may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver 
will result in an increased cost to the City and the requirement waived would be waived for all 
Respondents for this solicitation and it is in the best interest of the City to grant the waiver. The 
City Council at any time may waive any requirements imposed in this solicitation by the City’s 
Code of Ordinances when it finds failure to grant the waiver will result in an increased cost to the 
City and the waived requirement would be waived for all Respondents for this solicitation and it 
is in the best interest of the City to grant the waiver. The City reserves the right to waive any 
irregularities and/or formalities as deemed appropriate. 
 
The City Council may waive any and all D/M/WBE requirements imposed by any SOQ or 
Proposal document or the MBE/WBE Ordinance and award the Contract to the most qualified 
Design-Builder if the City Council determines a waiver is in the best interests of the City. 
 
5.4 Evaluation Criteria 
 
The City will evaluate and rank the responsive Proposals by applying the weighted evaluation 
criteria set forth below to determine the Successful Respondent. The total number of points that 
will be used in evaluating all of the factors for a Proposal is 200, allocated as illustrated in the 
following table: 
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Criterion Maximum Score 

Possible (Points) 
Part 1. Project Plans/Management Approach 30 
Part 2. Technical Approach 60 
Part 3. Construction Schedule, Planning and Sequencing 10 
Part 4. MBE/WBE Utilization Pass/Fail 
Cost Proposal 100 
Total Possible Score 200 

 
The highest Technical Proposal will be awarded 100 points. Points will be added to each of the 
other Technical Proposals corresponding to the 100 points and the original points earned by that 
Proposal. For example: 
 
Technical Proposal  Number of Points           Score    
Highest    94    100 pts.   
2nd Highest     87 (94-87=7)     93 pts. (100-7 points) 
3rd Highest    84 (94-84=10)    90 pts. (100-10 points) 
 
5.5 Cost Proposal Evaluation 
 
The Cost Proposal with the lowest bid price will be awarded 100 points. City’s Budget is 
$5,000,000.00. The City’s limit for department selection for a design-build project is 
$6,000,000.AD4 
 
One (1) point will be deducted from each of the other Cost Proposals for each percentage that the 
Base Bid exceeds the lowest Base Bid using the following formula:  
 

�1 −  
Proposer's Bid - Lowest Bid

Lowest Bid
�𝑥𝑥 100 

 
 
5.5.1  Public Bid Opening 

Cost Proposals will be opened publicly on at 2:00 PM on the Public Bid Opening Date 
(Section 3.2). The City will publicly announce the scores earned by each Technical Proposal, and 
then will publicly open and read aloud the corresponding Cost Proposal. Cost Proposal scores will 
be calculated and added to previously determined Proposal scores. Proposals and corresponding 
Respondents will be ranked based upon the Proposal scores. 
 
The 48-hour period for providing CREO documents (e.g., HRD Form 8, Contractor 
Utilization Plan/Request for Waiver) shall begin to run as of this date and time.AD7 
 
The 48-hour period for providing CREO documents shall begin to run as of this date and 
time. AD7 
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5.6 Final Selection 
 
The lowest and best Bid is that Proposal with the highest combined points for the Technical 
Proposal and Cost Proposal, and that has been determined by the City to be responsive. Respondent 
agrees that all representations made in its SOQ, its Technical Proposal, and its Cost Proposal shall 
continue to be binding on Respondent if it is the successful Respondent on the Project, and that 
this RFP, the RFQ, Respondent’s Technical Proposal, Respondent’s Cost Proposal, and 
Respondent’s SOQ shall be deemed incorporated into any Contract issued to Respondent for the 
Project. 
 
After the evaluation process is complete, the City will notify Respondents of the rankings. The 
top-ranked Respondent will be selected to serve as the Design-Builder and to begin negotiations 
with the City for the Contract for Design-Build Services award. If negotiations with the top-ranked 
Respondent are not successful, the City will select the next-ranked Respondent for award and 
negotiate the final terms of the Contract. 
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SECTION 6: CONDITIONS FOR RESPONDENTS 
 
6.1 City Policies and Ordinances 
 
The City will administer the RFP process under competitive proposal policies. The following is a 
summary of some of the policies and ordinance packages to be followed and completed as part of 
the RFP process. The City encourages and expects Proposers to pursue subcontracting, mentoring, 
joint venturing, teaming and partnering opportunities with the types of firms described in this 
Section in the ordinary course of its teaming/business strategies for all aspects of the Project. 
Additional policies and ordinances otherwise not specifically listed below may also apply at time 
of the Proposal. 
 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 
Program.” 

 
6.2 Prohibited Activities by Former City Employees and Officials 
 
Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 
administrative employees of the City from trying to influence a decision of the City on behalf of 
an employer or client for one year after that former employee or official leaves the City’s employ. 
By submitting an RFP, the Design-Builder affirms that Design-Builder and its team members and 
employees are in compliance with the requirements of Section 2-2044. Failure to comply with the 
requirements of Section 2-1018 may cause the SOQ and Proposal to be rejected. 
 
6.3 Change in RFP, Contract and Additional Work 
 
The City reserves the right to add to, delete, modify or enlarge this RFP, including any 
specifications and/or statement of work, the proposed contract, the terms and conditions, and any 
subsequently executed contract. The City reserves the right to award additional contracts for 
related work or subsequent Project phases to the selected Design-Builder.  
 
6.4 Late Proposals 
 
Proposals and modifications of proposals received after the exact hour and date specified for 
receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common carrier 
or contract carrier, by a delivery method that guarantees the proposal will be delivered to the City 
prior to the submission deadline; or (2) if submitted by mail, common carrier or contract carrier it 
is determined by the City that the late receipt was due solely to an error by the US Postal Service, 
common carrier or contract carrier; or (3) the Proposal is timely delivered to the City but is at a 
different City location than that specified in this RFP; or (4) the City extends the time after the 
deadline for a force majeure event that could potentially affect any or all Respondents meeting the 
deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 
 
The Respondent’s Proposals, including any proposed personnel and any other required proposal 
documents may be subject to negotiation by the City at any time. The City may interview none, 
one, some or all of the Respondents that submit Proposals. Proposals may be evaluated and award 
made with or without, discussions and/or negotiations with the Respondent. The City reserves the 
right to request additional information from any or all Respondents. Negotiations by the City will 
not be deemed a counter offer or a rejection of any original SOQ or Proposal. 
 
6.6 Rejection of Proposals 
 
If the City rejects all Proposals, the City may re-solicit Proposals only from those Respondents 
who submitted a Proposal pursuant to this RFP and/or use an expedited Bid submission schedule 
with or without re-advertising or issuing any other public notice when the City determines, in its 
sole discretion, that the delay due to the normal solicitation procedures would not be in the City's 
best interests. 
 
6.7 Disclosure of Proprietary Information 
 
A Respondent may restrict the disclosure of scientific and technological innovations in which it 
has a proprietary interest, or other information that is protected from public disclosure by law, 
which is contained in any portion of its Proposal by: 

a. Marking each page of each such document in at least 16-point font with the words 
“Proprietary Information”; and 
 

b. Printing each page of such document on a different color paper than the paper on which 
the remainder of the Proposal is printed; and 
 

c. Segregating each page of each such portion of its Technical Proposal in a sealed 
envelope/package, which shall prominently display, on the outside, the words “Proprietary 
Information” in at least 16-point font, along with the name and address of the Respondent; 
and 
 

d. After either the Public Bid Opening Date or the rejection of all Proposals, if a request is 
made under the Missouri Sunshine Law for access to portion(s) of a Respondent’s 
Technical Proposal that has been marked “Proprietary Information,” as provided above, 
the City will notify that Respondent of the request, and it shall be the burden of that 
Respondent to establish that such documents are exempt from disclosure under the law. 

 
6.8 Contract Information Management System 
 
The selected Design-Builder shall be required to use City’s Internet web based Contract 
Information Management System/Project Management Communications Tool provided by City 
and protocols included in that software during the term of this Contract. The selected Design-
Builder shall submit user applications to City’s provided Contract Information Management 
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System for all personnel, subcontractors or suppliers as applicable. The City will use e-Builder (by 
Trimble) for document control and workflows. 
 
6.9 Affirmative Action 
 
It is the policy of the City that any person or entity entering into a contract with the City, will 
employ applicants and treat employees equally without regard to their race, color, sex, religion, 
national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 
Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 
persons and is awarded a contract from the City totaling more than $300,000.00 must:  

 
• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the contract. 
 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 
compliance to the City’s CREO prior to receiving the first payment under the contract, 
unless a copy has already been submitted to CREO at any point within the previous two 
calendar years. If, and only if, contractor does not possess a current certification of 
compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 
action program to CREO prior to receiving the first payment under the contract, unless a 
copy has already been submitted to CREO at any point within the previous two calendar 
years. 
 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 
subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 
 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of the 
subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed. If, and only if, subcontractor does not possess a current certificate of compliance, 
contractor shall obtain a copy of the subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the 
date the subcontract is executed. 
 

• If you have any questions regarding the City’s Affirmative Action requirements, please 
contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 

 
6.10 American with Disabilities Act (ADA) Standards 
 
It is the policy of the City and required by law that any new or renovated facility meet the scoping 
and technical requirements of the 2010 ADA Standards for newly designed and constructed or 
altered local government facilities, public accommodations, and facilities. The selected Design-
Builder shall design the project so it conforms to the 2010 ADA Standards, as applicable and as 
amended from time to time, and is readily accessible to and usable by individuals with disabilities. 

http://www.kcmo.org/


Design-Build Services RFP 011420 Page 38 of 39 Contract Central 

The City will make available to the selected Design-Builder the City’s ADA Compliance Manager, 
who can facilitate interaction with advocates in the disability community. 
 
6.11 Design-Builder Conflict of Interest 
 
A conflict of interest situation may disqualify an organization. If the Design-Builder believes there 
may be a conflict of interest, it must list the organizations and the names of entities or persons 
associated with the Design-Builder who may have a conflict of interest, or appearance of a conflict 
of interest, with the City.  
 
Details of the potential conflict of interest must also be included. Names of entities associated with 
the Design-Builder who may have a conflict of interest with any activity of this Project should be 
included in the Proposal. Provide details and reasons. Design-Builders are subject to 
disqualification on the basis of conflict of interest as determined by the City. 
  
6.12 Additional Information 
 
The City reserves the right, in its sole discretion, to request additional information or documents 
from any or all Respondents, including supplements or corrections to the Proposals.  
 
6.13 City’s Buy American and Missouri Preference Policies 
 
It is the policy of the City that any manufactured goods or commodities used or supplied in the 
performance of any City contract or any subcontract thereto shall be manufactured or produced in 
the United States whenever possible. When Bids offer quality, price, conformity with 
specifications, term of delivery and other conditions imposed in the specifications that are equal, 
the City shall select the Bid that uses manufactured goods or commodities that are manufactured 
or produced in the United States. The City shall give preference to all commodities manufactured, 
produced, or grown within the State of Missouri and to all firms, corporations, or individuals doing 
business as Missouri firms, corporations or individuals, when quality is equal or better and 
delivered price is the same or less. It is the bidder’s responsibility to claim these preferences. 
 
6.14 Tax Clearance 
 
Respondent will be required to furnish to Owner sufficient proof from City’s Commissioner of 
Revenue, verifying that Respondent is in compliance with the license and tax ordinances 
administered by City’s Revenue Division as a precondition to Owner making its first payment 
under any Contract over $50,000.00. Respondent will also be required to obtain proof of City tax 
compliance from all of its Subcontractors prior to the Subcontractors performing any Work. 
 
6.15 Prevailing Wage Requirements 
 
The successful Respondent shall pay the prevailing hourly rate of wages as determined by the 
Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project Manual. 
In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 
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6.16 Indemnification – City of Kansas City 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the City and any of its agencies, officials, officers, or employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable, including negligent acts or omissions of the City, its agencies, officials, 
officers, or employees. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
 
6.17 Indemnification – State of Missouri 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the Missouri Highways and Transportation Commission (MHTC) and the Missouri 
Department of Transportation (MoDOT) and their respective employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
 



Name Address City St Zipcode Roof Area Area (SF) Type of Roof

Expected 
Remaining Life 

(yrs) Condition Re‐Roof Year
Roof Restoration 

Year
2022 Immediate 

Repairs 2023 2024 2025 2026 2027 2022 2023 2024 2025 2026 2027 2022 2023 2024 2025 2026 2027

Blue River Primary Wastewater Treatment Plant 7300 Hawthorne Rd Kansas City MO 64120 A 1,000 Adhered TPO 10+ Good 2041 N/A $200 $125 $125 $125 $125 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
B 1,200 Derbigum Modified Bitumen 10+ Good 2041 N/A $300 $125 $125 $125 $125 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
C 1,000 Derbigum Modified Bitumen 10+ Good 2041 N/A $300 $125 $125 $125 $125 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
D 500 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $50 $50 $50 $50 $0 $12,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
E 800 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $50 $50 $50 $50 $0 $19,200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
F 225 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $25 $25 $25 $25 $0 $5,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
G 1,500 Derbigum Modified Bitumen 10+ Good 2036 N/A $300 $150 $150 $150 $150 $150 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
H 3,000 Derbigum Modified Bitumen 10+ Good 2036 N/A $300 $200 $200 $200 $200 $200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
I 1,000 Adhered TPO 6‐8 Fair 2030 N/A $200 $125 $125 $125 $125 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
J 1,500 Derbigum Modified Bitumen 10+ Good 2035 N/A $0 $150 $150 $150 $150 $150 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
K 1,250 Derbigum Modified Bitumen 10+ Good 2035 N/A $0 $125 $125 $125 $125 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
L 5,500 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $300 $300 $300 $300 $0 $132,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
M 3,825 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $250 $250 $250 $250 $0 $91,800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
N 2,500 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $175 $175 $175 $175 $0 $60,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
O 2,400 Gravel Asphalt Built‐Up 0‐1 Poor 2023 N/A $0 $0 $175 $175 $175 $175 $0 $57,600 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
P 2,400 Gravel Asphalt Built‐Up 5‐7 Fair 2028 N/A $0 $175 $175 $175 $175 $175 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Q 3,800 Adhered TPO 10+ Good 2040 N/A $0 $200 $200 $200 $200 $200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL 33,400 $1,600 $1,500 $2,525 $2,525 $2,525 $2,525 $0 $378,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Maintenance Budget Re‐Roof Budget Restoration (Coating) Budget
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BLUE RIVER SCREEN HOUSE ROOF SURVEY



Blue River Primary Wastewater Plant – 7300 Hawthorne Road 
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CONTRACT FOR DESIGN-BUILD SERVICES 

This CONTRACT FOR DESIGN-BUILD SERVICES (“Agreement”) is entered into this 
________ day of ______________, 20__ (“Agreement Date”) by and between the City of Kansas 
City, Missouri (“Owner”) and ________________________________________________ 
(“Design-Builder”).  In consideration of the mutual covenants and obligations contained herein, 
Owner and Design-Builder hereby agree as follows: 

WITNESSETH: 

WHEREAS, on or about _________________, Owner issued a Request for Qualifications 
(“RFQ”) soliciting interested parties to submit a Statement of Qualifications (“SOQ”) to serve as 
the design-builder for the Project; and 

 WHEREAS, on or about ________________, Design-Builder submitted its SOQ to 
Owner; and 

 WHEREAS, on or about ________________, Owner notified Design-Builder that it was 
one of the shortlisted proposers invited to respond to a Request for Proposals (“RFP”); and 

 WHEREAS, on or about ____________ (“Proposal Submittal Date”), Design-Builder 
submitted its proposal (“Proposal”) in response to the RFP; and  

 WHEREAS, on or about ______________, Owner notified Design-Builder that it was the 
successful proposer; and 

 WHEREAS, on or about ______________, Owner awarded Design-Builder this 
Agreement. 

 NOW, THEREFORE, in consideration of the mutual covenants and obligations contained 
herein, Owner and Design-Builder hereby agree as follows: 

Article 1 
The Project 

1.1 The Project is generally referred as _________________________ (Project No. 
____________), and is specifically defined in the Contract Documents.   

Article 2 
The Work 

2.1 Design-Builder shall complete all Work as specified or indicated in the Contract 
Documents. 

Article 3 
Contract Times 

3.1 Commencement Date.  Design-Builder shall commence the Work upon receipt of the 
Notice to Proceed (“Commencement Date”).  The Commencement Date shall be no later than 
fifteen (15) days after the Agreement Date, unless the Parties mutually agree otherwise in writing. 
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3.2 Contract Times   

3.2.1  Scheduled Acceptance Date.  Acceptance shall be achieved as expeditiously as 
reasonably practicable, but in no event later than ____________________________ (“Scheduled 
Acceptance Date”).   

3.2.2 Scheduled Final Completion Date. Final Completion of the Work shall be achieved 
as expeditiously as reasonably practicable, but in no event later than sixty (60) days after the 
Acceptance Date (the last day of such 60-day period being referred to as the “Scheduled Final 
Completion Date”). 

3.3 Schedule Adjustments.  All of the scheduled completion dates set forth in Section 3.2 
above (collectively referred to as “Contract Time(s)”) shall be subject to adjustment in accordance 
with the General Conditions of Contract. 

3.4 Time of the Essence.  Owner and Design-Builder mutually agree that the Scheduled 
Acceptance Date and Scheduled Final Completion Date, individually and collectively, are of the 
essence of this Agreement.      

3.5 Delay Liquidated Damages.  Design-Builder understands that if any of the Contract Times 
is not attained, Owner will suffer damages which are difficult to determine and accurately specify.  
To compensate Owner for such damages, Design-Builder hereby agrees to pay Owner Delay 
Liquidated Damages as follows: 

3.5.1 Acceptance.  If the Acceptance Date has not been achieved by the Scheduled 
Acceptance Date, then Design-Builder shall pay to Owner Delay Liquidated Damages of 
______________ Dollars ($___________) per day for each day between the Scheduled 
Acceptance Date and the Acceptance Date.   

3.5.2. Final Completion.  If the Final Completion Date has not been achieved by the 
Scheduled Final Completion Date, Designer-Builder shall pay to Owner Delay Liquidated 
Damages of _________________ Dollars ($____________) per day for each day between the 
Scheduled Final Completion Date and the Final Completion Date.   

3.6 Delay Liquidated Damages Not Penalty.  The Parties acknowledge, recognize and agree 
on the following: 

 (a) that because of the unique nature of the Project, it is difficult or impossible to 
determine with precision the amount of damages that would or might be incurred by Owner as a 
result of Design-Builder’s failure to complete the Work on or before the applicable Contract 
Time(s);  

 (b) that any sums which would be payable under this Agreement as Delay Liquidated 
Damages are in the nature of liquidated damages, and not a penalty, and are fair and reasonable, 
and such payment represents a reasonable estimate of fair compensation for the losses that may 
reasonably be anticipated from such failure; 

(c) that any sums which would be payable under this Agreement as Delay Liquidated 
Damages shall be in lieu of all liability for any and all extra costs, losses, expenses, claims, 
penalties and any other damages, whether special or consequential, and of whatsoever nature 
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incurred by Owner which are occasioned by any delay in achieving the applicable Contract 
Time(s); and    

(d) that, in recognition of the acknowledgments above, Design-Builder is expressly 
estopped from arguing, and waives any rights it may have to argue, that Delay Liquidated 
Damages are a penalty and that they are not enforceable.  

For the avoidance of doubt, and notwithstanding anything to the contrary in Paragraph (c) above, 
Delay Liquidated Damages are not intended to excuse Design-Builder from liability for any other 
breach of its obligations under the Contract Documents. 

Article 4 
Contract Price 

4.1 Contract Price.  The Contract Price is the sum of __________________________ 
($_____________), as set forth in Design-Builder’s Cost Proposal (attached hereto as Exhibit 
4.1).  The Contract Price is subject to adjustments made in accordance with Article 9 of the 
General Conditions of Contract.  Except as specifically provided in this Agreement or the General 
Conditions of Contract, the Contract Price is deemed to include all sales, consumer, use and other 
taxes mandated by applicable Legal Requirements in effect as of the Agreement Date, as well as 
royalties and license fees in connection with the Work.  

4.2 Allowance Payment Items and Allowance Payment Values 

4.2.1 General.  The Contract Price includes all Allowance Payment Items set forth in 
Exhibit 4.2.  The corresponding Allowance Payment Values for the Allowance Payment Items are 
set forth in Design-Builder’s Cost Proposal. 

 4.2.2 Performance of Work on Allowance Payment Items.  No work shall be performed 
on any Allowance Payment Item without Design-Builder first obtaining in writing advanced 
authorization to proceed from Owner.    

 4.2.3 Reconciliation of Allowance Payment Values.  If the actual costs for an Allowance 
Payment Item differ from the stated Allowance Payment Value, the Contract Price shall ultimately 
be adjusted accordingly by Change Order.  If, at the time the Final Application for Payment, the 
actual costs for any Allowance Payment Value are less than the corresponding Allowance 
Payment Value, such difference shall be reflected in a Change Order that reduces the Contract 
Price by such difference. 

Article 5 
Payment Procedures 

5.1 Progress Payments. 

 5.1.1 Submission.  Design-Builder shall submit to Owner on the ___________ (__) day 
of each month, beginning with the first month after the Commencement Date, Applications for 
Payment in accordance with Article 6 of the General Conditions of Contract. 

 5.1.2 Payment.  Owner shall make payment within thirty (30) days after Owner’s receipt 
of each properly submitted and accurate Application for Payment in accordance with Article 6 of 
the General Conditions of Contract, but in each case less the total of payments previously made, 
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and less amounts properly withheld under Section 6.3 of the General Conditions of Contract or 
otherwise.  

5.2 Retainage on Progress Payments.  

5.2.1 Retainage.  Owner will withhold retainage in the amount of five percent (5%) on 
progress payments due Design-Builder.  After fifty percent (50%) of the total Contract Price has 
been completed and requisitioned through Applications for Payment, and two and one-half (2.5%) 
of the Contract Price has been retained, Owner shall cease withholding any retainage from future 
progress payments owing to Design-Builder hereunder, provided, however, that Design-Builder’s 
performance is deemed satisfactory by Owner, in its sole discretion.  If Design-Builder is 
forecasting Acceptance to be forty-five (45) calendar days beyond the Scheduled Acceptance 
Date, the progress will be considered unsatisfactory and Owner shall resume withholding five 
percent (5%) of each invoiced amount from future payments until Owner and Design-Builder have 
agreed upon a plan for mitigating such delay.    

5.2.2 Reduction of Retainage.  Within thirty (30) days after the Acceptance Date, Owner 
shall release to Design-Builder all retainage, less an amount equal to: (a) two hundred percent 
(200%) of the reasonable value of all remaining Punch List items as of the Acceptance Date; and 
(b) all other amounts Owner is entitled to withhold pursuant to Section 6.3 of the General 
Conditions of Contract.   

  5.2.3 Letter of Credit.  Design-Builder shall have the right to substitute an irrevocable 
letter of credit in lieu of cash for all or any portion of the retainage, provided that the letter of credit 
shall: (a) be a direct pay letter of credit payable immediately upon presentation by Owner, issued 
by a financial institution, and on a form, approved by Owner in its sole discretion; (b) permit partial 
draws and be in the amount of one hundred percent (100%) of the required retainage amount, or 
such lesser amount as Owner agrees in writing from time-to-time to reflect reductions in required 
retainage; and (c) name Owner as sole payee and beneficiary.  Owner shall be entitled to draw 
upon the letter of credit to provide the requisite cash to satisfy any of Design-Builder’s obligations 
under the Contract Documents.  Owner shall further be entitled to draw upon the letter of credit, 
and hold the proceeds as retainage, if the letter of credit is not renewed or extended at least thirty 
(30) days prior to its expiration.   

5.3 Final Payment.  Owner shall pay the outstanding retention at Final Payment, in 
accordance with Section 6.6 of the General Conditions of Contract. 

5.4 Interest.  All amounts not paid when due as provided in Article 6 of the General Conditions 
of Contract shall bear interest in accordance with Mo. Rev. Stat. §34.057, at the rate of one and 
one-half percent (1.5%) per month. 

5.5 Owner’s Rights to Offset.  Owner shall have the right to withhold Delay Liquidated 
Damages from any monies unpaid, otherwise due, or to become due, to Design-Builder, to 
demand and receive payment from Design-Builder of such Delay Liquidated Damages, and to 
initiate applicable dispute resolution procedures under Article 10 of the General Conditions of 
Contract to recover such Delay Liquidated Damages.  The withholding of such damages from any 
monies unpaid, otherwise due, or to become due shall be in addition to retainage under the 
Contract Documents.  Owner has the discretion to allow Delay Liquidated Damages to accrue 
without withholding and by doing so does not waive any rights to withhold them at a later time. 
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Article 6 
Design-Builder’s Representations 

6.1 Representations.  Design-Builder makes the following representations as of the 
Agreement Date: 

 (a) Design-Builder examined, carefully studied, and thoroughly understood the RFP 
Documents, including the Addenda. 

 (b) Design-Builder has visited the Site and has become familiar with and is satisfied 
as to the general, local, and Site conditions that may affect cost, progress, and performance of 
the Work. 

 (c) Design-Builder is familiar with and is satisfied as to all Legal Requirements that 
may affect cost, progress, or performance of the Work. 

 (d) Design-Builder has examined, carefully studied, and thoroughly understands: (1) 
the reports and drawings (if any) of explorations and tests of subsurface conditions at or 
contiguous to the Site; (2) all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified or made available by Owner; (3) 
environmental reports; and (4) conditions and restrictions of site access and egress. 

 (e)  Design-Builder is aware of the nature of other work that will be undertaken by 
Owner’s Separate Contractors, and of the relationship of such other work to the Work as indicated 
in the Project Requirements. 

 (f) Design-Builder has correlated the Project Requirements with the information 
known to Design-Builder, information obtained from the geotechnical and environmental reports, 
observations made during visits to the Site, reports and drawings identified in the RFP 
Documents, and all additional examinations, investigations, explorations, tests, studies and data 
made known to Design-Builder. 

 (g) Design-Builder has given Owner written notice of all conflicts, errors, ambiguities, 
or discrepancies that Design-Builder has discovered in the RFP Documents as of the Agreement 
Date and the written resolution thereof by Owner is acceptable to Design-Builder. 

 (h) The RFP Documents are generally sufficient to indicate and convey understanding 
of all terms and conditions for performance and furnishing of the Work. 

 (i) Design-Builder shall be bound by and shall perform its obligations in full 
compliance with the Contract Documents. 

Article 7 
Insurance and Bonds 

7.1 Insurance. 

7.1.1 Insurance Requirements.  Design-Builder shall procure and maintain the insurance 
required by Exhibit 7.1.    

7.1.2 Evidence of Insurance.  No later than seven (7) days after the Agreement Date, 
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Design-Builder shall deliver to Owner the certificates, endorsements, and other evidence of 
insurance required to be provided by Design-Builder in accordance with Section 5.1.3(a) of the 
General Conditions.     

7.2 Performance and Payment Bonds.   

7.2.1 Provision of the Bonds. No later than seven (7) days after the Agreement Date, 
Design-Builder shall deliver to Owner:  

(a) a Performance Bond in the penal amount equal to one hundred percent 
(100%) of the Contract Price, which bond shall cover the faithful performance of all Design-
Builder’s obligations under the Contract Documents (the “Performance Bond”); and  

(b) a Payment Bond in the penal amount equal to one hundred percent (100%) 
of the Contract Price (the “Payment Bond”).       

7.2.2 Surety Rating.  The surety for the Performance and Payment Bonds shall: (a) have 
a rating of A- or better in the latest revision of the A.M. Best Owner’s Insurance Report; (b) be 
authorized by law to do business in Missouri; and (c) be listed in the most recent U.S. Department 
of Treasury Circular 570.    

7.2.3 Form of Bonds.  The Performance Bond shall be in the form set forth in Exhibit 
7.2.3(a) and the Payment Bond shall be in the form set forth in Exhibit 7.2.3(b). 

7.2.4 Duration of Performance Bond.  The Performance Bond shall remain valid for a 
period of two (2) years after Final Completion.   

Article 8 
Contract Documents 

8.1 Contract Documents.  The Contract Documents consist of the documents listed below: 

1. This Agreement and all of the Exhibits; 

2. General Conditions of Contract; 

3. Attachment A (Project Requirements); 

4. Addenda numbers __ through __ inclusive, to the extent such Addenda modify the 
other Contract Documents; and 

5. Elements of Design-Builder’s Technical Proposal (to be identified and agreed 
upon). 

6. The following, which shall be designated, completed, delivered, prepared, or 
issued after the Agreement Date and are not attached hereto:  

(a) The Released for Construction Documents.   
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(b) Any and all written amendments, Change Orders, Work Change Directives, 
and Minor Changes amending, modifying, or supplementing the Contract 
Documents. 

8.2 Amending the Contract Documents.  The Contract Documents may only be amended, 
modified, or supplemented through a written amendment executed by the Parties or a Change 
Order, Work Change Directive, or Minor Change issued in accordance with Article 9 of the 
General Conditions of Contract. 

8.3 Order of Precedence of the Contract Documents.  The Contract Documents comprise the 
entire agreement between Owner and Design-Builder governing the Work.  The Contract 
Documents are complementary; what is called for by one is as binding as if called for by all.  The 
Contract Documents will be construed in accordance with the laws of the State of Missouri.  The 
following order of precedence shall apply in the case of direct, irresolvable conflicts between or 
among Contract Documents:  

1. Written amendments and Change Orders 

2. Work Change Directives 

3. Minor Changes 

4. This Agreement, and all of the Exhibits except for Exhibit 8.3 (Elements of Design-
Builder’s Technical Proposal). 

5. The General Conditions of Contract 

6. Released for Construction Documents 

7. Attachment A (Project Requirements) 

8. Exhibit 8.3 (Elements of Design-Builder’s Technical Proposal) 

8.4 Exceptions to the Order of Precedence.  Notwithstanding the order of precedence set forth 
in Section 8.3 above, the betterments and higher and/or more stringent standards or 
specifications and design and construction criteria, concepts, and drawings contained in Exhibit 
8.3 (Elements of Design-Builder’s Technical Proposal) shall supersede the applicable 
requirements of the Project Requirements and shall apply to the performance of the Work.  

Article 9 
Miscellaneous 

9.1 Defined Terms.  Terms used in this Agreement will have the meanings indicated in the 
General Conditions of Contract.  

9.2 Notice.  Whenever the Contract Documents require that notice be provided to the other 
Party, notice will be deemed to have been validly given: (a) if delivered in person to the individual 
intended to receive such notice; or (b) four (4) days after being sent by registered or certified mail, 
postage pre-paid, with return receipt requested, to the address indicated in the Agreement, or (c) 
one (1) business day after being sent by overnight delivery via a nationally recognized courier 



 

Draft 1, July 3, 2022 Page 8  
Standard Form Agreement for Design-Build Services 
 

service (e.g., FedEx or UPS), postage, transmittal or shipping charges prepaid, to the addresses 
set forth below: 

If to Design-Builder:  
 
      
      
      

 

If to Owner: 

      
      
      

9.3 Consequential Damages.   

 9.3.1 Waiver.  To the fullest extent permitted by law, and notwithstanding any other 
provision of the Contract Documents other than those set forth in Section 9.3,2, in no event, 
whether arising out of contract, breach of warranty (express or implied), tort (including 
negligence), strict liability, indemnity, contribution, or any other cause of or form of action 
whatsoever, shall either Party be liable to the other for any consequential, incidental, indirect, 
special, exemplary, or punitive damages (including damages for loss of use, loss of profits or 
anticipated profits, loss of revenue or anticipated revenue, loss of goodwill, claims from Owner’s 
customers, borrowing or financing, productivity or shop space, increased cost of capital, punitive 
damages, and loss of business opportunity) arising out of or in connection with the performance 
or non-performance of its obligations under the Contract Documents.   

 9.3.2 Exceptions to Waiver.  The waiver of consequential damages set forth in Section 
9.3.1 above shall not be deemed to affect or waive: 

(a) Design-Builder’s obligation to pay Delay Liquidated Damages in 
accordance with Section 3.5 above; 

(b) Design-Builder’s liability for fraud, fraudulent misrepresentation, intentional 
misconduct, Gross Negligence, or criminal acts of Design-Builder or any DB-Related 
Entity;  

(c) Design-Builder’s liability for its indemnity obligations under Article 7 of the 
General Conditions of Contract; and  

(d) Design-Builder’s liability for any loss, cost, or expense to the extent such 
loss, cost or expense is paid by the proceeds of insurance (excluding payment of 
deductibles) up to the specific amounts Design-Builder is required to carry under Exhibit 
7.1 to this Agreement.   

 9.3.3 Binding on Other Persons and Entities.  The provisions of this Section 9.3: (a) shall 
be binding on and extend to the benefit of all successors, assignees, employees, officers, 
directors and Affiliates of each Party; and (b) except to the extent prohibited by applicable Legal 
Requirements or specific terms to the contrary in this Section 9.3, shall apply even in the event of 
the fault, negligence (in whole or in part), tort, strict liability, breach of contract or otherwise, of the 
person or entity in whose favor such provisions operate. 

9.4 Alternative Technical Concepts.  The accepted Alternative Technical Concepts (“ATCs”), 
as set forth in Design-Builder’s Technical Proposal, are intended to modify and/or replace, as 
applicable, the Project Requirements.  Design-Builder acknowledges that Owner’s acceptance of 
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such ATCs is not intended to shift any risk or responsibility to Owner in the event that any ATC 
fails to be available (e.g., Equipment or Material that is unavailable from a Supplier), fails to 
perform as proposed by Design-Builder, or is otherwise not able to be used.  In such event, 
Design-Builder shall, at its sole cost and expense, and without any adjustment to the Contract 
Price or Contract Times, perform the Work as originally required by the Project Requirements 
(i.e., prior to the modification and/or replacement of the Project Requirements to account for the 
ATC), or as required to produce a result that is reasonably acceptable to Owner. 

9.5 Self-Performance Requirements.  Design-Builder shall perform with its own organization, 
or an Affiliate of Design-Builder, not less than ___________ percent (__%) of the total Contract 
Price.  The dollar value included in the above percentage shall include the value of labor, 
Equipment and Materials directly performed or procured by Design-Builder or its Affiliate and shall 
not include the value of work performed or provided by Design Consultants or Subcontractors. 

9.6 MBE/WBE Requirements. Owner has adopted a Minority/Women Business Enterprise 
(“MBE/WBE”) Program (Sections 3-421 through 3-469, Code of Ordinances).  Design-Builder 
shall comply with all MBE/WBE requirements set forth in such Program in performing its 
obligations under the Contract Documents.   

9.7 Workforce Program and Prevailing Wage Requirements 

9.7.1 Workforce Program Requirements.  Owner has adopted a Construction 
Employment (“Workforce”) Program (Sections 3-501 through 3-525, Code of Ordinances).  
Design-Builder shall comply with all Workforce requirements set forth in such Program in 
performing its obligations under the Contract Documents. 

9.7.2 Prevailing Wages.  Design-Builder shall comply and require each of its 
Subcontractors to comply with: 

(a) Sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage 
Law (the “Law”);   

(b) 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); 

(c) The Annual Wage Order (the “Wage Order”) issued by the State of 
Missouri’s Department of Labor and Industrial Relations; and   

(d) Any applicable Annual Incremental Wage Increase (the “Wage Increase”) 
to the Annual Wage Order.   

The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into and made 
part hereof the Contract Documents and shall be collectively referred to in this Section 9.7.2 as 
the “Prevailing Wage Requirements.”  Design-Builder shall pay and require each of its 
Subcontractors to pay to all workers performing the Work not less than the prevailing hourly rate 
of wages for the class or type of work performed by the worker in accordance with the Prevailing 
Wage Requirements.  Design-Builder shall take whatever steps are necessary to insure that the 
prevailing hourly wage rates are paid and that all workers for Design-Builder and each of its 
Subcontractors are paid for the class or type of work performed by the worker in accordance with 
the Prevailing Wage Requirements.  If Design-Builder shall fail to start to perform Design-Builder’s 
obligations under the Contract Documents within sixty (60) days from the Agreement Date, 
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Design-Builder and each of its Subcontractors shall be obligated to pay all workers in accordance 
with any new Wage Order, as subsequently amended by any applicable Wage Increase, issued 
by the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern notwithstanding the 
fact that the Wage Order being replaced might be physically attached or incorporated in the 
Contract Documents. 

9.8 Attachments and Exhibits.  The following attachments (“Attachments”) and exhibits 
(“Exhibits”) are specifically made part of, and incorporated by reference into, this Agreement: 

Attachment A  Project Requirements 
Exhibit 4.1  Design-Builder’s Cost Proposal 
Exhibit 7.1  Insurance Requirements 
Exhibit 7.2.3(a) Form of Performance Bond 
Exhibit 7.2.3(b) Form of Payment Bond 
Exhibit 8.3  Elements of Design-Builder’s Technical Proposal 
Exhibit 9.8(a)  Mobilization and Engineering Schedule 
Exhibit 9.8(b)  Proposed Baseline Schedule 
Exhibit 9.8(c)  Schedule of Values for Mobilization and Engineering 
Exhibit 9.8(d)  List of Key Personnel 
 

IN WITNESS WHEREOF, Owner and Design-Builder have signed this Agreement in duplicate.  
One counterpart each has been delivered to Owner and Design-Builder. 
 
OWNER:      DESIGN-BUILDER: 
 
City of Kansas City, Missouri           
        (Name of Design-Builder) 
 
              
(Signature)      (Signature) 
 
              
(Printed Name)      (Printed Name) 
 
              
(Title)       (Title) 

 
Date:         Date:         

 



GENERAL CONDITIONS OF CONTRACT 
 

Article 1 
General 

1.1 Mutual Obligations 

1.1.1 Owner and Design-Builder commit at all times to cooperate fully with each other, and 
proceed on the basis of trust and good faith, to permit each Party to realize the benefits afforded 
under the Contract Documents.   

1.2 Basic Definitions   

1.2.1 For the purposes of the Contract Documents, the following words and terms shall have the 
meanings specified below (other words and abbreviations that have well-known technical or trade 
meanings are used in the Contract Documents in accordance with such recognized meanings), 
provided, however, that capitalized terms defined in other Contract Documents, including but not 
limited to the Agreement, shall have the meanings specified in such document.  For convenience, 
this Section 1.2 includes an index of capitalized terms used in the Agreement and these General 
Conditions of Contract.  

Acceptance means satisfaction by Design-Builder of all Acceptance Date Conditions. 

Acceptance Date means the date on which Acceptance of the Project occurs. 

Acceptance Date Conditions means the preconditions for the achievement of Acceptance, 
as set forth in Section 8.2.1 below. 

Acceptance Standards means the standards set forth in the Project Requirements that the 
Project must meet during the performance of the Acceptance Tests. 

Acceptance Tests means those tests set forth in the Project Requirements required to 
achieve Acceptance. 

Acceptance Test Plans means the testing protocols, procedures and processes for the 
performance of the Acceptance Tests prepared and documented by Design-Builder and approved 
by Owner in accordance with Section 2.14.3 below.  

Acceptance Test Report means the report and all supporting data provided by Design-
Builder to Owner in accordance with Section 2.14.6 below and the Project Requirements 
demonstrating that the Acceptance Tests have been conducted, the Acceptance Standards have 
been demonstrated and all other Acceptance Date Conditions have been achieved.  

Addenda means written or graphic instruments issued by or on behalf of Owner prior to the 
Agreement Date that clarify, correct, or modify the RFP Documents.    

 Affiliate means, (a) any person or entity which directly or indirectly through one or more 
intermediaries controls, or is controlled by, or is under common control with, Design-Builder or any 
of its members, partners or shareholders holding an interest in Design-Builder; and (b) any person 
or entity for which ten percent (10%) or more of the equity interest in such person or entity is held 
directly or indirectly, beneficially or of record by: (i) Design-Builder; (ii) any of Design-Builder’s 
members, partners or shareholders that own ten percent (10%) or more of Design-Builder or 
Design-Builder’s members, partners or shareholders; or (iii) any Affiliate of Design-Builder under 
clause (a) of this definition.  For purposes of this definition the term “control” means the possession, 
directly or indirectly, of the power to cause the direction of the management of a person and/or 
entity, whether through voting securities, by contract, family relationship or otherwise.     
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Agreement has the meaning set forth in the Preamble, and refers to the document titled 
“Agreement by and Between Owner and Design-Builder,” signed by both Parties, and further 
includes all Exhibits expressly identified in the Agreement.   

Agreement Date has the meaning set forth in the Preamble.  

Allowance Payment Item means an item or portion of the Work which has not been defined 
sufficiently, or for which Owner has yet to make certain decisions necessary, to permit pricing by 
Design-Builder.   

Allowance Payment Value means the estimated dollar amount included in the Schedule of 
Values as a placeholder value for an Allowance Payment Item, pending acceptance by Owner of 
pricing offered by Design-Builder and other applicable terms. 

Alternative Technical Concepts (ATCs) mean those modifications to the Project 
Requirements proposed by Design-Builder in its Proposal and that were accepted by Owner. 

Application for Payment means a request for payment in form acceptable to Owner that is 
submitted by Design-Builder to Owner on a monthly basis, or other periodic basis acceptable to 
Owner, and which includes, without limitation, all supporting documentation and information 
required by Owner or the Contract Documents. 

Bankrupt Party has the meaning set forth in Section 11.5.1 below. 

Baseline Schedule has the meaning set forth in Section 2.1.3 below.  The Baseline 
Schedule, among other things, shall identify certain events that are critical to the orderly progress 
and timely completion of the Work and the dates by which such events are required to occur.  The 
Baseline Schedule shall be in a critical path method format, and shall include all information, data, 
and detail required by the Project Requirements.   

Books and Records means all documents (whether paper, electronic, or other media) and 
electronically stored information, including, but not limited to, any and all books, correspondence, 
receipts, vouchers, estimates, records, contracts, cost data, schedules, Subcontracts, schedules, 
job cost reports, and other data, including computations and projections, of Design-Builder and any 
of its Subcontractors related to bidding, negotiating, pricing, or performing the Work.  

Builder’s Risk Insurance means the policy of insurance required under the Agreement 
identified as the Builder’s Risk policy, which policy is intended to provide property insurance for the 
construction Work in progress and other coverages.  

Certificate of Acceptance means a certification issued by Owner to Design-Builder, stating 
that Design-Builder, to the best of Owner’s actual knowledge and belief, has achieved Acceptance, 
and confirming that date upon which such event occurred as well as other information as more 
specifically set forth in Section 8.2 below.   

Certificate of Final Completion means a certification issued by Owner to Design-Builder, 
stating that Design-Builder, to the best of Owner’s actual knowledge and belief, has achieved Final 
Completion, and confirming that date upon which such event occurred as well as other information 
as more specifically set forth in Section 8.3 below.   

 Change Order has the meaning set forth in Section 9.1.3 below.   

Commencement Date has the meaning set forth in Section 3.1 of the Agreement. 

Commissioning means starting up, operating and maintaining the Work, or specific portions 
of the Work, in order to test, tune and adjust the Equipment and Materials, systems, subsystems 
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and processes comprising the Work to: (a) achieve stable operating conditions; (b) prepare the 
Project for Design-Builder’s performance of the Acceptance Tests; and (c) conduct and document 
the results of Acceptance in accordance with the Project Requirements. 

Commissioning Plan means the testing protocols, procedures and processes for 
conducting Commissioning activities in accordance with the Project Requirements and Section 
2.14.1 below. 

Compensable Delays has the meaning set forth in Section 8.6.1 below. 

Confidential Information has the meaning set forth in Section 13.1.1 below. 

Contract Documents means those documents specifically referenced and listed in the 
Section 9.1 of the Agreement as Contract Documents. 

Contract Price has the meaning set forth in Section 4.1 of the Agreement. 

Contract Time(s) has the meaning set forth in Section 3.2 of the Agreement.  

Cost of the Work has the meaning set forth in Section 9.8.1 below.  day or days mean 
calendar days unless otherwise specifically noted in the Contract Documents. 

DB-Related Entity means Design Consultants, Subcontractors, Sub-Subcontractors, and 
anyone for whose acts any of them may be legally or contractually responsible. 

Delay Liquidated Damages mean those liquidated damages associated with the failure of 
Design-Builder to achieve Acceptance on or before the Scheduled Acceptance Date and/or Final 
Completion on or before the Scheduled Final Acceptance Date.   

Design-Builder has the meaning set forth in the Preamble. 

Design-Builder’s Cost Proposal means Exhibit 4.1 to the Agreement. 

Design-Builder’s Project Manager means that person designated by Design-Builder under 
Section 2.1.1 below, who will be the principal representative of Design-Builder with respect to the 
performance of the Work.  

Design-Builder’s Representative means that person designated by Design-Builder under 
Section 2.1.1 below, who shall be the principal representative of Design-Builder with respect to 
contractual matters, and shall have full authority to act on behalf of Design-Builder and make 
binding decisions on behalf of Design-Builder with respect to any matter arising out of or relating to 
the Contract Documents.   

Design-Builder’s Safety Representative means that person designated by Design-Builder 
under Section 2.8.1 below, whose principal duty shall be the prevention of accidents and the 
protection of all persons and property located on or adjacent to the Site.  Design-Builder’s Safety 
Representative shall take such action as appropriate to ensure the proper implementation of, and 
compliance with, safety policies, precautions, procedures and plans.   

Design-Builder Proposed Change Order means a proposed change order submitted to 
Owner from Design-Builder in accordance with Section 9.5 below. 

Design Consultant is a qualified, licensed design professional, eligible to provide 
professional engineering, architectural and/or land surveying services, who may be an employee 
of Design-Builder, or may be retained by Design-Builder or any DB-Related Entity, to furnish design 
services required under the Contract Documents.   
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 Differing Site Conditions has the meaning set forth in Section 4.3.1 below.  

 Directive Letter has the meaning set forth in Section 9.6.1 below. 

Electronic Data has the meaning set forth in Section 12.1.1 below. 

 Equipment and Materials shall mean all of the equipment, materials, machinery, apparatus, 
structures, supplies and other goods required by the terms of the Contract Documents to complete 
the Work and to be incorporated into the Project or provided to Owner.  The term “Equipment and 
Materials” shall not be construed to include any construction equipment, supplies, materials, 
apparatus or tools owned by Design-Builder or any DB-Related Entity that are used to complete 
the Work but are not contemplated under the Contract Documents to become incorporated into the 
Project or to be provided to Owner.   

Excusable Delay has the meaning set forth in Section 8.4.1 below. 

Exhibits has the meaning set forth in Section 9.8 of the Agreement. 

Final Application for Payment means the Application for Payment submitted by Design-
Builder to Owner after Design-Builder has achieved Final Completion, requesting payment of the 
unpaid balance of the Contract Price (less any amounts properly withheld by Owner).     

 Final Completion has the meaning set forth in Section 8.3 below.   

Final Completion Date means the date that Final Completion occurs. 

Force Majeure Events are those events that are beyond the reasonable control of Design-
Builder, all DB-Related Entities, and Owner, including but not limited to the events of war, terrorism, 
floods, labor disputes (other than those set forth in Section 8.4.2(b)), earthquakes, epidemics, 
pandemics, public health emergencies, unusually severe and abnormal weather conditions, and 
other acts of God. 

General Conditions of Contract refers to this document.   

Good Engineering and Construction Practice means those methods, techniques, 
standards, and practices which, at the time they are to be employed and in light of the 
circumstances known or reasonably believed to exist at such time, are generally recognized and 
accepted as good engineering, equipping, installation, construction, commissioning, and testing 
practices for the design, construction, and improvement of capital projects in the water treatment 
industry similar to the Project in scope and complexity using the design-build delivery method, 
under similar circumstances, as followed in the United States. 

Governmental Approval means any authorization, consent, approval, license, lease, ruling, 
permit, certification, exemption, or registration by or with any Governmental Unit. 

Governmental Unit means any national, state or local government, any political subdivision 
thereof, or any governmental, quasi-governmental, judicial, public or statutory instrumentality, 
administrative agency, authority, body or other person and/or entity having jurisdiction over the 
Site, performance of the Work, the Project or the Parties.   

Gross Negligence means: (a) a  marked  and  flagrant  departure  from  the  standard  of  
conduct  of  a  reasonable  person acting in the circumstances at the time of the alleged misconduct; 
and/or (b) such wanton or reckless conduct  or  omissions  as  constitutes,  in  effect,  a disregard  
for  harmful,  foreseeable  and avoidable  risks  or  consequences;  provided  that  Gross  Negligence  
does  not  include  any  act  or failure to act insofar as it: (i) constituted mere ordinary negligence; 
or (ii) was done or omitted in accordance with the written instructions or written approval of the 
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Parties. 

Hazardous Environmental Condition means the presence of Hazardous Materials in such 
quantities or circumstances that may be reasonably considered to present an imminent or 
substantial safety or health hazard for Owner, Design-Builder, any DB-Related Entity, and their 
respective employees, agents or representatives, the general public or the surrounding 
environment. 

Hazardous Materials means any materials, waste, substances and chemicals deemed to 
be hazardous under applicable Legal Requirements. 

Key Personnel means those individuals designated as such in Exhibit 9.8(d) to the 
Agreement.   

Legal Requirements means all applicable federal, state and local laws, codes, ordinances 
(including the Code of Ordinances of Kansas City, Missouri), rules, statutes, regulations, orders 
and decrees, and other requirements of any Governmental Unit, including, without limitation, any 
interpretation of such items by the applicable Governmental Unit. 

Liquidated Damages means Delay Liquidated Damages. 

Mobilization and Engineering Schedule means that schedule attached as Exhibit 9.8(a) to 
the Agreement.  

Named Team Members means those persons or entities specifically identified in Design-
Builder’s Technical Proposal as “Named Team Members.”   

Notice of Design-Builder Claim for Change Order has the meaning set forth in Section 9.5.1 
below.   

 Notice of Termination for Convenience means a written notice from Owner to Design-
Builder that terminates the right of Design-Builder to perform all or a portion of the Work, specifying 
the date upon which such notice shall be deemed effective and any other applicable terms.   

Operations and Maintenance Data (O&M Data) mean the manual(s) and other information 
as required by the Project Requirements that provide overall operating approach and strategy for 
the Project, as well as the Services Manuals required for operating and maintaining the Equipment 
and Materials, facilities and systems, including the related computer programs prepared by Design-
Builder containing detailed standard procedures and other specific instructions, policies, directives, 
routines, schedules and other matters relating to the Project, developed and maintained as required 
by Section 2.10 below.  

Overhead and Profit Markup means all field, Project, and home office overhead, including, 
but not limited to: (a) field supervision and administration above the general foreman level, such as 
superintendents, assistant superintendents, purchasing agents, accountants, clerks, timekeepers, 
office managers, and all others on the field staff; (b) office supplies; (c) drinking water; (d) temporary 
heat, light and power; (e) field toilets; (f) costs of services; (g) small tools and expendable materials 
required for, or consumed in, the performance of the Work; (h) telephone system and charges; (i) 
facsimile machines, telephones, telegrams, and the charges associated therewith; (j) photographs; 
(k) photocopying; (l) postage; (m) insurance; (n) taxes; (o) general and administrative expenses 
incurred at the home, branch, and/or district offices; and (p) profit.   

Owner is the City of Kansas City, Missouri. 

Owner Indemnitee means and includes Owner, Owner’s Advisor, and their officers, 
directors, employees, representatives, and agents.  
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Owner’s Advisor is the entity set forth in the Agreement.  

Owner’s Representative means that person designated by Owner under Section 3.3.1 
below, who shall have full authority to act on behalf of Owner with respect to the Project.   

Party or Parties has the meaning set forth in the Preamble. 

Payment Bond has the meaning set forth in Section 7.2.1(b) of the Agreement.   

Performance Bond has the meaning set forth in Section 7.2.1(a) of the Agreement.     

Preamble means the introductory paragraphs of the Agreement that identify, among other 
things, the Agreement Date, the Parties and the background to the Parties entering into the 
Agreement. 

Pre-Existing Intellectual Property means Design-Builder’s proprietary algorithms, software, 
hardware, databases and other background technology and intellectual property that Design-
Builder developed or licensed from third parties prior to the Agreement Date. 

Project is the project set forth in Article 1 of the Agreement.  

Project Requirements mean all documents set forth in Attachment A to the Agreement.    

Project Warranties has the meaning set forth in Section 2.9.1 below. 

Project Warranties Term means that period from the Agreement Date through the date that 
is two (2) years following the Acceptance Date, as such period may be extended pursuant to 
Section 2.9.6, provided, however, that if the Contract Documents require a longer warranty period 
for a specific element of the Work, the Project Warranties Term for such specific element of the 
Work shall be that longer warranty period.    

Proposal means that document submitted by Design-Builder pursuant to the RFP. 

Proposal Submittal Date means the date Design-Builder submitted its Proposal to Owner. 

Proposed Baseline Schedule means that schedule attached as Exhibit 9.8(b) to the 
Agreement. 

Punch List means that list of Work that has been identified as incomplete in accordance 
with Section 2.11 below.  

Released for Construction Documents mean those final, complete design documents that: 
(a) are to be used for performing the construction and in correlation with all applicable 
Governmental Approvals; (b) have been signed and sealed by a properly licensed Design 
Consultant or a properly licensed employee of Design-Builder; and (c) have been approved by 
Owner in accordance with Section 2.4.5 below.    

RFP has the meaning set forth in the Preamble.    

RFP Documents mean those documents identified as such in the RFP. 

Scheduled Acceptance Date means the date that is set forth in Section 3.2.2 of the 
Agreement.    

Scheduled Final Completion Date means the date that is set forth in Section 3.2.3 of the 
Agreement. 
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Schedule of Values for Mobilization and Engineering means that schedule of values 
attached as Exhibit 9.8(c) to the Agreement. 

Separate Contractor means a person and/or entity, other than Design-Builder, retained by 
Owner to perform work or to provide services, or Equipment and Materials, in connection with the 
Project. 

 Site is the parcels of land or premises on which the Project is located, as more specifically 
described in the Project Requirements. 

 Subcontract means any and all agreements between Design-Builder and any DB-Related 
Entity.   

Subcontractor means any person or entity (other than Design Consultants) with whom 
Design-Builder has entered into any Subcontract for such person or entity to perform any portion 
of the Work, including Suppliers. 

Sub-Subcontractor is any person or entity (other than a Design Consultant) retained by a 
Subcontractor as an independent contractor to perform any portion of a Subcontractor’s Work, 
including Suppliers. 

Subsystem Test Plans means the testing protocols, procedures and processes for 
conducting functional testing activities in accordance with the Project  Requirements and Section 
2.13.2 below.  

Supplier is any person or entity retained by Design-Builder or a DB-Related Entity to 
provide Equipment and Materials, or construction equipment, supplies or other goods to be used 
in the performance of the Work but not incorporated into the Work. 

TIA has the meaning set forth in Section 8.5.3 below. 

Training Plan means Design-Builder’s plan for the training of Owner employees in the long-
term operations and maintenance of the Project, as developed and executed by Design-Builder, in 
conjunction with the qualified technical trainers of Subcontractors, Sub-Subcontractors and 
Suppliers, and in accordance with the Project Requirements. 

Work means all work, services, activities and other obligations to be performed by Design-
Builder under the Contract Documents, including without limitation, design, engineering, permitting, 
procurement of Equipment and Materials, project management, supervision, construction, 
commissioning, start-up, testing and all other services and deliverables reasonably inferable from 
the Contract Documents required to achieve Final Completion.  

Work Change Directive means a written order prepared and signed by Owner, directing a 
change in the Work prior to agreement on an adjustment in any Contract Time, Contract Price, or 
other terms in the Contract Documents pertaining to the change in the Work. 

Work Product means all drawings, specifications, calculations, data, models, images, 
materials, products, documents, and work developed or produced by or on behalf of Design-Builder 
in connection with the Project, including, without limitation all materials, products, and such items 
developed or produced by all Design Consultants, Subcontractors and Sub-Subcontractors, 
whether in hard-copy, digital or electronic data, or any other medium.  

Article 2 
Design-Builder’s Services and Responsibilities 

2.1 General. 
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2.1.1 The parties will meet within seven (7) days after the Commencement Date to discuss 
issues affecting the administration of the Work and to implement the necessary procedures, 
including those relating to submittals and payment, to facilitate the ability of the parties to perform 
their obligations under the Contract Documents. 

2.1.2 The Mobilization and Engineering Schedule shall be the basis for monitoring Design-
Builder’s performance of the Work until such time as the Baseline Schedule has been approved by 
Owner in accordance with Section 2.1.3 below.  Likewise, the Schedule of Values for Mobilization 
and Engineering shall be used as the basis for payment for Design-Builder’s activities for the first 
one hundred eighty (180) days after the Commencement Date.  The Mobilization and Engineering 
Schedule will be updated each month to indicate planned and actual progress and forecast 
activities within the 180-day period covered by such schedule. 

2.1.3 Within one hundred twenty (120) days from the Commencement Date, Design-Builder shall 
submit to Owner, for its review and approval, the following: 

(a) A proposed Baseline Schedule that includes, among other things: (1) the order in 
which Design-Builder proposes to carry out the Work; and (2) the times when submissions and 
approvals or consents by Owner are required (provided, however, that such times shall be no less 
than Owner’s minimum review duration identified in Section 3.1 below).  The proposed Baseline 
Schedule shall be derived from the Proposed Baseline Schedule, and meet the format and other 
requirements established by the Contract Documents to demonstrate that all major Project 
components, activities, and events are being performed in a logical sequence for Design-Builder to 
achieve the Contract Times. 

(b) A proposed Schedule of Values that shall be consistent with the Schedule of 
Values for Mobilization and Engineering, and shall consist of a detailed breakdown of the Contract 
Price into measurable components of the completed Work for the purpose of making payment to 
Design-Builder.  The Schedule of Values shall be compatible with and representative of the 
Baseline Schedule. 

(c) A proposed forecast of monthly cash flow requirements for the entire Project, 
incorporating the actual cash flow for the time elapsed since the Commencement Date. 

(d) If Owner does not approve a proposed submission under Paragraphs (a), (b), or 
(c) above, Design-Builder shall submit a revised submission to Owner within seven (7) days of its 
receipt of Owner’s comments on such submission.  This process shall continue until such time as 
the submission is so approved by Owner, which submission shall be then deemed, as applicable, 
the Proposed Baseline Schedule, Schedule of Values for Mobilization and Engineering, and 
forecast of monthly cash flow Requirements.  Design-Builder shall provide Owner with updates of 
these documents as set forth in the Contract Documents.  

(e) Owner’s review and approval of the Baseline Schedule shall not be construed as 
relieving Design-Builder of its complete and exclusive control over the means, methods, sequences 
and techniques for executing the Work.   

2.1.4  Design-Builder shall designate a member of its Key Personnel as its Project manager (the 
“Design-Builder’s Project Manager”), who shall be reasonably available to Owner and shall have 
the necessary expertise and experience required to supervise the Work. Design-Builder’s Project 
Manager will be stationed at the Site and present at all appropriate times.  Design-Builder will have 
a representative at the Site authorized to act on its behalf when Design-Builder’s Project Manager 
is not present.  Design-Builder shall also designate a qualified member of its Key Personnel as its 
Project representative (the “Design-Builder’s Representative”), who shall communicate regularly 
with Owner and shall be vested with the authority to act on behalf of Design-Builder. Neither Design-
Builder’s Project Manager or Design-Builder’s Representative may be replaced without prior written 
approval of Owner, with such approval not to be unreasonably withheld, and any replacement shall 
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be acceptable to Owner.   

 

2.1.5 Design-Builder shall provide management, supervision and professional staff for the Work 
in accordance with the organizational chart set forth in Design-Builder’s Technical Proposal.  
Design-Builder acknowledges the importance of its Key Personnel in successfully performing the 
Project.  Absent separation of employment, none of the Key Personnel may be withdrawn from the 
Project without prior written approval of Owner, with such approval not to be unreasonably withheld.  
It is understood and agreed that Design-Builder will provide Owner with at least thirty (30) days 
written notice of any request to withdraw any Key Personnel or Named Team Member.  Any 
replacement personnel shall have equivalent skill, experience and reputation.  Design-Builder shall 
remove or replace, or have removed or replaced, any personnel performing the Work if Owner has 
a reasonable objection to such individual. 

2.1.6 Design-Builder shall participate in monthly progress meetings with Owner.  During such 
meetings, progress during the prior month shall be reviewed.  These meetings shall be attended 
by, among other: (a) Design-Builder’s Project Manager and other required Design-Builder 
personnel, as well as key Subcontractors and Design Consultants responsible for Work completed 
during the specified duration and Work scheduled during the upcoming reporting duration; and (b) 
Owner representatives and others as designated by Owner.  Owner may direct that personnel from 
Design-Builder and DB-Related Entities attend any or all meetings if Owner believes, in its sole 
opinion, that such personnel are necessary to have at such meetings.   

2.1.7   Design-Builder assumes responsibility to Owner for the proper performance of the Work of 
all DB-Related Entities and any acts and omissions in connection with such performance.  

2.2 Design Professional Services. 

2.2.1 Design-Builder shall, consistent with applicable state licensing laws, provide or furnish 
through Design Consultants or qualified, licensed design professionals employed by Design-
Builder, the necessary design services, including architectural, engineering and other design 
professional services, for the preparation of the required drawings, specifications and other design 
submittals to permit Design-Builder to complete the Work consistent with the Contract Documents.  

2.2.2 Design-Builder shall incorporate all obligations and understandings of the Contract 
Documents applicable to design services in its respective contracts with any Design Consultant 
and Subcontractors, including but not limited to the obligations relative to ownership and use of the 
Work Product set forth in Article 12 below.     

2.3 Standard of Care. 

2.3.1 Design-Builder shall perform the Work in accordance with: (a) the Contract Documents; (b) 
applicable Legal Requirements and Governmental Approvals; and (c) Good Engineering and 
Construction Practice.  Notwithstanding the above, if any of (a), (b) or (c) in the preceding sentence 
conflict, Design-Builder shall be obligated to perform the Work in accordance with the more 
stringent standard.   

2.4 Design Development Services. 

2.4.1 Design-Builder shall review all technical specifications and design requirements included 
in the Project Requirements to determine whether such specifications or requirements include any 
errors, omissions or other deficiencies that would in any manner or to any degree impair the ability 
of Design-Builder to complete the Work in accordance with the Contract Documents.  Design-
Builder shall, within a reasonable period of time after discovery of the errors, omissions or other 
deficiencies, notify Owner in writing of any such errors, omissions or deficiencies, which notice shall 
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include a reasonable description of the issue and its likely impact on the performance of the Work.  
In connection with such notice, Design-Builder may request an appropriate Change Order, in 
accordance with the requirements of Articles 8 and 9 herein, that the Contract Price and/or Contract 
Time(s) be adjusted to compensate Design-Builder for the effects of any such errors, omissions or 
deficiencies, provided, however, that Owner reserves all rights to defend this requested Change 
Order if Owner believes that the error, omission or deficiency should have been discovered by 
Design-Builder prior to submitting its Proposal.  The failure of Design-Builder to provide notice in 
accordance with this Section 2.4.1, including Articles 8 and 9 as applicable) shall constitute a waiver 
of any right to any price, schedule or performance relief associated with any error, omission or 
deficiency included in the Project Requirements.   

2.4.2 Notwithstanding Section 2.4.1 above, or anything else in the Contract Documents, Design-
Builder assumes and shall have exclusive responsibility for the accuracy and efficacy of the 
Released for Construction Documents.  Accordingly, in no event shall Design-Builder be entitled to 
any price, schedule or performance relief associated with any error, omission or deficiency in the 
Released For Construction Documents, and shall bear full responsibility for the consequences of 
such errors, omissions or deficiencies, notwithstanding the fact that the Project Requirements may 
have included certain design criteria and requirements for the Work.   

2.4.3. Owner shall review and act upon design submittals as set forth in the Project 
Requirements.  Notwithstanding anything to the contrary in the Contract Documents, Owner’s 
review, comment and/or approval of any design submittal, including but not limited to the Released 
for Construction Documents, shall not be deemed to transfer any design liability from Design-
Builder to Owner or relieve Design-Builder of any of its obligations under the Contract Documents 
or liability for the design services that are part of the Work. 

2.4.4 The Released for Construction Documents shall be consistent with the latest set of 
approved interim design submissions, and shall be submitted to Owner and approved by Owner in 
accordance with the Project Requirements.  Design-Builder shall proceed with construction in 
accordance with the approved Released for Construction Documents.  Any modifications to the 
Released for Construction Documents will constitute a change to the Contract Documents and 
Design-Builder shall seek Owner approval in advance of issuing such revisions. 

2.4.5 To the extent not prohibited by the Contract Documents or Legal Requirements, Design-
Builder may prepare interim design submissions and Released for Construction Documents for a 
portion of the Work to permit construction to proceed on that portion of the Work prior to completion 
of the Released for Construction Documents for the entire Work.  

2.5 Legal Requirements. 

2.5.1 Design-Builder shall perform the Work in accordance with all Legal Requirements and shall 
provide all notices applicable to the Work as required by the Legal Requirements.   

2.5.2 Design-Builder may request an appropriate Change Order, in accordance with the 
requirements of Articles 8 and 9 herein, that the Contract Price and/or Contract Time(s) be adjusted 
to compensate Design-Builder for the impacts of any changes in the Legal Requirements enacted 
after the Agreement Date.  Such impacts may include, without limitation, revisions Design-Builder 
is required to make to the Released for Construction Documents because of such changes in Legal 
Requirements.  For the avoidance of doubt, any tariff adopted, promulgated, issued, or modified by 
the U.S. federal government after the Agreement Date shall be treated as a change in Legal 
Requirements under this Section 2.5.2, provided that such tariff or modification was not scheduled 
prior to the Agreement Date.  Notwithstanding the above, the relief afforded by this Section 2.5.2 
shall not apply to changes in Legal Requirements relating to: (a) Design-Builder’s or any DB-
Related Entity’s corporate existence or the maintenance of its business; (b) changes in Legal 
Requirements affecting payroll taxes or other taxes associated with labor; or (c) changes in Legal 
Requirements affecting taxes imposed on an entity’s gross revenue, income or profits.     
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2.6 Government Approvals and Permits. 

2.6.1 Except as specifically identified in Section 3.4.1 below, Design-Builder shall obtain, 
maintain, and pay for all costs to obtain and maintain (including all application, permit and filing 
fees) for all necessary Governmental Approvals from or by any Governmental Unit that may be 
required for the proper prosecution and execution of the Work, including any additional 
Governmental Approval identified in the Project Requirements as the responsibility of Design-
Builder.  If any such Governmental Approval is required to be formally issued in the name of Owner, 
Design-Builder shall undertake all commercially reasonable efforts to obtain such Governmental 
Approvals with Owner’s reasonable support and cooperation.  Design-Builder shall develop all data 
and technical documents for Governmental Approval submittals, prepare and submit all 
applications, participate in meetings with Governmental Units and Owner as required, and expedite 
all Governmental Approvals to meet Project schedule requirements.  Governmental Approval 
applications and other documentation required in connection with a Governmental Approval shall 
be subject to approval by Owner.  Design-Builder shall deliver to Owner, promptly after Design-
Builder’s receipt, a copy of each such Governmental Approval, with a listing of the status of all such 
Governmental Approvals included in the monthly reports required by the Contract Documents.   

2.6.2 Design-Builder shall provide all commercially reasonable assistance to Owner to obtain 
those Governmental Approvals that are the responsibility of Owner under Section 3.4.1 below.  No 
construction activity will commence until: (a) all Governmental Approvals required for the relevant 
construction activity (including any activity that may disturb the Site) have been obtained; (b) Owner 
has been notified that such Governmental Approvals have been obtained; and (c) Owner has, after 
reviewing the validity and scope of the Governmental Approval, authorized Design-Builder to 
proceed. 

2.6.3 Design-Builder shall ensure that the Work conforms to the requirements and stipulations 
of all Governmental Approvals.  Design-Builder shall not be entitled to an adjustment in the Contract 
Price and/or Contract Time(s) for any events arising from or related to Design-Builder or any DB-
Related Entity violating or failing to comply with any Governmental Approval, including but not 
limited to suspensions arising therefrom.  Such violations and failures to comply shall be at the sole 
risk of Design-Builder. 

2.7 Design-Builder’s Construction Services. 

2.7.1 Unless otherwise provided in the Contract Documents to be the responsibility of Owner or 
a Separate Contractor, Design-Builder shall provide through itself or Subcontractors the necessary 
supervision, labor, inspection, commissioning, start-up, testing, Equipment and Materials, 
construction equipment, supplies, temporary utilities and other temporary facilities and other related 
services to permit Design-Builder to achieve Acceptance and Final Completion of the Project 
consistent with the Contract Documents.  Except as otherwise expressly set forth in the Agreement 
or these General Conditions of Contract, Design-Builder retains all market risk, whether or not 
foreseeable, pertaining to cost and availability of labor, Equipment and Materials, and all other 
items required or used in connection with the performance of the Work.   

2.7.2 Design-Builder shall perform all construction activities efficiently and with the requisite 
expertise, skill and competence to satisfy the requirements of the Contract Documents. Design-
Builder shall at all times exercise complete and exclusive control over the means, methods, 
sequences and techniques of construction, Commissioning and Acceptance Testing. 

2.7.3 Design-Builder shall employ only Subcontractors who are duly licensed in Missouri and 
qualified to perform the Work consistent with the Contract Documents. Owner may reasonably 
object to Design-Builder’s selection of any Subcontractor.  Those Subcontractors who are Named 
Team Members shall be deemed acceptable to Owner for the scope of Work designated in Design-
Builder’s Technical Proposal.     
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2.7.4 Design-Builder shall coordinate the activities of all Subcontractors. If any Separate 
Contractor performs work on, adjacent, or in proximity to the Project or the Site, or has any element 
of work that interfaces or affects the Work, Design-Builder agrees to reasonably cooperate and 
coordinate its activities with those of such Separate Contractors so that the Project can be 
completed in an orderly and coordinated manner without unreasonable disruption.  Design-Builder 
specifically agrees to attend and participate in any coordination meetings that are held by Owner 
to manage and coordinate the work of Design-Builder and Separate Contractors.   

2.7.5 Design-Builder shall keep the Site reasonably free from debris, trash and construction 
wastes to permit Design-Builder to perform its construction services efficiently, safely and without 
interfering with the use of adjacent land areas. Upon Acceptance, Design-Builder shall remove all 
debris, trash, construction wastes, materials, equipment, machinery and tools arising from the 
Work. 

2.7.6 Subject to Section 4.3 below, Design-Builder shall be responsible for all utility relocations 
necessary or convenient to its performance of the Work.  For all such relocations, Design-Builder 
will meet all of Owner’s requirements, procedures and standards. 

2.7.7 Design-Builder shall be responsible for making arrangements to obtain, provide and pay 
for all temporary and permanent utilities associated with the Work, except for those utilities 
specifically identified in the Contract Documents as being provided by Owner and furnished without 
cost to Design-Builder.   

2.7.8 During any adverse weather (including but not limited to unusually severe and abnormal 
weather conditions as referenced in Section 8.4.3 below), Design-Builder shall take commercially 
reasonable precautions so that the Work may progress properly. 

2.8 Design-Builder’s Responsibility for Project Safety. 

2.8.1 Design-Builder recognizes the importance of performing the Work in a safe manner so as 
to prevent damage, injury or loss to: (a) all individuals at the Site, whether working or visiting; (b) 
the Work, including Equipment and Materials incorporated into the Work or stored on-Site or off-
Site; and (c) all other property at the Site or adjacent thereto. Design-Builder assumes responsibility 
for implementing and monitoring all safety precautions and programs related to the performance of 
the Work. Design-Builder shall, prior to commencing construction, designate a member of its Key 
Personnel with the necessary qualifications and experience to supervise the implementation and 
monitoring of all safety precautions and programs related to the Work (“Design-Builder’s Safety 
Representative”). Unless otherwise required by the Contract Documents, Design-Builder’s Safety 
Representative shall be an individual stationed at the Site who may have responsibilities on the 
Project in addition to safety. The Safety Representative shall make routine daily inspections of the 
Site and shall hold weekly safety meetings with Design-Builder’s personnel, Subcontractors of any 
tier, and others as applicable. 

2.8.2 Design-Builder and Subcontractors shall comply with all Legal Requirements relating to 
safety, as well as any Owner-specific safety requirements set forth in the Contract Documents, 
provided that such Owner-specific requirements do not violate any applicable Legal Requirement. 
Design-Builder will immediately report in writing any safety-related injury, loss, damage or accident 
arising from the Work to Owner’s Representative and, to the extent mandated by Legal 
Requirements, to all Governmental Units having jurisdiction over safety-related matters involving 
the Project or the Work. Owner shall have the right to suspend any or all Work if Design-Builder 
fails to comply with its obligations hereunder. 

2.8.3 Design-Builder’s responsibility for safety under this Section 2.8 is not intended in any way 
to relieve Subcontractors of any tier of their own contractual and legal obligations and responsibility 
for: (a) complying with all Legal Requirements, including those related to health and safety matters; 
and (b) taking all necessary measures to implement and monitor all safety precautions and 
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programs to guard against injuries, losses, damages or accidents resulting from their performance 
of the Work. 

  



 

Draft1, July 3, 2022 Page 14  
Standard Form General Conditions of Contract Between Owner and Design-Builder 
 

2.9 Design-Builder’s Project Warranties. 

2.9.1 Design-Builder warrants to Owner that the Work shall, through the Project Warranties 
Term: (1) be new, of recent manufacture and of good quality; (2) conform to the requirements of 
the Contract Documents; and (3) be free of construction faults or defects, as established by the 
Project Requirements (collectively the “Project Warranties”).  The Project Warranties are subject to 
the following: 

(a) The Project Warranties include remedy for damages or defects caused by 
Commissioning and Acceptance Tests performed by Design-Builder. 

(b) The Project Warranties exclude remedy for damages or defects caused by 
modifications not undertaken or executed by Design-Builder under this Agreement.  In addition, the 
Project Warranties exclude remedy for damages or defects caused by Owner’s improper or 
insufficient maintenance, Owner’s improper operation, or normal wear and tear under normal 
usage. 

2.9.2 Design-Builder shall perform or cause to be performed all warranty work in a manner that 
will minimize interference with the ongoing operations of the Project.  Design-Builder shall provide 
a written plan for all proposed warranty work, unless expressly waived by Owner.  If Owner prefers 
to accept nonconforming Work that is discovered prior to Final Completion, it may do so instead of 
requiring its removal and correction, in which case a Change Order will be issued, at Owner’s 
option, to reflect a reasonable reduction in the Contract Price. 

2.9.3 If Owner determines at any time during the Project Warranties Term that any of the Work 
is not in conformance with the requirements of the Project Warranties, it shall provide written notice 
to Design-Builder of such determination.  Design-Builder shall, within seven (7) days of receipt of 
such written notice, take meaningful steps to commence correction of such nonconforming Work, 
including the correction, removal or replacement of the nonconforming Work and any damage 
caused to other parts of the Work affected by the nonconforming Work.  Notwithstanding the above, 
Design-Builder shall respond to a verbal or electronic notification from Owner of an emergency 
warranty condition that could cause serious loss or damage within twenty-four (24) hours of such 
notification.  Such response shall require that a competent representative or representatives of 
Design-Builder familiar with the Project, including its specific equipment, design and operational 
requirements, inspect the Work and, while on Site: (a) correct the problem; (b) if the problem cannot 
be corrected while on Site, mitigate while on Site the imminent harm from the emergency; and (c) 
fully correct the problem within a reasonable period of time.  If Design-Builder fails to commence 
the necessary steps within, as applicable, such seven (7) day period (or in the event of any 
emergency warranty condition, respond within a twenty-four (24) hour period and correct and/or 
mitigate the problem as set forth in the preceding sentence), Owner, in addition to any other 
remedies provided under the Contract Documents, may provide Design-Builder with written notice 
that Owner will commence correction of such nonconforming Work with its own forces or with third 
party contractors.  If Owner does perform such corrective Work, Design-Builder shall be responsible 
for all reasonable costs incurred by Owner in performing such correction, including but not limited 
to any retesting and reinspection costs.   

2.9.4 Owner may, based on good cause, direct Design-Builder to perform a “root cause” analysis 
of any alleged defect in the Work.  If Design-Builder fails to perform such analysis as directed by 
Owner, or if Owner concludes that the “root cause” analysis is flawed, Owner may elect to conduct 
an independent analysis of the alleged defect, whereupon Design-Builder shall cooperate with 
Owner and provide such information relevant to the alleged defect as Owner may request.  If the 
“root cause” or independent analysis reveals a defect or defects in any part of the Work, Contractor 
shall be responsible for the costs and expenses of remedying the such defects, including the costs 
of the “root cause” or independent analysis.  If the “root cause” or independent analysis 
demonstrates that there is no defect, then Owner shall bear the reasonable costs and expenses of 
such analyses.  All remedial measures related to defects revealed by any “root cause” or 
independent analysis must be approved by Owner prior to implementation by Design-Builder.   
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2.9.5 Nothing contained in this Section 2.9 shall be construed to establish a period of limitation 
with respect to other obligations that Design-Builder has under the Contract Documents or under 
Legal Requirements with respect to the Work, including warranties and obligations with respect to 
latent defects.  The Project Warranties Term relates only to the specific obligations of Design-
Builder to respond to notices from Owner under the Project Warranties, and has no relationship to 
the time within which the obligation of Design-Builder to comply with the Contract Documents may 
be enforced, nor the time within which proceedings may be commenced to establish Design-
Builder’s liability with respect to its obligations under the Contract Documents. 

2.9.6 The “call-back” obligations set forth in this Section 2.9 shall apply to all Work modified, 
corrected, repaired, replaced and/or reperformed pursuant to the Contract Documents.  If, after the 
Acceptance Date, any Work is modified, corrected, repaired, replaced and/or reperformed, then 
the Project Warranties Term applicable to such portion of the Work that has been modified, 
corrected, repaired, replaced and/or reperformed shall be extended for one year from the date of 
completion of the modification, correction, repair, replacement or reperformance, but in no event 
longer than three (3) years after the Acceptance Date. 

2.9.7 During the Project Warranties Term, Design-Builder and Owner shall be permitted to 
enforce all warranties provided by Suppliers and other third parties with respect to the Work.  
However, no such warranty shall relieve Design-Builder of any obligation with respect to the Project 
Warranties. 

2.9.8 Design-Builder acknowledges and agrees that: 

(a) It shall be fully responsible for the costs associated with all warranty work and shall 
reimburse Owner for its costs resulting from a breach of the Project Warranties, subject to the terms 
and conditions of the Contract Documents. 

(b) The Project Warranties are in addition to, and not in limitation of, any other 
warranties, rights and remedies available under the Contract Documents or Legal Requirements, 
and shall not limit Design-Builder’s liability or responsibility imposed by the Contract Documents or 
Legal Requirements with respect to the Work, including liability for negligent design defects, latent 
construction defects, strict liability, negligence or fraud.   

(c) The provisions of this Section 2.9 shall survive the termination of the Agreement. 

2.9.9 Without limiting any of the Project Warranties, Design-Builder shall, for the protection of 
Owner, obtain from all Subcontractors and Suppliers from which Design-Builder procures 
Equipment and Materials such warranties and guarantees as are normally provided with respect 
thereto and as may be specifically required by the Contract Documents, each of which shall be 
assigned to Owner to the full extent of the terms thereof.  No such warranty or guarantee shall 
relieve Design-Builder of any obligation hereunder, and no failure of any warranted or guaranteed 
structures, improvements, or Equipment or Materials shall be the cause for any increase in the 
Contract Price or otherwise excuse Design-Builder from the performance of any Work or warranty 
obligation.  For the avoidance of doubt, disclaimers and limitations in specific Equipment and 
Materials that conflict with this Section 2.9 shall not be construed to limit Design-Builder’s 
obligations or Owner’s rights under this Section 2.9. 

2.9.10 Nothing in the Contract Documents is intended to limit any third party warranty that 
provides Owner with greater warranty rights than those provided under the Project Warranties. 

2.9.11 EXCEPT FOR THE EXPRESS WARRANTIES SET FORTH IN THE CONTRACT 
DOCUMENTS, DESIGN-BUILDER MAKES NO OTHER WARRANTIES OR REPRESENTATIONS 
OF ANY KIND WHATSOEVER, EXPRESS OR IMPLIED, LATENT OR PATENT, INCLUDING ANY 
WARRANTIES OF MERCHANTABILITY OR FITNESS FOR PURPOSE RELATING TO THE 
WORK PERFORMED UNDER THE CONTRACT DOCUMENTS, AND ALL SUCH OTHER 
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WARRANTIES ARE HEREBY EXPRESSLY EXCLUDED AND DISCLAIMED.   

2.10 O&M Data. 

2.10.1 Design-Builder shall develop and submit the O&M Data in accordance with the Project 
Requirements.  The O&M Data shall: (a) contain a detailed description of the means and methods 
of properly operating and maintaining the Project; (b) document standard operating procedures and 
predictive, preventive and corrective maintenance procedures, practices and schedules; and (c) 
otherwise be sufficiently detailed to permit the Project to be operated and maintained by Owner’s 
operations and maintenance staff.   

2.11 Punch List Requirements. 

2.11.1 Design-Builder shall submit a proposed Punch List to Owner when Design-Builder believes 
that the Work has achieved Acceptance in compliance with the Contract Documents.  In no event 
shall the Punch List contain any incomplete items necessary for performance of the Acceptance 
Tests.  Owner shall have the right to approve each Punch List in its reasonable discretion.  The 
failure to include any items on such list does not alter the responsibility of Design-Builder to 
complete all Work in accordance with the Contract Documents. 

2.11.2 Design-Builder shall promptly complete all items on the Punch List.  Owner shall have the 
option to correct or otherwise resolve any and all Punch List items not promptly completed by 
Design-Builder by using its own forces or by hiring others.  The reasonable cost of such correction 
or resolution of remaining punch list items by Owner or others shall be deducted from the final 
payment to Design-Builder. 

2.11.3 Design-Builder acknowledges the long-term nature of the Commissioning and Acceptance 
Tests activities required under the Contract Documents and agrees that Owner has a material 
interest in the prompt completion of the items to be included on the Punch List, notwithstanding the 
achievement of Acceptance.   

2.12 Training Plan. 

2.12.1 Design-Builder shall prepare and submit to Owner the Training Plan for training of Owner’s 
supervision, operations and maintenance employees in accordance with the Project Requirements.  
Owner approval of the Training Plan is a condition precedent to certain testing required for the 
achievement of Acceptance, which approval will not be unreasonably withheld. Consequently, 
Design-Builder shall complete training of designated Owner employees in accordance with the 
approved Training Plan prior to Acceptance in order to enable such Owner employees to assume 
operation and maintenance responsibility for the Project upon the Acceptance Date. 

2.13 Commissioning, Functional Testing and Acceptance Testing 

2.13.1 Design-Builder shall prepare and submit to Owner for its review and approval a detailed 
Commissioning Plan and schedule in accordance with the Project Requirements.  Owner approval 
of the Commissioning Plan and schedule is a condition precedent to certain testing required for the 
achievement of Acceptance, which approval will not be unreasonably withheld.   

2.13.2 Design-Builder shall prepare and submit to Owner for its review and approval detailed 
Subsystem Test Plans in accordance with the Project Requirements.  In no event may Design-
Builder commence with the performance of any installation or functional testing prior to Owner 
approval of the applicable Subsystem Test Plan, which approval will not be unreasonably withheld.  

2.13.3 Design-Builder shall prepare and submit to Owner for its review and approval detailed 
Acceptance Test Plans in accordance with the Project Requirements.  In no event may Design-
Builder commence with the performance of any Acceptance Test prior to Owner approval of the 
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applicable Acceptance Test Plan, which approval will not be unreasonably withheld.  

 

2.13.4 At least fourteen (14) days prior to the actual commencement of any Acceptance Test, 
Design-Builder shall certify in writing that it is ready to begin the Acceptance Test in accordance 
with the requirements of this Section 2.13, the Acceptance Test Plan and the Project Requirements. 

2.13.5 Design-Builder shall not commence the Acceptance Tests until the following events have 
occurred: 

(a) The requirements of Sections 2.13.3 and 2.13.4 above have been met and Owner 
has approved the Acceptance Test Plan with respect to the Acceptance Tests; and 

(b) Design-Builder is prepared with adequate supervision, labor, Equipment and 
Materials to start-up the Work in accordance with the Contract Documents. 

2.13.6 Design-Builder shall perform all Acceptance Tests in accordance with the Contract 
Documents, including but not limited to the approved Acceptance Test Plans. All Acceptance Tests 
shall be conducted in coordination with Owner.  Design-Builder shall permit Owner and any 
designated representative of Owner to inspect the preparations for the Acceptance Tests and to 
be present for the conduct of the Acceptance Tests for purposes of ensuring compliance with the 
Acceptance Test Plan and the integrity of the Acceptance Tests results. 

2.13.7 Within seven (7) days following the last day of successfully completing the Acceptance 
Tests, Design-Builder shall furnish Owner with the preliminary Acceptance Test Report consistent 
with the requirements specified in the Project Requirements.  Owner shall review and provide 
approval or conditional approval within seven (7) days of receipt of such preliminary report.  Within 
twenty-one (21) days following the last day of successfully completing the Acceptance Tests, 
Design-Builder shall furnish Owner with the Acceptance Test Report consistent with the 
requirements specified in the Project Requirements.  The Acceptance Test Report shall describe 
and certify: (a) each Acceptance Test conducted; (b) the results of the Acceptance Tests; (c) the 
level of satisfaction of the Acceptance Standards relating thereto; and (d) the level of satisfaction 
of all Acceptance Date Conditions.  The written test report shall include copies of the original data 
sheets, log sheets and all calculations used to determine performance during the Acceptance 
Tests, and copies of laboratory reports conducted in conjunction with the Acceptance Tests, 
including all laboratory sampling and test results.  No failure of Design-Builder to furnish the certified 
Acceptance Test Report within the twenty-one (21) day period following the conclusion of the 
Acceptance Tests shall operate to adjust the Scheduled Acceptance Date. 

2.14 Care, Custody and Control, Risk of Loss and Damage to Owner Property 

2.14.1 Design-Builder shall have care, custody, and control of the Work (including but not limited 
to having responsibility for the security of the Site) until the Acceptance Date.  

2.14.2 Design-Builder shall bear all risk of loss concerning the Work until the Acceptance Date, 
regardless of: (a) the extent to which the loss was insured or the availability of insurance proceeds; 
and/or (b) whether Owner had title to the Work or paid for any of the Work that was subject to a 
loss.   

Article 3 
Owner’s Services and Responsibilities 

3.1 Duty to Cooperate. 

3.1.1 Owner shall, throughout the performance of the Work, cooperate with Design-Builder and 
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perform its responsibilities, obligations and services in a timely manner to facilitate Design-Builder’s 
timely and efficient performance of the Work and so as not to delay or interfere with Design-
Builder’s performance of its obligations under the Contract Documents.   

3.1.2 Owner shall provide Contractor with reasonable access to the Site, including land rights 
and areas for storage reasonably sufficient that Design-Builder may perform the Work in 
accordance with the Contract Times. 

3.1.3 Owner shall provide timely reviews and approvals (where required) of interim design 
submissions and the Released for Construction Documents consistent with the turnaround times 
set forth in the Contract Documents and the Baseline Schedule, provided, however that, unless 
stated otherwise in the Contract Documents, Owner shall have twenty-one (21) days after receipt 
of such submissions to act upon such submissions, unless: (a) a shorter review period is specifically 
indicated in the Project Requirements; or (b) Design-Builder and Owner mutually agree upon a 
shorter review period for a specific submission.  Design-Builder may, for more complex or time-
sensitive submittals, request joint review meetings with Owner in the interest of expediting such 
reviews, and Owner will, to the extent it is reasonably able to do so, attempt to satisfy such requests.  
Owner approval, or narrative indicating approval by Owner or indication that Owner is approving, 
means that Owner is reviewing for conformance with the Contract Documents and indicating its 
belief at a specific time that submittals being reviewed are in conformance.  In providing such 
approval, Owner is not accepting any responsibility or liability for itself or relieving responsibility for 
performance of the Design-Builder under the Contract Documents, for which the Design-Builder 
remains wholly responsible..   

3.1.4 Owner shall give Design-Builder prompt and timely notice of any Work that Owner notices 
to be defective or not in compliance with the Contract Documents. 

3.2 Furnishing of Services and Information. 

3.2.1 Owner has provided the RFP Documents for Design-Builder to consider in developing the 
Proposal and for executing the Work.    

3.2.2 Owner agrees to pay for power consumed by the Project and furnish and/or pay for influent 
water, solids, and fuels required for startup, commissioning and activities related to the normal 
operation of Plant equipment. 

3.3 Owner’s Representative.  

3.3.1 Owner shall designate a representative responsible for providing Owner-Furnished 
Information and approvals in a timely manner to permit Design-Builder to fulfill its obligations under 
the Contract Documents (“Owner’s Representative”).  Owner’s Representative shall also provide 
Design-Builder with prompt notice if it observes any failure on the part of Design-Builder to fulfill its 
contractual obligations, including any errors, omissions or defects in the performance of the Work. 
Owner’s Representative shall communicate regularly with Design-Builder and shall be vested with 
the authority to act on behalf of Owner.  

3.3.2 Owner’s Representative shall have full authority to act on behalf of Owner with respect to 
matters requiring Owner’s approval or authorization.  Owner’s Representative may delegate all or 
a portion of its authority to others by written notice to Design-Builder, which delegated authority 
may be revoked or modified at any time by written notice to Design-Builder. 

3.3.3 Owner’s Representative may be replaced with seven (7) days’ prior written notice to 
Design-Builder, and may delegate its authority and responsibilities to assistants with written notice 
Design-Builder. 

3.4 Government Approvals. 
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3.4.1 Owner shall obtain and pay for only the Governmental Approvals expressly set forth in the 
Project Requirements as being the sole responsibility of Owner.  

 

3.4.2 Owner shall provide reasonable assistance to Design-Builder in obtaining those 
Governmental Approvals that are Design-Builder’s responsibility. 

3.5 Separate Contractors. 

3.5.1 Owner is responsible for all work performed on the Project or at the Site by Separate 
Contractors with whom Owner has contracted. Owner shall contractually require its Separate 
Contractors to cooperate, and coordinate their activities so as not to interfere, with Design-Builder 
in order to enable Design-Builder to timely complete the Work consistent with the Contract 
Documents. 

Article 4 
Hazardous Environmental Conditions and Differing Site Conditions 

4.1 Hazardous Environmental Conditions. 

4.1.1 Where Owner has advised Design-Builder of known Hazardous Materials or Hazardous 
Environmental Conditions at the Site, these Hazardous Materials and Hazardous Environmental 
Conditions are part of the Work and Design-Builder shall take such action as is necessary, in 
accordance with applicable Legal Requirements, to plan for and to remediate and render harmless 
all such Hazardous Materials and Hazardous Environmental Conditions.  Remediation plans for 
such known Hazardous Materials and Hazardous Environmental Conditions shall be provided to 
Owner for approval prior to undertaking the remediation.  

4.1.2 If Design-Builder encounters any unknown Hazardous Environmental Conditions at the 
Site, it shall stop Work immediately in the affected part of the Work to the extent required to avoid 
any such safety or health hazard until it has taken such action as is necessary, in accordance with 
applicable Legal Requirements, to protect the interests of any affected party.  Design-Builder shall, 
immediately upon encountering any Hazardous Environmental Conditions at the Site, notify Owner 
and, if required by Legal Requirements, assist Owner in providing notifications to all Governmental 
Units having jurisdiction over the Project or Site. 

4.1.3 Design-Builder, in consultation with Owner, shall take all necessary measures required to 
ensure that Hazardous Environmental Conditions are remediated or rendered harmless in 
accordance with applicable Legal Requirements.  Design-Builder shall, as may be directed by 
Owner and prior to proceeding with any such work: (a) obtain all environmental site assessments 
of the affected property and submit copies of such assessments to Owner for its approval; (b) 
develop remediation plans for the Hazardous Environmental Conditions, subject to Owner’s 
approval; and (c) obtain on Owner’s behalf all applicable Governmental Approvals to implement 
such plans.  During the period of any investigation and remediation efforts, Design-Builder shall 
take all necessary measures to isolate and contain such Hazardous Environmental Conditions from 
the unaffected parts of the Work, and shall continue the Work to the maximum extent possible on 
unaffected parts of the Work. 

4.1.4 Except for those Hazardous Materials and Hazardous Environmental Conditions set forth 
in Section 4.1.6 below, Design-Builder will be entitled, in accordance with these General Conditions 
of Contract, to an adjustment in the Contract Price and/or Contract Time(s) to the extent Design-
Builder’s cost and/or time of performance have been adversely impacted by the presence of 
unknown Hazardous Environmental Conditions. 

4.1.5 To the fullest extent permitted by Legal Requirements, Owner shall indemnify and hold 
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harmless Design-Builder from and against any and all claims, losses, damages, liabilities and 
expenses, including attorneys’ fees and expenses, arising out of or resulting from unknown 
Hazardous Environmental Conditions.  Nothing in this Section 4.1.5 shall obligate Owner to 
indemnify or hold harmless Design-Builder from and against the consequences of the breach of 
contract, negligence, recklessness or willful misconduct of Design-Builder or any DB-Related 
Entity.  

4.1.6 Notwithstanding anything to the contrary in this Section 4.1, Design-Builder shall bear full 
responsibility for the handling, treatment, storage, removal, remediation, avoidance, or other 
appropriate action (if any), with respect to: (a) any Hazardous Material or Hazardous Environmental 
Condition present at, on, in or under, or migrating and/or emanating to or from the Site, to the extent 
brought or caused to be brought on the Site by any act or omission of Design-Builder or any DB-
Related Entity; (b) Hazardous Materials or Hazardous Environmental Conditions that are part of 
the Work pursuant to Section 4.1.1 above; and (c) the creation or exacerbation of any known or 
unknown Hazardous Environmental Condition due to the breach of contract, negligence, 
recklessness or willful misconduct of Design-Builder or any DB-Related Entity.  To the fullest extent 
permitted by Legal Requirements, Design-Builder shall indemnify, defend and hold harmless each 
Owner Indemnitee from and against all claims, losses, damages, liabilities and expenses, including 
attorneys’ fees and expenses, arising out of or resulting from Items (a), (b) and/or (c) above. 

4.1.7 As between Owner and Design-Builder, Owner is the generator of any pre-existing 
Hazardous Materials or Hazardous Environmental Condition.   

4.1.8 Owner represents that the Site has not been designated as a “Superfund” site by the United 
States Environmental Protection Agency.    

4.2 Inspection of Site Conditions. 

4.2.1 Design-Builder represents and warrants that it has, as of the Agreement Date, ascertained 
the nature and location of the Work, the character and accessibility of the Site, the existence of 
obstacles to construction which are ascertainable or visible upon a thorough investigation of the 
Site, the availability of facilities and utilities, the location and character of existing or adjacent work 
or structures, the surface conditions, and other general and local conditions (including labor) which 
might affect its performance of the Work or the cost thereof.  

4.2.2 Design-Builder shall, after the Agreement Date, undertake such testing, inspections and 
investigations as may be necessary to perform its obligations under the Contract Documents, 
including but not limited to additional geotechnical evaluations or Hazardous Materials studies.  All 
reports or analyses generated by Design-Builder’s testing, inspections and investigations, including 
but not limited to additional geotechnical testing, shall be furnished to Owner promptly after such 
reports or analyses are generated. 

4.3 Differing Site Conditions. 

4.3.1 Concealed or latent physical conditions or subsurface conditions at the Site that: (a) 
materially differ from the conditions indicated in the Contract Documents; or (b) are of an unusual 
nature, differing materially from the conditions ordinarily encountered and generally recognized as 
inherent in the Work, are collectively referred to herein as “Differing Site Conditions.” If Design-
Builder encounters a Differing Site Condition, Design-Builder will be entitled to an adjustment in the 
Contract Price and/or Contract Time(s) to the extent Design-Builder’s cost and/or time of 
performance are adversely impacted by the Differing Site Condition.  The term “Differing Site 
Conditions” excludes: (a) conditions of which Design-Builder had actual or constructive knowledge 
as of the Agreement Date; and (b) conditions that should have been discovered through a 
reasonable Site investigation performed in accordance with Section 4.2.  For the avoidance of 
doubt, Hazardous Environmental Conditions are not deemed Differing Site Conditions, and shall 
be treated as set forth under Section 4.1 above. 
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4.3.2 Upon encountering a Differing Site Condition, Design-Builder shall provide prompt written 
notice to Owner of such condition, which notice shall not be later than fourteen (14) days after such 
condition has been encountered. Design-Builder shall, to the extent reasonably possible, provide 
such notice before the Differing Site Condition has been substantially disturbed or altered. 
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Article 5 
Insurance and Bonds 

5.1 Design-Builder’s Insurance Requirements. 

5.1.1 Design-Builder shall obtain and maintain, at its own cost and expense, the insurance 
coverages specified in Exhibit 7.1 of the Agreement, which insurance shall be in accordance with 
this Section 5.1. 

5.1.2 All insurance required by Section 5.1 shall be from insurance companies that are duly 
licensed or authorized to do business in the state of Missouri, and have a current policyholder’s 
management and financial size category rating of not less than “A-:VIII” according to A.M. Best’s 
Financial Strength and Financial Size Category. 

5.1.3 Design-Builder shall deliver to Owner, with copies to each additional insured, the following: 

(a) Certificates of insurance and endorsements establishing that Design-Builder has 
obtained and is maintaining the policies and coverages required hereunder, with the understanding 
that updated, compliant certificates of insurance and endorsements shall be delivered annually, at 
least ten (10) days prior to the expiration of any policy, to evidence renewal of the required 
insurance coverages.  

(b) Upon request by Owner or any additional insured, evidence of such required 
insurance, including documentation of applicable self-insured retentions (if allowed) and 
deductibles, full disclosure of all relevant endorsements, exclusions, and evidence of insurance 
required to be purchased and maintained by Design-Builder, Design Consultants, or 
Subcontractors.  In any documentation furnished under this provision, Design-Builder, Design 
Consultants, and Subcontractors may block out (redact) any confidential premium or pricing 
information or other information not applicable to this Project or Contract.   

(c) Failure of Owner or any additional insured to demand the documents required by 
this Section 5.1.3, or failure of Owner to identify a deficiency in compliance from the evidence 
provided, will not be construed as a waiver of the obligation of the relevant party (i.e., Design-
Builder, Design Consultant, or Subcontractor) to obtain and maintain such insurance. 

5.1.4 Design-Builder shall require its Design Consultants and Subcontractors to purchase and 
maintain the insurance coverages specified under Section 7.1 to the Agreement. 

5.1.5 Owner does not represent that insurance coverage and limits established in Section 7.1 of 
the Agreement will be adequate to protect the interests of Design-Builder, Design Consultants, or 
Subcontractors.  Each such party is responsible for determining whether such coverage and limits 
are adequate to protect its interests, and for obtaining and maintaining any additional insurance 
that Design-Builder deems necessary. 

5.1.6 The insurance and insurance limits required under the Agreement are minimums and shall 
not be deemed as a limitation on Design-Builder’s liability, or that of any DB-Related Entity, under 
the indemnities granted to Owner, additional insureds and other individuals and entities in the 
Contract Documents or otherwise.   

5.1.7 If in any instance Design-Builder has not performed its obligations respecting obtaining and 
maintaining insurance coverage required hereunder, or is unable to enforce and collect any such 
insurance for failure to assert claims in accordance with the terms of the insurance policies, then 
for purposes of determining Design-Builder’s liability and the limits thereon or determining 
reductions in compensation due from Owner to Design-Builder on account of available insurance, 
Design-Builder shall be treated as if it has elected to self-insure up to the full amount of insurance 
coverage that would have been available had Design-Builder performed such obligations and not 
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committed such failure. 

5.1.8 Design-Builder, Design Consultants, and Subcontractors shall be solely responsible for 
any and all deductibles or self-insured retentions that shall apply under any required, or otherwise 
purchased, insurances and shall have no recourse against Owner for any such costs. 

5.1.9 All policies of insurance that Design-Builder is required to purchase and maintain under 
the Agreement shall: 

(a) Contain a provision requiring the insurer to give not less than thirty (30) days’ prior 
notice to Owner whenever the insurer gives Design-Builder a notice of cancellation or non-renewal 
with respect to the policy (except in the case of any non-premium payment, not less than ten (10) 
days’ prior notice, which the insurer shall be obligated to give to Owner simultaneously with 
providing such notice to Design-Builder).  The provision required by the preceding sentence shall 
not be deemed to infer a right of cancellation that would otherwise not exist in the absence of such 
provision.   

(b) Delete any specific design-build or similar exclusions that could compromise 
coverage because of Design-Builder’s involvement in the design-build process. 

(c) Contain coverage terms and conditions that reflect the industry standard for 
projects of a similar size, scope, and nature of this Project that the commercial market will provide 
and support as of the date of such insurance procurement and any subsequent renewals. 

(d) Other than for professional liability insurance, workers compensation/employer’s 
liability insurance and builder’s risk insurance, where additional insured coverage is required 
include cross-liability clauses allowing one insured to bring a claim against another insured party.  
With regard to pollution liability insurance, a cross-liability clause will be allowed as long as it does 
not impact Owner’s ability to sue another insured party and collect under the policy. 

(e) Other than for professional liability insurance and workers 
compensation/employer’s liability insurance, be endorsed so that the insurer agrees to waive, to 
the extent permitted by law, all rights of subrogation or action that it may have or acquire against 
Owner, Owner Indemnitees, or any additional insured. 

(f) Other than for professional liability insurance, workers compensation/employer’s 
liability insurance, automobile liability insurance, and contractor pollution liability insurance, contain 
a provision under which the insurer agrees that the failure of one insured to observe and fulfill the 
terms of the policy will not prejudice the coverage of the other insureds. 

(g) With regard to builder’s risk and any other first-party property insurance, have each 
policy endorsed to contain a standard mortgagee clause to the effect that Owner and other insureds 
will not be prejudiced by an unintended and/or inadvertent error, omission or mistaken  description  
of  the  risk  interest  in  property  insured  under  the  policies,  incorrect declaration of values, 
failure to advise insurers of any change of risk interest or property insured, or failure to comply with 
a statutory requirement. 

(h) For commercial general liability and umbrella/excess liability insurance, , not 
include defense costs within the limits of coverage or permit erosion of coverage limits by defense 
costs. 

(i) Design-Builder’s commercial general liability, automobile liability, umbrella or 
excess, and pollution liability must: 

1. Include and list as additional insureds Owner and the Owner Indemnitees, 
and include coverage for the respective officers, directors, members, partners, and 
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employees of all such additional insureds;  

 

2. Afford primary coverage to these additional insureds for all claims covered 
thereby (including as applicable those arising from both ongoing and completed 
operations); 

3. Not seek contribution from insurance maintained by the additional insured; 
and 

4. As to commercial general liability insurance, apply to additional insureds 
with respect to liability caused in whole or in part by Design-Builder’s acts or omissions, or 
the acts and omissions of DB-Related Entities, in the performance of Design-Builder’s 
operations. 

5.2 Performance and Payment Bonds. 

5.2.1 Design-Builder shall provide Owner with the Performance and Payment Bonds in 
accordance with Section 7.2 of the Agreement.   

Article 6 
Payment 

6.1 General.  

6.1.1 Owner shall pay Design-Builder for the Work in accordance with Articles 4 and 5 of the 
Agreement and this Article 6.   

6.1.2 Owner shall pay Design-Builder through monthly progress payments described in Section 
6.2 below, with payments to be based upon the Schedule of Values agreed upon by the Parties 
pursuant to Section 2.1.3 above.  In making such progress payments, Owner shall retain the 
amounts set forth in Section 5.2.1 of the Agreement, as well as other amounts permitted under the 
Contract Documents or at law.   

6.2 Monthly Progress Payments. 

6.2.1 On or before the date established in the Agreement, Design-Builder shall submit for 
Owner’s review and approval its Application for Payment requesting payment for all Work 
performed as of the date of the Application for Payment. The Application for Payment shall be 
accompanied by all supporting documentation required by the Contract Documents, including, 
without limitation, such documents, information and data as Owner may require to: (a) waive or 
release lien rights for all Work performed (other than with respect to any retainage then withheld); 
and (b) evaluate or verify the right to receive payment of any amount requested for payment. 

6.2.2 The Application for Payment may request payment for Equipment and Materials not yet 
incorporated into the Project, provided that: (a) Owner is satisfied that the Equipment and Materials 
are suitably stored at either the Site or another acceptable location; (b) the Equipment and Materials 
are protected by suitable insurance; and (c) upon the earlier of incorporation into the Project or 
payment, Owner will receive the Equipment and Materials free and clear of all liens and 
encumbrances.   

6.2.3 The Application for Payment shall constitute Design-Builder’s representation that the Work 
described therein has been performed consistent with the Contract Documents, has progressed to 
the point indicated in the Application for Payment, and that title to all Work will pass to Owner free 
and clear of all claims, liens, encumbrances, and security interests upon the incorporation of the 
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Work into the Project, or upon Design-Builder’s receipt of payment, whichever occurs earlier. The 
passage of title shall not be construed as relieving Design-Builder from the sole responsibility for 
all Work upon which payments have been made (including but not limited to risk of loss or the 
restoration of any damaged Work), or as waiving the right of Owner to require the fulfillment of all 
of the terms of the Contract Documents. 

6.3 Withholding of Payments. 

6.3.1 On or before the date established in the Agreement, Owner shall pay Design-Builder all 
amounts properly due. If Owner determines that Design-Builder is not entitled to all or part of an 
Application for Payment as a result of Design-Builder’s failure to meet its obligations hereunder, it 
will notify Design-Builder in writing at least five (5) days prior to the date payment is due. The notice 
shall indicate the specific amounts Owner intends to withhold, the reasons and contractual basis 
for the withholding, and the specific measures Design-Builder must take to rectify Owner’s 
concerns.  Design-Builder and Owner will attempt to resolve Owner’s concerns prior to the date 
payment is due.  If the Parties cannot resolve such concerns, Design-Builder may pursue its rights 
under the Contract Documents, including those under Article 10 below. 

6.3.2 Notwithstanding anything to the contrary in the Contract Documents, Owner shall pay 
Design-Builder all undisputed amounts in an Application for Payment within the times required by 
the Agreement.  Payments which Owner disputes in good faith shall not be deemed due. 

6.4 Right to Stop Work and Interest.  

6.4.1 If Owner fails to pay timely Design-Builder any amount that becomes due and is not subject 
to a good faith dispute, then Design-Builder, in addition to all other remedies provided in the 
Contract Documents, may stop Work pursuant to Section 11.3 below.  All payments due and 
unpaid, other than those subject to a good faith dispute, shall bear interest at the rate set forth in 
the Agreement. 

6.5 Design-Builder’s Payment Obligations. 

6.5.1 Design-Builder will pay its Design Consultants and Subcontractors, in accordance with its 
contractual obligations to such parties, all the amounts Design-Builder has received from Owner 
on account of their work. Design-Builder will impose similar requirements on Design Consultants 
and Subcontractors to pay those parties with whom they have contracted. Design-Builder will 
indemnify and defend Owner against any claims for payment and mechanic’s liens as set forth in 
Section 7.3 below. 

6.6 Final Payment. 

6.6.1 Upon achieving Final Completion in accordance with Section 8.3 below, Design-Builder 
shall provide Owner with a Final Application for Payment.  The Final Application for Payment shall 
be accompanied by all supporting documentation required by the Contract Documents, including, 
without limitation the following:  

(a) An affidavit that there are no claims, obligations or liens outstanding or unsatisfied 
for labor, services, Equipment or Materials, construction equipment, taxes or other items 
performed, furnished or incurred for or in connection with the Work which will in any way affect 
Owner’s interests. 

(b) A general release executed by Design-Builder waiving all claims, except for receipt 
of final payment by Design-Builder and those claims previously made in writing to Owner and 
remaining unsettled at the time of final payment, which previously made claims shall be specifically 
listed in an attachment to the general release. 
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(c) Consent of Design-Builder’s surety to final payment. 

(d) Certificates of insurance confirming that required coverages will remain in effect 
consistent with the requirements of the Contract Documents. 

(e) Final Project Workforce Monthly Report and Final Companywide Workforce 
Monthly Report. 

6.6.2 After receipt of a proper Final Application for Payment from Design-Builder, Owner shall 
make final payment by the time required in the Agreement.  If Owner is not in agreement with said 
Application, Owner shall return the final Application for Payment to Design-Builder, indicating in 
writing the reasons for not recommending final payment, in which case Design-Builder shall make 
the necessary corrections and resubmit the Final Application for Payment. 

6.6.3 Final payment shall be an absolute bar to the assertion of any claim of any type by Design-
Builder other than those expressly set forth in the attachment set forth in Section 6.6.1(b) above. 

Article 7 
Indemnification 

7.1 Intellectual Property Infringement. 

7.1.1 Design-Builder shall defend any action or proceeding brought against any Owner 
Indemnitee based on any claim that the Work, or any part thereof, or the operation or use of the 
Work or any part thereof, constitutes infringement or unauthorized use of any patent, trademark, 
copyright, or trade secret now or hereafter issued. Owner shall give prompt written notice to Design-
Builder of any such action or proceeding and will reasonably provide authority, information and 
assistance in the defense of same. Design-Builder shall indemnify and hold harmless Owner 
Indemnitees from and against all damages and costs, including but not limited to attorneys’ fees 
and expenses awarded against Owner Indemnitees or Design-Builder in any such action or 
proceeding. Design-Builder agrees to keep all Owner Indemnitees regularly informed of all 
developments in the defense of such actions.  

7.1.2 If any Owner Indemnitee is enjoined from the operation or use of the Work, or any part 
thereof, as the result of any patent, trademark, copyright or trade secret suit, claim, or proceeding, 
Design-Builder shall at its sole expense take reasonable steps to procure the right to operate or 
use the Work. If Design-Builder cannot so procure such right within a reasonable time, Design-
Builder shall promptly, at Design-Builder’s option and at Design-Builder’s expense: (a) modify the 
Work so as to avoid infringement of any such patent, trademark copyright, or trade secret; or (b) 
replace said Work with Work that does not infringe or violate any such patent, trademark, copyright 
or trade secret; provided, however, that any such modification or replacement shall not adversely 
affect the performance, use, operation, or any material characteristic of the Project, and shall be 
subject to the approval of the Owner Indemnitees. 

7.2 Tax Claim Indemnification. 

7.2.1 If, in accordance with Owner’s direction, an exemption for all or part of the Work is claimed 
for taxes, Owner shall indemnify, defend and hold harmless Design-Builder from and against any 
liability, penalty, interest, fine, or tax assessment imposed by the applicable Governmental Unit, 
and reasonable attorneys’ fees or other expenses or costs incurred by Design-Builder as a result 
of defending a claim caused by any action taken by Design-Builder in accordance with Owner’s 
directive with respect to such claimed tax exemption. Owner shall furnish Design-Builder with any 
applicable tax exemption certificates necessary to obtain such exemption, upon which Design-
Builder may rely. 

7.3 Payment Claim Indemnification. 
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7.3.1 Provided that Owner is not in breach of its contractual obligation to make payments to 
Design-Builder for the Work, Design-Builder shall indemnify, defend and hold harmless Owner 
Indemnitees from any claims or mechanic’s liens brought against Owner Indemnitees or against 
the Project as a result of the failure of Design-Builder or any DB-Related Entity to pay for any 
services, Equipment and Materials, materials, labor, equipment, taxes or other items or obligations 
furnished or incurred for or in connection with the Work. Within three (3) days of receiving written 
notice from any Owner Indemnitee that such a claim has been asserted or mechanic’s lien has 
been filed, Design-Builder shall commence to take the steps necessary to discharge said claim or 
lien, including, if necessary, the furnishing of a mechanic’s lien bond that will remove such claim or 
lien from title.  If Design-Builder fails to do so, Owner Indemnitees will have the right to discharge 
the claim or lien and hold Design-Builder liable for costs and expenses incurred, including attorneys’ 
fees.   

7.4 Design-Builder’s General Indemnification. 

7.4.1 Design-Builder, to the fullest extent permitted by law, shall indemnify, hold harmless and 
defend Owner Indemnitees from and against claims, losses, damages, liabilities, including 
attorneys’ fees and expenses, for bodily injury, sickness or death, and third party property damage 
or destruction (other than to the Work itself) to the extent resulting from the intentional misconduct 
or negligent acts or omissions of Design-Builder or any DB-Related Entity.  Such obligation shall 
not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would 
otherwise exist as to a party or person described in this Section 7.4. 

7.4.2 If an employee of any Design-Builder or any DB-Related Entity has a claim against any 
Owner Indemnitee, Design-Builder’s indemnity obligation set forth in Section 7.4.1 above shall not 
be limited by any limitation on the amount of damages, compensation or benefits payable by or for 
Design-Builder or any DB-Related Entity under any employee benefit acts, including workers’ 
compensation or disability acts. 

7.5 Defense and Indemnification Procedures.  

7.5.1 If any Owner Indemnitee receives notice of or otherwise has actual knowledge of a claim 
which it believes is within the scope of Design-Builder’s indemnification under the Contract 
Documents, it shall by writing as soon as practicable: (a) inform Design-Builder of such claim; (b) 
send to Design-Builder a copy of all written materials Owner Indemnitee has received asserting 
such claim; and (c) notify Design-Builder that either: (i) the defense of such claim is being tendered 
to Design-Builder; or (ii) Owner Indemnitee has elected to conduct its own defense for a reason set 
forth below. 

7.5.2 If the insurer under any applicable insurance policy accepts tender of defense, Design-
Builder and Owner Indemnitee shall cooperate in the defense as required by the insurance policy.  
If no defense is provided by insurers under potentially applicable insurance policies, then the 
following provisions shall apply. 

7.5.3 If the defense is tendered to Design-Builder, it shall within forty-five (45) days of said tender 
deliver to Owner Indemnitee a written notice stating that Design-Builder: (a) accepts the tender of 
defense and confirms that the claim is subject to full indemnification hereunder without any 
“reservation of rights” to deny or disclaim full indemnification thereafter; (b) accepts the tender of 
defense but with a “reservation of rights” in whole or in part; or (c) rejects the tender of defense if it 
reasonably determines it is not required to indemnify against the claim under the Contract 
Documents.  If such notice is not delivered within such forty-five (45) days, the tender of defense 
shall be deemed rejected. 

7.5.4 If Design-Builder accepts the tender of defense, Design-Builder shall have the right to 
select legal counsel for Owner Indemnitee, subject to reasonable approval of Owner Indemnitee, 
and Design-Builder shall otherwise control the defense of such claim, including settlement, and 
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bear the fees and costs of defending and settling such claim.  During such defense: (a) Design-
Builder shall, at Design-Builder’s expense, fully and regularly inform Owner Indemnitee of the 
progress of the defense and of any settlement discussions; and (b) Owner Indemnitee shall, at 
Design-Builder’s expense for all of Owner Indemnitee’s reasonable out-of-pocket third party 
expenses, fully cooperate in said defense, provide to Design-Builder all materials and access to 
personnel it requests as necessary for defense, preparation and trial and which or who are under 
the control of or reasonably available to Owner Indemnitee and maintain the confidentiality of all 
communications between it and Design-Builder concerning such defense to the extent allowed by 
law. 

7.5.5 Owner Indemnitee shall be entitled to select its own legal counsel and otherwise control 
the defense of such claim if: (a) the defense is tendered to Design-Builder and it refuses the tender 
of defense, or fails to accept such tender within forty-five (45) days, or reserves any right to deny 
or disclaim such full indemnification thereafter; or (b) Owner Indemnitee, at the time it gives notice 
of the claim or at any time thereafter, reasonably determines that: (i) a conflict exists between it 
and Design-Builder which prevents or potentially prevents Design-Builder from presenting a full 
and effective defense; or (ii) Design-Builder is otherwise not providing an effective defense in 
connection with the claim and Design-Builder lacks the financial capability to satisfy potential 
liability or to provide an effective defense.  Owner Indemnitee may assume its own defense 
pursuant to the above by delivering to Design-Builder written notice of such election and the 
reasons thereof. 

7.5.6 If Owner Indemnitee is entitled and elects to conduct its own defense pursuant hereto, all 
reasonable costs and expenses it incurs in investigating and defending and claim for which it is 
entitled to indemnification hereunder (and any settlements or judgments resulting there from) shall 
be reimbursed by Design-Builder after completion of the proceeding. 

7.5.7 If Owner Indemnitee is entitled to and elects to conduct its own defense, then it shall have 
the right to settle or compromise the claim with Design-Builder’s prior written consent, which shall 
not be unreasonably withheld or delayed, or with approval of the court, and with the full benefit of 
Design-Builder’s indemnity.  Notwithstanding the foregoing, if Owner Indemnitee elects to conduct 
its own defense and it is later determined that no indemnification obligation existed as to the 
particular claim, Owner Indemnitee shall pay its own costs and expenses relating thereto.  In 
addition, if Owner Indemnitee elects to conduct its own defense because it perceives a conflict of 
interest, Owner Indemnitee shall pay its own costs and expenses relating thereto. 

7.6 Survival. 

7.6.1 All of Design-Builder’s obligations under this Article 7 shall survive any termination of the 
Agreement, whether for cause or convenience.   

Article 8 
Contract Times 

8.1 General. 

8.1.1 Design-Builder agrees that it will commence performance of the Work and achieve 
completion of the Work within the Contract Time(s) in accordance with Article 3 of the Agreement. 

8.1.2 Design-Builder shall perform the Work, as applicable, in accordance with the Mobilization 
and Engineering Schedule and the Baseline Schedule.  Design-Builder shall provide Owner with 
monthly updates, or more frequently as required by conditions and progress of the Work, comparing 
actual progress to the Baseline Schedule, but such updates shall not be deemed to modify the 
Baseline Schedule or Contract Time(s), nor relieve Design-Builder of its obligations to complete 
the Work within the Contract Time(s), as may be adjusted in accordance with this Article 8. 
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8.1.3 The conditions for Acceptance are set forth in Section 8.2 below.  Design-Builder 
acknowledges that Owner may want to take-over and operate some elements of the Work before 
Acceptance of the entire Work.  To accomplish this, the Parties will discuss and agree upon the 
terms upon which Owner may do so, including but not limited to the impact of such on Design-
Builder’s responsibility for risk of loss, insurance and warranty. 

8.2  Acceptance  

8.2.1 The following conditions shall constitute the “Acceptance Date Conditions,” each of which 
must be satisfied in all material respects by Design-Builder in order for the Acceptance Date to 
occur, and each of which must be and remain satisfied as of the Acceptance Date: 

(a) Design-Builder shall have completed the Acceptance Tests and such tests shall 
have demonstrated that the Project has met all of the Acceptance Standards, as certified by 
Design-Builder and agreed to by Owner in accordance with the Contract Documents. 

(b) Design-Builder and Owner have agreed in writing upon the Punch List (or, if they 
are unable to agree, Owner shall have prepared and issued the Punch List to Design-Builder within 
thirty (30) days of Design-Builder having submitted its proposed Punch List to Owner). 

(c) All Governmental Approvals required under Legal Requirements and the Contract 
Documents to be obtained by Design-Builder which are necessary for the continued routine 
operation of the Project shall be in full force and effect and certified copies of all such Governmental 
Approvals shall have been delivered to Owner. 

(d) Design-Builder shall be in possession of, and shall have delivered to Owner, 
copies of the warranties of Equipment and Materials, together with copies of all related operating 
manuals provided by Suppliers. 

(e) Design-Builder shall have delivered to Owner the O&M Data in accordance with 
Section 2.10 above and the Contract Documents.  

(f) Design-Builder shall have delivered to Owner all final Record Documents, the final 
BIM model, and other closeout documents required by the Contract Documents, as applicable to 
Acceptance. 

(g) Design-Builder shall have satisfied its training obligations with respect to Owner’s 
operations and maintenance staff in accordance with the approved Training Plan and the specific 
requirements of the Project Requirements. 

(h) Owner has approved the Acceptance Test Report. 

(i) All Liquidated Damages due under the Agreement have been paid or otherwise 
satisfied for failure of Design-Builder to achieve Acceptance on or before the Scheduled 
Acceptance Date. 

(j) Design-Builder has satisfied all of the requirements for Acceptance set forth in the 
Project Requirements. 

(k) Design-Builder and Owner have executed a Certification of Acceptance that all of 
the foregoing conditions have been satisfied. 

8.2.2 When Design-Builder considers that Acceptance Date Conditions have been achieved, it 
shall so notify Owner in writing.  Owner shall determine, within twenty-one (21) days following its 
receipt of such notice, whether it concurs that the Acceptance Date Conditions have been achieved.  
If Owner disagrees, it shall promptly send written notice to Design-Builder of the basis for its 
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disagreement.  Design-Builder shall expeditiously correct the conditions raised by Owner in order 
to achieve the Acceptance Date Standards.  The preceding process will continue until Owner 
determines that Acceptance has been achieved.    

8.2.3 The Acceptance Date shall be the day on which Owner has executed the Certificate of 
Acceptance.  However, for the sole purpose of determining Design-Builder’s liability to Owner for 
Delay Liquidated Damages for failure to achieve Acceptance on or before the Scheduled 
Acceptance Date, Acceptance shall be deemed effective as of the date Design-Builder has 
executed the Certificate of Acceptance.   

8.3 Final Completion. 

8.3.1 Final Completion shall be deemed to have occurred when all of the following conditions 
have been satisfied: 

(a) Design-Builder has achieved Acceptance in accordance with Section 8.2 above. 

(b) All Work (including all repairs identified during or required due to the performance 
of successful Acceptance Tests and all clean-up and removal of construction materials, demolition 
debris and temporary facilities) is complete, and in all respects is in compliance with the Contract 
Documents. 

(c) Design-Builder shall have delivered to Owner all closeout documents and other 
deliverables required by the Contract Documents. 

(d) Design-Builder’s surety has consented to the release of final payment to Design-
Builder. 

(e) Design-Builder has certified to Owner that all of its claims against Owner have 
been resolved, except for those set forth in the attachment to the general release described in 
Section 6.6.1(b) above. 

(f) All Liquidated Damages due under the Agreement have been paid or otherwise 
satisfied. 

(g) Design-Builder has satisfied all of the requirements for Final Completion set forth 
in the Project Requirements. 

(h) Design-Builder and Owner have executed a Certification of Final Completion that 
all of the foregoing conditions have been satisfied.  

8.3.2 When Design-Builder considers that Final Completion has been achieved, it shall so notify 
Owner in writing.  Owner shall determine, within twenty-one (21) days following its receipt of such 
notice, whether it concurs that Final Completion has been achieved.  If Owner disagrees, it shall 
promptly send written notice to Design-Builder of the basis for its disagreement.  Design-Builder 
shall expeditiously correct the conditions raised by Owner in order to achieve Final Completion.  
The preceding process will continue until Owner determines that Final Completion has been 
achieved 

8.3.3 The Final Completion Date shall be the day on which Owner has executed the Certificate 
of Final Completion.  However, for the sole purpose of determining Design-Builder’s liability to 
Owner for Delay Liquidated Damages for failure to achieve Final Completion on or before the 
Scheduled Final Completion Date, Final Completion shall be deemed effective as of the date 
Design-Builder has executed the Certificate of Final Completion.   

8.4 Excusable Delays. 
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8.4.1 The term “Excusable Delay” shall refer to delays in the performance of the Work to the 
extent caused directly by acts, omissions, conditions, events, or circumstances beyond the 
reasonable control of Design-Builder and all DB-Related Entities), including, by way of example, 
acts or omissions of Owner or anyone under Owner’s control (including Owner’s Separate 
Contractors), changes in the Work, Differing Site Conditions, unknown Hazardous Environmental 
Conditions, Force Majeure Events, and suspensions of work under Section 11.1 below.   

8.4.2 Notwithstanding Section 8.4.1 above, all cost, time, and other risks arising from the 
following events or circumstances shall be borne exclusively by Design-Builder, shall not be 
deemed Excusable Delays, and shall not be the basis for any relief, monetary or otherwise, to 
Design-Builder:   

(a) general market and economic conditions affecting the availability, supply or cost 
of labor, Equipment and Materials, construction equipment, supplies, or commodities;   

(b) strikes, labor disputes, work slowdowns, work stoppages, boycotts or other similar 
labor disruptions, unless such strikes, disputes, slowdowns, stoppages, boycotts or disruption 
affect a specific trade on a national or regional level and were not caused by the improper acts or 
omissions of Design-Builder or any DB-Related Entity;  

(c) delays in obtaining or delivery of Equipment and Materials, or any other goods or 
services, from any DB-Related Entity, unless the DB-Related Entity’s reason for delay arises from 
an event that would otherwise be excusable to Design-Builder under these General Conditions of 
Contract;   

(d) delays of common carriers, unless the common carrier’s reason for the delay 
arises from an event that would otherwise be excusable to Design-Builder under these General 
Conditions of Contract;  

(e) bankruptcy or insolvency of any DB-Related Entity; 

(f) the inability of a DB-Related Entity to perform, unless such inability would be 
otherwise excusable to Design-Builder under these General Conditions of Contract;  

(g) any acts, omissions, conditions, events, or circumstances that were caused by or 
arose from the negligent acts, omissions, fault, recklessness, willful misconduct, breach of contract, 
or violation of law by Design-Builder or any DB-Related Entity; and  

(h) the exercise of any right or any act by Owner permitted under the Contract 
Documents, except to the extent the Contract Documents expressly require an adjustment in the 
Contract Time(s) as a result of such exercise or act (e.g., a change in the Work that will delay 
performance).  

8.4.3 If Design-Builder intends to seek Excusable Delay classification for any weather condition, 
it shall demonstrate, as a condition to qualifying for an Excusable Delay, that the actual weather 
encountered was unusually severe and abnormal compared with the five-year average weather 
statistics compiled by the United States National Oceanic and Atmospheric Administration for the 
time of year and locality of the Site.   

8.4.4 If Design-Builder intends to seek Excusable Delay classification for a delay in the issuance 
of a Governmental Approval, it shall demonstrate that: (a) Design-Builder and all applicable DB-
Related Entities have submitted all applications, data, studies, reports, responses and other 
information required under Legal Requirements in order to obtain the Governmental Approval; (b) 
Design-Builder and all applicable DB-Related Entities have in all respects used commercially 
reasonable efforts to obtain the Governmental Approval; and (c) Design-Builder and all applicable 
DB-Related Entities have consistently maintained a fully responsive, engaged and respectful 
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professional relationship with the staff and management of the Governmental Unit in a manner that, 
while not expressly required under Legal Requirements, is generally recognized among regular 
practitioners in the permitting field as necessary on a practical level to secure similar Governmental 
Approvals in a timely manner in light of the discretion accorded Governmental Units under Legal 
Requirements. 
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8.5 Adjustment of Contract Time(s). 

8.5.1 Design-Builder shall be entitled to request a Change Order adjusting the Contract Time(s) 
to reflect not more than the amount of time Design-Builder is actually delayed by an Excusable 
Delay, expressly conditioned upon Design-Builder demonstrating that: (a) Design-Builder has 
complied with the procedural requirements of Section 8.4 and this Section 8.5; (b) the delay impacts 
the critical path of the Work as demonstrated by Section 8.5.3 below; (c) the delay was not 
foreseeable as of the Agreement Date by Design-Builder, and would not have been foreseen as of 
the Agreement Date by a reasonably experienced design-builder; (d) Design-Builder, in view of all 
the circumstances, has exercised reasonable efforts to avoid and mitigate the delay and did not, 
through itself or any DB-Related Entity, cause the delay; and (e) the delay for which relief is 
requested is not within the scope of those events or circumstances described in Section 8.4.2.  

8.5.2 If Design-Builder intends to seek an adjustment in the Contract Time(s) as the result of an 
Excusable Delay, it shall comply with Sections 8.5.3 and 9.4 below. 

8.5.3 Design-Builder shall demonstrate the critical path impact of an Excusable Delay and the 
impact on the Contract Time(s) through a written time impact analysis (“TIA”) establishing the 
influence of the event on the most current monthly updated Baseline Schedule.  Each TIA shall 
include a fragmentary network, and for events that have yet to occur (such as an Owner proposed 
change), the fragmentary network shall demonstrate how Design-Builder proposes to incorporate 
such event into the most current monthly updated Baseline Schedule.  The TIA shall demonstrate: 
(a) the time impact based on the date the event occurred, or, in the instance of an Owner proposed 
change, the date such proposed change was given to Design-Builder; (b) the status of the Work at 
such point in time; and (c) the time computation of all affected activities.   

8.6 Compensation for Delays 

8.6.1 Design-Builder shall be entitled to request an adjustment of the Contract Price pursuant to 
the provisions of Article 9 for all Excusable Delays for which Design-Builder is entitled to a time 
extension pursuant to Section 8.5 above (“Compensable Delays”), provided, however, that 
Compensable Delays shall not be deemed to include: (a) Force Majeure Events; or (b) Excusable 
Delays where Design-Builder’s performance was or would have been concurrently delayed or 
interrupted by any event that does not otherwise qualify as an Excusable Delay (“Concurrent 
Delay”).  Design-Builder’s sole remedy for a Concurrent Delay is an extension of the Contract 
Time(s), provided that Design-Builder has complied with the requirements of Section 8.5 above.    

8.7 Recovery Schedules   

8.7.1 Notwithstanding the right of Design-Builder to request a time extension for an Excusable 
Delay pursuant to this Article 8, Design-Builder agrees that it will, if directed by Owner, develop and 
implement a recovery schedule and plan to improve progress and take such measures to overcome 
such delay.  Should Owner have a reasonable belief that the Contract Time(s) will not be met, then 
Owner has the right, but not the obligation, to so notify Design-Builder and direct Design-Builder to 
overcome such delay by working additional overtime, engaging additional personnel and taking 
such other measures as necessary to complete the Work within the Contract Time(s).  If such delay 
is not an Excusable Delay, Design-Builder shall bear all costs related to such overtime, additional 
personnel and other measures.  If such delay is an Excusable Delay, and Design-Builder has met 
the requirements of this Article 8 for an adjustment to the Contract Time(s) for such delay, then 
Design-Builder may request an adjustment to the Contract Price in accordance with the 
requirements of Article 9 for the increase in costs incurred by Design-Builder directly related to such 
overtime, additional personnel and other measures.   
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Article 9 
Changes to the Contract Price and Contract Times 

9.1 Right of Owner to Make Changes. 

9.1.1 Without invalidating the Agreement, Owner may by written order, at any time and from 
time-to-time, authorize and/or request changes in, additions to, or deletions in the Work, including 
but not limited to those involving: (a) changes in, additions to, or deletions in the Contract 
Documents; (b) changes in the method, manner, sequence and time of performance of the Work 
(provided that Design-Builder retains and accepts full responsibility for all associated construction 
means, methods, techniques, sequences, and procedures); (c) changes in Owner-furnished 
services or deliverables, or (d) a direction to accelerate performance of the Work.  If Owner 
proposes making a change in the Work, Owner shall advise Design-Builder and Design-Builder 
shall follow the processes set forth in Section 9.2 below.   

9.1.2 No oral instruction, order or statement by Owner or Owner’s Representative shall constitute 
a change under this Article 9.  If Design-Builder believes that any oral instruction, order or statement 
by Owner may result in a change in the Work or require an adjustment to the Contract Price or the 
Contract Time(s), Design-Builder shall request that the oral instruction, order or statement be given 
in writing and shall thereafter comply with the provisions of this Article 9. 

9.1.3 A “Change Order” is a written instrument issued after execution of the Agreement signed 
by Owner and Design-Builder, stating their agreement upon the scope of a change in the Work, 
and the agreed adjustment, if any, to the Contract Price, Contract Time(s), or any other requirement 
of the Contract Documents.  Unless specifically stated to the contrary in the Change Order, an 
executed Change Order shall constitute the final and complete compensation and satisfaction for 
all costs and schedule impacts related to: (a) the implementation of the changes that are the subject 
of the Change Order; and (b) the cumulative impact of effects resulting from such changes on all 
prior Work and changes in the Work to be performed as scheduled.  

9.1.4 All changes in the Work authorized by applicable Change Order shall be performed under 
the applicable conditions of the Contract Documents. Owner and Design-Builder shall negotiate in 
good faith and as expeditiously as possible the appropriate adjustments for such changes. 

9.2 Work Change Directives. 

9.2.1  A Work Change Directive is a written order prepared and signed by Owner directing a 
change in the Work prior to agreement on an adjustment in the Contract Price and/or the Contract 
Time(s). 

9.2.2 Upon receipt of a Work Change Directive, Design-Builder shall promptly proceed with the 
change in the Work involved, unless Owner directs otherwise.  Owner and Design-Builder shall 
negotiate in good faith and as expeditiously as possible the appropriate adjustments for the Work 
Change Directive. Upon reaching an agreement, the Parties shall prepare and execute an 
appropriate Change Order reflecting the terms of the agreement. 

9.2.3 If the Parties are not able to agree on the method for adjusting the Contract Price for a 
Work Change Directive within a reasonable time, then Owner shall pay Design-Builder for such 
Work on a Cost of the Work basis as set forth in Section 9.7.1(c) below. 

9.3 Minor Changes in the Work. 

9.3.1 Minor changes in the Work do not involve an adjustment in the Contract Price and/or 
Contract Time(s) and do not materially and adversely affect the Work, including the design, quality, 
performance and workmanship required by the Contract Documents.   
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9.3.2 Owner may request minor changes in the Work that do not involve an adjustment in the 
Contract Price or Contract Time(s), and do not materially or adversely affect the Work.  If Design-
Builder disputes that such order involves a minor change, Design-Builder shall notify Owner in 
accordance with Section 9.4 below.  

9.3.3 Design-Builder may make minor changes in the Work consistent with the intent of the 
Contract Documents, provided, however, that Design-Builder shall promptly inform Owner, in 
writing, of any such changes and record such changes on the documents maintained by Design-
Builder. 

9.4 Procedures Following Owner’s Notice of Proposed Change.   

9.4.1 Design-Builder shall, within twenty-one (21) days after receipt of notice of a proposed 
Owner change, prepare and submit to Owner in writing the information set forth in Section 9.5.2 
below as if such change were the subject of a Design-Builder Proposed Change Order, and such 
other information and data as Owner may reasonably request.  Owner shall endeavor to review 
Design-Builder’s submittal with Design-Builder within twenty-one (21) days of its receipt of such 
submittal.  If the Parties reach agreement on the terms of Owner’s proposed change and Owner 
elects to proceed with such change, a Change Order shall be executed by the Parties.  If the Parties 
are unable to reach agreement on the terms of the proposed change, Owner shall have the right, 
in its sole discretion, to direct Design-Builder to proceed with the change by issuing a Work Change 
Directive to Design-Builder.   

9.4.2 Owner shall have the right, at any time and at its sole discretion, not to undertake any 
proposed change.  If Owner elects not to undertake a proposed change for which Design-Builder 
performed design and preconstruction services in developing its submittal under Section 9.4.1 
above, Design-Builder shall be paid its reasonable design and preconstruction costs incurred for 
such submittal. 

9.5 Design-Builder Proposed Change Orders.   

9.5.1 If Design-Builder believes that it is entitled under the Contract Documents to an adjustment 
to the Contract Price, Contract Time(s), or other relief due to any event or situation arising out of or 
related to the Work (including but not limited to alleged Excusable Delays, disputes over Owner’s 
instructions or interpretation of the Contract Documents), Design-Builder shall, within seven (7) 
days after Design-Builder knows, or should have reasonably known, of such event or situation 
giving rise to the requested relief, submit to Owner a written notice labeled “Notice of Design-Builder 
Proposed Change Order.”  The Notice of Design-Builder Proposed Change Order shall describe 
the general nature of the event or situation and, if such Notice involves an Excusable Delay, the 
probable duration thereof. 

9.5.2 Design-Builder shall, within fourteen (14) days after providing Owner with a Notice of 
Design-Builder Proposed Change Order, submit to Owner in writing: (a) a description of the facts, 
circumstances and contractual basis for the relief sought, with sufficient specificity for Owner to 
assess the matter; (b) the cost data supporting any proposed adjustments to the Contract Price; 
and (c) the scheduling information and analysis required under Section 8.5.3 above to support any 
request for adjustment to the Contract Time(s). 

9.5.3 Owner shall endeavor to review Design-Builder’s submittal under Section 9.5.2 above 
within fourteen (14) days of its receipt of such submittal.  If Owner believes that Design-Builder’s 
request is justified, in whole or in part, Owner shall advise Design-Builder and an appropriate 
Change Order shall be executed.  If Owner disputes Design-Builder’s request, and the Parties are 
unable to resolve the dispute, such dispute shall be resolved in accordance with Article 10 below.  
Owner may request clarifications and/or additional information to assist with its decision to such 
proposed change order.  
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9.6 Owner Directive Letters 

9.6.1 If the Parties are unable to reach agreement on the terms of a Design-Builder Proposed 
Change Order under the processes set forth in Section 9.5 above, then Owner may, in its sole 
discretion, issue to Design-Builder a written notice (“Directive Letter”) that directs Design-Builder to 
proceed in accordance with the terms of such notice notwithstanding the inability of the Parties to 
reach agreement on the terms of the Design-Builder Proposed Change Order.  Design-Builder shall 
fully comply with all Directive Letters, and shall have the right to pursue its remedies under Article 
10 below.   

9.7 Contract Price Adjustments. 

9.7.1 The increase or decrease in the Contract Price resulting from a change in the Work shall 
be determined by one or more of the following methods: 

(a) Unit prices set forth in the Agreement or as subsequently agreed to between the 
Parties; 

(b) A mutually accepted lump sum, properly itemized and supported by sufficient 
substantiating data to permit evaluation by Owner; or 

(c) If the Parties have not reached agreement on the basis of (a) or (b) above, the 
Contract Price shall be adjusted based upon the Cost of the Work and Overhead and Profit Markup 
as set forth in Section 9.8 below.    

9.8 Cost of the Work and Overhead and Profit Markup. 

9.8.1 The term “Cost of the Work” shall mean costs: (i) reasonably, actually and properly incurred 
by Design-Builder in the proper performance of the Work associated with the change; (ii) 
reasonably documented; and (iii) that would not have been incurred but for the change in the Work.  
The Cost of the Work shall include only the following: 

(a) Craft Labor.   

(1) Actual wages shall be computed on the base hourly rates paid by Design-Builder 
to its craft labor for all levels general foreman (or equivalent level) and below to perform the 
changed Work at the Site or, with Owner’s agreement, at locations off the Site. No supervision or 
project management time above the general foreman level shall be included by Design-Builder as 
a direct labor cost, as this is covered by the Overhead Markup.       

(2) Labor burden shall be established as a percent of the actual wages paid for each 
craft under (a) above.  The burden shall be limited to payment for: vacation allowance, health and 
welfare, pension, apprenticeship programs and other similar programs as required for each craft, 
social security, unemployment insurance, and workers’ compensation insurance.  Labor burden 
shall not include expenses relating to employee profit sharing plans, bonuses, voluntary employee 
contributions to charities, savings plans, or general liability insurance  

(b) Equipment and Materials.  Design-Builder’s net cost, including freight and transportation 
F.O.B Site, for all Equipment and Materials.  All actually received quantity discounts and prompt 
payment discounts shall be reflected as credits for any Equipment and Materials purchased.   

(c) Small Tools and Supplies.  Small tools and supplies shall be paid based on five percent 
(5%) of the labor costs allowed in Item .1 above.  Equipment and tools having a replacement value 
of $500 or less, whether or not consumed or used, shall be considered small tools compensated 
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by the preceding percentage and no separate payment will be made therefor under any other 
category of cost. 

(d) Construction Equipment. 

 (1) All construction equipment leased specifically for changes in the Work shall be at 
Design-Builder’s net invoiced cost. 

(2) If construction equipment is owned and actually engaged in the performance of the 
change in the Work, hourly rates will be computed based on the latest version of the “Blue Book 
Rental Rate for Construction Equipment.”  Hourly rates will be computed by dividing monthly Blue 
Book rates (excluding operating costs) by 176, and adjusting for region and depreciation. In the 
case of any machinery or equipment not referred to in the Blue Book Rental Rates, a monthly rental 
rate shall be computed on the basis of an amount that is the equivalent of 3% of the purchased 
price of such equipment. The hourly rate in such cases will be determined by dividing the monthly 
rate by 176 when actually operating. Payment for equipment idled as a direct result of the change, 
if applicable, shall be based on 40% of the rate determined herein, without inclusion of operating 
costs. 

(e) Subcontractors.  Payments properly made by Design-Builder to Subcontractors for 
performance of portions of the Work, including any bond premiums incurred by Subcontractors.  
Each Subcontractor will price its change in the Work based upon the requirements set forth in Items 
(a) through (d) above.   

(f) Design and Engineering Changes. 

(1) Payment will be made for the cost of labor for design and engineering services, 
whether provided by Design-Builder or a Design Consultant, equal to the sum of the following: (i) 
actual wages (i.e., the base wage paid to the employee exclusive of any fringe benefits); plus (ii) 
an overhead rate to be agreed-upon between Owner and Design-Builder, not to exceed the 
applicable audited overhead rate.  For Design Consultants, up to an additional ten percent (10%) 
on the total of such labor and overhead costs may be allowed to account for profit on design and 
engineering service labor. 

(2) Payment will be made for the recovery of necessary expenses for other direct costs 
incurred in performing the work of a design and/or engineering change order, whether incurred by 
Design-Builder or a Design Consultant, provided that such costs are not included in Design-
Builder’s or Design Consultant’s indirect cost or overhead rate.  Costs for travel, meals and lodging 
shall be reimbursed in accordance with Owner’s Travel Reimbursement Guidelines. 

(g) Bond and Builder’s Risk Insurance.  Payment for additional bond cost will be based upon 
a rate that reflects the actual additional bond premiums.  Payment for additional Builder’s Risk 
Insurance premiums will be based on the actual additional premium for the change.  

(h) Miscellaneous.  Other costs reasonably and properly incurred in the performance of the 
Work may be considered Cost of the Work to the extent approved in writing by Owner.  

9.8.2 The Overhead and Profit Markup to be applied to the Cost of the Work for a change shall 
be as follows: 

.1 For: (a) craft labor engaged under Section 9.8.1(a) above; (b) Equipment and 
Materials furnished under Section 9.8.1(b) above; (c) small tools and supplies furnished 
under Section 9.8.1(c) above; (d) rented and owned construction equipment under Section 
9.8.1(d) above; and (e) miscellaneous costs under Section 9.8.1 (h) above, an Overhead 
and Profit Markup of ten percent (10%) will be applied.     
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.2 For design professional services labor engaged under Section 9.8.1(f) above, an 
Overhead and Profit Markup of ten percent (10%) will be applied.   

.3 For bonds and Builder’s Risk Insurance under Section 9.8.1(g) above, no 
Overhead and Profit Markup will be applied. 

.4 Contractor and each higher-tier Subcontractor not performing the Work will be 
allowed to apply an Overhead and Profit Markup of five percent (5%) on the lower-tier 
Subcontractor’s direct costs (i.e., excluding the lower-tier Subcontractor’s Overhead and 
Profit Markup, regardless of the tier of the Subcontractor. 

9.8.3 In the event of a Compensable Delay, Design-Builder will be entitled to recover for its time-
related Project overhead costs that would not have been incurred but for the Excusable Delay.  
Overhead and Profit Markup of ten percent (10%) will be applied to such Project overhead costs. 

9.9 Emergencies. 

9.9.1 In any emergency affecting the safety of persons and/or property, Design-Builder shall act, 
at its discretion, to prevent threatened damage, injury or loss. Any change in the Contract Price 
and/or Contract Time(s) on account of emergency work shall be determined as provided in this 
Article 9. 
 

9.10 Duty to Proceed.    
 
9.10.1 Except only for Design-Builder’s right to stop work under Section 11.3.1 below, no dispute 
between Design-Builder and Owner, including but not limited to those relating to the entitlement, 
cost or time associated with a notice of proposed Owner change or Design-Builder Notice of 
Proposed Change Order, shall interfere with the progress of the Work.  Design-Builder shall have 
the duty to diligently proceed with the Work in accordance with Owner’s instructions despite any 
dispute, including but not limited to those events where the Parties are in disagreement as to 
whether instructions from Owner constitute a change to the Work and justify adjustments to the 
Contract Price and/or Contract Time(s).  Design-Builder’s sole recourse in the event of such a 
dispute will be to pursue its rights under Article 10 below.   
 

9.11 Burden of Proof.   

9.10.1 Design-Builder shall bear the burden of proof in establishing its entitlement to relief under 
this Article 9, including but not limited to adjustments in the Contract Price and Contract Time(s). 

Article 10 
Contract Adjustments and Disputes   

10.1 Requests for Contract Adjustments and Relief. 

10.1.1 If either Design-Builder or Owner believes that it is entitled to relief against the other for 
any event arising out of or related to the Work or Project, such Party shall provide written notice to 
the other Party of the basis for its claim for relief. Such notice shall, if possible, be made prior to 
incurring any cost or expense and in accordance with any specific notice requirements contained 
in applicable sections of these General Conditions of Contract. In the absence of any specific notice 
requirement, written notice shall be given within a reasonable time, not to exceed twenty-one (21) 
days, after the occurrence giving rise to the claim for relief or after the claiming Party reasonably 
should have recognized the event or condition giving rise to the request, whichever is later. Such 
notice shall include sufficient information to advise the other Party of the circumstances giving rise 
to the claim for relief, the specific contractual adjustment or relief requested and the basis of such 
request.  
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Draft1, July 3, 2022 Page 40  
Standard Form General Conditions of Contract Between Owner and Design-Builder 
 

10.2 Dispute Avoidance and Resolution.   

10.2.1 The Parties are fully committed to working with each other throughout the Project and 
agree to communicate regularly with each other at all times so as to avoid or minimize and resolve 
and any disputes.  If any disputes do arise, Design-Builder and Owner each commit to resolving 
such disputes in an amicable, professional and expeditious manner.  

10.2.2 Design-Builder and Owner will first attempt to resolve disputes at the field level through 
discussions between Design-Builder’s Project Manager and Owner’s Representative. Such 
discussions shall conclude within fourteen (14) days of the written notice provided for in Section 
10.1.1 unless Owner and Design-Builder mutually agree otherwise. 

10.2.3 If a dispute is not resolved at the field level within fourteen (14) days of the written notice 
provided for in Section 10.1.1, then, upon the written request of either Party, the dispute shall be 
elevated to Design-Builder’s senior representative and Owner’s Director or designee.  Such 
individuals shall meet as soon as conveniently possible, but in no case later than thirty (30) days 
after such a request is made, to attempt to resolve such dispute. Five (5) days prior to any meetings 
between such individuals, the Parties will exchange relevant information that will assist the Parties 
in resolving the dispute.   

10.2.4 Either Party shall have the right to exercise its right to initiate its rights to litigation under 
Section 10.4 below if a dispute has not been resolved within sixty (60) days of the request of a 
Party under Section 10.2.3 above to elevate the dispute to the individuals set forth in Section 10.2.3 
above.      

10.3 Mediation.  

10.3.1 If, after the meeting set forth in Section 10.2.3 above, the senior representatives determine 
that the dispute cannot be resolved on terms satisfactory to both Parties, the Parties may mutually 
agree to mediate the dispute.  For the avoidance of doubt, mediation is voluntary and will not be a 
condition precedent to the initiation of litigation.  Any mediation will be based upon a process 
mutually agreed upon by the Parties. 

10.4 Litigation. 

10.4.1 Any and all legal proceedings between the Parties shall be solely and exclusively initiated 
and maintained in the state or federal courts of Jackson County, Missouri.  Owner and Design-
Builder each irrevocably consents to the jurisdiction of such courts in any such proceeding and 
each Party waives any objection it may have to the jurisdiction of any such proceeding.  Any legal 
proceedings shall consist of a bench trial and not a trial by jury, and each party hereby waives its 
right to a jury trial in connection with any legal proceedings.     

10.4.2 Notwithstanding Section 10.4.1 above, any prevailing Party may seek enforcement of any 
judgment rendered in a court in any jurisdiction where the non-prevailing Party or its property may 
be located.  

10.5 Duty to Continue Performance. 

10.6.1 Unless provided to the contrary in the Contract Documents, Design-Builder shall continue 
to perform the Work and Owner shall continue to satisfy its payment obligations to Design-Builder, 
pending the final resolution of any Dispute between Design-Builder and Owner. 

  



 

Draft1, July 3, 2022 Page 41  
Standard Form General Conditions of Contract Between Owner and Design-Builder 
 

Article 11 
Stop Work and Termination Rights 

11.1 Owner’s Right to Stop Work. 

11.1.1 Owner may, at any time, without cause and for its convenience, order Design-Builder in 
writing to stop and suspend the Work. Such suspension shall not exceed either sixty (60) 
consecutive days or in the aggregate more than one hundred twenty (120) days.   

11.1.2 Design-Builder is entitled to seek an adjustment of the Contract Price and/or Contract 
Time(s) under Articles 8 and 9 below if its cost or time to perform the Work has been adversely 
impacted by any suspension or stoppage of the Work by Owner under Section 11.1.1. 

11.2 Owner’s Right to Perform and Terminate for Cause. 

11.2.1 If Design-Builder, at any time, fails to: (a) provide a sufficient number of skilled workers; (b) 
supply the Equipment and Materials required by the Contract Documents; (c) comply with 
applicable Legal Requirements; (d) timely pay, without cause, Design Consultants or 
Subcontractors; (e) achieve Acceptance within one hundred eighty (180) days of the Scheduled 
Acceptance Date, as such date may be adjusted pursuant to Article 8 above; or (f) perform material 
obligations under the Contract Documents, then Owner, in addition to any other rights and remedies 
provided in the Contract Documents, by Legal Requirements, or at law or in equity, shall have the 
rights set forth in Sections 11.2.2 and 11.2.3 below, and as provided at law.  

11.2.2 Upon the occurrence of an event set forth in Section 11.2.1 above, Owner may provide 
written notice to Design-Builder that it intends to terminate the Agreement unless the problem cited 
is cured, or commenced to be promptly cured, within seven (7) days of Design-Builder’s receipt of 
such notice. If Design-Builder fails to cure, or reasonably commence and diligently continue to cure, 
such problem, then Owner may give a second written notice to Design-Builder of its intent to 
terminate within an additional seven (7) day period. If Design-Builder, within such second seven 
(7) day period, fails to cure, or reasonably commence and diligently continue to cure, such problem, 
then Owner may declare the Agreement terminated for default by providing written notice to Design-
Builder of such declaration. Notwithstanding anything to the contrary, if Owner has provided 
Design-Builder with three (3) initial notices of Owner’s intent to terminate the Agreement for any of 
the reasons set forth in Section 11.2.1 above, then Owner shall have no further obligation to provide 
Design-Builder with an opportunity to cure, and may terminate the Agreement for cause as set forth 
in a written notice from Owner.   

11.2.3 Upon declaring the Agreement terminated pursuant to Section 11.2.2 above, Owner may 
enter upon the Site and take possession, for the purpose of completing the Work, of all Work 
Product, Equipment and Materials, construction equipment, supplies, scaffolds, tools, appliances 
and other items thereon, which have been purchased or provided for the performance of the Work, 
all of which Design-Builder hereby transfers, assigns and sets over to Owner for such purpose, and 
to employ any person or persons to complete the Work and provide all of the required labor, 
services, Equipment and Materials, construction equipment, supplies, and other items; provided, 
however, that Owner shall not take possession of any construction equipment, supplies, scaffolds, 
tools, appliances and other similar items owned or rented by Design-Builder.   

11.2.4 In the event of such termination, Design-Builder shall not be entitled to receive any further 
payments under the Contract Documents until the Work shall be finally completed in accordance 
with the Contract Documents. If the unpaid balance of the Contract Price exceeds the costs of 
finishing the Work, including Liquidated Damages and other amounts due, Design-Builder will only 
be entitled to be paid for Work performed prior to its default (unless otherwise agreed to by the 
Parties), and the balance will be for the account of and retained by Owner. If the actual and 
reasonable costs of finishing the Work exceed the unpaid balance, Design-Builder shall, within 
thirty (30) days of receipt of written notice setting out the amount of the excess costs, pay the 
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difference to Owner.  Such costs and expense shall include not only the reasonable cost of 
completing the Work (including costs to accelerate the Work as necessary to achieve Acceptance 
as near as possible to the Scheduled Acceptance Date), but also losses, damages, costs and 
expense, including reasonable attorneys’ fees and expenses, incurred by Owner in connection with 
the re-procurement and defense of claims arising from Design-Builder’s default, subject to the 
waiver of consequential damages and limitations of liability set forth in Article 6 of the Agreement.  

11.2.5 If Owner improperly terminates the Agreement for cause, the termination for cause will be 
converted automatically to and treated as a termination for convenience under the provisions of 
Section 11.6 below.  

11.3 Design-Builder’s Right to Stop Work.  

11.3.1  Design-Builder may, in addition to any other rights afforded under the Contract Documents 
or at law, stop the Work if Owner has failed to pay amounts properly due under Design-Builder’s 
Application for Payment, provided, however, that amounts subject to a good faith dispute shall not 
be deemed properly due.  

11.3.2 Should the event set forth in Section 11.3.1 above occur, Design-Builder has the right to 
provide Owner with written notice that Design-Builder will stop the Work unless said event is cured 
within seven (7) days from Owner’s receipt of Design-Builder’s notice. If Owner does not cure the 
problem within such seven (7) day period, Design-Builder may stop the Work. In such case, Design-
Builder shall be entitled to make a claim for adjustment to the Contract Price and/or Contract 
Time(s) to the extent it incurs additional Costs of the Work or the progress of the Work has been 
adversely impacted by such stoppage.  

11.4 Design-Builder’s Right to Terminate for Cause. 

11.4.1 Design-Builder, in addition to any other rights and remedies provided in the Contract 
Documents, may terminate the Agreement for cause for the following reasons:  

(a) The Work has been stopped for sixty (60) consecutive days, or more than one 
hundred twenty (120) days in the aggregate, because of court order, any Government Unit  having 
jurisdiction over the Work, failure of Owner to obtain Governmental Approvals that are Owner’s 
responsibility under the Contract Documents, or orders by Owner under Section 11.1.1 above, 
provided that such stoppages are not due to the acts or omissions of Design-Builder or any DB-
Related Entity; and 

(b) Owner’s failure to cure the problems set forth in Section 11.3.1 above within sixty 
(60) days after Design-Builder has stopped the Work. 

11.4.2 Upon the occurrence of an event set forth in Section 11.4.1 above, Design-Builder may 
provide written notice to Owner that it intends to terminate the Agreement unless the problem cited 
is cured, or commenced to be cured, within seven (7) days of Owner’s receipt of such notice. If 
Owner fails to cure, or reasonably commence to cure, such problem, then Design-Builder may give 
a second written notice to Owner of its intent to terminate within an additional seven (7) day period. 
If Owner, within such second seven (7) day period, fails to cure, or reasonably commence to cure, 
such problem, then Design-Builder may declare the Agreement terminated for default by providing 
written notice to Owner of such declaration. In such case, Design-Builder shall be entitled to recover 
in the same manner as if Owner had terminated the Agreement for its convenience under Section 
11.6 below. 

11.5 Bankruptcy of Owner or Design-Builder. 

11.5.1 If either Owner or Design-Builder institutes or has instituted against it a case under the 
United States Bankruptcy Code (such Party being referred to as the “Bankrupt Party”), such event 
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may impair or frustrate the Bankrupt Party’s ability to perform its obligations under the Contract 
Documents. Accordingly, should such event occur: 

(a) The Bankrupt Party, its trustee or other successor, shall furnish, upon request of 
the non-Bankrupt Party, adequate assurance of the ability of the Bankrupt Party to perform all future 
material obligations under the Contract Documents, which assurances shall be provided within ten 
(10) days after receiving notice of the request; and 

(b) The Bankrupt Party shall file an appropriate action within the bankruptcy court to 
seek assumption or rejection of the Agreement within sixty (60) days of the institution of the 
bankruptcy filing and shall diligently prosecute such action. 

If the Bankrupt Party fails to comply with its foregoing obligations, the non-Bankrupt Party shall be 
entitled to request the bankruptcy court to reject the Agreement, declare the Agreement terminated 
and pursue any other recourse available to the non-Bankrupt Party under this Article 11. 

11.5.2 The rights and remedies under Section 11.5.1 above shall not be deemed to limit the ability 
of the non-Bankrupt Party to seek any other rights and remedies provided by the Contract 
Documents or by law, including its ability to seek relief from any automatic stays under the United 
States Bankruptcy Code or the right of Design-Builder to stop Work under any applicable provision 
of these General Conditions of Contract. 
 

11.6 Owner’s Right to Terminate for Convenience. 
 

11.6.1 Design-Builder’s performance of Work under the Agreement may be terminated by Owner 
in accordance with this Section 11.6 in whole or in part, without cause or whenever Owner shall 
determine that such termination is in the best interest of Owner.  Any such termination shall be 
effected by delivery to Design-Builder of a Notice of Termination for Convenience, specifying the 
extent to which performance of Work under the Agreement is terminated, and the date upon which 
such termination becomes effective.  
 
11.6.2 Design-Builder shall comply with instructions in the Notice of Termination for Convenience 
and, unless such notice directs otherwise:  
 

(a) Immediately discontinue the Work on the date specified in such notice and to the 
extent specified in such notice; 
 

(b) Place no further orders or Subcontracts except as may be necessary for 
completion or such portion of the Work as is not discontinued; 
 

(c) Assign to Owner any Subcontract relating to the performance of Work that is 
discontinued that Owner elects in writing, at its sole election and without obligation, to have 
assigned to it, with Owner assuming, and Design-Builder being relieved of, all obligations under 
the Subcontract accruing from the date of the assignment; 
 

(d) Promptly cancel or terminate, on terms reasonably and commercially appropriate, 
all Subcontracts that Owner does not elect to have assigned to Owner to the extent that such 
Subcontracts relate to the performance of Work that is discontinued;  
 

(e) Complete performance of such part of the Work as shall not have been terminated 
by the Notice of Termination for Convenience; 
 

(f) Take such action as may be necessary, or as Owner may direct, for the protection 
and preservation of the property related to the Agreement which is in the possession of Design-
Builder and in which Owner has or may acquire an interest; and  
  

(g) Deliver to Owner all Work Product produced during the period commencing on the 
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Agreement Date to the date of the termination, which Work Product shall, for the avoidance of 
doubt, become the property of Owner (except for the intellectual property set forth in Section 12.3 
below), to the extent that it may not have been the property of Owner before the date of termination. 
 
Design-Builder shall proceed immediately with the performance of the above obligations 
notwithstanding any delay in determining or adjusting the cost, or any item of reimbursable cost, 
under this Section 11.6. 
 
11.6.3  In the event of a termination for convenience, Design-Builder shall be entitled to receive 
only the following with respect to the terminated portion of the Project (to the extent not previously 
paid or subject to a good faith dispute) as its sole and exclusive remedy for such termination:  
 

(a) Its costs performed through the date of termination in accordance with the 
Schedule of Values;  
 

(b) The reasonable costs incurred by Design-Builder in the performance of its 
obligations under Section 11.6.2 above directly resulting directly from such termination, including 
all actual and reasonable demobilization costs and amounts due in settlement of terminated 
Subcontracts; and  
 

(c) A fair and reasonable Overhead and Profit Markup attributable to the Work 
performed on the terminated portion of the Work up to the time of termination.   
 
Design-Builder shall not be entitled to recover any overhead costs or profit on unperformed portions 
of the Work.  In no case shall Design-Builder or any DB-Related Entity be entitled to anticipatory or 
unearned profits, unabsorbed overhead, opportunity costs, or consequential or other damages as 
a result of a termination for convenience under this Section 11.6. 
 
11.6.4 The obligation of Owner to pay amounts due in settlement of Subcontracts under Section 
11.6.3 above shall be limited to the reasonable costs incurred by Design-Builder in settling and 
closing out Subcontracts that Owner does not elect to have assigned to it under Section 11.6.3 
above and shall be subject to cost substantiation.  Any convenience termination settlement 
payment under any Subcontract shall be calculated in the same manner as provided in Section 
11.6.3 above with respect to the convenience termination settlement payment to Design-Builder.   

11.6.5 The total sum to be paid to Design-Builder under Section 11.6.3 above shall not exceed 
the total Contract Price as reduced by the amount of payments otherwise made and as further 
reduced by the price of Work not terminated.  

Article 12 
Ownership of Work Product 

12.1 Ownership of Work Product 

12.1.1 Owner shall own all rights, title and interest in the Work Product upon its receipt of such 
Work Product.  Owner’s ownership rights, include without restriction or limitation, the right of Owner, 
and anyone contracting with Owner, to incorporate any ideas or information from the Work Product 
into: (a) any other contract awarded in reference to the Project; or (b) any subsequent procurement 
by Owner on another project.  The rights conferred herein to Owner include, without limitation, 
Owner’s ability to use the Work Product without the obligation to notify or seek permission from 
Design-Builder.   
 

12.2 Use of Work Product at Owner’s Risk 
 

12.2.1 Owner’s use of the Work Product on any subsequent procurement by Owner on another 
project shall be at Owner’s sole risk, and Design-Builder neither warrants nor represents that the 
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Work Product is suitable for use on another project without modification.  Owner waives any rights 
to seek recovery from Design-Builder for any claims, damages, liabilities, losses and expenses 
arising out of or resulting from Owner’s use of the Work Product on another project. 
 

12.3 Pre-Existing Intellectual Property 

12.3.1 Owner acknowledges and agrees that in the performance of the Work hereunder Design-
Builder will use Pre-Existing Intellectual Property.  Design-Builder shall retain all right, title and 
interest in Pre-Existing Intellectual Property.  Design-Builder hereby grants to Owner licenses to 
the Pre-Existing Intellectual Property on a non-exclusive, cost free, irrevocable, perpetual basis for 
use by Owner.  Owner shall not license, transfer or otherwise make available Pre-Existing 
Intellectual Property to any third-party without the written consent of Design-Builder, which consent 
is hereby granted for purposes of completing, operating, maintaining or repairing the Project 
following the termination or completion of this Agreement.  Owner’s use of any such Pre-Existing 
Intellectual Property for purposes other than in connection with the Project shall be at its own risk 
and Design-Builder shall have no liability therefor.  

Article 13 
Electronic Data 

13.1 Electronic Data.  

13.1.1 The Parties recognize that Contract Documents, including drawings, specifications and 
three-dimensional modeling (such as Building Information Models) and other Work Product may be 
transmitted among Owner, Design-Builder and others in electronic media as an alternative to paper 
hard copies (collectively “Electronic Data”).  

 
13.2 Transmission of Electronic Data. 
 

13.2.1 Owner and Design-Builder shall agree upon the software and the format for the 
transmission of Electronic Data. Each Party shall be responsible for securing the legal rights to 
access the agreed-upon format, including, if necessary, obtaining appropriately licensed copies of 
the applicable software or electronic program to display, interpret and/or generate the Electronic 
Data. 
 
13.2.2 Neither Party makes any representations or warranties to the other with respect to the 
functionality of the software or computer program associated with the electronic transmission of 
Work Product. Unless specifically set forth in the Agreement, ownership of the Electronic Data does 
not include ownership of the software or computer program with which it is associated, transmitted, 
generated or interpreted. 
 
13.2.3 By transmitting Work Product in electronic form, the transmitting Party does not transfer or 
assign its rights in the Work Product. The rights in the Electronic Data shall be as set forth in Article 
12 above.  Under no circumstances shall the transfer of ownership of Electronic Data be deemed 
to be a sale by the transmitting Party of tangible goods. 

 
13.3 Electronic Data Protocol. 
 

13.3.1 The Parties acknowledge that Electronic Data may be altered or corrupted, intentionally or 
otherwise, due to occurrences beyond their reasonable control or knowledge, including but not 
limited to compatibility issues with user software, manipulation by the recipient, errors in 
transcription or transmission, machine error, environmental factors, and operator error. 
Consequently, the Parties understand that there is some level of increased risk in the use of 
Electronic Data for the communication of design and construction information and, in consideration 
of this, agree, and shall require their independent contractors, Subcontractors and Design 
Consultants to agree, to the following protocols, terms and conditions set forth in this Section 13.3. 
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13.3.2 Electronic Data will be transmitted in the format agreed upon in Section 13.2.1 above, 
including file conventions and document properties, unless prior arrangements are made in 
advance in writing. 
 
13.3.3 The Electronic Data represents the information at a particular point in time and is subject 
to change. Therefore, the Parties shall agree upon protocols for notification by the author to the 
recipient of any changes which may thereafter be made to the Electronic Data, which protocol shall 
also address the duty, if any, to update such information, data or other information contained in the 
electronic media if such information changes prior to Final Completion of the Project. 

13.3.4 The transmitting Party specifically disclaims all warranties, expressed or implied, including, 
but not limited to, implied warranties of merchantability and fitness for a particular purpose, with 
respect to the media transmitting the Electronic Data. However, transmission of the Electronic Data 
via electronic means shall not invalidate or negate any duties pursuant to the applicable standard 
of care with respect to the creation of the Electronic Data, unless such data is materially changed 
or altered after it is transmitted to the receiving Party, and the transmitting Party did not participate 
in such change or alteration.  

Article 14 
Retention and Owner’s Access to Books and Records 

14.1 Owner’s Right to Examine, Copy and Audit.  

14.1.1 Owner shall have the right to examine, copy and audit all Books and Records in connection 
with Work to be performed on a Cost of the Work or similar basis, including adjustments for 
Compensable Delays under Section 9.8.3 and disputes.  In the event that Design-Builder is a joint 
venture, said right to examine, copy and audit shall apply collaterally and to the same extent to the 
Books and Records of the joint venture sponsor, and those of each individual joint venture member. 
No audit rights shall extend to any lump-sum amount or unit price once the parties have agreed 
upon such amount or price, except to the extent such audit rights are required under applicable 
Legal Requirements.   

14.1.2 Upon written notice by Owner, Design-Builder immediately shall make available at its office 
at all reasonable times the Books and Records for examination, audit, or reproduction.  Notice shall 
be in writing, delivered by hand or by certified mail, and shall provide not fewer than five (5) days’ 
notice of the examination and/or audit.  Owner may take possession of such Books and Records 
by reproducing such Books and Records for off-site review or audit.  When requested in Owner’s 
written notice of examination and/or audit, Design-Builder shall provide Owner with copies of 
electronic and electronically stored Books and Records in a reasonably usable format that allows 
Owner to access and analyze all such Books and Records.  For Books and Records that require 
proprietary software to access and analyze, Design-Builder shall provide Owner with two licenses 
with maintenance agreements authorizing Owner to access and analyze all such Books and 
Records.  If Design-Builder is unable to provide the licenses, Design-Builder shall provide Owner 
with access to Design-Builder’s project accounting system whereby Owner can obtain applicable 
Books and Records, including job cost reports, material distribution reports, labor cost reports, labor 
productivity reports, standard time/overtime analysis reports, manhour reports, and the like. 

14.1.3 Owner has sole discretion as to the selection of an examiner or auditor and the scope of 
the examination or audit. 

14.1.4 Design-Builder shall preserve all of its Books and Records, and Owner may examine, audit, 
or reproduce the Books and Records, from the Agreement Date until the later of three (3) years 
after: (a) final payment under this Contract; (b) final settlement of a termination for convenience 
under Section 12.2; or, in the event of litigation between the Parties, (c) the final resolution of any 
such litigation.   
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14.1.5 Failure by Design-Builder to make available to Owner its Books and Records or Design-
Builder’s refusal to cooperate with a notice of audit shall be deemed a material breach of the 
Contract and grounds for termination. 

14.1.6 Design-Builder shall insert a clause containing all the provisions of this Article 14 in all 
Subcontracts over $10,000. 

Article 15 
Miscellaneous 

15.1 Confidential Information.  

15.1.1 Confidential Information is defined as information which is determined by the transmitting 
Party to be of a confidential or proprietary nature and: (a) the transmitting Party identifies as either 
confidential or proprietary; (b) the transmitting Party takes steps to maintain the confidential or 
proprietary nature of the information; and (c) the document is not otherwise available in or 
considered to be in the public domain, and was not available to the receiving Party prior to its 
disclosure on a non-confidential basis (provided that the source of the information is not known by 
the receiving Party to be bound by a confidentiality agreement or otherwise prohibited from 
transmitting such information by a contractual, legal or fiduciary duty), or was not independently 
developed by the receiving Party without the use of any Confidential Information by the disclosing 
Party.  The receiving Party agrees to maintain the confidentiality of the Confidential Information and 
agrees to use the Confidential Information solely in connection with the Project.     

15.1.2 Design-Builder may share Confidential Information with the other DB-Related Entities as 
appropriate for the procurement and execution of the Work. 

15.1.3 The confidentiality obligations herein shall expire within three (3) years of the Final 
Completion Date.  

15.2 Assignment. 

15.2.1 Neither the Agreement nor any right, privilege, delegation, or interest thereunder may be 
assigned or transferred in whole or in part by Owner or Design-Builder without the prior written 
consent of the other Party, and any attempted assignment or transfer without such written consent 
shall be void, except as set forth in Section 15.2.2 below.       

15.3 Successorship. 

15.3.1 Design-Builder and Owner intend that the provisions of the Contract Documents are 
binding upon the Parties, their employees, agents, heirs, successors and permitted assigns. 

15.4 Governing Law. 

15.4.1 This Agreement and all Contract Documents shall be governed by the laws of Missouri, 
without giving effect to its conflict of law principles or any provision of the laws of Missouri that 
would void or make unenforceable any waiver, release or limitation on liability or remedies set forth 
in or required by this Agreement or the Contract Documents. 

15.5 Severability. 

15.5.1 If any provision or any part of a provision of the Contract Documents shall be finally 
determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any 
applicable Legal Requirements, such determination shall not impair or otherwise affect the validity, 
legality, or enforceability of the remaining provision or parts of the provision of the Contract 
Documents, which shall remain in full force and effect as if the unenforceable provision or part were 
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deleted.  
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15.6 Third Party Rights. 

15.6.1 Except as set forth below, this Agreement is exclusively for the benefit of Owner and 
Design-Builder and shall not provide any third parties with any remedy, claim, liability, 
reimbursement, cause of action or other rights.  Notwithstanding the above, it is understood and 
agreed that: (a) Owner is an intended third-party beneficiary of all Subcontracts; (b) Owner 
Indemnitees are intended beneficiaries of the indemnification rights afforded to them under the 
Contract Documents; and (c) nothing shall impair the rights of any DB-Related Entity to seek 
recovery under Builder’s Risk Insurance.       

15.7 No Waiver. 

15.7.1 The failure of either Design-Builder or Owner to insist, in any one or more instances, on 
the performance of any of the obligations required by the other under the Contract Documents shall 
not be construed as a waiver or relinquishment of such obligation or right with respect to future 
performance. 

15.8 Headings. 

15.8.1 The headings used in these General Conditions of Contract, or any other Contract 
Document, are for ease of reference only and shall not in any way be construed to limit or alter the 
meaning of any provision. 

15.9 Amendments. 
 

15.9.1 The Contract Documents may not be changed, altered, or amended in any way except in 
writing signed by a duly authorized representative of each Party. 

END OF GENERAL CONDITIONS OF CONTRACT 
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 

for an estimated amount of $ (or % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of Kansas 

City's Civil Rights & Equal Opportunity Department to perform in the capacities indicated herein. Prime Contractor 

agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to 

work on the above-referenced contract in the capacities indicated herein, contingent upon award of the contract to 

Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:

Full address:

Street number and name City, State and Zip Code 

Primary contact:

Name Phone 

a) This subcontractor is (select one): MBE     WBE     DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the

firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed:

c) The dollar value of this agreement is:

Project Name/Title 

Project Location/Number 

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

PRIME CONTRACTOR BUSINESS NAME: 

_ 
Signature: Prime Contractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 

MWDBE SUBCONTRACTOR BUSINESS NAME: 

_ 
Signature: Subcontractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed on 

Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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AFFIDAVIT OF TRAINING PROGRAM 
This form must be submitted with 48 hours of Bid Opening 

Bidder  

Project Title and Number  

STATE OF MISSOURI  ) 

 ) ss: 

COUNTY OF ______________ ) 

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated above (“Bidder”) and I make this affidavit on behalf of

2.
Bidder.

Bidder certifies that it presently participates in a training program that facilitates entry into the construction

industry and which may include an on-the-job or in-house training program, further described as follows:  

 (attach additional pages, if necessary) 

3. If requested by the City, Bidder agrees to provide City further documentation of, or other information about, this

training program within 48 hours of the request. 

4. Bidder acknowledges that failure to submit this form to the City within 48 hours of the Bid Opening will

automatically render its bid non-responsive.  

I am authorized to make this Affidavit on behalf of the Bidder named below as: 

_________________________ of ______________________________________ 

(Title)                    (Name of Bidder) 

Dated:   _______________________________ By: ___________________________________     

          (Affiant) 

Subscribed and sworn to before me this _____ day of ____________________, 20____. 

My Commission Expires:   ________________  ______________________________ 

 Notary Public 
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Pre Contract Bidder's Certification 
 
 Project Number 81000984/1638  
 
 Project Title Blue River Screen House Project  
 

 
 
 

STATE OF    ) 
     ) SS 
COUNTY OF    ) 
 
Before me, the undersigned authority, personally appeared, who, being by me duly sworn deposed as 
follows: 
 
 I am authorized to make this affidavit on behalf of the named Bidder.  I am of sound mind, 
capable of making this affidavit, and personally acquainted with the facts herein stated: 
 
A. Bidder is current on payment of its Federal and State Income tax withholding and unemployment 

insurance payments, either in Missouri for companies doing business in Missouri, or in the state in 
which Bidder has its principal office; and 

 
B. Bidder declares one of the following, regarding all work performed two (2) years immediately 

preceding the date of the Bid (check one): 
 

  Contract by contract listing of all of Bidder’s written notices of violations of any Federal or State 
prevailing wage statute in which prevailing wage penalties were assessed against the Bidder or paid 
by the Bidder (Complete and attach additional sheets if necessary): 

1. ____________________________________________________________________ 

2. ____________________________________________________________________ 

3. ____________________________________________________________________ 
  There have been no written notices of violations of any Federal or State prevailing wage statute in 
which prevailing wage penalties were assessed against the Bidder or paid by the Bidder. 
 

C. Bidder is currently in good standing with the Missouri Secretary of State or Bidder has filed a 
Registration of Fictitious Name with the Missouri Secretary of State.   

 
    

(Bidder’s Name) (Date) 
 

   
 Signature of Person Making This Affidavit 
 

 
In witness whereof, I have hereunto subscribed my name and affixed my official seal this __  day 
of  , 20__.  
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project Number 81000984/1638  
 
 Project Title Blue River Screen House Project  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That _______________________________________, as 
PRINCIPAL (CONTRACTOR), and _____________________________________________, (SURETY), 
licensed to do business as such in the State of Missouri, hereby bind themselves and their respective 
heirs, executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of 
_________________________________________________________ Dollars ($ _________________ ) 
for the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for Project/Contract Numbers 
81000984/1638, Blue River Screen House Project, which Contract, including any present or future 
amendment thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
(Attach corporate seal if applicable) 
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SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
 
 Project Number 81000984/1638  
 
 Project Title Blue River Screen House Project  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That        , as 
PRINCIPAL (CONTRACTOR), and     , (SURETY), licensed to do 
business as such in the State of Missouri, hereby bind themselves and their respective heirs, executors, 
administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally chartered municipal 
corporation, (OWNER), as obligee, in the penal sum of         
Dollars ($  ) for the payment whereof CONTRACTOR and SURETY bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for Project/Contract Numbers 
81000984/1638, Blue River Screen House Project, which Contract, including any present or future 
amendment thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
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WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
 
(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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Blue River Screen House 

SECTION 01110 – SUMMARY OF WORK 

PART 1  GENERAL 

1.01 LOCATION OF WORK 

A. The work of this Contract is located at Blue River WWTP at 7300 Hawthorne Road, Kansas 
City, MO 64120. 

1.02 SCOPE OF WORK 

A. Furnish all labor, materials, equipment and incidentals required and construct the Blue River 
Screen House Project in its entirety as shown on the Drawings and as specified herein for a fully 
functioning system within the project budget.   

B. The Work includes, but is not necessarily limited to, the following: 

1. Demolition and removal of existing equipment as indicated and necessary for the 
construction of the project including the chain and rake bar screens, out-of-service piping 
and appurtenances.   

2. Design and Construction of channel separation system including the forebay, slide gates, 
channel modifications, and the afterbay. Channel separation system will be designed and 
constructed to prevent flows from one channel bypassing the flows of any other individual 
channel. Modifications to allow even distribution of screenings and grit to each channel.  

3. Furnishing and installation of multi-rake screens and associated fittings including 
modifications to existing facility needed to accommodate current flows, anticipated 2035 
flows, installation and removal of multi-rake screens via roof access. 

4. Furnishing and installation of re-routing Westside line from the afterbay of the Blue River 
Screen House to upstream of the forebay of the Blue River Screen House. Line re-route 
shall be designed with a hydraulic analysis and built to accommodate unidirectional flow 
flowing into the Screen House AD4 

5. Furnishing and installation of new conveyance system for the transport of screenings from 
the discharge of multi-rake screens to the building dumpster.  

6. Furnishing and installation of new building appurtenances as required for the installation of 
the multi-rake screens. Building appurtenances may include but not necessarily limited to 
doors, windows, wall penetrations, roof skylights, handrails, guardrails, safety gates, floor 
plates, and wall panels.  

7. Electrical modifications including demolition and replacement of existing electrical 
equipment, coordination with the electrical utility, and installation of power and control to 
all new equipment as shown on the Drawings. Instrumentation as required for H2S 
detection at Blue River Screen House and near Parshall flume. 

8. Furnish and install HVAC system upgrades for Blue River Screen House facility and/or 
may include removal of parshall flume roof for increased ventilation/air changes per hour 
entering Blue River Screen House.  
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1.03 WORK SEQUENCE 

A. Perform Work in sequence as indicated in the contract documents to ensure completion of the 
Work in the Contract Time. Completion dates of the various stages shall be in accordance with 
the approved construction schedule submitted by the Contractor or Design-Builder.  

1.04 CONTRACTOR'S USE OF PREMISES 

A. Contractor shall limit the use of the premises for his/her Work and for storage to allow for: 

1. Work by other agencies. 

2. Owner occupancy. 

3. Public use. 

B. Coordinate use of premises with Owner. 

C. Contractor shall assume full responsibility for security of all his/her and his/her subcontractors 
materials and equipment stored on the site. 

D. If directed by the Owner, move any stored items which interfere with operations of Owner or 
other contractors. 

E. Obtain and pay for use of additional storage or work areas if needed to perform the Work. 

1.05 OWNER OCCUPANCY 

A. Owner will occupy premises during performance of the work for the conduct of his/her normal 
operations. Coordinate all construction operations with Owner to minimize conflict and to 
facilitate Owner usage.  

1.06 CONSTRUCTION COORDINATION 

A. Activities by Others which may affect performance of the Work:  

1. CITY will use an existing IDIQ contract for dewatering of channels. AD7 

1. The following items designed or specified by Design-Builder shall be constructed by 
issuing Purchase Orders for CITY’s existing IDIQ contracts for the following items:  
a. Dewatering of channels 
b. Roof work including modification and/or repair 
c. HVAC work including equipment installation, equipment modification, ductwork and 

conveyance installation and/or modification and; 
d. Instrumentation and Controls Work including wiring, programming and 

commissioning. AD7 

B. Contractor shall coordinate with the Owner regarding scheduling and sequence of work.   

END OF SECTION 
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Design Professional Signature: ____________________________

   City's Representative (if Applicable): ________________________
SCHEDULE OF VALUES

HRD APPROVED CUP

Project Number MBE WBE DBE

$0.00 $0.00 $0.00

Project Title % % %

A B C D E F G H I J K L M N O P Q R S
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NO. UNIT ESTIMATED 
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MATERIAL

TOTALS TO DATESPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 
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UNITS 
COMPL

ETE

% AT 
BOTTO

M

$ TOTAL PREVIOUS 
APPLICATIONS
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 
 Project Number 81000984  Project Title Blue River Screen House Project  

 
 From Contractor   To  Date   
 
 

 
Spec. 
No. 

 
Section 

Title 

 
4 

 
Firm, Address 
(Check box if Supplier) 

 
Phone, FAX 
and e-mail 

 
Contact 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

 Attachments: 
 
Signed by:   Date   
 
Distribution:  Owner  Design-Builder  Contractor   Construction Manager   Design Professional   Consultant   Other 
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SECTION 01335 –DOCUMENT MANAGEMENT 

PART 1 - GENERAL 

1.01 SUMMARY 
A. An internet-based coordination and document management systems (DMS), e-builder 

& B2G, will be used for the Project.  This system will be used to manage project 
documentation among the City (and/or Designee) , Contractor (or Design-Builder) 
and Engineer of Record.  The Contractor or Design-Builder shall utilize the 
document management system for all project related correspondence and 
documentation. 

B. The DMS will be utilized to create, track and organize  project documentation (City’s 
Representative will provide the exceptions), including, but not limited to, the 
following: 
1. Schedules. 
2. Applications for Payment. 
3. Meeting minutes with action items. 
4. Project correspondence. 
5. Shop Drawing and Sample(s) Submittals. 
6. Transmittals. 
7. Change Management: 

(a) General Contractor Requests for Interpretation. 
(b) Proposal Requests. 
(c) Work Change Directives. (Storage only)  
(d) Change Orders. 

8. Reporting: 
(a) Certified Payroll Report. (B2G) 
(b) Subcontractors and Major Material Suppliers List. (B2G) 
(c) Daily Labor Force Reports. (B2G) 
(d) Daily Inspection Reports.  
(e) Photographs and Video. 
(f) Certificate of Achievement of Full Operation. 
(g) Contractor Affidavit for Final Payment. 
(h) Subcontractor Affidavit for Final Payment. 
(i) Punch Lists. 

9. Notifications: 
(a) Correction of Defective Work. 
(b) Notification of Non-Compliant Work.  

1.02 RELATED SECTIONS 
A. General Conditions of Contract Between Owner and Design-Builder 
B. Section 01300 – Submittals. 

1.03 COORDINATION MEETING 
A. Prior to the pre-construction conference, the City will facilitate a meeting with the 

Contractor or Design-Builder to review requirements for project coordination, 
document control and use of the DMS.   The meeting should be scheduled to allow 
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the Contractor or Design-Builder time to submit the initial project correspondence, 
other requirements and preliminary schedules in accordance with General Conditions 

B. At this meeting, the City will present the procedures to be used for document 
management for the Project.   

PART 2 - PRODUCTS 

Not used. 

PART 3 - EXECUTION 

Not used. 
 
 

END OF SECTION 
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SECTION 01352 – SELECTIVE ALTERATIONS AND DEMOLITION   

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes:  
1. Cutting or modifying existing or new work.  
2. Partial demolition of structures.  

1.02 REFERENCES 

A. American National Standards Institute (ANSI):  
1. A10.6 - Safety and Health Program Requirements for Demolition Operations.  

B. International Concrete Repair Institute (ICRI):  
1. Guideline No. 310.2R - Selecting and Specifying Concrete Surface Preparation for Sealers, 

Coatings, Polymer Overlays, and Concrete Repair.  
2. Guideline No. 310.3R - Guide for the Preparation of Concrete Surfaces for Repair Using 

Hydro Demolition Methods.  

1.03 RELATED SECTIONS 

A. General Conditions of Contract Between Owner and Design-Builder 
B. Section 01020 – Record Documents. 
C. Section 01140 – Work Restrictions. 
D. Section 01300 – Submittals. 
E. Section 01329 – Safety Plan. 
F. Section 01354 – Hazardous Material Procedures. 
G. Section 01566 – Cleanup Operations. 
H. Section 01580 – Project Signs. 
I. Section 02300 – Earthwork. 

1.04 DEFINITIONS 

A. Chipping hammer: A hand-operated electrical or pneumatic demolition device for removal of 
hardened concrete or masonry materials having a weight of less than 15 pounds and an impact 
frequency of greater than 2,000 blows/minute.  

B. Concrete breaker: A hand-operated electrical or pneumatic demolition device for removal of hardened 
concrete or masonry materials having a weight greater or impact frequency less than the limits 
defined for a chipping hammer.  

C. Coring equipment: Non-impact rotary drill with diamond cutting edges.  
D. Heavy abrasive blast: Cleaning procedure by which various abrasives materials, or steel shot, are 

forcibly propelled by high pressure against a surface to remove loose material and produce a concrete 
surface roughened to ICRI Surface Profile CSP-7, or higher, as specified in ICRI 301.3R.  

E. Salvage materials: Materials removed from existing facility. 
 

1.05 DESCRIPTION OF WORK 
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A. The work includes partial demolition, cutting, and modifying of existing facilities, utilities, and/or 
structures.  

B. These facilities may be occupied and/or operational. Satisfactory completion of the work will require 
that the Contractor plan activities carefully to work around unavoidable obstacles and to maintain 
overall stability of structures and structural elements. It will further require restoration of existing 
facilities, utilities, and structures that are to remain in place and that are damaged by demolition or 
removal operations.  

1.06 SUBMITTALS 

A. General:  
1. Submit as specified in Section 01300 - Submittals.  

B. Shop drawings include:  
1. Demolition Plan outlining the proposed sequence of events and procedures to be utilized for 

any demolition activities required as part of the Work. This plan shall include a plan for 
proper notification of Owner and other affected parties relative to the respective Work.  

2. The location of all embedded items shall be documented using diagrams and/or other media 
that clearly show dimensions and locations of existing structural elements, existing embedded 
items, and any new embedded items and their relationship to each other.  

C. Submittals for information only:  
1. Permits and notices authorizing demolition.  
2. Certificates of severance of utility services.  
3. Permit for transport and disposal of debris.  

D. Quality assurance submittals:  
1. Qualifications of non-destructive testing agency/agencies. 

E. Project record documents.  
F. Drawings and/or other media documenting locations of service lines and capped utilities.  

 

1.07 QUALITY ASSURANCE 

A. Qualifications:  
1. Assign relocation, removal, cutting, coring, and patching to trades and workers qualified to 

perform the Work in a manner that causes the least damage and that provides means of 
returning surfaces to an appearance at least equal to that of the surrounding areas unaffected 
by the Work.  

2. Non-destructive testing agencies shall have a minimum of 5 years' experience performing 
non-destructive testing for location of steel reinforcement in existing concrete under 
conditions that are similar to that required for this Work.  

 

1.08 SEQUENCING 

A. Perform Work in sequences and within times specified in Section 01140 - Work Restrictions.  
B. If the facility or utility to be modified cannot be removed from service, perform the Work while the 

facility is in operation using procedures and equipment that do not jeopardize operation or materially 
reduce the efficiency of that facility.  

C. Coordinate the Work with operation of the facility:  
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1. Do not begin alterations of designated portions of the Work until specific permission for 
activities in each area has been granted by Owner in writing.  

2. Engineer will coordinate the planned procedure with facility manager.  
3. Complete Work as quickly and with as little delay as possible.  

D. Operational functions of the facility that are required to be performed to facilitate the Work will be 
performed by facility personnel only.  

E. Owner will cooperate in every way practicable to assist in expediting the Work.  
F. When necessary for the proper operation or maintenance of portions of the facility, reschedule 

operations so the Work will not conflict with required operations or maintenance.  
 

1.09 REGULATORY REQUIREMENTS 

A. Dispose of debris in accordance with governing regulatory agencies.  
B. Comply with applicable air pollution control regulations.  
C. Obtain permits for building demolition, transportation of debris to disposal site and dust control.  

 

1.10 PREPARATION 

A. Non-destructive evaluation of existing concrete and masonry:  
1. Prior to cutting, drilling, coring, and/or any other procedure that penetrates existing concrete 

[or masonry], retain and pay for the services of a qualified non-destructive testing agency to 
perform investigations to determine the location of existing steel reinforcement, plumbing, 
conduit, and/or other embedment’s in the concrete.  

2. Submit documentation of the investigations to the Engineer for review and approval as 
specified in Section 01300 - Submittals before any work involving penetration of existing 
concrete is initiated.  

B. Obtain permission from adjacent property owners, including railroads, when outriggers, swinging 
cranes, and other equipment may have to traverse or extend into adjacent property.  
 

1.11 PROJECT CONDITIONS 

A. Do not interfere with use of adjacent structures and elements of the facility not subject to the Work 
described in this Section. Maintain free and safe passage to and from such facilities or adequate 
barriers to prevent unsafe passage.  

B. Provide, erect, and maintain barricades, lighting, guardrails, and protective devices as required to 
protect building occupants, general public, workers, and adjoining property:  

1. Do not close or obstruct roadways without permits.  
2. Conduct operations with minimum interference to public or private roadways.  

C. Prevent movement, settlement, or collapse of structures adjacent services, sidewalks, driveways and 
trees:  

1. Provide and place bracing or shoring.  
2. Cease operations and notify Engineer immediately when safety of structures appears to be 

endangered. Take precautions to properly support structure. Do not resume operations until 
safety is restored.  

3. Assume liability for movement, settlement, or collapse.  
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4. Promptly repair damage.  
D. Provide and arrange for capping and plugging utility services. Disconnect and stub off.  

1. Notify affected utility company in advance and obtain approval before starting demolition.  
2. Place markers to indicate location of disconnected services.  

E. Unknown conditions:  
1. The drawings may not represent all conditions at the site and adjoining areas. Compare actual 

conditions with drawings before commencement of Work.  
2. Existing utilities and drainage systems below grade are located on the Drawings based on 

information from existing documents and from surface facilities such as manholes, valve 
boxes, area drains, and other surface fixtures.  

3. If existing active services encountered are not indicated or otherwise made known to the 
Contractor and interfere with the permanent facilities under construction, notify the Engineer 
in writing, requesting instructions on their disposition. Take immediate steps to ensure that 
the service provided is not interrupted, and do not proceed with the Work until written 
instructions are received from the Engineer.  

 

PART 2 - PRODUCTS 

2.01 SALVAGE MATERIALS 

A. No materials shall be designated for salvage. 

PART 3 - EXECUTION 

3.01 EXAMINATIONS 

A. Prior to beginning selective demolition operations, perform a thorough inspection of the facility and 
site, and report to the Engineer defects and structural damage to, or deterioration of existing 
construction to remain.  

B. Examine areas affected by the Work and verify the following conditions prior to commencing 
demolition:  

1. Disconnection of utilities as required.  
2. Utilities serving occupied or active portions of surrounding facilities will not be disturbed, 

except as otherwise indicated.  
C. If unsatisfactory conditions exist, notify the Engineer, and do not begin demolition operations until 

such conditions have been corrected.  
 

3.02 PREPARATION 

A. General:  
1. Review Section 01354  – Hazardous Material Procedures, before beginning selective 

alterations and demolition work.  
B. Protection:  

1. Erect weatherproof closures to protect the interior of facilities and elements or equipment that 
are not designed for exposure to the weather. Provide temporary heat, cooling, and humidity 
control as necessary to prevent damage to existing and new construction. Maintain existing 
exiting paths and/or provide new paths in compliance with Building Code requirements.  
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2. Erect and maintain dustproof partitions as required to prevent spread of dust, to other parts of 
building. Maintain negative pressure in the area where the Work is being performed to 
prevent the accidental spread of dust and to minimize the spread of fumes related to the 
Work.  

3. Upon completion of Work, remove weatherproof closures and dustproof partitions, and repair 
damaged surfaces to match adjacent surfaces.  

4. Provide and maintain protective devices to prevent injury from falling objects.  
5. Locate guardrails in stairwells and around open shafts to protect workers. Post clearly visible 

warning signs.  
6. Cause as little inconvenience to adjacent building areas as possible.  
7. Protect landscaping, benchmarks, and existing construction to remain from damage or 

displacement.  
8. Carefully remove designated materials and equipment to be salvaged by Owner or reinstalled.  
9. Store and protect materials and equipment to be reinstalled.  

C. Layout:  
1. The limits of selective demolition are indicated on the Drawings. Confine demolition 

operations within the limits indicated on the Drawings.  
2. Lay out demolition and removal work at the site and coordinate with related Work for which 

demolition and removal is required. Clearly mark the extent of structural elements to be 
removed on the actual surfaces that will be removed.  

3. Arrange for Engineer's inspection of the lay out extents.  
4. Do not begin demolition/removal operations until the lay out markings have been reviewed 

by the Engineer.  

3.03 DEMOLITION 

A. General:  
1. Perform demolition work in accordance with ANSI A10.6.  
2. Demolish designated portions of structures and appurtenances in orderly and careful manner 

in accordance with the Selective Demolition Plan.  
3. Conduct demolition and removal work in a manner that will minimize dust and flying 

particles.  
a. Use water or dust palliative when necessary to prevent airborne dust.  
b. Provide and maintain hoses and connections to water main or hydrant.  

4. Demolish concrete and masonry in small sections. Perform demolition with small tools as 
much as possible. Blasting with explosive charges is not permitted.  

5. Sawcut concrete to establish the edges of demolition, wherever possible.  
a. Do not use a concrete breaker within 6 inches of reinforcing or structural metals that 

are designated to remain.  
b. At edges that are not sawcut, remove the final 6 inches of material with a chipping 

hammer as defined herein. At surfaces where material is removed with a chipping 
hammer, follow with a heavy abrasive blast to remove all loose material and 
microcracking.  

c. Alternate techniques to remove concrete may be used if acceptable to the Engineer; 
however, techniques other than those deemed by ICRI Guideline No. 310.2R to 
provide a low risk of introducing microcracking will require a subsequent procedure 
to remove loose material.  
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d. Provide final surface preparation for concrete repairs as specified in Division 3 
specifications.  

6. At locations indicated on the Drawings that the existing reinforcing is to be preserved, 
remove concrete using methods that do not damage the reinforcing. Use one of the following 
techniques:  

a. Hydro demolition techniques as outlined in ICRI Guideline No. 310.3R.  
b. Chipping hammer, as defined herein, followed by heavy abrasive blast to remove all 

loose material and microcracking at remaining surfaces impacted by the chipping 
hammer.  

c. Alternate methods may be used, only if acceptable to the Engineer.  
d. For all methods, provide a small, completed area for Engineer's review and 

acceptance. If the proposed method, in the opinion of the Engineer, damages the 
reinforcing, revise the removal method to remove the concrete with a less aggressive 
technique to protect the reinforcing.  

7. Remove materials carefully, to the extent indicated and as required.  
a. Provide neat and orderly junctions between existing and new materials.  
b. Use methods that terminate surfaces in straight lines at natural points of division.  

8. Do not remove anything beyond the limits of Work indicated without prior written 
authorization of the Engineer. If in doubt about whether to remove an item, obtain written 
authorization of the Engineer prior to proceeding.  

9. Perform work to provide the least interference and most protection to existing facilities to 
remain.  

10. Assume possession of demolished materials, unless otherwise indicated on the Drawings or 
specified.  

a. Remove demolished materials from site at least weekly and dispose of in accordance 
with Laws and Regulations.  

11. Do not burn materials on site.  
B. Sizing of openings in existing concrete or masonry:  

1. Make openings large enough to permit final alignment of pipe and fittings without 
deflections, but without oversizing.  

2. Allow adequate space for packing around pipes and conduit to ensure watertightness.  
3. If the Engineer deems the opening to be insufficient in size to accomplish these criteria, 

remove additional material using the procedures outlined in this Section.  
C. Cutting openings in existing concrete or masonry:  

1. Do not allow saw cuts to extend beyond limits of openings.  
2. Create openings by the following method or other means acceptable to the Engineer that 

prevents over-cutting of member at corners:  
a. Core-drill through slab or wall at corners, being careful not to damage materials 

beyond the area to be removed.  
b. Saw cut completely through the member, between the core holes at the corners.  
c. As an alternate to sawcutting through the member, score the edges of the opening 

with a saw to a 1-inch depth on both surfaces (when accessible).  
(1) Remove concrete or masonry to within 6 inches of material to remain with a 

concrete breaker.  
(2) Remove the remaining material with a chipping hammer.  
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d. Remove the remaining material at the corners left by the core-drilling with a chipping 
hammer.  

3. Prevent debris from falling into adjacent tanks or channels in service or from damaging 
existing equipment and other facilities.  

D. Pump out buried tanks. Remove tanks and service piping from site.  
E. Immediately upon discovery, remove and dispose of contaminated, vermin-infested, or dangerous 

materials using safe means that will not endanger health of workers and public.  
F. Remove trees and shrubs within marked areas; clear undergrowth and dead plant material as specified 

in Section 02300 - Earthwork.  
G. Backfill open pits and holes caused by demolition as specified in Section 02300 - Earthwork.  
H. Rough grade areas affected by demolition.  
I. Remove demolished materials, tools, and equipment upon completion of demolition.  

3.04 RESTORATION 

A. General:  
1. Repair damage caused by demolition to conditions equal to those that existed prior to 

beginning of demolition.  
a. Patch and replace portions of existing finished surfaces that are damaged, lifted, and 

discolored with matching material. Refinish patched portion surfaces in a manner 
which produces uniform color and texture to entire surface.  

b. When existing finish cannot be matched, refinish entire surface to nearest change of 
plane where angle of change exceeds 45 degrees.  

2. The cost of repairs shall be at the Contractor’s expense, and no increase in the Contract Price.  
3. When new construction abuts or finishes flush with existing construction, make smooth 

transitions. Match finish of existing construction.  
4. Where partitions are removed, patch floors, walls, and ceilings with finish materials that 

match existing materials.  
5. Where removal of partitions results in adjacent spaces becoming one, rework floors, walls, 

and ceilings to provide smooth planes without breaks, steps, or bulkheads.  
6. Where changes of plane exceed 2 inches, request instructions for making transition.  
7. Trim and refinish existing doors as necessary to clear new floors.  
8. Match patched construction with adjacent construction in texture and appearance so that 

patch or transition is invisible at 5-foot distance.  
9. When finished surfaces are cut so that smooth transition is impossible, terminate existing 

surface in neat manner along straight line at natural line of division and provide appropriate 
trim.  

B. Restore existing concrete reinforcement as follows:  
1. Where existing reinforcement is to be incorporated into the new Work, protect, clean, and 

extend into new concrete.  
2. Where existing reinforcement is not to be retained, cut off as follows:  

a. At the removal line where new concrete joins existing concrete, cut reinforcement 
flush with concrete surface.  

b. Where concrete surface at the removal line will become the finished surface, cut 
reinforcement 2 inches below the surface, paint ends with epoxy, and patch holes 
with dry pack mortar.  
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C. Restore areas affected by removal of existing equipment, equipment pads and bases, piping, supports, 
electrical panels, electric devices, and conduits such that little or no evidence of the previous 
installation remains:  

1. Fill areas in existing floors, walls, and ceilings from removed piping, conduit, and fasteners 
with non-shrink grout and finish smooth.  

2. Remove concrete bases for equipment and supports by:  
a. Saw cutting clean, straight lines with a depth equal to the concrete cover over 

reinforcement minus 1/2 inch below finished surface.  
(1) Do not cut existing reinforcement on floors.  

b. Chip concrete within scored lines and cut exposed reinforcing steel and anchor bolts.  
c. Patch with non-shrink grout to match adjacent grade and finish.  

3. Terminate abandoned piping and conduits with blind flanges, caps, or plugs.  

3.05 FIELD QUALITY CONTROL 

A. Do not proceed with demolition without Engineer's inspection of lay out.  
B. Do not deviate from the submitted demolition plan without notifying the Engineer prior to Work.  

 

 

 

End of Section 
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SECTION 01354 – HAZARDOUS MATERIAL PROCEDURES   

PART 1 - GENERAL   

1.01 SUMMARY  

A. This Section includes procedures required when encountering hazardous materials, including asbestos 
and lead-based paint (LBP), at the Work site. 

1.02 REFERENCES 

A. Occupational Safety and Health Administration (OSHA) United States Code of Federal Regulations 
(CFR) including, but not limited to:  

1. Title 29 - Labor:  
a. 1910 – Occupational Safety and Health Standards 

(1) 1910.1025 – Lead 
(2) 1910.1001 – Asbestos 
(3) 1910.1200 – Hazard Communication 

b. 1926 – Safety and Health Regulations for Construction 
(1) 1926.62 – Lead 
(2) 1926.1101 – Asbestos 
(3) 1926.65 – Hazardous waste operations and emergency response 

(HAZWOPER) 
(4) 1926.59 – Hazard Communication 

B. United States Environmental Protection Agency (USEPA) including, but not limited to: 
1. Title 40 - Protection of Environment:  

a. Part 61, Subpart M – National Emission Standard for Asbestos 
b. Part 261 - Identification and Listing of Hazardous Waste 
c. Part 763 – Asbestos   

C. Missouri Department of Natural Resources (MDNR): 
1. Revised Statutes of Missouri Title XL Additional Executive Departments 

a. Chapter 643 – Air Conservation 
(1) 225 – 265 – Asbestos Abatement and Asbestos Removal 

D. Society for Protective Coatings (SSPC): 
1. SSPC Guide 6 (SSPC-6) – Guide for Containing Surface Preparation Debris Generated 

During Paint Removal Operations 
2. SSPC Guide 7 (SSPC-7) – Guide to Disposal of Lead-Contaminated Surface Preparation 

Debris 
E. Existing KCMO Owner Reports (available upon request from Owner’s Project Manager): 

1. (Request from City of Kansas City, MO – Water Services Department Project Manager) 
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1.03 RELATED SECTIONS 

A. General Conditions of Contract Between Owner and Design-Builder 
B. Section 01020 – Record Documents. 
C. Section 01140 – Work Restrictions. 
D. Section 01300 – Submittals. 
E. Section 01329 – Safety Plan. 
F. Section 01565 – Asbestos Abatement. 
G. Section 01566 – Cleanup Operations. 
H. Section 01580 – Project Signs. 

1.04 SUBMITTALS 

A. Hazardous Materials Management Plan (HMMP): 
1. The HMMP will be submitted at least 10 days prior to the commencement of the Work and is 

the CONTRACTOR’s comprehensive plan for the management of hazards encountered 
during the work, and should include: 

a. Information about the CONTRACTOR’s designated Certified Industrial Hygienist 
(CIH) per Part 1.05 of this Section and SECTION 01565. 

b. Spill management procedures in the event of asbestos, lead or any other hazardous 
materials release. 

c. Intended methods of hazardous materials removal, containment, and disposal, 
including description of engineering controls, personal protective equipment (PPE), 
and compliance monitoring. 

d. Schedule and sequence of work for all hazardous materials work. 
e. A copy of the Site-Specific Hazard Communication Plan in accordance with 29 CFR 

1910.1200. 
f. Copies of licenses, certifications, fit test records, medical surveillance records and 

notifications to handle and control hazardous materials, as applicable. 
B. Submit laboratory reports, as applicable.  
C. Refer to SECTION 01565 – ASBESTOS ABATEMENT for additional requirements.  

1.05 DEFINITIONS 

A. Refer to Section 01420 – Definitions and Acronyms 

1.06 HAZARDOUS MATERIALS PROCEDURES 

A. When hazardous materials are encountered that were identified by existing reports prepared for 
Owner:  

1. Prepare and initiate implementation of the HMMP, as detailed in Part 1.04 of this Section.  
2. Complete notifications to Federal, State and local agencies as required by applicable Laws 

and Regulations within the times stipulated by such Laws and Regulations.  
3. CONTRACTOR will designate a CIH, as required per Part 1.04 of this Section, to issue 

pertinent instructions and recommendations for protection of workers and other affected 
persons' health and safety.  

4. Identify and contact subcontractors and licensed personnel qualified to undertake storage, 
removal, transportation, disposal, and other remedial work required by, and in accordance 
with, applicable laws and regulations.  
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B. When hazardous materials are encountered that were not identified by existing reports prepared for 
OWNER:  

1. Prepare and initiate implementation of the HMMP as detailed in Part 1.04 of this Section.  
2. Notify immediately OWNER, ENGINEER, and other affected parties.  
3. Complete notifications to Federal, State and local agencies as required by applicable Laws 

and Regulations within the times stipulated by such Laws and Regulations.  
4. CONTRACTOR will designate a CIH, as required per Part 1.04 of this Section, to issue 

pertinent instructions and recommendations for protection of workers and other affected 
persons' health and safety.  

5. Identify and contact subcontractors and licensed personnel qualified to undertake storage, 
removal, transportation, disposal, and other remedial work required by, and in accordance 
with, applicable laws and regulations.  

C. Forward to OWNER copies of reports, permits, receipts, and other documentation related to remedial 
work.  

D. CONTRACTOR will assume responsibility for worker health and safety, including health and safety 
of subcontractors and their workers.  

1. Provide training to workers on recognition, reporting, and safety and health procedures 
required when hazardous materials are encountered, as relevant to the Work.  

E. File requests for adjustments to Contract Times and Contract Price due to the finding of previously 
unidentified hazardous materials at the Work site in accordance with Contract Documents.  

1. CONTRACTOR and subcontractors will minimize delays by continuing performance of the 
Work in areas not affected by hazardous materials operations.  

1.07 LEAD-BASED PAINT REMOVAL AND DISPOSAL 

A. Includes existing paint on the interior and/or exterior surfaces, as outlined in the LBP Survey Report 
for OWNER per SSPC specifications, which may contain lead in concentrations which will require 
implementation of hazardous material compliance procedures as legislated by CFR Title 29 and Title 
40.  

B. CONTRACTOR and/or its’ subcontractors will collect samples of suspected LBP using the methods 
and frequencies prescribed by CFR Title 29 and Title 40 from the structures identified herein and 
have samples tested by a certified testing laboratory to determine lead content in samples.  

1. Collect a sufficient number of paint samples to provide adequate information regarding lead 
content in paint on the interior and/or exterior surfaces outlined in the LBP Survey Report for 
OWNER per SSPC specifications.  

2. Ensure that samples contain the total thickness of the paint to the substrate, where removed.  
3. Ensure that each sample contains a sufficient quantity of paint to facilitate proper and 

adequate analyses by testing laboratory.  
4. Ensure that samples are adequately identified with location from which it was removed.  

C. Laboratory testing will be completed in accordance with applicable testing standards by a National 
Lead Laboratory Accreditation Program (NLLAP)–certified laboratory. 

1. Submit 10 copies of complete laboratory analyses of paint samples.  
D. Prior to beginning the Work associated the removal, containment, and disposal of LBP and associated 

debris, prepare and submit to the OWNER 10 copies of the HMMP, as required by Part 1.04 of this 
Section. The HMMP will detail the following: 

1. Listing of LBP removal equipment to be used.  
2. Outline of procedures to be used to remove LBP.  
3. Data and specifications describing chemical stripping materials to be used, if applicable.  
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4. Data and specifications describing abrasive blast materials and grit size to be used, if 
applicable.  

5. Description of planned LBP removal, hazardous waste debris containment, and hazardous 
waste disposal methods.  

6. Safety plan, consisting of a written plan of action covering operational requirements for safe 
removal of LBP, safe handling and containment of waste and debris generated by the 
operation, and safe disposal of hazardous waste and non-hazardous waste materials, 
complying with the most stringent requirements of the following:  

a. Equipment and material manufacturer's safety sheets.  
b. 29 CFR 1910.1025. 
c. 29 CFR 1926.62. 

7. Certifications of personnel to perform work. 
8. Selection of an appropriately permitted disposal facility. 

E. Carry out LBP removal, containment, and disposal work in accordance with SSPC guidelines. 
F. Assume responsibility for the proper implementation of the LBP removal method selected. When 

abrasive blast cleaning is selected to remove LBP, comply with all applicable Federal, State, and local 
air quality, pollution, and environmental control regulations for blast cleaning. When chemical 
stripping is selected to remove the LBP, adhere to the chemical manufacturer's recommendations for 
the application of the product, the removal of the paint, and the containment of the debris.  

G. LBP removal work shall be performed by a Contractor having prior experience in the removal method 
selected and shall provide at least 5 references of similar projects completed, 3 of which must have 
been completed within the past 12 months, documenting their experience.  

H. Utilize a minimum of Class 3 containment and ventilation system, as described in SSPC-6, during 
LBP removal and containment procedures, as required for the conditions.  

I. Do not leave spent abrasive blast material, chemical stripping material, or LBP debris uncontained on 
the project site overnight.  

J. Test each container of paint debris, spent blast cleaning abrasive, chemical stripping debris, and other 
waste material generated by the operation to determine the waste material hazardous waste 
classification, as required by 40 CFR 261 and the selected disposal facility.  

K. Assume responsibility for the disposal of LBP waste and associated waste generated by the removal 
of the LBP and the preparation of the surfaces for recoating. Dispose in accordance with applicable 
Federal, State, local, and selected disposal facility requirements and regulations.  

L. Accurately complete the Uniform Hazardous Waste Manifest included at the end of SSPC-7. Indicate 
on the Manifest that the OWNER is the hazardous waste generator and obtain the OWNER's USEPA 
identification number for use in completing the Manifest.  

1.08 ASBESTOS MATERIALS 

A. It is the specific intent of these Contract Documents to exclude from the Work any and all new 
products or materials containing asbestos. No products containing asbestos shall be incorporated in 
the Work.  

B. Refer to the list of reports prepared for Owner, referenced in Part 1.2 of this Section, identifying 
locations which may have ACM. The reports also designate the condition of the ACM in each 
location as either friable or non-friable.  

C. Asbestos abatement shall be executed as outlined in SECTION 01565 – ASBESTOS ABATEMENT 
of these Contract Documents.  

PART 2 - PRODUCTS   
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PART 3 – EXECUTION 

3.01 ASBESTOS MATERIALS 

A. Notifications:  
1. CONTRACTOR shall notify OSHA 24 hours prior to performing ACM removal operations.  
2. CONTRACTOR will provide written notification to USEPA Regional Asbestos NESHAP 

contact at least 20 working days prior to the start of the Work per SECTION 01565.  
3. CONTRACTOR shall notify MDNR at least 10 working days prior to the start of performing 

ACM removal operations. 
4. CONTRACTOR shall notify OWNER 3 working days in advance of commencing asbestos 

material removal operations.  
B. Work area:  

1. CONTRACTOR will establish a regulated work area, using at a minimum, construction 
warning tape to establish limits of work area for the asbestos material removal.  

2. On-site stockpiling or storage of ACM designated for disposal shall not be allowed.  
C. Safety:  

1. CONTRACTOR’s safety plan will be provided as part of the HMMP (Part 1.02) and will 
detail requirements, as outlined in 29 CFR 1910.1001, 40 CFR 1926.1101 and 40 CFR 
1926.65. 

D. Worker qualifications:  
1. Refer to SECTION 01565 – ASBESTOS ABATEMENT of these Contract Documents for 

qualifications for personnel performing asbestos abatement work.  
E. Legal disposal:  

1. Refer to SECTION 01565 – ASBESTOS ABATEMENT for asbestos disposal requirements.  

 

END OF SECTION 
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SECTION 01400 - QUALITY CONTROL 
  
PART 1 - GENERAL  
  
 1.1  SECTION INCLUDES  
  

A. Quality assurance - control of installation.  
  

B. Reference and standards.  
  
 1.2  RELATED SECTIONS  
  

A.  Section 01300 - Submittals:  Submission of manufactures’ instructions and certificates.  
  
 1.3  QUALITY ASSURANCE - CONTROL OF INSTALLATION  
  

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, 
and workmanship, to produce Work of specified quality.  

  
B. Comply with manufacturers’ instructions, including each step in sequence.  
  
C. Should manufacturers’ instructions conflict with Contract Documents, request 

clarification from Engineer before proceeding.  
  
D. Comply with specified standards as minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship.  

  
E. Perform Work by persons qualified to produce required and specified quality.  

  
 1.4  REFERENCES AND STANDARDS  
  

A. For products or workmanship specified by association, trade, or other consensus 
standards, comply with requirements of the standard, except when more rigid requirements 
are specified or are required by applicable codes.  

  
B. Conform to reference standard by date of issue current on date for receiving bids, except 
where a specific date is established by code.  

  
C. Obtain copies of standards where required by product specification sections.  

        
D. Neither the contractual relationships, duties, nor responsibilities of the parties in Contract 
nor those of the Engineer shall be altered from the Contract Documents by mention or 
inference otherwise in any reference document.  
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PART 2 - PRODUCTS  
  
   Not Used.  
  
PART 3 - EXECUTION  
  
 3.1  EXAMINATION  
  

A. Verify that existing site conditions are acceptable for subsequent Work.  Beginning new 
Work means acceptance of existing conditions.  

  
B. Examine and verify specific conditions described in the applicable individual 
specification sections.  

  
 3.2  PREPARATION  
  

A. Clean substrate surfaces prior to applying next material or substance.  
  

B. Seal cracks or openings of substrate prior to applying next material or substance.  
  

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner 
prior to applying any new material or substance in contact or bond.  

  
  

End of Section.  
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SECTION 01410 - REGULATORY REQUIREMENTS  

PART 1 GENERAL  

1.01 SUMMARY  

A.  Section includes: Regulatory authorities and codes. Any costs associated with code 
compliance with the Kansas City, Missouri Codes Department are the responsibility of the 
CONTRACTOR.  

1.02 AUTHORITIES HAVING JURISDICTION  

A. Building Department: City of Kansas City, Missouri.  

1.03 APPLICABLE CODES  

A. International Code Council (ICC).  
1. Building code:  

a. International Building Code (IBC), 2018.  
1) With City of Kansas City, Missouri amendments.  

b. International Existing Building Code (IEBC), 2018.  
2. With City of Kansas City, Missouri amendments Electrical code:  

a. National Fire Protection Association (NFPA), NFPA 70: National Electrical Code 
(NEC), 2017.  
1) With City of Kansas City, Missouri amendments.  

3. Energy code:  
a. International Energy Conservation Code (IECC), 2021.  

1) With City of Kansas City, Missouri amendments.  
4. Fire code:  

a. International Fire Code (IFC), 2018.  
1) With City of Kansas City, Missouri amendments.  

5. Fuel gas code:  
a. International Fuel Gas Code (IFGC) – 2018.  

1) With City of Kansas City, Missouri amendments.  
6. Mechanical code:  

a. International Mechanical Code (IMC), 2018.  
1) With City of Kansas City, Missouri amendments.  

7. Plumbing code:  
a. Uniform Plumbing Code (UPC2018).  

1) With City of Kansas City, Missouri amendments.  
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PART 2  PRODUCTS  
Not used  

PART 3  EXECUTION  
Not used  
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SECTION 01433 - MANUFACTUERS’ FIELD SERVICES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This Section includes procedural requirements including field services for testing, startup, and 
training for the City of Kansas City Missouri.   

B. The Contractor or Design-Builder shall furnish all labor, materials, equipment, and incidentals as 
necessary to comply with these requirements.   

1.02 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract; including General and Supplementary Conditions, 
all applicable Division 1 Sections, and all applicable Division Sections; apply to this Section. 

B. Related Sections include the following: 
1. Divisions 2 through 16 Sections for specific requirements for any field services and startup 

instructions of applicable products in those Sections. 
2. Section 01300 – Submittals. 
3. Section 01664 – Training. 
4. Section 01757 – Commissioning. 

 

1.03 DEFINITIONS 

A. Refer to Section 01420 – Definitions and Acronyms 

1.04 SUBMITTALS 

A. Informational submittals: 
1. Training Schedule:  Submit in accordance with requirements of this Specification not less 

than 30 days prior to start of equipment installation and revise as necessary for acceptance.    
2. Lesson plan:  Submit, in accordance with requirements of this Specification, proposed lesson 

plan not less than 30 days prior to scheduled training and revise as necessary for acceptance. 
Lesson will also be submitted and approve for  training credit by the Missouri Department of 
Natural Resources Operator Certification Program.  

 

1.05 QUALIFICATIONS OF MANUFACTUERER’S REPRESENTATIVE  

A. Authorized representative of the manufacturer, factory trained, and experienced in the technical 
applications, installation, operation, and maintenance of respective equipment, subsystems, or system, 
with full authority by the equipment manufacturer to issue the certifications required of the 
manufacturer.  Additional qualifications may be specified in the individual specification section. 

B. Representative subject to acceptance by the City’s Representative.  No substitute representatives will 
be allowed unless prior written approval by such has been given.   

 

PART 2 - PRODUCTS (Not Used) 
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PART 3 – EXECUTION 

3.01  FULFILLMENT OF SPECIFIED MINIMUM SERVICES 

A. Furnish manufacturers’ services, when required by individual specification section, to meet 
requirements of this section.  

B. Comply with the requirements in Division 1 Section 01757– Commissioning. 
C. Where time is necessary in excess of that stated in the Specifications for manufacturers’ services, or 

when a minimum time is not specified, time required to perform specified services shall be 
considered incidental.  

D. Contractor or Design-Builder shall schedule manufacturers’ services to avoid conflict with other 
onsite testing in this project and other training of division personnel or  manufacturers’ onsite 
services.   

E. Before scheduling services, determine the conditions necessary to allow successful testing have been 
met.   

F. Only those days of service approved by the City’s Representative will be credited to fulfill specified 
minimum services.   

G.  Contractor or Design-Builder shall coordinate manufacturer’s field services with the systems 
integrator, so both are on-site during field services if desired by the City. 

H. When specified in individual specification sections, manufacturer’s onsite services shall include:   
 

1. Assistance during product (system, subsystem, or component) installation to include 
observation, guidance, instruction of Contractor or Design-Builder’s assembly, erection, 
installation or application procedures.   

2. Inspection, checking, and adjustment as required for product (system, subsystem, or 
component) to function as warranted by manufacturer and necessary to furnish 
manufacturer’s certificate of Proper Installation.   

3. Providing, on a daily basis, copies of manufacturers’ representatives field notes and data to 
Owner. 

4. Revisiting the Site as required to correct problems and until installation and operation are 
acceptable to the Engineer of Record or City’s Representative. 

5. Resolution of assembly or installation problems attributable to or associated with respective 
manufacturer’s products and system.   

6. Assistance during functional and performance testing, commissioning, and system startup and 
evaluation.   

7. Training of Owner’s personnel in the operation and maintenance of respective product as 
required.   

3.02 MANUFACTURER’S CERTIFICATE OF COMPLIANCE 

A. When so specified, a Manufacturer’s Certificate of Compliance form, a copy of which is attached to 
this section, shall be completed in full, signed by an entity supplying the product, material, or service, 
and submitted prior to shipment of product or material or execution of the services.  

B. City’s Representative may permit use of certain materials or assemblies prior to sampling and testing 
if accompanied by accepted certification of compliance.     

C. Such form shall certify proposed product, material, or service complies with that specified.  Attach 
supporting reference data, affidavits, and certifications as appropriate. 
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D. May reflect recent or previous test results on material or product, if acceptable to the City’s 
Representative. 

3.03 MANUFACTURER’S CERTIFICATE OF PROPER INSTALLATION 

A. When so specified, a copy of the Manufacturer’s Certificate of Proper Installation form shall be 
completed and signed by equipment manufacturer’s representative.   

B. This form shall certify signing party is a duly authorized representative of the manufacturer, is 
empowered by the manufacturer to inspect, approve, and operate their equipment, and is authorized to 
make recommendations required to ensure equipment is complete and operational.    

3.04 TRAINING 

A. Refer to Section 01664– Training for training requirements. 

3.05 SUPPLEMENTS 

A. Supplements listed below, following “End of Section”, are part of this Specification.   
1. Manufacturer’s Certificate of Compliance Form. 
2. Manufacturer’s Certificate of Proper Installation Form. 

 

 

 

 

End of Section 
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MANUFACTURER’S CERTIFICATE OF COMPLIANCE FORM 

 

OWNER:   PROJECT, MATERIAL OR SERVICE SUBMITTED: 
    

    
PROJECT NAME:   PROJECT NO.  

 

COMMENTS: 
 

 

 

 

 

 

I hereby certify that the above referenced product, material, or service called for by the Contract for the 
named Project will be furnished in accordance with the applicable requirements.  I further certify that the 
product, material, or service are of the quality specified and conform in all respects with the Contract 
requirements and are in the quantity shown. 

 

 

Date of Execution  ,20   
  
Manufacturer:  
   
Manufacturer’s Authorized Representative (print)  
  
Manufacturer’s Authorized Representative (Signature)  
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MANUFACTURER’S CERTIFICATE OF PROPER INSTALLATION FORM 

 

OWNER   EQPT SERIAL NO.  
     
EQPT TAG NO.   EQPT/SYSTEM  
     
PROJECT NO.   SPEC. SECTION  

 

I hereby certify that the above referenced equipment/system has been:   

 (Check Applicable) 

  Installed in accordance with Manufacturer’s recommendations. 
   
  Inspected, checked, and adjusted. 
   
  Serviced with proper initial lubricants. 
   
  Electrical and mechanical connections meet quality and safety standards. 
   
  All applicable safety equipment has been properly installed. 
   
  Functional tests. 
   
  System has been performance tested, and meets or exceeds specified performance requirements.   

 

 (When complete system of one manufacturer) 

COMMENTS: 
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I, the undersigned Manufacturer’s Representative, hereby certify that I am (i) a duly authorized 
representative of the manufacturer, (ii) empowered by the manufacturer to inspect, approve, and operate 
their equipment, and (iii) authorized to make recommendations required to ensure equipment furnished by 
the manufacturer is complete and operational, except as may be otherwise indicated herein.  I further 
certify that all information contained herein is true and accurate.   

 

Date of Execution  ,20   
  
Manufacturer:  
   
Manufacturer’s Authorized Representative (print)  
  
Manufacturer’s Authorized Representative (Signature)  
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SECTION 01480 – WATER TIGHTNESS   

PART 1 - GENERAL   

1.01 SUMMARY 

A. This Section includes hydrostatic leakage testing for concrete water-containing structures. 

1.02 REFERENCES 

A. Definitions.  
1. Refer to Section 01420 – Definitions and Acronyms 

B. Reference standards.  
1. Section 01420 – Definitions and Acronyms 
2. Section 03000 - Concrete 
3. Section 02300 - Earthwork 

1.03 DEFINITIONS 

A. Definitions.  
1. Damp spots: Surfaces where visible moisture can be picked up by a dry hand.  
2. Containment structure lined: Liquid-containing structure with barrier coating or membrane 

applied to the inside surfaces to prevent leaking of contents to the outside.  
3. Containment structure, unlined: Liquid containing structure where only the concrete structure 

itself is used to prevent leaking of contents to the outside. 

1.04 ADMINISTRATIVE REQUIREMENTS 

A. Coordination.  
B. Pre-installation meetings.  
C. Sequencing.  
D. Scheduling.  

1.05 SUBMITTALS 

A. Shop drawings:  
1. Description and details of each evaporation/precipitation-measuring device anticipated for 

use during the test.  
B. Tests and evaluation reports:  

1. Results of water leakage test for each structure and for each portion of a structure designated 
for testing.  

C. Special procedure submittals:  
1. Testing plan for each structure, or portion thereof, required to be tested.  

a. Describe methods of obtaining water for testing and of releasing water for disposal, 
including provisions for dechlorination if required.  

b. Include plans showing locations where measurements will be made and locations of 
evaporation/precipitation-measuring device.  

c. Indicate plans for filling and draining structure(s).  
d. Include schedule showing duration of test for each structure or cell to be tested, date 

and time for start of each test, dates and times of observations and measurements 
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during the test, dates and times for closeout of testing procedures, and date for 
submittal of final results.  

2. Proposed procedures and products for repair of leaks.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.01 GENERAL 

A. Test structures and portions of structures listed in the following paragraphs for water leakage.  
1. Unless otherwise specified, the Contractor shall:  

a. Obtain all required permits for discharging testing water.  
b. Provide dechlorination of such water if required by the permits.  
c. Prepare and fill the structures.  
d. Provide access and equipment required for testing and for recording test results.  
e. Take measurements and make observations required for testing.  

2. At all times during testing, the Engineer shall have access to observe measurements by others 
or to make independent measurements.  

B. Test all new concrete structures for water leakage:  
C. Required preparation for testing is designated in this Section. Waiver of, or failure to complete 

preparations shall not change the testing criteria or approval criteria for the areas tested.  
D. Retest structures and portions of structures until the evaluation criteria are satisfied.  

3.02 TEST WATER SOURCE AND DISPOSAL 

A. Water used for the first filling of the tank will be furnished by Owner.  
1. Contractor shall obtain water for leakage testing from:  

a. Disinfected effluent between April 1 and October 31.  
b. Secondary effluent between November 1 and March 31.  

B. In the event that retesting is required, Contractor shall bear the cost of refilling the tank for 
subsequent tests.  

C. After leakage testing is complete, Contractor shall dispose of water by discharging to Primary 
Treatment.  

3.03 PREPARATION 

A. For each structure to be tested, prepare and submit a plan showing schedule and sequence of 
activities, method of filling, and methods of disposing of test water.  

B. Sequencing requirements:  
1. Complete construction of concrete structure and cure concrete to obtain minimum specified 

28-day compressive strength as specified in Section 03000 - Concrete.  
a. Do not begin tests until all portions of structure are complete and have reached their 

minimum specified 28-day compressive strength.  
b. Do not begin tests until at least 14 days have passed since completion of the last 

concrete placement.  
2. Complete tests before:  
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a. Covering any surface of the structure with materials that might mask the location of 
leaks or obscure damp concrete surfaces. Such coverings include, but are not limited 
to basin bottom grout, masonry veneer, stucco, plaster, and other coatings.  

b. Installation of equipment, unless otherwise approved by the Engineer.  
c. Backfilling structures to elevations above the limits indicated in the following 

paragraphs.  
3. Liners and coatings:  

a. Field-coated or installed liners and coatings shall be applied in strict conformance to 
manufacturer’s standards. 

b. Install liners that are mechanically locked to the concrete surface during placement of 
plastic concrete and before leakage testing.  

(1) Examine liners for pinholes, tears, and partially fused splices, complete all 
required liner integrity testing, and make required repairs before 
commencing leakage testing.  

c. Unless otherwise specified, do not install surface-applied protective or decorative 
coatings and linings until leakage tests have been completed.  

C. Weather requirements:  
1. Tests on structures with tops open to the atmosphere shall not be scheduled for periods when 

the 10-day weather forecast indicates a substantial change in weather patterns.  
2. Measurements of water surface levels in the structure shall not be scheduled for periods when 

the weather forecast indicates a difference of more than 35 degrees Fahrenheit between the 
ambient temperature readings at the times of initial and final measurements.  

3. Tests shall not be scheduled for periods when the 10-day weather forecast indicates that the 
water surface may freeze before the test is complete.  

D. Groundwater requirements:  
1. Bring groundwater to a level not higher than 3 feet below the bottom of the structure and 

maintain at that level for the duration of the test.  
E. Clean interior of structure:  

1. Remove dirt, contaminants, and construction debris.  
2. Flush floors and sumps to provide clean surfaces.  
3. Remove standing water that would interfere with examination of surfaces, cracks, or joints.  

F. Observe the structure, or portions of the structure being tested, for potential leak locations.  
1. Give particular attention to cracks, open joints, voids, and honeycombed and repaired 

surfaces.  
2. Visually observe openings, fitting, and pipe penetrations in the structure at both faces, if 

possible.  
3. Repair potential leak locations in accordance with these Specifications and as approved by 

the Engineer.  
4. Backfill excavations to the top of the structure foundation. Do not place backfill against 

water-bearing walls or over footings unless approved in advance by the Engineer.  
a. If requesting backfilling of walls before testing, include a description of methods that 

will be used to detect leakage in the backfilled areas.  
b. Engineer’s approval of backfilling before testing shall not relieve Contractor of the 

responsibility to conduct leakage tests, to satisfy the leakage acceptance criteria for 
the structure, or to repair leaking portions of the structure, including those portions 
below or behind the backfill.  
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5. See Drawings and Section 02300 - Earthwork for requirements to provide wall stability 
before backfilling.  

G. Inlets to/outlets from the structure:  
1. Inlets to and outlets from the structure shall be watertight.  

a. Include valves, sluice, and/or slide gate valves and temporary bulkheads as required.  
b. Inlets and outlets not required to be operable may be temporarily sealed before 

testing the compartments to which they open.  
c. Secure inlets used to fill the structure for testing to ensure that no water is entering or 

leaving the structure once it has been filled to the test level.  
2. Adjustments to measured leakage at inlets and outlets based on manufacturers or Contractor’s 

estimates will not be allowed.  
a. Adjustments to measured leakage may be permitted by the Engineer, and, at their 

discretion, only when the Contractor makes specific measurements of leakage at each 
individual inlet and outlet using methods approved by the Engineer.  

3.04 HYDROSTATIC LEAKAGE TEST FOR OPEN OR COVERED CONTAINMENT 
STRUCTURES  

A. Isolate sections of water-holding structures that can be isolated in actual operation. Fill and test 
sections for leakage separately.  

1. Fill structures and sections of structures scheduled for testing to the normal operating water 
level indicated on the Hydraulic Profile indicated on the Drawings.  

B. Initial rate for filling of structures shall not exceed 8 feet in 24 hours.  
C. HST-100 testing includes 2 parts, “Qualitative Testing,” and “Quantitative Testing,” as described in 

the following paragraphs:  
1. HST-100, Part 1 - Qualitative Testing:  

a. During the first 24 hours after structures are filled, examine exposed concrete 
surfaces for damp spots or flowing water.  

(1) Make observations in early morning, at midday, and in late afternoon.  
(2) Continue observations through the duration of the Quantitative Testing 

period.  
(3) Pay particular attention to conditions at joints, honeycombed areas, cracks, 

and repaired portions of the structure.  
b. Evaluation criteria:  

(1) The structure shall be considered to have failed these Qualitative Testing 
requirements if any of the following conditions are observed.  
(a) Water droplets or moist areas on an outside surface that could only have 

originated inside the structure.  
(b) Water is flowing or seeping from joints, cracks, or surfaces.  

(i) Exception: Dampness or wetness on top of a footing, in the absence 
of flowing water, shall not be considered as failure to meet this 
criterion.  

(c) Moisture can be transferred to a dry hand from the outside surfaces of the 
filled area.  

c. Repairs and retesting:  
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(1) Where damp spots or flowing water as described in the preceding paragraphs 
are observed, mark locations, provide repairs, and retest the structure as 
specified in subsequent paragraphs.  

2. HST-100 - Part 2: Quantitative Testing:  
a. If approved by the Engineer, Quantitative Testing may begin before repairs are made 

to areas failing Part 1 of this test; however:  
(1) Adjustments to volume loss calculations of Quantitative Testing based on 

observed leakage will not be permitted.  
(2) All defects identified for repair during Qualitative Testing shall be repaired 

to the satisfaction of the Engineer before approval of the structure.  
b. Report the results of Quantitative Testing on “Leakage Test Report” included as 

Figure A at the end of this Section, or similar form prepared by the Contractor and 
containing at least the information included in Figure A.  

c. Unlined concrete structures:  
(1) Fill to the designated water surface elevation. Maintain that level for at least 

72 hours before recording initial water levels for leakage test.  
(2) Duration of test:  

(a) Theoretical time required to lower the water surface in the structure by 
3/8 inch when leakage is occurring at the maximum allowable rate 
specified in subsequent paragraphs of this Section.  

(b) The duration (“D”) of the test in days is determined by the following 
equation:  

𝐷𝐷 =
. 375 𝑖𝑖𝑖𝑖𝑖𝑖ℎ𝑒𝑒𝑒𝑒

0.005 𝑖𝑖𝑖𝑖 𝑖𝑖𝑖𝑖 𝑑𝑑𝑑𝑑𝑑𝑑 × 𝐻𝐻 𝑓𝑓𝑓𝑓 × 12 𝑖𝑖𝑖𝑖 𝑓𝑓𝑓𝑓⁄⁄⁄  

𝑊𝑊ℎ𝑒𝑒𝑒𝑒𝑒𝑒 𝐻𝐻 = 𝑀𝑀𝑑𝑑𝑀𝑀𝑖𝑖𝑀𝑀𝑀𝑀𝑀𝑀 𝐿𝐿𝑖𝑖𝐿𝐿𝑀𝑀𝑖𝑖𝑑𝑑 𝐷𝐷𝑒𝑒𝐷𝐷𝑓𝑓ℎ 
 
(i) Round results upward to the next full 24-hour period (day).  
(ii) Minimum duration of test: 24 hours (1 day).  
(iii) Maximum duration of test: 120 hours (5 days).  

d. Lined concrete structures and secondary containment areas:  
(1) Fill to the designated water surface elevation. Recording of water levels for 

leakage tests may begin as soon as the designated water surface level is 
reached and the water surface is calm. 2)  Duration of test: 72 hours (3 
days).  

e. Measurements: Water level:  
(1) Record water levels at 24-hour intervals for the full duration of the test 

period.  
(2) Measure water levels at not less than 2 locations on opposite ends of the 

structure, and preferably at 4 locations spaced equally around the structure. 
Mark locations on the structure and take measurements at the same locations 
throughout the duration of the test.  

(3) Measure, to an accuracy of 1/16 inch, the vertical distance to the water 
surface from a fixed point on the structure above.  

f. Measurements: Temperatures:  
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(1) As part of the first and last sets of level measurements, record water 
temperature at a depth of 18 inches below the water surface. Measure 
temperature at the same locations where level measurements are taken.  

(2) Record ambient temperature at the time of each water level measurement.  
g. Measurements: Evaporation and precipitation:  

(1) Measure evaporation and precipitation by floating pans inside the structures 
during testing.  
(a) For uncovered structures, measure both evaporation and precipitation.  
(b) For covered structures that are well ventilated, measure evaporation.  

(2) Measure using specially constructed clear containers:  
(a) Provide clear plastic, calibrated, open-top containers not less than 18 

inches in diameter and 18-inches deep.  
(b) Partially fill containers with water and float inside the structure. Make 

provisions to hold containers in place at each measurement location, but 
away from structure walls and items passing overhead, such as beams or 
pipes.  

(c) Measure initial depth of water in each device. Measure changes in water 
level in each device at the same time measurements of the water level 
inside the structure are taken.  

h. Restart of test:  
(1) The Engineer may order a restart of the test when, in the Engineer’s opinion, 

measurements have become unreliable due to unusual precipitation or other 
factors.  

(2) If measurements or observed leakage during the testing period indicate that 
the allowable leakage requirements will be exceeded, the test may be 
terminated before completion of the full test period. Take appropriate actions 
to correct problems before restarting the test.  

i. Calculations of leakage test results:  
(1) For each section of the structure tested, use water surface level records to 

calculate average loss of volume per 24-hour interval.  
(a) For each 24-hour interval during the test, calculate the average of all 

measured drops in water level around the structure.  
(b) Use the average drop thus determined to calculate an average loss of 

volume for each 24-hour interval.  
(2) Adjustments to leakage calculations:  

(a) For uncovered basins, calculations shall be corrected for precipitation 
added to the structure.  

(b) Calculations may be corrected for evaporation and water temperature.  
j. Evaluation criteria:  

(1) Unless otherwise specified, the average loss of volume during any 24-hour 
interval shall not exceed the limits shown in Table A.  
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Table A - Loss of Volume Criteria for Leakage Tests  

Structure Type  Maximum Loss of Water Volume  

• Structure fully lined prior to leakage test.  
• Secondary containment areas.  

No measurable loss over 72-hour test period.  

•     Structure with monolithically placed 
membrane floor slab.  

0.0125 percent of volume per 24-hour period.  

•  Concrete paved canals, drying beds, 
lagoons, and similar structures.  

0.100 percent of volume per 24-hour period.  

•      Other containment structures.  0.050 percent of volume per 24-hour period.  

 
k. Repairs and retesting:  

(1) Structures and portions of structures that have satisfied the qualitative 
requirements of HST-100, but have failed to satisfy the quantitative 
requirements of HST-100 may be immediately retested for volume loss.  
(a) If the structure fails the second test for volume loss, the structure shall be 

drained, and the Contractor shall observe the interior for probable areas 
of leakage.  

(b) The structure shall not be retested until repairs to the probable areas of 
leakage are complete.  

3.05 REPAIRS FOR RETESTING 

A. Locations showing damp spots or flowing water:  
1. Mark locations of visible leaks and damp spots.  
2. Drain structures for repair.  
3. Repair defects causing damp spots and flowing water using methods specified in Section 

03300 - Cast-in-Place Concrete and approved by the Engineer.  
a. Repair both interior and exterior surfaces and make structures watertight.  
b. Submit proposed repair products and procedures for Engineer’s review.  
c. Refill structures for retesting.  

4. Repeat filling, observations, and repairs until no leaks or damp spots appear.  
B. Structures for which loss of water volume loss exceeds the limits specified after adjustments for 

evaporation, and precipitation:  
1. Determine cause of volume loss.  
2. Drain structures of water.  
3. Repair defects causing loss of water volume using methods specified in Section 03300 - Cast-

in-Place Concrete and approved by the Engineer.  
a. Submit proposed repair products and procedures for Engineer’s review.  

4. Refill water-holding structures.  



01480 – 8 of 9 Kansas City, Missouri 
Revised 06/03/21 Water Services Department 
 Standard Specifications 
 

5. Repeat testing and repairs until volume loss does not exceed specified limits.  

End of Section 

    

FIGURE A  

WATERTIGHTNESS TEST REPORT  

PROJECT:    SUBMITTED BY:    
 

STRUCTURE:    WITNESSED BY:    
 

AREA:    TEST DATES:    
 

TEST DURATION:    TEST DURATION:    

 Surface area of structure tested:    (square feet)    
 Volume of structure tested:    (cubic feet)    
 Volume of structure tested:    (gallons)    
 Measured loss through gates, etc.:    (gallons / day)    
 Allowable loss of water volume:    (per day)    

Allowable loss of water volume:    (% in 24 hours)   Allowable 

   measured loss over test duration (inches):     

Measured loss of water:    (gallons / day - From E below) 

Measured loss of water volume (%):    (in 24 hours - From E below)  

        

Water Temperature:  Start of test:  °F  End of test:  °F    

      

      

Water Surface Elevation (top of structure to top of water)    

Location #1  Location #2  Location #3  Location #4  Initials**  

Day  Date  Time  (inches)  (inches)  (inches)  (inches)    

1                

2                
3                
4                
5                

Changes in Level:            
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A. Average change in level (feet):    (Average of total charges for all locations)  
B. Correction for precipitation:   

 (Measured from pan)  
C. Correction for evaporation:    
D. Corrected change in level (CL):    
E. Total days tested:    

Average measured % water loss in 24 F. 
hours:  

       (initial water volume) x (number of test  
days) Notes and 

field observations  

  

  

  

  

  

  

                                                
 Place date and initials at the beginning of each entry  
 

( Measured from pan )   
  
  

  
=   

( CL) x (surface area) x  100   
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SECTION 01565 - ASBESTOS ABATEMENT   

PART 1 - GENERAL   

1.01 SUMMARY   

A. The Contractor shall provide the following: 
1. All labor, materials, and incidentals as necessary to comply with these requirements and to 

remove all ACM as specified. 
2. The equipment and safety provisions required for protecting workers while handling 

asbestos-containing material (ACM) except for respiratory protection.   
3. The disposal of Regulated Asbestos Containing Materials (RACM). Disposal includes 

packaging of RACM. Disposal may be accomplished either by land filling at an appropriately 
permitted facility or converting RACM to non-Asbestos waste.  

4. Obtaining permits, licenses, inspections, releases and similar documentation, as well as 
payments, statements and similar requirements known to the OWNER and associated with 
codes, regulations, and standards. Obtain all necessary permits for disposal of ACM at no 
additional cost to the OWNER.    

B. The Contractor shall comply with specifications herein and adherence to work practices, procedures 
and requirements set forth in all applicable Federal, State and local regulation. Applicable codes, 
regulations and standards take precedence, when available.   

C. The Contractor shall coordinate all activities with Kansas City Missouri Air Quality Division (Health 
Department) as necessary.  

1.02 RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and all applicable Division Sections, apply to this section.   

B. Asbestos Abatement Related Documents: 
1. (Request from City of Kansas City, MO – Water Services Department Project Manager) 

1.03 SUBMITTALS  

A. Submit the following to the OWNER for review before starting work.    
1. Certified Statement: Submit certified statement to be notarized-signed by an officer of the 

abatement contracting firm stating which exposure measurements, medical surveillance, and 
worker training records are being kept in conformance with 29 CFR 1926.   

2. Copy of the CONTRACTOR’s or subcontractors current Missouri State Registration for 
Asbestos Contractors issued by the Missouri Department of Natural Resources (MDNR).    

3. Copy of State and/or local license for waste transport subcontractor.   
4. Name and address of landfill where RACM are to be disposed. CONTRACTOR to include 

contact person and contact’s telephone number.   
5. Chain of Custody Form and Form of Waste Manifest proposed for use.   
6. Sample of disposal bag and any added labels to be used.    
7. Material Safety Data Sheet: Submit Material Safety Data Sheets, or equivalent, in accordance 

with the Occupational Safety and Health Administration (OSHA) Hazard Communication 
Standard (29 CFR 1910.1200) for the following:     

a. Surfactants 
b. Encapsulants 
c. Solvents 
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8. Surfactant: Submit product data, use instructions and recommendations from manufacturer of 
surfactant intended for use.  Include data substantiating that material complies with 
requirements.   

B. On a weekly basis, submit copies of all waste manifests and disposal tickets to OWNER.   
C. Waste Shipment Record: Maintain a waste shipment record as required by the National Emission 

Standards for Hazardous Air Pollutants (NESHAP) regulation which indicates the waste generator, 
transporter, and disposal site; and describes the nature, size, type of container, and form of asbestos 
waste.  Submit to OWNER within 30 days of departure from building.     

D. Submit for the OWNERs records, copies of permits, licenses, certifications, inspection reports, 
releases, jurisdictional settlements, notices, receipts for fee payments, judgments, and similar 
documents, correspondence and records established in conjunction with compliance to standards and 
regulations bearing upon performance of the Work including:   

1. State and Local Regulations: Submit copies of codes and regulations applicable to the Work.   
2. Submit notices required by Federal, State and local regulations together with proof of timely 

transmittal to agency requiring the notice.   
3. Submit copies of current valid permits required by state and local regulations.   
4. Submit copies of all Federal, State and local licenses and permits necessary to carry out the 

Work.   

1.04 CODES, REGULATIONS AND STANDARDS   

A. Except to the extent that more explicit or more stringent requirements are written directly into the 
Contract Documents, all applicable Federal, State and local codes and regulations have the same force 
and effect (and are made a part of the Contract Documents by reference) as if copied directly into the 
Contract Documents, or as if published copies are bound herewith.   

B. The CONTRACTOR shall assume full responsibility and liability for the compliance with all 
applicable Federal, State and local regulations pertaining to work practices, hauling, disposal, and 
protection of workers, visitors to the site, and persons occupying areas adjacent to the site.  The 
CONTRACTOR is responsible for providing medical examinations and maintaining medical records 
of personnel as required by the applicable Federal, State and local regulations. The CONTRACTOR 
shall hold the OWNER and ENGINEER harmless for failure to comply with any applicable work, 
hauling, disposal, safety, health or other regulation on the part of the CONTRACTOR, the 
CONTRACTOR’s employees, or subcontractors.   

C. Federal Requirements that govern asbestos abatement work, and transportation and disposal of 
asbestos waste materials include but are not limited to the following:   

1. OSHA United States Code of Federal Regulations (CFR) including, but not limited to:    
a. Title 29 – Labor: 

(1) 1910 – Occupational Safety and Health Standards 
(a) 1910.1001 – Asbestos 
(b) 1910.132 – General Requirements 
(c) 1910.134 – Respiratory Protection 
(d) 1910.145 – Specifications for Accident Prevention Signs and Tags 
(e) 1910.146 – Permit-Required Confined Spaces 

(2) 1926 – Safety and Health Regulations for Construction 
(a) Part 1926.1101 – Asbestos 
(b) Part 1926.103 – Respiratory Protection  
(c) Part 1926.95-107 – Personal Protective and Life Saving Equipment 
(d) 1926.33 – Access to Employee Exposure and Medical Records 
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(e) 1926.59 – Hazard Communication 
(f) 1926.20-35 – General Safety and Health Provisions 

b. Title 49 – Transportation: 
(1) Part 171 – General Information, Regulations, and Definitions 
(2) Part 172 – Hazardous Materials Table, Special Provisions, hazardous 

Materials Communications, Emergency Response Information, Training 
Requirements, and Security Plans 

(3) Part 171-180 – General Awareness and Training Requirements for Handlers, 
Loaders and Drivers, and Editorial and Technical Revisions 

2. United States Environmental Protection Agency (USEPA) including, but not limited to: 
a. Title 40 – Protection of Environment: 

(1) Part 763, Subpart G – Asbestos Worker Protection 
(2) Part 763, Subpart E – Asbestos Hazard Emergency Response Act (AHERA) 
(3) Part 763, Subpart E, Appendix C – Asbestos Model Accreditation Plan 

(MAP) 
(4) Part 61, Subpart A – National Emission Standards for Hazardous Air 

Pollutants, General Provisions 
(5) Part 61, Subpart M – National Emission Standards for Hazardous Air 

Pollutants, National Emission Standard for Asbestos 
3. State Requirements which govern asbestos abatement work or transportation and disposal of 

asbestos waste materials include, but are not limited to:   
a. Missouri State Law − Chapter 643, Air Conservation   
b. Missouri Code of State Regulations (CSR) − 10 CSR 10-6, Air Quality Standards, 

Definitions, Sampling and Reference Methods and Air Pollution Control Regulations 
for Entire State of Missouri.   

4. Abide by all local requirements which govern asbestos abatement work or hauling and 
disposal of asbestos waste materials.   

1.05 NOTICES  

A. USEPA 
1. Postmark or Deliver Written Notification as required by USEPA NESHAP Asbestos 

Regulations (40 CFR 61, Subpart M) to the regional Asbestos NESHAP Contact at least 20 
working days prior to beginning any work on asbestos containing materials (ACM). Send 
notification to the following address with a copy to Owner’s Project Manager:   

Air Quality Program, Health Department 
 Suite 3000, 2400 Troost 

Kansas City, Missouri 64108 
(816) 983-4301  
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2. Include the following information in the notification sent to the Air Quality Program:   
a. Indication whether the notification is the original or revised notification. 
b. Name, address, and telephone number of Owner or operator. 
c. Name, address, and telephone number of Contractor. 
d. Type of Operation (demolition or renovation).   
e. Description of the facility or affected part of the facility being demolished or 

renovated, including the size (square feet, number of floors), age, present and prior 
use of the facility.   

f. Estimate of the approximate amount of RACM to be removed from the facility in 
terms of linear feet of pipe, and square feet of surface area for other facility 
components.  Also estimate the approximate amount of Category I and Category II 
non-friable ACM (NACM) in the affected part of the facility that will not be removed 
before demolition.   

g. For facilities in which the amount of friable asbestos materials is less than 260 linear 
feet on pipes and less than 160 square feet or 35 cubic feet if the length and width 
could not be measured.  On other facility components, explain techniques of 
estimation.   

h. Location and street address (including building number or name and floor or room 
number, if appropriate), city, county, and state of the facility being demolished or 
renovated.   

i. Scheduled starting and completion dates of asbestos removal work (or any other 
activity, such as site preparation that would break up, dislodge, or similarly disturb 
asbestos material) in a demolition or renovation; planned renovation operations 
involving individual nonscheduled operations shall only include the beginning and 
ending dates of the report period as described in paragraph (a)(4)(iii) of 40 CFR 
61.145.     

j. Scheduled starting and completion dates of demolition or renovation.    
k. Nature of planned demolition or renovation and method(s) to be used, including 

demolition or renovation techniques to be used and description of affected facility 
components.   

l. Procedures to be used to comply with the requirements of NESHAP Asbestos 
Regulations (40 CFR 61 Subpart M).   

m. Name and location of the waste disposal site where the asbestos containing waste 
material will be deposited.   

n. A certification that at least one person trained as required by paragraph (c)(8) of 40 
CFR 61.145 will supervise the stripping and removal described by this notification.   

3. For emergency renovations described in paragraph (a)(4)(iv) of 40 CFR 61.145, the date and 
hour that the emergency occurred, a description of the sudden, unexpected event, and an 
explanation of how the event caused an unsafe condition, would cause equipment damage, or 
an unreasonable financial burden.   

a. Description of procedures to be followed in the event that the unexpected RACM is 
found or Category II NACM becomes crumbled, pulverized, or reduced to powder.   

b. Name, address, and telephone number of the waste transporter.   
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1.06 STATE AND LOCAL AGENCIES   

A. Send written notification as required by State and local regulations prior to beginning any work on 
ACM.    

1.07 PERMITS   

A. All ACM is to be transported by an entity maintaining a current "Industrial waste hauler permit" 
specifically for ACM, as required for transporting of waste ACM to a disposal site.   

B. CONTRACTOR is responsible for obtaining any demolition, building, renovation or other permits, 
and for paying application fees, if any, where required by State or Local jurisdictions.   

1.08 LICENSES   

A. Licenses:  Maintain current licenses as required by applicable Federal, State and/or local jurisdictions 
for the removal, transporting, disposal or other regulated activity relative to the Work in this contract.     

1.09 POSTING AND FILING OF REGULATIONS   

A. Post all notices required by applicable federal, state and local regulations.  Maintain two (2) copies of 
applicable federal, state and local regulations and standard.  Maintain one copy of each at job site and 
one copy on file in Contractor's office.   

1.10 WORKER TRAINING   

A. AHERA Accreditation:  All workers are to be accredited Abatement Workers as required by the 
USEPA MAP Asbestos Abatement Worker Training (40 CFR Part 763, Subpart E, Appendix C).   

B. State and Local License: All workers are to be trained, certified and accredited as required by State of 
Missouri.   

C. Training - Class I: Complete in accordance with 29 CFR 1926.1101. Provide training for all workers 
who will perform Class I operations that is the equivalent in curriculum, training method and length 
to the USEPA MAP asbestos abatement worker training (40 CFR Part 763, Subpart E, Appendix C).     

D. Training - Class II Intact (Non-Friable):  Provide training for workers who will be performing Class II 
work involving only the removal and/or disturbance of one generic category of building material, 
such as roofing materials, flooring materials, siding materials or cement asbestos panels, which 
includes at a minimum, the specific work practices and engineering controls which specifically relate 
to that category.  Provide a course that includes "hands-on" training and takes at least 8 hours.  
Provide training that includes the elements set forth in 29 CFR 1926.1101(k) and the Compliance 
Directive CPL 2-2.63.   

E. Training - Class II Non-Intact (Friable): Provide training for workers who will be performing Class II 
work on materials that are friable or will become friable during the work that is the equivalent in 
curriculum, training method and length to the USEPA MAP asbestos abatement worker training (40 
CFR Part 763, Subpart E, Appendix C).     

F. Competent Person: Competent Person for work on removal of ACM must be trained as required by 
OSHA regulation 29 CFR 1926.1101(k)(9) and 1926.32(f); and as set forth in the Compliance 
Directive CPL 2-2.63 Appendix D page D-22 to D-23.    
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PART 2 - PRODUCTS   

2.01 PROTECTIVE CLOTHING 

A. General. Provide and require the use of protective clothing, to include coveralls or similar whole-
body clothing, head coverings, gloves, and foot coverings for any employee exposed to airborne 
concentrations of asbestos that exceed the total weight average (TWA) and/or excursion limit 
prescribed by 29 CFR 1926.1101 or for which a required negative exposure assessment is not 
produced, and for any employee performing Class I operations which involve the removal of over 25 
linear or 10 square feet of thermal system insulation (TSI) or surfacing ACM or presumed ACM.   

B. Coveralls: Provide disposable full-body coveralls and disposable head covers. Contractor will require 
that they be worn by all workers in the Work Area.  Provide a sufficient number for all required 
changes, for all workers in the Work Area.   

C. Additional Protective Clothing: Provide each worker with the protective clothing as required by 
Federal, State and local regulations, including but is not limited to, hardhats, cold weather gear, 
gloves, boots and goggles.   

D. Disposable coveralls, head covers, and footwear covers shall be provided by the Contractor for the 
Owner, Engineer and other authorized representatives who may inspect the job site as needed.     

2.02 MATERIALS  

A. Provide 6-millimeter (mil) thick leak-tight polyethylene disposal bags with three labels showing the 
following text. Peel and stick type labels are prohibited.   

1. First Label:  Provide in accordance with 29 CFR 1910.1200(f) of OSHA's Hazard 
Communication standard:   
“DANGER CONTAINS ASBESTOS FIBERS AVOID CREATING DUST CANCER AND 
LUNG DISEASE HAZARD BREATHING AIRBORNE FIBERS IS HAZARDOUS TO 
YOUR HEALTH”. 

2. Second Label:  Provide in accordance with U. S. Department of Transportation regulation on 
hazardous waste marking.  49 CFR parts 171 and 172. Hazardous Substances  
“RQ-ASBESTOS WASTE CLASS 9 NA2212-PG III”. 

3. Third Label:  Provide the name of the waste generator (Owner's name), the location from 
which the waste was generated and the names and addresses of the transporter.  This label 
must be durable, able to repel dirt and moisture (e.g., permanent marker).  Label must be 
placed directly on disposal bag(s) in a legible format.    

B. Polyethylene Sheet: Provide flame resistant polyethylene film that conforms to requirements set forth 
by the National Fire Protection Association Standard 701, Small Scale Fire Test for Flame-resistant 
Textiles and Films.  Provide largest size possible to minimize seams, 6-mil thick, frosted or black as 
indicated.   

C. Duct Tape: Provide duct tape in 2-inch or 3-inch widths as indicated, with an adhesive which is 
formulated to stick firmly to sheet polyethylene.   

D. Spray Cement: Provide spray adhesive in aerosol cans which is specifically formulated to stick firmly 
to sheet polyethylene.   

E. Fiberboard Drums: Provide heavy duty leak tight fiberboard drums with tight sealing locking metal 
tops.   

F. Paper board Boxes: Provide heavy duty corrugated paper board boxes coated with plastic or wax to 
retard deterioration from moisture.  Provide in sizes that will easily fit in disposal bags.   

PART 3 – EXECUTION 



01565 – 7 of 10 Kansas City, Missouri 
Revised 06/03/21 Water Services Department 
 Standard Specification 

3.01 GENERAL   

A. Worker Protection   
1. Provide worker protection as required by the most stringent OSHA and/or USEPA standards 

applicable to the Work. The following procedures are the minimum standards to be adhered 
to regardless of asbestos fiber count in the Work Area.   

2. Each time the Work Area is entered remove all personal clothes in designated Changing 
Room provided by Contractor, and put on new disposable coverall, new head cover, and a 
clean respirator. Proceed through shower room to equipment room and put on work boots.   

3. Warning Signs: Near the Work Area a sign complying with requirements of the USEPA 
NESHAP regulation (40 CFR Part 61) shall be visible in a manner and location that a person 
can read the following:   
“DANGER ASBESTOS CANCER AND LUNG DISEASE HAZARD AUTHORIZED 
PERSONNEL ONLY RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED 
IN THIS AREA”. 

B. Transportation and Disposal of RACM   
1. All waste is to be transported by a waste transportation contractor or subcontractor with all 

required licenses from all state and local authorities with jurisdiction.   
2. Mix all liquid ACM waste with a blendable material so that it forms a blendable (non-liquid) 

form and have the concurrence of the landfill operator prior to disposal.     
3. Load all adequately wetted RACM in disposal bags or leak-tight containers.  All materials are 

to be contained in one of the following:   
a. Two 6-mil disposal bags; or 
b. Two 6-mil disposal bags and a fiberboard drum; or   
c. Sealed steel drum with no bag. 

4. Protect interior of truck or dumpster with critical and primary barriers, as required by 
authorities having jurisdiction.    

5. Carefully load containerized waste in fully enclosed dumpsters, trucks or other appropriate 
vehicles for transport.  Exercise care before and during transport, to ensure that no 
unauthorized persons have access to the material.   

6. Warning Signs: During loading and unloading mark dumpsters, receptacles and vehicles with 
a sign to comply with requirements of the USEPA NESHAP regulation (40 CFR Part 61), in 
a visible location that reads:   
“DANGER ASBESTOS DUST HAZARD CANCER AND LUNG DISEASE HAZARD 
AUTHORIZED PERSONNEL ONLY”  

7. Do not store containerized materials outside of the Work Area. Take containers from the 
Work Area directly to a sealed truck or dumpster.   

8. Do not transport disposal bagged materials on open trucks.  Label drums with same warning 
labels as bags.  Uncontaminated drums may be reused.  Treat used drums that have been 
contaminated as RACM and dispose of in accordance with this specification.   

9. Advise the landfill operator or processor, at least ten days in advance of transport, of the 
quantity of ACM to be delivered.   

10. At disposal site unload containerized waste:   
a. At a disposal site, sealed plastic bags may be carefully unloaded from the truck.  If 

bags are broken or damaged, return to work site for rebagging.  Clean entire truck 
and contents using procedures set forth under Project Decontamination.   

11. Retain receipts from landfill or processor for amount of ACM disposed. 
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12. At completion of hauling and disposal of each load, submit copy of waste manifest, chain of 
custody form, and landfill receipt to Owner.   

3.02 SEQUENCING  

A. Isolate air intakes  
1. Shut down air handling units that draw in fresh air from any area within 30 feet of the Work 

Area.  Seal all air intakes with 6-mil plastic sheeting. 
2. Provide horizontal or vertical extension to relocate the opening of air intakes outside or above 

the Work Area.         
B. Install critical barriers over all openings into building or equipment within 30 feet of the Work Area.  

Do not cover building surfaces.  Erect temporary screens of reinforced plastic sheeting as required to 
prevent wind carrying products of work to any entries of the building or other occupied portions of 
the site.   

C. Do not sand, abrade or grind asbestos containing materials.    
D. Airborne Fiber Levels:  Maintain airborne fiber levels as set forth herein.   
E. Use Manual methods which do not render asbestos containing materials “non-intact.”  These include 

the use of spud, spade, flat-blade or slicing tools, such as axes, mattocks, pry bars, spud bars, crow 
bars, shovels, flat-blade knives, and utility knifes, to slice, cut, strip-off, shear-under, or pry up the 
material. 

F. Remove ACM in an intact state to the extent feasible.   
G. Perform all removal work on non-intact ACM using wet methods, or that which will be rendered non-

intact during removal, unless wet methods are not feasible or will create safety hazards. 
1. For removal of ACM in outside conditions, preform all removal work on non-intact asbestos 

containing materials when outside temperatures are warm enough that the ACM is above the 
phase change (glass) point. Carryout removal of ACM in a manner that will minimize 
pulverizing, breaking or abrading of involved materials.    

2. Wet surface with amended water.  Use sufficient water to completely wet surface but not 
cause ponding or running of water.  Cut into sections able to fit in disposal boxes as 
applicable. Use rotary blade to cut. Do not saw or use powered rippers. Lift sections and 
place in disposal boxes as applicable. Use a high-efficiency particulate air (HEPA) vacuum or 
wet sweep into sweep shovels to pick up debris as applicable. Bag and dispose of as specified 
herein.  

3. For insulation, wet insulation with amended water sufficiently to enable it to be removed in a 
crumbly damp mass.  Remove by scraping with hoes. Dispose of insulation as a non-asbestos 
waste.     

H. When removing with a power cutter:    
1. Continuously mist the blade of the cutting machine during use unless the competent person 

determines that misting substantially decreases worker safety.  
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2. Collect dust and debris resulting from the cutting operation:  
a. Aggregate Surface: Collect all dust resulting from the cutting operation with a HEPA 

dust collector or by HEPA vacuuming along cut line.   
b. Smooth Surface: Collect all dust resulting from the cutting operation with a HEPA 

dust collector, by HEPA vacuuming along cut line, or by gently sweeping and then 
carefully and completely wiping up the wetted dust and debris left along the cut line.   

3. Immediately bag dust and debris resulting from the cutting operation or place in covered 
containers.   

I. Intact ACM shall be removed from Work Area as soon as it is practical, but no later than the end of 
the work shift.     

J. ACM that is non-intact shall be removed from the Work Area as soon as it is practical, but in any 
event no later than at the end of the work shift.  Non-intact ACM remaining in the Work Area will be 
kept wet, and placed in an impermeable waste bag, or wrapped in plastic sheeting.   

3.03 DECONTAMINATION PROCEDURES   

A. Require all workers to adhere to the following personal decontamination procedures at a minimum 
whenever they leave the Work Area:   

1. Type B or C Supplied Air or Powered Air-Purifying Respirators (PAPR):   
a. When exiting area, remove disposable coveralls, disposable head covers, and 

disposable footwear covers or boots in the equipment room.   
b. Still wearing respirators, proceed to showers.  Showering is mandatory.  Care must 

be taken to follow reasonable procedures in removing the respirator to avoid asbestos 
fibers while showering.  The following procedure is required at a minimum:   

(1) Thoroughly wet body including hair and face.  If using a PAPR hold blower 
unit above head to keep canisters dry.   

(2) With respirator still in place thoroughly wash body, hair, respirator face 
piece, and all parts of the respirator except the blower unit and battery pack 
on a PAPR.  Pay particular attention to seal between face and respirator and 
under straps.   

(3) Take a deep breath, hold it and/or exhale slowly, completely wet hair, face, 
and respirator.  While still holding breath, remove respirator and hold it away 
from face before starting to breath.   

(4) Carefully wash face piece of respirator inside and out.   
c. If using PAPR, shut down in the following sequence: 

(1) Cap inlets to filter cartridges, and then turn off blower unit (this sequence 
will help keep debris which has collected on the inlet side of filter from 
dislodging and contaminating the outside of the unit). Thoroughly wash 
blower unit and hoses.  Carefully wash battery pack with wet rag.  Be 
extremely cautious of getting water in battery pack as this will short out and 
destroy battery.   

(2) Shower completely with soap and water. 
(3) Rinse thoroughly.  
(4) Rinse shower room walls and floor prior to exit. 
(5) Proceed from shower to Changing Room and change into street clothes or 

into new disposable work items.   
B. Remote Shower: The procedures above are to be used if the decontamination facility is used as a 

remote shower.  If a worker cannot gain direct access to the Equipment Room, require that they enter 
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Decontamination Unit and proceed directly through Shower Room to Equipment Room.  
Decontamination procedure is then completed as required above. 

C. Within Work Area:   
1. Require that workers NOT eat, drink, smoke, chew tobacco or gum, or apply cosmetics in the 

Work Area.  To eat, chew, drink or smoke, workers shall follow the procedure described 
above, and then dress in street clothes before entering the non-Work Areas of the building.   

 

END OF SECTION 

    



01566 – 1 of 4  Kansas City, Missouri 
Revised 05/08/20  Water Services Department 
  Standard Specification 
   

SECTION 01566 – CLEANUP OPERATIONS 

PART 1 - GENERAL 

1.01 SUMMARY 
A. The Contractor shall provide all material, labor and equipment necessary for cleanup 

operations.  The Contractor shall maintain a neat and clean job site at all times. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. General Conditions of Contract Between Owner and Design-Builder 
B. Section 01000 – General Project Requirements. 
C. Section 01300 – Submittals.  
D. Section 02510 – PCC Sidewalks, Driveways, Ramps. 
E. Section 02930 – Seeding. 
F. Section 02931 – Sodding. 
G. Section 03000 – Concrete. 

1.04 CODES AND STANDARDS 
A. Not used. 

1.05 DEFINITIONS 
A. Not used. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing 

alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 
3 in this Section. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 SITE MAINTENANCE 
A. Cleanup operations shall be conducted in accordance with Section 00700 General 

Conditions, Article 6 – Contractor’s Responsibilities. 
B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly 

progress payment applications. 
C. The Contractor shall, at all times, keep the premises from accumulations of excavated 

materials, waste materials and other debris resulting from the Work.  Site 
maintenance shall include, but is not limited to, the following:  
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1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean 
condition. 

2. Provide adequate trash receptacles on the Site and promptly empty when filled.  
3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or 

operations at the Site.  
4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.   
5. Conduct immediate cleanup to protect the Work by removing splattered concrete, 

asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces 
(linear construction) including walls, floors and metal surfaces (vertical 
construction) before the surfaces are marred.  

6. Volatile wastes shall be properly stored in covered metal containers and removed 
from the Site daily. 

7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary 
sewers, streams or waterways.  All wastes shall be removed from the site and 
disposed of in a manner complying with all local permits, ordinances and anti-
pollution laws. 

8. Overloading of trucks is prohibited to prevent spillages on all access and haul 
routes.  The Contractor shall provide periodic inspection of traffic areas to 
enforce the requirements of this Section. 

9. The Contractor shall prevent all excess material from washing into stream beds, 
storm water facilities, streets, culverts, etc. 

D. All excavated material not incorporated into the Work shall be removed and disposed 
of by the Contractor so that the site will be left in equal or better condition than its 
original state. 

E. Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

F. The Contractor shall remove all mobilized equipment, surplus materials, debris and 
temporary facilities from the site.  The construction site shall be left in its original 
condition or better condition than before the Work commenced. 

G. In addition, as directed by the City, the Contractor may be required to obtain a City 
approved release form, signed by the property owners affected by the Work. 

3.02 DUST CONTROL 
A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth 

surfaces subject to dusting shall be kept moist with water or by the approved 
application of an approved chemical suppressant.  When practical, dusty materials in 
piles or in transit shall be covered to prevent blowing.  

B. The Contractor shall make provisions so that buildings or operating facilities that 
may be adversely affected by dust shall be adequately protected from dust. Existing 
or new machinery, motors, instrument panels or similar equipment shall be protected 
by suitable dust screens.  Proper ventilation shall be included with dust screens.  

C. Contractor shall maintain and keep all streets clean throughout the Work period.  The 
Contractor shall perform street sweeping on a daily basis to remove dust and debris 
from paved areas within the Work site as well as on all access and haul routes. 

3.03 CONCRETE WORK 
A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for 

additional requirements. 
B. See Section 03000 – Miscellaneous Concrete for additional requirements. 
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C. Three (3) working days after all subsurface work has been completed, the contractor 
shall initiate the following restoration work: seed and/or sod (depending on contract 
requirements and/or written agreements with property owners), replacing concrete 
sidewalks, curbs, gutters, driveways and other surfaces impacted by the Work. 

D. Three (3) working days after the placement of concrete, the Contractor shall conduct 
cleanup operations related to the completed concrete work as follows: 
1. Removal of forms, backfilling of the form excavation and debris removal from 

streets, sidewalks and parkway areas shall be accomplished within three (3) 
working days after the concrete placement.  The backfilled areas within one foot 
of new concrete shall not be compacted until the concrete has cured a minimum 
of five (5) days.   

2. Five (5) working days after the concrete is placed, the Contractor shall complete 
all joint caulking, pavement restoration, seeding and sodding.  If construction is 
being performed during periods other than designated seeding and sodding 
seasons, all locations without turf cover shall be completed within ten (10) 
working days after the beginning of the next seeding and sodding season.  Refer 
to Section 02930 – Seeding and Section 02931 - Sodding for additional 
requirements. 

3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not 
accomplished within the above limits, all tear-out and installation operations 
shall cease until these items are finished.  Proceeding without these items being 
completed is at the sole discretion of the City. 

4. All excavated material shall be removed and disposed of by the Contractor so 
that the grounds will be left in equal or better condition than its original state.  
Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

5. Surplus materials, equipment, tools, temporary facilities and structures shall be 
removed by the Contractor; all debris shall be hauled away by the Contractor and 
the construction site shall be left in equal or better condition than its original 
state.  Payment of completed items on the Schedule of Values shall be subject to 
the completion of the cleanup operations. 

6. Tear-out and installation shall not begin if unfavorable conditions for concrete 
placement are forecast for the next day.   

7. All cleanup operations, as stated above, shall be completed five (5) working days 
after concrete placement. 

E. Concrete Washout Facilities:  
1. The Contractor shall provide facilities for concrete washout to collect and retain 

all the concrete washout water and solids in leak proof containers.  
2. Lined wash pits or washout boxes are acceptable. 
3. Alternate methods for washout facilities may be considered by the City.  The 

Contractor shall submit for review and approval, per Section 01300 – Submittals, 
the alternate methods and facilities to be used. 

4. The location of washout facilities shall be indicated on the Construction Site Plan 
(See Section 01000 – General Project Requirements, paragraph 
CONSTRUCTION SITE PLAN). 

5. Concrete washout facilities shall be inspected daily and after heavy rains to check 
for leaks, identify any plastic linings or sidewalls that have been damaged by 
construction activities and determine whether they have been filled to over 75 
percent capacity.  

 



01566 – 4 of 4  Kansas City, Missouri 
Revised 05/08/20  Water Services Department 
  Standard Specification 
   

6. When the washout container is filled to over 75 percent of its capacity, the wash-
water shall be vacuumed out or allowed to evaporate to avoid overflows.  
When the remaining cementitious solids have hardened, they shall be removed 
from the Site.  

7. Damages to the washout container shall be repaired promptly.  
8. Before heavy rains, the washout container’s liquid level shall be lowered or the 

container shall be covered to avoid an overflow during the rain storm. 
9. Washout facilities shall be removed from the Site upon completion of the Work 

and the area restored as specified herein. 
 
 
 
 

END OF SECTION 
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SECTION 01570 - TEMPORARY EROSION AND SEDIMENT CONTROL 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

A. The Contractor shall provide erosion and sediment control measures for all areas within 
and adjacent to the Project site.  The Contractor shall assume that the work is to be done 
under the City’s General Operating Permit (Permit No: MOR100006).  The Contractor 
does not need to make separate application to the Missouri Department of Natural 
Resources (MDNR). 

B. Specific erosion and sediment control measures are specified in APWA 5100 and Standard 
Erosion and Sediment Control (ESC) Drawings.  These measures shall be implemented in 
order to control erosion and water pollution. 

C. No separate payment shall be made for Erosion and Sediment Control. The Contractor shall 
include in the lump sum total bid price: all labor, material and equipment necessary to 
comply with this Section and all other Work indicated in the Contract Documents. 

 
1.02 DESCRIPTION 

A. The Contractor shall install and maintain temporary erosion and sediment control devices 
prior to commencing construction operations and continue through the construction period 
until such time as seeding and sodding has been completed and turf is established on all 
graded areas.  

B.         The Contractor shall prepare and implement a Stormwater Pollution Prevention Plan 
(SWPPP) utilizing the latest version of the City’s SWPPP template to develop the plan.  
The plan must include a narrative of the types and appropriate uses of Best Management 
Practices (BMPs) for erosion and sediment control and stormwater management.  The 
requirements of the SWPPP must be as stringent as those described in the City’s General 
Operating Permit (No: MOR100006) and 10 CSR 20-6.200. Additionally, the SWPPP 
must comply with the City of Kansas City’s MS4 permit.  

C. Failure to control erosion and water pollution will result in the Contractor being 
noncompliant.  Any noncompliance constitutes grounds for the following enforcement 
actions.  The Contractor shall have 24 hours after receiving a notice of noncompliance 
from the City’s representative (i.e. Project Manager, Design Professional, Inspector/ 
Representative of the City) to correct the problem.  If weather conditions prevent the 
correction of BMPs within 7 calendar days, the reasons for the delay must be documented 
(including pictures) and there must be a narrative explaining why the work cannot be 
accomplished within the 7 day time period.  The documentation must be filed with the 
regular inspection reports. The Contractor shall correct the problem as soon as weather 
conditions allow.  If the Contractor fails to correct the problem after the time prescribed, 
the City will hire a remediation expert to fix the problem.  In such an event, the Contractor 
shall be liable to the City for the remediation costs plus a 10 percent mark-up of the total 
contract price. If the Contractor continues to be noncompliant, the Director (or an 
authorized agent thereof) may issue a stop work order and delay any payment until control 
measures are properly functioning and any damage has been mitigated. In such an event, 
any delay to the Project schedule will result in liquidated damages assessed against the 
Contractor. 

 
1.03 SPECIFICATION MODIFICATIONS 

A. It is understood that throughout this section, these Specifications may be modified by 
appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 
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1.04 RELATED SECTIONS 

A. Section 01000 – General Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02200 – Earthwork. 
E. Section 02575 – Surface Restoration. 
F. Section 02930 – Seeding. 
G. Section 02931 – Sodding. 

 
1.05 QUALITY ASSURANCE 

A. The Contractor is responsible for the quality assurance and quality control of the Work. 
The Work shall be performed by a contractor with a proven record of performance for 
similar erosion and sedimentation control work. 

 
1.06 INFORMATION PROVIDED BY THE CITY 

A. As provided in the Contract Documents. 
 

1.07 CONTRACTOR SUBMITTALS 
A. The Contractor shall submit to the City/Design Professional for review and approval, in 

accordance with Section 01300 – Submittals, all specifications and data covering the 
proposed materials to be used for erosion and sedimentation control work. 

B. The Contractor shall submit the following to the City/Design Professional for review and 
approval prior to the preconstruction conference: 
1. The Contractor shall prepare a Stormwater Pollution Prevention Plan (SWPPP) for 

Projects that disturb one or more acres of land or disturb less than one acre when 
part of a larger Project which will disturb one or more acres over the life of the 
Project. 

2. The SWPPP shall meet the requirements of this Section, applicable references on 
the plans, the City’s adopted Erosion and Sediment Control Specifications (ESCS), 
and all sections of the APWA-KCMO specifications that reference erosion control 
requirements. The Contractor shall develop, implement, and adhere to the erosion 
control and stormwater pollution prevention plan based upon the City’s guidelines 
and requirements.  

3. No work can begin until the SWPPP is approved by the City/Design Professional. 
4. The Contractor shall update and maintain the SWPPP as necessary to develop 

ongoing site-specific control measures until final acceptance of the Project. 
 

PART 2 – PRODUCTS 
A. Unless otherwise specified, acceptable products for Inlet Protection include the following: 

1. Gutter Buddy, Dandy Curb® or approved equal. 

PART 3 – EXECUTION 

3.01 SAFETY 
A.  Perform all work in accordance with applicable Occupational Safety and Health 

Administration (OSHA) standards. 
 

3.02 PERFORMANCE 
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A. City Projects are covered by a general NPDES permit maintained by the Water Services 
Department’s Storm Water Division. The Permit imposes a number of obligations including, 
but not limited to, the following:  
1. New Projects must be reported to the MDNR 90 days before the Project starts. 
2. Each site must have and follow a written Storm Water Pollution Prevention Plan 

(SWPPP). Each site must be inspected weekly and following each rain event, for 
compliance with the SWPPP. Written inspection reports must be kept.  

3. All personnel on site must be briefed on the requirements of the SWPPP.  
4. A copy of the SWPPP must be on site at all times. 
5. All deficient items shall be promptly corrected. In no case shall the correction period 

exceed two calendar days.  
6. Quarterly reports must be filed by the City with MDNR identifying and giving the 

status and percent complete of each Project.  
7. MDNR must be notified if hazardous substances or contaminated soil are discovered 

on site. 
B. The Contractor shall follow the approved SWPPP, as well as all erosion control measures 

included in the Contract Documents and implement other BMP measures as directed by the 
City/Design Professional.  

C.  The Contractor shall prevent erosion during his operations until vegetation is re-established.  
The Contractor shall prepare erosion control plans and submit in writing to the City/Design 
Professional any proposed modifications to the plans.  The proposed modifications shall 
describe materials that will be used and the tasks that will be performed to control runoff on 
the site.  

D. Erosion control devices shall be in place before land is disturbed. 
E. All earthen structures shall be seeded or sodded. See Section 02930 – Seeding or Section 

02931 – Sodding for additional requirements.    
F. Vegetation shall be established to provide adequate protection or develop other suitable 

means. 
G. Sediment trapping devices shall been installed in the proper location prior to grading.  
H. The Contractor shall establish perimeter sediment trapping measures that function properly. 
I. The Contractor shall prevent sediment from leaving the site and/or from damaging adjacent 

property. 
J. The Contractor shall prevent and or remove mud on public roads or at intersections with 

public roads that is related to the Project work being completed. 
K. The Contractor shall provide a temporary construction entrance to reduce/eliminate the 

transport of mud from the construction site onto public right of ways. 
L. The Contractor shall provide dust control measures for any graveled areas or exposed soil 

areas.  See Section 01000 – General Project Requirements, paragraph DUST CONTROL for 
additional requirements. 

M. The Contractor shall temporarily or permanently stabilize all areas with exposed soil. See 
Section 02930 – Seeding or Section 02931 – Sodding for additional requirements.    

N. The Contractor shall adequately stabilize all finished cut and fill slopes. 
O. All on-site drainage channels and outlets shall be adequately stabilized. 
P. Route stream around work areas. 
Q. Repair stream channel damages per the Contract Documents. 
R. Provide stabilization or a temporary stream channel crossing where needed. 
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3.03 INSTALLATION    
A.   Methods, materials and maintenance shall be the sole responsibility of the Contractor. The 

Contractor and the City/Design Professional shall conduct weekly onsite inspections using 
the “Erosion and Sediment Control Checklist” provided by the Owner.  Remove any onsite 
pollutant sources (debris piles with petroleum cans, chemical containers, fueling 
trucks/tanks or other possible sources of pollution). Upon notification of a weather forecast 
with a reasonable likelihood of rain, or at the direction of the City/Design Professional, the 
Contractor shall construct temporary berms and install erosion control fencing as necessary 
to control the potential eroded sediment and prevent it from leaving the construction area.  
If the Contractor’s construction operations are complete to the point where seeding or 
sodding is the major item at hand before final acceptance can be made, and seeding or 
sodding is out-of-season or disallowed by the City/Design Professional, the Contractor 
shall construct one of the following erosion control measures: 
1. Incorporate the use of erosion control fencing immediately downstream of 

vulnerable areas that are susceptible to the formation of small streams.  Maintain 
the erosion control devices until seeding or sodding season returns. Upon return of 
the sodding season, the area shall be re-graded to the lines and grades established 
in the Contract Drawings and sodded at the direction of the City/Design 
Professional.  See Section 02930 – Seeding and Section 02931 – Sodding for 
additional requirements. 

2 Terrace the ground with graded berms and incorporate the use of both temporary 
slope drains (See ESCS Section 10.03.4.3 and Section 02200 – Earthwork for 
additional requirements) and erosion control fencing (as specified in this Section).  
Maintain the erosion control devices until seeding or sodding season returns.  
Upon return of the seeding or sodding season, the area shall be re-graded to the 
lines and grades established in the Contract Drawings and seeded/sodded at the 
direction of the City/Design Professional.  See Section 02930 – Seeding and 
Section 02931 – Sodding for additional requirements. 

3. Fertilize, place seed or sod, and irrigate as directed by APWA-KCMO 2400. 
Maintain the erosion control devices until seeding or sodding season returns. Upon 
return of the seeding or sodding season the Contractor shall re-establish the grade 
and replace all dead seed or sod at the direction of the City/Design Professional.  
See Section 02930 – Seeding and Section 02931 – Sodding for additional 
requirements. 

B. Silt fence shall be installed, inspected and maintained in accordance with APWA ESC–10. 
C. Berms shall be constructed in accordance to APWA ESC–29: 

1. Berms are required if the silt fence is not installed or properly maintained. 
2. Inspection shall be frequent and repair or replacement shall be made promptly as 

needed. 
3. Remove sediment deposits as necessary to provide adequate storage volume for the 

next rain. 
4. The Contractor shall remove berms when they have served their usefulness.  
5. Sediment trapped by this practice shall be uniformly distributed on the source area 

prior to seeding or sodding. 
D. The Rock Check Dam shall be constructed, inspected and maintained in accordance to 

APWA ESC–15. 
E. Inlet Protection.  Work covered under this item consists of installing a Gutter Buddy, 

Dandy Curb® or equal inlet protection system for inlets and median barrier inlets without 
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grates.  The purpose is to keep silt, sediment and construction debris out of the storm 
system: 
1. The inlet protection system shall be a sewn fabric unit enclosing a porous structure 

in the form of a cylindrical tube placed in front of and extending beyond the inlet 
opening on both sides.  

2. Place inlet protection unit on the street with aggregate pouch near the inlet it will 
be installed to protect.  

3. For oil and sediment, place absorbent in the sock tube.  
4. Center the unit against curb or median inlet opening so that the curb side of the 

unit creates a seal with the curb or median barrier and inlet structure.  There will be 
approximately twelve (12) inches of the inlet protection unit overhanging on each 
side of the opening.  If the unit is not installed in this manner, it will not function 
properly.  

5. The Contractor shall remove all accumulated sediment and debris from in front of 
the unit and from the street surface in the vicinity of every installed unit after each 
rain event or as directed by the City/Design Professional.  Dispose of the unit at an 
appropriate recycling or solid waste facility when the unit is no longer being used.  

6. Oil and sediment.  Remove and replace absorbent when near saturation. 
 
3.04 MAINTENANCE AND REPAIR 

A. The Contractor is responsible for maintaining all erosion and sediment control measures 
until acceptance of the Project by the City.  

B. Erosion control measures showing evidence of overtopping, breaks or erosion shall be 
repaired or replaced with suitable materials. 

C. All storm sewer inlets shall be regularly maintained so that sediment will not enter the 
system. 

D. Repair and clean-out all control measures that are not functioning properly. 
E. Remove temporary measures that are no longer needed.  
F. Seeded or sodded areas requiring maintenance (fertilizer, re-sodding, re-seeding or 

additional mulch and watering) shall be promptly addressed.  See Section 02930 – Seeding 
and Section 02931 – Sodding for additional requirements.    

 
3.05 WARRANTY 

A. Seeding and sodding work shall have taken root and established satisfactory coverage 
before acceptance by the City.  The Contractor shall maintain as described in paragraph 
3.04 above and shall guarantee seeding and sodding for one (1) year after acceptance. The 
Contractor shall scarify, re-seed or re-sod, fertilize and mulch (seeded areas) any barren 
area greater than 1 square foot.  See Section 02575 – Surface Restoration for requirements 
on early acceptance. 

 
 
 
 

END OF SECTION 
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Contacts in case of spills: 

For hazardous substances releases, under the Missouri Spill Bill, responsible parties or spillers are 

required to report to Missouri Department of Natural Resources 24-hour Environmental Emergency 

Response Spill Line at (573) 634-2436, or the National Response Center at (800)-424-8802. 

For non-hazardous substances releases, should a spill or an unauthorized discharge cause or permit any 

contaminants, other than sediment, or hazardous substance to discharge or enter waters of the state, the 

unauthorized discharge must be reported to the Missouri Department of Natural Resources regional office 

as soon as practicable but no more than 24 hours after the discovery of the discharge. Call Kansas City 

Regional Office (816) 251-0700, or the Department’s Environmental Services Program (573) 526-3315.  



I 

Design Professional’s Declaration: 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 

information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that 

there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 

violations. 

Design Professional: 

Print Name:    Title:   ____________________________________________ 

Signature:  Date:  

City’s Review: 

I have reviewed this SWPPP for compliance with the requirements contained in the City’s Missouri State Operating Permit for 

land disturbance activities and have found the plan complete prior to commencement of land disturbance activities. 

Owner Department: 

Print Name:          Title: 

Signature:  Date: 

General Contractor’s Certification: 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 

information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that 

there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 

violations. 

General Contractor: 

Print Name:     Title: 

Signature:  Date: 

CERTIFICATIONS 

(To be Completed by ALL PARTIES) 



II 

Note: Name the person(s) responsible for inspection, operation, and maintenance of BMPs. The SWPPP shall list the names 

and describe the role of all owners/primary operators (such as general contractor, project manager) responsible for 

environmental or sediment and erosion control at the land disturbance site.  

Subcontractors Certification: 

I hereby certify that I understand the requirements stated in this SWPPP, that I am responsible for completing the requirements, 

which have been listed in the plan as being a part of my scope of work. 

 Title: 

  Date: 

 Title: 

  Date: 

 Title: 

  Date: 

 Title: 

  Date: 

 Title: 

  Date: 

 Title: 

  Date: 

 Title: 

Subcontractor/Project Role:  
Signature:      
Print Name:

Subcontractor/Project Role:  
Signature:      
Print Name: 

Subcontractor/Project Role:  
Signature:      
Print Name: 

Subcontractor/Project Role:  
Signature:      
Print Name: 

Subcontractor/Project Role:  
Signature:      
Print Name: 

Subcontractor/Project Role:  
Signature:      
Print Name: 

Subcontractor/Project Role:  
Signature:      
Print Name:   Date: 



III 
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1. Project Site Name:

Project Site Address/Location: 

City: State: Zip Code: County: 

Section, Township, Range:            

Project Number: 

Owner Department: 

Address:

City: State: Zip Code: 

Phone:      

E-mail:

Fax: 

Cell Phone: 

2. Record of Important Dates: fill in during construction activities.

Completed SWPPP approval 

Groundbreaking activities begin 

Stabilization measures initiated 

Permanent stabilization achieved 

3. Describe the Nature of the Land Disturbance Activity:

(a) The function of the project (e.g., low density residential, shopping mall, highway, etc.),

(b) The intended sequence and timing of activities that disturb the soils at the site; and

(c) Estimates of the total area expected to be disturbed by excavation, grading, or other land disturbance support activities

including off-site borrow and fill areas.

(Use additional sheets as necessary) 

      (a) 

(b) 1) 7) 

2) 8) 

3) 9) 

4) 10) 

5) 11) 

6) 12) 

Estimated Project Start Date:   

Estimated Project Completion Date: 

(c) Total Site Area (in acres):

Estimated Total Area (in acres) to be disturbed by all activities:

PART I: GENERAL PROJECT INFORMATION 

(To be completed by Owner Department or Design Professional) 
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1. SWPPP Update:

1. Conditions for SWPPP Update

The SWPPP shall be amended and updated as appropriate during the term of the land disturbance activity. All SWPPP 

modifications shall be signed and dated. The SWPPP shall be amended to incorporate any significant site condition changes 

which impact the nature and condition of stormwater discharges. At a minimum, these changes include whenever:  

(a) The location, design, operation, or maintenance of BMPs is changed;

(b) Design of the construction project is changed that could significantly affect the quality of the stormwater discharges;

(c) Site inspections indicate deficiencies in the SWPPP or any BMP;

(d) Missouri Department of Natural Resources notifies the permittee in writing of deficiencies in the SWPPP;

(e) The SWPPP is determined to be ineffective in minimizing or controlling erosion and sedimentation (e.g., there is

visual evidence of excessive site erosion or sediment deposits in streams, lakes, or downstream waterways, sediment

or other wastes off site); and/or

(f) Missouri Department of Natural Resources determines violations of water quality standards may occur or have

occurred.

2. Record of SWPPP Update: fill in Appendix A

3. Restriction and Limitations

The land disturbance permit does NOT allow placement of fill material into any stream or wetland, alteration of a stream 

channel, or obstruction of stream flow unless authorized by a CWA Section 404 Permit, or placement of fill in floodplains 

unless authorized by appropriate federal and/or state floodplain development authorities.  

The land disturbance permit does NOT supersede any requirement of the National Environmental Policy Act; the 

Endangered Species Act; the National Historic Preservation Act; the Comprehensive Environmental Response, Compensation 

and Liability Act; the Resource Conservation and Recovery Act; or any other relevant acts.  

4. Erosion and Sediment Controls

Ensure the design, installation, and maintenance of effective erosion and sediment controls to minimize the discharge of 

pollutants. At a minimum, such controls must be designed, installed, and maintained to:  

(a) Control stormwater volume, velocity, and peak flow rates to minimize soil erosion;

(b) Control stormwater discharges, including both peak flow rates and total stormwater volume, to minimize erosion at

outlets and to minimize downstream channel and stream bank erosion and scour;

(c) Minimize the amount of exposed soil during construction activity;

(d) Minimize the disturbance of steep slopes;

(e) Minimize sediment discharges from the site. Address factors such as:

1) The amount, frequency, intensity, and duration of precipitation;

2) The nature of resulting stormwater runoff;

3) Expected flow from impervious surfaces, slopes, and drainage features; and

4) Soil characteristics, including the range of soil particle size expected to be present on the site.

(f) Provide and maintain natural buffers around surface waters as detailed in the Permit – Part V. BMP

REQUIREMENTS Condition 7, direct stormwater to vegetated areas to increase sediment removal and maximize

stormwater infiltration and filtering, unless infeasible; and

(g) Minimize soil compaction and preserve topsoil where practicable.

PART II: GENERAL REQUIREMENTS 

(Applicable to All PARTIES) 
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1. General Information

Design Professional develops the initial SWPPP, including narrative description and SITE MAP (s) containing all the

information as required by the MO-R100000 (effective July 2022).

Designer’s Name: 

Company Name: 

Address: 

City:  State: Zip Code: 

Phone: Fax: 

E-mail: Cell Phone: 

2. Soil Disturbing Activities:

Soil disturbing activities for this project will include the following (Check all that apply): 

☐ Clearing and grubbing of existing trees ☐ Stripping of topsoil within the limits of construction

☐ Stockpiling and re-spreading ☐ Utility trench excavation and backfill

☐ Preparing sub grade for streets and sidewalks ☐ Backfilling curbs and sidewalks

☐ Disposal areas for excess excavated material ☐ Borrow areas for fill material

☐ Construction of sediment basins or storm water  ☐ Construction of compacted fill areas for residential building

☐Minimize soil compaction and preserve topsoil ☐ Provide and maintain natural buffers around surface waters

☐ Other:

3. Downstream Information:

Name of primary receiving water body:  

Does this Project require 404 Permit? ☐ Permit Number: 

☐Water Quality Certification Number:

List and Describe the location of all outfalls: 

Outfall Location Receiving 

Waterbody 

Distance to receiving 

waterbody 

1)  

2)  

3)  

4)  

5)  

PART III: PROJECT PLANNING & DESIGN 

(To be completed by DESIGN PROFESSIONAL) 
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4. Determine the 2-year, 24-hour Storm Event

A 2-year, 24-hour storm event can be determined for the project location using the National Oceanic and Atmospheric 

Administration’s National Weather Service Atlas 14 https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_map_cont.html, or can be 

determine using local rainfall distribution for a 2-year, 24 hours storm event using multi-decade local high density rain gauge 

data, as approved by Missouri Department of Natural Resources.  

Specify the method used to determine the 2-year, 24-hour storm event for the project location: 

☐ NOAA Atlas 14

☐ Based on multi-decade local high density rain gauge data, as approved by the Department

 Specify the 2-year, 24-hour storm event for the project location: inch 

5. Authorized Non-stormwater Discharges

Authorized non-stormwater discharges associated with construction activities: check all occurring on site, and note where 

these discharges occur. 

☐ (a) Discharges from emergency fire-fighting activities;

Where: 

☐ (b) Hydrant flushing and water line flushing, provided the discharged water is managed to avoid instream water quality

impacts;

Where: 

☐ (c) Landscape watering, including to establish vegetation;

Where: 

☐ (d) Water used to control dust;

Where: 

☐ (e) Waters used to rinse vehicles and equipment, provided there is no discharge of soaps, solvents, or detergents used for

such purposes;

Where: 

☐ (f) External building washdown, provided soaps, solvents, and detergents are not used, and external surfaces do not

contain hazardous substances (e.g., paint or caulk containing polychlorinated biphenyls (PCBs)

Where: 

☐ (g) Pavement wash waters, provided spills or leaks of toxic or hazardous substances have not occurred (unless all spill 
material has been removed) and where soaps, solvents, and detergents are not used. Directing pavement wash waters directly 
into any Waters of the State, storm drain inlet, or stormwater conveyance (constructed or natural site drainage features), 

unless the conveyance is connected to an effective control, is prohibited;

Where: 

☐ (h) Uncontaminated air conditioning or compressor condensate;

Where: 

☐ (i) Uncontaminated, non-turbid discharges of ground water or spring water;

Where: 

☐ (j) Foundation or footing drains where flows are not contaminated with process materials;

Where:  
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and 

☐ (k) Uncontaminated construction dewatering water discharged in accordance with requirements found in this permit for

specific dewatering activities.

Where: 

6. Requirements for Best Management Practices (BMPs)

BMPs for land disturbance are a schedule of activities, practices, or procedures that reduces the amount of soil available for 

transport or a device that reduces the amount of suspended solids in runoff before discharge to waters of the state. BMPs are 

divided into two main categories: structural or non-structural; and they are also classified as temporary or permanent. 

Temporary BMPs may be added and removed as necessary with updates to the Stormwater Pollution Prevention Plan 

(SWPPP). 

(1) Site Preservation:

(a)EXISTING VEGETATION, TREES, AND TOPSOIL SHALL BE PRESERVED WHERE PRACTICABLE.

(b)  The disturbance of steep slopes shall be minimized.

(2) Riparian Buffer or a Structural Equivalent for Surface Waters of the State:

For surface Waters of the State, defined in Section 644.016.1(27) RSMo, located on or adjacent to the site, a riparian 
buffer or structural equivalent must be maintained in accordance with at least one of the following options.

(a) Provide and maintain a 50-foot undisturbed natural buffer; or

(b) Provide and maintain an undisturbed natural buffer that is less than 50 feet and is supplemented by erosion and 
sediment controls that achieve the sediment load reduction equivalent to a 50-foot undisturbed natural buffer; or

(c) If infeasible to provide and maintain an undisturbed natural buffer of any size, implement erosion and sediment 
controls to achieve the sediment load reduction equivalent to a 50-foot undisturbed natural buffer.

(d) Exempt from compliance with (a), (b), or (c) above if one or more of the following exceptions apply and 
documentation is provided in the SWPPP:

1) As authorized per CWA Section 404 Department of the Army permit and its associated Section 401 Water 
Quality Certification from the Department.

2) If there is no discharge of stormwater to waters of the state through the area between the disturbed portions of 
the site and Waters of the State located within 50 feet of the site. This includes situations where permanent 
control measures have been implemented that will prevent such discharges, such as a berm or other barrier.

3) Where no natural buffer exists due to preexisting development disturbances that occurred prior to the initiation 
of planning for the current development of the site.

a. Where some natural buffer exists but portions of the area within 50 feet of the Waters of the State are 
occupied by preexisting development disturbances the permittee is required to comply with (a), (b), or (c) 
above.

4) For linear projects where site constraints make it infeasible to implement a buffer or equivalent provided the 
permittee limit disturbances within 50 feet of any Waters of the State and/or supplemental erosion and 

sediment controls are provided to treat stormwater discharges from earth disturbances within 50 feet of the 

Waters of the State. It must also be documented in the SWPPP the rationale for why it is infeasible to 

implement (a), (b), or

(c) and describe any buffer width retained and supplemental BMPs installed.

(e) Where the permittee is retaining a buffer of any size, the buffer should be measured perpendicularly from any of the 
following points, whichever is further landward from the water:

1) The ordinary high water mark of the water body, defined as the line on the shore established by fluctuations of 
water and indicated by physical characteristics such as a clear, natural line impressed on the bank, shelving, 
changes in the character of soil, destruction of terrestrial vegetation, and/or the presence of litter and debris; or

2) The edge of the stream or river bank, bluff, or cliff, whichever is applicable.

(3) Perimeter Control:

Sediment controls shall be used along any perimeter areas of the site that are downgradient from any exposed soil or other 
disturbed areas. Prevent stormwater from circumventing the edge of the perimeter control. For sites where perimeter 
controls are infeasible, other practices shall be implemented to minimize discharges to perimeter areas of the site.
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(4) Stockpile Management:

Manage stockpiles or land clearing debris piles composed, in whole or in part, of sediment and/or soil.

(a) Locate the piles outside of any natural buffers zones, established under the condition above, and away from any 
stormwater conveyances, drain inlets, and areas where stormwater flow is concentrated;

(b) Install a sediment barrier along all downgradient perimeter areas;

(c) Divert surface flows around stockpiles to reduce and minimize erosion of the stockpile.

(5) Sedimentation Basins:

A sedimentation basin shall be included for each drainage area with ten or more acres disturbed at one time.

(a) The sedimentation basin shall be sized, at a minimum, to treat a local 2-year, 24-hour storm.

(b) Sediment basins shall not be constructed in any Waters of the State or natural buffer zones.

(c) Discharges from dewatering activities shall be managed by appropriate controls. The SWPPP shall include a 
description of any anticipated dewatering methods and specific BMPs designed to treat dewatering water.

1) Appropriate controls include, but are not limited to, sediment socks, dewatering tanks, tube settlers, weir tanks, 
filtration systems (e.g., bag or sand filters), and passive treatment systems that are designed to remove or retain 
sediment.

2) Erosion controls and velocity dissipation devices (e.g., check dams, riprap, and vegetated buffers) to minimize 
erosion at inlets, outlets, and discharge points from shall be utilized.

Where use of a sediment basin is infeasible, the SWPPP shall evaluate and specify other similarly effective BMPs to be 

employed to control erosion and sediment. These similarly effective BMPs shall be selected from appropriate BMP 

guidance documents authorized by this permit. The BMPs must provide equivalent water quality protection to achieve 

compliance with this permit. The SWPPP shall require both temporary and permanent sedimentation basins to have a 

stabilized spillway to minimize the potential for erosion of the spillway or basin embankment. 

(6) Concrete Washout Facilities:

Concrete washout facilities shall be used to contain concrete waste from the activities onsite, unless the washout of trucks 
and equipment is managed properly at an off-site location. The washout facility shall be managed to prevent solid and/or 
liquid waste from entering Waters of the State by the following:

(a) Direct the wash water into leak-proof containers or pits designed so that no overflows can occur due to inadequate 
sizing or precipitation;

(b) Locate washout activities away from Waters of the State, stormwater inlets, and/or stormwater conveyances where 
practicable. If not practicable, use BMPs to reduce risk of waste leaving the washout facility;

(c) Designate the washout area(s) and conduct such activities only in these areas.

(d) Ensure contractors are aware of the location, such as by marking the area(s) on the map or signage visible to the 
truck and/or equipment operators.

(7) Sediment Trackout from the Site:

Minimize sediment trackout from the site and sediment transport onto roadways.

(a) Restrict vehicle traffic to designated exit points.

(b) Use appropriate stabilization techniques or BMPs at all points that exit onto paved roads or areas outside of the site.

(c) Use additional controls or BMPs to remove sediment from vehicle and equipment tires prior to exit from facility 
where necessary.

(d) Stormwater inlets susceptible to receiving sediment or other pollutants from the permitted land disturbance site 
shall have curb inlet protection. This may include inlets off the active area where track out from vehicles and 
equipment could impact the stormwater runoff to those inlets.

(8) Selection of BMPs:

Appropriate BMPs shall be selected for use at the site.

(a) Stormwater volume and velocity shall be considered when selecting effective BMPs.

(b)  A BMP that has demonstrated ineffectiveness in preventing or minimizing sediment or other pollutants from 
leaving a given site shall be replaced with a more effective BMP, or additional and sequential BMPs and treatment 
devices may be incorporated as site conditions allow.

(c) A schedule for performing erosion control measures shall be considered in selecting BMPs.
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(d) Stormwater discharges which leave the site from disturbed areas shall pass through an appropriate impediment to

sediment movement such as a sedimentation basin, sediment traps (including vegetative buffers), or silt fences prior

to leaving the land disturbance site.

(9) Types of BMPs:

Check all the types of BMPs used at the site:

• Soil Stabilization and Slope Protection BMPs

☐ Scheduling

☐ Straw Mulch

☐ Slope Drains

☐ Soil Binders

☐ Hydro-seeding

☐ Hydraulic/Wood Mulch

☐ Streambank Stabilization

☐ Geotextiles, ECBs or TRMs

☐ Earth Dikes/Swales & Lined Ditches

☐ Outlet Protection/Velocity

☐ Preservation of Existing Vegetation

☐ Other (specify):

• Perimeter Controls & Sediment Barriers

☐ Silt Fence ☐ Sandbag Barrier ☐ Storm Drain Inlet Protection ☐ Fiber Rolls

☐ Sediment Traps ☐ Check Dam ☐ Sediment/Desilting Basin ☐ Gravel Bag Berm

☐ Street Sweeping and Vacuuming ☐ Direct Stormwater to vegetated areas

☐Maintain natural buffers around surface waters ☐ Other (specify):

• Establish Stabilized Construction Exits

☐ Stone Pads ☐ Entrance/Outlet Tire Wash ☐ Other (specify):

• Non-Storm Water Management BMPs

☐ Pile Driving ☐ Concrete Finishing ☐ Demolition/Removal Over Water

☐ Dewatering ☐ Concrete Curing ☐ Illicit/Illegal Discharge

☐ Clean Water ☐ Paving & Grinding ☐ Vehicle & Equipment Cleaning

☐ Dust Control ☐ Water Conservation Practices ☐ Temporary Stream Crossing

☐Material/Equipment Use Over water ☐ Vehicle & Equipment Fueling & Maintenance

☐ Other (specify):

• Waste Management & Materials Pollution Control BMPs

☐ Spill Prevention & Control ☐ Liquid Waste Management ☐ Sanitary/Septic Waste Management

☐ Stockpile Management ☐ Concrete Waste Management ☐ Hazardous Waste Management

(Washout Area)

☐ Solid Waste Management ☐ Material Delivery/Storage/Use ☐ Contaminated Waste Management
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☐ Other (specify):

• Permanent Stabilization BMPs

☐ Retaining Walls ☐ Infiltration Basins ☐ Outlet Protection/Velocity Dissipation

☐ Biofilters ☐ Vegetative Buffers ☐ Earth Dikes, Drainage Swales & Lined Ditches

☐ Porous Pavement ☐ Slope Protection ☐ Detention/Retention Devices

☐ Other (specify):



Note: make copies of this page if more BMP instances are to be included 
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(10) Description of BMPs:

Describe both structural and non-structural BMPs that will be used at the site.

(a) Provide the following general information for each BMP type which will be used one or more times at the site:

BMP Type 1: 

Physical description: 

Site conditions required: 

Installation/construction procedures (including typical drawing): 

Operation/maintenance procedures and schedules: 

BMP Type 2: 

Physical description: 

Site conditions required: 

Installation/construction procedures (including typical drawing): 

Operation/maintenance procedures and schedules: 



Note: make copies of this page if more BMP instances are to be included 
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(b) Provide the following information for each specific instance where a BMP is to be installed:

1) The BMP is temporary or permanent

2) When the BMP will be installed in relation to each phase of the land disturbance procedures to complete the

project

3) Site conditions required before removal of the temporary BMP

BMP 1: 

The BMP is temporary ☐, or permanent ☐. 

Describe when the BMP will be installed in relation to each phase of the land disturbance procedures to complete the 

project:   

Installation/construction procedures (including typical drawing): 

Operation/maintenance procedures and schedules: 

BMP 2: 

The BMP is temporary ☐, or permanent ☐. 

Describe when the BMP will be installed in relation to each phase of the land disturbance procedures to complete the 

project:   

Installation/construction procedures (including typical drawing): 

Operation/maintenance procedures and schedules: 
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7. Site Map Requirements:

Create a legible site map or multiple maps if necessary, identifying: 

(a) Site boundaries of the property;

(b) Locations of all waters of the state (including wetlands) within the site and half a mile downstream of the

site’s outfalls;

(c) Location of all outfalls;

(d) Location of stormwater inlets and conveyances including ditches, pipes, man-made conduits, and swales;

(e) Areas of soil disturbance and areas that will not be disturbed (or a statement that all areas of the site will be

disturbed unless otherwise noted);

(f) Locations of on-site and off-site material, waste, borrow, concrete washout facility, disposal of the material

removed from sediment basins, equipment storage areas and stockpiles;

(g) Designated points where vehicles will exit the site;

(h) Location of structural and non-structural BMPs, including natural buffer areas, identified in the SWPPP;

(i) Direction(s) of stormwater flow (use arrows) and approximate slopes before and after grading activities;

(j) Location and timing of stabilization measures;

(k) Areas where final stabilization has been achieved;

(l) Change of a drainage course; and

(m) The sloped areas for all phases of the project.

Add the maps to Appendices C and D. 

8. Resources:

The contractor must select, install, use, operate, and maintain appropriate BMPs for the permitted sites. The following 

manuals are acceptable resources for the selection of appropriate BMPs, but should not be considered exclusive: 

➢ Kansas City Metro Chapter of the American Public Works Association:

Design Guidance Documents: Division 5100 Erosion and Sediment Control manual.

Standard Drawings: Erosion and Sediment Control Details (2/2017)

http://kcmetro.apwa.net/Content/Chapters/kcmetro.apwa.net/File/Specifications%2FErosion%20and%20Sediment

%20Control_Details_APWA%20021517.pdf

➢ National Menu of Best Management Practices (BMPs) for Stormwater-Construction. United States Environmental

Protection Agency USEPA (1/27/2022).

https://www.epa.gov/npdes/national-menu-best-management-practices-bmps-stormwater-construction

➢ Developing Your Stormwater Pollution Prevention Plan: A Guide for Construction Sites. United States

Environmental Protection Agency (USEPA), EPA 833-R-06-004 (May 2007).

https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf

➢ Developing a Stormwater Pollution Prevention Plan (SWPPP)

https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp

➢ Protecting Water Quality: A field guide to erosion, sediment and stormwater best management practices for

development sites in Missouri. Missouri Department of Natural Resources. 1/7/2016

https://dnr.mo.gov/document-search/protecting-water-quality-field-guide

http://kcmetro.apwa.net/Content/Chapters/kcmetro.apwa.net/File/Specifications%2FErosion%20and%20Sediment%20Control_Details_APWA%20021517.pdf
http://kcmetro.apwa.net/Content/Chapters/kcmetro.apwa.net/File/Specifications%2FErosion%20and%20Sediment%20Control_Details_APWA%20021517.pdf
https://www.epa.gov/npdes/national-menu-best-management-practices-bmps-stormwater-construction
https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf
https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp
https://dnr.mo.gov/document-search/protecting-water-quality-field-guide
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1. Project Contact Information

City Department:

Project Manager’s Name:

Address:

Phone:        Fax: 

E-mail:        Cell Phone: 

Note: The project manager is responsible for notifying the landowner and each contractor or entity (including utility crews 

and city employees or their agents) who will perform work at the site, of the existence of the SWPPP, and what actions 

or precautions shall be taken while on site to minimize the potential for erosion and the potential for damaging any BMP. 

The project manager and owner department are responsible for any damage a subcontractor may do to established BMPs, 
and any subsequent water quality violation resulting from the damage.  

General Contractor’s Name: 

Company Name: 

Address: 

City:  State: Zip Code: 

Phone: Fax: 

E-mail: Cell Phone: 

Contractor’s Environmental Lead 

Designated Individual: 

Address: 

City:  State: Zip Code: 

Phone: Fax: 

E-mail: Cell Phone: 

Note: The General Contractor must designate an environmental lead who has primary responsibility for ensuring 

compliance with the Storm Water Pollution Prevention Plan (SWPPP) during construction. This environmental lead shall 

have knowledge in erosion, sediment, and stormwater control principles, knowledge of the permit, and the site’s SWPPP. 

The environmental lead shall ensure all personnel and contractors understand any requirements of this permit may be 

affected by the work they are doing. The environmental lead or designated inspector(s) knowledgeable in erosion, 

sediment, and stormwater control principles, shall inspect all structures that function to prevent or minimize pollution of 

Waters of the State. 

State Contacts for Spills, Overflows, and Other Unauthorized Discharges:  

Should an unauthorized discharge cause or permit any contaminants, other than sediment, or hazardous substance to 

discharge or enter waters of the state, the unauthorized discharge must be reported to the Missouri Department of Natural 
Resources regional office, (816) 251-0700, as soon as practicable but no more than 24 hours after the discovery of the 

discharge.  

If the spill or overflow needs to be reported after normal business hours or on the weekend, the facility must call the 

Department’s Environmental Emergency Response hotline at (573) 634-2436. Leaving a message on a Department staff 

member voice-mail does not satisfy this reporting requirement.  

Note: A record of all spills shall be retained with the SWPPP and made available to the Department upon request. 

PART IV: PROJECT INFORMATION 

(To be completed by OWNER DEPARTMENT & GENERAL CONTRACTOR) 
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Subcontractors: Check all items for which subcontractors will be used and provide a list of all the subcontractor’s 

company names: 

☐ Gas ☐ Grading ☐ Sanitary sewers ☐ Concrete flatwork ☐ Concrete drainage structures

☐ Water ☐ Blasting ☐ Storm sewers ☐ Sediment controls ☐ Seeding & Mulching

☐ Electric ☐ Paving ☐ Curb & Gutters ☐ Other (specify):

List All Additional subcontractors used on the project whose scope of work includes land disturbance activities (keep list 

updated throughout the project): 

Contact Name / Project Role  Phone Number 

(including inspection, operation, and maintenance of BMPs) 

Other Utilities and Contractors: List all other utility companies and contractors which will be doing work on the site with 

their own sub-contractors involving land disturbance: 

Contact Name / Project Role Phone Number 
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2. Sequence of Construction:

The General Contractor must complete the following intended construction sequence and timing for major activities, 

including any opportunities for phasing, grading and stabilization activities to minimize the overall amount of disturbed soil 

that will be subject to potential erosion at one time. 

Phase BMP’s & Stabilization Methods 

1) 

2) 

3) 

4) 

5) 

6) 

7) 

8) 

9) 

10) 

11) 

12) 

13) 

14) 

15) 

16) 

17)
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1. On-site Record Keeping

(1) The SWPPP must be developed and implemented prior to conducting any land disturbance activities and must be 
specific to the land disturbance activities at the site.

(2) The SWPPP shall be updated any time site conditions warrant adjustments to the project or BMPs. See Part I. General 
Requirements – 1. SWPPP Update and 2. Record of SWPPP Update.

(3) An electronic copy or a paper copy of the SWPPP, and any required reports, must be accessible to anyone on site at all 
times when land disturbance operations are in process or other operational activities that may affect the maintenance or 
integrity of the BMP structures and made available.

(4) A log of each inspection and/or copy of the inspection report shall be kept readily accessible and must be made 
available upon request by the Missouri Department of Natural Resources. Electronic logs are acceptable, as long as 
reports can be provided within 24 hours. The inspection report shall be signed by the environmental lead or designated 
inspector.

(5) A record of all spills shall be retained with the SWPPP.

2. General Requirements

(1) Notification Sign:

A public notification sign shall be posted at the main entrance to the site, or a publicly visible location, with the specific 
MOR100 permit number. See Appendix B. for the sign. The public notification sign must be visible from the public 
road that provides access to the site’s main entrance. An alternate location is acceptable provided the public can see it 
and it is noted in the SWPPP. The public notification sign must remain posted at the site until the site is finalized.

(2) Housekeeping Practices:

Good housekeeping practices shall be maintained at all times to keep waste from entering waters of the state.

(a) Provide solid and hazardous waste management practices, including providing trash containers, regular site 
cleanup for proper disposal of solid waste such as scrap building material, product/material shipping waste, food/

beverage containers, spent structural BMPs;

(b) Provide containers and methods for proper disposal of waste paints, solvents, and cleaning compounds.

(c) Manage sanitary waste. Portable toilets shall be positioned so they are secure and will not be tipped or knocked 

over and so they are located away from waters of the state and stormwater inlets and stormwater conveyances.

(d) Ensure the storage of construction materials be kept away from drainage courses, stormwater conveyances, storm 
drain inlets, and low areas.

(3) Fueling Facilities:

All fueling facilities present shall, at all times adhere to applicable federal and state regulations concerning underground 
storage, above ground storage, and dispensers.

(4) Equipment and Vehicle Washing:

No detergents, additives, or soaps of any kind shall be discharged. Rinse waters must be treated in a sediment basin or 
alternative control that provides equivalent or better treatment prior to discharge.

(5) Hazardous Wastes:

Any hazardous wastes that are generated onsite shall be managed, stored, and transported according to the provisions of 
the Missouri Hazardous Waste Laws and Regulations.

(6) Material and Chemical Storage:

(a) Minimize the exposure of building materials, building products, construction wastes, trash, landscape materials, 
fertilizers, pesticides, herbicides, detergents, sanitary waste, and other materials present on the site to precipitation 
and to stormwater;

(b) Store all paints, solvents, petroleum products, petroleum waste products, and storage containers (such as drums, 
cans, or cartons) so they are not exposed to stormwater or provide other prescribed BMPs (such as plastic lids 
and/or portable spill pans) to prevent the commingling of stormwater with container contents. Commingled water 
may not be discharged.

PART V: BMP PERFORMANCE REQUIREMENTS 

(To be Implemented by GENERAL CONTRACTOR) 
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(c) Provide spill prevention, control, and countermeasures to contain the spill. Any containment system used to

implement this requirement shall be constructed of materials compatible with the substances contained and shall

prevent the contamination of groundwater.

(7) Leak and Spill Prevention:

Implement measures intended to prevent the spillage or loss of fluids, oil, grease, fuel, etc. from vehicles and equipment

to thereby prevent the contamination of stormwater from these substances. This may include prevention measures such

as, but not limited to, utilizing drip pans under vehicles and equipment stored outdoors, covering fueling areas, using

dry clean-up methods, use of absorbents, and cleaning pavement surfaces to remove oil and grease.

(8) Spills, Overflows, and Other Unauthorized Discharges:

(a) Any spill, overflow, or other discharge not specifically authorized in the permit are unauthorized.

(b) Spills must be cleaned up as soon as possible to prevent entrainment in stormwater.

(c) Should a spill or an unauthorized discharge cause or permit any contaminants, other than sediment, or hazardous

substance to discharge or enter waters of the state, the unauthorized discharge must be reported to the Missouri

Department of Natural Resources regional office as soon as practicable but no more than 24 hours after the

discovery of the discharge. If the spill or overflow needs to be reported after normal business hours or on the

weekend, the facility must call the Department’s Environmental Emergency Response hotline at (573) 634-2436.

Leaving a message on a Department staff member voice-mail does not satisfy this reporting requirement.

(d) A record of all spills shall be retained with the SWPPP and made available to the Missouri Department of Natural

Resources upon request.

3. Structural BMP Installation and Maintenance

All BMPs shall be properly installed and operational at the locations and relative times specified in the SWPPP.

Installation of BMPs necessary to prevent soil erosion and sedimentation at the downgradient project boundary (e.g.

buffers, perimeter controls, exit point controls, storm drain inlet protection) must be complete prior to the start of all

phases of construction. By the time construction activity in any given portion of the site begins, downgradient BMPs

must be installed and operational to control discharges from the initial site clearing, grading, excavating, and other

earth-disturbing activities. Additional BMPs shall be installed as necessary throughout the life of the project.

All BMPs shall be maintained and remain in effective operating condition during the entire duration of the project, with 

repairs made within the timeframes specified elsewhere in this permit, until final stabilization has been achieved. BMPs 

must be protected from activities that would reduce their effectiveness. Any sediment must be removed per the BMP 

manufacturer’s instructions or before it has accumulated to one-half of the above-ground height of any BMP that 

collects sediment (i.e., silt fences, sediment traps, etc.). The project is considered to achieve final stabilization when 

Condition 5 listed below is met.  

(1) Perimeter Control BMPs:

(a) Perimeter control BMPs for runoff from disturbed areas shall be installed before general site clearing is started. 
Note this requirement does not apply to earth disturbances related to initial site clearing and establishing entry, 
exit, or access of the site, which may require that stormwater controls be installed immediately after the earth 
disturbance.

(b)  For phased projects, BMPs shall be properly installed as necessary prior to construction activities.

(c) Install sediment controls along any perimeter areas of the site that are downgradient from any exposed soil or 
other disturbed areas. Prevent stormwater from circumventing the edge of the perimeter control. For sites where 
perimeter controls are infeasible, other practices shall be implemented to minimize discharges to perimeter areas 
of the site.

(d)  Stormwater discharges which leave the site from disturbed areas shall pass through an appropriate impediment to 
sediment movement such as a sedimentation basin, sediment traps (including vegetative buffers), or silt fences 
prior to leaving the land disturbance site.

(2) Stockpiles or Land Clearing Debris Piles of Sediment or Soil:

(a) Install a sediment barrier along all downgradient perimeter areas;

(b)  Divert surface flows around stockpiles to reduce and minimize erosion of the stockpile.

(c) For piles that will be unused for 14 or more days, provide cover with appropriate temporary stabilization.

(d)  It is prohibited to rinse, sweep, or otherwise place any soil, sediment, debris, or stockpiled product which has 
accumulated on pavement or other impervious surfaces into any stormwater conveyance, storm drain inlet, or 
Water of the State.
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(3) Sedimentation Basins:

A sedimentation basin shall be used for each drainage area with ten or more acres disturbed at one time.

(a) Sediment basins shall not be constructed in any Waters of the State or natural buffer zones.

(b)  Both temporary and permanent sedimentation basins shall have a stabilized spillway to minimize the potential for 
erosion of the spillway or basin embankment.

(c) The basin shall be maintained until final stabilization of the disturbed area served by the basin.

(d)  Accumulated sediment shall not exceed 50% of total volume or as prescribed in the design, whichever is less.

(e)Dewatering:

1)  Discharges from dewatering activities shall be managed by appropriate controls as specified in the SWPPP. 
Appropriate controls may include, but are not limited to, sediment socks, dewatering tanks, tube settlers, weir 
tanks, filtration systems (e.g. bag or sand filters), and passive treatment systems that are designed to remove 
or retain sediment.

2)  Erosion controls and velocity dissipation devices (e.g., check dams, riprap, and vegetated buffers) to 
minimize erosion at inlets, outlets, and discharge points from shall be utilized.

3)  Water with an oil sheen, or visible floating solids and foam shall not be discharged.

4)  Prevent discharges to the receiving stream causing excessive visual turbidity. Visual turbidity refers to a 
sediment plume or other cloudiness in the water caused by sediment that can be identified by an observer.

5)  Until final stabilization has been achieved, sediment basins and impoundments shall utilize outlet structures 
or floating skimmers that withdraw water from the surface when discharging. Under frozen conditions, it may 
be considered infeasible to withdraw water from the surface and an exception can be made for that specific 
period as long as discharges that may contain sediment and other pollutants are managed by appropriate 
controls. If determined infeasible due to frozen conditions, documentation must be provided in the SWPPP to 
support the determination, including the specific conditions or time period when this exception applies.

(4) Sediment Trackout and Sediment Transport:

Minimize sediment trackout from the site and sediment transport onto roadways.

(a)Restrict vehicle traffic to designated exit points.

(b)  Use appropriate stabilization techniques or BMPs at all points that exit onto paved roads or areas outside of the 
site.

(c)Use additional controls or BMPs to remove sediment from vehicle and equipment tires prior to exit from facility 
where necessary.

(d)  Any sediment or debris that is tracked out past the exit pad or is deposited on a roadway after a precipitation event 
shall be removed by the shorter of either the same business day (for business days only), or by the end of the next 
business day if track-out occurs on a non-business day, and before predicted rain events. Remove the track-out 
sediment by sweeping, shoveling, or vacuuming these surfaces, or by using other similarly effective means of 
sediment removal. Sediment or debris tracked out on pavement or other impervious surfaces shall not be disposed 
of into any stormwater conveyance, storm drain inlet, or Waters of the State.

(e) Stormwater inlets susceptible to receiving sediment or other pollutants from the permitted land disturbance site 
shall have curb inlet protection. This may include inlets off the active area where track out from vehicles and 
equipment could impact the stormwater runoff to those inlets.

(5) Concrete Washout Facilities:

Concrete washout facilities shall be used to contain concrete waste from the activities onsite, unless the washout of 
trucks and equipment is managed properly at an off-site location. The washout facility shall be managed to prevent solid 
and/or liquid waste from entering Waters of the State by the following:

(a)Direct the wash water into leak-proof containers or pits designed so that no overflows can occur due to inadequate 
sizing or precipitation;

(b)  Locate washout activities away from Waters of the State, stormwater inlets, and/or stormwater conveyances where 
practicable. If not practicable, use BMPs to reduce risk of waste leaving the washout facility;

(c)Washout facilities shall be cleaned, or new facilities must be constructed and ready for use, once the washout is 
75% full;

(d)  Designate the washout area(s) and conduct such activities only in these areas.

(e) Ensure contractors are aware of the location, such as by marking the area(s) on the map or signage visible to the 
truck and/or equipment operators.

(6) Immediate Stabilization After Soil Disturbing Activities:

Soil disturbing activities on site that have ceased either temporarily or permanently shall initiate stabilization 
immediately in accordance with the options below.
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(a) For soil disturbing activities that have been temporarily ceased on any portion of the site and will not resume for a

period exceeding 14 calendar days:

1) BMPs shall be constructed to establish interim stabilization;

2) Interim stabilization must be initiated immediately and completed within 14 calendar days.

(b) For soil disturbing activities that have been permanently ceased on any portion of the site:

1) Final stabilization of disturbed areas shall be implemented;

2) Final stabilization must be initiated immediately and completed within 14 calendar days.

(c) If the slope of the area is greater than 3:1 (three feet horizontal to one foot vertical), then interim stabilization shall

be established within seven calendar days of ceasing operations on that part of the site.

(d) Allowances to the 14-day completion period for temporary and final stabilization may be made due to weather and

equipment malfunctions. The use of allowances shall be documented in the SWPPP. Allowances may be

determined unnecessary after review by the Department.

(e) The following activities would constitute the immediate initiation of stabilization:

1) Prepping the soil for vegetative or non-vegetative stabilization as long as seeding, planting, and/or installation

of non-vegetative stabilization products takes place as soon as practicable;

2) Applying mulch or other non-vegetative product to the exposed areas;

3) Seeding or planting the exposed areas;

4) Finalizing arrangements to have stabilization product fully installed in compliance with the deadlines for

completing stabilization.

(f) Until stabilization is complete, interim sediment control shall consist of well-established and maintained BMPs

that are reasonably certain to protect waters of the state from sediment pollution over an extended period of time.

This may require adding more BMPs to an area than is normally used during daily operations. The types of BMPs

used must be suited to the area disturbed, taking into account the number of acres exposed and the steepness of the

slopes.

(g) If vegetative stabilization measures are being implemented, stabilization is considered “installed” when all

activities necessary to seed or plant the area are completed. Installed does not mean established.

(h) If non-vegetative stabilization measures are being implemented, stabilization is considered “installed” when all

such measures are implemented or applied. Non-vegetative stabilization shall prevent erosion and shall be chosen

for site conditions, such as slope and flow of stormwater.

(i) Final stabilization is not considered achieved until vegetation has grown and established to meet the requirements

below.

(7) Final Stabilization:

Prior to removal of BMPs, ceasing site inspections, and removing from the quarterly report, final stabilization must be

achieved. Final stabilization shall be achieved as soon as possible once land disturbance activities have ceased.

Document in the SWPPP the type of stabilization and the date final stabilization is achieved.

(a) The project is considered to have achieved final stabilization when perennial vegetation (excluding volunteer

vegetation), pavement, buildings, or structures using permanent materials (e.g., riprap, gravel, etc.) cover all areas

that have been disturbed. With respect to areas that have been vegetated, vegetation must be at least 70% coverage

of 100% of the vegetated areas on site. Vegetation must be evenly distributed.

(b) Disturbed areas on agricultural land are considered to have achieved final stabilization when they are restored to

their preconstruction agricultural use. If former agricultural land is changing to non-agricultural use, this is no

longer considered agricultural land and shall follow condition (a).

(c) If the intended function of a specific area of the site necessitates that it remains disturbed, final stabilization is

considered achieved if all of the following are met:

1) Only the minimum area needed remains disturbed (i.e., dirt access roads, motocross tracks, utility pole pads,

areas being used for storage of vehicles, equipment, materials). Other areas must meet the criteria above.

2) Permanent structural BMPs (e.g., rock checks, berms, grading, etc.) or non-vegetative stabilization measures

are implemented and designed to prevent sediment and other pollutants from entering waters of the state.

3) Inspection requirements in Part IV. SWPPP MANAGEMENT REQUIREMENT, Condition 11 are met and

documented in the SWPPP.

4) Winter weather and frozen conditions do not excuse any of the above final stabilization requirements. If

vegetation is required for stabilization the permittee must maintain BMPs throughout winter weather and

frozen conditions until thawing and vegetation meets final stabilization criteria above. Document stabilization

attempts during frozen conditions in the SWPPP. Consider future freezing when removing vegetation and plan

with temporary stabilization techniques before the ground becomes frozen.
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Refer to page 4 in Part III. Project Planning & Design, specify the 2-year, 24-hour storm event for the project location: 

     inch. 

Specify the notification method when stormwater runoff occurs: 

1. Site Inspector:

Regularly scheduled inspections shall be conducted by a qualified person (an inspector). An inspector can be the

environmental lead or a person trained by and directly supervised by the environmental lead. The inspector shall be

knowledgeable in erosion, sediment, and stormwater control principles, and shall have knowledge of the permit, and the

site’s SWPPP.

2. Scope of Inspection:

Refer to Appendix E for the site inspection report. Site inspections shall include, at a minimum, the following:

(1) Inspect all structures that function to prevent or minimize pollution of Waters of the State.

(2) For disturbed areas that have not achieved final stabilization, all installed BMPs and other pollution control measures 
shall be inspected to ensure they are properly installed, appear to be operational, and are working as intended to 
minimize the discharge of pollutants.

(3) For areas on site that have achieved either temporary or final stabilization, while at the same time active construction 
continues on other areas, ensure that all stabilization measures are properly installed, appear to be operational, and are 
working as intended to minimize the discharge of pollutants.

(4) Inspect all material, waste, borrow, and equipment storage and maintenance areas that are covered by this permit. 
Inspect for conditions that could lead to spills, leaks, or other accumulations of pollutants on the site.

(5) Inspect all areas where stormwater typically flows within the site, including drainage ways designed to divert, convey, 
and/or treat stormwater.

(6) All stormwater outfalls shall be inspected for evidence of erosion, sediment deposition, or impacts to the receiving 
stream. If a discharge is occurring during an inspection, the inspector must observe and document the visual quality of 
the discharge and take note of the characteristics of the stormwater discharge, including turbidity, color; odor; floating, 
settled, or suspended solids; foam; oil sheen; and other indicators of stormwater pollutants.

(7) When practicable the receiving stream shall also be inspected for a minimum of 50 feet downstream of the outfall.

(8) The perimeter of the site shall be inspected for evidence of BMP failure to ensure concentrated flow does not develop a 
new outfall.

3. Inspection Frequency:

All BMPs must be inspected in accordance to one of the schedules listed below. The inspection frequency shall be

documented in the table below, and any changes to the frequency of inspections, including switching between the options

listed below, must be documented on the inspection report:

(1) 7-day option: at least once every seven (7) calendar days and within 48 hours after any storm event equal to or greater

than a 2-year, 24-hour storm has ceased during a normal workday or within 72 hours if the rain event ceases during a

non-work day such as a weekend or holiday; or

(2) 14-day option: once every 14 calendar days and within 24 hours of the occurrence of a storm event of 0.25 inches of

precipitation or greater, or the occurrence of runoff from snowmelt. To determine if a storm event of 0.25 inches or

greater has occurred on the site, the permittee shall either keep a properly maintained rain gauge on site, or obtain the

storm event information from a weather station near the site location.

(a) Inspections are only required during the project’s normal working hours.

(b) An inspection must be conducted within 24 hours of a storm event which has produced 0.25 inches. The

inspection shall be conducted within 24 hours of the event end, or within 72 hours if the rain event ceases during a

non-work day such as a weekend or holiday.

(c) If it is elected to inspect every 14 calendar days and there is a storm event at the site that continues for multiple

days, and each day of the storm produces 0.25 inches or more of rain, the permittee shall conduct an inspection

PART VI: SITE INSPECTION REPORT 

(To be Maintained by GENERAL CONTRACTOR) 
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within 24 hours of the end of the storm or within 72 hours if the rain event ceases during a non-work day such as a 

weekend or holiday.  

Specify the inspection frequency based on the above (1) 7-Day option, or (2) 14-day option. Any changes to the 

frequency of inspections, including switching between the options, must be documented both here and on the 

inspection report: 

Option Date Implemented 

(3) Areas on site that have achieved stabilization, while at the same time active construction continues on other areas, may

reduce inspection frequency to monthly, for those stabilized areas, if the following conditions exist:

(a) For areas where disturbed portions have undergone temporary stabilization, inspections shall occur at least once a

month while stabilized and when re-disturbed shall follow either frequency outlined in (1) or (2) above.

(b) Areas on site that have achieved final stabilization must be inspected at least once per month until the permit is

terminated.

(4) If construction activities are suspended due to frozen conditions, the permittee may temporarily reduce site inspections

to monthly until thawing conditions begin to occur if all of the following are met:

(a) Land disturbances have been suspended; and

(b) All disturbed areas of the site have been stabilized per BMP requirements.

(c) The change shall be noted in the table above.

(5) Any basin dewatering shall be inspected daily when discharge is occurring. The discharge shall be observed, and

dewatering activities shall be ceased immediately if the receiving stream is being impacted. These inspections shall be

noted on a log or on the inspection report.

4. Site Inspection Reports:

A log of each inspection and/or copy of the inspection report shall be kept readily accessible and must be made

available upon request by the Department. Electronic logs are acceptable as long as reports can be provided within 24

hours. If inspection reports are kept off site, the SWPPP must indicate where they are stored. The inspection report shall

be signed by the environmental lead or designated inspector (electronically or otherwise).

(1) The inspection report is to include the following minimum information:

(a) Inspector’s name and title.

(b) Date and time of inspection.

(c) Observations relative to the effectiveness of the BMPs and stabilization measures. The following must be

documented:

1) Whether BMPs are installed, operational, and working as intended;

2) Whether any new or modified stormwater controls are needed;

3) Facilities examined for conditions that could lead to spill or leak;
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4) Outfalls examined for visual signs of erosion or sedimentation at outfalls. Excessive erosion or sedimentation

may be due to BMP failure or insufficiency. Response to observations should be addressed in the inspection

report.

(d) Corrective actions taken or necessary to correct the observed problem.

(e) Listing of areas where land disturbance operations have permanently or temporarily stopped.

5. Inspection Follow-up

Any structural or maintenance deficiencies for BMPs or stabilization measures shall be documented and corrected as 
soon as possible, but no more than seven (7) calendar days after the inspection.

(1) Corrective action documentation shall be stored with the associated site inspection report.

(2) Immediately take all reasonable steps to address the condition, including cleaning up any contaminated surfaces so the

material will not discharge in subsequent storm events.

(3) If weather conditions or other issues prevent correction of BMPs within seven calendar days, the reasons for the delay

must be documented (this may include pictures) and there must be a narrative explaining why the work cannot be

accomplished within the seven-day time period. The problem shall be corrected as soon as weather conditions or issues

allow.

(4) Corrective actions may be required by the Missouri Department of Natural Resources. The site operator must comply

with any corrective actions required by the Department as a result of permit violations found during an inspection.
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Appendix A – SWPPP Update and Modification Log 
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Create a log here of the changes and updates to the SWPPP. You should include additions of new BMPs, significant changes 

in the activities or their timing on the project, changes in personnel, changes in inspection and maintenance procedures, and 

updates to the SITE MAP, etc. 

Summary of Content Updates  Date 

SWPPP UPDATE & MODIFICATION LOG 

(To be completed, when necessary, during design modification or construction) 
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Appendix B – Public Notification Sign 



PUBLIC NOTIFICATION SIGN 
 

 
 

STORMWATER DISCHARGES FROM 
THIS LAND DISTURBANCE SITE ARE 

AUTHORIZED BY THE MISSOURI 
STATE OPERATING PERMIT NUMBER: 

 
                                                            
ANYONE WITH QUESTIONS OR 

CONCERNS ABOUT STORMWATER 
DISCHARGES FROM THIS SITE, 

PLEASE CONTACT THE MISSOURI 
DEPARTMENT OF NATURAL 

RESOURCES AT 

1-800-361-4827
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Appendix C – General Location Map 
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Attach the General Location Map 
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Appendix D – Site Map(s) 
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SITE MAP REQUIREMENTS: 

The first should show the undeveloped site and its current features. An additional map or maps should be created to show the 

developed site. These maps should include the following: 

☐ Site boundaries of the property;

☐ Locations of all Waters of the State (including wetlands) within the site and half a mile downstream of the site’s 
outfalls;

☐ Location of all outfalls;

☐ Location of stormwater inlets and conveyances including ditches, pipes, man-made conduits, and swales;

☐ Areas of soil disturbance and areas that will not be disturbed (or a statement that all areas of the site will be disturbed 
unless otherwise noted);

☐ Locations of on-site and off-site material, waste, borrow, concrete washout facility, disposal of the material removed 
from sediment basins, equipment storage areas and stockpiles;

☐ Designated points where vehicles will exit the site;

☐ Location of structural and non-structural BMPs, including natural buffer areas, identified in the SWPPP;

☐ Direction(s) of stormwater flow (use arrows) and approximate slopes before and after grading activities;

☐ Location and timing of stabilization measures;

☐ Areas where final stabilization has been achieved;

☐ Change of a drainage course; and

☐ The sloped areas for all phases of the project.
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Attach SITE MAPs. 
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Appendix E – Site Inspection Reports 
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Instructions 

Using the Inspection Report 

This inspection report is designed to be customized according to the BMP’s and conditions at your site. For ease of use, you 

should take a copy of your site plan and number all of the stormwater BMPs and areas of your site that will be inspected. A 

brief description of the BMP or area should then be listed in the site-specific section of the inspection report. For example, 

specific structural BMPs such as construction site entrances, sediment ponds, or specific areas with silt fence (e.g., silt fence 

along Main Street; silt fence along slope in NW corner, etc.) should be numbered and listed. You should also number specific 

non-structural BMPs or areas that will be inspected (such as trash areas, material storage areas, temporary sanitary waste 

areas, etc.). 

You can complete the items in the “General Information” section that will remain constant, such as the project name, NPDES 

tracking number, and inspector (if you only use one inspector). Print out multiple copies of this customized inspection report 

to use during your inspections. 

When conducting the inspection, walk the site by following your SITE MAP and numbered BMPs/areas for inspection. 

Also note whether the overall site issues have been addressed (customize this list according to the conditions at your 

site). Note any required corrective actions, the date, and responsible person for the correction in the Corrective Action Log. 
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Stormwater Construction Site Inspection Report 

General Information 

Project Name: 

NPDES Tracking No.: Location: 

Date of Inspection: Start/End Time: 

Inspector’s Name(s): 

Inspector’s Title(s): 

Inspector’s Contact: 

Inspector’s Qualifications: 

Describe present phase of 

construction: 

Type of Inspection: 

☐ Regular - ☐ 7-day, ☐ 14-day ☐ Pre-storm Event ☐ During Storm Event ☐ Post-storm Event

Weather Information 

Has there been a storm event since the last inspections? ☐ Yes     ☐  No

If yes, provide: 

Storm Start Date & Time Storm Duration (hrs) Approximate Amount of Precipitation (in.) 

Weather at time of this Inspection? 

☐ Clear    ☐ Cloudy    ☐ Rain    ☐ Sleet   ☐  Fog   ☐ Snowing   ☐  High Winds

☐ Other: Temperature: 

Have any discharges occurred since the last inspection? ☐ Yes   ☐  No

If yes, describe: 

Are there any discharges at the time of inspection? ☐ Yes   ☐  No

If yes, describe the visual quality of the discharge including turbidity; color; odor; floating, settled, or suspended solids; foam; oil sheen; 

and other indictors of stormwater pollutants:  

Site-specific BMPs 
• Number the structural and non-structural BMPs identified in your SWPPP on your SITE MAP and list them below (add as many BMPs as necessary).

Carry a copy of the numbered SITE MAP with you during your inspections. This list will ensure that you are inspecting all required BMPs at your

site.

• Describe corrective actions initiated, date completed, and note the person that completed the work in the Corrective Action Log.

BMP BMP Installed 

Properly? 

BMP Maintenance 

Required? 

Corrective Action Needed and Notes 

1 ☐ Yes  ☐ No ☐ Yes  ☐ No

2 ☐ Yes  ☐ No ☐ Yes  ☐ No

3 ☐ Yes  ☐ No ☐ Yes  ☐ No

4 ☐ Yes  ☐ No ☐ Yes  ☐ No

5 ☐ Yes  ☐ No ☐ Yes  ☐ No

6 ☐ Yes  ☐ No ☐ Yes  ☐ No

7 ☐ Yes  ☐ No ☐ Yes  ☐ No
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8  ☐ Yes  ☐ No ☐ Yes  ☐ No  

9  ☐ Yes  ☐ No ☐ Yes  ☐ No  

10  ☐ Yes  ☐ No ☐ Yes  ☐ No  

11  ☐ Yes  ☐ No ☐ Yes  ☐ No  

12  ☐ Yes  ☐ No ☐ Yes  ☐ No  

13  ☐ Yes  ☐ No ☐ Yes  ☐ No  

14  ☐ Yes  ☐ No ☐ Yes  ☐ No  

15  ☐ Yes  ☐ No ☐ Yes  ☐ No  

16  ☐ Yes  ☐ No ☐ Yes  ☐ No  

17  ☐ Yes  ☐ No ☐ Yes  ☐ No  

18  ☐ Yes  ☐ No ☐ Yes  ☐ No  

19  ☐ Yes  ☐ No ☐ Yes  ☐ No  

20  ☐ Yes  ☐ No ☐ Yes  ☐ No  

 

Overall Site Issues 

Below are some general site issues that should be assessed during inspections. Customize this list as needed for conditions at 

your site. 

 
 BMP/activity Implemented? Maintenance 

Required? 

Corrective Action Needed and Timeline Requirements 

1 

Are all slopes and disturbed areas not 

actively being worked properly 

stabilized? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

2 

Are natural resource areas (e.g., 

streams, wetlands, mature trees, etc.) 

protected with barriers or similar 

BMPs? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

3 

Are perimeter controls and sediment 

barriers adequately installed (keyed 

into substrate) and maintained? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

4 

Are discharge points free of sediment 

deposition, erosion, or impacts on the 

receiving stream? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

5 

If practicable, is the receiving stream 

(including 50 ft or more downstream) 

free from the impact of the discharge 

points? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

5 
Are storm drain inlets properly 

protected? 
☐ Yes  ☐ No ☐ Yes  ☐ No  

6 

Is the construction exit equipped to 

prevent sediment from being tracked 

out? 

☐ Yes  ☐ No ☐ Yes  ☐ No  
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7 
Is trash, litter or other type of waste on 

site properly handled? 
☐ Yes  ☐ No ☐ Yes  ☐ No  

8 

Are washout facilities (e.g., paint, 

stucco, concrete) available, clearly 

marked, and maintained? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

 

9 

Are vehicle and equipment fueling, 

cleaning, storage and maintenance 

areas free of spills, leaks, or any other 

deleterious material? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

10 

Are materials that are potential 

stormwater contaminants stored inside 

or under cover? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

11 

Are non-stormwater discharges (e.g., 

wash water, dewatering) properly 

controlled? 

☐ Yes  ☐ No ☐ Yes  ☐ No  

12 (Other) ☐ Yes  ☐ No ☐ Yes  ☐ No  

 

 

Non-Compliance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CERTIFICATION STATEMENT 

 

“I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in  

submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and 

complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine 

and imprisonment for knowing violations.” 

 

Print name and title: _______________________________________________________________________________  

 

Signature: ______________________________________________ Date: ____________________________________  
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STATE OF MISSOURI 
 

DEPARTMENT OF NATURAL RESOURCES 
 

MISSOURI CLEAN WATER COMMISSION 
 

 
 

MISSOURI STATE OPERATING PERMIT 
 

In compliance with the Missouri Clean Water Law, (Chapter 644 R.S. Mo. as amended, hereinafter, the Law), and the Federal Water 
Pollution Control Act (Public Law 92-500, 92nd Congress) as amended, 
 
Permit No. MO-R100000 
 
Owner:  
Address:  
 
Continuing Authority:  
Address:  
 
Facility Name:  
Facility Address:  
 
Legal Description:  
UTM Coordinates:  
 
Receiving Stream:  
First Classified Stream and ID:  
USGS Basin & Sub-watershed No.: 
   
is authorized to discharge from the facility described herein, in accordance with the effluent limitations, inspection, reporting, and 
monitoring requirements as set forth herein: 
 
FACILITY DESCRIPTION 
 
All Outfalls 
Construction or land disturbance activity (e.g., clearing, grubbing, excavating, grading, filling, and other activities that result in the 
destruction of the root zone and/or land disturbance activity that is reasonably certain to cause pollution to waters of the state). 
 
This permit authorizes stormwater and certain non-stormwater discharges under the Missouri Clean Water Law and the National 
Pollutant Discharge Elimination System; it does not apply to other regulated areas.  This permit may be appealed in accordance with 
Section 644.051.6 of the Law. 
 
 
July 5, 2022  
Effective Date    
 
 
June 30, 2027             
Expiration Date      Chris Wieberg, Director, Water Protection Program 
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I. APPLICABILITY 
 
A. Permit Coverage and Authorized Discharges 
 
1. This Missouri State Operating Permit (permit) authorizes the discharge of stormwater and certain non-stormwater 

discharges from land disturbance sites that disturb one or more acres, or disturb less than one acre when part of a 
larger common plan of development or sale that will disturb a cumulative total of one or more acres over the life of 
the project.  
 

A Missouri State Operating Permit must be issued before any site vegetation is removed or the site disturbed. Any site 
owner/operator subject to these requirements for stormwater discharges and who disturbs land prior to permit issuance 
from the Missouri Department of Natural Resources (Department) is in violation of both State regulations per 10 CSR 
20-6.200(1)(A) and Federal regulations per 40 CFR 122.26. The owner/operator of this permit is responsible for 
compliance with this permit [10 CSR 20-6.200 (3)(B)]. 

  
2. This general permit is issued to a city, county, state or federal agency, other governmental jurisdiction, or other 

private area-wide projects as determined by the Department on a case-by-case basis, for land disturbance projects 
performed by or under contract to the permittee.   

 
3. This permit authorizes stormwater discharges from land disturbance support activities (e.g., equipment staging yards, 

material storage areas, excavated material disposal areas, borrow areas, concrete, or asphalt batch plants) provided 
appropriate stormwater controls are designed, installed, and maintained and the following conditions are met and 
addressed in the Stormwater Pollution Prevention Plan (SWPPP). The permittee is responsible for compliance with 
this permit for any stormwater discharges from construction support activity.  
(a) The support activity is directly related to the construction site required to have permit coverage for stormwater 

discharges;  
(b) The support activity is not a commercial operation or serve multiple unrelated construction sites; 
(c) The support activity does not continue to operate beyond the completion of the construction activity at the project 

it supports; 
(d) Sediment and erosion controls are implemented in accordance with the conditions of this permit; and 
(e) The support activity is strictly stormwater discharges or non-stormwater discharges listed in PART I, 

APPLICABILTY, Condition A.4. Support activities which discharge process water shall apply for separate 
coverage (e.g.,a concrete batch plant discharging process water shall be covered under a MOG49). 
 

4. This permit authorizes non-stormwater discharges associated with your construction activity from the following 
activities provided that these discharges are treated by appropriate Best Management Practices (BMPs) where 
applicable and addressed in the permittee’s site specific SWPPP required by this general permit: 
(a) Discharges from emergency fire-fighting activities; 
(b) Hydrant flushing and water line flushing, provided the discharged water is managed to avoid instream water 

quality impacts; 
(c) Landscape watering, including to establish vegetation; 
(d) Water used to control dust;  
(e) Waters used to rinse vehicles and equipment, provided there is no discharge of soaps, solvents, or detergents used 

for such purposes; 
(f) External building washdown, provided soaps, solvents, and detergents are not used, and external surfaces do not 

contain hazardous substances (e.g., paint or caulk containing polychlorinated biphenyls (PCBs)) 
(g) Pavement wash waters, provided spills or leaks of toxic or hazardous substances have not occurred (unless all 

spill material has been removed) and where soaps, solvents, and detergents are not used. Directing pavement wash 
waters directly into any water of the state, storm drain inlet, or stormwater conveyance (constructed or natural site 
drainage features), unless the conveyance is connected to an effective control, is prohibited; 

(h) Uncontaminated air conditioning or compressor condensate; 
(i) Uncontaminated, non-turbid discharges of ground water or spring water; 
(j) Foundation or footing drains where flows are not contaminated with process materials; and 
(k) Uncontaminated construction dewatering water discharged in accordance with requirements found in this permit 

for specific dewatering activities. 
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B. Permit Restrictions and Limitations 
 

1.  This permit does not authorize the discharge of process wastewaters, treated or otherwise.  
 

2. For sites operating within the watershed of any Outstanding National Resource Water (which includes the Ozark 
National Riverways and the National Wild and Scenic Rivers System), sites that discharge to an Outstanding State 
Resource Water, or facilities located within the watershed of an impaired water as designated in the Clean Water Act 
(CWA) Section 303(d) list with an impairment for sedimentation/siltation:  
(a) This permit authorizes stormwater discharge provided no degradation of water quality occurs due to discharges 

from the permitted facility per 10 CSR 20-7.031(3)(C).  
(b) A site with a discharge found to be causing degradation or contributing to an impairment by discharging a 

pollutant of concern, during an inspection or through complaint investigations, may be required to become a no 
discharge facility or obtain a site-specific permit with more stringent monitoring and SWPPP requirements.  
 

3. This permit does not allow placement of fill material into any stream or wetland, alteration of a stream channel, or 
obstruction of stream flow unless the appropriate CWA Section 404 permitting authority provides approval for such 
actions or determines such actions are exempt from Section 404 jurisdiction. Additionally, this permit does not 
authorize placement of fill in floodplains unless approved or determined exempt by appropriate federal and/or state 
floodplain development authorities. 
 

4. This operating permit does not affect, remove, or replace any requirement of the National Environmental Policy Act; 
the Endangered Species Act; the National Historic Preservation Act; the Comprehensive Environmental Response, 
Compensation and Liability Act; the Resource Conservation and Recovery Act; or any other relevant acts. 
Determination of applicability to the above mentioned acts is the responsibility of the permittee. Additionally, this 
permit does not establish terms and conditions for runoff resulting from silvicultural activities listed in Section 
402(l)(3)(a) of the Clean Water Act. 
 

5. Compliance with all requirements in this permit does not supersede any requirement for obtaining project approval 
from an established local authority nor remove liability for compliance with county and other local ordinances.   
 

6. The Department may require any facility or site authorized by a general permit to apply for a site-specific permit [10 
CSR 20-6.010(13)(C)].  

 
7. If a facility or site covered under a current general permit desires to apply for a site-specific permit, the facility or site 

may do so by contacting the Department for application requirements and procedures.   
 

8. Any discharges not expressly authorized in this permit and not clearly disclosed in the permit application cannot 
become authorized or shielded from liability under CWA section 402(k) or Section 644.051.16, RSMo, by disclosure 
to EPA, state, or local authorities after issuance of this permit via any means, including any other permit applications, 
funding applications, the SWPPP, discharge monitoring reporting, or during an inspection. Discharges at the facility 
not expressly authorized by this permit must be covered by another permit, be exempt from permitting, or be 
authorized through some other method.  

 
 

II. EXEMPTIONS FROM PERMIT REQUIREMENTS 
 

1. Sites that discharge all stormwater runoff directly to a combined sewer system (as defined in 40 CFR 122.26 and 40 
CFR 35.2005) connecting to a publicly owned treatment works which has consented to receive such a discharge are 
exempt from Department stormwater permit requirements.  

 
2. Land disturbance activities that disturb less than one (1) acre of total land area which are not part of a common plan or 

sale where water quality standards are not exceeded are exempt from Department stormwater permit requirements.  
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3. Oil and gas related activities as listed in 40 CFR 122.26(a)(2)(ii) where water quality standards are not exceeded are 

exempt from Department stormwater permit requirements.  
 
4.  Linear, strip, or ribbon construction or maintenance operations meeting one (1) of the following criteria are exempt 

from Department stormwater permit requirements: 
(a)  Grading of existing dirt or gravel roads which does not increase the runoff coefficient and the addition of an 

impermeable surface over an existing dirt or gravel road; 
(b)  Cleaning or routine maintenance of roadside ditches, sewers, waterlines, pipelines, utility lines, or similar 

facilities; 
(c)  Trenches two (2) feet in width or less; or 
(d)  Emergency repair or replacement of existing facilities as long as BMPs are employed during the emergency 

repair. 
 
 

III. REQUIREMENTS 
 

1. The permittee shall post a public notification sign at the main entrance to the site, or a publically visible location, with 
the specific MOR100 permit number. The public notification sign must be visible from the public road that provides 
access to the site’s main entrance. An alternate location is acceptable provided the public can see it and it is noted in 
the SWPPP. The public notification sign must remain posted at the site until the site is finalized.  
 

2. The permittee shall be responsible for notifying the land owner and each contractor or entity (including utility crews 
and city employees or their agents) who will perform work at the site of the existence of the SWPPP and what actions 
or precautions shall be taken while on site to minimize the potential for erosion and the potential for damaging any 
BMP. The permittee is responsible for any damage a subcontractor may do to established BMPs and any subsequent 
water quality violation resulting from the damage. 
 

3. Ensure the design, installation, and maintenance of effective erosion and sediment controls to minimize the discharge 
of pollutants. At a minimum, such controls must be designed, installed, and maintained to: 
(a) Control stormwater volume, velocity, and peak flow rates to minimize soil erosion; 
(b) Control stormwater discharges, including both peak flow rates and total stormwater volume, to minimize erosion 

at outlets and to minimize downstream channel and stream bank erosion and scour; 
(c) Minimize the amount of exposed soil during construction activity; 
(d) Minimize the disturbance of steep slopes; 
(e) Minimize sediment discharges from the site. Address factors such as:  

1) The amount, frequency, intensity, and duration of precipitation;  
2) The nature of resulting stormwater runoff;  
3) Expected flow from impervious surfaces, slopes, and drainage features; and 
4) Soil characteristics, including the range of soil particle size expected to be present on the site. 

(f) Provide and maintain natural buffers around surface waters as detailed in Part V. BMP REQUIREMENTS 
Condition 7, direct stormwater to vegetated areas to increase sediment removal and maximize stormwater 
infiltration and filtering, unless infeasible; and 

(g) Minimize soil compaction and preserve topsoil where practicable. 
 

A 2-year, 24-hour storm event can be determined for the project location using the National Oceanic and Atmospheric 
Administration’s National Weather Service Atlas 14 which can be located at 
https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_map_cont.html, or the permittee can determine local rainfall distribution for 
a 2-year, 24 hours storm event using multi-decade local high density rain gauge data, as approved by the Department. 

 
4. BMPs for land disturbance [10 CSR 20-6.200(1)(D)2] are a schedule of activities, practices, or procedures that 

reduces the amount of soil available for transport or a device that reduces the amount of suspended solids in runoff 
before discharge to waters of the state. The term BMPs are also used to describe the sediment and erosion controls 
and other activities used to prevent stormwater pollution. BMPs are divided into two main categories: structural or 
non-structural; and they are also classified as temporary or permanent.  
Temporary BMPs may be added and removed as necessary with updates to the SWPPP as specified in the 
requirements below.  

https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_map_cont.html
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5. Installation of BMPs necessary to prevent soil erosion and sedimentation at the downgradient project boundary (e.g. 

buffers, perimeter controls, exit point controls, storm drain inlet protection) must be complete prior to the start of all 
phases of construction. By the time construction activity in any given portion of the site begins, downgradient BMPs 
must be installed and operational to control discharges from the initial site clearing, grading, excavating, and other 
earth-disturbing activities. Additional BMPs shall be installed as necessary throughout the life of the project.  

 
6. All BMPs shall be maintained and remain in effective operating condition during the entire duration of the project, 

with repairs made within the timeframes specified elsewhere in this permit, until final stabilization has been achieved.  
(a) Ensure BMPs are protected from activities that would reduce their effectiveness.   
(b) Remove any sediment per the BMP manufacturer’s instructions or before it has accumulated to one-half of the 

above-ground height of any BMP that collects sediment (i.e., silt fences, sediment traps, etc.)  
(c) The project is considered to achieve final stabilization when Part V. BMP REQUIREMENTS, Condition 13 is 

met.  
 

7. Minimize sediment trackout from the site and sediment transport onto roadways. 
(a) Restrict vehicle traffic to designated exit points. 
(b) Use appropriate stabilization techniques or BMPs at all points that exit onto paved roads or areas outside of the 

site. 
(c) Use additional controls or BMPs to remove sediment from vehicle and equipment tires prior to exit from facility 

where necessary.  
(d)  Any sediment or debris that is tracked out past the exit pad or is deposited on a roadway after a precipitation event 

shall be removed by the shorter of either the same business day (for business days only), or by the end of the next 
business day if track-out occurs on a non-business day, and before predicted rain events. Remove the track-out 
sediment by sweeping, shoveling, or vacuuming these surfaces, or by using other similarly effective means of 
sediment removal. Sediment or debris tracked out on pavement or other impervious surfaces shall not be disposed 
of into any stormwater conveyance, storm drain inlet, or water of the state. 

(e) Stormwater inlets susceptible to receiving sediment or other pollutants from the permitted land disturbance site 
shall have curb inlet protection. This may include inlets off the active area where track out from vehicles and 
equipment could impact the stormwater runoff to those inlets.   

 
8.  Concrete washout facilities shall be used to contain concrete waste from the activities onsite, unless the washout of 

trucks and equipment is managed properly at an off-site location.  
The washout facility shall be managed to prevent solid and/or liquid waste from entering waters of the state by the 
following: 
(a) Direct the wash water into leak-proof containers or pits designed so that no overflows can occur due to inadequate 

sizing or precipitation;  
(b) Locate washout activities away from waters of the state, stormwater inlets, and/or stormwater conveyances where 

practicable. If not practicable, use BMPs to reduce risk of waste leaving the washout facility;  
(c) Washout facilities shall be cleaned, or new facilities must be constructed and ready for use, once the washout is 

75% full; 
(d) Designate the washout area(s) and conduct such activities only in these areas.  
(e) Ensure contractors are aware of the location, such as by marking the area(s) on the map or signage visible to the 

truck and/or equipment operators.  
 

9. Good housekeeping practices shall be maintained at all times to keep waste from entering waters of the state.  
(a)  Provide solid and hazardous waste management practices, including providing trash containers, regular site 

cleanup for proper disposal of solid waste such as scrap building material, product/material shipping waste, 
food/beverage containers, spent structural BMPs;  

(b)  Provide containers and methods for proper disposal of waste paints, solvents, and cleaning compounds.  
(c)  Manage sanitary waste. Portable toilets shall be positioned so that they are secure and will not be tipped or 

knocked over and so that they are located away from waters of the state and stormwater inlets and stormwater 
conveyances. 

(d)  Ensure the storage of construction materials be kept away from drainage courses, stormwater conveyances, storm 
drain inlets, and low areas.  
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10. All fueling facilities present shall at all times adhere to applicable federal and state regulations concerning 

underground storage, above ground storage, and dispensers.  
 

11.  Any hazardous wastes that are generated onsite shall be managed, stored, and transported according to the provisions 
of the Missouri Hazardous Waste Laws and Regulations.  
 

12.  Store all paints, solvents, petroleum products, petroleum waste products, and storage containers (such as drums, cans, 
or cartons) so they are not exposed to stormwater or provide other prescribed BMPs (such as plastic lids and/or 
portable spill pans) to prevent the commingling of stormwater with container contents. Commingled water may not be 
discharged under this permit. Provide spill prevention, control, and countermeasures to contain the spill. Any 
containment system used to implement this requirement shall be constructed of materials compatible with the 
substances contained and shall prevent the contamination of groundwater.  

 
13.  Implement measures intended to prevent the spillage or loss of fluids, oil, grease, fuel, etc. from vehicles and 

equipment to thereby prevent the contamination of stormwater from these substances. This may include prevention 
measures such as, but not limited to, utilizing drip pans under vehicles and equipment stored outdoors, covering 
fueling areas, using dry clean-up methods, use of absorbents, and cleaning pavement surfaces to remove oil and 
grease.  

 
14. Spills, Overflows, and Other Unauthorized Discharges.  

(a) Any spill, overflow, or other discharge not specifically authorized in the permit above are unauthorized.  
(b) Should an unauthorized discharge cause or permit any contaminants, other than sediment, or hazardous substance 

to discharge or enter waters of the state, the unauthorized discharge must be reported to the regional office as soon 
as practicable but no more than 24 hours after the discovery of the discharge. If the spill or overflow needs to be 
reported after normal business hours or on the weekend, the facility must call the Department’s Environmental 
Emergency Response hotline at (573) 634-2436. Leaving a message on a Department staff member voice-mail 
does not satisfy this reporting requirement.   

(c) A record of all spills shall be retained with the SWPPP and made available to the Department upon request. 
(d) Other spills not reaching waters of the state must be cleaned up as soon as possible to prevent entrainment in 

stormwater but are not required to be reported to the Department. 
 

15. The full implementation of this operating permit shall constitute compliance with all applicable federal and state 
statutes and regulations in accordance with RSMo 644.051.16 and the CWA §402(k); however, this permit may be 
reopened and modified or alternatively revoked and reissued to comply with any applicable effluent standard or 
limitation issued or approved under Clean Water Act §§ 301(b)(2)(C) and (D), 304(b)(2), and 307(a)(2) if the effluent 
standard or limitation so issued or approved contains different conditions or is otherwise more stringent than any 
effluent limitation in the permit or controls any pollutant not limited in the permit. This permit may be modified, 
revoked and reissued, or terminated for cause. The filing of a request by the permittee for a permit modification, 
termination, notice of planned changes, or anticipated non-compliance does not stay any permit condition.  

 
 

IV. STORMWATER POLLUTION PREVENTION PLAN (SWPPP) MANAGEMENT REQUIREMENTS  
 

1. The primary requirement of this permit is the development and implementation of a SWPPP which incorporates site 
specific practices to best minimize the soil exposure, soil erosion, and the discharge of pollutants, including solids for 
each site covered under this permit.  

 
The purpose of the SWPPP is to ensure the design, implementation, management, and maintenance of BMPs in order 
to prevent sediment and other pollutants in stormwater discharges associated with the land disturbance activities [40 
CFR 122.44 (k)(4)] from entering waters of the state above established general and narrative criteria; compliance with 
Missouri Water Quality Standards; and compliance with the terms and conditions of this general permit. 
 
(a)  The SWPPP must be developed and implemented prior to conducting any land disturbance activities and 

must be specific to the land disturbance activities at the site. 
(b) The permittee shall fully implement the provisions of the SWPPP required under this permit as a condition of this 

general permit throughout the term of the land disturbance project. Failure to develop, implement, and maintain a 
SWPPP may lead to immediate enforcement action.  
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(c)  The SWPPP shall be updated any time site conditions warrant adjustments to the project or BMPs.  
(d)  Either an electronic copy or a paper copy of the SWPPP, and any required reports, must be accessible to anyone 

on site at all times when land disturbance operations are in process or other operational activities that may affect 
the maintenance or integrity of the BMP structures and made available as specified under Part VIII. STANDARD 
PERMIT CONDITIONS, Condition 1 of this permit. The SWPPP shall be readily available upon request and 
should not be sent to the Department unless specifically requested 

 
2. Failure to implement and maintain the BMPs chosen, which can be revised and updated, is a permit violation. The 

chosen BMPs will be the most reasonable and cost effective while also ensuring the highest quality water discharged 
attainable for the facility. Facilities with established SWPPPs and BMPs shall evaluate BMPs on a regular basis and 
change the BMPs as needed if there are BMP deficiencies.  

 
3. The SWPPP must: 

(a) List and describe the location of all outfalls;  
(b) List any allowable non-stormwater discharges occurring on site and where these discharges occur;   
(c) Incorporate required practices identified below; 
(d) Incorporate sediment and erosion control practices specific to site conditions; 
(e) Discuss whether or not a 404 Permit is required for the project; and 
(f) Name the person(s) responsible for inspection, operation, and maintenance of BMPs. The SWPPP shall list the 

names and describe the role of all owners/primary operators (such as general contractor, project manager) 
responsible for environmental or sediment and erosion control at the land disturbance site. 

 
4.  The SWPPP briefly must describe the nature of the land disturbance activity, including:  

(a) The function of the project (e.g., low density residential, shopping mall, highway, etc.);  
(b) The intended sequence and timing of activities that disturb the soils at the site; and 
(c) Estimates of the total area expected to be disturbed by excavation, grading, or other land disturbance support 

activities including off-site borrow and fill areas;  
 

5. In order to identify the site, the SWPPP shall include site information including size in acres. The SWPPP shall have 
sufficient information to be of practical use to contractors and site construction workers to guide the installation and 
maintenance of BMPs.  

 
6. The function of the SWPPP and the BMPs listed therein is to prevent or minimize pollution to waters of the state. A 

deficiency of a BMP means it was not effective in preventing or minimizing pollution of waters of the state.  
 

The permittee shall select, install, use, operate and maintain appropriate BMPs for the permitted site. The following 
manuals are acceptable resources for the selection of appropriate BMPs. 
 
Developing Your Stormwater Pollution Prevention Plan: A Guide for Construction Sites, (Document number EPA 
833-R-06-004) published by the United States Environmental Protection Agency (USEPA) in May 2007. This manual 
as well as other information, including examples of construction SWPPPs, is available at the USEPA internet site at 
https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf; and 
https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp.  
 
The latest version of Protecting Water Quality: A field guide to erosion, sediment and stormwater best management 
practices for development sites in Missouri, published by the Department. This manual is available at: 
https://dnr.mo.gov/document-search/protecting-water-quality-field-guide.  
 
The permittee is not limited to the use of these guidance manuals. Other guidance publications may be used to select 
appropriate BMPs. However, all BMPs must be described and justified in the SWPPP. Although the use of these 
manuals or other resources is recommended and may be used for BMP selection, they do not supersede the conditions 
of this permit. They may be used to inform in the decision making process for BMP selection but they are not 
themselves part of the permit conditions.  
  

https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf
https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp
https://dnr.mo.gov/document-search/protecting-water-quality-field-guide
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The permittee may retain the SWPPP, inspection reports, and all other associated documents (including a copy of this 
permit) electronically pursuant to RSMo 432.255. The documents must be made available to all interested persons in 
either paper or electronic format as required by this permit and the permittee must remit a copy (electronic or 
otherwise) of the SWPPP and inspection reports to the Department upon request.  

 
7. The SWPPP must contain a legible site map, multiple maps if necessary, identifying:  

(a) Site boundaries of the property;  
(b) Locations of all waters of the state (including wetlands) within the site and half a mile downstream of the site’s 

outfalls; 
(c) Location of all outfalls;  
(d) Direction(s) of stormwater flow (use arrows) and approximate slopes before and after grading activities;  
(e) Areas of soil disturbance and areas that will not be disturbed (or a statement that all areas of the site will be 

disturbed unless otherwise noted);  
(f) Location of structural and non-structural BMPs, including natural buffer areas, identified in the SWPPP;   
(g) Locations where stabilization practices are expected to occur;  
(h) Locations of on-site and off-site material, waste, borrow, or equipment storage areas and stockpiles;  
(i) Designated points where vehicles will exit the site;  
(j) Location of stormwater inlets and conveyances including ditches, pipes, man-made conduits, and swales; and 
(k) Areas where final stabilization has been achieved.  

 
8. An individual shall be designated by the permittee as the environmental lead. This environmental lead shall have 

knowledge in erosion, sediment, and stormwater control principles, knowledge of the permit, and the site’s SWPPP. 
The environmental lead shall ensure all personnel and contractors understand any requirements of this permit may be 
affected by the work they are doing. The environmental lead or designated inspector(s) knowledgeable in erosion, 
sediment, and stormwater control principles shall inspect all structures that function to prevent or minimize pollution 
of waters of the state.  

 
9. Throughout coverage under this permit, the permittee shall amend and update the SWPPP as appropriate during the 

term of the land disturbance activity. All SWPPP modifications shall be signed and dated. The permittee shall amend 
the SWPPP to incorporate any significant site condition changes which impact the nature and condition of stormwater 
discharges. At a minimum, these changes include whenever the: 
(a) Location, design, operation, or maintenance of BMPs is changed; 
(b) Design of the construction project is changed that could significantly affect the quality of the stormwater 

discharges; 
(c) The permittee’s inspections indicate deficiencies in the SWPPP or any BMP; 
(d) Department notifies the permittee in writing of deficiencies in the SWPPP; 
(e) SWPPP is determined to be ineffective in minimizing or controlling erosion and sedimentation (e.g., there is 

visual evidence of excessive site erosion or sediment deposits in streams, lakes, or downstream waterways, 
sediment or other wastes off site); and/or 

(f) Department determines violations of water quality standards may occur or have occurred. 
 

10. Site Inspections: The environmental lead, or a designated inspector, shall conduct regularly scheduled inspections. 
These inspections shall be conducted by a qualified person, one who is responsible for environmental matters at the 
site, or a person trained by and directly supervised by the person responsible for environmental matters at the site. Site 
inspections shall include, at a minimum, the following:   
(a) For disturbed areas that have not achieved final stabilization, all installed BMPs and other pollution control 

measures shall be inspected to ensure they are properly installed, appear to be operational, and are working as 
intended to minimize the discharge of pollutants.  

(b) For areas on site that have achieved either temporary or final stabilization, while at the same time active 
construction continues on other areas, ensure that all stabilization measures are properly installed, appear to be 
operational, and are working as intended to minimize the discharge of pollutants.  

(c) Inspect all material, waste, borrow, and equipment storage and maintenance areas that are covered by this permit. 
Inspect for conditions that could lead to spills, leaks, or other accumulations of pollutants on the site.  

(d) Inspect all areas where stormwater typically flows within the site, including drainage ways designed to divert, 
convey, and/or treat stormwater.  
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(e) All stormwater outfalls shall be inspected for evidence of erosion, sediment deposition, or impacts to the 

receiving stream. If a discharge is occurring during an inspection, the inspector must observe and document the 
visual quality of the discharge and take note of the characteristics of the stormwater discharge, including turbidity, 
color; odor; floating, settled, or suspended solids; foam; oil sheen; and other indicators of stormwater pollutants.  

(f) When practicable the receiving stream shall also be inspected for a minimum of 50 feet downstream of the outfall. 
(g) The perimeter of the site shall be inspected for evidence of BMP failure to ensure concentrated flow does not 

develop a new outfall.  
(h) The SWPPP must explain how the environmental lead will be notified when stormwater runoff occurs. 

   
11. Inspection Frequency: All BMPs must be inspected in accordance to one of the schedules listed below. The inspection 

frequency shall be documented in the SWPPP, and any changes to the frequency of inspections, including switching 
between the options listed below, must be documented on the inspection form: 
(a) At least once every seven (7) calendar days and within 48 hours after any storm event equal to or greater than a 2-

year, 24-hour storm has ceased during a normal work day or within 72 hours if the rain event ceases during a non-
work day such as a weekend or holiday; or  

(b) Once every 14 calendar days and within 24 hours of the occurrence of a storm event of 0.25 inches of 
precipitation or greater, or the occurrence of runoff from snowmelt. To determine if a storm event of 0.25 inches 
or greater has occurred on the site, the permittee shall either keep a properly maintained rain gauge on site, or 
obtain the storm event information from a weather station near the site location.  
1) Inspections are only required during the project’s normal working hours. 
2) An inspection must be conducted within 24 hours of a storm event which has produced 0.25 inches. The 

inspection shall be conducted within 24 hours of the event end, or within 72 hours if the rain event ceases 
during a non-work day such as a weekend or holiday. 

3) If it is elected to inspect every 14 calendar days and there is a storm event at the site that continues for multiple 
days, and each day of the storm produces 0.25 inches or more of rain, the permittee shall conduct an inspection 
within 24 hours of the end of the storm or within 72 hours if the rain event ceases during a non-work day such 
as a weekend or holiday. 

(c) Areas on site that have achieved stabilization, while at the same time active construction continues on other areas, 
may reduce inspection frequency to monthly, for those stabilized areas, if the following conditions exist: 
1) For areas where disturbed portions have undergone temporary stabilization, inspections shall occur at least 

once a month while stabilized and when re-disturbed shall follow either frequency outlined in (a),(b), or (c) 
above.  

2) Areas on site that have achieved final stabilization must be inspected at least once per month until the permit is 
terminated. 

(d) If construction activities are suspended due to frozen conditions, the permittee may temporarily reduce site 
inspections to monthly until thawing conditions begin to occur if all of the following are met: 
1) Land disturbances have been suspended; and 
2) All disturbed areas of the site have been stabilized in accordance with Part V. BMP REQUIREMENTS, 

Condition 13.  
3) The change shall be noted in the SWPPP.  

(e)  Any basin dewatering shall be inspected daily when discharge is occurring. The discharge shall be observed and 
dewatering activities shall be ceased immediately if the receiving stream is being impacted. These inspections 
shall be noted on a log or on the inspection report.   
 
If weather conditions or other issues prevent correction of BMPs within seven calendar days, the reasons for the 
delay must be documented (including pictures), and there must be a narrative explaining why the work cannot be 
accomplished within the seven day time period. The documentation must be filed with the regular inspection 
reports. The corrections shall be made as soon as weather conditions or other issues allow.   

 
12. Site Inspection Reports: A log of each inspection and/or copy of the inspection report shall be kept readily accessible 

and must be made available upon request by the Department. Electronic logs are acceptable as long as reports can be 
provided within 24 hours. If inspection reports are kept off site, the SWPPP must indicate where they are stored. The 
inspection report shall be signed by the environmental lead or designated inspector (electronically or otherwise).  
(a) The inspection report is to include the following minimum information: 

1) Inspector’s name and title. 
2) Date and time of inspection. 
3) Observations relative to the effectiveness of the BMPs and stabilization measures. The following must be 
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documented: 
a. Whether BMPs are installed, operational, and working as intended;  
b. Whether any new or modified stormwater controls are needed;  
c. Facilities examined for conditions that could lead to spill or leak;  
d. Outfalls examined for visual signs of erosion or sedimentation at outfalls. Excessive erosion or 

sedimentation may be due to BMP failure or insufficiency. Response to observations should be addressed in 
the inspection report.  

4) Corrective actions taken or necessary to correct the observed problem. 
5) Listing of areas where land disturbance operations have permanently or temporarily stopped.   

 
13. Any structural or maintenance deficiencies for BMPs or stabilization measures shall be documented and corrected as 

soon as possible but no more than seven (7) calendar days after the inspection.  
(a) Corrective action documentation shall be stored with the associated site inspection report.  
(b) Immediately take all reasonable steps to address the condition, including cleaning up any contaminated surfaces 

so the material will not discharge in subsequent storm events.  
(c) If weather conditions or other issues prevent correction of BMPs within seven calendar days, the reasons for the 

delay must be documented (this may include pictures) and there must be a narrative explaining why the work 
cannot be accomplished within the seven day time period. The permittee shall correct the problem as soon as 
weather conditions or issues allow.  

(d) Corrective actions may be required by the Department. The permittee must comply with any corrective actions 
required by the Department as a result of permit violations found during an inspection.  

 
 

V. BMP REQUIREMENTS 
 
1. The information, practices, and BMP requirements in this section shall be implemented on site and, where noted, 

provided for in the SWPPP.  
 

2. Existing vegetation and trees shall be preserved where practicable. The permittee is encouraged to preserve topsoil 
where practicable.  

 
3. The permittee shall select appropriate BMPs for use at the site and list them in the SWPPP. When selecting effective 

BMPs, the permittee shall consider stormwater volume and velocity. A BMP that has demonstrated ineffectiveness in 
preventing or minimizing sediment or other pollutants from leaving a given site shall be replaced with a more 
effective BMP, or additional and sequential BMPs and treatment devices may be incorporated as site conditions 
allow. The permittee should consider a schedule for performing erosion control measures when selecting BMPs.  
 

4. The SWPPP shall include a description of both structural and non-structural BMPs that will be used at the site.   
(a) The SWPPP shall provide the following general information for each BMP which will be used one or more 

times at the site: 
1) Physical description of the BMP; 
2) Site conditions that must be met for effective use of the BMP; 
3) BMP installation/construction procedures, including typical drawings; and 
4) Operation and maintenance procedures and schedules for the BMP.  

(b) The SWPPP shall provide the following information for each specific instance where a BMP is to be 
installed:  
1) Whether the BMP is temporary or permanent; 
2) When the BMP will be installed in relation to each phase of the land disturbance procedures to complete 

the project; and 
3) Site conditions that must be met before removal of the BMP if the BMP is not a permanent BMP. 

 
5. Structural BMP Installation: The permittee shall ensure all BMPs are properly installed and operational at the 

locations and relative times specified in the SWPPP.   
(a) Perimeter control BMPs for runoff from disturbed areas shall be installed before general site clearing is started. 

Note this requirement does not apply to earth disturbances related to initial site clearing and establishing entry, 
exit, or access of the site, which may require that stormwater controls be installed immediately after the earth 
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disturbance.   

(b) For phased projects, BMPs shall be properly installed as necessary prior to construction activities.   
(c) Stormwater discharges which leave the site from disturbed areas shall pass through an appropriate impediment to 

sediment movement such as a sedimentation basin, sediment traps (including vegetative buffers), or silt fences 
prior to leaving the land disturbance site.   

(d) A drainage course change shall be clearly marked on a site map and described in the SWPPP. 
(e) If vegetative stabilization measures are being implemented, stabilization efforts are considered “installed” when 

all activities necessary to seed or plant the area are completed. Vegetative stabilization is not considered 
“operational” until the vegetation is established.   

 
6. Install sediment controls along any perimeter areas of the site that are downgradient from any exposed soil or other 

disturbed areas. Prevent stormwater from circumventing the edge of the perimeter control. For sites where perimeter 
controls are infeasible, other practices shall be implemented to minimize discharges to perimeter areas of the site.  
 

7. For surface waters of the state, defined in Section 644.016.1(27) RSMo, located on or adjacent to the site, the 
permittee must maintain a riparian buffer or structural equivalent in accordance with at least one of the following 
options. The selection and location must be described in the SWPPP. 
(a) Provide and maintain a 50-foot undisturbed natural buffer; or 
(b) Provide and maintain an undisturbed natural buffer that is less than 50 feet and is supplemented by erosion and 

sediment controls that achieve the sediment load reduction equivalent to a 50-foot undisturbed natural buffer; or 
(c) If infeasible to provide and maintain an undisturbed natural buffer of any size, implement erosion and sediment 

controls to achieve the sediment load reduction equivalent to a 50-foot undisturbed natural buffer. 
(d) The permittee is not required to comply with (a), (b), or (c) above if one or more of the following exceptions 

apply and documentation is provided in the SWPPP:  
1) As authorized per CWA Section 404 Department of the Army permit and its associated Section 401 Water 

Quality Certification from the Department. 
2) If there is no discharge of stormwater to waters of the state through the area between the disturbed portions of 

the site and waters of the state located within 50 feet of the site. This includes situations where the permittee 
has implemented permanent control measures that will prevent such discharges, such as a berm or other 
barrier.  

3) Where no natural buffer exists due to preexisting development disturbances that occurred prior to the initiation 
of planning for the current development of the site.  
a. Where some natural buffer exists but portions of the area within 50 feet of the waters of the state are 

occupied by preexisting development disturbances the permittee is required to comply with (a), (b), or (c) 
above.  

4) For linear projects where site constraints make it infeasible to implement a buffer or equivalent provided the 
permittee limit disturbances within 50 feet of any waters of the state and/or the permittee provides 
supplemental erosion and sediment controls to treat stormwater discharges from earth disturbances within 50 
feet of the water of the state. The permittee must also document in the SWPPP the rationale for why it is 
infeasible for the permittee to implement (a), (b), or (c) and describe any buffer width retained and 
supplemental BMPs installed.  

(e) Where the permittee is retaining a buffer of any size, the buffer should be measured perpendicularly from any of 
the following points, whichever is further landward from the water: 
1) The ordinary high water mark of the water body, defined as the line on the shore established by fluctuations of 

water and indicated by physical characteristics such as a clear, natural line impressed on the bank, shelving, 
changes in the character of soil, destruction of terrestrial vegetation, and/or the presence of litter and debris; or 

2) The edge of the stream or river bank, bluff, or cliff, whichever is applicable. 
 
8. Slopes for disturbed areas must be identified in the SWPPP. A site map or maps defining the sloped areas for all 

phases of the project must be included in the SWPPP. The disturbance of steep slopes shall be minimized.  
9. Manage stockpiles or land clearing debris piles composed, in whole or in part, of sediment and/or soil. 

(a) Locate the piles outside of any natural buffers zones, established under the condition above, and away from any 
stormwater conveyances, drain inlets, and areas where stormwater flow is concentrated;  

(b) Install a sediment barrier along all downgradient perimeter areas;  
(c) Divert surface flows around stockpiles to reduce and minimize erosion of the stockpile.  
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(d) For piles that will be unused for 14 or more days, provide cover with appropriate temporary stabilization in 

accordance with Part V. BMP REQUIREMENTS, Condition 13.   
(e) Rinsing, sweeping, or otherwise placing any soil, sediment, debris, or stockpiled product which has accumulated 

on pavement or other impervious surfaces into any stormwater conveyance, storm drain inlet, or water of the state 
is prohibited.  

 
10. The site shall include BMPs for pollution prevention measures and shall be noted in the SWPPP. At minimum such 

measures must be designed, installed, implemented, and maintained to: 
(a) Minimize the discharge of pollutants from equipment and vehicle rinsing; no detergents, additives, or soaps of 

any kind shall be discharged. Rinse waters must be treated in a sediment basin or alternative control that provides 
equivalent or better treatment prior to discharge;   

(b) Minimize the exposure of building materials, building products, construction wastes, trash, landscape materials, 
fertilizers, pesticides, herbicides, detergents, sanitary waste, and other materials present on the site to precipitation 
and to stormwater;  

(c) Minimize the discharge of pollutants from spills and leaks and implement chemical spill and leak prevention and 
response procedures, including, but not limited to, the installation of containment berms and use of drip pans at 
petroleum product and liquid storage tanks and containers; and 

(d) Prevent discharges from causing or contributing to an exceedance of water quality standards including general 
criteria. 

 
11. Sedimentation Basins: The SWPPP shall include a sedimentation basin for each drainage area with ten or more acres 

disturbed at one time.   
(a) The sedimentation basin shall be sized, at a minimum, to treat a local 2-year, 24-hour storm. 
(b) Sediment basins shall not be constructed in any waters of the state or natural buffer zones. 
(c) Discharges from dewatering activities shall be managed by appropriate controls. The SWPPP shall include a 

description of any anticipated dewatering methods and specific BMPs designed to treat dewatering water. 
1)  Appropriate controls include, but are not limited to, sediment socks, dewatering tanks, tube settlers, weir 

tanks, filtration systems (e.g. bag or sand filters), and passive treatment systems that are designed to remove 
or retain sediment. 

2) Erosion controls and velocity dissipation devices (e.g., check dams, riprap, and vegetated buffers) to minimize 
erosion at inlets, outlets, and discharge points from shall be utilized. 

3) Water with an oil sheen shall not be discharged and shall be marked in SWPPP. 
4)  Visible floating solids and foam shall not be discharged. 

(d) Until final stabilization has been achieved, sediment basins and impoundments shall utilize outlet structures or 
floating skimmers that withdraw water from the surface when discharging.  
1) Under frozen conditions, it may be considered infeasible to withdraw water from the surface and an exception 

can be made for that specific period as long as discharges that may contain sediment and other pollutants are 
managed by appropriate controls. If determined infeasible due to frozen conditions, documentation must be 
provided in the SWPPP to support the determination, including the specific conditions or time period when 
this exception applies.  

(e) Accumulated sediment shall not exceed 50% of total volume or as prescribed in the design, whichever is less. 
Note in the SWPPP the locations for disposal of the material removed from sediment basins. 

(f) Prevent discharges to the receiving stream causing excessive visual turbidity. For the purposes of this permit, 
visual turbidity refers to a sediment plume or other cloudiness in the water caused by sediment that can be 
identified by an observer.  

(g) The SWPPP shall require the basin be maintained until final stabilization of the disturbed area served by the 
basin. 
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Where use of a sediment basin is infeasible, the SWPPP shall evaluate and specify other similarly effective BMPs to 
be employed to control erosion and sediment. These similarly effective BMPs shall be selected from appropriate BMP 
guidance documents authorized by this permit. The BMPs must provide equivalent water quality protection to achieve 
compliance with this permit. The SWPPP shall require both temporary and permanent sedimentation basins to have a 
stabilized spillway to minimize the potential for erosion of the spillway or basin embankment. 
 

12. Soil disturbing activities on site that have ceased either temporarily or permanently shall initiate stabilization 
immediately in accordance with the options below. For soil disturbing activities that have been temporarily ceased on 
any portion of the site and will not resume for a period exceeding 14 calendar days: 
(a) The permittee shall construct BMPs to establish interim stabilization; and  
(b) Stabilization must be initiated immediately and completed within 14 calendar days.  
(c) For soil disturbing activities that have been permanently ceased on any portion of the site, final stabilization of 

disturbed areas must be initiated immediately and completed within 14 calendar days.  
1) Allowances to the 14-day completion period for temporary and final stabilization may be made due to weather 

and equipment malfunctions. The use of allowances shall be documented in the SWPPP. Allowances may be 
determined unnecessary after review by the Department.   

(d) Until stabilization is complete, interim sediment control shall consist of well-established and maintained BMPs 
that are reasonably certain to protect waters of the state from sediment pollution over an extended period of time. 
This may require adding more BMPs to an area than is normally used during daily operations. The types of BMPs 
used must be suited to the area disturbed, taking into account the number of acres exposed and the steepness of 
the slopes. If the slope of the area is greater than 3:1 (three feet horizontal to one foot vertical), then the permittee 
shall establish interim stabilization within seven days of ceasing operations on that part of the site. The following 
activities would constitute the immediate initiation of stabilization:  
1) Prepping the soil for vegetative or non-vegetative stabilization as long as seeding, planting, and/or installation 

of non-vegetative stabilization products takes place as soon as practicable; 
2) Applying mulch or other non-vegetative product to the exposed areas; 
3) Seeding or planting the exposed areas;  
4) Finalizing arrangements to have stabilization product fully installed in compliance with the deadlines for 

completing stabilization.  
(e) If vegetative stabilization measures are being implemented, stabilization is considered “installed” when all 

activities necessary to seed or plant the area are completed. Installed does not mean established. 
(f) If non-vegetative stabilization measures are being implemented, stabilization is considered “installed” when all 

such measures are implemented or applied.  
1) Non-vegetative stabilization shall prevent erosion and shall be chosen for site conditions, such as slope and 

flow of stormwater.  
(g) Final stabilization is not considered achieved until vegetation has grown and established to meet the requirements 

below.  
 

13. Prior to removal of BMPs, ceasing site inspections, and removing from the quarterly report, final stabilization must be 
achieved. Final stabilization shall be achieved as soon as possible once land disturbance activities have ceased. 
Document in the SWPPP the type of stabilization and the date final stabilization is achieved.  
(a) The project is considered to have achieved final stabilization when perennial vegetation (excluding volunteer 

vegetation), pavement, buildings, or structures using permanent materials (e.g., riprap, gravel, etc.) cover all areas 
that have been disturbed. With respect to areas that have been vegetated, vegetation must be at least 70% coverage 
of 100% of the vegetated areas on site. Vegetation must be evenly distributed.  

(b) Disturbed areas on agricultural land are considered to have achieved final stabilization when they are restored to 
their preconstruction agricultural use. If former agricultural land is changing to non-agricultural use, this is no 
longer considered agricultural land and shall follow condition (a).  

(c) If the intended function of a specific area of the site necessitates that it remain disturbed, final stabilization is 
considered achieved if all of the following are met:  
1) Only the minimum area needed remains disturbed (i.e., dirt access roads, motocross tracks, utility pole pads, 

areas being used for storage of vehicles, equipment, materials). Other areas must meet the criteria above.  
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2) Permanent structural BMPs (e.g., rock checks, berms, grading, etc.) or non-vegetative stabilization measures 

are implemented and designed to prevent sediment and other pollutants from entering waters of the state.  
3) Inspection requirements in Part IV. SWPPP MANAGEMENT REQUIREMENT, Condition 11 are met and 

documented in the SWPPP.  
(d) Winter weather and frozen conditions do not excuse any of the above final stabilization requirements. If 

vegetation is required for stabilization the permittee must maintain BMPs throughout winter weather and frozen 
conditions until thawing and vegetation meets final stabilization criteria above. Document stabilization attempts 
during frozen conditions in the SWPPP. Consider future freezing when removing vegetation and plan with 
temporary stabilization techniques before the ground becomes frozen. 
 
 

VI. SITE FINALIZATION & PERMIT TERMINATION 
 
1. Until a site is finalized, the permittee must comply with all conditions in the permit, including continuation of site 

inspections and reporting quarterly to the Department. To finalize the site and remove from this permit coverage, the 
site shall meet the following requirements:  
(a)  For any areas that (1) were disturbed during construction, (2) are not covered over by permanent structures, and 

(3) over which the permittee had control during the construction activities, the requirements for final vegetative or 
non-vegetative stabilization in Part V. BMP REQUIREMENTS, Condition 13;  

(b)  The permittee has removed and properly disposed of all construction materials, waste, and waste handling devices 
and has removed all equipment and vehicles that were used during construction, unless intended for long-term 
beyond construction phase;  

(c)  The permittee has removed all temporary BMPs that were installed and maintained during construction, except 
those that are intended for long-term use or those that are biodegradable; and 

(d)  The permittee has removed all potential pollutants and pollutant-generating activities associated with 
construction, unless needed for long-term use following the construction activities.  

 
2. The permit may be terminated if;  

(a)  There has been a transfer of control of all areas of the site for which the current permittee is responsible under this 
permit to another operator, and that operator has obtained coverage under this permit;  

(b)  Active sites obtain coverage under an individual or alternative general NPDES permit, with land disturbance 
conditions; or 

(c)  This permit may be terminated when all projects covered under this permit are finalized. In order to terminate the 
permit, the permittee shall notify the Department by submitting a Request for Termination along with the final 
quarterly report for the current calendar quarter. 

 
 
VII. REPORTING AND SAMPLING REQUIREMENTS 
 
1. The permittee is not required to sample stormwater under this permit. The Department may require sampling and 

reporting as a result of illegal discharges, compliance issues related to water quality concerns, or evidence of off-site 
impacts from activities at a site. If such an action is needed, the Department will specify in writing the sampling 
requirements, including such information as location and extent. If the permittee refuses to perform sampling when 
required, the Department may terminate the general permit and require the facility to obtain a site-specific permit with 
sampling requirements. 
 

2. Electronic Discharge Monitoring Report (eDMR) Submission System. The NPDES Electronic Reporting Rule, 40 
CFR Part 127, reporting of any report required by the permit shall be submitted via an electronic system to ensure 
timely, complete, accurate, and nationally consistent set of data for the NPDES program. The eDMR system is 
currently the only Department-approved reporting method for this permit unless specified elsewhere in this permit, or 
a waiver is granted by the Department. The facility must register in the Department’s eDMR system through the 
Missouri Gateway for Environmental Management (MoGEM) before the first report is due. 
 

3. Permittees shall prepare a quarterly report with a list of active land disturbance sites including any off-site borrow or 
depositional areas associated with the construction project and submit the following information electronically as an 
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attachment to the eDMR system until such a time when the current or a new system is available to allow direct input 
of the data: 
(a) The name of the project; 
(b) The location of the project (including the county); 
(c) The name of the primary receiving water(s) for each project; 
(d) A description of the project; 
(e) The number of acres disturbed; 
(f) The percent of completion of the project; and 
(g) The projected date of completion. 

 
The quarterly report(s) shall be maintained by the permittee and readily available for review by the Department at the 
address provided on the application as well as submitted quarterly via the Department’s eDMR system. The permittee 
shall submit quarterly reports according to Table A.  

 
Table A Schedule for Quarterly Reporting 
Activity for the months of: Report is due: 
January, February, March (1st Quarter) 
April, May, June (2nd Quarter) 
July, August, September (3rd Quarter) 
October, November, December (4th Quarter) 

April 28 
July 28 
October 28 
January 28 

 
 
VIII. STANDARD PERMIT CONDITIONS 
 
1. Records: The permittee shall retain copies of this general permit, the SWPPP and all amendments for the site named 

in the State Operating Permit, results of any monitoring and analysis, and all site inspection records required by this 
general permit.   
(a) The records shall be accessible during normal business hours and retained for a period of at least three (3) years 

from the date of termination.   
(b) The permittee shall provide a copy (electronic or otherwise) of the SWPPP to the Department, USEPA, or any 

local agency or government representative if they request a copy in the performance of their official duties within 
24 hours of the request (or next working day), unless given more time by the representative. 

(c) The permittee shall provide a copy of the SWPPP to those who are responsible for installation, operation, or 
maintenance of any BMP. The permittee, their representative, and/or the contractor(s) responsible for installation, 
operation and maintenance of the BMPs shall have a current copy of the SWPPP with them when on the project 
site. 

 
2. Land Ownership and Change of Ownership: Federal and Missouri stormwater regulations [10 CSR 20-6.200(1) (B)] 

require a stormwater permit and erosion control measures for all land disturbances of one or more acres. These 
regulations also require a permit for less than one acre lots if the lot is part of a larger common plan of development or 
sale where that plan is at least one acre in size.  
(a) If the permittee sells any portion of a permitted site to a developer for commercial, industrial, or residential use, 

this land remains a part of the common sale and the new owner must obtain a permit prior to conducting any land 
disturbance activity. Therefore, the original permittee must amend the SWPPP to show that the property has been 
sold and, therefore, no longer under the original permit coverage. 

(b) Property of any size which is part of a larger common plan of development where the property has achieved final 
stabilization and the original permit terminated will require application of a new land disturbance permit for any 
future land disturbance activity unless the activity is by an individual residential building lot owner on a site less 
than one acre.  

(c) If a portion of a larger common plan of development is sold to an individual for the purpose of building his or her 
own private residence, a permit is required if the portion of land sold is equal to or greater than one acre. No 
permit is required, however, for less than one acre of land sold. 

 
3. Permit Transfer: This permit may not be transferred to a new owner. 
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4. Termination: This permit may be terminated when the project has achieved final stabilization, defined in Part VI. 

SITE FINALIZATION & PERMIT TERMINATION.   
(a) In order to terminate the permit, the permittee shall notify the Department by submitting the form Request for 

Termination of Operating Permit Form MO 780-2814. The form should be submitted to the appropriate regional 
office or through an approved electronic system if it should become available.  

(b) The Cover Page (Certificate Page) of the Master General Permit for Land Disturbance specifies the “effective 
date” and the “expiration date” of the Master General Permit. The “issued date” along with the “expiration date” 
will appear on the State Operating Permit issued to the applicant. This permit does not continue 
administratively beyond the expiration date.   

 
5. Duty to Reapply: If the project or development completion date will be after the expiration date of this general permit, 

then the permittee must reapply to the Department for a new permit. This permit may be applied for and issued 
electronically in accordance with Section 644.051.10, RSMo. 
(a) Due to the nature of the electronic permitting system, a period of time may be granted at the discretion of the 

Department in order to apply for a new permit after the new version is effective. Applicants must maintain 
appropriate best management practices and inspections during the discretionary period.  

 
6. Duty to Comply: The permittee must comply with all conditions of this permit. Any permit noncompliance constitutes 

a violation of the Missouri Clean Water Law and Federal Clean Water Act and is grounds for enforcement action; for 
permit termination, revocation and reissuance, or modification; or denial of a permit renewal application. 
 

7. Modification, Revocation, and Reopening: 
(a) If at any time the Department determines that the quality of waters of the state may be better protected by 

reopening this permit, or revoking this permit and requiring the owner/operator of the permitted site to apply for a 
site-specific permit, the Department may revoke a general permit and require any person to obtain such an 
operating permit as authorized by 10 CSR20-6.010(13) and 10 CSR 20-6.200(1)(B).  

(b) If this permit is reopened, modified, or revoked pursuant to this Section, the permittee retains all rights under 
Chapter 536 and 644 Revised Statutes of Missouri upon the Department’s reissuance of the permit as well as all 
other forms of administrative, judicial, and equitable relief available under law.  

 
8. Other Information: Where the permittee becomes aware that it failed to submit any relevant facts in a permit 

application or submitted incorrect information in a permit application or in any report to the Department, it shall 
promptly submit such facts or information.  
 

9. Duty to Provide Information: The permittee shall furnish to the Department, within 24 hours unless explicitly granted 
more time in writing, any information which the Department may request to determine whether cause exists for 
modifying, revoking and reissuing, or terminating this permit or to determine compliance with this permit. The 
permittee shall also furnish to the Department upon request, copies of records required to be kept by this permit. 
 

10. Inspection and Entry: The permittee shall allow the Department, or an authorized representative (including an 
authorized contractor acting as a representative of the Department), upon presentation of credentials and other 
documents as may be required by law, to:  
(a) Enter upon the permittee's premises where a regulated facility or activity is located or conducted or where records 

must be kept under the conditions of the permit;  
(b) Have access to and copy, at reasonable times, any records that must be kept under the conditions of this permit;  
(c) Inspect at reasonable times any facilities, equipment (including monitoring and control equipment), practices, or 

operations regulated or required under this permit; and  
(d) Sample or monitor at reasonable times, for the purposes of assuring permit compliance or as otherwise authorized 

by the Federal Clean Water Act or Missouri Clean Water Law, any substances or parameters at any location. 
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11. Signatory Requirement:  

(a) All permit applications, reports required by the permit, or information requested by the Department shall be 
signed and certified. (See 40 CFR 122.22 and 10 CSR 20-6.010) 

(b) The Federal Clean Water Act provides that any person who knowingly makes any false statement, representation, 
or certification in any record or other document submitted or required to be maintained under this permit 
(including monitoring reports or reports of compliance or non-compliance) shall, upon conviction, be punished by 
a fine of not more than $10,000 per violation, or by imprisonment for not more than six (6) months per violation, 
or by both.  

(c) The Missouri Clean Water Law provides that any person who knowingly makes any false statement, 
representation or certification in any application, record, report, plan, or other document filed or required to be 
maintained pursuant to sections 644.006 to 644.141 shall, upon conviction, be punished by a fine of not more than 
ten thousand dollars, or by imprisonment for not more than six months, or by both. 

 
12. Property Rights: This permit does not convey any property rights of any sort or any exclusive privilege.  
 

13. Notice of Right to Appeal: If you were adversely affected by this decision, you may be entitled to pursue an appeal 
before the administrative hearing commission (AHC) pursuant to Sections 621.250 and 644.051.6 RSMo. To appeal, 
you must file a petition with the AHC within thirty days after the date this decision was mailed or the date it was 
delivered, whichever date was earlier. If any such petition is sent by registered mail or certified mail, it will be 
deemed filed on the date it is mailed; if it is sent by any method other than registered mail or certified mail, it will be 
deemed filed on the date it is received by the AHC. Any appeal should be directed to:  

 
Administrative Hearing Commission 

U.S. Post Office Building, Third Floor 
131 West High Street, P.O. Box 1557 

Jefferson City, MO 65102-1557 
Phone: 573-751-2422 
Fax: 573-751-5018 

Website: https://ahc.mo.gov 
 
 
  

https://ahc.mo.gov/


PUBLIC NOTIFICATION SIGN 
 

 
 

STORMWATER DISCHARGES FROM 
THIS LAND DISTURBANCE SITE ARE 

AUTHORIZED BY THE MISSOURI 
STATE OPERATING PERMIT NUMBER: 

 
                                                            
ANYONE WITH QUESTIONS OR 

CONCERNS ABOUT STORMWATER 
DISCHARGES FROM THIS SITE, 

PLEASE CONTACT THE MISSOURI 
DEPARTMENT OF NATURAL 

RESOURCES AT 

1-800-361-4827
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MISSOURI DEPARTMENT OF NATURAL RESOURCES 

FACT SHEET FOR MASTER GENERAL PERMIT 
MO-R100XXX 

 
The Federal Water Pollution Control Act [Clean Water Act (CWA)] Section 402 of Public Law 92-500 
(as amended) established the National Pollution Discharge Elimination System (NPDES) permit program. 
This program regulates the discharge of pollutants from point sources into the waters of the United States 
and the release of stormwater from certain point sources. All such discharges are unlawful without a 
permit (Section 301 of the CWA). After a permit is obtained, a discharge not in compliance with all 
permit terms and conditions is unlawful. Missouri State Operating Permits (MSOPs) are issued by the 
Missouri Department of Natural Resources (Department) under an approved program operated in 
accordance with federal and state laws (Federal CWA and Missouri Clean Water Law Section 644 as 
amended). Permits are issued for a period of five (5) years unless otherwise specified. 
 
Per 40 CFR 124.56, 40 CFR 124.8, and 10 CSR 20-6.020(1)(A)2, a Fact Sheet shall be prepared to give 
pertinent information regarding the applicable regulations, rationale for the development of effluent 
limitations and conditions, and the public participation process for the permit. A Fact Sheet is not an 
enforceable part of an MSOP. 
 
DEFINITIONS FOR THE PURPOSES OF THIS PERMIT:  
 
Common Promotional Plan: A plan undertaken by one (1) or more persons to offer lots for sale or lease; 
where land is offered for sale by a person or group of persons acting in concert, and the land is contiguous 
or is known, designated, or advertised as a common unit or by a common name or similar names, the land 
is presumed, without regard to the number of lots covered by each individual offering, as being offered 
for sale or lease as part of a common promotional plan.  
 
Dewatering: The act of draining rainwater and/or groundwater from basins, building foundations, vaults, 
and trenches.  
 
Effective Operating Condition: For the purposes of this permit, a stormwater control is kept in effective 
operating condition if it has been implemented and maintained in such a manner that it is working as 
designed to minimize pollutant discharges.  
 
Emergency-Related Project: A project initiated in response to a public emergency (e.g. earthquakes, 
extreme flooding conditions, tornado, disruptions in essential public services, pandemic) for which the 
related work requires immediate authorization to avoid imminent endangerment to human health/safety or 
the environment or to reestablish essential public services.  
 
Exposed Soils: For the purposes of this permit, soils that as a result of earth-disturbing activities are left 
open to the elements.  
 
Immediately: For the purposes of this permit, immediately should be defined as within 24 hours.  
 
Impervious Surface: For the purpose of this permit, any land surface with a low or no capacity for soil 
infiltration including, but not limited to, pavement, sidewalks, parking areas and driveways, packed gravel 
or soil, or rooftops.  
 
Infeasible: Infeasible means not technologically possible or not economically practicable and achievable 
in light of best industry practices.  
 
Install or Installation: When used in connection with stormwater controls, to connect or set in position 
stormwater controls to make them operational.  
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Land Disturbance Site or Site: The land or water area where land disturbance activities will occur and 
where stormwater controls will be installed and maintained. The land disturbance site includes 
construction support activities, which may be located at a different part of the property from where the 
primary land disturbance activity will take place or on a different piece of property altogether. Off-site 
borrow areas directly and exclusively related to the land disturbance activity are part of the site and must 
be permitted.   
 
Larger Common Plan of Development or Sale: A continuous area where multiple separate and distinct 
construction activities are occurring under one plan, including any off-site borrow areas that are directly 
and exclusively related to the land disturbance activity. Off-site borrow areas utilized for multiple 
different land disturbance projects are considered their own entity and are not part of the larger common 
plan of development or sale. See definition of Common Promotional Plan to understand what a ‘common 
plan’ is.  
 
Minimize: To reduce and/or eliminate to the extent achievable using stormwater controls that are 
technologically available and economically practicable and achievable in light of best industry practices.  
 
Non-structural Best Management Practices (BMPs): Institutional, educational, or pollution prevention 
practices designed to limit the amount of stormwater runoff or pollutants that are generated in the 
landscape. Examples of non-structural BMPs include picking up trash and debris, sweeping up nearby 
sidewalks and streets, maintaining equipment, and training site staff on stormwater control practices.    
 
Operational: for the purposes of this permit, stormwater controls are made “operational” when they have 
been installed and implemented, are functioning as designed, and are properly maintained.  
 
Ordinary High Water Mark: The line on the shore established by fluctuations of water and indicated by 
physical characteristics such as a clear, natural line impressed on the bank, shelving, changes in the 
character of soil, destruction of terrestrial vegetation, and/or the presence of litter and debris.  
 
Peripheral: For the purposes of this permit, peripheral should be defined as the outermost boundary of the 
area that will be disturbed. 
 
Permanently: For the purposes of this permit, permanently is defined as any activity that has been ceased 
without any intentions of future disturbance.  
 
Pollution Prevention Controls (or Measures): Stormwater controls designed to reduce or eliminate the 
addition of pollutants to construction site discharges through analysis of pollutant sources, 
implementation of proper handling/disposal practices, employee education, and other actions.  
 
Qualified Person (inspections): A person knowledgeable in the principles and practice of erosion and 
sediment controls and pollution prevention who possesses the appropriate skills and training to assess 
conditions at the construction site that could impact stormwater quality and the appropriate skills and 
training to assess the effectiveness of any stormwater controls selected and installed to meet the 
requirements of this permit. 
 
Stormwater Control (also referred to as sediment/erosion controls): refers to any temporary or permanent 
BMP or other method used to prevent or reduce the discharge of pollutants to waters of the state.  
 
Structural BMP: Physical sediment/erosion controls working individually or as a group (treatment train) 
appropriate to the source, location, and area climate for the pollutant to be controlled. Examples of 
structural BMPs include silt fences, sedimentation ponds, erosion control blankets, and seeding.  
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Temporary Stabilization: A condition where exposed soils or disturbed areas are provided temporary 
vegetation and/or non-vegetative protective cover to prevent erosion and sediment loss. Temporary 
stabilization may include temporary seeding, geotextiles, mulches, and other techniques to reduce or 
eliminate erosion until either final stabilization can be achieved or until further construction activities take 
place to re-disturb this area.  
 
Treatment Train: A multi-BMP approach to managing the stormwater volume and velocity and often 
includes erosion prevention and sediment control practices often applied when the use of a single BMP is 
inadequate in preventing the erosion and transport of sediment. A good option to utilize as a corrective 
action.  
 
Volunteer Vegetation: A volunteer plant is a plant that grows on its own, rather than being deliberately 
planted for stabilization purposes. Volunteers often grow from seeds that float in on the wind, are dropped 
by birds, or are inadvertently mixed into soils. Commonly, volunteer vegetation is referred to as ‘weeds’. 
This does not meet the requirements for final stabilization.  
 
Waters of the State: Section 644.016.1(27) RSMo. defines waters of the state as, “All waters within the 
jurisdiction of this state, including all rivers, streams, lakes and other bodies of surface and subsurface 
water lying within or forming a part of the boundaries of the state which are not entirely confined and 
located completely upon lands owned, leased or otherwise controlled by a single person or by two or 
more persons jointly or as tenants in common.”  
 
 
PART I – BASIC PERMIT INFORMATION 
 
Facility Type:   Industrial Stormwater; Land Disturbance   
Facility SIC Code(s):  1629 
Facility Description:  Construction or land disturbance activity (e.g., clearing, grubbing, excavating, 

grading, filling, and other activities that result in the destruction of the root zone 
and/or land disturbance activity that is reasonably certain to cause pollution to 
waters of the state). 

 
This permit establishes a Stormwater Pollution Prevention Plan (SWPPP) requirement for pollutants of 
concern from this type of facility or for all facilities and sites covered under this permit. 10 CSR 20-
6.200(7) specifies “general permits shall contain BMP requirements and/or monitoring and reporting 
requirements to keep the stormwater from becoming contaminated”.  
 
Land disturbance activities include clearing, grubbing, excavating, grading, filling and other activities that 
result in the destruction of the root zone and/or other activities that are reasonably certain to cause 
pollution to waters of the state. A Missouri State Operating Permit for land disturbance permit is required 
for construction disturbance activities of one or more acres or for construction activities that disturb less 
than one acre when they are part of a larger common plan of development or sale that will disturb a 
cumulative total of one or more acres over the life of the project. 
 
The primary requirement of a land disturbance permit is the development of a SWPPP which incorporates 
site-specific BMPs to minimize soil exposure, soil erosion, and the discharge of pollutants. The SWPPP 
ensures the design, implementation, management, and maintenance of BMPs in order to prevent sediment 
and other pollutants from leaving the site. 
 
When it precipitates, stormwater washes over the loose soil on a construction site and various other 
materials and products being stored outside. As stormwater flows over the site, it can pick up pollutants 
like sediment, debris, and chemicals from the loose soil and transport them to nearby storm sewer systems 
or directly into rivers, lakes, or coastal waters. 
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The Missouri Department of Natural Resources is responsible for ensuring that construction site operators 
have the proper stormwater controls in place so that construction can proceed in a way that protects your 
community’s clean water and the surrounding environment. One way the department helps protect water 
quality is by issuing land disturbance permits. 
 
Local conditions are not considered when developing conditions for a general permit. A facility may 
apply for a site-specific permit if they desire a review of site-specific conditions. 
 
 
PART II – RECEIVING STREAM INFORMATION 
 
APPLICABLE DESIGNATIONS OF WATERS OF THE STATE: 
Per Missouri Effluent Regulations (10 CSR 20-7.015), the waters of the state are divided into seven (7) 
categories. This permit applies to facilities discharging to the following water body categories: 
 

 Missouri or Mississippi River [10 CSR 20-7.015(2)] 
 Lakes or Reservoirs [10 CSR 20-7.015(3)] 
 Losing Streams [10 CSR 20-7.015(4)] 
 Metropolitan No-Discharge Streams [10 CSR 20-7.015(5)] 
 Special Streams [10 CSR 20-7.015(6)] 
 Subsurface Waters [10 CSR 20-7.015(7)] 
 All Other Waters [10 CSR 20-7.015(8)] 

 
Missouri Water Quality Standards (10 CSR 20-7.031) defines the Clean Water Commission water quality 
objectives in terms of "water uses to be maintained and the criteria to protect those uses." The receiving 
stream and/or 1st classified receiving stream’s designated water uses shall be maintained in accordance 
with 10 CSR 20-7.031(24). A general permit does not take into consideration site-specific conditions. 
 
MIXING CONSIDERATIONS:  
This permit applies to receiving streams of varying low flow conditions. Therefore, the effluent 
limitations must be based on the smallest low flow streams considered, which includes waters without 
designated uses. As such, no mixing is allowed [10 CSR 20-7.031(5)(A)4.B.(I)(a)]. No Zone of Initial 
Dilution is allowed. [10 CSR 20-7.031(5)(A)4.B.(I)(b)]. 

 
RECEIVING STREAM MONITORING REQUIREMENTS:  
There are no receiving water monitoring requirements recommended at this time. 
 
 
PART III – RATIONALE AND DERIVATION OF EFFLUENT LIMITATIONS & PERMIT CONDITIONS 
 
305(B) REPORT, 303(d) LIST, & TOTAL MAXIMUM DAILY LOAD (TMDL):  
Section 305(b) of the Federal CWA requires each state identify waters not meeting Water Quality 
Standards and for which adequate water pollution controls have not been required. Water Quality 
Standards protect such beneficial uses of water as whole body contact, maintaining fish and other aquatic 
life, and providing drinking water for people, livestock, and wildlife. The 303(d) list helps state and 
federal agencies keep track of waters which are impaired but not addressed by normal water pollution 
control programs. 
 
A TMDL is a calculation of the maximum amount of a given pollutant a body of water can absorb before 
its water quality is affected. If a water body is determined to be impaired as listed on the 303(d) list, then 
a watershed management plan will be developed which shall include the TMDL calculation. For facilities 
with an existing general permit before a TMDL is written on their receiving stream, the Department will 
evaluate the permit and may require any facility authorized by this general permit to apply for and obtain 
a site-specific operating permit.  
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ANTI-BACKSLIDING: 
A provision in the Federal Regulations [CWA Section 303(d)(4); CWA Section 402(c); 40 CFR Part 
122.44(I)] requires a reissued permit to be as stringent as the previous permit with some exceptions. 
 Not Applicable: All effluent limitations in this permit are at least as protective as those previously 

established.  
 

ANTIDEGRADATION:  
Antidegradation policies ensure protection of water quality for a particular water body on a pollutant by 
pollutant basis to ensure Water Quality Standards are maintained to support beneficial uses such as fish 
and wildlife propagation and recreation on and in the water. This also includes special protection of 
waters designated as an Outstanding National Resource Water or Outstanding State Resource Water [10 
CSR 20-7.031(3)(C)]. Antidegradation policies are adopted to minimize adverse effects on water.  
 
The Department has determined the best avenue forward for implementing the Antidegradation 
requirements into general stormwater permits is by requiring the appropriate development and 
maintenance of a SWPPP. The SWPPP must identify all reasonable and effective BMPs, taking into 
account environmental impacts and costs. This analysis must document why no discharge or no exposure 
options are not feasible at the facility. This selection and documentation of appropriate control measures 
will then serve as the analysis of alternatives and fulfill the requirements of the Antidegradation Rule and 
Implementation Procedure 10 CSR 20-7.031(3) and 10 CSR 20-7.015(9)(A)5. 
 
Any facility seeking coverage under this permit which undergoes expansion or discharges a new pollutant 
of concern must update their SWPPP and select reasonable and cost effective new BMPs. New facilities 
seeking coverage under this permit are required to develop a SWPPP including this analysis and 
documentation of appropriate BMPs. Renewal of coverage for a facility requires a review of the SWPPP 
to ensure the selected BMPs continue to be appropriate. 
 Applicable; the facility must review and maintain stormwater BMPs as appropriate. 

 
BENCHMARKS:  
When a permitted feature or outfall consists of only stormwater, a benchmark may be implemented at the 
discretion of the permit writer. Benchmarks require the facility to monitor and, if necessary, replace and 
update stormwater control measures. Benchmark concentrations are not effluent limitations. A benchmark 
exceedance, therefore, is not a permit violation; however, failure to take corrective action is a violation of 
the permit. Benchmark monitoring data is used to determine the overall effectiveness of control measures 
and to assist the permittee in knowing when additional corrective actions may be necessary to comply 
with the limitations of the permit. 
 Not applicable; this permit does not contain numeric benchmarks.  

 
BEST MANAGEMENT PRACTICES (BMPS): 
Minimum site-wide BMPs are established in this permit to ensure all permittees are managing their sites 
equally to protect waters of the state from certain activities which could cause negative effects in 
receiving water bodies. While not all sites require a SWPPP because the SIC codes are specifically 
exempted in 40 CFR 122.26(b)(14), these BMPs are not specifically included for stormwater purposes. 
These practices are minimum requirements for all industrial sites to protect waters of the state. If the 
minimum BMPs are not followed, the facility may violate general criteria [10 CSR 20-7.031(4)]. Statutes 
are applicable to all permitted facilities in the state; therefore, pollutants cannot be released unless in 
accordance with RSMo 644.011 and 644.016 (17). 
 
CHANGES IN DISCHARGES OF TOXIC POLLUTANT: 
This special condition reiterates the federal rules found in 40 CFR 122.44(f) and 122.42(a)(1). In these 
rules, the facility is required to report changes in amounts of toxic substances discharged. Toxic 
substances are defined in 40 CFR 122.2 as “…any pollutant listed as toxic under section 307(a)(1) or, in 
the case of “sludge use or disposal practices,” any pollutant identified in regulations implementing section 
405(d) of the CWA.” Section 307 of the CWA then refers to those parameters found in 40 CFR 401.15. 
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The permittee should also consider any other toxic pollutant in the discharge as reportable under this 
condition.  

 
EFFLUENT LIMITATION GUIDELINE: 
Effluent Limitation Guidelines, or ELGs, are found at 40 CFR 400-499. These are limitations established 
by the EPA based on the SIC code and the type of work a facility is conducting. Most ELGs are for 
process wastewater and some address stormwater. All are technology based limitations which must be 
met by the applicable facility at all times. 
 The industries covered under this permit have an associated Effluent Limit Guideline (ELG) which is 

applicable to the stormwater discharges in this permit and is applied under 40 CFR 125.3(a).  
 

ELECTRONIC DISCHARGE MONITORING REPORT (EDMR) SUBMISSION SYSTEM: 
The U.S. Environmental Protection Agency (EPA) promulgated a final rule on October 22, 2015, to 
modernize CWA reporting for municipalities, industries, and other facilities by converting to an 
electronic data reporting system. The final rule requires regulated entities and state and federal regulators 
to use information technology to electronically report data required by the National Pollutant Discharge 
Elimination System (NPDES) permit program instead of filing paper reports. To comply with the federal 
rule, the Department is requiring all permittees to begin submitting discharge monitoring data and reports 
online.  
 Applicable; this permit requires quarterly reports. 

 
GENERAL CRITERIA CONSIDERATIONS: 
In accordance with 40 CFR 122.44(d)(1), effluent limitations shall be placed into permits for pollutants 
determined to cause, have reasonable potential to cause, or to contribute to, an excursion above any water 
quality standard, including narrative water quality criteria. In order to comply with this regulation, the 
permit writer has completed a reasonable potential determination on whether discharges have reasonable 
potential to cause or contribute to an excursion of the general criteria listed in 10 CSR 20-7.031(4). In 
instances where reasonable potential exists, the permit includes limitations within the permit to address 
the reasonable potential. In discharges where reasonable potential does not exist, the permit may include 
monitoring to later determine the discharge’s potential to impact the narrative criteria. Additionally, 
RSMo 644.076.1, as well as Standard Permit Conditions Part VIII of this permit state it shall be unlawful 
for any person to cause or allow any discharge of water contaminants from any water contaminant or 
point source located in Missouri in violation of sections 644.006 to 644.141 of the Missouri Clean Water 
Law or any standard, rule, or regulation promulgated by the commission. 
 
LAND APPLICATION: 
Land application, or surficial dispersion of wastewater and/or sludge, is performed by facilities to 
maintain a basin as no-discharge. Requirements for these types of operations are found in 10 CSR 20-
6.015; authority to regulate these activities is from RSMo 644.026.  
 Not applicable; this permit does not authorize operation of a surficial land application system to 

disperse wastewater or sludge.  
 
LAND DISTURBANCE: 
Land disturbance, sometimes called construction activities, are actions which cause disturbance of the 
root layer or soil; these include clearing, grading, and excavating of the land. 40 CFR 122.26(b)(14) and 
10 CSR 20-6.200(3) requires permit coverage for these activities. Coverage is not required for facilities 
when only providing maintenance of original line and grade, hydraulic capacity, or to continue the 
original purpose of the facility.  
 Applicable; this permit provides coverage for land disturbance activities. These activities have 

SWPPP requirements and may be combined with the standard site SWPPP. Land disturbance BMPs 
should be designed to control the expected peak discharges. The University of Missouri has design 
storm events for the 25 year 24 hour storm; these can be found at:  
http://ag3.agebb.missouri.edu/design_storm/comparison_reports/20191117_25yr_24hr_comparison_t
able.htm; to calculate peak discharges, the website https://www.lmnoeng.com/Hydrology/rational.php 
has the rational equation to calculate expected discharge volume from the peak storm events. 

http://ag3.agebb.missouri.edu/design_storm/comparison_reports/20191117_25yr_24hr_comparison_table.htm
http://ag3.agebb.missouri.edu/design_storm/comparison_reports/20191117_25yr_24hr_comparison_table.htm
https://www.lmnoeng.com/Hydrology/rational.php
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NUTRIENT MONITORING: 
Nutrient monitoring is required for facilities characteristically or expected to discharge nutrients 
(nitrogenous compounds and/or phosphorus) when the design flow is equal to or greater than 0.1 MGD 
per 10 CSR 20-7.015(9)(D)8.  
 This is a stormwater only permit; therefore, it is not subject to provisions found in 10 CSR 20-7.015 

per 10 CSR 20-7.015(1)(C).  
 

OIL/WATER SEPARATORS: 
Oil water separator (OWS) tank systems are frequently found at industrial sites where process water and 
stormwater may contain oils and greases, oily wastewaters, or other immiscible liquids requiring 
separation. Food industry discharges typically require pretreatment prior to discharge to municipally 
owned treatment works. Per 10 CSR 26-2.010(2)(B), all oil water separator tanks must be operated 
according to manufacturer’s specifications and authorized in NPDES permits per 10 CSR 26-2.010(2) or 
may be regulated as a petroleum tank.  
 Not applicable; this permit does not authorize the operation of OWS. The facility must obtain a 

separate permit to cover operation of and discharge from these devices.  
 

PERMIT SHIELD: 
The permit shield provision of the CWA (Section 402(k)) and Missouri Clean Water Law (644.051.16 
RSMo) provides that when a permit holder is in compliance with its NPDES permit or MSOP, they are 
effectively in compliance with certain sections of the CWA and equivalent sections of the Missouri Clean 
Water Law. In general, the permit shield is a legal defense against certain enforcement actions but is only 
available when the facility is in compliance with its permit and satisfies other specific conditions, 
including having completely disclosed all discharges and all facility processes and activities to the 
Department at time of application. It is the facility’s responsibility to ensure that all potential pollutants, 
waste streams, discharges, and activities, as well as wastewater land application, storage, and treatment 
areas, are all fully disclosed to the Department at the time of application or during the draft permit review 
process. Subsequent requests for authorization to discharge additional pollutants or expanded or newly 
disclosed flows, or for authorization for previously unpermitted and undisclosed activities or discharges, 
will likely require permit modification or may require the facility be covered under a site specific permit.  
 
PRETREATMENT PROGRAM: 
This permit does not regulate pretreatment requirements for facilities discharging to an accepting 
permitted wastewater treatment facility. If applicable, the receiving entity (the publicly owned treatment 
works - POTW) must ensure compliance with any effluent limitation guidelines for pretreatment listed in 
40 CFR Subchapter N per 10 CSR 20-6.100. Pretreatment regulations per RSMo 644.016 are limitations 
on the introduction of pollutants or water contaminants into publicly owned treatment works or facilities. 
 Not Applicable; the facilities covered under this permit are not required to meet pretreatment 

requirements under an ELG.   
 
PUBLIC NOTICE OF COVERAGE FOR AN INDIVIDUAL FACILITY: 
Public Notice of reissuance of coverage is not required unless the facility is a specific type of facility as 
defined in 10 CSR 20-6.200(1). The need for an individual public notification process shall be determined 
and identified in the permit [10 CSR 20-6.020(1)(C)5.]. 
 Not applicable; public notice is not required for coverage under this permit to individual facilities. 

The MGP is public noticed in lieu of individual permit PN requirements. 
 

REASONABLE POTENTIAL ANALYSIS (RPA): 
Federal regulation 40 CFR Part 122.44(d)(1)(i) requires effluent limitations for all pollutants which are or 
may be discharged at a level which will cause or have the reasonable potential to cause or contribute to an 
in-stream excursion above narrative or numeric water quality standard. In accordance with 40 CFR Part 
122.44(d)(iii) if the permit writer determines any given pollutant has the reasonable potential to cause or 
contribute to an in-stream excursion above the water quality standard, the permit must contain effluent 
limits for the pollutant. 
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 The permit writer reviewed industry materials, available past inspections, and other documents and 

research to evaluate general and narrative water quality reasonable potential for this permit. Permit 
writers also use the Department’s permit writer’s manual, the EPA’s permit writer’s manual 
(https://www.epa.gov/npdes/npdes-permit-writers-manual), program policies, and best professional 
judgment. For each parameter in each permit, the permit writer carefully considers all applicable 
information regarding technology based effluent limitations, effluent limitation guidelines, and water 
quality standards. Best professional judgment is based on the experience of the permit writer, cohorts 
in the Department and resources at the EPA, research, and maintaining continuity of permits if 
necessary. For stormwater permits, the permit writer is required per 10 CSR 6.200(6)(B)2 to consider: 
A. application and other information supplied by the permittee; B. effluent guidelines; C. best 
professional judgment of the permit writer; D. water quality; and E. BMPs.  

 
SCHEDULE OF COMPLIANCE (SOC): 
Per § 644.051, RSMo, a permit may be issued with a Schedule of Compliance (SOC) to provide time for 
a facility to come into compliance with new state or federal effluent regulations, water quality standards, 
or other requirements. Such a schedule is not allowed if the facility is already in compliance with the new 
requirement or if prohibited by other statute or regulation. An SOC includes an enforceable sequence of 
interim requirements (e.g. actions, operations, or milestone events) leading to compliance with the 
Missouri Clean Water Law, its implementing regulations, and/or the terms and conditions of an operating 
permit. See also Section 502(17) of the CWA, and 40 CFR 122.2. For new effluent limitations, the permit 
may include interim monitoring for the specific parameter to demonstrate the facility is not already in 
compliance with the new requirement. Per 40 CFR 122.47(a)(1) and 10 CSR 20-7.031(11), compliance 
must occur as soon as possible. If the permit provides a schedule for meeting new water quality based 
effluent limits, an SOC must include an enforceable, final effluent limitation in the permit even if the 
SOC extends beyond the life of the permit. 
 Not Applicable: This permit does not contain a SOC. 
 
SETBACKS: 
Setbacks, sometimes called separation distances, are common elements of permits and are established to 
provide a margin of safety in order to protect the receiving water and other features from accidents, spills, 
unusual events, etc. Specific separation distances are included in 10 CSR 20-8 for minimum design 
standards of wastewater structures. While wastewater is considered separately from stormwater under this 
permit, the guides and Chapter 8 distances may remain relevant to requirements under this permit if 
deemed appropriate by the permittee.  
 Discharge to the watersheds of a Metropolitan No-Discharge Stream (10 CSR 20-7.031 Table F) is 

authorized by this permit if the discharges are in compliance with 10 CSR 20-7.015(5) and 10 CSR 
20-7.031(7).  Discharges to these watersheds are authorized for uncontaminated stormwater 
discharges only.  

 This permit authorizes stormwater discharges which are located in a way to allow water to be released 
into sinkholes, caves, fissures, or other openings in the ground which could drain into aquifers (except 
losing streams) per 10 CSR 20-7.015(7). It is the best professional judgment of the permit writer to 
allow discharges to losing streams as the effluent is stormwater only.  

 This permit authorizes stormwater discharge in the watersheds of Outstanding state Resource Waters 
(OSRW); Outstanding National Resources Waters (ONRW), which includes the Ozark National 
Riverways and the National Wild and Scenic Rivers System; and impaired waters as designated in the 
305(b) Report provided no degradation of water quality occurs in the OSRW and ONRW due to 
discharges from the permitted facility per 10 CSR 20-7.015(6)(B) and 10 CSR 20-7.031(3)(C).  
Additionally, if the facility is found to be causing degradation or contributing to an impairment by 
discharging a pollutant of concern during an inspection or through complaint investigations, they will 
be required to become a no discharge facility or obtain a site specific permit with more stringent 
monitoring and SWPPP requirements. Missouri’s impaired waters can be found at 
https://dnr.mo.gov/water/what-were-doing/water-planning/quality-standards-impaired-waters-total-
maximum-daily-loads/impaired-waters. Sites within 1000 feet of a OSRW, ONRW, or water 
impaired for sediment must operate as a no-discharge facility. These additional protections are 
borrowed from the USEPA 2021 draft Construction General Permit.  

https://www.epa.gov/npdes/npdes-permit-writers-manual
https://dnr.mo.gov/water/what-were-doing/water-planning/quality-standards-impaired-waters-total-maximum-daily-loads/impaired-waters
https://dnr.mo.gov/water/what-were-doing/water-planning/quality-standards-impaired-waters-total-maximum-daily-loads/impaired-waters
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SLUDGE – DOMESTIC BIOSOLIDS: 
Biosolids are solid materials resulting from domestic wastewater treatment meeting federal and state 
criteria for beneficial use (i.e. fertilizer). Sewage sludge is solid, semi-solid, or liquid residue generated 
during the treatment of domestic sewage in a treatment works; including, but not limited to, domestic 
septage; scum or solids removed in primary, secondary, or advanced wastewater treatment process; and 
material derived from sewage sludge. Sewage sludge does not include ash generated during the firing of 
sewage sludge in a sewage sludge incinerator or grit and screening generated during preliminary 
treatment of domestic sewage in a treatment works.  
 This permit does not authorize discharge or land application of biosolids. Sludge/biosolids is not 

generated by this industry.  
 
SLUDGE – INDUSTRIAL: 
Industrial sludge is solid, semi-solid, or liquid residue generated during the treatment of industrial process 
wastewater in a treatment works; including, but not limited to, scum or solids removed in primary, 
secondary, or advanced wastewater treatment process; scum and solids filtered from water supplies and 
backwashed; and a material derived from industrial sludge.  
 Not applicable; sludge is not generated by this industry. 
 
SPILL REPORTING: 
Any emergency involving a hazardous substance must be reported to the Department’s 24 hour 
Environmental Emergency Response hotline at (573) 634-2436 at the earliest practicable moment after 
discovery. The Department may require the submittal of a written report detailing measures taken to clean 
up a spill. These reporting requirements apply when the spill results in chemicals or materials leaving the 
permitted property or reaching waters of the state. This requirement is in addition to the noncompliance 
reporting requirement found in Standard Conditions Part I. https://dnr.mo.gov/waste-
recycling/investigations-cleanups/environmental-emergency-response. 
 
Underground and above ground storage devices for petroleum products, vegetable oils, and animal fats 
may be subject to control under federal Spill Prevention, Control, and Countermeasure Regulation and are 
expected to be managed under those provisions, if applicable. Substances regulated by federal law under 
the Resource Conservation and Recovery Act (RCRA) or the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) which are transported, stored, or used for maintenance, 
cleaning or repair shall be managed according to the provisions of RCRA and CERCLA. 
 
STORMWATER POLLUTION PREVENTION PLAN (SWPPP):  
In accordance with 40 CFR 122.44(k), BMPs must be used to control or abate the discharge of pollutants 
when: 1) Authorized under section 304(e) of the CWA for the control of toxic pollutants and hazardous 
substances from ancillary industrial activities; 2) Authorized under section 402(p) of the CWA for the 
control of stormwater discharges; 3) Numeric effluent limitations are infeasible; or 4) the practices are 
reasonably necessary to achieve effluent limitations and standards or to carry out the purposes and intent 
of the CWA. In accordance with the EPA’s Developing Your Stormwater Pollution Prevention Plan: A 
Guide for Construction Sites, (Document number EPA 833-R-06-004) published by the EPA in 2007 
https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf, BMPs are measures 
or practices used to reduce the amount of pollution entering waters of the state from a permitted facility. 
BMPs may take the form of a process, activity, or physical structure. Additionally, in accordance with the 
Stormwater Management, a SWPPP is a series of steps and activities to 1) identify sources of pollution or 
contamination, and 2) select and carry out actions which prevent or control the pollution of storm water 
discharges. Additional information can be found in Stormwater Management for Industrial Activities: 
Developing Pollution Prevention Plans and Best Management Practices (EPA 832-R-92-006; September 
1992). 
 
A SWPPP must be prepared if the SIC code for the facility is found in 40 CFR 122.26(b)(14) and/or 10 
CSR 20-6.200(2). A SWPPP may be required of other facilities where stormwater has been identified as 
necessitating better management.  
  

https://dnr.mo.gov/waste-recycling/investigations-cleanups/environmental-emergency-response
https://dnr.mo.gov/waste-recycling/investigations-cleanups/environmental-emergency-response
https://www.epa.gov/sites/production/files/2015-10/documents/sw_swppp_guide.pdf
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The purpose of a SWPPP is to comply with all applicable stormwater regulations by creating an adaptive 
management plan to control and mitigate stream pollution from stormwater runoff. Developing a SWPPP 
provides opportunities to employ appropriate BMPs to minimize the risk of pollutants being discharged 
during storm events. The following paragraph outlines the general steps the permittee should take to 
determine which BMPs will work to achieve the benchmark values or limits in the permit. This section is 
not intended to be all encompassing or restrict the use of any physical BMP or operational and 
maintenance procedure assisting in pollution control. Additional steps or revisions to the SWPPP may be 
required to meet the requirements of the permit.  
 
Areas which should be included in the SWPPP are identified in 40 CFR 122.26(b)(14). Once the potential 
sources of stormwater pollution have been identified, a plan should be formulated to best control the 
amount of pollutant being released and discharged by each activity or source. This should include, but is 
not limited to, minimizing exposure to stormwater, good housekeeping measures, proper facility and 
equipment maintenance, spill prevention and response, vehicle traffic control, and proper materials 
handling. Once a plan has been developed, the facility will employ the control measures determined to be 
adequate to prevent pollution from entering waters of the state. The facility will conduct inspections of 
the BMPs to ensure they are working properly and re-evaluate any BMP not achieving compliance with 
permitting requirements. For example if the BMP being employed is deficient in controlling stormwater 
pollution, corrective action should be taken to repair, improve, or replace the failing BMP. If failures do 
occur, continue this trial and error process until appropriate BMPs have been established.  
 
The EPA has developed factsheets on the pollutants of concern for specific industries along with the 
BMPs to control and minimize stormwater (https://www.epa.gov/npdes/stormwater-discharges-industrial-
activities). Along with EPA’s factsheets, the International Stormwater BMP database 
(https://bmpdatabase.org/) may provide guidance on BMPs appropriate for specific industries. 
 
For new, altered, or expanded stormwater discharges, the SWPPP shall identify reasonable and effective 
BMPs while accounting for environmental impacts of varying control methods. The antidegradation 
analysis must document why no discharge or no exposure options are not feasible. The selection and 
documentation of appropriate control measures shall serve as an alternative analysis of technology and 
fulfill the requirements of antidegradation [10 CSR 20-7.031(3)].  
 
Alternative analysis evaluation of the BMPs is a structured evaluation of BMPs which are reasonable and 
cost effective. The alternative analysis evaluation should include practices designed to be: 1) non-
degrading; 2) less degrading; or 3) degrading water quality. The glossary of the Antidegradation 
Implementation Procedure defines these three terms. The chosen BMP will be the most reasonable and 
effective management strategy while ensuring the highest statutory and regulatory requirements are 
achieved and the highest quality water attainable for the facility is discharged. The alternative analysis 
evaluation must demonstrate why “no discharge” or “no exposure” is not a feasible alternative at the 
facility. This structured analysis of BMPs serves as the antidegradation review, fulfilling the requirements 
of 10 CSR 20-7.031(3) Water Quality Standards and Antidegradation Implementation Procedure, Section 
II.B. 
 Applicable: A SWPPP shall be developed and implemented for each site and shall incorporate 

required practices identified by the Department with jurisdiction, incorporate control practices 
specific to site conditions, and provide for maintenance and adherence to the plan. 

 
UNDERGROUND INJECTION CONTROL (UIC): 
The UIC program for all classes of wells in the State of Missouri is administered by the Missouri 
Department of Natural Resources and approved by EPA pursuant to section 1422 and 1425 of the Safe 
Drinking Water Act (SDWA) and 40 CFR 147 Subpart AA. Injection wells are classified based on the 
liquids which are being injected. Class I wells are hazardous waste wells which are banned by RSMo 
577.155; Class II wells are established for oil and natural gas production; Class III wells are used to inject 
fluids to extract minerals; Class IV wells are also banned by Missouri in RSMo 577.155; Class V wells 
are shallow injection wells; some examples are heat pump wells and groundwater remediation wells. 
Domestic wastewater being disposed of sub-surface is also considered a Class V well. 

https://www.epa.gov/npdes/stormwater-discharges-industrial-activities
https://www.epa.gov/npdes/stormwater-discharges-industrial-activities
https://bmpdatabase.org/
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In accordance with 40 CFR 144.82, construction, operation, maintenance, conversion, plugging, or 
closure of injection wells shall not cause movement of fluids containing any contaminant into 
Underground Sources of Drinking Water (USDW) if the presence of any contaminant may cause a 
violation of drinking water standards or groundwater standards under 10 CSR 20-7.031 or other health-
based standards or may otherwise adversely affect human health. If the Department finds the injection 
activity may endanger USDWs, the Department may require closure of the injection wells or other actions 
listed in 40 CFR 144.12(c), (d), or (e). In accordance with 40 CFR 144.26, the permittee shall submit a 
Class V Well Inventory Form for each active or new underground injection well drilled, or when the 
status of a well changes, to the Missouri Department of Natural Resources, Geological Survey Program, 
P.O. Box 250, Rolla, Missouri 65402. Single family residential septic systems and non-residential septic 
systems used solely for sanitary waste and having the capacity to serve fewer than 20 persons a day are 
excluded from the UIC requirements (40 CFR 144.81(9)). 

 Not applicable; this permit does not authorize subsurface wastewater systems or other underground 
injection. These activities must be assessed under an application for a site specific permit. Certain 
discharges of stormwater into sinkholes may qualify as UIC. It is important the permittee evaluate all 
stormwater basins, even those holding water; as sinkholes have varying seepage rates. This permit 
does not allow stormwater discharges into sinkholes. The facility must ensure sinkholes are avoided 
in the construction process. The State’s online mapping resource 
https://modnr.maps.arcgis.com/apps/webappviewer/index.html?id=87ebef4af15d438ca658ce0b2bbc8
62e has a sinkhole layer.  
 

VARIANCE: 
Per the Missouri Clean Water Law Section 644.061.4, variances shall be granted for such period of time 
and under such terms and conditions as shall be specified by the commission in its order. The variance 
may be extended by affirmative action of the commission. In no event shall the variance be granted for a 
period of time greater than is reasonably necessary for complying with the Missouri Clean Water Law 
Section 644.006 to 644.141 or any standard, rule, or regulation promulgated pursuant to Missouri Clean 
Water Law Section 644.006 to 644.141. 
 Not Applicable: This permit is not drafted under premises of a petition for variance. 
 
WASTELOAD ALLOCATIONS (WLA) FOR LIMITATIONS: 
Per 10 CSR 20-2.010(78), the amount of pollutant each discharger is allowed by the Department to 
release into a given stream after the Department has determined total amount of pollutant which may be 
discharged into the stream without endangering its water quality. Water quality based maximum daily and 
average monthly effluent limitations were calculated using methods and procedures outlined in USEPA’s 
Technical Support Document For Water Quality-based Toxics Control (TSD) (EPA/505/2-90-001). 
 Not applicable; water quality limitations were not applied in this permit. 
 
WATER QUALITY STANDARDS: 
Per 10 CSR 20-7.031(4), General Criteria shall be applicable to all waters of the state at all times, 
including mixing zones. Additionally, 40 CFR 122.44(d)(1) directs the Department to include in each 
NPDES permit conditions to achieve water quality established under Section 303 of the CWA, including 
state narrative criteria for water quality. 

 
WHOLE EFFLUENT TOXICITY (WET) TEST:  
Per 10 CSR 20-7.031(1)(FF), a toxicity test conducted under specified laboratory conditions on specific 
indicator organism; and per 40 CFR 122.2, the aggregate toxic effect of an effluent measured directly by a 
toxicity test. A WET test is a quantifiable method of determining if a discharge from a facility may be 
causing toxicity to aquatic life by itself, in combination with, or through synergistic responses when 
mixed with receiving water. 
 Not applicable: At this time, permittees are not required to conduct a WET test. This permit is for 

stormwater only. 
 

https://modnr.maps.arcgis.com/apps/webappviewer/index.html?id=87ebef4af15d438ca658ce0b2bbc862e
https://modnr.maps.arcgis.com/apps/webappviewer/index.html?id=87ebef4af15d438ca658ce0b2bbc862e
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PART IV – EFFLUENT LIMITATIONS DETERMINATION 
 
EPA Construction General Permit (CGP) 
The CGP was used to research and support best professional judgment decisions made in establishing 
technology-based conditions for this general permit which are consistent with national standards. The 
permit writer determined the standards established by the CGP are achievable and consistent with federal 
regulations. Additionally, the conditions reflecting the best practicable technology currently available are 
utilized to implement the ELG.  
 
In this general permit, technology-based effluent conditions are established through the SWPPP and BMP 
requirements. Effective BMPs should be designed on a site-specific basis. The implementation of 
inspections provides a tool for each facility to evaluate the effectiveness of BMPs to ensure protection of 
water quality. Any flow through an outfall is considered a discharge. Future permit action due to permit 
modification may contain new operating permit terms and conditions which supersede the terms and 
conditions, including effluent limitations, of this operating permit.  
 
 
PART V–REPORTING REQUIREMENTS 
 
SAMPLING: 
The permittee is not required to sample stormwater under this permit. The Department may require 
sampling and reporting as a result of illegal discharges, compliance issues related to water quality 
concerns or BMP effectiveness, or evidence of off-site impacts from activities at the facility. If such an 
action is needed, the Department will specify in writing the sampling requirements, including such 
information as location and extent. If the permittee refuses to perform sampling when required, the 
Department may terminate the general permit and require the facility to obtain a site-specific permit with 
sampling requirements. 
 
REPORTING: 
There are quarterly reporting requirements for MO-R100xxx land disturbance permits. Project specific 
information is required to be report to the Department through the eDMR system.  
 
 
PART VI – RAINFALL VALUES FOR MISSOURI & SURFACE WATER BUFFER ZONES 
 
Knowledge of the 2-year, 24-hour storm event is used in this permit for two main reasons: 
1) The design, installation, and maintenance of effective erosion and sediment controls to minimize the 
discharge of pollutants.  
2) If the seven-day inspection frequency is utilized, an inspection must occur within 48 hours after any 
storm event equal to or greater than a 2-year, 24 hour storm has ceased.  
For site-specific 2-year, 24-hour storm event information utilize the National Oceanic and Atmospheric 
Administration’s National Weather Service Atlas 14 (NOAA Atlas 14) which is located at 
https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_map_cont.html. For more information visit; 
https://www.weather.gov/media/owp/oh/hdsc/docs/Atlas14_Volume8.pdf.  
 
Surface Water Buffer Zones: In order to design controls that match the sediment removal efficiency of a 
50-foot buffer, you first need to know what this efficiency is for your site. The sediment removal 
efficiencies of natural buffers vary according to a number of site-specific factors, including precipitation, 
soil type, land cover, slope length, width, steepness, and the types of erosion and sediment controls used 
to reduce the discharge of sediment prior to the buffer. For additional information; 
https://www.epa.gov/sites/default/files/2017-02/documents/2017_cgp_final_appendix_g_-
_buffer_reqs_508.pdf  
 
  

https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_map_cont.html
https://www.weather.gov/media/owp/oh/hdsc/docs/Atlas14_Volume8.pdf
https://www.epa.gov/sites/default/files/2017-02/documents/2017_cgp_final_appendix_g_-_buffer_reqs_508.pdf
https://www.epa.gov/sites/default/files/2017-02/documents/2017_cgp_final_appendix_g_-_buffer_reqs_508.pdf
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PART VII – ADMINISTRATIVE REQUIREMENTS 
 
On the basis of preliminary staff review and applicable standards and regulations, the Department, as 
administrative agent for the Missouri Clean Water Commission, proposes to issue a permit(s) subject to 
certain effluent limitations, schedules, and special conditions contained herein and within the permit. The 
proposed determinations are tentative pending public comment. 
 
PUBLIC MEETING: 
The department hosted three public meetings for this permit. The meetings were held on January 27, 
February 17, and March 9, 2021.  
 
PUBLIC NOTICE: 
The Department shall give public notice when a draft permit has been prepared and its issuance is 
pending. Additionally, public notice will be issued if a public hearing is to be held because of a significant 
degree of interest or because of water quality concerns related to a draft permit. No public notice is 
required when a request for a permit modification or termination is denied; however, the requester and 
facility must be notified of the denial in writing. 
 
The Department must give public notice of a pending permit or of a new or reissued Missouri State 
Operating Permit. The public comment period is a length of time not less than thirty (30) days following 
the date of the public notice, during which interested persons may submit written comments about the 
proposed permit. 
 
For persons wanting to submit comments regarding this proposed permit, please refer to the Public Notice 
page located at the front of this draft permit. The Public Notice page gives direction on how and where to 
submit appropriate comments.  
 
 The Public Notice period for this permit is started March 25, 2022 and ended April 25, 2022. Two 

comment letters were received. 
 
DATE OF FACT SHEET: 03/2/2022 
 
COMPLETED BY: 
SARAH WRIGHT 
MS4 & LAND DISTURBANCE PERMITTING COORDINATOR 
MISSOURI DEPARTMENT OF NATURAL RESOURCES 
WATER PROTECTION PROGRAM 
OPERATING PERMITS SECTION - STORMWATER AND CERTIFICATION UNIT 
(573) 526-1139 
Sarah.wright@dnr.mo.gov, dnr.generalpermits@dnr.mo.gov  
 
 

mailto:Sarah.wright@dnr.mo.gov
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SECTION 01580 – PROJECT SIGNS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. Contractor shall provide all material, labor and equipment necessary for the 

fabrication, printing, and installation of Project signs. 
B. This section covers project sign requirements for all Owner projects which includes 

the following: 
1. Project identification sign description 
2. Project sign installation 
3. Maintenance and removal of Project sign 
4. Printing of signs 
5. Installation of signs 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Contract Documents, or as otherwise indicated on the Drawings. 

1.03 RELATED SECTIONS 
A. Section 01581 – Public Communications 

1.04 INFORMATION PROVIDED BY CITY 
A. City shall provide the graphic design templates of the Project sign in an electronic 

format to be used in the printing process. 

1.05 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals 
B. Shop Drawings (not used) 
C. Product Data (not used) 
D. Samples (not used) 
E. Other 

1. Project Sign Locations:  Submit for review and approval a map of the Project 
area of marked up Drawings showing the location and orientation of each project 
sign. 

2. Submit for review and approval notifications to homeowners and business 
adjacent to the location of the Project signs. 

3. Re-use of Placards:  If the Contractor has salvaged placards from previous 
projects, they may be re-used if approved by the City.  Submit color photographs 
that accurately show the condition of each placard to be re-used for review and 
approval. 

4. Notice of Removal:  Submit written notification to City that all Project signs 
have been removed.  

PART 2 - PRODUCTS 

2.01 PRINTERS 
A. A list of printing companies that have previous experience may be provided by City 

upon requested by Contractor.  
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2.02 FRAME 
A. Metal frame and hardware shall be in conformance with Water Services standard 

detail D-20142 – Installation Detail for Project Signs (see Figure 3).   

2.03 PLACARDS 
A. Upper Placard Size:  6 feet wide by 4 feet tall. 
B. Lower Placard Size:  6 feet wide by 1 foot tall. 
C. Material:  Coroplast® corrugated plastic sheeting or approved equal. 
D. Sheeting Thickness:  10 mm (approximately one-half (3/8) inch thickness).  
E. Sheeting Color:  White. 
F. Print Method:  Direct to Coroplast® with outdoor UV laminate coating. 

2.04 PLACARD CONTENT 
A. Construction Phase Upper Placard: For each project sign the Contractor shall provide 

an upper placard which will be displayed through construction.  An example of the 
Construction Phase Upper Placard is shown in Figure 1. 

B. Post-Construction Phase Upper Placard: For each project sign the Contractor shall 
provide an upper placard which will be displayed post construction.  An example of 
the Construction Phase Upper Placard is shown in Figure 2. 

C. Lower Placard:  For each project sign, the Contractor shall provide a lower placard.  
Examples of the Lower Placard are shown in Figures 1 and 2. 

D. The City will provide graphic images for all placards. 

2.05 NUMBER OF SIGNS TO BE PROVIDED 
A. The number of project signs to be provided is defined in Contract Documents.  Each 

Project sign includes the following: 
1. One (1) Construction Phase Upper Placard to be displayed during construction. 
2. One (1) Post-Construction Phase Upper Placard to be displayed after completion 

of the Work. 
3. One (1) Lower Placard to be displayed during construction and post-construction. 
4. Printing of placards 

B. Frames as shown in City standard detail D-20142 – Installation Detail for Project 
Signs (see Figure 3). 

PART 3 - EXECUTION 

3.01 INSTALATION AND PLACEMENT OF SIGNS 
A. Installation:  Project signs shall be fabricated and installed in accordance with City 

standard detail D-20142 – Installation Detail for Project Signs (see Figure 3). 
B. Location:  Project signs shall be located within the Site as defined by Contract’s 

General Conditions.  Project signs shall be erected in a conspicuous place but shall 
not interfere with the vision of pedestrian or vehicular traffic such as to create a 
hazard. Locations of signs shall be coordinated with the City prior to installation and 
submitted accordance with paragraph SUBMITTALS.  

C. Notifications:  The Contractor shall notify any homeowners or businesses adjacent to 
the location of the signs at least three (3) days prior to erecting signs.   

D. Project sign(s) shall be erected not less than two (2) days before the start of 
construction activities.  No construction activities are allowed until the Project signs 
are erected. 
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E. Project signs shall remain in place for the duration of the Project and shall be 
maintained true, plumb, and in neat condition.   

3.02 REPLACEMENT OF UPPER PLACARDS 
A. Upon completion of the Work and at the direction by the City, the Contactor shall 

remove the Construction Phase Upper Placard (Figure 1) on all Project signs and 
replace them with the Post-Construction Upper Placard (Figure 2).   

B. The Lower Placards are to remain in place. 

3.03 REMOVAL OF PROJECT SIGNS 
A. All Project signs shall be maintained for thirty (30) calendar days after completion of 

the Work, or as otherwise directed by the City. 
B. Contractor shall remove all Project signs and restore the area disturbed by 

construction activities. 
C. Project signs shall be removed from the Project areas and will become property of the 

Contractor.  
D. The Contractor may dispose of Project signs or salvage and reuse them on future City 

projects.  The City will assess the condition of the signs and determine the 
appropriateness of reuse. 

E. Within three (3) days of removal of signs, Contractor shall provide the City written 
notice that all Project signs have been removed from the Site.  

 
END OF SECTION  
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Figure 1 – Example Construction Phase Upper Placard and Lower Placard 
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Figure 2 – Example Post-Construction Phase Upper Placard and Lower Placard 
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Figure 3 – Installation Detail for Project Signs 
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SECTION 01581 – PUBLIC COMMUNICATIONS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section covers communication procedures between the Contractor and the 

general public affected by construction activities. 
B. All written communications between the Contractor and the public shall be subject to 

review and approval by the City. 

1.02 RELATED SECTIONS 
1. General Conditions of Contract Between Owner and Design-Builder 

1.03 DEFINITIONS 
A. Affected Properties:  Homeowners, businesses, tenants or other entities whose 

everyday activities could be affected by the Work. 

1.04 INFORMATION PROVIDED BY CITY 
A. City will provide Contractor an electronic mailing list of affected property owners as 

needed for the Project. 
B. City may provide Contractor an electronic copy of approved communications (such 

as door hangers) to be distributed to affected properties. 

1.05 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Notifications:  Submit for review and approval all notifications developed by 

Contractor that are to be distributed affected properties. 

1.06 PUBLIC MEETINGS 
A. Description:  Contractor shall attend and participate in one public meeting. The 

Contractor’s Project Manager shall attend and present to the public project details.  
These details shall include, but are not limited to, the following: 
1. Project schedule 
2. Project phasing 
3. Disruptions to the neighborhood 
4. Temporary restoration efforts 
5. Final restoration efforts 

B. Field contact information. 
C. City will facilitate the meeting and provide a location, date and time. 
D. See General Conditions of Contract Between Owner and Design-Builder for 

additional meeting requirements. 

1.07 DOOR HANGERS AND OTHER PRINTED COMMUNICATIONS 
A. Description:  Door hangers and other printed communications (fact sheets, post cards, 

signs, etc.) throughout construction shall be distributed to inform homes and 
businesses of disruptions.  

B. Template:  City will provide templates for door hangers and other printed 
communications in an electronic format. See Figures 1 through 5 for an example door 
hanger. 
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C. Template Modification:  Contractor may need to annotate the printed door hangers 
with project specific information.  This effort may include checking a box to describe 
the work and adding an applicable date and time. 

D. Review Submittal:  Not required. 
E. Printing and Reproduction:  The Contractor shall print door hangers and other 

communications.     
F. Distribution List:  The list of affected property owners will be provided by the City.  
G. Mailing and Distribution:  Contractor shall distribute the door hangers or other 

printed communications to the affected property owners.  Door hangers are to be 
hand-delivered.  Other printed communications will be delivered in a manner 
acceptable to the City. 

H. Costs:  Costs to develop, reproduce, deliver or mail notifications shall be included in 
Contractor’s bid price. 

1.08 NOTIFICATION OF UTILITIES 
A. Notify utilities in accordance with General Conditions of Contract. 

1.09 NOTICES TO PROPERTY OWNERS AND AUTHORITIES 
A. As provided in General Conditions of Contract between Owner and Design-Builder, 

the Contractor shall notify adjacent property owners and utilities when execution of 
the Work may affect them. 

B. Work Notice 
1. General notice to affected property owners in advance of the work.  Notice is 

required for any work within and easement.  Notice may be given for work 
within the City’s right-of-way. 

2. Type of notification shall be a door hanger. 
C. Denial of Access 

1. Notice for when it is necessary to temporarily deny access to property, driveway, 
sidewalk, or other facility. 

2. Type of notification shall be a door hanger. 
D. Smoke Testing 

1. Notice for when the Project involves smoke testing.   
2. Type of notification shall be a door hanger. 

E. Utility Service Interruption 
1. Notice for when any utility service connection must be interrupted.   
2. Type of notification shall be a door hanger. 

F. Street Closures and Changes to Traffic Patterns 
1. Notices to utilities and other concerned agencies prior to cutting or closing streets 

or other traffic areas or excavating near underground utilities or pole lines. 
2. Type of notification will be written communication prepared and distributed by 

the Contractor. 
G. Schedule:  Notices shall be received by the affected properties no less than two (2) 

and no more than seven (7) calendar days prior to the work, Denial of Access, Smoke 
Testing, Utility Service Interruption, Street Closures and Changes to Traffic Patterns, 
or other work that may require notification. 

1.10 OTHER COMMUNICATIONS 
A. See Contract Documents for additional communication requirements not specifically 

included herein or otherwise required by the Contract Documents. 
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PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used. 
 
 

END OF SECTION 
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Figure 1 – Denial of Access Door Hanger 
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Figure 2 – Smoke Testing Door Hanger 
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Figure 3 -Traffic Interruption Door Hanger 
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Figure 4 – Wastewater Service Interruption Door Hanger 
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Figure 5 – Water Service Interruption Door Hanger 
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Figure 6 – Work Notice Door Hanger 
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SECTION 01600 – PRODUCT DELIVERY STORAGE AND HANDLING 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes: Product requirements; product selection; product options and substitutions; quality 
assurance; shipping, delivery, handling, and storage; and instructions for spare parts, maintenance 
products, and special tools. 

1.02 REFERENCES 

A. American National Standards Institute (ANSI).  
B. NSF International (NSF):  

1. 61 - Drinking Water System Components - Health Effects.  
2. 372 - Drinking Water System Components – Lead Content.  

1.03 RELATED SECTIONS 

A. Form F-1 – Project Design Criteria 
B. Section 01019 – Closeout Procedures. 
C. Section 01300 – Submittals. 
D. Section 01520 – Definitions and Acronyms 
E. Section 01630 – Substitution Request Form. 
F. Section 01757 – Commissioning. 
G. Division 9 Sections 

1.04 DEFINITIONS 

A. Refer to Section 01420 – Definitions and Acronyms 

1.05 SUBMITTALS 

A. As specified in Section 01300 - Submittals.  
B. Calculations/certifications in accordance with NSF 61 and 372 for materials in contact with drinking 

water.  

1.06 GENERAL REQUIREMENTS 

A. Comply with Specifications and referenced standards as minimum requirements.  
B. Provide products by same manufacturer when products are of similar nature, unless otherwise 

specified.  
C. Provide like parts of duplicate units that are interchangeable.  
D. Provide equipment that has not been in service prior to delivery, except as required by tests.  
E. When necessary, modify manufacturer's standard product to conform to specified requirements or 

requirements indicated on the Drawings.  

1.07 SUBSTITUTIONS 

A. Formal substitution request procedure: 
1. Submit a written formal substitution request to Engineer for each proposed substitution 

within 30 days of effective date of Contract.  
2. Engineer will return initial opinion and request for additional information within 30 days.  
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3. Engineer will notify Contractor in writing of decision to accept or reject the substitution 
request within 30 days of receiving required information.  

B. Formal substitution request contents:  
1. Provide Substitution Request Form as specified in Section 01630 - Substitution Request 

Form.  
2. Manufacturer’s literature including:  

a. Manufacturer’s name and address.  
b. Product name.  
c. Product description.  
d. Reference standards.  
e. Certified performance and test data.  
f. Operation and maintenance data.  

3. Samples, if applicable.  
4. Shop drawings, if applicable.  
5. Reference projects where the product has been successfully used:  

a. Name and address of project.  
b. Year of installation.  
c. Year placed in operation.  
d. Name of product installed.  
e. Point of contact: Name and phone number.  

6. Itemized comparison of the proposed substitution with product specified including a list of 
significant variations:  

a. Design features.  
b. Design dimensions.  
c. Installation requirements.  
d. Operations and maintenance requirements.  

7. Define impacts:  
a. Impacts to construction schedule.  
b. Impacts to other contracts.  
c. Impacts to other work or products.  
d. Impact to Contract Sum:  

(1) Do not include costs under separate contracts.  
(2) Do not include Engineer’s costs for redesign or revision of Contract 

Documents.  
(3) Required license fees or royalties.  

e. Availability of maintenance services and sources of replacement materials.  
8. Contractor represents the following:  

a. Contractor shall pay associated costs for the Engineer to evaluate the substitution.  
b. Contractor bears the burden of proof of the equivalency of the proposed substitution.  
c. Proposed substitution does not change the design intent and will have equal 

performance to the specified product.  
d. Proposed substitution is equal or superior to the specified product.  
e. Contractor will provide the warranties or bonds that would be provided on the 

specified product on the proposed substitution, unless Owner requires a Special 
Warranty.  

f. Contractor will coordinate installation of accepted substitution into the Work and will 
be responsible for the costs to make changes as required to the Work.  
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g. Contractor waives rights to claim additional costs caused by proposed substitution 
which may subsequently become apparent.  

C. Substitutions will not be considered for acceptance under the following conditions:  
1. No formal substitution request is made.  
2. The substitution is simply implied or indicated on shop drawings or product data submittals.  
3. The formal substitution request is submitted by a subcontractor or supplier.  

D. Substitution requests submitted after the deadline will not be considered unless the following 
evidence is submitted to the Engineer:  

1. Proof that the specified product is unavailable for reasons beyond the control of the 
Contractor.  

a. Reasons may include manufacturing discontinued, bankruptcy, labor strikes, or acts 
of God.  

b. Contractor placed or attempted to place orders for the specified products within 10 
days after the effective date of the Agreement.  

c. The formal substitution request is submitted to Engineer within 10 days of the 
Contractor discovering the specified product cannot be obtained.  

E. Engineer’s decision on a substitution requests will be final and binding.  
1. Approved substitutions will be incorporated into the Contract Documents with a Change 

Order.  
2. Requests for time extensions and additional costs based on submission of, approval of, or 

rejection of substitutions will not be allowed.  

 

PART 2 – PRODUCTS 

2.01 GENERAL 

A. Material requirements:  
1. Materials: Provide corrosion resistance suitable for project conditions as specified in Form F-

1 – Project Design Criteria.  
2. Dissimilar metals: Separate contacting surfaces with dielectric material.  

B. Edge grinding:  
1. Sharp projections of cut or sheared edges of ferrous metals which are not to be welded shall 

be ground to a radius required to ensure satisfactory paint adherence.  

2.02 PRODUCTS IN CONTACT WITH DRINKING WATER 

A. Materials in contact with drinking waters:  
1. Shall be in accordance with NSF 61 and NSF 372. 
2. Certification by an independent ANSI accredited third party, including, but not limited to, 

NSF International, as being lead free. 

2.03 PRODUCT SELECTION 

A. When products are specified by standard or specification designations of technical societies, 
organizations, or associations only, provide products that meet or exceed reference standard and 
Specifications.  

B. When products are specified with names of manufacturers but no model numbers or catalog 
designations, provide:  



01600 – 4 of 7 Kansas City, Missouri 
Revised 06/03/21 Water Services Department 
 Standard Specification 

1. Products by one of named manufacturers that meet or exceed Specifications.  
2. Engineer deemed "or equal" evidenced by an approved shop drawing or other written 

communication.  
C. When products are specified with names of manufacturers and model numbers or catalog 

designations, provide:  
1. Products with model numbers or catalog designations by one of named manufacturers.  
2. Engineer deemed "or equal" evidenced by an approved shop drawing or other written 

communication.  
D. When products are specified with names of manufacturers, but with brand or trade names, model 

numbers, or catalog designations by one manufacturer only, provide:  
1. Products specified by brand or trade name, model number, or catalog designation.  
2. Products by one of named manufacturers proven, in accordance with requirements for an "or 

equal", to meet or exceed quality, appearance and performance of specified brand or trade 
name, model number, or catalog designation.  

3. Engineer deemed "or equal" evidenced by an approved shop drawing or other written 
communication.  

E. When Products are specified with only one manufacturer followed by "or Equal," provide:  
1. Products meeting or exceeding Specifications by specified manufacturer.  
2. Engineer deemed "or equal" evidenced by an approved shop drawing or other written 

communication. 

2.04 SHIPMENT 

A. Mandatory requirements prior to shipment of equipment:  
1. Engineer approved shop drawings.  
2. Engineer approved Manufacturer’s Certificate of Source Testing as specified in Section 

01757 - Commissioning, when required by specifications.  
3. Draft operations and maintenance manuals, when required by specifications.  

B. Prepare products for shipment by:  
1. Tagging or marking products to agree with delivery schedule or shop drawings.  
2. Including complete packing lists and bills of material with each shipment.  
3. Packaging products to facilitate handling and protection against damage during transit, 

handling, and storage.  
4. Securely attach special instructions for proper field handling, storage, and installation to each 

piece of equipment before packaging and shipment.  
C. Transport products by methods that avoid product damage.  
D. Deliver products in undamaged condition in manufacturer's unopened containers or packaging.  

2.05 SPARE PARTS, MAINTENANCE PRODUCTS, AND SPECIAL TOOLS 

A. Provide spare parts and maintenance products as required by Specifications.  
B. Provide one set of special tools required to install or service the equipment.  
C. Box, tag, and clearly mark items.  
D. Contractor is responsible for spare parts, maintenance products, and special tools until acceptance by 

Owner.  
E. Store spare parts, maintenance products, and special tools in enclosed, weatherproof, and lighted 

facility during the construction period.  
1. Protect parts subject to deterioration, such as ferrous metal items and electrical components 

with appropriate lubricants, desiccants, or hermetic sealing.  
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F. Provide spare parts and special tools inventory list, see Appendix A:  
1. Equipment tag number.  
2. Equipment manufacturer.  
3. Subassembly component, if appropriate.  
4. Quantity.  
5. Storage location.  

G. Store large items individually:  
1. Weight: Greater than 50 pounds.  
2. Size: Greater than 24 inches wide by 18 inches high by 36 inches long.  
3. Clearly labeled:  

a. Equipment tag number.  
b. Equipment manufacturer.  
c. Subassembly component, if appropriate.  

H. Store in spare parts box smaller items:  
1. Weight: Less than 50 pounds.  
2. Size: Less than 24 inches wide by 18 inches high by 36 inches long.  
3. Clearly labeled:  

a. Equipment tag number.  
b. Equipment manufacturer.  
c. Subassembly component, if appropriate.  

I. Spare parts and special tools box:  
1. Wooden box:  

a. Size: 24 inches wide by 18 inches high by 36 inches long.  
2. Hinged wooden cover:  

a. Strap type hinges.  
b. Locking hasp.  
c. Spare parts inventory list taped to underside of cover.  

3. Coating: As specified in Division 9 Specifications 
4. Clearly labeled:  

a. The words “Spare Parts and/or Special Tools”.  
b. Equipment tag number.  
c. Equipment manufacturer.  

PART 3 – EXECUTION 

3.01 DELIVERY AND HANDLING 

A. Handle equipment in accordance with manufacturer's instructions.  
B. Provide equipment and personnel to handle products by methods to prevent soiling or damage.  
C. Upon delivery, promptly inspect shipments:  

1. Verify compliance with Contract Documents, correct quantities, and undamaged condition of 
products.  

2. Acceptance of shipment does not constitute final acceptance of equipment.  

3.02 STORAGE AND PROTECTION 

A. Immediately store and protect products and materials until installed in Work.  
B. Store products with seals and legible labels intact.  
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C. Maintain products within temperature and humidity ranges required or recommended by 
manufacturer.  

D. Protect painted surfaces against impact, abrasion, discoloration, and other damage.  
1. Repaint damaged painted surfaces.  

E. Exterior storage of fabricated products:  
1. Place on aboveground supports that allow for drainage.  
2. Cover products subject to deterioration with impervious sheet covering.  
3. Provide ventilation to prevent condensation under covering.   

F. Store moisture sensitive products in watertight enclosures.  
G. Furnish covered, weather-protected storage structures providing a clean, dry, noncorrosive 

environment for mechanical equipment, valves, architectural items, electrical and instrumentation 
equipment and special equipment to be incorporated into this project.  

1. Storage of equipment shall be in strict accordance with the “instructions for storage” of each 
equipment supplier and manufacturer including connection of heaters, placing of storage 
lubricants in equipment, etc.  

2. The Contractor shall furnish a copy of the manufacturer’s instructions for storage to the 
Engineer prior to storage of all equipment and materials.  

3. Pumps, motors, electrical equipment, and all equipment with antifriction or sleeve bearings 
shall be stored in weathertight structures maintained at a temperature above 60°F. Electrical 
equipment, controls, and insulation shall be protected against moisture and water damage. All 
space heaters furnished in equipment shall be connected and operated continuously.  

H. Unless otherwise instructed by or required by the equipment manufacturer:  
1. Equipment having moving parts, such as gears, bearings, and seals, shall be stored fully 

lubricated with oil, grease, etc.  
2. Equipment having moving parts shall be rotated a minimum of twice a month to ensure 

proper lubrication and to avoid metal to metal "welding".  
I. Store loose granular materials on solid surfaces in well-drained area.  

1. Prevent materials mixing with foreign matter.  
2. Provide access for inspection.  

J. Payment will not be made for equipment and materials improperly stored or stored without providing 
Engineer with the manufacturer's instructions for storage.  

K. Provide an Equipment Log including, as a minimum, the equipment identification, date stored, date of 
inspection/maintenance, date removed from storage, copy of manufacturer’s recommended storage 
guidelines, description of inspection/maintenance activities performed, and signature of party 
performing inspection/maintenance.  

3.03 PROTECTION AFTER INSTALLATION 

A. Provide substantial coverings as necessary to protect installed products from damage from traffic and 
subsequent construction operations.  

1. Remove covering when no longer needed.  
2. Replace corroded, damaged, or deteriorated equipment and parts before acceptance of the 

project.  
B. Update Equipment Log on a monthly basis with description of maintenance activities performed in 

accordance with the manufacturer’s recommendation and industry standards and signature of party 
performing maintenance.  
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C. Upon installation of the equipment, Contractor shall, at the discretion of Engineer, start the equipment 
at one-half load for an adequate period of time to ensure that the equipment does not deteriorate from 
lack of use.  

D. Unless otherwise instructed by or required by the equipment manufacturer, lubricants shall be 
changed upon completion of installation and as frequently as required thereafter during the period 
between installation and acceptance. New lubricants shall be put into the equipment by Contractor at 
the time of acceptance.  

3.04 QUALITY ASSURANCE 

A. Employ entities that meet or exceed specified qualifications to execute the Work.  
B. Verify project conditions are satisfactory before executing subsequent portions of the Work.  

3.05 COMMISSIONING 

A. As specified in Section 01757 - Commissioning. 

3.06 CLOSEOUT ACTIVITIES 

A. Owner may request advanced delivery of spare parts, maintenance products, and special tools.  
1. Deduct the delivered items from the inventory list and provide transmittal documentation.  

B. Immediately prior to the date of Substantial Completion, arrange to deliver spare parts, maintenance 
products, and special tools to Owner at a location on site chosen by the Owner.  

1. Provide itemized list of spare parts and special tools that matches the identification tag 
attached to each item.  

2. Owner and Engineer will review the inventory and the itemized list to confirm it is complete 
and in good condition prior to signing for acceptance.  

3.07 ATTACHMENTS 

A. Appendix A - Spare Parts, Maintenance Products, and Special Tools Inventory List. 
 

END OF SECTION  
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SECTION 01615 – EQUIPMENT IDENTIFICATION AND TAGGING  

PART 1 - GENERAL   

A. The following is a guide to the various types of tags used for KC Water (Wastewater Division) asset 
identification. 

1.01 SUMMARY 

B. This section describes tag structures KC Water uses to label an asset for different purposes.  These 
tags include:  

1. CMMS tags (Asset IDs) 
a. These tags are used to identify assets in CITY’s CMMS (Computerized Maintenance 

Management System. 
b. CMMS is primarily used for maintenance scheduling and financial tracking of assets. 
c. Not every asset will need an Asset ID, reference CITY’s Tag Generator Spreadsheet 

for more details about which assets need this type of tag. 
(1) CMMS tags for all new assets will be created using the CITY’s Tag 

Generator Spreadsheet.  
 

2. PLC Shortcuts 
a. Shortcuts are used in the OIT (Operator Interface Terminal)/HMI (Human Machine 

Interface) to establish a path from the HMI to the PLC.  
b. These tags are only used to identify/label PLCs. 
c. See CITY SCADA Standards for more details. 

 
3. P&ID Tags 

a. These tags are used to identify equipment and instruments on P&IDs (Process and 
Instrumentation Drawings). 

b. These tags are composed of a 3-5 digit equipment or instrument code followed by a 5 
digit loop number. 

c. See CITY P&ID tagging standards for more details. 
 

4. PlantPax Tags 
a. PlantPax Tags are used in the PLC program as object names for all standard PlantPax 

objects. 
b. The tagging convention for these tags is based on ANSI/ISA Table 4.1 and also 

utilizes the loop numbers from the P&ID’s 
c. See SCADA Standards for more details. 

 
5. NonPlantPax Tags 

a. NonPlantPax tags are used for objects that are not in the standard PlantPax library of 
objects.  This might include objects that a vendor has created or possibly objects that 
a local integrator might need to create for specialty equipment that doesn’t already 
have an object type in the standard PlantPax library.  
 

6. Other Tags/Names (See SCADA Standards for details) 
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a. HMI Application/Display Names. 
b. OIT Application Names. 
c. Thin/Thick Client Names. 
d. ControlLogix PLC Program Filenames. 

 

PART 2 – PRODUCTS (NOT USED) 

 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SUBSTITUTION REQUEST 
 
 Project Number   
 
 Project Title   
 
 

 
 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
 
Specification Title:     
Section:   Page:   Article/Paragraph:   
 
 
Proposed Substitution:   
Manufacturer:   Address:   Phone No.   
Trade Name:    Model No.   
Installer:   Address:   Phone No.   
History:     New Product     2-5 years old     5-10 years old     More than 10 years old 
Differences between proposed substitution and specified product:   
  
  
  Point-by-point comparative data attached – REQUIRED 
 
Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all 

respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance, service, and availability of replacement parts, as applicable, are available. 
• Proposed substitution will not affect or delay Progress Schedule, except as stated below. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances, except as stated below. 
• Payment will be made for changes to building design, including architectural or engineering design, 

detailing, licenses, royalties, and construction costs caused by the requested substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

completed in all respects. 

 
Reason for not providing specified item:   
  
  
  
Similar Installation: 
Project:   Design Professional:   
Address:   Owner:   
  Date Installed:   
Proposed substitution affects other parts of Work:    No    Yes; explain   
  
  
Savings to Owner for accepting substitution:   
Proposed substitution changes Contract Time:    No    Yes; add/deduct   days. 
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Supporting Data Attached: 
 Product Data    Drawings    Tests    Reports    Samples      
Attachments:   
  
  
  
  
 
Submitted by:   
Signature:   
Firm:   
Address:   
  
Telephone:   Fax:    E-Mail:   
 
 
Additional Comments:    Contractor    Subcontractor    Supplier    Manufacturer    DP      
  
  
  
 
DESIGN PROFESSIONAL’S REVIEW AND ACTION 
  Substitution approved – Make submittals in accordance with Specification Section 01300. 
  Substitution approved as noted – Make submittals in accordance with Specification Section 01300. 
  Substitution rejected – Use specified materials. 
  Substitution Request received too late – Use specified materials. 
 
Signed by:    Date:   
 
Distribution:  Owner   
  Design Professional 
  Contractor 
  Consultant 
  Construction Manager  
  Other  
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SECTION 01664 - TRAINING 

PART 1 – GENERAL 

1.01 DESCRIPTION 

A. This section contains requirements for training the Owner’s personnel by the Manufacturer’s 
Representative in the proper operation and maintenance of the equipment and systems installed under 
this contract and other training required to operate the Works. 

B. Training outcomes: Owner’s operations, maintenance, and engineering staff have the information 
needed to safely operate, maintain, and repair the equipment/systems provided in the Contract 
Documents. 
 

1.02 RELATED SECTIONS 

A. Section 01300 – Submittals. 
B. Section 01757 – Commissioning. 

1.03 QUALITY ASSURANCE 

A. Where indicated in the Equipment Schedule and as required by the detailed specifications, the 
Manufacturer’s Representative shall provide on-the-job training of the Owner’s personnel. The 
training sessions shall be conducted by qualified, experienced, factory trained representatives of the 
various equipment manufacturers familiar with operation and maintenance manual information. 
Commissioning Manager may perform other training sessions as approved by the Owner’s 
Representative.  

B. Trainers shall be knowledgeable in the equipment/system for which they are training. Trainer’s 
qualifications shall be submitted in a form provided by the Owner and specifically demonstrating 
operational knowledge of the specific systems and components and treatment facility classroom and 
field training experience. 

1.04 SUBMITTALS 

A. The following information shall be submitted to the Engineer and Owner in accordance with the 
provisions of the Submittal Procedures section (Section 01300). 

B. Lesson plans for each training session to be conducted by the manufacturer’s representatives. Lessons 
plans shall be submitted 45 days prior to the scheduled training. In addition, training manuals, 
handouts, visual aids, and other reference materials shall be included. 

C. Subject of each training session,  instructor (s) and qualifications of individuals conducting the 
training, and tentative date and time of each training session. Owner has the right to request instructor 
substitution that are not appropriately qualified. 

D. Training schedule including respective manufacturer, estimated dates for installation completion and 
estimated training dates will be incorporated into the project schedule in the commissioning section 
consistent with direction provided by the Owner’s affected facility or division.  

E. Submit other audio-visual aids utilized during each training course. 
F. Provide two electronic copies and 3 hard copies organized in notebooks of the training course 

material 7 days prior to training. 

PART 2 – PRODUCTS 
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2.01 GENERAL 

A. Where specified, the Contractor’s or Design-Builder’s Commissioning Manager shall conduct 
training sessions for the Owner’s personnel to instruct staff on the proper operation, care, and 
maintenance of the equipment and systems installed under this contract. 

B. Training shall take place at the site of the work and under the conditions specified in the following 
paragraphs. Approved operation and maintenance manuals shall be available at least 30 days prior to 
the date schedule for the individual training session. Furnish a copy of each complete training 
package, to include operation and maintenance data for distribution to each trainee. 

C. Commissioning Manager shall meet with Engineer and Owner’s designated training Manager to 
develop a list of personnel to be trained and to establish expected training outcomes and objectives 
120 days prior to commissioning of equipment/system and schedule the training. 

D. Commissioning Manager shall conduct commissioning progress meetings throughout construction to 
plan, scope, coordinate, schedule future activities and resolve issues at least monthly. This meeting 
may be part of the weekly progress meetings.  

2.02 LOCATION 

A. Training sessions shall take place at the site of the work or at the Water Services Department offices   
as determined by the Owner. 

2.03 LESSON PLANS 

A. Lesson plans shall contain an outline of the material to be presented along with a description of the 
visual aids to be utilized during the sessions. Each plan shall contain time allocation for each subject 
and time spent on each form of training. 

B. Lesson plans shall contain the following minimum information: 
1. Title and objectives 
2. Recommended attendees (i.e. managers, engineers, operators, maintenance) 
3. Course description, outline of course content, and estimated class duration. 
4. Format (i.e. lecture, self-study, demonstration, hands-on) 
5. Instruction materials and equipment requirements. 
6. Resumes of instructors providing training. 
7. Provide performance-based learning objectives. 
8. State learning objectives in terms of what the trainees will be able to do at the end of the 

lesson. 
9. Define student conditions of performance and criteria utilizing learning objectives for 

evaluating instructional success. 
10. Provide necessary information for submission to MDNR for approval of training hours in 

compliance with certified operator regulations for certificate renewal. 
11. Correspondence that a submission to MDNR for training hours has been completed and 

approved.  
12. Provide maintenance instruction lessons plans to include mechanical, HVAC, 

instrumentation, and electrical aspects. 
13. Equipment operation: 

a. Describe equipment process function and system theory. 
b. Describe equipment fundamental operating principles and dynamics. 
c. Identify equipment mechanical, electrical, and electronic components and features. 
d. Identify support equipment associated with the operation of subject equipment. 
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e. Detail the relationship of each piece of equipment or component to the subsystems, 
systems, and process. 

f. Cite hazards associated with the operations, exposure to chemicals associated with 
the component, or the waste stream handled by the component. 

g. Specify appropriate safety precautions, equipment, and procedures to eliminate, 
reduce, or overcome hazards. 

14. Detailed component description: 
a. Define preventative maintenance (PM) inspection procedures required on equipment 

in operation and identify troubleshooting and potential issues as a result of the 
troubleshooting,   

b. Identify applicable predictive maintenance (PdM) to the component or system. 
(infrared analyses, oil evaluation, vibration analyses, etc.) 

c.  Identify preventive maintenance tasks and frequencies and provide in a table.  
d. Identify each component function and describe in detail. 
e. Where applicable, group relative components into subsystems. 
f. Identify and describe in detail equipment safety features, permissives and controls 

interlocks. 
15. Define and provide training on recommended systematic troubleshooting procedures as they 

relate to specific craft problems and provide component specific troubleshooting checklists as 
they relate to specific craft problems. 

16. One complete set of originals of the lesson plans, training manuals, handouts, visual aids and 
reference materials shall be the property of the Owner and shall be suitable bound for proper 
organization and easy reproduction. The Contractor shall furnish up to forty (40) copies of 
necessary training manuals, handouts, visual aids, and reference materials at least one week 
prior to each training session. Specific quantities will be identified during progress or other 
meetings. 

2.04 FORMAT AND CONTENT 

A. Each training session shall be comprised of time spent both in the classroom and at the specific 
location of the subject equipment or system. 

B. Instructors shall apply adult education best practices, emphasizing learner participation and activity. 
C. Training delivery may include problem solving, question/answer, hands-on instruction, practice, 

evaluation/feedback tools, and lecture. 
D. Visual aids must support training objectives. 
E. Delivery time should be less than 30 percent of class time. 
F. Delivery time is a minimum of 1 hours and a maximum of 2 hours. 
G. Longer training sessions requires Owner approval. 
H. Refreshment and breaks within the Owner’s customary schedule or as predetermined in advance of 

the training delivery. 
I. Estimated maximum class size will vary for class and field training sessions. This will be determined 

in advanced. Commissioning Manager and Owner will develop a headcount one (1) week prior to the 
class so the instructor can provide the correct number of aids and know the correct number of 
repeated sessions. 

J. Training Modules: 
1. Provide a training module for each equipment category. 
2. Divide each training module’s instructional content into discrete lesson plans with a division 

between operations and maintenance training if directed by the Owner’s Representative.  
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K. Training Aids: 
1. Instructors are to utilize P&ID’s and are encouraged to use audio-visual devices, models, 

charts, etc. to increase the transfer of knowledge. 
2. Instructors shall provide such equipment (televisions, video recorder/player, computer, 

projectors, screens, easels, etc.), models, charts, etc. for each class. 
3. Instructor is responsible for confirming with Engineer and Owner in advance of each class 

that the classroom will be appropriate for the types of audiovisual equipment to be utilized. 
L. Familiarization: 

1. Review catalog, parts lists, drawings, etc. which have been previously provided for the plan 
files and operation and maintenance manuals. 

2. Check out the installation of the specific equipment items. 
3. Demonstrate the unit and indicate how all parts of the specifications are met. 
4. Answer questions. 

M. Safety: 
1. Using material previously provided, review safety references. 
2. Discuss proper precautions around equipment. 

N. Operation: 
1. Using material previously provided, review reference literature. 
2. Explain all models of operation (including emergency). 
3. Check out Owner’s personnel on proper use of the equipment. 

O. Preventive Maintenance: 
1. Using material previously provided, review preventative maintenance (PM) lists including: 

a. Reference material. 
b. Daily, weekly, monthly, quarterly, semiannual, and annual jobs. 

2.  Demonstrate procedures to perform PM jobs. 
3. Show Owner’s personnel what to look for as indicators of equipment problems. 
4. Facilitate discussion with Owner’s personnel as to which PMs to continue after the warranty 

period. 
P. Corrective Maintenance: 

1. List potential problems including troubleshooting recovery from adverse operating 
conditions. 

2. Identify, describe, instruct and provide via the transmittal process any special tools required 
for maintenance. 

3. Describe Recommended measuring instruments and procedures and provide instruction on 
interpreting alignment measurements as appropriate. 

4. Describe recommended procedures to check/test equipment following a corrective 
maintenance (CM) repair. 

5. Open equipment and demonstrate procedures, where practical. 
Q. Parts: 

1. Show how to use previously provided parts list and properly identify parts to be ordered. 
2. Define and check spare parts on hand and identify minimum inventory levels. 

R. Local Representatives: 
1. Where to order parts: Name, address, telephone. 
2. Service problems: 

a. Who to call. 
b. How to get emergency help. 

S. Original Equipment Manufacturer (OEM) Operation and Maintenance (O&M) Manuals: 
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1. Review any other material submitted. 
2. Update material as required. 

2.05 VIDEO RECORDING 

A. The Contractor shall retain the services of a commercial videotaping service to record each training 
session. If trainer is required to read a script during videotaping, the trainer will have one video 
recorded session without personnel and the remaining sessions with personnel will be untaped. After 
taping, the material may be edited and supplemented with professionally produced graphics to 
provide a permanent record. The Contractor shall advise all manufacturers providing training sessions 
that the material may be videotaped and shall make available to the Owner’s videotaping contractor 
such utility services and accommodations as may be required to facilitate the production of the video 
tape record. Video recording shall be integrated into electronic O&M by the Design-Builder or 
Contractor. 

B. Include classroom and field instruction with question and answering periods. 
C. Owner approval required for producer of video materials. 
D. Digital recording shall become the property of the Owner. 
E. Audio quality should not degrade during the recording of the field sessions due to background noise, 

space, distance, or other factors. Trainer will verify that audio quality after the first training session. 
F. Trainer shall record the first training session and verify it presents accurately.  
G. Video files shall be a file format and delivery medium as directed and approved by Owner. 
H. Electronic copies of the other training material shall be tagged per Owner Standards to be provided by 

the Owner by the Contractor or Design-Builder 
I. Provide 2 complete sets of video materials fully indexed and catalogued with printed labels sating 

session content and dates recorded or an indexed video file to each segment of the training.  
J. Contractor shall provide a written release from all claims to the recorded training material produced. 

2.06 ATTENDANCE 

A. Trainer shall keep an attendance log of all attendees.   
B. Trainer shall have the trainees each sign an attendance form at the beginning and end of the training 

session. 
C. These records shall be provided to the appropriate  Division Manager in which the training is being 

provided.  

2.07 TRAINING SCHEDULE 

A. Draft Training Schedule for the entire project shall be submitted after the first item requiring training 
arriving on the site. When approved, the training schedule shall be integrated into the project 
schedule.  

B. List specified equipment and systems that require training services and show: 
1. Respective manufacturer 
2. Estimated dates for installation completion 
3. Estimated training dates 

C. Training is a prerequisite for putting equipment into operation.  Staged or partial training may be 
approved by the Owner’s Representative.  

D. Allow for separate training sessions for maintenance staff and operations staff. Owner will notify the 
trainer if it is desired to have separate sessions for maintenance and operations staff or have combined 
sessions. 
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E. Allow for multiple session for Operations training: 
1. Provide a minimum of three training sessions to accommodate different shifts. One will be 

for each shift: day, evening, and night on at least two days, or as determined appropriate to 
meet the Owner’s requirements.  
 

2. Adjust schedule to ensure training of appropriate personnel as deemed necessary by Owner, 
and to allow full participation by manufacturers’ representatives. Adjust schedule for 
interruptions in operability of equipment, 

3. Coordinate with section 01320 “Construction Progress Documentation,” and Section 01757, 
“Commissioning.” 

F. Contractor shall provide a draft training schedule 30 days after the notice to proceed. 
G. Schedule Owner’s staff training within the constraints of their workloads. Those who will participate 

in this training have existing full-time work assignments, and training is an additional assigned work 
task, therefore, scheduling is imperative. Owner staff work schedules are variable for operations staff, 
as treatment facilities are typically operated on an around- the-clock basis. 

H. Training sessions will be finalized two weeks prior to the training.   
I. Training sessions that are rescheduled after a finalized date will be rescheduled at least two weeks 

out.  
J. Commissioning Manager is responsible for preparing agendas and meeting minutes. 

PART 3 – EXECUTION 

3.01 TRAINING 

A. Training shall be conducted in conjunction with the operational testing and commissioning periods. 
Classes shall be scheduled such that classroom sessions are interspersed with the instruction in logical 
sequence. The Contractor shall arrange to have the training conducted on consecutive days if 
approved by the Owner’s Representative. Concurrent classes shall not be allowed. 

B. Instructors shall apply adult education best practices, emphasizing learner participation and activity. 
C. Unless otherwise agreed by the Owner, classes shall be repeated twice for a morning session, 

afternoon session, and a night session in order to have all three operations shifts trained. Adjust 
training schedule to ensure training of appropriate personnel deemed necessary by Owner, and to 
allow full participation by manufactures’ representatives. Adjust schedule for interruptions in 
operability of equipment. Coordinate training efforts with Section 01320 Construction Progress 
Documentation and Section 01757 Commissioning. 

D. Approved operation and maintenance manuals for the special equipment shall be provided to the 
Owner prior to the start of the training. Videotaping shall take place concurrently with the training 
sessions. 

E. Pre-startup Training shall be coordinated with Owner’s operating personnel and Manufacturers’ 
representatives, and with submission of Operation and Maintenance manuals. Pre-startup Training 
shall be completed at least 14 calendar days prior to beginning of system startup. 

F. Post-startup Training, if required in specifications, shall be furnished and coordinated with Owner’s 
operating personnel by the respective manufacturers’ representatives. 

G. Trainees will keep training materials and documentation after the session. 
H. Operations and maintenance manuals as specified in technical sections: 

1. Provide a minimum of 2 copies of final Engineer-approved operations and maintenance 
manuals for use during the classroom instruction. 
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2. Owner reserves the right to delay training for a particular equipment item if the operations 
and maintenance manuals for that equipment are incomplete, inaccurate, or otherwise not in a 
format or stage of development for use by the Owner’s staff. 

3. No contract extensions or extra costs will be allowed for training delays due to operations and 
maintenance manual submittal delays. 

I. Provide Supplemental documentation handouts to support instruction. 
J. The following services shall be provided for each item of equipment or system. Additional services 

shall be provided when specifically required in individual specification sections. 
1. As a minimum, classroom training for operations personnel will include: 

a. Use of electronic media and drawings.  
b. Discussion of the equipment’s specific location in the plant and operational 

overview. 
c. Purpose and plant function of the equipment. 
d. A working knowledge of the operating theory of the equipment. 
e. Start-up, shutdown, normal operation, emergency operating procedures, including 

discussion on system integration and electrical interlocks, if any. 
f. Identify and discuss safety items and procedures. 
g. Routine preventive maintenance, including specific details on lubrication and 

maintenance of corrosion protection of the equipment and ancillary components. 
h. Operator detection, without test instruments, of specific trouble symptoms. 
i. Required equipment exercise procedures and intervals. 
j. Routine disassembly and assembly of equipment if applicable (as judged by the 

Owner on a case-by-case basis) for purposes such as operator inspection of 
equipment. 

2. As a minimum, hands-on equipment training for operations personnel will include: 
a. Identify location of equipment and review the purpose. 
b. Identifying piping and flow options. 
c. Identifying valves and their purpose. 
d. Identifying instrumentation: 

(1) Location of primary element. 
(2) Location of instrument readout. 
(3) Discuss purpose, basic operation, and information interpretation. 

e. Discuss, demonstrate, and perform standard operating procedures and round checks. 
f. Discuss and perform the preventive maintenance activities. 
g. Discuss and perform startup and shutdown procedures including alternative 

strategies. 
h. Perform the required equipment exercise procedures. 
i. Perform routine disassembly and assembly of equipment if applicable. 
j. Identify and review safety items and perform safety procedures, if feasible. 

3. Classroom equipment training for the maintenance and repair personnel will include: 
a. Theory of operation. 
b. Description and function of equipment. 
c. Startup and shutdown procedures. 
d. Normal and major repair procedures. 
e. Equipment inspection and troubleshooting procedures including the use of applicable 

instruments and the “pass” and “no pass” instrument readings. 
f. Routine and long-term calibration procedures. 
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g. Safety procedures. 
h. Preventive maintenance such as lubrication, normal maintenance such as belts, seals, 

and bearing replacement; and up to major repairs such as replacement of major 
equipment part (s) with the use of special tools, bridge cranes, welding jigs, etc. 

4. Hands-on Equipment training for maintenance and repair personnel shall include: 
a. Locate and identify equipment components. 
b. Review the equipment function and theory of operation. 
c. Review normal repair procedures including corrective maintenance. 
d. Perform startup and shutdown procedures. 
e. Review and perform safety procedures. 
f. Perform Owner approved practice maintenance and repair job(s), including 

mechanical and electrical adjustments, calibration, and troubleshooting equipment 
problems. 

5. Distribute Training Evaluation Form following each training session. 
a. Training Evaluation Form is included in Section 01757 –Commissioning. 
b. Return completed Training Evaluation Forms to Owner’s designated training 

coordinator immediately after session is completed. 
c. Revise training sessions judged “Unsatisfactory” by a majority of attendees. 
d. Conduct training sessions again until a satisfactory rating is achieved at no additional 

cost to Owner. 
6. Post Training Session 

a. Training Course Material: Due 14 days after class completion. 
b. Video Recording tagged and other materials tagged.  
c. Class Attendance Sheet and trainee acknowledgment that they were trained and able 

to run the equipment.  
d. Training Agenda, Lesson Plan, presentation, handouts 
e. Other audio-visual aids utilized during each training course. 
f. Provide material for all sessions of the class in a single transmittal. 
g. Format: 2 electronic copies and 3 hard copies organized in notebooks. 

K. Closeout Documentation 
1. Provide Training Documentation including submission to MDNR for operator training credit. 

Trainer will be required to submit any additional information required by MDNR. 
2. Provide training certification and records of training acceptance by MDNR. 

 

 

 

 

End of Section 

    



Project Number 81000984/1638
Project Title Blue River Screen House Project

Criterion

Fixed (F)/ 
Indicative (I) / 

Indicative 
Preferred (IP) Proposed Value Unit Manufacturer and Model in Base Bid

Identify deviation from and location of supporting justification in 
Technical Proposal

Site Design Data
Building Code & References F ASCE 7-16, AISC 360, AISC 341
Site Elevation, Above Mean Sea Level F 744 ft

Wind Design Criteria
Basic Factored Wind Speed, Risk Category III F 120 mph
Exposure Category F C -
Importance Factor (Wind Loads), I F N/A -
Building Enclosure Classification F Enclosed -

Snow/Ice Design Data
Ground Snow Load, Pg F 20 psf
Importance Factor (Snow Loads), I F 1.1 -
Exposure Factor (Ce) F 1 -
Thermal Factor F 1 -
Nominal Ice Thickness, t F 1 in
Concurrent Wind Speed, Vc F 40 mph
Importance Factor (ice-loads - ice thickness), Ii F 1.25 -
Importance Factor (ice-loads - concurrent wind), Iw F 1 -

Seismic Design Data
Design Short Period Spectral Response Acceleration, SDS F 0.102 g
Component Importance Factor, IP F Per ASCE 7 Chapter 13AD7 -
Seismic Design Category F B -

Outdoor Climactic Design Data
Winter F 5.9 °F DB at ASHRAE 0.4%
Summer (DB) F 101.6 °F DB at ASHRAE 99.6%
Summer (MCDBR)) F 75.74 °F MCWB at ASHRAE 99.6%
Daily Summer Mean Range (MCDBR) F 51.8 °F
Mean of Annual Extremes (Maximum) F 101.4 °F DB
Mean of Annual Extremes (Minimum) F 0.68 °F DB
Rainfall 3.6 in/hr (100-yr, 1 hour storm)

Indoor Climactic Design Data - Process & Equipment Area
Unless Otherwise Noted - Summer F 10 above ambient °F
Unless Otherwise Noted - Winter F 55 °F
Corridors - Summer F 10 above ambient °F
Corridors - Winter F 55 °F
Electrical, Control, and Mechanical (HVAC Equipment) rooms - Summer F 85 °F
Electrical, Control, and Mecahnical (HVAC Equipment) rooms - Winter F 55 °F

Indoor Climactic Design Data - Non-Process Areas
Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Summer F 75 °F
Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Winter F 70 °F
Control Rooms, Wet Analysis Rooms - Summer F 75 °F
Control Rooms, Wet Analysis Rooms - Winter F 70 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Summer F 75 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Winter F 70 °F
Mechanical (HVAC equipment) Room - Summer F 75 °F
Mechanical (HVAC equipment) Room - Winter F 70 °F
Conditioned Parts Storage Room - Summer F 75 °F
Conditioned Parts Storage Room - Winter F 70 °F
Maintenance Bays, Oil & Tool Storage Laundry, Janitors Closets - Summer F 10 above ambient °F
Maintenance Bays, Oil & Tool Storage Laundry Janitors Closet - Winter F 55 °F

Existing Screen House Parameters
Number of Building Channels F 6 -
Number of Channels in Normal Operation I 6 -
Number of Multi-rake Screens F 3 -
Channel Width F 8'-0" ft-in
Channel Depth F 7'-0" ft-in
Volume - Building Shell F 160,200 ft3

Elevation - Bottom of Invert F 726'-10" ft-in
Elevation - Top Of Basement Floor F 734'-10" ft-in
Elevation - Top Of Operating Floor F 744'-0" ft-in
Invert Floor Thickness F 2'-0" ft-in
Basement Floor Thickness F 1'-0" ft-in
Elevation - Roof F 764'-0" ft-in

Process Design Parameters
Average Flow F 40-50 mgd
Peak Wet-Weather Flow F 162 mgd
Number of Active Channels during Average Flow I 1 -
Number of Active Channels during Peak Flow l   4    AD3   3 + 1 BackupAD3 -
Minimum Velocity through Channel l 1.3 ft/sec
Maximum Velocity through Channel l 4 ft/sec
Minimum Surface Water Elevation (from Bottom of Channel Invert) l 0'-6" ft-in
Maximum Surface Water Elevation (from Bottom of Channel Invert) l 7'0" ft-in
Screenings Disposal Height (from Top of Operating Floor) l 4'-0" ft-in
Screen Angle of Installation l (Determination by Design-Builder) °
Screen Maximum Headloss @ Maximum Flow l 3 ft
Screen Spacing I 3/4  -  1 in.

HVAC Design Parameters
Minimum Air Changes Per Hour (Operating Floor) F 12 ACH
Number of Makeup Air Units (MAUs) I 1 -
Number of Power Ventilators (Efs) l TBD -
Maximum H2S Concentration (Operating Floor) F 10 ppm
Maximum H2S Concentration (Basement) F 20 ppm

Electrical Design Parameters
Enclosure Type (Indoor) F NEMA 7 -
Enclosure Type (Outdoor) F NEMA 7 -

All other Electrical Requirements
FAD4 (Match Basis of Design Report / Blue River Wastewater Treatment Plant Biosolids Facility)

Sitework
Fences I Section 02821 - Fences and Gates -
Slide Gates I Section 02821 - Fences and Gates -
Swing Gates I Section 02821 - Fences and Gates -
Concrete Restoration & Cleaning I Section 03900 - Concrete Restoration & Cleaning -

Building
Concrete I Section 03000 - Concrete -
Concrete - Cast-In-PlaceAD7 IAD7 Section 03300 - Cast-In-Place ConcreteAD7 -
Concrete - Formwork I Section 03100 - Concrete Forms & Accessories -
Concrete - Reinforcement I Section 03200 - Concrete Reinforcements -
Concrete - Grouting I Section 03600 - Grout -
Concrete - Epoxies I Section 03630 - Epoxies -
Concrete - Sealant I Section 07920 - Joint Sealant -
Concrete - Exterior Coatings I Section 07100 - Dampproofing and Waterproofing -
Concrete - Interior Coatings I Section 09961 - Concrete Coating -

Steel - Structural I Section 05120 - Structural Steel Framing -
Steel - Coatings I Section 09970 - Steel Coatings -
Building Grounding I Section 16060 - Grounding and Bonding -

CurbsAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
GuttersAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
SidewalksAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
DrivewaysAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -

Walls - PremanufacturedAD7 IAD7 Section 07420 - Metal Wall PanelsAD7 -
Walls - Above Grade - Concrete Masonry Units I Section 04220 - Concrete Masonry Units -
Walls - Sealant I Section 07920 - Joint Sealants -

Roof Deck I Section 05312 - Steel Roof Decking -
Roof Board Insulation I (Blue River Roofing BODR) Section 07222 - Polyisocyanurate Roof InsulationAD7 -
Roof Flashing I (Blue River Roofing BODR) Section 07620 - Sheet Metal Flashing and TrimAD7 -
Roofing I (Blue River Roofing BODR) Section 07550 - Modified Bituminous RoofingAD7 -
Roof - Skylights I Section 08632 - Aluminum Floor Plates -

Form F-1.  Project Design Criteria
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Form F-1. Project Design Criteria (continued)

Criterion

Fixed (F)/ 
Indicative (I) / 

Indicative 
Preferred (IP) Proposed Value Unit Manufacturer and Model in Base Bid

Identify deviation from and location of supporting justification in 
Technical Proposal

Doors I Section 08220 - FRP Doors and Frames -
Windows I Section 08520 - Aluminum Windows -
Floor Plates I Section 05542 - Aluminum Floor Plates -

Lighting System I Section 16500 - Lighting System -

Handrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Guardrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Safety Gates I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Ladders I Section 05515 - Aluminum Ladders and Accessories -

HVAC -
Makeup Air Units (MAUs) I Section 15721 - Makeup Air Units -
Exhaust Fans I Section 15761 - HVAC Power Ventilators -

Ducts, Duct Hanger and Supports, Duct Accessories I
(Blue River Ductwork BODR) Section 15810 - Ducts, Duct Hanger and Supports, Duct 

AccessoriesAD7 -
Air Inlets & Outlets I Section 15850 - Air Inlets and Outlets -
Testing, Adjusting, and Balancing for HVAC I Section 15950 - Testing, Adjusting and Balancing for HVAC -

Equipment
Identification Devices I Section 10400 - Identification Devices -
Slide Gates I Section 11285 - Slide Gates -

Electric Actuators for Process Valves and GatesAD4 AD7 IPAD4 AD7
(Electrical BODR and sized to accommodate Slide Gate selection) Section 16221.E - Electric 

Actuators for Process Valves and Gates  Mfr.: Auma AD4 AD7 -

Electric Actuators for Process Valves and Gates I
(Electrical BODR and sized to accommodate Slide Gate selection) Section 16221.E - Electric 

Actuators for Process Valves and GatesAD7 -
Multi-Rake ScreensAD4 IPAD4 Section 11334 - Multi-Rake Screens - Mfr.: DuperonAD4 -
Multi-Rake Screens I Section 11334 - Multi-Rake Screens -
Belt ConveyorAD7 IAD7 (Section submitted by Design-Builder) Section 14553 - Cleated Belt ConveyorAD7 -
Shaftless Screw Conveyor I Section 14556 - Shaftless Screw Conveyor -
Motors I (Electrical BODR) Section 16222 - Low Voltage Motors Up to 500 HorsepowerAD6 -

Pipe & Fittings
Process Pipe & Fittings I Section 15200.150SS - ANSI 150 Stainless Steel Pipe & Fittings -
Non-Potable water Pipe & Fittings I Section 15200.75PVC - PVC Pipe & Fittings -

Service Water Pipe & FittingsAD7 IAD7 (Section to be submitted by Design-Builder) Section 15200.100CPVC - CPVC Pipe & FittingsAD7 -
Fuel Gas Pipe & Fittings I Section 15200.150CS - ANSI 150 Carbon Steel Pipe & Fittings -
Sanitary Drain Pipe & Fittings I Section 15200.150DI - Ductile Iron Pipe & Fittings -

Instrumentation & Controls
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -
Instrumentation and Controls I Section 13500 - Instrumentation & Controls for Process Systems -
Programmable Logic Controls I Section 13530 - Programmable Logic Controllers -
Level Instruments I Section 13315 - Process Instrumentation & Controls -
Pressure Instruments I Section 13315 - Process Instrumentation & Controls -
Temperature Instruments I Section 13315 - Process Instrumentation & Controls -
Flow Instruments I Section 13315 - Process Instrumentation & Controls -
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -

Major Procurement Items

Forebay Slide Gates I
Qty. 4 6AD7 (Applicable Section(s): 11285, Blue River - Electrical BODR)

Note: One for each active Channel feeding a Bar ScreenAD7 -

Afterbay Slide GatesAD7 FAD7
Qty. 4 (Applicable Section(s): 11285, Blue River - Electrical BODR)AD7

Note: One for each pipe feeding Blue River Screen HouseAD7

Concrete channel Isolation I
Qty. 6 (Applicable Section(s): 03000, 03100, 03200, 03630)

-
Multi-Rake Screens F IPAD7 Qty.  4 (Applicable Section(s): 11334, Blue River - Electrical BODR) -

Shaftless ScrewAD7 Conveyor I Qty. 1 (Applicable Section(s): 14556 or Section provided by DB, Blue River - Electrical BODR) -
Metal-Framed Skylight I Qty. 4 (Applicable Section(s): 08630) -
Makeup Air Unit I Qty. 1 (Applicable Section(s): 15721) -

Page 2 of 2
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ADDENDUM NUMBER 8 

Project Number 81000984 

Project Title Blue River Screen House Improvements 

ISSUE DATE: November 21, 2022 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 
above project, for which Proposals are to be received on November 22, 2022, are amended as 
follows: 

The Bid date for this Project stated in Document Request for Proposals for Design-Build 
Services Contract For Project No. 81000984 – Contract Number 1638 Blue River Screen 
House Project shall be changed to: 2:00 PM on December 6, 2022. 

Information to Proposers The following is provided to Proposers for information only: 

1. Exhibit 7.1 – Insurance Requirements

2. Panel C – 120V Distribution Panel Schedule Photo

Q43. Please provide information in regards to the interview process. 
- Location
- Selection Committee Members
- What are City’s expectations of the interview format?

A43. Interviews are not anticipated at this time. If interviews are conducted, the 
interview will be on-site located at 4800 East 63rd Street.  

This project is a Water Services Department Selection. 

If there is an interview, it will be requested by City to discuss technical 
clarifications. Shortlisted Respondents shall not share any pricing information 
during interviews. 

Q44. Document Section 01110 – Summary of Work, Subparagraph 1.06 

Will the City be paying for these services? Are the Purchase Orders to be included in the 
bid price? If so, will the City provide IDIQ contractor information such that their pricing 
can be incorporated into the Bid.  

A44. The City will issue the Purchase Orders directly to the IDIQ contractors identified 
in the Subparagraph. The cost does not need to be included in the Bid.  

Q45. With the significant addendum to review, we need to request an extension. Considering 
the upcoming Thanksgiving holiday, a 1 week extension would only provide 3 extra 
business days. The Garney & CDM team respectfully requests a 2 week extension of the 
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proposal date to Tuesday, December 6th. 

Will the City extend the proposal submission date to accommodate the City holidays and 
the recent release of Addendum 7 containing thirty (30) added/modified sections. 

A45. Refer to Bidding Requirement Item 1 subparagraph A specified herein. 

Q46. Document Section 01110 – Summary of Work, Subparagraph 1.06 

Since City offered to utilize existing IDIQ construction contracts for portions of work, 
can the MBE/WBE goals be reduced? 

A46. CREO goals have been established for the project. Design-Builder is not required 
to utilize City’s IDIQ contractor for any scope on this project.  

Design-Builder shall clearly indicate what scopes of work are included in their bid 
and what scopes of work will be designed by design-builder and constructed by 
City’s IDIQ contractor.  

Q47. Document Section 01110 – Summary of Work, Subparagraph 1.06 

Since City offered to utilize existing IDIQ construction contracts for portions of work, 
does the City have any idea to address: 

- Have ideas for Additional risk Design-Builder is taking on?
- Design-Builder quality/inspection/performance scheduling issues with third-party

IDIQ contractors
- Can these requirements be removed?
- Can these requirements be made optional?

A47. See Addendum 8 A46 above. Any schedule risk of the work being complete by 
City’s IDIQ contractor is a risk owned by the City.  

Q48. Does the City intend to provide guidance or position on how it will address escalation? 
If not, please indicate before the bid date. 

A48. City does not intend to add any additional material escalation contract language. 
Design-Builder may request a meeting with City to discuss escalation.  

Q49. Does any upcoming Addendum provide an updated Professional, Specialized or 
Technical Services Contract (Proposal Development Agreement)? 

A49. Refer to Bidding Requirement Item 1 Subparagraph B specified herein. 

Q50. Confirm the insurance requirements in the contract are the same or different as those 
stipulated in Attachment C? 

A50. Refer to the attached Exhibit 7.1 – Insurance Requirements. 

Q51. Is the Proposal Development Agreement included with the proposal, 48-hour paperwork, 
or cost proposal. 

A51. Submit with the technical proposal. 

Q52. In the draft contract for Design-Build Services, what are the amounts the City intends to 
enforce for Delay Liquidated Damages under Article 3.5 for Acceptance and Final 
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Completion? 
A52. $2000 per calendar day for Substantial Completion and $500 per calendar day for 

Final Completion per the Preproposal conference. 

Q53. In the draft contract for Design-Build Services, Article 7.1.1, references Exhibit 7.1. Are 
the requirements the same as the original Insurance Requirements 

A53. Refer to the attached Exhibit 7.1 – Insurance Requirements. 

Q54. In the draft contract for Design-Build Services, the percent to self-perform is blank, 
what is the minimum amount required? 

A54. Design-Builder shall self-perform a minimum of 35% as indicated in the Request 
for Proposal. Refer to the deletion and replacement below.  

Q55. The warranty period does not appear to be listed in the contract. What is the duration of 
the warranty period? 

A55. Two (2) years following the acceptance date per the General Conditions of the 
Contract Between Owner and Design-Builder.  

Q56. The 48 hour period for providing CREO documents shall begin to run as of this date and 
time. What is the date and time.  

A56. 48 hours after the bid opening. 

Q57. There is a Section 00490 - Pre-contract bidder’s certification. Does this turn in with the 
proposal, 48-hour paperwork, or cost proposal? 

A57. Cost Proposal 

Bidding Requirements 

1. Delete and replace the following section(s):
a. Delete Document Request for Proposals Paragraph 3. Submittal Date, Page

2 and replace with the following Document Request for Proposals Paragraph
3. Submittal Date, Page 2

3. Submittal Date. Sealed Proposals are due by December 6, 2022 November
22, 2022 at 2:00PM local time. Proposals shall be sent to Derrick Smith,
Contract Administrator, Procurement Services, General Services Department,
414 East 12th Street, City Hall 1st Floor-RM 102W, Kansas City, MO 64106.
Respondents should submit six (6) paper documents (one original and five [5]
copies) as well as one electronic version of the Technical Proposal on a USB
flash drive (in searchable PDF format). One (1) paper document (one original)
of the Cost Proposal, as well as one electronic version of the Cost Proposal
on a USB flash drive (in searchable PDF format), must be submitted in a
single, sealed envelope or package separate from the Respondent’s Technical
Proposal.
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b. Delete Document Request for Proposals Section 3. Procurement Process
Subsection 3.2 Procurement Schedule, Bulleted Items 6-9, Page 10 and
replace with the following Document Request for Proposals Section 3.
Procurement Process Subsection 3.2 Procurement Schedule, Bulleted Items
6-9, Page 10

• Deadline for Receipt of Written Questions October 26, 2022 
• Issuance of Final Addendum November 1, 2022 
• Proposal (Technical and Cost) Submission November 22, 2022 
• Interviews (Provisional) Week of Dec. 6, 2022 
• Public Bid Opening Date Dec. 13, 2022 
• Notice of Intent to Contract Dec. 20, 2022  

• Deadline for Receipt of Written Questions November 22, 2022 
• Issuance of Final Addendum November 29, 2022 
• Proposal (Technical and Cost) Submission Dec. 6, 2022 
• Interviews (Provisional) Week of Dec. 12, 2022 
• Public Bid Opening Date Jan. 10, 2022 
• Notice of Intent to Contract Jan. 11, 2022  

c. Delete Document Request for Proposals Section 4. Proposal Submission
Requirements Subsection 4.3.3 Part 1 – Project Plans/Management
Approach, Subparagraph Self-Performance and Subcontracting, Page 23
and replace with the following Document Request for Proposals Section 4.
Proposal Submission Requirements Subsection 4.3.3 Part 1 – Project
Plans/Management Approach, Subparagraph Self-Performance and
Subcontracting, Page 23

Self-Performance and Subcontracting. The selected Design-Builder shall
perform with its own organization not less than thirty-five (35%) fifty-percent
(50%) of the total contract price. The dollar value included in this percentage
performed by the Design-Builder shall include the value of labor, materials
and equipment directly performed or procured by the Design-Builder and shall
not include the value of work performed or provided by subcontractors.

d. Delete Document Attachment H: Proposal Development Agreement and
replace with the following Document Attachment H: Proposal Development
Agreement.

NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 
the number and date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR PROPOSALS 
FOR DESIGN-BUILD SERVICES CONTRACT 

FOR PROJECT NO. 81000984 - CONTRACT NUMBER 1638 
BLUE RIVER SCREEN HOUSE PROJECT 

WATER SERVICES DEPARTMENT 
CITY OF KANSAS CITY, MISSOURI 

 
1. Purpose. This is a Request for Proposals (“RFP”) issued by the City of Kansas City, Missouri 
(“City” or “Owner”) acting through its Water Services Department (WSD) for Design-Build 
services including design, construction, startup, and extended commissioning for the Blue River 
Screen House Facility Project (Project). 
 
The City will use Fixed-Price Design-Build (FPDB) contracting method to deliver the Project, and 
is utilizing a two-step procurement process for selecting the entity that will provide best value as 
the Design-Builder for the Project. This RFP represents the second step of the procurement process 
and establishes the process for soliciting and evaluating Technical and Cost Proposals (Proposal) 
from those entities shortlisted as part of the Statement of Qualifications (SOQ) process. Only those 
Respondents identified in Paragraph 2 below are invited to submit a Proposal in response to the 
RFP. The City will review and evaluate Proposals in accordance with this RFP and select the 
Design-Builder. 
 
The execution of a Contract will be subject to the terms and conditions of the RFP. This RFP is 
not a tender or an offer. Respondents must be thoroughly familiar with the scope of work and 
performance requirements discussed in this RFP. The City may reject any Proposal that fails to 
demonstrate such familiarity. In no event will the City be liable for any costs incurred by any 
Respondent or any other party in developing or submitting a Proposal, except as described in 
Section 3.10, below.  
 
The Proposals must be submitted in accordance with the requirements set forth in this document. 
 
2. Definition of Request for Proposals. This RFP is an invitation by the City to Design-Build 
Professionals soliciting Proposals from the following entities ("Shortlisted Respondents", 
“Respondents”, or “Bidders”), listed in alphabetical order: 
 

• Garney-CDM Smith 
• Goodwin-Black & Veatch 
• Radmacher-Olsson 
 

Selected Respondents were shortlisted based on the qualifications of the Project Team that were 
submitted in their SOQs and are invited to submit their proposal for performing the services 
specified in this RFP.  
 
Selection will be based upon the judgment of the City in obtaining a Design-Builder Professional 
that will be in the best interests of the City. Respondent’s submittal of a proposal in response to 
this RFP does not create any right in or expectation to a contract with the City. 
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3. Submittal Date. Sealed Proposals are due by December 6, 2022 at 2:00PM November 22, 
2022 at 2:00PM November 9, 2022 at 2:00PMAD4 AD6 AD8 local time. Proposals shall be sent to 
Derrick Smith, Contract Administrator, Procurement Services, General Services Department, 414 
East 12th Street, City Hall 1st Floor-RM 102W, Kansas City, MO 64106. Respondents should 
submit six (6) paper documents (one original and five [5] copies) as well as one electronic version 
of the Technical Proposal on a USB flash drive (in searchable PDF format). One (1) paper 
document (one original) of the Cost Proposal, as well as one electronic version of the Cost 
Proposal on a USB flash drive (in searchable PDF format), must be submitted in a single, sealed 
envelope or package separate from the Respondent's Technical Proposal.  
 
Both Technical and Cost Proposals must be submitted in separate, sealed envelope or box and shall 
not be opened until after the due date. Each Technical and Cost Proposal document package shall 
be plainly labeled with the words “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN 
HOUSE PROJECT – PROJECT NO. 81000984” and “COST PROPOSAL FOR BLUE RIVER 
SCREEN HOUSE PROJECT – PROJECT NO. 81000984,” respectively, along with Proposer 
name and identification. The City reserves the right at any time to change or extend the due date 
and time for any reason. 

 
Each Respondent assumes full responsibility for the timely delivery of its Proposals at the required 
location. Proposals received after the Submittal Date may be deemed non-responsive and be 
excluded from consideration. A delivery acknowledgement will be issued upon receipt of the 
Proposal package and will be provided to the Respondent via e-mail by the City’s Project Manager. 
 
Only written responses will be considered. All materials submitted will become part of the 
response, and may be incorporated into any subsequent contract(s) between the City and the 
selected Respondent. 
 
4. RFP Package. The RFP package for this project contains the following: 

 
Section 1: Project Overview  
Section 2: Fixed-Price Design-Build Services 
Section 3: Procurement Process  
Section 4: Proposal Submission Requirements  
Section 5: Final Proposal Evaluation and Selection  
Section 6: Conditions for Respondents  
  
Attachments:  

Attachment A: Definition of Terms 
Attachment B: Scope of Design-Build Services  
Attachment C: Draft Contract for Design-Build Services 
Attachment D: Project Background Documents (under separate cover) 
Attachment E: Project Technical Requirements (under separate cover) 
Attachment F: Technical Proposal Forms 

(1) Form F-1. Project Design Criteria Checklist 
(2) Form F-X (number to be provided by Respondent). Equipment Cut Sheet 
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Attachment G: Cost Proposal Forms 
(1) DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization  
(2) 00430 Bid Bond 
(3) Form 01290.02 Schedule of Values 

Attachment H: Submission Forms including Civil Rights and Equal Opportunity 
Department (CREO) Documents (To be submitted within 48 hours of Public Bid 
Opening, in accordance with Section 5.5.1)AD7 

(1) HRD Form 06: Design-Builder Contract Instructions 
(2) HRD Form 8A: Contractor Utilization Plan/Request for Waiver AD7 
(3) HRD Form 10: Timetable for MBE/WBE Utilization AD7 
(4) HRD Form 11: Request for Modification or Substitution AD7 
(5) 00450.01 Letter of Intent to Subcontract AD7 
(2) 00450 CREO KC Form 8: Contractor Utilization Plan/Request for Waiver AD7 
(3) 00450.01 CREO KC Letter of Intent to Subcontract AD7 
(4) 00460 CREO KC Form 10 Timetable for MBE/WBE Utilization AD7 
(5) 00470 CREO KC Form 11 Request for Modification Or Substitution AD7 
(6) 00515.01 Employee Eligibility Verification Affidavit 
(7) 01290.14 Contractor Affidavit for Final Payment 
(8) 01290.15 Subcontractor Affidavit for Final Payment 
(9) HRD Employee Identification Report Form AD7 
(10) HRD Affidavit of Training Program AD7 
(9) CREO KC Employee Identification Report Form AD7 
(10) CREO KC Affidavit of Training Program AD7 
(11) Best Faith Efforts, if MBE/WBE goals are not met. 
(12) Proposal Development Stipend Agreement Form 

 
5. Questions. Forward all questions by email to both the following Project Manager and 
Procurement Manager. Questions received after the Deadline for Receipt of Written Questions 
(Section 3.2 Procurement Schedule) may not be answered. Interpretations or clarifications 
considered necessary by the Project Manager in response to such questions will be issued by 
Addenda to all Respondents. Oral or other interpretations or clarifications shall be without legal 
effect, even if made during formal meetings.  
 
Isaac Garlington, Project Manager 
4800 East 63rd Street, 
Kansas City, MO 64130 
Phone: (816) 513-0436  
E-mail: isaac.garlington@kcmo.org 

 
Derrick Smith, Procurement Manager 
Procurement Services, General Services Department 
414 East 12th Street, City Hall 1st Floor-RM 102W 
Kansas City, MO 64106 
(816) 513-0807 Phone 
(816) 513-2812 Fax 
Email: derrick.smith@kcmo.org 

 

 

For persons with disabilities needing reasonable accommodations please contact the 
City's ADA Specialist at 816-513-6589. 
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SECTION 1: PROJECT OVERVIEW 
 
1.1 Project Background 
 
The Blue River WWTP is a 120 million gallons per day (mgd) municipal wastewater treatment 
facility that discharges treated effluent into the Missouri River.  
  
Certain project background documents are being made available to the Respondents, as referenced 
in Attachments D (Project Background Documents) and E (Project Technical Requirements), for 
the purpose of preparing Proposals. The City is providing these documents only for the purpose of 
obtaining Proposals for the Project and does not confer a license or grant permission for any other 
use. Documents referenced in Attachment D (Project Background Documents) and Attachment E 
(Project Technical Requirements) will only be made available in electronic format. 
 
Due to criticality of adequate screening, and the desire to allocate risk to one entity, the City 
decided there is benefit in utilizing a Design-Build method for the Project and a Fixed-Price 
Design-Build (FPDB) method was selected. The FPDB method outlined in this RFP was chosen 
to allow WSD staff involvement in the design process for the Project while leveraging the 
schedule, collaboration, and other advantages that result from use of a design-build process. 
 
Ongoing coordination services and meetings with WSD will be required.  
 
Because the City has specific technical requirements, preferences, and standards regarding some 
elements of the facilities design, as well as the desire to control how and where risk will be assigned 
as part of this Project, preliminary project design parameters are provided in Attachment E (Project 
Technical Requirements) and further described in Section 1.2.1. Project Technical Requirements. 
 
1.2 Project Scope 
 
This RFP is to provide Design-Builder Services for design, construction, and commissioning the 
following scope of work as defined in the Project Technical Requirements (Attachment E), within 
the City’s Budget and Scopes Rank Ordered as follows: 
 
Rank Order 

1) Multi-Rake Screens and Conveyors 
2) Channel Separation System 
3) Grit Equalization across Channels 
4) Actuated Slide Gates 

Rerouting of Birmingham/Westside Sludge LineAD4 
5) Power Upgrades 
6) Heating, Ventilation, and Air Conditioning (HVAC) 

 
For full scope of services, refer to Section 01110 – Summary of Work 
 
Under the FPDB method, the Design-Builder's scope of work for the Project will be performed in 
two (2) phases under a single Contract for Design-Build Services between the City and Design-
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Builder. These phases (described in Attachment B (Scope of Design-Build Services) may run 
concurrently and are generally described as follows: 
 

• Design Phase services performed under the Contract for Design-Build Services include 
completing the entirety of the Project’s final design and pre-construction activities. 
 

• Construction Phase services performed under the Contract for Design-Build Services 
include: performing construction; performing post-construction tasks, such as 
commissioning and initial performance testing; providing a "Smart BIM", as specified by 
the City; and performing warranty and other work required.  
 

1.2.1 Project Technical Requirements 

The Project Technical Requirements, as provided in Attachment E (Project Technical 
Requirements), are considered Contract Documents and define the basis of project design and 
definition as developed to-date for this RFP. Technical Proposals must incorporate all Project 
Technical Requirements. Attachment E (Project Technical Requirements) includes the native files 
for the Respondents to use in developing Proposals. Project Technical Requirements are included 
within: 
 

• Basis of Design Report 
 

• Preliminary Drawings 
 

• Technical Specifications 
 
 
The Project Technical Requirements describe the “Representative Project.” Respondents may 
deviate from the Representative Project (“Respondent’s Proposed Modified Project”), if justified 
and approved by the City. All Technical Proposals and Cost Proposals must be based on either 
the Representative Project or the approved Proposed Modified Project. The Project Technical 
Requirements (Attachment E) are available on a USB flash drive or eBuilder for Shortlisted 
Respondents. 
 
The Project Technical Requirements identify both Fixed Design Criteria, Indicative Design 
Criteria, and Preferred Indicative Design Criteria for the Representative Project. Fixed Design 
Criteria must be adhered to and followed by the Respondent. However, the City would like to 
promote innovation and encourage best value;  therefore, the City will consider technical 
alternatives that are better than or equal to the Indicative Design Criteria. Proposed variances from 
Indicative Design Criteria must be included within and submitted as part of the Technical 
Submittal (see Section 4). Recommended variances will be discussed between the City and the 
Respondent, and the City will determine if the variation is “approved” or “not approved.” 
Respondent recommendations (both “approved” and “not approved” variances) for Indicative 
Design Criteria and Preferred Indicative Design Criteria will be considered proprietary and will be 
kept confidential. The Respondent must also document the recommended technical alternatives to 
the Indicative Design Criteria in its Technical Proposal. 
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1.3 City’s Objectives 
 
The City’s objectives for delivery of the Project are as follows: 
 

• Quality: Provide treatment facilities and equipment that will be sustainable and will 
reliably produce required quantities of Class A biosolids in full compliance with federal 
and state regulations and contractual standards for the full range of the sludge conditions 
set forth in this RFP. 
 

• Cost: Minimize capital cost with consideration of optimizing life-cycle cost. 
 

• Schedule: Achieve the scheduled completion dates for design, construction and 
performance testing of the Project. 
 

• Risk: Achieve an optimal balance of risk allocation between the City and the Design-
Builder. In general, the party best suited to manage the risk owns the risk 
 

• Safety: Implement an effective safety program incorporating best industry practices. 
 

• Operations and Maintenance (O&M): Optimize operating and maintenance 
requirements so that the facility is capable of reliably and continuously operating in a cost-
effective manner over the long-term. Develop and deliver, in conjunction with City and 
WSD management, a program that provides effective class room and hands on training for 
WSD staff to transition to full-time operation and maintenance of new facilities, electronic 
O&M manuals, and Standard Operating Procedures.  
 

• Accountability: Provide for Design-Builder assumption of  single point of accountability 
for performance of all services under the Contract for Design-Builder Services. 
 

• Smooth Transition: Smooth transition of design deliverables (i.e. as-builts, building 
information models [BIM]), electronic O&M Manuals, etc. from the Design-Builder to the 
City for use in the City’s O&M systems, such as maintenance management and asset 
management. Smooth transition of facility operations following commissioning activities 
between the Design-Builder and the City.  
 

• Collaboration: Provide for coordinated design development with  City input in a manner 
that preserves Design-Builder’s sole responsibility for the achievement of Project 
performance objectives while meeting City objectives associated with cost, quality, 
aesthetics, and long-term operability. 
 

• Sustainability: Per Section 1.6, all solutions identified to improve the quality of life of 
facility personnel, reduce labor usage, reduce material usage, and reduce waste created 
after construction is completed. 
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By selecting the FPDB delivery method for the Project, the City is committed to working in close 
collaboration with the Design-Builder.  
 
1.4 Project Funding 
 
The cost for design and construction of the Project is currently estimated at $5 million. This budget 
does not include the City’s other Project costs, such as professional advisory services, site 
investigations, environmental studies, certain governmental approvals, taxes, and other related 
costs. 
 
The Project may be financed through a combination of City municipal revenue bonds and cash. 
 
1.5 Project Schedule 
 
The Project schedule is anticipated as follows: 
 

• Design-Builder Notice-to-Proceed February 2023 
 

• Facility Commissioning August 2024 
 

• Substantial Completion September 2024 
 

• Final Completion November 2024 
 

 
1.6 Sustainability 
 
The City has adopted an overall policy supporting a greater use of “green solutions” or enhanced 
sustainability measures that consider environmental quality, social equity and economic vitality. 
In order to minimize waste, enhance efficiencies, and achieve multiple benefits and project 
synergies, all City projects must identify opportunities for sustainability improvements and 
implement those improvements when financially reasonable and operationally practical.  
 
The EnvisionTM rating system is used by WSD to promote sustainability in a variety of 
infrastructure projects and to encourage sustainable approaches as an important part of project 
design. EnvisionTM will also be used to evaluate and grade the sustainability of Project components 
as they are developed.  
 
City also desires for all City of Kansas City, MO services to be carbon neutral by the year, 2030.   
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SECTION 2: FIXED-PRICE DESIGN-BUILD SERVICES 
 
2.1 General 
 
The services to be undertaken by the Design-Builder include all Work defined in the Contract, 
including all Design Professional Services, Construction Services, and other obligations to be 
performed by Design/Builder under the Contract Documents, including without limitation project 
management, supervision, training, testing, permitting, commissioning, and all other services and 
deliverables required by Contractor to achieve Final Acceptance of the Project in accordance with 
the Contract Documents. 
 
Design-Builder services are as noted in Section 1 and more fully described in Attachment B (Scope 
of Design-Builder Services). 
 
2.2 Roles and Responsibilities 
 
City: The City will cooperate with the Design-Builder and will fulfill its responsibilities in a timely 
manner to facilitate the Design-Builder’s timely and efficient performance of services. The City’s 
responsibilities include: 
 

• Review submissions and provide comments to Design-Builder in a timely manner. 
  

• Furnish existing studies and provide complete, accurate, and reliable data and information 
regarding the Project, including record drawings, preliminary studies, environmental 
impact assessments, Preliminary Design BIM models, Site plans, etc. 
 

• Provide information and provide (or engage Design-Builder to perform) additional studies 
that may be necessary to complete the Project. 
 

• Provide adequate funding. 
 

• Provide access to the Project site and any necessary easements. 
 

• Obtain the governmental approvals and permits the City is responsible for and assist 
Design-Builder in obtaining governmental approvals and permits Design-Builder is 
responsible for. 
 

• Provide necessary data and inputs, characteristics and ranges (e.g., wastewater influent or 
biosolids) for Project start-up and performance testing. 
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Design-Builder: The Design-Builder will cooperate with the City and will provide in a timely 
manner the services, as described in Section 2.1, necessary to complete the general Project scope 
specified in Attachment B (Scope of Design-Build Services).  
 
The roles and responsibilities of the City and the Design-Builder are more fully described 
Attachments B (Scope of Design-Build Services) and C (Draft Contract for Design-Build Services) 
in the RFP. 
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SECTION 3: PROCUREMENT PROCESS 
 
3.1 Communications and City Contact 
 
On behalf of the City, Derrick Smith, Procurement Services Department will act as the 
Procurement Manager and as the sole point of contact (City Contact) and administrator for the RFP 
process. All communications shall be submitted in writing by email, sent to the procurement 
manager, carbon copy the Project Manager, and shall specifically reference this RFP. All questions 
or comments should be directed to the Procurement Manager as identified under Paragraph 5 of this 
RFP. All communications and questions regarding the Project shall only be made through the City 
Contact with the exception of City-certified Disadvantaged Business Enterprises, Minority 
Business Enterprises, and Women Business Enterprises (D/M/WBE) and of Respondents 
contacting the Civil Rights and Equal Opportunity Department to assist in meeting MBE/WBE 
goals. D/M/WBEs may contact WSD, General Services, and CREO staff directly regarding the 
Project. 
 
No oral communication from the City Contact or any other individual is binding. Oral or written 
contact with other City staff, WSD staff, the Owner's Advisor, or any public official specific to the 
Project during the RFP/Design-Builder Selection process is prohibited. A violation of this 
provision may result in disqualification of the Respondent from the RFP/Design-Builder Selection 
process. 
 
3.2 Procurement Schedule  
 
The procurement process includes several confidential meetings which are discussed in further 
detail in Section 3.4 Confidential Meetings. The approximate procurement schedule is as follows:  
 

• Issuance of RFP      September 2, 2022 
 

• Confidential Meetings (2)     Sept. 7, 2022 – Oct. 26, 2022  
 

• Site visits (2)AD4      Through October 21, 2022 AD4 
 

• Deadline for Receipt of Written Questions   November 22, 2022AD8 
October 26, 2022AD8 

 
• Issuance of Final Addendum     November 29, 2022AD8  

November 1, 2022 AD8 
 

• Proposal (Technical and Cost) Submission   Dec. 6, 2022 AD8 
November 22, 9 AD6, 2022AD8 

 
• Interviews (Provisional)     Week of Dec. 12, 2022 AD8  

Week of Dec. 6 Nov. 15AD6, 2022AD8 

 
• Public Bid Opening Date Jan 10, 2022AD8 
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  Dec. 13 Nov. 22AD6, 2022AD8 

 
• Notice of Intent to Contract     Jan. 11, 2022AD8 

Dec. 20, Dec.28, 2022 AD6 AD8 
 
 
3.3 Confidential Meetings 
 
Following the issuance of the RFP, the Owner intends to conduct two (2) confidential individual 
meetings with each Respondent during various times of the RFP Period as listed in Section 3.2 
Procurement Schedule and as described in the following Sections 3.4.1 through 3.4.3.  
 
All information discussed in these meetings will remain confidential with the exception of 
clarifications to the RFP made by the City, which will be issued by addenda. The City anticipates 
that the confidential meetings will be held at 4800 East 63rd Street, Kansas City, MO, 64130 or 
Blue River located at 7300 Hawthorne Road, Kansas City, MO 64120. The City will advise each 
Respondent of its proposed meeting time for Confidential Meeting #1 no later than one week prior 
to meeting and Confidential Meeting #2 no later than two weeks prior to meeting. The City may 
hold further confidential meetings at  its sole discretion upon notice to the Respondents. 
 
The meetings are intended to provide additional information about the Project, the RFP, Project 
Technical Requirements, Preliminary Design Contract Documents, technical 
questions/clarifications, scope of services, and the Draft Contract. The City's commitment to  
confidentiality is subject to applicable law. The City reserves the right to determine whether any 
element or feature of the preliminary technical concepts is objectionable or non-objectionable for 
any reason. The RFP will be amended as necessary to preclude the use of any elements or features 
determined to be objectionable by the City. The meetings will be conducted to allow: 
 

a) Respondents to present the concepts to the City and convey to the City the value and benefit 
of the Respondent’s approach to meeting the City’s Project requirements as defined in the 
RFP; 

b) The City to understand each Respondent’s technical approach/concepts and to review the 
approach/concepts for compliance with the City’s Project requirements as defined in this 
RFP; 

c) The City to evaluate any alternative technologies and variances, and to inform Respondents 
if any are found to be objectionable; 

d) Clarification of the City’s Project Technical Requirements through addenda to the RFP; 
and 

e) Respondents to comment on the RFP, including the Draft Contract for Design-Build 
Services, and the City to clarify the Draft Contract for Design-Build Services after 
consideration of Respondent comments. 

The City plans to conduct such informational meetings in a responsive manner, affording 
comparable opportunities for discussion to each Respondent.  
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Except as expressly provided otherwise in this RFP, the confidential meetings are subject to the 
following rules: 
 

a) The City will not discuss with any Respondent any information submitted as part of this 
procurement other than its own; 

b) Respondents shall not seek to obtain commitments from the City in the meetings or 
otherwise seek to obtain an unfair competitive advantage over any other Respondent; 

c) No aspect of these meetings is intended to provide any Respondent with access to 
information that is not similarly available to other Respondents. Accordingly, material 
information about the Project or procurement that the City reveals or discusses in response 
to questions raised in a confidential meeting will be revealed to the other Respondents 
unless the City, in its sole discretion, determines that disclosure (i) would (a) impair the 
confidentiality of information submitted as part of this procurement or (b) reveal a 
Respondent’s confidential business strategies; (ii) is not necessary in order to address an 
error in the RFP Documents, (iii) is not necessary for purposes of fairness and transparency; 
and (iv) is not required by the Public Records Act; 

d) The content  or discussions that occur during confidential meetings will not be considered 
in Proposal evaluations; and  

e) A non-disclosure agreement will be signed by each meeting attendee, including City staff 
and others attending on the City's behalf, prior to the start of each confidential meeting. 

During confidential meetings, Respondents may ask questions, and the City may provide 
responses. Responses provided by the City during meetings may not be relied upon unless such 
questions are submitted in writing and the City provides written responses by an addendum to this 
RFP. 
 
3.4.1  Confidential Meeting #1 (Mandatory) 

Confidential Meeting #1 will occur as scheduled in Section 3.2,  after the issuance of the RFP with 
the purpose of reviewing with the Respondent's the RFP, procurement process, and RFP 
documents. The Respondent may discuss technical ideas with the City during this meeting. The 
City Contacts will initiate scheduling the optional meeting with Respondents upon issuance of the 
RFP. 
 
The duration for this meeting will be up to two (2) hours and attendance from the Respondent’s 
team shall be limited to two (2) hours and attendance from the Respondent’s team shall be limited 
to Key Personnel as identified in Respondent’s SOQ and/or proposed replacements/additions.  
 
3.4.2 Confidential Meeting #2 (Mandatory) 
 
Confidential Meeting #2 will occur no earlier than twenty-one (21) days before the Proposal 
Submission date with the purpose of discussing technical ideas provided as well as the Draft 
Contract for Design-Build Services. This meeting may also include representatives from the City’s 
Legal Department and the duration is expected to be four (4) to eight (8) hours depending on 
Respondent’s agenda. Respondent shall send agenda to City Contacts one week prior to meeting. 
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Attendance from the Respondent’s team shall be limited to Key Personnel as identified in 
Respondent’s SOQ and/or proposed replacements/additions. Attendance may also include the 
Respondent’s legal representative or counsel for discussions related to the Draft Contract for 
Design-Build Services. This meeting will be scheduled by City at least two (2) weeks in advance. 
 
Any proposed variances from the Indicative Design Criteria or Preferred Indicative Criteria must 
be discussed during this meeting. If the City does not approve a Respondent’s proposal for a 
variation from Indicative Criteria, it will inform the Respondent by e-mail within two (2) weeks 
after Confidential Meeting #1. 
 
3.4 Interviews 
 
The City may conduct an interview/oral presentation with each Respondent after proposals are 
submitted. The interviews may consist of an oral presentation by the Respondent, as well as a 
questions and answers portion administered by the City. An agenda for the interview/oral 
presentation will be sent to each Respondent prior to the interview. 
 
The purpose of the interview is to enable each Respondent to: (a) demonstrate Proposal clarity of 
expression and thoroughness; (b) demonstrate a strong understanding of Project issues; (c) 
articulate its thoughts and ideas in a logical and factual manner; (d) demonstrate communication 
between team members and impressions of ability to work cohesively; (e) confirm Respondent's 
key personnel commitments; (f) provide direct, clear, thorough and insightful answers to 
questions; and (g) clarify the City’s understanding of the proposal and what is covered by it. 
 
3.5 Withdrawal from Proposing 
 
A Respondent may withdraw from submitting a Proposal by providing a written request, duly 
executed by an authorized representative, and delivered to the City Contact at any time prior to the 
Proposal Submittal Due Date. Individuals making the withdrawal will be required to provide 
evidence of authorization to represent the Respondent. After the Proposal Submittal Due Date, 
Proposals shall not be withdrawn or modified except to the extent agreed to by the City.  If a 
Respondent withdraws from submitting a Proposal, a Stipend from the City will not be paid to that 
Respondent. 
 
3.6 Validity of Proposal  
 
The offer represented by each Proposal will remain in full force and effect after the Proposal 
Submittal Due Date and cannot be withdrawn for a period of ninety (90) 180AD4 days unless: 
 

• The City has cancelled the RFP; 
 

• The City has awarded the Contract to another Respondent and Contract execution has 
occurred; or 

 
• The City, in its sole discretion, allows a Respondent to withdraw its Proposal prior to 

such deadline. 
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The City and the Respondent may mutually agree, in writing, to extend the validity of a Proposal 
beyond the validity period. If a Respondent agrees to extend the validity of its Proposal beyond 
the validity period, the Proposal Security (see Section 3.7 Proposal Bid Security) shall also be 
extended and/or replaced with compliant Proposal Security. 
 
3.7 Proposal Bid Security  
 
The Cost Proposal shall include security for the Respondent’s obligations under the Proposal in 
the amount of 5% of Base Bid which shall be in the form of a Bid Bond (on Form 00430 Bid Bond 
provided in Attachment G, Cost Proposal Forms), Cashier’s Check, Letter of Credit, Certificate of 
Deposit or other instrument approved in advance by the City.  Prior to submittal of the Cost 
Proposal the City Treasurer must approve both the financial institution and text of a Letter of 
Credit. A Cashier’s Check or a Certificate of Deposit shall be payable to the City Treasurer. The 
proposal bid bond must be valid until at least the end of the Proposal validity period in Section 3.6. 
 
By submitting its Proposal, each Respondent understands and agrees that the City shall be entitled 
to draw on the proposal bid security in its entirety and Respondent if: 
 

• Respondent withdraws, repudiates or otherwise indicates in writing that it will not meet 
any commitments made in the Proposal, except as specifically permitted under this 
RFP; 
 

• Respondent is selected for negotiations under Section 5 of this RFP and fails to 
negotiate with the City in good faith; 
 

• Respondent refuses or is unable to execute and deliver the Contract, evidence of 
insurance, payment and performance bonds and any other documents required by the 
City as a condition to award. 

 
By submitting a Proposal, Respondent is agreeing to correct any mistakes on a proposal security 
submission when requested by the City. When such a mistake occurs and a Respondent fails or 
refuses to correct the mistake or execute the Contract when requested by the City, any proposal 
security shall be forfeited to the City and the Respondent shall also be subject to debarment and 
damages. 
 
3.8 Addenda 
 
This RFP is subject to revision after the date of issuance via written addenda until the Issuance of 
Final Addendum date in Section 3.2 Procurement Schedule . The City may extend the Submittal 
Due Date (and any dates in the Procurement Schedule) via addendum at any time. A copy of all 
such written addenda will be posted at the Kansas City, Missouri Plan Room, 
http://www.kcmoplanroom.org. All addenda will be posted at this location. Any document or plan 
may be viewed or downloaded from this location. 
 

http://www.kcmoplanroom.org/
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The following documents will be made available for download: (1) the RFP (including all 
Attachments) and (2) addenda to the RFP. It is each Respondent’s responsibility to obtain all RFP 
addenda prior to submitting its Proposal.  
 
If the Respondent has any doubt as to the true meaning of any part of this RFP, or if any 
discrepancies in or omissions from this RFP are discovered by Respondent, a written request for 
an interpretation or correction may be submitted to the City Contact (see Section 3.1) for response. 
The Respondent submitting the request will be responsible for delivery no later than the Deadline 
for Receipt of Written Questions. The City will not be responsible for any other explanation or 
interpretations of the documents. 
 
It is the responsibility of all Respondents to ascertain whether any addenda have been issued before 
the Submittal Due Date by checking the Kansas City, Missouri Plan Room. If an Addendum is 
issued, Respondent must acknowledge receipt of Addendum on the DB 00410 Design-Build Bid 
Form submitted with the Cost Proposal (see Section 4.3.11 Cost Proposal). 
 
3.9 Inclusion of Proposal in the Contract  
 
Portions of the successful Respondent’s Proposal will be used to complete various Contract 
provisions and Exhibits and will therefore become part of the Contract. All other information is 
for evaluation purposes only and will not become part of the Contract. 
 
3.10 Reimbursement for Proposal Submitted  
 
For those Respondents that submit a responsive Proposal and are not awarded the Contract, the 
City will reimburse each unsuccessful Respondent for Proposal preparation costs with a not-to-
exceed value of $45,000. The City will have no further obligation for cost reimbursement. All 
work performed by a Respondent pursuant to submitting a Proposal, shall be considered works for 
hire and shall become the property of the City without restriction or limitation on the City’s use. 
Payment of reimbursement shall be made within sixty (60) days after receipt of invoice from 
Respondent for reimbursement. The Respondent’s invoice should include documentation that 
supports the actual costs incurred for approval of goods and services, providing the Notice of Intent 
to Award for this project's FPDB Contract has been issued to the successful Respondent. The 
Respondent shall complete the Proposal Development Stipend Agreement Form included in 
Attachment H (Submission Forms) as acknowledgement that the Respondent will accept the 
reimbursement and that the Respondent agrees with the terms and conditions associated 
with the reimbursement. If the Respondent chooses not to accept reimbursement, then 
Respondent shall provide a copy of the Proposal Development Stipend Agreement Form, 
unsigned, accompanied with a brief statement that the Respondent chooses not to accept 
Reimbursement. The completed Proposal Development Stipend Agreement Form shall serve as 
the legal agreement between the City and Respondent as it specifically relates to the 
reimbursement.  
 
The stipend shall be paid to the Respondent(s) following the council approval of the ordinance of 
the Construction contract with the selected Design Builder. Design-Builders are encouraged to 
become City vendor prior to proposal submission for the Project. Upon such payment, the City 
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shall acquire from the Respondent perpetual, nonexclusive, royalty-free licenses to allow the City 
to use the design, or any part thereof, any ideas and/or information contained in the Proposal and 
to use such design, or any part thereof, any ideas and/or information in this Project or in connection 
with other projects. In order to receive a stipend, a Respondent must obtain a Vendor Number from 
the City. Respondents can obtain the necessary forms for obtaining a Vendor Number by calling 
(816) 513-1836. 
 
3.11 Site Access Period  
 
The City will provide Respondents scheduled access, during periods shown in Section 3.2,  to 
Project site located at the Blue River WWTP  by appointment. Each Respondent shall contact the 
City Contact to schedule a date and time to tour the Facilities. The City will provide up to two (2) 
hours of site access for each Respondent. City staff will accompany the Respondent in touring the 
Facilities, however, staff will not be allowed to answer procurement or Proposal-related questions. 
Site access will be granted approximately one (1) week after the Request for Proposal is provided.  
 
Respondents visiting the Project site shall be responsible for their own safety including equipment 
and safety procedures. No information conveyed by the City to Respondent resulting from these 
site tours shall act to modify the RFP unless such modifications are made by Addendum.  



Design-Build Services RFP 011420 Page 17 of 39 Contract Central 

SECTION 4: PROPOSAL SUBMISSION REQUIREMENTS  
 
4.1 Submittal Due Date 
 
Refer to Paragraph 3 above for submittal location and due date. 
 
4.2 Submission Format 
 
Except as expressly provided in this Section, the Technical Proposal must not exceed twenty-five 
(25) total narrative pages (most or all 8½ x 11 inch with 1-inch or greater margins), excluding the 
transmittal letter, index or table of contents, front and back covers, title pages/separation tabs, and 
appendices. A maximum of five (5) of the total pages may be 11 x 17-inch z-fold format. Eleven 
(11) point font or larger must be used in Parts 1 and 2 of the Technical Proposal. The Technical 
Proposal shall be typed or printed double-sided to the extent possible, with each double-sided page 
counting as two pages, on recycled and recyclable paper, and shall be continuously numbered. 
Each Technical Proposal Part and Appendix shall be labeled with title headers. 
 
The Technical Proposal submission envelope or box shall include Respondent’s name and address 
and shall be labeled “TECHNICAL PROPOSAL FOR BLUE RIVER SCREEN HOUSE 
PROJECT – PROJECT NO. 81000984”. 
 
The Cost Proposal submission envelope or box shall include the completed Cost Proposal 
submission forms in Attachment G (Cost Proposal Forms) and any supporting documentation 
requested in this RFP. Cost Proposal must be accompanied by Proposal bid security in accordance 
with Section 3.8 Proposal Bid Security. 
 
The Cost Proposal envelope shall include Respondent’s name and address and shall be labeled 
“COST PROPOSAL FOR BLUE RIVER SCREEN HOUSE PROJECT – PROJECT NO. 
81000984”. 
 
Drawings shall be half-size versions (11" x 17") of ANSI 22" x 34" sheets. The set shall include a 
cover sheet and index of all drawings included in the set. Drawings are excluded from the page 
limit of the Technical Proposal. 
 
4.3 Submission Content 
 
4.3.1 General Outline 

The Technical Proposal must include the following in the order listed: 
 

• Transmittal Letter 

• Part 1 – Project Plans/Management Approach 

o Project Team/SOQ Confirmation 
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o Design-Build Coordination and Management  

o Quality Control and Management  

o Safety Plan 

o Permitting 

o Self-Performance and Subcontracting 

• Part 2 – Technical Proposal 

o Project Understanding 

o Technical Narratives 

 Including variances from Indicative Design Criteria 

o Technical Drawings (reference Appendix B) 

o Equipment Information (reference Appendix C) 

• Part 3 – Construction Schedule, Planning and Sequencing (reference Appendix D) 

• Part 4 – MBE/WBE Utilization 

• Appendix A – Forms for Affirmation and Compliance (not included in page count) 

o Copies of Missouri Construction and Engineering Licenses for Lead Contractor, 

Design Manager, and Engineer of Record 

o Bonding Capacity 

o Declaration of Insurance 

o Form 00515.01 Employee Eligibility Verification Affidavit 

• Appendix B – Design Drawings (not included in page count) 

• Appendix C – Equipment Forms (not included in page count) 

• Appendix D – Project Schedule (not included in page count) 

The content requirements set forth in this RFP represent the minimum content requirements for the 
Technical Proposal. It is the Respondent’s responsibility to present all relevant information and 
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other materials in its Technical Proposal. The Technical Proposal, however, should not contain 
standard marketing or other general materials. It is the Respondent’s responsibility to modify such 
materials so that only directly relevant information is included in the Technical Proposal.  
 
Per Section 2-1585, City Code of Ordinances, the Technical Proposal may not contain any 
reference to the cost of the Project. 
 
The Cost Proposal must include the following:  
 

• Cost Proposal 
o DB 00410 Design-Build Bid Form/Affidavit of Intended Utilization 

o 00430 Bid Bond 

o 00450 CREO KC Form 8: Contractor Utilization Plan/Request for Waiver AD7 
 

o 00450.01 CREO KC Letter of Intent to Subcontract AD7 
 

o 00460 CREO KC Form 10 Timetable for MBE/WBE Utilization AD7 
 

o 00470 CREO KC Form 11 Request for Modification Or Substitution AD7 
 

o 00515.01 Employee Eligibility Verification Affidavit AD7 
 

o 00485.04 CREO KC Employee Identification Report Form AD7 
 

o CREO KC Affidavit of Training ProgramAD7 
 

4.3.2  Transmittal Letter 

Each Respondent must provide a Transmittal Letter following the Proposal cover that formally 
conveys the Proposal to the City. The letter must be signed by an authorized representative of the 
Respondent who is empowered to sign such material and to commit the Respondent to the 
obligations contained in the Proposal. If Respondent is a corporation or an LLC, an authorized 
officer shall sign his/her name and indicate his/her title beneath the full corporate name. If 
Respondent is a joint venture, an authorized representative for each member of the joint venture 
shall sign the letter, and specifically state that, if the joint venture is selected as the Design-Builder 
entity, each member will be jointly and severally liable to the City for the obligations arising out  
of the contract between the joint venture and the City.  
 
The Transmittal Letter may include any information deemed relevant to the Respondent, but must 
include the following:  
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1. An identification of the Respondent’s Point of Contact, including name, address, phone 
number, and email address, and must specify who would be the Design-Builder’s signatory 
to any contract documents executed with the City.  

2. An Executive Summary of the Proposal, with no references whatsoever to the Cost 
Proposal. 

3. A declaration of the Respondent’s intent, if selected, to enter into a contract with the City 
for the Project in accordance with the terms of this RFP; 

4. An affirmation that all professional and business registrations and licenses required for the 
Project have been obtained or will be obtained prior to award of the Contract for Design-
Build Services. This includes, but is not limited to the registrations/licenses for the 
members of the Respondent’s team that are professional engineers and will be the 
Engineer-of-Record for the Project;  

5. A statement of the Respondent’s intent to provide Performance and Payment Bonds and 
all insurance required under the Contract for Design-Build Services, respectively by the 
date of award of the Contract.  

6. An affirmation that the representations made in the Proposal will remain in force and effect 
for ninety (90) one hundred and eighty (180)AD4 days from the Proposal Submission Due 
Date.  

7. An affirmation that the Respondent has completed and included in either Appendix A 
(Forms for Affirmation of Compliance), Appendix C (Equipment Forms), or in Part 5 – 
Cost Proposal all required submission forms provided in Attachment F (Technical Proposal 
Forms), Attachment G (Cost Proposal Forms), and Attachment H (Submission Forms 
including CREO Documents).   

 
The Transmittal Letter shall be limited to three (3), 8 ½ x 11 inch pages. 

 
4.3.3  Part 1 – Project Plans/Management Approach 

The Respondent shall use Part 1 of the Technical Proposal to demonstrate their approach for 
managing the Project from Design Phase through Extended Commissioning Phase. It is not 
expected that the Respondent will include specific and developed plans, but should concisely 
demonstrate how the project will be executed with regards to project management, controls, 
quality, safety, permitting, and self-performing/subcontracting. The approaches should discuss 
who will manage the plan, how it will be assured/ensured, and provide a summary of the plan 
including discussion on how they comply with the City’s practices. 
 
Project Team/SOQ Confirmation. The purpose of this subsection of the Proposal is for the 
Respondent to confirm that the Project team submitted in its SOQ has not changed; or to provide 
information and an explanation regarding any changes to its Project Team differing from that 
submitted in its SOQ. Any changes to the Respondent’s Project Team from the SOQ are subject to 
acceptance or rejection by the City, at its sole discretion. If the Respondent’s Project Team has not 
changed from the SOQ, the Respondent shall include the following statement in this section of its 
Proposal:  
  
“________________________ (Name of Respondent’s Team or Organization) confirms that all 
qualifications and experience information, including the members and composition of our Project 
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Team, provided in our Statement of Qualifications previously submitted to the City for the Blue 
River Screen House Facility Project has not changed, and is valid, true, and accurate."  
  
No changes of the primary member organizations that comprise the Project Team (Lead Designer 
and Lead Contractor) are allowed, and no changes to the Key Personnel as represented in the 
Respondent’s SOQ are allowed. If extenuating circumstances require a change to any of the 
primary member organizations or Key Personnel, the Respondent shall provide an explanation for 
the change and present qualifications and experience information for the new team member(s) for 
the City to evaluate The City reserves the right to reject as non-responsive the Proposal of a 
Respondent that changes primary member organizations or Key Personnel from that indicated in 
the SOQ. 
 
Respondent shall identify the Lead Operations Coordinator, an additional role in Key Personnel, 
in this section and provide the information required below in the following section for this 
additional Key Personnel and verify proposed Staffing in RFQ. 
 
Change in Key Personnel. Respondent shall identify any Key Personnel, as defined in Section 
01420 found in RFP Attachment A, that have changed from what was previously provided in the 
Respondent's SOQ. The City expects Key Personnel named in this Proposal to remain on the 
Project Team for the duration of the Project unless changes are beyond the Respondents control 
and approved by the City.  
 
For any additions or changes that have occurred to the Respondent’s Project Team, the Respondent 
shall provide the following information relative to the assignments and qualifications of the 
Respondent’s team: 
 

• For any new personnel, provide sufficient reasoning and detail for the City to understand 
how such personnel would enhance the Respondent’s ability to deliver the Project and to 
provide value to the City.  

 
• Proposal Appendix A (Forms for Affirmation of Compliance) should include resumes (see 

RFQ for resume format and requirements), copies of licenses or registrations, and project 
references for any additional or new personnel that the Respondent proposes as part of its 
Project Team that were not identified in the SOQ.  
 

Design-Build Coordination and Management Plan. The Respondent shall demonstrate that: (a) 
its coordination and management approach during design and construction includes specific 
measures to control budget, documentation, and schedule; and (b) it will implement policies and 
procedures to facilitate communication and input from members of the Project Team and City. At 
a minimum, Respondent shall:  
  

• Describe the roles and responsibilities of the Project Team members, and how the Project 
Team is going to function to benefit the Project. Include an organization chart of the Project 
Team to illustrate its functionality, team reporting structure, etc.  
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• Describe the Respondent’s concepts for managing the design, construction, and 
commissioning phases of the Project and how the Respondent intends to control budget, 
documentation, and schedule.  

 
• Describe how the Respondent intends to control and coordinate the flow of information 

between design and construction teams, and how the Respondent plans to interface with 
the City and permitting agencies. 

 
• Describe the communications methods for facilitating City review during all phases of the 

Project, including but not be limited to meetings, progress reports, submission of BIM 
updates, and document management tools.  
 

• Describe Respondent’s design process, including procedures for equipment selection, 
constructability reviews by the Lead Contractor, obtaining City input and Lead Designer’s 
involvement in oversight of construction. Describe where the design team will be 
geographically located and how operations team members will be involved in design and 
construction. Describe how Respondent will leverage Project Team’s experience and 
expertise, including Lead Operations Coordinator, that is specifically applicable to this 
Project, including expertise related to Headworks Operations. 
 

• Describe the Respondents approach to involving City staff in the operations and 
maintenance of the facilities during the Construction and Extended Commissioning Phases, 
the training of City staff, and other activities to efficiently transfer operations and 
maintenance responsibilities to the City following the completion of the Extended 
Commissioning Phase. Describe Respondent’s approach for development of standard 
operating procedures (SOPs), maintenance verification systems, and how the Respondent 
will work with the City’s existing computerized maintenance management system. 

 
Quality Control and Management. Respondent shall demonstrate: (a) clear and comprehensive 
quality assurance and control procedures during both design and construction; and extended 
commissioning (b) the availability and proposed utilization of established quality management 
procedures previously implemented on other similar projects. At a minimum, Respondent shall:  
  

• Describe the Respondent’s quality control and management methods, policies, and 
procedures during design. This shall include a description of Respondent’s approach for 
monitoring and managing the quality of its work from initiation to completion of the 
Project, including but not limited to checking of all calculations, discipline design 
checklists, interdisciplinary design checklists, and standardized comment forms that 
document all check comments and responses for each design submittal.  Use of the Revit-
based BIM is required for design purposes.  

 
• Provide a summary of quality control procedures to be utilized during construction, which 

includes but is not limited to materials testing for concrete and soils at a minimum, and 
independent special inspections.  
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Safety Plan. Respondent shall demonstrate that its proposed safety measures, policies, and 
procedures will maintain a safe construction site and will consider public safety. At a minimum, 
Respondent shall:  
  

• Submit a summary description of the corporate safety program that has been established 
by the Lead Contractor.  
 

• Provide a description of safety programs or procedures that would be specifically 
applicable to and utilized for the Project. Include how Respondent proposes to address any 
unique safety issues for the Project. 
 

• Provide experience, training, and qualifications of onsite safety supervisor. 
 

Permitting. Respondent shall describe its specific approach to the permitting and regulatory 
requirements anticipated for the Project. In conjunction with the Project Technical Requirements 
and assignments of permit responsibilities, Respondent shall identify any additional anticipated 
permits, special considerations for obtaining permits and compliance, approach to coordinating 
with regulatory agencies and City, and proposed strategies to obtaining permits to minimize the 
influence on project schedule. 

 
Self-Performance and Subcontracting. The selected Design-Builder shall perform with its own 
organization not less than thirty five (35%)AD8 fifty-percent (50%) AD8 of the total contract price. 
The dollar value included in this percentage performed by the Design-Builder shall include the 
value of labor, materials and equipment directly performed or procured by the Design-Builder and 
shall not include the value of work performed or provided by subcontractors.  
 
Respondent  shall provide a description of the general delivery approach of the Project, including 
use of subcontractors and proposed approach for self-performance. Identify proposed components 
Respondent would self-perform and the Respondent’s approach to managing this work and 
subcontracted work. 
 
4.3.4  Part 2 – Technical Approach 

Part 2 of the Technical Proposal will be used by the City to understand and evaluate the Proposer’s: 
(a) approach to meeting/exceeding the RFP Technical Requirements; (b) incorporation of 
innovative ideas and cost savings measures; and (c) incorporation of quality materials/equipment 
that will provide the City with cost effective operations and maintenance. 
 
Project Understanding. Respondent shall discuss generally the tasks involved in the Project to 
demonstrate its knowledge of the overall Project and Project requirements and needs. Identify and 
describe how the Respondent would define and approach key Project challenges. Describe how 
the Respondent would be structured to best manage its activities and satisfy the needs of the 
Project, including the Lead Contractor's involvement/role during design, the Lead Designer's 
involvement/role during construction, and the Lead Operations Coordinator’s involvement/role 
during design, construction, and extended commissioning phases. Include the following 
discussions regarding the Respondent's project understanding: 
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• Define 5 key issues and challenges in both the design and construction of the Project. 

Describe how to mitigate potential negative impacts (i.e., risk mitigation strategy) of each 
key issue and any unique approaches or strengths the Respondent may have relative to the 
issues and challenges. Describe Respondent’s contingency plans for various performance 
issues that might be encountered on the Project.  

 
• Discuss any innovative ideas and approaches to completing the design and construction of 

the Project. Demonstrate the Respondent's ingenuity through design concepts, construction 
materials, and construction methods to achieve the most efficient and long-lasting 
treatment facility. 

 
• Discuss any prominent concerns with the Respondent's capacity to meet the Project's 

schedule and budget and how the Respondent will manage budget and schedule 
requirements. The Respondent may provide situations and examples where its approach to 
managing the schedule and budget has been successful, but may not include any specific 
cost information in the Technical Proposal. 
 

• Describe how the Respondent will approach start-up and commissioning including the key 
tasks the Respondent would recommend for achieving compliance with the Project 
requirements. Identify concerns and challenges with commissioning and how 
Respondent’s team will address the risks. Respondent shall present an approach to start-up 
and commissioning with the key tasks the Respondent would recommend. Identify future 
start-up and commissioning plans that will be developed and approved by the Owner and 
indicate when they will be developed and submitted. 

 
• Describe how the Respondent shall describe its ability and approach to providing Extended 

Commissioning Phase services for an initial one-year period with optional one-year 
extension. Respondent shall provide a description of its staffing plan and organization 
chart; and its approach to assisting the City in the necessary operations and maintenance 
activities. The Respondent is expected to conform to City standard operating procedures in 
completing its operations and maintenance duties.AD4 

 
Technical Approach Narratives. Proposer shall provide a Technical Approach Narrative that 
clearly describes its specific technical approach to the Project with respect to the Project Areas and 
major Project elements as listed below. The intent of the technical approach narratives is to identify 
areas of compliance with the Fixed Design Criteria, as defined in the Project Technical 
Requirements, identify the Respondent’s approach for the Indicative Design Criteria, and to 
provide justification for the approved design criteria variances as proposed in the Interim 
Deliverable submittal. 
 
The organization of the Technical Approach Narrative shall follow the organization and content 
of the Project Design Criteria:  
  
Performance Requirements 
Project Site and Existing Facilities 
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Hydraulic Model Design Criteria 
Discipline Design Criteria: 

A – Architectural 
C – Civil 
E - Electrical  
F - Fire Protection 
IC - Instrumentation and Controls 
M - Mechanical  
P – Plumbing 
S - Structural 

 
Within major Project elements describe the approach to each of the following technical aspects:  
  
1. Design criteria used and comparison to Project Technical Requirements (Fixed and Indicative 

Design Criteria). Indicate approach for the Fixed Design Criteria and any deviations from the 
Indicative Design Criteria using Form F-1 Project Design Criteria. 

2. Operational strategies for unit process and equipment. 
3. Construction sequence narrative including identifying shut-downs and temporary facilities 

(electricity, water, conveyance or others). 
4. List required standard operating procedures and operating manuals to be provided. 
 
Drawings. Respondent shall include drawings in Appendix B (Design Drawings) to illustrate and 
document its proposed technical design approach for the Representative Project (or approved 
Proposed Modified Project) and to complement the technical narrative. Reference shall be made 
to drawings within the major element narratives.  
 
It is anticipated that the Respondent will use the provided electronic BIM Model and Preliminary 
Drawings, as provided in Attachment E (Project Technical Requirements), as the basis for their 
design of the Representative Project (or approved Proposed Modified Project). AD3 
 
It is anticipated that the Respondent will use the existing drawings, as provided in Attachment D 
(Project Background Documents), the specifications in Attachment E (Project Technical 
Requirements), and the project design criteria in Attachment F (Technical Proposal Forms) as the 
basis for their Representative Project (or approved Proposed Modified Project). AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the Preliminary Drawings as provided in Attachment E (Project Technical 
Requirements) AD3 
 
Organization. Drawings shall be organized first by area and then by discipline matching the 
organization of the disciplines listed herein (General, Civil, Building Demolition, Architecture, 
Structural, Mechanical (Process), Mechanical (Plumbing), HVAC, Electrical, Instrumentation and 
Controls) AD3 
 
Content. Naming convention shall be consistent with the drawing list provided as part of the 
Project Technical Requirements. At a minimum, the following drawings shall be prepared and 
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submitted by the Shortlisted Respondent, with the drawings being 11” x 17” size, indicate north 
on layouts, and use 1/4” or 1/8” scale (facility and layout drawings): 
  
General  

• Cover sheet  
• Index of Drawings  
• Legend, abbreviations and general notes  
• Hydraulic Profile (preliminary) - include hydraulic grade elevations (NAVD and NGVD) 

for maximum, minimum and design flows 
• Process Flow Diagram (PFD) – indicate major equipment, tanks and channels, major 

piping complete with valves, control elements, pipe size and pipe material. PFDs formatted 
to be used as P&IDsAD6 

 
Civil 

• Existing conditions and demolition plan 
• Site Plans showing concept location of existing and proposed major structures, roads, and 

utilities. utilities and grading - At a minimum, show the layout of the project site including 
property limits, existing features, proposed features, proposed and existing utilities as 
applicable, site drainage features, and access roads. The project site and project feature 
locations should be tied to the project site datum.AD6 

• Outside yard piping plan with major process piping and or site channels (≥24 in)  
• Contract limits and construction access and parking 

 
Building Demolition  

• Plan drawings illustrating the demolition requirements for existing assets.  
 
Architecture 

• Life safety plan and code analysis 
• Floor plans 
• Building elevations (Optional)AD6  
• 3D views of buildingsAD6 

 
Structural 

• Foundation plans AD6 
• Floor plans AD6 
• Basic Building plans and sections  
• Basic tanks/channels plans and sections AD6 

 
Mechanical (Process) 

• Plans and sections of each facility identifying existing and proposed equipment and piping 
located and shown AD6 

o Show proposed layout of spaces or separate buildings as well as dimensions for 
major equipment such as gates, screens, control panels, conveyors and major 
piping. that includes pump space, other mechanical spaces, maintenance space, 
storage space as well as major dimensions for pump equipment, flow control gates, 



Design-Build Services RFP 011420 Page 27 of 39 Contract Central 

isolation gates, major piping, isolation valves, access corridors, maintenance areas, 
and other appurtenant facilities included in Respondent’s proposed design concept 

o Show proposed locations for doors, overhead doors AD6 
• Plans and sections of each equipment asset and piping located and shown AD6 
• Layout of major interconnecting process piping between structures AD6 
• Show elevations and piping elevations (≥6 in) AD6 
• Show outline of control panels for large equipment (e.g., mechanical screens) that are 

installed within 15 feet of the building. AD6 
 
Mechanical (Plumbing) 

• Show water piping, trench drains, and associated piping (≥6 in)  
 
HVAC 

• Floor plan with equipment and duct runs and control panelsAD6 
• Heating Flow Diagram (major equipment, major piping complete with valves, control 

elements, pipe size and pipe material. PFDs formatted to be used as P&IDs)AD6 
• Ventilation Flow Diagram process areas (major equipment, major piping complete with 

valves, control elements, pipe size and pipe material. PFDs formatted to be used as P&IDs) 
AD6 

 
Electrical  

• Overall building-wide single line diagram  
• Basic layout of power supply and distribution routing  
• Site Plan AD6 
• Basic floor plan of electrical rooms and elevations 
• Show proposed power distribution wiring, and instrumentation and communication wiring 

AD6 
• Show proposed layout of spaces that includes electrical space, control space and 

communications space AD6  
Instrumentation and Controls:  

• Process P&IDs (all treatment process - major equipment, valves, gates, piping and 
instrumentation only; names and tags per Project Technical Requirements)  

• Screen house SCADA system architecture diagram 
o Show how the Screen House will integrate into the Plant SCADA system 

architectureAD6 

o Plant-wide SCADA system architecture diagram AD6 

o Basic floor plans showing proposed control panels with names and equipment tags 

AD6 

 
Equipment Cut Sheets. Respondent shall complete equipment cut sheets provided in Attachment 
F (Technical Proposal Forms) for the following major equipment, and include the completed forms 
within Appendix C Equipment Forms in its Technical Proposal:  
  
1. Slide Gates 
2. Multi-Rake Screens and ConveyorsAD6 
3. HVAC System 
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4. Major Building Appurtenances (Doors, Windows, Skylights)AD6 
5. Electrical Gear (including switchgear, variable frequency drives, and motor control centers)  
6. Other Major Equipment and Ancillary Systems 
 
4.3.5  Part 3 – Construction Schedule, Planning and Sequencing 

Provide a summary version of the Respondent's proposed project schedule. Summarized schedule 
will include the Respondents proposed dates for achieving the Design, Construction, and Startup 
and Commissioning Extended CommissioningAD4 milestones - these proposed dates will be 
included within the Agreement executed by the City and successful Respondent. 
 
Respondents shall: (a) describe construction sequencing of major Project elements and how 
sequencing may affect the critical path; (b) discuss any concerns with the capacity to meet the 
Project’s schedule and how the Respondent will manage the schedule. Respondent shall describe 
how they would approach site logistics and limitations during construction, such as construction 
staging areas, etc. 
 
Respondent shall develop a detailed Project Schedule and provided within Appendix D 
(Construction Schedule) of its Proposal. The detailed Project Schedule shall be a preliminary 
resource-loaded CPM construction schedule without any reference to cost, prepared using 
Microsoft Project 2007 or later format. Include no more than three hundred (300) individual 
activities, for identifying tasks, durations, and key milestones during the design, construction, and 
commissioning phases.  Show milestones for key decision points, milestones, shutdown periods, 
OCCP and permit review periods for WSD and AHJs, approvals, purchasing and testing dates 
associated with Schedule based upon the City’s anticipated award date. Include time for permit or 
regulatory approval processes required prior and during construction. Include schedule for start-
up and commissioning period and performance verification testing.  
 
4.3.6  Part 4 – MBE/WBE Utilization 

City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises (WBE) 
have a maximum opportunity to participate in the performance of City contracts. The goals for this 
specific Project are 14% MBE participation and 14% WBE participation. The Respondent shall 
identify any MBE/WBE subconsultants or subcontractors that are part of the Respondent’s Project 
Team.  
 
The City’s CREO Forms and CREO Instructions for Construction Projects are incorporated into 
this RFP and the Contract Documents. The MBE/WBE Directory is available on the City’s website 
at www.kcmo.org. Please call the Civil Rights and Equal Opportunity Department at (816) 513-
1836 for assistance. 
 
Waiver of MBE/WBE Requirements. The City Council may waive any and all MBE/WBE 
requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with 
the lowest and best Bidder if the City Council determines a waiver is in the best interests of the 
City. 
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Workforce Program Requirements. City desires that minorities and women have a maximum 
opportunity to practice their trades on city construction projects. The minimum company-wide 
goals are a ten percent (10%) minority workforce and two percent (2%) women workforce. The 
City’s HRD Forms and HRD Instructions for Construction Projects are incorporated into this RFP 
and the Contract Documents.  
 
4.3.7 Appendix A - Forms for Affirmation of Compliance 

Include in Appendix A of the Proposal the completed forms provided in RFP Attachment H 
(Submission Forms including HRD Documents). 
 
In accordance with Section 4.3.3 of this RFP, for any new Key Personnel that the Respondent 
intends to use that are not identified in its SOQ and for the Lead Operations Coordinator, 
Respondent shall provide resumes for such individuals within Appendix A. Provide certifications 
and licenses for the Lead Operations Coordinator and any new Key Personnel (if applicable), and 
otherwise required by Section 4.3.3.  
 
4.3.8 Appendix B – Design Drawings 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix B all design 
drawings necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.9 Appendix C – Equipment Forms 

In accordance with Section 4.3.4 of this RFP, Respondent shall provide in Appendix C all 
equipment forms necessary to support the Representative Project (or approved Proposed Modified 
Project). 
 
4.3.10 Appendix D – Project Schedule 

In accordance with Section 4.3.5 of this RFP, Respondent shall provide in Appendix D a detailed-
level schedule for the Project. The schedule shall identify critical path, proposed early work 
packages, and projected float. 
 
4.3.11 Part 5 - Cost Proposal 

A Proposal submitted in response to this RFP must contain a Cost Proposal that fully conforms 
with and satisfies the format and content requirements described herein, and sets forth the 
Respondent’s proposed Fixed Price Design-Build to perform the Design-Build Contract services. 
In evaluating the Cost Proposal, the City will apply the price evaluation criteria set forth in Section 
5 of this RFP. Accordingly, Respondents are required to complete and submit all forms provided 
in Attachment G (Cost Proposal Forms) and include in their Cost Proposal all other information 
necessary to permit the City to perform informed evaluation. 
 
DB 00410 Design-Build Bid Form. This form must be completed in its entirety and submitted 
with the Cost Proposal. Respondent shall provide a price for Design Services and Construction 
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Services, the sum of which comprises the “Base Bid.” The Base Bid is the Cost of Work for the 
Representative Project (or approved Proposed Modified Project), including allowances as 
described below. Variations or deviations from the Representative Project that do not have City 
approval shall be excluded.  
 
Additionally, Respondent shall provide as supplemental to the Cost Proposal the Vendor’s 
Proposals for the below-listed equipment as listed in Form F.1, clearly indicating what is included 
in the scope. 
 

• Forebay Slide Gates 
• Multi-Rake Screens 
• Shaftless Screw Conveyor 

 
Scoring of the Cost Proposal will be based on the Base Bid.  
 
THE COST PROPOSAL SHALL BE SUBMITTED, IN A SEPARATE SEALED 
ENVELOPE OR PACKAGE CLEARLY MARKED “COST PROPOSAL.” 
 
ALL PRICE AND COST INFORMATION SHALL BE INCLUDED ONLY IN THE COST 
PROPOSAL. NO PRICE INFORMATION SHALL BE INCLUDED IN THE OTHER 
PARTS OF THE PROPOSAL (INCLUDING THE TRANSMITTAL LETTER AND 
APPENDICES). IF ANY PRICE INFORMATION IS INCLUDED IN THE OTHER PARTS 
OF THE PROPOSAL, THE ENTIRE PROPOSAL MAY BE REJECTED.  
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SECTION 5: FINAL PROPOSAL EVALUATION AND SELECTION 
 
5.1 Selection Committee 
 
The City will appoint a committee (“Selection Committee”) consisting of no more than five (5) 
members, which will include staff designated by the WSD Director per Ordinance No. 190622, as 
deemed necessary, with the expertise appropriate for the evaluation of all technical aspects of the 
Project. Copies of Proposals will be distributed to the Selection Committee members who will rely 
on the contents for scoring purposes. The Selection Committee will review the Proposals, 
excluding the Cost Proposal.  
 
5.2 General Evaluation Procedure 
 
The submission of a Proposal by Respondents shall constitute acknowledgement of acceptance of 
all terms and conditions set forth in this RFP unless otherwise expressly stated herein. All 
Proposals must be submitted in writing and must include all required documents including forms, 
appendices, and other information requested in this RFP. 
 
All Technical Proposals and documents, and meetings related thereto, shall be considered to be 
"closed records" and "closed meetings," respectively, as defined in Chapter 610, RSMo (the 
"Missouri Sunshine Law") and therefore protected from disclosure until the Public Bid Opening 
Date (Section 3.2).  
 
In general, the procedure for evaluation of Proposals and selecting a Design-Builder will consist 
of the following: 
 

• Selection Committee will open Technical Proposals. 
 

• Selection Committee will review the Technical Proposals (with assistance provided by 
outside advisors if desired by City) to determine if Responsiveness Requirements and 
Mandatory (Pass/Fail) Requirements are met. 
 

• City staff may conduct interviews for any or all submitted Proposals. 
 

• Selection Committee will score Technical Proposals based on evaluation criteria described 
in Section 5.4.  
 

• For those Proposals that meet the Responsiveness Requirements and Mandatory (Pass/Fail) 
Requirements, the Cost Proposal will be opened publicly as described in Section 5.5.1 
Public Bid Opening. 
 

• The ranking of Respondents and the Successful Shortlisted Respondent will be publicly 
posted of the City’s Plan Room Website which will begin the five (5) day appeal period.  
 

• After the five (5) day appeal period has expired and no appeals have been recorded, contract 
negotiations will begin with the Successful Shortlisted Respondent. 
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• Award of the Contract for Design-Build Services will be made only after the successful 

negotiation of the Contract and the City. Council’s ordinance adopting the Contract for 
Design-Build Services takes effect. 

 
During the Proposal evaluation process, written questions or requests for clarifications may be 
submitted to one or more Respondents regarding its Proposal or related matters. Failure to respond 
in a timely manner to any such questions or requests may be grounds for elimination of the 
Respondent from further consideration. Respondent is responsible for the accuracy of its 
Proposals. Discrepancies between words and figures will be resolved in favor of the words.  
 
5.3 Responsiveness Requirements 
 
Each Proposal will be reviewed to determine whether it is responsive to the RFP. Respondents 
must comply with all terms and conditions of this RFP, including, without limitation, the 
requirement to provide all documentation requested in this RFP. Failure to comply with the 
requirements of this RFP may result in a Proposal being rejected as non-responsive. Each Proposal 
shall be reviewed for responsiveness in accordance with the following conditions:  
 

1. Timely submittal (refer to Section 4.1 of RFP for the Submittal Due Date).  
2. Compliance with submittal requirements in accordance with Section 4 of RFP, including 

submittal of all information and documentation required in Section 4.  
 
If a Respondent fails to satisfy these conditions, the Proposal may be deemed non-responsive by 
the City and not considered for further review. 
 
At its sole discretion at any time, however, the City Manager or his delegate may waive any 
requirements imposed by this solicitation or by any City regulation when failure to grant the waiver 
will result in an increased cost to the City and the requirement waived would be waived for all 
Respondents for this solicitation and it is in the best interest of the City to grant the waiver. The 
City Council at any time may waive any requirements imposed in this solicitation by the City’s 
Code of Ordinances when it finds failure to grant the waiver will result in an increased cost to the 
City and the waived requirement would be waived for all Respondents for this solicitation and it 
is in the best interest of the City to grant the waiver. The City reserves the right to waive any 
irregularities and/or formalities as deemed appropriate. 
 
The City Council may waive any and all D/M/WBE requirements imposed by any SOQ or 
Proposal document or the MBE/WBE Ordinance and award the Contract to the most qualified 
Design-Builder if the City Council determines a waiver is in the best interests of the City. 
 
5.4 Evaluation Criteria 
 
The City will evaluate and rank the responsive Proposals by applying the weighted evaluation 
criteria set forth below to determine the Successful Respondent. The total number of points that 
will be used in evaluating all of the factors for a Proposal is 200, allocated as illustrated in the 
following table: 
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Criterion Maximum Score 

Possible (Points) 
Part 1. Project Plans/Management Approach 30 
Part 2. Technical Approach 60 
Part 3. Construction Schedule, Planning and Sequencing 10 
Part 4. MBE/WBE Utilization Pass/Fail 
Cost Proposal 100 
Total Possible Score 200 

 
The highest Technical Proposal will be awarded 100 points. Points will be added to each of the 
other Technical Proposals corresponding to the 100 points and the original points earned by that 
Proposal. For example: 
 
Technical Proposal  Number of Points           Score    
Highest    94    100 pts.   
2nd Highest     87 (94-87=7)     93 pts. (100-7 points) 
3rd Highest    84 (94-84=10)    90 pts. (100-10 points) 
 
5.5 Cost Proposal Evaluation 
 
The Cost Proposal with the lowest bid price will be awarded 100 points. City’s Budget is 
$5,000,000.00. The City’s limit for department selection for a design-build project is 
$6,000,000.AD4 
 
One (1) point will be deducted from each of the other Cost Proposals for each percentage that the 
Base Bid exceeds the lowest Base Bid using the following formula:  
 

�1 −  
Proposer's Bid - Lowest Bid

Lowest Bid
�𝑥𝑥 100 

 
 
5.5.1  Public Bid Opening 

Cost Proposals will be opened publicly on at 2:00 PM on the Public Bid Opening Date 
(Section 3.2). The City will publicly announce the scores earned by each Technical Proposal, and 
then will publicly open and read aloud the corresponding Cost Proposal. Cost Proposal scores will 
be calculated and added to previously determined Proposal scores. Proposals and corresponding 
Respondents will be ranked based upon the Proposal scores. 
 
The 48-hour period for providing CREO documents (e.g., HRD Form 8, Contractor 
Utilization Plan/Request for Waiver) shall begin to run as of this date and time. AD7 
 
CREO documents (e.g., HRD Form 8, Contractor Utilization Plan/Request for Waiver) shall 
be submitted at this time in the Cost Proposal. AD7 
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5.6 Final Selection 
 
The lowest and best Bid is that Proposal with the highest combined points for the Technical 
Proposal and Cost Proposal, and that has been determined by the City to be responsive. Respondent 
agrees that all representations made in its SOQ, its Technical Proposal, and its Cost Proposal shall 
continue to be binding on Respondent if it is the successful Respondent on the Project, and that 
this RFP, the RFQ, Respondent’s Technical Proposal, Respondent’s Cost Proposal, and 
Respondent’s SOQ shall be deemed incorporated into any Contract issued to Respondent for the 
Project. 
 
After the evaluation process is complete, the City will notify Respondents of the rankings. The 
top-ranked Respondent will be selected to serve as the Design-Builder and to begin negotiations 
with the City for the Contract for Design-Build Services award. If negotiations with the top-ranked 
Respondent are not successful, the City will select the next-ranked Respondent for award and 
negotiate the final terms of the Contract. 
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SECTION 6: CONDITIONS FOR RESPONDENTS 
 
6.1 City Policies and Ordinances 
 
The City will administer the RFP process under competitive proposal policies. The following is a 
summary of some of the policies and ordinance packages to be followed and completed as part of 
the RFP process. The City encourages and expects Proposers to pursue subcontracting, mentoring, 
joint venturing, teaming and partnering opportunities with the types of firms described in this 
Section in the ordinary course of its teaming/business strategies for all aspects of the Project. 
Additional policies and ordinances otherwise not specifically listed below may also apply at time 
of the Proposal. 
 

• Code of Ordinances, Sections 3-501 through 3-525, also known as the “Workforce 
Program.” 

 
6.2 Prohibited Activities by Former City Employees and Officials 
 
Section 2-2044 of the City’s Code prohibits former elected City officials and former executive or 
administrative employees of the City from trying to influence a decision of the City on behalf of 
an employer or client for one year after that former employee or official leaves the City’s employ. 
By submitting an RFP, the Design-Builder affirms that Design-Builder and its team members and 
employees are in compliance with the requirements of Section 2-2044. Failure to comply with the 
requirements of Section 2-1018 may cause the SOQ and Proposal to be rejected. 
 
6.3 Change in RFP, Contract and Additional Work 
 
The City reserves the right to add to, delete, modify or enlarge this RFP, including any 
specifications and/or statement of work, the proposed contract, the terms and conditions, and any 
subsequently executed contract. The City reserves the right to award additional contracts for 
related work or subsequent Project phases to the selected Design-Builder.  
 
6.4 Late Proposals 
 
Proposals and modifications of proposals received after the exact hour and date specified for 
receipt will not be considered unless: (1) they are sent via the U.S. Postal Service, common carrier 
or contract carrier, by a delivery method that guarantees the proposal will be delivered to the City 
prior to the submission deadline; or (2) if submitted by mail, common carrier or contract carrier it 
is determined by the City that the late receipt was due solely to an error by the US Postal Service, 
common carrier or contract carrier; or (3) the Proposal is timely delivered to the City but is at a 
different City location than that specified in this RFP; or (4) the City extends the time after the 
deadline for a force majeure event that could potentially affect any or all Respondents meeting the 
deadline. 
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6.5 Interviews, Discussions and Negotiations with Design-Builders 
 
The Respondent’s Proposals, including any proposed personnel and any other required proposal 
documents may be subject to negotiation by the City at any time. The City may interview none, 
one, some or all of the Respondents that submit Proposals. Proposals may be evaluated and award 
made with or without, discussions and/or negotiations with the Respondent. The City reserves the 
right to request additional information from any or all Respondents. Negotiations by the City will 
not be deemed a counter offer or a rejection of any original SOQ or Proposal. 
 
6.6 Rejection of Proposals 
 
If the City rejects all Proposals, the City may re-solicit Proposals only from those Respondents 
who submitted a Proposal pursuant to this RFP and/or use an expedited Bid submission schedule 
with or without re-advertising or issuing any other public notice when the City determines, in its 
sole discretion, that the delay due to the normal solicitation procedures would not be in the City's 
best interests. 
 
6.7 Disclosure of Proprietary Information 
 
A Respondent may restrict the disclosure of scientific and technological innovations in which it 
has a proprietary interest, or other information that is protected from public disclosure by law, 
which is contained in any portion of its Proposal by: 

a. Marking each page of each such document in at least 16-point font with the words 
“Proprietary Information”; and 
 

b. Printing each page of such document on a different color paper than the paper on which 
the remainder of the Proposal is printed; and 
 

c. Segregating each page of each such portion of its Technical Proposal in a sealed 
envelope/package, which shall prominently display, on the outside, the words “Proprietary 
Information” in at least 16-point font, along with the name and address of the Respondent; 
and 
 

d. After either the Public Bid Opening Date or the rejection of all Proposals, if a request is 
made under the Missouri Sunshine Law for access to portion(s) of a Respondent’s 
Technical Proposal that has been marked “Proprietary Information,” as provided above, 
the City will notify that Respondent of the request, and it shall be the burden of that 
Respondent to establish that such documents are exempt from disclosure under the law. 

 
6.8 Contract Information Management System 
 
The selected Design-Builder shall be required to use City’s Internet web based Contract 
Information Management System/Project Management Communications Tool provided by City 
and protocols included in that software during the term of this Contract. The selected Design-
Builder shall submit user applications to City’s provided Contract Information Management 
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System for all personnel, subcontractors or suppliers as applicable. The City will use e-Builder (by 
Trimble) for document control and workflows. 
 
6.9 Affirmative Action 
 
It is the policy of the City that any person or entity entering into a contract with the City, will 
employ applicants and treat employees equally without regard to their race, color, sex, religion, 
national origin or ancestry, disability, sexual orientation, gender identity or age. The City’s 
Affirmative Action ordinance requires that any person or entity who employs fifty (50) or more 
persons and is awarded a contract from the City totaling more than $300,000.00 must:  

 
• Execute and submit an affidavit, in a form prescribed by the City, warranting that the 

contractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the contract. 
 

• Submit, in print or electronic format, a copy of the contractor’s current certificate of 
compliance to the City’s CREO prior to receiving the first payment under the contract, 
unless a copy has already been submitted to CREO at any point within the previous two 
calendar years. If, and only if, contractor does not possess a current certification of 
compliance, contractor shall submit, in print or electronic format, a copy of its affirmative 
action program to CREO prior to receiving the first payment under the contract, unless a 
copy has already been submitted to CREO at any point within the previous two calendar 
years. 
 

• Require any subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 
subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 
 

• Obtain from any subcontractor awarded a subcontract exceeding $300,000.00 a copy of the 
subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed. If, and only if, subcontractor does not possess a current certificate of compliance, 
contractor shall obtain a copy of the subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the 
date the subcontract is executed. 
 

• If you have any questions regarding the City’s Affirmative Action requirements, please 
contact CREO at (816) 513-1836 or visit the City’s website at www.kcmo.org. 

 
6.10 American with Disabilities Act (ADA) Standards 
 
It is the policy of the City and required by law that any new or renovated facility meet the scoping 
and technical requirements of the 2010 ADA Standards for newly designed and constructed or 
altered local government facilities, public accommodations, and facilities. The selected Design-
Builder shall design the project so it conforms to the 2010 ADA Standards, as applicable and as 
amended from time to time, and is readily accessible to and usable by individuals with disabilities. 

http://www.kcmo.org/
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The City will make available to the selected Design-Builder the City’s ADA Compliance Manager, 
who can facilitate interaction with advocates in the disability community. 
 
6.11 Design-Builder Conflict of Interest 
 
A conflict of interest situation may disqualify an organization. If the Design-Builder believes there 
may be a conflict of interest, it must list the organizations and the names of entities or persons 
associated with the Design-Builder who may have a conflict of interest, or appearance of a conflict 
of interest, with the City.  
 
Details of the potential conflict of interest must also be included. Names of entities associated with 
the Design-Builder who may have a conflict of interest with any activity of this Project should be 
included in the Proposal. Provide details and reasons. Design-Builders are subject to 
disqualification on the basis of conflict of interest as determined by the City. 
  
6.12 Additional Information 
 
The City reserves the right, in its sole discretion, to request additional information or documents 
from any or all Respondents, including supplements or corrections to the Proposals.  
 
6.13 City’s Buy American and Missouri Preference Policies 
 
It is the policy of the City that any manufactured goods or commodities used or supplied in the 
performance of any City contract or any subcontract thereto shall be manufactured or produced in 
the United States whenever possible. When Bids offer quality, price, conformity with 
specifications, term of delivery and other conditions imposed in the specifications that are equal, 
the City shall select the Bid that uses manufactured goods or commodities that are manufactured 
or produced in the United States. The City shall give preference to all commodities manufactured, 
produced, or grown within the State of Missouri and to all firms, corporations, or individuals doing 
business as Missouri firms, corporations or individuals, when quality is equal or better and 
delivered price is the same or less. It is the bidder’s responsibility to claim these preferences. 
 
6.14 Tax Clearance 
 
Respondent will be required to furnish to Owner sufficient proof from City’s Commissioner of 
Revenue, verifying that Respondent is in compliance with the license and tax ordinances 
administered by City’s Revenue Division as a precondition to Owner making its first payment 
under any Contract over $50,000.00. Respondent will also be required to obtain proof of City tax 
compliance from all of its Subcontractors prior to the Subcontractors performing any Work. 
 
6.15 Prevailing Wage Requirements 
 
The successful Respondent shall pay the prevailing hourly rate of wages as determined by the 
Missouri Annual Wage Order and/or Federal Wage Determination set forth in the Project Manual. 
In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 
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6.16 Indemnification – City of Kansas City 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the City and any of its agencies, officials, officers, or employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable, including negligent acts or omissions of the City, its agencies, officials, 
officers, or employees. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
 
6.17 Indemnification – State of Missouri 
 
The contract documents contains a requirement that Contractor shall indemnify, defend and hold 
harmless the Missouri Highways and Transportation Commission (MHTC) and the Missouri 
Department of Transportation (MoDOT) and their respective employees from and against all 
claims, damages, liability, losses, costs, and expenses, including reasonable attorneys’ fees, arising 
out of or resulting from any acts or omissions in connection with the contract, caused in whole or 
in part by Contractor, its employees, agents, or Subcontractors, or caused by others for whom 
Contractor is liable. The contract requires Contractor to obtain specified limits of insurance to 
insure the indemnity obligation. Contractor has the opportunity to recover the cost of the required 
insurance in the Contract Price by including the cost of that insurance in the Bid amount. 
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Exhibit 7.1 
Insurance Requirements 

 

A. Design-Builder’s Insurance Coverages 
 
Design-Builder shall obtain and maintain the following insurance coverages during the 
performance of the Work. Policy coverage limits may be achieved through a combination of 
insurance policies (e.g., primary and/or excess). Owner and all additional insureds identified in 
Section 5.9(i)1) of the General Conditions of Contract shall be included as additional insureds on 
a primary, non-contributory basis for the coverages set forth in Paragraphs 2, 3, 4, and 7 below. 
 
Any self-insured retention by Contractor must be submitted in writing for approval by City. 
 
All insurance coverage must be written by companies that have an A.M. Best rating of “A-V” or 
better and are licensed or approved by the State of Missouri to do business in Missouri. 

 
1. Workers’ Compensation and Employer’s Liability Insurance with statutory 

workers’ compensation (Coverage A) limits and employer’s liability (Coverage B) limits of at least 
$1 million bodily injury by accident, each accident, and $1 million bodily injury by disease, each 
employee. Coverage will be extended, if needed, to cover any claims under the United States 
Longshore and Harbor Workers’ Compensation Act (33 U.S.C. §§ 901-950) and the Jones Act (46 
U.S.C. §30104). 

 
2. Commercial General Liability Insurance including coverage for premises and 

operations, independent contractors, personal injury, product and completed operations, 
explosion, collapse and underground, and broad form contractual liability of limits of at least $2 
million per occurrence and $4 million annual aggregate applicable on a per project basis. 
Completed operations coverage shall continue to be carried for a period of at least five (5) years 
after Acceptance. 

 
3. Automobile Liability Insurance with a limit of at least $2 million combined single 

limit for bodily injury and property damage covering all owned (if any), non-owned, hired, or 
borrowed vehicles on site or off. 

 
4. Umbrella/Excess Liability Insurance in excess of the underlying limits noted 

above for employer’s liability, commercial general liability, and automobile liability in the amount of 
$2 million per occurrence and in the aggregate. 

 
5. Builder’s Risk Insurance on an “all risks” completed value basis, including 

permanent and temporary works, site preparation, and foundations. Covered causes of loss shall 
include, but not be limited to, fire, explosion, collapse, earth movement (including subsidence, 
sinkhole and collapse), flood, windstorm, theft, collapse, terrorism and vandalism. The Builder’s 
Risk insurance must be project-specific and will cover Owner, Design-Builder and all DB-Related 
Entities prior to Acceptance, with a limit equal to the full value of the Contract Price. Further, the 
policy shall include extensions of coverage with minimum sub-limits as follows: (a) at least $500 
thousand for off-site storage and transit; (b) at least $1 million for debris removal and demolition; 
and (c) at least $500 thousand for increased costs of construction, expediting expenses, soft costs 
(including Owner’s continuing project administration expenses), professional fees and loss 
adjustment expenses. The policy also will include replacement cost coverage for buildings, 
structures, materials, supplies, equipment, machinery, and fixtures that are or will be part of the 
Project. Coverage will include, but not be limited to, the following (provided that commercially 
reasonably sub-limits will be accepted where typical): right to partial occupancy; London 
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Engineering Group (LEG) 3 type or equivalent coverage for design error, faulty workmanship, 
and/or faulty materials, testing, and change in ordinance or law. Builder’s Risk Insurance must be 
in place before the commencement of construction activities. Design-Builder shall submit to Owner 
on or before the Agreement Date: (a) a letter of certification from Design-Builder or Design-
Builder’s insurance broker confirming that Builder’s Risk Insurance compliant with the requirements 
contained herein will be placed prior to the commencement of construction; and (b) a specimen 
Builder’s Risk Insurance policy with all appropriate attachments, sub-limits, etc. 

 
6. Contractor’s Equipment to include “all-risk” insurance covering all risk of physical 

damage to equipment to be used at the Site by Design-Builder and any DB-Related Party, whether 
leased, rented, borrowed, or used at the Site, unless covered under the Builder’s Risk Insurance 
policy described above. Such coverage shall have minimum limits equal to the replacement cost 
of such equipment unless Owner approves lower minimum limits. 

 
7. Contractor’s Pollution Liability Insurance on a project-specific basis to 

indemnify for bodily injury, property damage, cleanup/remediation costs or other amounts which 
Design-Builder or any DB-Related Party is legally obligated to pay arising out of the Work, any 
transit and/or disposal at non-owned disposal sites. Such insurance will have minimum limits of 
$5 million any one claim and in the aggregate and will remain in full force and effect for the period 
of the Work and a five (5)-year extended reporting period after Acceptance. 

 
8. Professional Liability Insurance covering acts, errors, or omissions arising in 

connection with the Work, for not less than $2 million any one claim and in the aggregate. This 
insurance shall on a "claims-made" basis and have an extended reporting or discovery "tail" period, 
or be renewed for a period, of not less than 10 years after the Acceptance Date. It shall also have 
a retroactive date effective before the commencement of any design, and shall not include any 
exclusionary language relating to joint ventures or partnerships or both. 

 
B. Insurance to be Maintained by Design Consultants and Subcontractors 

 
Design-Builder will cause all of its Design Consultants and Subcontractors to obtain and maintain 
the same insurance coverages as the Design Builder; or be responsible for maintaining such 
coverages on behalf of each party.  
 
Owner’ Owner’s Advisor, and all additional insureds identified in General Conditions of Contract 
shall be included as additional insureds on a primary, non-contributory basis for General Liability 
Insurance, Automobile Liability Insurance, and Umbrella/Excess Liability Insurance. Professional 
Liability Insurance with the same policy requirements of the Design-Builder. 
 
Whereas, the Design-Builder has subcontracted design work, Design Consultant(s) shall include 
Professional Liability Insurance with the same policy requirements of the Design-Builder. 
 
Whereas, the Design-Builder has subcontracted construction, Subcontractor(s) shall include 
pollution insurance with the same policy limits and requirements of the Design-Builder and 
Builder’s Risk insurance with a limit equal to the full value of the Subcontractor Agreement 
between the Design-Builder and Subcontractor(s). 
 
Should Design-Builder implement a contractor-controlled insurance program (CCIP) providing 
compliant insurance for all participants with regard to on-site activities, all Construction 
Subcontractors enrolled in the CCIP shall still be responsible for procuring and maintaining 
automobile liability insurance and the other insurance coverages noted above with regard to off- 
site work. Owner and all additional insureds identified in General Conditions of Contract shall be 
included as additional insureds on a primary, non-contributory basis for the applicable insurance 
coverages set forth identified herein. 
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PROFESSIONAL, SPECIALIZED OR TECHNICAL SERVICES CONTRACT 

PROJECT/CONTRACT NOS. 81000984/167X – BLUE RIVER SCREEN HOUSE 

WATER SERVICES DEPARTMENT 

 

THIS CONTRACT is between KANSAS CITY, MISSOURI, a constitutionally chartered 
municipal corporation (“City”), and ___________________________ (“Contractor”). City and 
Contractor agree as follows:   

PART I 

SPECIAL TERMS AND CONDITIONS 

Sec. 1. Compensation.   

A. The amount the City will pay Contractor under this contract will not exceed 
$45,000.00.  Contractor will be paid on the following basis:  

1. Contractor has prepared responsive Technical and Cost Proposals in accordance 
with requirements of the Request for Proposals (RFP) for Design-Build Services 
for the Blue River Screen House Project (Project). 

2. Contractor is one of the entities shortlisted to submit Proposals to provide Design-
Build Services for the Project and submitted to the City a Technical and Cost 
Proposal in response to the RFP issued by the City. 

3. Contractor agrees that if it becomes eligible for reimbursement, the work 
performed will be considered work for hire and shall, upon payment of the 
reimbursement amount, become the property of the City without restriction or 
limitation on its use. If Contractor is eligible for reimbursement, it shall not 
copyright any of the material developed under this Agreement.  

4. Services performed by Contractor under this Agreement including expenses 
incurred by Contractor. 

5. City shall pay Contractor compensation amounting to actual salary of personnel 
for time charges directly to the project, times and approved multiplier. The 
multiplier to be used is 3.04.  

B. Contractor will bill the City, in a form acceptable to the City, on the following basis:  
one time. 

C. It shall be a condition precedent to payment of any invoice from Contractor that 
Contractor is in compliance with, and not in breach or default of, all terms, covenants 
and conditions of this Contract.  If damages are sustained by City as a result of breach 
or default by Contractor, City may withhold payment(s) to Contractor for the purpose 
of set off until such time as the exact amount of damages due City from Contractor 
may be determined. 

D. No request for payment will be processed unless the request is in proper form, 
correctly computed, and is approved as payable under the terms of this Contract.  

E. City is not liable for any obligation incurred by Contractor except as approved under 
the provisions of this Contract. 
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Sec. 2. Responsibilities of Contractor. Contractor shall perform the following Scope of 
Services:  

A. As indicated in the Request for Proposals for Design-Build Services Contract for 
Project No. 81000984 – Contract Number 1638 Blue River Screen House Project. 

Sec. 3. Notices.  All notices required by this Agreement shall be in writing to the following:     

City:  
Water Services Department:  
Wes Minder, Director 
4800 E. 63rd Street, Kansas City, MO 64130  
Phone: 816-513-0504  
E-mail address:  Wes.Minder@kcmo.org 
 
Contractor:   
Contractor’s Legal Name: ____________________  
Contact:  __________________________  
Address:  ___________________________ 
Phone: (____) _____-_________       
E-mail address: ________________________________________________   
 

All notices are effective a) when delivered in person, b) upon confirmation of receipt when 
transmitted by facsimile transmission or by electronic mail, c) upon receipt after dispatch by 
registered or certified mail, postage prepaid, d) on the next business day if transmitted by 
overnight courier (with confirmation of delivery), or e) three business days after the date of 
mailing, whichever is earlier.  

Sec. 4. Merger.  This Contract consists of Part I, Special Terms and Conditions and any 
Attachments and any documents incorporated by reference; and Part II, Standard Terms and 
Conditions.  This Contract, including any Attachments and incorporated documents, constitutes 
the entire agreement between City and Contractor with respect to this subject matter. 

Sec. 5. Conflict Between Contract Parts.  In the event of any conflict or ambiguity between the 
Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part II of this 
Contract, Part I will be controlling.  

Sec. 6. Term of Contract.  This Contract shall begin on the date of issuance of the Blue River 
Screen House RFP and shall end on the date of execution of the City’s Contract for Design-Build 
Services for the Project.  The Director is authorized to enter into an amendment to extend the 
term of this Contract and time of performance for this Contract. 

Sec. 7. Attachments to Part I.  The following documents are Attachments to Part I of this 
Contract and are attached hereto and incorporated herein by this reference: 

A. Professional, Specialized, or Technical Services Contract Part II 
Sec. 8. Subcontracting.  Contractor agrees that it will only subcontract with the 
subcontractor(s) it has listed on “Subcontractor List Non-Construction.” 

Sec. 9. Contract Information Management System.  Contractor shall comply with City’s 
Contract Information Management System requirements.   Contractor shall use City’s Internet 
web-based Contract Information Management System/Project Management Communications 
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Tool provided by City and protocols included in that software during the term of this Contract. 
Contractor shall maintain user applications to City’s provided system for all personnel, 
subcontractors or suppliers as applicable. 

Sec. 10. Intellectual Property Rights.  Contractor agrees, on its behalf and on behalf of its 
employees and agents, that it will promptly communicate and disclose to City all computer 
programs, documentation, software and other copyrightable works (“copyrightable works”) 
conceived, reduced to practice or made by Contractor or its agents, whether solely or jointly with 
others, during the term of this Contract resulting from or related to any work Contractor or its 
agents may do on behalf of City or at its request.  All inventions and copyrightable works that 
Contractor is obligated to disclose shall be and remain entirely the property of City.  It is agreed 
that all inventions and copyrightable works are works made for hire and shall be the exclusive 
property of City.  Contractor hereby assigns to City any rights it may have in such copyrightable 
works.  Contractor shall cooperate with City in obtaining any copyrights or patents. 

Sec. 13.  Effectiveness; Date. This contract will become effective when the City’s Director of 
Finance has signed it. The date this contract is signed by the City’s Director of Finance will be 
deemed the date of this contract. 
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Each party is signing this contract on the date stated opposite the party’s signature. 

 

THIS CONTRACT CONTAINS INDEMNIFICATION PROVISIONS 

                                                                      CONTRACTOR  

                                                                       I hereby certify that I have authority to execute   

                                                                       this document on behalf of Contractor  

                                                                         

 

                                Date:______                      By: __________________________ 

                                                                          Name:________________________ 

                                                                          Title: __________________________ 

  

                               KANSAS CITY, MISSOURI 

 

 

                            Date:______                     By:______________________ 

                                                                  Name: ___________________ 

                                                                           Title:_____________________ 

 

Approved as to form: 

 

_____________________________________ 

Assistant City Attorney 

 

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the 
appropriation to which the foregoing expenditure is to be charged, and a cash balance, otherwise 
unencumbered, in the treasury, to the credit of the fund from which payment is to be made, each 
sufficient to meet the obligation hereby incurred.  

 

 

____________________________________________ 

Director of Finance                                   Date 
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PART II 
STANDARD TERMS AND CONDITIONS 

Sec. 1.  Indemnification:  Definitions 
 
A.  For purposes of this Section 1 only, the 
following terms shall have the meanings listed: 
 

a. Claims means all claims, 
damages, liability, losses, costs and 
expenses, court costs and reasonable 
attorneys' fees, including attorneys’ 
fees incurred by the City in the 
enforcement of this indemnity 
obligation. 

 
b. Contractor's Agents means 
Contractor's officers, employees, 
subconsultants,  subcontractors, 
successors, assigns, invitees, and 
other agents. 
 
c. City means City and its agents, 
officials, officers and employees. 

 
B.  Contractor's obligations under this 
Paragraph with respect to indemnification for 
acts or omissions, including negligence, of 
City, shall be limited to the coverage and limits 
of insurance that Contractor is required to 
procure and maintain under this Contract.  
Contractor affirms that it has had the 
opportunity to recover the costs of the liability 
insurance required in this Contract in its 
contract price. 
 
C.  Contractor shall defend, indemnify and hold 
harmless City from and against all claims 
 arising out of or resulting from all acts 
or omissions in connection with this Contract 
caused in whole or in part by Contractor or 
Contractor's Agents, regardless of whether or 
not caused in part by any act or omission, 
including negligence, of City.  Contractor is not 
obligated under this Section to indemnify City 
for the sole negligence of City. 
 

D. Nothing in this section shall apply to 
indemnification for professional 
negligence which is specified in a 
separate provision of this Contract. 

E. In no event shall the language in this 
Section constitute or be construed as 
a waiver or limitation of the City’s 

rights or defenses with regard to 
sovereign immunity, governmental 
immunity, or other official immunities 
and protections as provided by the 
federal and state constitutions or by 
law. 

 

Sec. 2.  Indemnification for Professional 
Negligence.   
If this contract is for professional services, 
Contractor shall indemnify, and hold harmless 
City and any of its agencies, officials, officers, 
or employees from and against all claims, 
damages, liability, losses, costs, and 
expenses, including reasonable attorneys’ 
fees, arising out of any negligent acts or 
omissions in connection with this Contract, 
caused by Contractor, its employees, agents, 
subcontractors, or caused by others for whom 
Contractor is liable, in the performance of 
professional services under this Contract.  
Contractor is not obligated under this section 
to indemnify City for the negligent acts of City 
or any of its agencies, officials, officers, or 
employees.  
 

Sec. 3.  Independent Contractor.  
Contractor is an independent contractor and is 
not City’s agent.  Contractor has no authority 
to take any action or execute any documents 
on behalf of City. 
Sec. 4.  Insurance.  
A. Contractor shall procure and maintain in 
effect throughout the duration of this Contract 
insurance coverage not less than the types 
and amounts specified in this section.  In the 
event that additional insurance, not specified 
herein, is required during the term of this 
Contract, Contractor shall supply such 
insurance at City’s cost.  Policies containing a 
Self-Insured Retention are unacceptable to 
City unless City approves in writing the 
Contractor’s Self-Insured Retention. 

1. Commercial General Liability 
Insurance: with limits of $1,000,000 per 
occurrence and $2,000,000 aggregate, written 
on an “occurrence” basis.  The policy shall be 
written or endorsed to include the following 
provisions: 
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 a. Severability of Interests Coverage 
applying to Additional Insureds 

b. Per Project Aggregate Liability Limit or, 
where not available, the aggregate limit 
shall be $2,000,000. 

 c. No Contractual Liability Limitation 
Endorsement. 

 d. Additional Insured Endorsement, ISO 
form CG20 10, or its equivalent. 

2. If applicable, Workers’ Compensation 
Insurance, as required by statute, including 
Employers Liability with limits of: 
 Workers’ Compensation Statutory 
Employers Liability $100,000 accident with 
limits of:  
   $500,000 disease-policy limit 

$100,000 disease-each employee 
  3. Commercial Automobile Liability 

Insurance:  with a limit of $1,000,000 written on 
an “occurrence” basis, covering owned, hired, 
and non-owned automobiles.  If the Contractor 
owns vehicles, coverage shall be provided on 
an “any auto” basis.  If the Contractor does not 
own any vehicles, coverage shall be provided 
on a “hired autos” and “nonowned autos” 
basis.  The insurance will be written on a 
Commercial Business Auto form, or an 
acceptable equivalent, and will protect against 
claims arising out of the operation of motor 
vehicles, as to acts done in connection with the 
Agreement, by Contractor. 

4. If applicable, Professional Liability 
Insurance with limits per claim and annual 
aggregate of $1,000,000. 
B.   The Commercial General Liability 
Insurance specified above shall provide that 
City and its agencies, officials, officers, and 
employees, while acting within the scope of 
their authority, will be named as additional 
insureds for the services performed under this 
Contract.  Contractor shall provide to City at 
execution of this Contract a certificate of 
insurance showing all required endorsements 
and additional insureds.  The certificates of 
insurance will contain a provision stating that 
should any of the policies described in the 
certificate be cancelled before the expiration 
date thereof, notice will be delivered in 
accordance with the policy provisions. 
C. All insurance coverage must be written by 
companies that have an A.M. Best’s rating of 

“A-V” or better, and are licensed or approved 
by the State of Missouri to do business in 
Missouri. 
D. Contractor’s failure to maintain the 
required insurance coverage will not relieve 
Contractor of its contractual obligation to 
indemnify the City pursuant to Sections 1 and 
2. If the coverage afforded is cancelled or 
changed or its renewal is refused, Contractor 
shall give at least thirty (30) days prior written 
notice to City.  In the event of Contractor’s 
failure to maintain the required insurance in 
effect, City may order Contractor to 
immediately stop work, and upon ten (10) days 
notice and an opportunity to cure, may pursue 
its remedies for breach of this Contract as 
provided for herein and by law. 
E. In no event shall the language in this 
Section constitute or be construed as a waiver 
or limitation of the City’s rights or defenses with 
regard to sovereign immunity, governmental 
immunity, or other official immunities and 
protections as provided by the federal and 
state constitutions or by law. 
  
Sec. 5.  Governing Law.   
This Contract shall be construed and governed 
in accordance with the laws of the State of 
Missouri without giving effect to Missouri’s 
choice of law provisions.  The City and 
Contractor: (1) submit to the jurisdiction of the 
state and federal courts located in Jackson 
County, Missouri; (2) waive any and all 
objections to jurisdiction and venue; and (3) 
will not raise forum non conveniens as an 
objection to the location of any litigation. 
 
Sec. 6.  Compliance with Laws.  
 
Contractor shall comply with all federal, state 
and local laws, ordinances and regulations 
applicable to the work and this contract. 
 
Sec. 7.  Termination for Convenience. 
A. City may, at any time upon ten (10) days 
notice to Contractor specifying the effective 
date of termination, terminate this Contract, in 
whole or in part.  If this Contract is terminated 
by City, City shall be liable only for payment for 
services rendered before the effective date of 
termination.  Contractor shall prepare an 
accounting of the services performed and 
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money spent by Contractor up to the effective 
date of termination and shall return to City any 
remaining sums within thirty (30) days of such 
date. 
B. If this Contract is terminated prior to 
Contractor’s completion of services, all work or 
materials prepared or obtained by Contractor 
pursuant to this contract shall become City’s 
property.  
C. If this Contract is terminated prior to 
Contractor’s completion of the services to be 
performed hereunder, Contractor shall return 
to City any sums paid in advance by City for 
services that would otherwise have had to be 
rendered between the effective date of 
termination and the original ending date of the 
Contract. Contractor shall prepare an 
accounting of the services performed and 
money spent by Contractor up to the effective 
date of termination and shall return to City any 
remaining sums within thirty (30) days of such 
date. 
 
Sec. 8.  Default and Remedies.   
If Contractor shall be in default or breach of 
any provision of this Contract, City may 
terminate this contract, suspend City’s 
performance, withhold payment or invoke any 
other legal or equitable remedy after giving 
Contractor notice and opportunity to correct 
such default or breach. 
Sec. 9.  Waiver.  
  
Waiver by City of any term, covenant, or 
condition hereof shall not operate as a waiver 
of any subsequent breach of the same or of 
any other term, covenant or condition.  No 
term, covenant, or condition of this Contract 
can be waived except by written consent of 
City, and forbearance or indulgence by City in 
any regard whatsoever shall not constitute a 
waiver of same to be performed by Contractor 
to which the same may apply and, until 
complete performance by Contractor of the 
term, covenant or condition, City shall be 
entitled to invoke any remedy available to it 
under this Contract or by law despite any such 
forbearance or indulgence. 
 
Sec. 10.  Modification.   
 
Unless stated otherwise in this Contract, no 
provision of this Contract may be waived, 

modified or amended except in writing signed 
by City. 
 
Sec. 11.  Headings; Construction of 
Contract.  
 
The headings of each section of this Contract 
are for reference only.  Unless the context of 
this Contract clearly requires otherwise, all 
terms and words used herein, regardless of 
the number and gender in which used, shall be 
construed to include any other number, 
singular or plural, or any other gender, 
masculine, feminine or neuter, the same as if 
such words had been fully and properly written 
in that number or gender. 
 
Sec. 12.  Severability of Provisions.  
 
Except as specifically provided in this 
Contract, all of the provisions of this Contract 
shall be severable.  In the event that any 
provision of this Contract is found by a court of 
competent jurisdiction to be unconstitutional or 
unlawful, the remaining provisions of this 
Contract shall be valid unless the court finds 
that the valid provisions of this Contract are so 
essentially and inseparably connected with 
and so dependent upon the invalid provision(s) 
that it cannot be presumed that the parties to 
this Contract could have included the valid 
provisions without the invalid provision(s); or 
unless the court finds that the valid provisions, 
standing alone, are incapable of being 
performed in accordance with the intentions of 
the parties. 
 
Sec. 13.  Records. 
 
A.  For purposes of this section: 
 
 1.  “City” shall mean the City Auditor, the 
City’s Internal Auditor, the city’s Director of 
Civil Rights and Equal Opportunity 
Department, the City Manager, the City 
department administering this Contract and 
their delegates and agents. 
 
 2.  “Record” shall mean any document, 
book, paper, photograph, map, sound 
recordings or other material, regardless of 
physical form or characteristics, made or 
received in connection with this Contract and 
all Contract amendments and renewals.  
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B.  Contractor shall maintain and retain all 
Records for a term of five (5) years that shall 
begin after the expiration or termination of this 
Contract and all Contract amendments.  City 
shall have a right to examine or audit all 
Records and Contractor shall provide access 
to City of all Records upon ten (10) days 
written notice from the City. 
C.  The books, documents and records of 
Contractor in connection with this Contract 
shall be made available to the City Auditor, the 
City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity Department  
and the City department administering this 
Contract within ten (10) days after the written 
request is made. 
Sec. 14.  Affirmative Action.    
If this Contract exceeds $300,000.00 and 
Contractor employs fifty (50) or more people, 
Contractor shall comply with City’s Affirmative 
Action requirements in accordance with the 
provisions of Chapter 3 of City’s Code, the 
rules and regulations relating to those 
sections, and any additions or amendments 
thereto;  in executing any Contract subject to 
said provisions, Contractor warrants that it has 
an affirmative action program in place and will 
maintain the affirmation action program in 
place for the duration of the Contract. 
Contractor shall not discriminate against any 
employee or applicant for employment 
because of race, color, sex, religion, national 
origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited 
by Chapter 3 of City’s Code.    Contractor shall: 
 
1. Execute and submit the City of Kansas City, 
Missouri CREO Affirmative Action Program 
Affidavit warranting that the Contractor has an 
affirmative action program in place and will 
maintain the affirmative action program in place 
for the duration of the Contract. 
2. Submit, in print or electronic format, a copy 
of Contractor’s current certificate of 
compliance to the City’s Civil Rights and Equal 
Opportunity (CREO)  prior to receiving the first 
payment under the Contract, unless a copy 
has already been submitted to CREO at any 
point within the previous two calendar years.  
If, and only if, Contractor does not possess a 
current certification of compliance, Contractor 
shall submit, in print or electronic format, a 
copy of its affirmative action program to CREO  
prior to receiving the first payment under the 

Contract, unless a copy has already been 
submitted to CREO at any point within the 
previous two calendar years. 

 
3.  Require any Subcontractor awarded 
a subcontract exceeding $300,000.00 
to affirm that Subcontractor has an 
affirmative action program in place and 
will maintain the affirmative action 
program in place for the duration of the 
subcontract. 
 
4.  Obtain from any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 a copy of the 
Subcontractor’s current certificate of 
compliance and tender a copy of the 
same, in print or electronic format, to 
CREO within thirty (30) days from the 
date the subcontract is executed.  If, 
and only if, Subcontractor does not 
possess a current certificate of 
compliance, Contractor shall obtain a 
copy of the Subcontractor’s affirmative 
action program and tender a copy of 
the same, in print or electronic format, 
to CREO within thirty (30) days from 
the date the subcontract is executed. 
 

City has the right to take action as directed 
by City’s CREO Department to enforce this 
provision. If Contractor fails, refuses or 
neglects to comply with the provisions of 
Chapter 3 of City’s Code, then such failure 
shall be deemed a total breach of this 
Contract and this Contract may be 
terminated, canceled or suspended, in 
whole or in part, and Contractor may be 
declared ineligible for any further contracts 
funded by City for a period of one (1) year. 
This is a material term of this Contract. 

Sec. 15.  Tax Compliance.   
 
Contractor shall provide proof of compliance 
with the City’s tax ordinances administered by 
the City’s Commissioner of Revenue as a 
precondition to the City making the first 
payment under this contract or any contract 
renewal when the total contract amount 
exceeds $160,000.00.  If contractor performs 
work on a contract that is for a term longer than 
one (1) year, the contractor also shall submit 
to the City proof of compliance with the City’s 
tax ordinances administered by the City’s 
Commissioner of Revenue as a condition 
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precedent to the City making final payment 
under the contract.   
 
Sec. 16.  Assignability and Subcontracting 
(a) Assignability.  Contractor shall not assign 
or transfer any part or all of Contractor’s 
obligation or interest in this Contract without 
prior written approval of City.  If Contractor 
shall assign or transfer any of its obligations or 
interests under this Contract without the City’s 
prior written approval, it shall constitute a 
material breach of this Contract.  This 
provision shall not prohibit contractor from 
subcontracting as otherwise provided for 
herein. 
  
(b) Subcontracting.  Contractor shall not 
subcontract any part or all of Contractor’s 
obligations or interests in this Contract unless 
the subcontractor has been identified in a 
format required by City.   If Contractor shall 
subcontract any part of Contractor’s 
obligations or interests under this Contract 
without having identified the subcontractor, it 
shall constitute a material breach of this 
Contract.  The utilization of subcontractors 
shall not relieve Contractor of any of its 
responsibilities under the Contract, and 
Contractor shall remain responsible to City for 
the negligent acts, errors, omissions or neglect 
of any subcontractor and of such 
subcontractor’s officers, agents and 
employees.  City shall have the right to reject, 
at any point during the term of this Contract, 
any subcontractor identified by Contractor, and 
to require that any subcontractor cease 
working under this Contract.  City’s right shall 
be exercisable in its sole and subjective 
discretion.  City shall not be obligated to pay or 
be liable for payment of any monies which may 
be due to any subcontractor.  Contractor shall 
include in any subcontract a requirement that 
the subcontractor comply with all requirements 
of this Contract in performing Contractor’s 
services hereunder. 
 
 
Sec. 17.  Conflicts of Interest.   
 
Contractor certifies that no officer or employee 
of City has, or will have, a direct or indirect 
financial or personal interest in this Contract, 
and that no officer or employee of City, or 
member of such officer’s or employee’s 
immediate family, either has negotiated, or has 

or will have an arrangement, concerning 
employment to perform services on behalf of 
Contractor in this Contract. 
 
Sec. 18.  Buy American Preference.    
 
It is the policy of the City that any 
manufactured goods or commodities used or 
supplied in the performance of any City 
contract or any subcontract thereto shall be 
manufactured or produced in the United States 
whenever possible. 
 
Sec. 19.  Professional Services – Conflict of 
Interest Certification.  
 
If this Contract is for professional services 
other than for medical doctors or appraisers, 
Contractor certifies that Contractor is not an 
expert witness for any party in litigation against 
the City at the time of the issuance of this 
Contract. 
 
Sec. 20.  Attorney Services – Conflict of 
Interest Certification.    
 
If this Contract is for professional attorney 
services, Contractor certifies that Contractor 
and any of its individual attorneys, do not 
represent any party in litigation against the City 
at the time of the issuance of this Contract.  
Contractor’s certification shall not apply to:  
representation in municipal court; attorneys 
employed by a not-for-profit legal services 
corporation; litigation where the City is named 
as a nominal party; litigation that has been filed 
with the agreement of the City and the party 
represented by the attorney; or where the City 
Council has otherwise waived this 
requirement.  Nothing set forth in this section 
shall be deemed to supersede the Rules of 
Professional Conduct for Attorneys. 
 
Sec. 21. Employee Eligibility Verification 
If this Contract exceeds five thousand 
dollars($5,000.00), Contractor shall execute 
and submit an affidavit, in a form prescribed by 
City, affirming that Contractor does not 
knowingly employ any person in connection 
with the contracted services who does not 
have the legal right or authorization under 
federal law to work in the United States as 
defined in 8 U. S. C. § 1324a(h)(3). Contractor 
shall attach to the affidavit documentation 
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sufficient to establish Contractor’s enrollment 
and participation in an electronic verification of 
work program operated by the United States 
Department of Homeland Security (E-Verify)  
or an equivalent federal work authorization 
program operated by the United States 
Department of Homeland Security to verify 
information of newly hired employees, under 
the Immigration Reform and Control Act of 
1986. Contractor may obtain additional 
information about E-Verify and enroll at 
www.dhs.gov/xprevprot/programs/gc_118522
1678150.shtm. For those Contractors enrolled 
in E-Verify, the first and last pages of the E-
Verify Memorandum of Understanding that 
Contractor will obtain upon successfully 
enrolling in the program shall constitute 
sufficient documentation for purposes of 
complying with this Section. Contractor shall 
submit the affidavit and attachments to the City 
prior to execution of the Contract, or at any 
point during the term of the Contract if 
requested by City. 
 
 
Sec. 22.  Quality Services Assurance Act.  If 
this Contract exceeds $160,000.00, Contractor 
certifies Contractor will pay all employees who 
will work on this Contract in the city limits of 
Kansas City, Missouri at least $13.75 per hour 
in compliance with the CITY’s Quality Services 
Assurance Act, Section 3-66, Code of 
Ordinances or City has granted Contractor an 
exemption.   
 
Sec. 23. Anti-Discrimination Against 
Israel. If this Contract exceeds $100,000.00 
and Contractor employs at least ten 
employees, pursuant to Section 34.600, 
RSMo., by executing this Contract, Contractor  
certifies it is not currently engaged in and 
shall not, for the duration of this contract, 
engage in a boycott of goods or services from 
the State of Israel; companies doing business 
in or with Israel or authorized by, licensed by, 
or organized under the laws of the State of 
Israel; or persons or entities doing business in 
the State of Israel. 
 
 
 

http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm
http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm
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ADDENDUM NUMBER 9 

Project Number 81000984/C1638 

Project Title Blue River Screen House Improvements 

ISSUE DATE: December 1, 2022 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 
above project, for which Proposals are to be received on December 6, 2022, are amended as 
follows: 

Information to Proposers The following is provided to Proposers for information only: 

1. Form F-1 - Project Design Criteria.xlsx (native file)

Document may have information added to the native file by Shortlisted Respondents. Any
existing information in the native file shall remain and shall not be removed by Design-
Builders.

Fixed criteria values shall not by changed. Indicative and preferred indicative criteria values
may be updated by Design-Builders as long as the technical proposal indicates changes
and/or exceptions taken.

Q58. Section 01480 – Water Tightness 

The Channel Separation may require walls to be constructed in the Mezzanine level. 
Will the existing channels require water tightness testing? That may be a challenge and 
be quite costly to pass the test considering all the existing concrete will have to be tested 
along with the new wall construction? 

A58. Water Tightness testing is applicable for all newly constructed walls. Design-
Builder shall coordinate with operations regarding shutdown of a single screen. 

Water tightness testing may be done before removal of existing screen, during 
screen removal, or after new screens are installed as long as new concrete 
construction has met the 28-day strength requirements. 

Design-Builder may consider closing of slide gates, forebay/afterbay chamber 
isolation, bulkheads, or other means of isolation for the water tightness test.  

Section 09961 – Concrete Coatings to new concrete surfaces applied would be 
considered “Containment structure lined” in Section 01480. City is responsible for 
any leaks in existing concrete that were not identified and repaired prior to the 
leakage test. City anticipates any leaks in new concrete to be visual during the test. 
Design-Builder may also utilize non-potable water and dye during leakage test.  

NOTE: Shortlisted Respondents must acknowledge receipt of this Addendum by listing 
the number and date, where provided, on the Bid Form - Document 00410. 



Project Number 81000984/1638
Project Title Blue River Screen House Project

Criterion

Fixed (F)/ 
Indicative (I) / 

Indicative 
Preferred (IP) Proposed Value Unit Manufacturer and Model in Base Bid

Identify deviation from and location of supporting justification in 
Technical Proposal

Site Design Data
Building Code & References F ASCE 7-16, AISC 360, AISC 341
Site Elevation, Above Mean Sea Level F 744 ft

Wind Design Criteria
Basic Factored Wind Speed, Risk Category III F 120 mph
Exposure Category F C -
Importance Factor (Wind Loads), I F N/A -
Building Enclosure Classification F Enclosed -

Snow/Ice Design Data
Ground Snow Load, Pg F 20 psf
Importance Factor (Snow Loads), I F 1.1 -
Exposure Factor (Ce) F 1 -
Thermal Factor F 1 -
Nominal Ice Thickness, t F 1 in
Concurrent Wind Speed, Vc F 40 mph
Importance Factor (ice-loads - ice thickness), Ii F 1.25 -
Importance Factor (ice-loads - concurrent wind), Iw F 1 -

Seismic Design Data
Design Short Period Spectral Response Acceleration, SDS F 0.102 g
Component Importance Factor, IP F Per ASCE 7 Chapter 13AD7 -
Seismic Design Category F B -

Outdoor Climactic Design Data
Winter F 5.9 °F DB at ASHRAE 0.4%
Summer (DB) F 101.6 °F DB at ASHRAE 99.6%
Summer (MCDBR)) F 75.74 °F MCWB at ASHRAE 99.6%
Daily Summer Mean Range (MCDBR) F 51.8 °F
Mean of Annual Extremes (Maximum) F 101.4 °F DB
Mean of Annual Extremes (Minimum) F 0.68 °F DB
Rainfall 3.6 in/hr (100-yr, 1 hour storm)

Indoor Climactic Design Data - Process & Equipment Area
Unless Otherwise Noted - Summer F 10 above ambient °F
Unless Otherwise Noted - Winter F 55 °F
Corridors - Summer F 10 above ambient °F
Corridors - Winter F 55 °F
Electrical, Control, and Mechanical (HVAC Equipment) rooms - Summer F 85 °F
Electrical, Control, and Mecahnical (HVAC Equipment) rooms - Winter F 55 °F

Indoor Climactic Design Data - Non-Process Areas

Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Summer
F 75 °F

Electric Offices, Conference Rooms, Vestibules, Kitchen, Restrooms - Winter
F 70 °F

Control Rooms, Wet Analysis Rooms - Summer F 75 °F
Control Rooms, Wet Analysis Rooms - Winter F 70 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Summer F 75 °F
PLC, Instrument Shop, Instrument Storage, Electrical/Communication Room - 
Winter F 70 °F
Mechanical (HVAC equipment) Room - Summer F 75 °F
Mechanical (HVAC equipment) Room - Winter F 70 °F
Conditioned Parts Storage Room - Summer F 75 °F
Conditioned Parts Storage Room - Winter F 70 °F

Maintenance Bays, Oil & Tool Storage Laundry, Janitors Closets - Summer
F 10 above ambient °F

Maintenance Bays, Oil & Tool Storage Laundry Janitors Closet - Winter F 55 °F

Existing Screen House Parameters
Number of Building Channels F 6 -
Number of Channels in Normal Operation I 6 -
Number of Multi-rake Screens F 3 -
Channel Width F 8'-0" ft-in
Channel Depth F 7'-0" ft-in
Volume - Building Shell F 160,200 ft3

Elevation - Bottom of Invert F 726'-10" ft-in
Elevation - Top Of Basement Floor F 734'-10" ft-in
Elevation - Top Of Operating Floor F 744'-0" ft-in
Invert Floor Thickness F 2'-0" ft-in
Basement Floor Thickness F 1'-0" ft-in
Elevation - Roof F 764'-0" ft-in

Process Design Parameters
Average Flow F 40-50 mgd
Peak Wet-Weather Flow F 162 mgd
Number of Active Channels during Average Flow I 1 -
Number of Active Channels during Peak Flow l   4    AD3   3 + 1 BackupAD3 -
Minimum Velocity through Channel l 1.3 ft/sec
Maximum Velocity through Channel l 4 ft/sec
Minimum Surface Water Elevation (from Bottom of Channel Invert) l 0'-6" ft-in
Maximum Surface Water Elevation (from Bottom of Channel Invert) l 7'0" ft-in
Screenings Disposal Height (from Top of Operating Floor) l 4'-0" ft-in
Screen Angle of Installation l (Determination by Design-Builder) °
Screen Maximum Headloss @ Maximum Flow l 3 ft
Screen Spacing I 3/4  -  1 in.

HVAC Design Parameters
Minimum Air Changes Per Hour (Operating Floor) F 12 ACH
Number of Makeup Air Units (MAUs) I 1 -
Number of Power Ventilators (Efs) l TBD -
Maximum H2S Concentration (Operating Floor) F 10 ppm
Maximum H2S Concentration (Basement) F 20 ppm

Electrical Design Parameters
Enclosure Type (Indoor) F NEMA 7 -
Enclosure Type (Outdoor) F NEMA 7 -

All other Electrical Requirements FAD4 (Match Basis of Design Report / Blue River Wastewater Treatment Plant Biosolids Facility)

Sitework
Fences I Section 02821 - Fences and Gates -
Slide Gates I Section 02821 - Fences and Gates -
Swing Gates I Section 02821 - Fences and Gates -
Concrete Restoration & Cleaning I Section 03900 - Concrete Restoration & Cleaning -

Building
Concrete I Section 03000 - Concrete -
Concrete - Cast-In-PlaceAD7 IAD7 Section 03300 - Cast-In-Place ConcreteAD7 -
Concrete - Formwork I Section 03100 - Concrete Forms & Accessories -
Concrete - Reinforcement I Section 03200 - Concrete Reinforcements -
Concrete - Grouting I Section 03600 - Grout -
Concrete - Epoxies I Section 03630 - Epoxies -
Concrete - Sealant I Section 07920 - Joint Sealant -
Concrete - Exterior Coatings I Section 07100 - Dampproofing and Waterproofing -
Concrete - Interior Coatings I Section 09961 - Concrete Coating -

Steel - Structural I Section 05120 - Structural Steel Framing -
Steel - Coatings I Section 09970 - Steel Coatings -
Building Grounding I Section 16060 - Grounding and Bonding -

CurbsAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
GuttersAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
SidewalksAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -
DrivewaysAD7 IAD7 Section 02770 - Curbs, Gutters, Sidewalks, and DrivewaysAD7 -

Walls - PremanufacturedAD7 IAD7 Section 07420 - Metal Wall PanelsAD7 -
Walls - Above Grade - Concrete Masonry Units I Section 04220 - Concrete Masonry Units -
Walls - Sealant I Section 07920 - Joint Sealants -

Roof Deck I Section 05312 - Steel Roof Decking -
Roof Board Insulation I (Blue River Roofing BODR) Section 07222 - Polyisocyanurate Roof InsulationAD7 -

Form F-1.  Project Design Criteria
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Form F-1. Project Design Criteria (continued)

Criterion

Fixed (F)/ 
Indicative (I) / 

Indicative 
Preferred (IP) Proposed Value Unit Manufacturer and Model in Base Bid

Identify deviation from and location of supporting justification in 
Technical Proposal

Roof Flashing I (Blue River Roofing BODR) Section 07620 - Sheet Metal Flashing and TrimAD7 -
Roofing I (Blue River Roofing BODR) Section 07550 - Modified Bituminous RoofingAD7 -
Roof - Skylights I Section 08632 - Aluminum Floor Plates -

Doors I Section 08220 - FRP Doors and Frames -
Windows I Section 08520 - Aluminum Windows -
Floor Plates I Section 05542 - Aluminum Floor Plates -

Lighting System I Section 16500 - Lighting System -

Handrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Guardrails I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Safety Gates I Section 05522 - Aluminum Handrails and Guardrails and Safety Gates -
Ladders I Section 05515 - Aluminum Ladders and Accessories -

HVAC -
Makeup Air Units (MAUs) I Section 15721 - Makeup Air Units -
Exhaust Fans I Section 15761 - HVAC Power Ventilators -

Ducts, Duct Hanger and Supports, Duct Accessories I
(Blue River Ductwork BODR) Section 15810 - Ducts, Duct Hanger and Supports, Duct 

AccessoriesAD7 -
Air Inlets & Outlets I Section 15850 - Air Inlets and Outlets -
Testing, Adjusting, and Balancing for HVAC I Section 15950 - Testing, Adjusting and Balancing for HVAC -

Equipment
Identification Devices I Section 10400 - Identification Devices -
Slide Gates I Section 11285 - Slide Gates -

Electric Actuators for Process Valves and GatesAD4 AD7 IPAD4 AD7
(Electrical BODR and sized to accommodate Slide Gate selection) Section 16221.E - Electric 

Actuators for Process Valves and Gates  Mfr.: Auma AD4 AD7 -

Electric Actuators for Process Valves and Gates I
(Electrical BODR and sized to accommodate Slide Gate selection) Section 16221.E - Electric 

Actuators for Process Valves and GatesAD7 -
Multi-Rake ScreensAD4 IPAD4 Section 11334 - Multi-Rake Screens - Mfr.: DuperonAD4 -
Multi-Rake Screens I Section 11334 - Multi-Rake Screens -
Belt ConveyorAD7 IAD7 (Section submitted by Design-Builder) Section 14553 - Cleated Belt ConveyorAD7 -
Shaftless Screw Conveyor I Section 14556 - Shaftless Screw Conveyor -
Motors I (Electrical BODR) Section 16222 - Low Voltage Motors Up to 500 HorsepowerAD6 -

Pipe & Fittings
Process Pipe & Fittings I Section 15200.150SS - ANSI 150 Stainless Steel Pipe & Fittings -
Non-Potable water Pipe & Fittings I Section 15200.75PVC - PVC Pipe & Fittings -

Service Water Pipe & FittingsAD7 IAD7 (Section to be submitted by Design-Builder) Section 15200.100CPVC - CPVC Pipe & FittingsAD7 -
Fuel Gas Pipe & Fittings I Section 15200.150CS - ANSI 150 Carbon Steel Pipe & Fittings -
Sanitary Drain Pipe & Fittings I Section 15200.150DI - Ductile Iron Pipe & Fittings -

Instrumentation & Controls
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -
Instrumentation and Controls I Section 13500 - Instrumentation & Controls for Process Systems -
Programmable Logic Controls I Section 13530 - Programmable Logic Controllers -
Level Instruments I Section 13315 - Process Instrumentation & Controls -
Pressure Instruments I Section 13315 - Process Instrumentation & Controls -
Temperature Instruments I Section 13315 - Process Instrumentation & Controls -
Flow Instruments I Section 13315 - Process Instrumentation & Controls -
I&C - Control Descriptions I Section 13500 - Instrumentation and Control Systems -

Major Procurement Items

Forebay Slide Gates I
Qty. 4 6AD7 (Applicable Section(s): 11285, Blue River - Electrical BODR)

Note: One for each active Channel feeding a Bar ScreenAD7 -

Afterbay Slide GatesAD7 FAD7
Qty. 4 (Applicable Section(s): 11285, Blue River - Electrical BODR)AD7

Note: One for each pipe feeding Blue River Screen HouseAD7

Concrete channel Isolation I
Qty. 6 (Applicable Section(s): 03000, 03100, 03200, 03630)

-
Multi-Rake Screens F IPAD7 Qty.  4 (Applicable Section(s): 11334, Blue River - Electrical BODR) -

Shaftless ScrewAD7 Conveyor I Qty. 1 (Applicable Section(s): 14556 or Section provided by DB, Blue River - Electrical BODR) -
Metal-Framed Skylight I Qty. 4 (Applicable Section(s): 08630) -
Makeup Air Unit I Qty. 1 (Applicable Section(s): 15721) -
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ADDENDUM NUMBER 10 

 

 Project Number 81000984/C1638  

 

 Project Title Blue River Screen House Improvements  

 
 

 

ISSUE DATE: December 16, 2022 
 

Shortlisted Respondents are hereby notified that the Proposal and Contract Documents for the 

above project, for which Proposals received on December 6, 2022, are amended as follows: 

 

The Public Bid Opening date for this Project stated in Document Request for Proposals for 

Design-Build Services Contract For Project No. 81000984 – Contract Number 1638 Blue 

River Screen House Project shall be changed to: 2:00 PM on December 20, 2022. 

 

 

 

Microsoft Teams meeting 

Join on your computer, mobile app or room device 

Click here to join the meeting 

Meeting ID: 217 716 294 391  

Passcode: 6ksFAK 

Download Teams | Join on the web 

Or call in (audio only) 

+1 872-212-5076,,107623930#   United States, Chicago 

Phone Conference ID: 107 623 930# 

Find a local number | Reset PIN 

Learn More | Meeting options 

 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjM5ODZlNDAtOWJlMS00NTRjLTkxZmYtMzU3ZDk0ZGIzNTk3%40thread.v2/0?context=%7b%22Tid%22%3a%22ec240911-5979-4419-a8ec-c808b076019b%22%2c%22Oid%22%3a%22257f2864-dbf8-4f83-a918-643a49ac215b%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+18722125076,,107623930# 
https://dialin.teams.microsoft.com/1ed7a2c0-9103-4d5d-9027-4f1a88a06d98?id=107623930
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=257f2864-dbf8-4f83-a918-643a49ac215b&tenantId=ec240911-5979-4419-a8ec-c808b076019b&threadId=19_meeting_MjM5ODZlNDAtOWJlMS00NTRjLTkxZmYtMzU3ZDk0ZGIzNTk3@thread.v2&messageId=0&language=en-US
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	Proposal Development Agreement
	1674 Prof
	1674 Professional Service Contract Part II
	Sec. 4.  Insurance.
	A. Contractor shall procure and maintain in effect throughout the duration of this Contract insurance coverage not less than the types and amounts specified in this section.  In the event that additional insurance, not specified herein, is required du...
	1. Commercial General Liability Insurance: with limits of $1,000,000 per occurrence and $2,000,000 aggregate, written on an “occurrence” basis.  The policy shall be written or endorsed to include the following provisions:
	a. Severability of Interests Coverage applying to Additional Insureds
	b. Per Project Aggregate Liability Limit or, where not available, the aggregate limit shall be $2,000,000.
	c. No Contractual Liability Limitation Endorsement.
	d. Additional Insured Endorsement, ISO form CG20 10, or its equivalent.

	2. If applicable, Workers’ Compensation Insurance, as required by statute, including Employers Liability with limits of:
	3. Commercial Automobile Liability Insurance:  with a limit of $1,000,000 written on an “occurrence” basis, covering owned, hired, and non-owned automobiles.  If the Contractor owns vehicles, coverage shall be provided on an “any auto” basis.  If th...
	4. If applicable, Professional Liability Insurance with limits per claim and annual aggregate of $1,000,000.

	B.   The Commercial General Liability Insurance specified above shall provide that City and its agencies, officials, officers, and employees, while acting within the scope of their authority, will be named as additional insureds for the services perfo...
	C. All insurance coverage must be written by companies that have an A.M. Best’s rating of “A-V” or better, and are licensed or approved by the State of Missouri to do business in Missouri.
	D. Contractor’s failure to maintain the required insurance coverage will not relieve Contractor of its contractual obligation to indemnify the City pursuant to Sections 1 and 2. If the coverage afforded is cancelled or changed or its renewal is refuse...

	Sec. 5.  Governing Law.
	Sec. 7.  Termination for Convenience.
	A. City may, at any time upon ten (10) days notice to Contractor specifying the effective date of termination, terminate this Contract, in whole or in part.  If this Contract is terminated by City, City shall be liable only for payment for services re...
	B. If this Contract is terminated prior to Contractor’s completion of services, all work or materials prepared or obtained by Contractor pursuant to this contract shall become City’s property.

	Sec. 8.  Default and Remedies.
	If Contractor shall be in default or breach of any provision of this Contract, City may terminate this contract, suspend City’s performance, withhold payment or invoke any other legal or equitable remedy after giving Contractor notice and opportunity ...
	Sec. 9.  Waiver.
	Waiver by City of any term, covenant, or condition hereof shall not operate as a waiver of any subsequent breach of the same or of any other term, covenant or condition.  No term, covenant, or condition of this Contract can be waived except by written...
	Sec. 10.  Modification.
	Unless stated otherwise in this Contract, no provision of this Contract may be waived, modified or amended except in writing signed by City.
	Sec. 11.  Headings; Construction of Contract.
	The headings of each section of this Contract are for reference only.  Unless the context of this Contract clearly requires otherwise, all terms and words used herein, regardless of the number and gender in which used, shall be construed to include an...
	Sec. 12.  Severability of Provisions.
	Except as specifically provided in this Contract, all of the provisions of this Contract shall be severable.  In the event that any provision of this Contract is found by a court of competent jurisdiction to be unconstitutional or unlawful, the remain...
	Sec. 13.  Records.
	A.  For purposes of this section:
	1.  “City” shall mean the City Auditor, the City’s Internal Auditor, the city’s Director of Civil Rights and Equal Opportunity Department, the City Manager, the City department administering this Contract and their delegates and agents.
	2.  “Record” shall mean any document, book, paper, photograph, map, sound recordings or other material, regardless of physical form or characteristics, made or received in connection with this Contract and all Contract amendments and renewals.
	B.  Contractor shall maintain and retain all Records for a term of five (5) years that shall begin after the expiration or termination of this Contract and all Contract amendments.  City shall have a right to examine or audit all Records and Contracto...
	C.  The books, documents and records of Contractor in connection with this Contract shall be made available to the City Auditor, the City’s Internal Auditor, the City’s Director of Civil Rights and Equal Opportunity Department  and the City department...
	Sec. 14.  Affirmative Action.

	Sec. 15.  Tax Compliance.
	Contractor shall provide proof of compliance with the City’s tax ordinances administered by the City’s Commissioner of Revenue as a precondition to the City making the first payment under this contract or any contract renewal when the total contract a...
	Sec. 16.  Assignability and Subcontracting
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	01110 - Summary of Work
	PART 1  GENERAL
	1.01 LOCATION OF WORK
	1.02 SCOPE OF WORK
	1.03 WORK SEQUENCE
	1.04 CONTRACTOR'S USE OF PREMISES
	1.05 OWNER OCCUPANCY
	1.06 Construction Coordination


	01290.02 Schedule of Values 8x11 050113
	Schedule of Values

	01290.09 Subcontractors and Major Material Suppliers List 050113
	SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST

	01335 - Document Management_FAC
	PART 1 - GENERAL
	1.01 SUMMARY
	A. An internet-based coordination and document management systems (DMS), e-builder & B2G, will be used for the Project.  This system will be used to manage project documentation among the City (and/or Designee) , Contractor (or Design-Builder) and Eng...
	B. The DMS will be utilized to create, track and organize  project documentation (City’s Representative will provide the exceptions), including, but not limited to, the following:
	1. Schedules.
	2. Applications for Payment.
	3. Meeting minutes with action items.
	4. Project correspondence.
	5. Shop Drawing and Sample(s) Submittals.
	6. Transmittals.
	7. Change Management:
	(a) General Contractor Requests for Interpretation.
	(b) Proposal Requests.
	(c) Work Change Directives. (Storage only)
	(d) Change Orders.

	8. Reporting:
	(a) Certified Payroll Report. (B2G)
	(b) Subcontractors and Major Material Suppliers List. (B2G)
	(c) Daily Labor Force Reports. (B2G)
	(d) Daily Inspection Reports.
	(e) Photographs and Video.
	(f) Certificate of Achievement of Full Operation.
	(g) Contractor Affidavit for Final Payment.
	(h) Subcontractor Affidavit for Final Payment.
	(i) Punch Lists.

	9. Notifications:
	(a) Correction of Defective Work.
	(b) Notification of Non-Compliant Work.



	1.02 RELATED SECTIONS
	A. General Conditions of Contract Between Owner and Design-Builder
	B. Section 01300 – Submittals.

	1.03 COORDINATION MEETING
	A. Prior to the pre-construction conference, the City will facilitate a meeting with the Contractor or Design-Builder to review requirements for project coordination, document control and use of the DMS.   The meeting should be scheduled to allow the ...
	B. At this meeting, the City will present the procedures to be used for document management for the Project.


	PART 2 - PRODUCTS
	PART 3 - EXECUTION

	01352 - Selective Alterations and Demolition
	01354 - Hazardous Material Procedures
	01400 - Quality Control
	SECTION 01400 - QUALITY CONTROL

	01410 - Regulatory Requirements
	01433 - Manufacturers Field Service
	01480 - Water Tightness
	01565 - Asbestos
	01566 - Cleanup Operations_TAC
	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all material, labor and equipment necessary for cleanup operations.  The Contractor shall maintain a neat and clean job site at all times.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. General Conditions of Contract Between Owner and Design-Builder
	B. Section 01000 – General Project Requirements.
	D. Section 02510 – PCC Sidewalks, Driveways, Ramps.
	E. Section 02930 – Seeding.
	F. Section 02931 – Sodding.
	G. Section 03000 – Concrete.

	1.04 CODES AND STANDARDS
	A. Not used.

	1.05 DEFINITIONS
	A. Not used.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 3 in this Section.


	PART 2 - PRODUCTS (Not used)
	PART 3 - EXECUTION
	3.01 SITE MAINTENANCE
	A. Cleanup operations shall be conducted in accordance with Section 00700 General Conditions, Article 6 – Contractor’s Responsibilities.
	B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly progress payment applications.
	C. The Contractor shall, at all times, keep the premises from accumulations of excavated materials, waste materials and other debris resulting from the Work.  Site maintenance shall include, but is not limited to, the following:
	1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean condition.
	2. Provide adequate trash receptacles on the Site and promptly empty when filled.
	3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or operations at the Site.
	4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.
	5. Conduct immediate cleanup to protect the Work by removing splattered concrete, asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces (linear construction) including walls, floors and metal surfaces (vertical construction) ...
	6. Volatile wastes shall be properly stored in covered metal containers and removed from the Site daily.
	7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary sewers, streams or waterways.  All wastes shall be removed from the site and disposed of in a manner complying with all local permits, ordinances and anti-pollution l...
	8. Overloading of trucks is prohibited to prevent spillages on all access and haul routes.  The Contractor shall provide periodic inspection of traffic areas to enforce the requirements of this Section.
	9. The Contractor shall prevent all excess material from washing into stream beds, storm water facilities, streets, culverts, etc.

	D. All excavated material not incorporated into the Work shall be removed and disposed of by the Contractor so that the site will be left in equal or better condition than its original state.
	E. Any deficiency in the quantity of material for filling depressions caused by settlement shall be supplied by the Contractor.
	F. The Contractor shall remove all mobilized equipment, surplus materials, debris and temporary facilities from the site.  The construction site shall be left in its original condition or better condition than before the Work commenced.
	G. In addition, as directed by the City, the Contractor may be required to obtain a City approved release form, signed by the property owners affected by the Work.

	3.02 DUST CONTROL
	A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist with water or by the approved application of an approved chemical suppressant.  When practical, dusty materials in...
	B. The Contractor shall make provisions so that buildings or operating facilities that may be adversely affected by dust shall be adequately protected from dust. Existing or new machinery, motors, instrument panels or similar equipment shall be protec...
	C. Contractor shall maintain and keep all streets clean throughout the Work period.  The Contractor shall perform street sweeping on a daily basis to remove dust and debris from paved areas within the Work site as well as on all access and haul routes.

	3.03 CONCRETE WORK
	A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for additional requirements.
	B. See Section 03000 – Miscellaneous Concrete for additional requirements.
	C. Three (3) working days after all subsurface work has been completed, the contractor shall initiate the following restoration work: seed and/or sod (depending on contract requirements and/or written agreements with property owners), replacing concre...
	D. Three (3) working days after the placement of concrete, the Contractor shall conduct cleanup operations related to the completed concrete work as follows:
	1. Removal of forms, backfilling of the form excavation and debris removal from streets, sidewalks and parkway areas shall be accomplished within three (3) working days after the concrete placement.  The backfilled areas within one foot of new concret...
	2. Five (5) working days after the concrete is placed, the Contractor shall complete all joint caulking, pavement restoration, seeding and sodding.  If construction is being performed during periods other than designated seeding and sodding seasons, a...
	3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not accomplished within the above limits, all tear-out and installation operations shall cease until these items are finished.  Proceeding without these items being complet...
	4. All excavated material shall be removed and disposed of by the Contractor so that the grounds will be left in equal or better condition than its original state.  Any deficiency in the quantity of material for filling depressions caused by settlemen...
	5. Surplus materials, equipment, tools, temporary facilities and structures shall be removed by the Contractor; all debris shall be hauled away by the Contractor and the construction site shall be left in equal or better condition than its original st...
	6. Tear-out and installation shall not begin if unfavorable conditions for concrete placement are forecast for the next day.
	7. All cleanup operations, as stated above, shall be completed five (5) working days after concrete placement.

	E. Concrete Washout Facilities:
	1. The Contractor shall provide facilities for concrete washout to collect and retain all the concrete washout water and solids in leak proof containers.
	2. Lined wash pits or washout boxes are acceptable.
	3. Alternate methods for washout facilities may be considered by the City.  The Contractor shall submit for review and approval, per Section 01300 – Submittals, the alternate methods and facilities to be used.
	4. The location of washout facilities shall be indicated on the Construction Site Plan (See Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).
	5. Concrete washout facilities shall be inspected daily and after heavy rains to check for leaks, identify any plastic linings or sidewalls that have been damaged by construction activities and determine whether they have been filled to over 75 percen...
	6. When the washout container is filled to over 75 percent of its capacity, the wash-water shall be vacuumed out or allowed to evaporate to avoid overflows.  When the remaining cementitious solids have hardened, they shall be removed from the Site.
	7. Damages to the washout container shall be repaired promptly.
	8. Before heavy rains, the washout container’s liquid level shall be lowered or the container shall be covered to avoid an overflow during the rain storm.
	9. Washout facilities shall be removed from the Site upon completion of the Work and the area restored as specified herein.




	01570 - Temporary Erosion & Sediment Control_TAC
	PART 1 – GENERAL
	PART 2 – PRODUCTS
	1. Gutter Buddy, Dandy Curb® or approved equal.


	PART 3 – EXECUTION
	A.   Methods, materials and maintenance shall be the sole responsibility of the Contractor. The Contractor and the City/Design Professional shall conduct weekly onsite inspections using the “Erosion and Sediment Control Checklist” provided by the Owne...
	1. Incorporate the use of erosion control fencing immediately downstream of vulnerable areas that are susceptible to the formation of small streams.  Maintain the erosion control devices until seeding or sodding season returns. Upon return of the sodd...
	2 Terrace the ground with graded berms and incorporate the use of both temporary slope drains (See ESCS Section 10.03.4.3 and Section 02200 – Earthwork for additional requirements) and erosion control fencing (as specified in this Section).  Maintain ...
	3. Fertilize, place seed or sod, and irrigate as directed by APWA-KCMO 2400. Maintain the erosion control devices until seeding or sodding season returns. Upon return of the seeding or sodding season the Contractor shall re-establish the grade and rep...
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	MISSOURI CLEAN WATER COMMISSION
	MISSOURI STATE OPERATING PERMIT
	FACILITY DESCRIPTION
	All Outfalls
	Definitions for the purposes of this permit:


	Part I – Basic Permit Information
	Part II – Receiving Stream Information
	Part III – Rationale and Derivation of Effluent Limitations & Permit Conditions
	Land Application:
	Nutrient Monitoring:
	Public Notice of Coverage for an Individual Facility:


	Part IV – Effluent Limitations Determination
	Part V–Reporting Requirements
	Part VI – Rainfall Values for Missouri & Surface Water Buffer Zones
	Part VII – Administrative Requirements

	01580 - Project Signs
	PART 1 - GENERAL
	1.01 SUMMARY
	A. Contractor shall provide all material, labor and equipment necessary for the fabrication, printing, and installation of Project signs.
	B. This section covers project sign requirements for all Owner projects which includes the following:
	1. Project identification sign description
	2. Project sign installation
	3. Maintenance and removal of Project sign
	4. Printing of signs
	5. Installation of signs


	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Contract Documents, or as otherwise indicated on the Drawings.

	1.03 RELATED SECTIONS
	A. Section 01581 – Public Communications

	1.04 INFORMATION PROVIDED BY CITY
	A. City shall provide the graphic design templates of the Project sign in an electronic format to be used in the printing process.

	1.05 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals
	B. Shop Drawings (not used)
	C. Product Data (not used)
	D. Samples (not used)
	E. Other
	1. Project Sign Locations:  Submit for review and approval a map of the Project area of marked up Drawings showing the location and orientation of each project sign.
	2. Submit for review and approval notifications to homeowners and business adjacent to the location of the Project signs.
	3. Re-use of Placards:  If the Contractor has salvaged placards from previous projects, they may be re-used if approved by the City.  Submit color photographs that accurately show the condition of each placard to be re-used for review and approval.
	4. Notice of Removal:  Submit written notification to City that all Project signs have been removed.



	PART 2 - PRODUCTS
	2.01 Printers
	A. A list of printing companies that have previous experience may be provided by City upon requested by Contractor.

	2.02 FRAME
	A. Metal frame and hardware shall be in conformance with Water Services standard detail D-20142 – Installation Detail for Project Signs (see Figure 3).

	2.03 Placards
	A. Upper Placard Size:  6 feet wide by 4 feet tall.
	B. Lower Placard Size:  6 feet wide by 1 foot tall.
	C. Material:  Coroplast® corrugated plastic sheeting or approved equal.
	D. Sheeting Thickness:  10 mm (approximately one-half (3/8) inch thickness).
	E. Sheeting Color:  White.
	F. Print Method:  Direct to Coroplast® with outdoor UV laminate coating.

	2.04 PLACARD CONTENT
	A. Construction Phase Upper Placard: For each project sign the Contractor shall provide an upper placard which will be displayed through construction.  An example of the Construction Phase Upper Placard is shown in Figure 1.
	B. Post-Construction Phase Upper Placard: For each project sign the Contractor shall provide an upper placard which will be displayed post construction.  An example of the Construction Phase Upper Placard is shown in Figure 2.
	C. Lower Placard:  For each project sign, the Contractor shall provide a lower placard.  Examples of the Lower Placard are shown in Figures 1 and 2.
	D. The City will provide graphic images for all placards.

	2.05 NUMBER OF SIGNS TO BE PROVIDED
	A. The number of project signs to be provided is defined in Contract Documents.  Each Project sign includes the following:
	1. One (1) Construction Phase Upper Placard to be displayed during construction.
	2. One (1) Post-Construction Phase Upper Placard to be displayed after completion of the Work.
	3. One (1) Lower Placard to be displayed during construction and post-construction.
	4. Printing of placards

	B. Frames as shown in City standard detail D-20142 – Installation Detail for Project Signs (see Figure 3).


	PART 3 - EXECUTION
	3.01 INSTALATION AND PLACEMENT OF SIGNS
	A. Installation:  Project signs shall be fabricated and installed in accordance with City standard detail D-20142 – Installation Detail for Project Signs (see Figure 3).
	B. Location:  Project signs shall be located within the Site as defined by Contract’s General Conditions.  Project signs shall be erected in a conspicuous place but shall not interfere with the vision of pedestrian or vehicular traffic such as to crea...
	C. Notifications:  The Contractor shall notify any homeowners or businesses adjacent to the location of the signs at least three (3) days prior to erecting signs.
	D. Project sign(s) shall be erected not less than two (2) days before the start of construction activities.  No construction activities are allowed until the Project signs are erected.
	E. Project signs shall remain in place for the duration of the Project and shall be maintained true, plumb, and in neat condition.

	3.02 REPLACEMENT of UPPER PLACARDS
	A. Upon completion of the Work and at the direction by the City, the Contactor shall remove the Construction Phase Upper Placard (Figure 1) on all Project signs and replace them with the Post-Construction Upper Placard (Figure 2).
	B. The Lower Placards are to remain in place.

	3.03 REMOVAL OF PROJECT SIGNS
	A. All Project signs shall be maintained for thirty (30) calendar days after completion of the Work, or as otherwise directed by the City.
	B. Contractor shall remove all Project signs and restore the area disturbed by construction activities.
	C. Project signs shall be removed from the Project areas and will become property of the Contractor.
	D. The Contractor may dispose of Project signs or salvage and reuse them on future City projects.  The City will assess the condition of the signs and determine the appropriateness of reuse.
	E. Within three (3) days of removal of signs, Contractor shall provide the City written notice that all Project signs have been removed from the Site.



	01581 - Public Communications
	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section covers communication procedures between the Contractor and the general public affected by construction activities.
	B. All written communications between the Contractor and the public shall be subject to review and approval by the City.

	1.02 RELATED SECTIONS
	1. General Conditions of Contract Between Owner and Design-Builder

	1.03 DEFINITIONS
	A. Affected Properties:  Homeowners, businesses, tenants or other entities whose everyday activities could be affected by the Work.

	1.04 INFORMATION PROVIDED BY CITY
	A. City will provide Contractor an electronic mailing list of affected property owners as needed for the Project.
	B. City may provide Contractor an electronic copy of approved communications (such as door hangers) to be distributed to affected properties.

	1.05 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Notifications:  Submit for review and approval all notifications developed by Contractor that are to be distributed affected properties.

	1.06 PUBLIC MEETINGS
	A. Description:  Contractor shall attend and participate in one public meeting. The Contractor’s Project Manager shall attend and present to the public project details.  These details shall include, but are not limited to, the following:
	1. Project schedule
	2. Project phasing
	3. Disruptions to the neighborhood
	4. Temporary restoration efforts
	5. Final restoration efforts

	B. Field contact information.
	C. City will facilitate the meeting and provide a location, date and time.
	D. See General Conditions of Contract Between Owner and Design-Builder for additional meeting requirements.

	1.07 DOOR HANGERS AND OTHER PRINTED COMMUNICATIONS
	A. Description:  Door hangers and other printed communications (fact sheets, post cards, signs, etc.) throughout construction shall be distributed to inform homes and businesses of disruptions.
	B. Template:  City will provide templates for door hangers and other printed communications in an electronic format. See Figures 1 through 5 for an example door hanger.
	C. Template Modification:  Contractor may need to annotate the printed door hangers with project specific information.  This effort may include checking a box to describe the work and adding an applicable date and time.
	D. Review Submittal:  Not required.
	E. Printing and Reproduction:  The Contractor shall print door hangers and other communications.
	F. Distribution List:  The list of affected property owners will be provided by the City.
	G. Mailing and Distribution:  Contractor shall distribute the door hangers or other printed communications to the affected property owners.  Door hangers are to be hand-delivered.  Other printed communications will be delivered in a manner acceptable ...
	H. Costs:  Costs to develop, reproduce, deliver or mail notifications shall be included in Contractor’s bid price.

	1.08 NOTIFICATION OF UTILITIES
	A. Notify utilities in accordance with General Conditions of Contract.

	1.09 NOTICES TO PROPERTY OWNERS AND AUTHORITIES
	A. As provided in General Conditions of Contract between Owner and Design-Builder, the Contractor shall notify adjacent property owners and utilities when execution of the Work may affect them.
	B. Work Notice
	1. General notice to affected property owners in advance of the work.  Notice is required for any work within and easement.  Notice may be given for work within the City’s right-of-way.
	2. Type of notification shall be a door hanger.

	C. Denial of Access
	1. Notice for when it is necessary to temporarily deny access to property, driveway, sidewalk, or other facility.
	2. Type of notification shall be a door hanger.

	D. Smoke Testing
	1. Notice for when the Project involves smoke testing.
	2. Type of notification shall be a door hanger.

	E. Utility Service Interruption
	1. Notice for when any utility service connection must be interrupted.
	2. Type of notification shall be a door hanger.

	F. Street Closures and Changes to Traffic Patterns
	1. Notices to utilities and other concerned agencies prior to cutting or closing streets or other traffic areas or excavating near underground utilities or pole lines.
	2. Type of notification will be written communication prepared and distributed by the Contractor.

	G. Schedule:  Notices shall be received by the affected properties no less than two (2) and no more than seven (7) calendar days prior to the work, Denial of Access, Smoke Testing, Utility Service Interruption, Street Closures and Changes to Traffic P...

	1.10 OTHER COMMUNICATIONS
	A. See Contract Documents for additional communication requirements not specifically included herein or otherwise required by the Contract Documents.
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