


PROJECT SCHEDULE*

Consulting Services - ProspectUs MAX BRT Corridor

November 24, 2021



- Deliverables**
- 1 Final Contract
 - 2 Engagement Strategy
 - 3 State of the Corridor
 - 4 Prospect TOD Framework
 - 5 Prospect TOD Overlay
 - 6 Housing, Economic Development & Multimodal Improvements
 - 7 Financing Strategies, Policies & Funding
 - 8 Implementation
 - 9 Final Deliverables