

DESIGN PROFESSIONAL SERVICES
AMENDMENT NO. 3
PROJECT NO. 62200528 – LANDSIDE PAVEMENT DESIGN
KANSAS CITY INTERNATIONAL AIRPORT
AVIATION DEPARTMENT

This amendment is between KANSAS CITY, MISSOURI, a constitutionally chartered municipal corporation (City), Crawford, Murphy & Tilly (Design Professional). The parties amend the Agreement entered into on August 3, 2020, as follows:

Sec. 1. Sections Amended. The Agreement is amended as follows:

A. Sec. 2, Paragraph A, Scope of Services, delete the following section in its entirety:

7. LANDSCAPING AND SIGNAGE IMPROVEMENTS

B. Sec. 2, Paragraph A, Scope of Services, Section 8. RE-DESIGN POST GATE 6, delete the following section:

E. Re-design Post Gate 6 Construction Phase Services

C. Sec. 2, Paragraph A, Scope of Services, add the following sections:

13. Rehabilitate London and Madrid: Additional Construction Phase Services

A. Additional Construction Phase Services

The contract included Construction Phase Services for the Rehabilitate London and Madrid project for the 84 calendar day construction project. Unforeseen circumstances (leaking watermain adjacent to site which oversaturated full-depth pavement repairs) delayed the critical path of the project by two weeks, so 14 calendar days were added to the contract increasing the overall total to 98 calendar days. This led to CMT and HG CM staff to conduct full-time construction observation for the 2 additional weeks. This Task 7 serves as an extension of the scope of work originally proposed. Additional effort was also needed from subconsultant HDR to evaluate structural damage incurred to the rental facility deck, and provide a repair detail.

B. Provide additional construction administration as follows:

- i. Provide additional construction observation services, including preparation of weekly reports and other reports as required by the City to document the prosecution and progress of the Project. Resident Engineer, or assistant to the resident engineer to be on site during construction – for the additional 14 calendar days
- ii. Conduct weekly construction progress meetings throughout the additional duration of the project.

- iii. Respond to Contractor RFI's and field issues throughout the additional duration of the project.
- iv. Additional Full-Time Construction Observation Assistant (HG Consult)
- v. Additional Structural Construction Phase Assistance (HDR)

14. Re-Design Post Gate 6: Full Time Construction Observation Services

A. RE-DESIGN POST GATE 6 CONSTRUCTION PHASE SERVICES

- 1. Kickoff
 - i. Conduct preconstruction conference, including agenda and minutes
 - ii. Review contractor shop drawings
 - iii. Prepare Construction Observation Program (COP)
- 2. Part-Time Construction Observation (63 Calendar Days)
 - i. Coordinate contractor schedule access and pavement closures
 - ii. Review Pay Applications (Est. 3 pay apps)
 - iii. Change Order Preparation (Est. 2 Change Orders)
 - iv. Full time On-Site Lead RPR (50 hour weeks)
 - v. Full time On-Site Assistant RPR (50 hour weeks)
 - vi. Conduct weekly Construction Progress Meetings (Est. 7 Meetings)
 - vii. Conduct Pre-Paving Meetings
 - viii. Respond to Field Issues throughout duration of project
 - ix. Conduct final inspection meeting, assemble punchlist
 - x. Verify completion of punchlist
 - xi. Construction Materials Testing (TSi)
- 3. Project Closeout
 - i. Prepare, print and deliver project record drawings

Sec. 2. Sections not Amended. All other sections of the Agreement shall remain in full force and effect.

Sec. 3. Authorization. If the amount of the original Agreement plus the amount of any amendments to the original Agreement total over \$400,000.00, then this amendment requires City Council or Park Board authorization. Notwithstanding the foregoing, City Council or Park Board authorization is not required if (1) the total amount of the original Agreement plus the amount of any amendments to the original Agreement are within ten percent (10%) of the maximum amount authorized by the City Council or the Park Board

or (2) a previous ordinance or Resolution authorized amendments without further City Council or Park approval.

Sec. 4. Effectiveness Date. This amendment will become effective when the City's Director of Finance has signed it. The date this amendment is signed by the City's Director of Finance will be deemed the date of this amendment.

Each party is signing this amendment on the date stated opposite that party's signature.

Date: 11/23/2021

DESIGN PROFESSIONAL

I hereby certify that I have authority to execute this document on behalf of Design Professional

By: 


Title: Vice President

Date: 11/24/2021

KANSAS CITY, MISSOURI

By: Patrick Klein

Title: Director of Aviation

Approved as to form: 
Assistant City Attorney