



ENCUMBRANCE FORM
Kansas City, Missouri
Aviation Department

DOC ID P0# 6200012842

LINE NO.	FUND	DEPT/ORG	ACCT	PROJECT NO.	APPR. UNIT	ACTIVITY	AMOUNT	INCREASE/ DECREASE
01	8300	627270	611060	62210538	B	Const	196,545.00	(I)
02	8300	627270	611065	62210538	B	Const	(196,545.00)	(D)
03	—	—	—	—	—	—	0.00	(I / D)
04	—	—	—	—	—	—	0.00	(I / D)
05	—	—	—	—	—	—	0.00	(I / D)
06	—	—	—	—	—	—	0.00	(I / D)
07	—	—	—	—	—	—	0.00	(I / D)
TOTAL \$							-	

EXPLANATION:

To increase the city's maximum obligation of already encumbered under an agreement with Gunter Construction Company for Project No.62210538 - Perimeter Fence Upgrade at Charles B. Wheeler Downtown Airport.

Change Order #: 1 Vendor #: 0000074072 Ordinance #: 220301

Increase contract: \$ 196,545.00

Decrease contingency: \$196,545.00

Contingency balance after Change Order: \$44,043.40 ✓

Approved By Contract Administrator

Date:

Sara Hurst

10/03/22

Approved By Project Manager

Date

DocuSigned by:

Mike Waller

10/6/2022

0353612AE642431...

Approved By Deputy Director - P&E

Date

DocuSigned by:

Jade Liska

10/6/2022

1500B77EB404C...

LB 10-21-22
EBC 10/24/2022