



ORDINANCE NO. 240009

I/I Reduction: Birmingham 2 Construction and Design Professional Services Amendment No. 2

Authorizing a \$9,346,640.00 construction contract with Havens Construction Company, Inc., for the Inflow and Infiltration (I/I) Reduction: Birmingham 2 project; authorizing a maximum expenditure of \$10,282,000.00; authorizing a \$910,000.00 design professional services Amendment No. 2 to Contract No. 1401 with George Butler Associates, Inc., for the I/I Reduction: Birmingham 2 project for a total contract amount of \$1,960,000.00; and recognizing this ordinance as having an accelerated effective date.

January 24, 2024

Transportation, Infrastructure & Operations
Committee



- Improve capacity of wastewater collection system and reduce volume of sewer overflows
- Rehabilitate or Replace
 - 58,000 linear feet of sewer mains
 - 900 service lateral connections
 - 470 manholes
- Construction expected to start February 2024
- Completion expected June 2025



ORDINANCE NO. 240009

Community Engagement

- Online project fact sheet
- Project web page:
<https://www.kcsmartsewer.us/projects/smart-sewer-project-birmingham-area-2-i-i-reduction>
- Pre-construction public meeting planned for February 2024
- Postcard meeting invitation and fact sheet mailed to project area property owners and residents



THANK YOU