

CONTRACT

210931

Ordinance Fact Sheet

Amendment Form

Brief Title	Approval Deadline	Reason
Design Professional Agreement for Sidewalk Inspections		To authorize execution of a Design Professional Amendment Agreement with TranSystems Corporation.

Details

Reason for Contract

Authorizing Amendment No. 2 for \$157,700.00 to an agreement with TranSystems Corporation for design services in the inspection of city sidewalks for a total contract amount of \$940,749.25.

Discussion (explain all financial aspects of the proposed legislation, including future implications, any direct/indirect costs, specific account numbers, ordinance references, and budget page numbers.)

Contract Summary

Original Contract	\$ 568,049.25
Amendment No. 1	215,000.00
Amendment No. 2	<u>157,700.00</u>
TOTAL	\$ 940,749.25

Project Justification

This project is one of three design inspection contracts for the Systematic Sidewalk Repair Program. The Program is part of the GO Bond Issue approved by City Council in August 2017. The original contract was performed to inspect Priority Ratings 1, 2 and 3. This amendment expands inspections to Priority 5 sidewalks.

Project Description

This project will provide for the design inspection, documentation and estimates for the repair of sidewalks along streets with Priority Rating 5 (~85 miles) in the area from 20th Street to 48th Street.

Roles and Responsibilities

Sponsor	Public Works
Department or Programs Affected	Public Works
Recommended Awardee	TranSystems Corporation
Contract Compliance Certification Obtained?	<input type="checkbox"/> No <input checked="" type="checkbox"/> Yes
Opponents	Groups or Individuals Reason for Opposition
Responsibilities	Design Engineering: TranSystems Corporation Inspections: City forces Construction or Project Management: City forces Service Monitoring:

Policy/Program Impact

Policy or Program Emphasis Change	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
Operational Impact Assessment	

(Continued on reverse side)

Details

Human Relations Approval

Amendment Goals have been set at: 13% MBE, 8% WBE
 Project Total Goals w/Amendment: 13% MBE, 8% WBE

Vendors

Taliaferro & Browne - MBE
 HG Consult - MBE
 Vireo - WBE
 Cole - Other

Grant Funding

None

Is it good for the children?

Yes. Sidewalks in good condition foster a healthy community

How will this contribute to a sustainable Kansas City?

Sidewalks in good condition will promote the use of alternative modes of travel, and support the economic vitality of all areas of the City.

Estimated Duration of Contract:

Fact Sheet Prepared by:
 Uday Manepalli
 Sr. Registered Engineer

Date:
 9/24/2021

Reviewed by:
 Mark Montgomery
 Acting City Engineer
 Charles Leap, OMB

Date:
 9/24/2021
 10/7/2021

Reference Numbers:

Finances

City's Estimate of Cost	\$																																																																		
Bid or Proposal Data	<i>Lowest Contract Cost Submitted</i> \$ NA FOR AMENDMENT <i>No. of Proposals Considered</i> AMENDMENT <i>Reason for rejecting lowest contract cost submitted</i>																																																																		
Other Bidders or Contractors Considered	<table border="0" style="width: 100%;"> <tr> <td style="width: 80%;"></td> <td style="width: 10%; text-align: center;">Contract Costs Submitted</td> <td style="width: 10%;"></td> </tr> <tr> <td></td> <td style="text-align: right;">\$ NA FOR AMENDMENT</td> <td></td> </tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> <tr><td></td><td style="text-align: right;">\$</td><td></td></tr> </table>		Contract Costs Submitted			\$ NA FOR AMENDMENT			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$			\$	
	Contract Costs Submitted																																																																		
	\$ NA FOR AMENDMENT																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
	\$																																																																		
Fund Sources and Appropriation Account Codes For This Contract	AL-3522-898077-B-89022011																																																																		
Source of Future Operating Funds																																																																			
Maximum Amount of Proposed AMENDMENT	\$ 157,700.00																																																																		
Amount of Contingency	\$																																																																		
Engineering & Administration	\$																																																																		
TOTAL	\$ 157,700.00																																																																		

Council Committee Actions

Do Pass	<input type="checkbox"/>	<input type="checkbox"/> Hold
Do Pass (as amended)	<input type="checkbox"/>	<input type="checkbox"/> W/o Recommendation
Committee Sub.	<input type="checkbox"/>	<input type="checkbox"/> Do Not Pass