



Legislation Text

File #: 220856

ORDINANCE NO. 220856

Authorizing a \$1,370,201.23 Design-Build Contract Change Order No. 2 with Leath & Sons, Inc., for the Water Main Replacement in the Area of State Line Road to Mill Street Parkway, W. 46th Street to W. 55th Street for a total contract amount of \$8,101,695.14.

BE IT ORDAINED BY THE COUNCIL OF KANSAS CITY:

Section 1. That the Director of the Water Services Department is authorized to execute a Design-Build Contract Change Order No. 2 to Contract No. 9430 in the amount of \$1,370,201.23, for a total contract amount of \$8,101,695.14, with Leath & Sons, Inc., for the Water Main Replacement in the Area of State Line Road to Mill Street Parkway, W. 46th Street to W. 55th Street, Project No. 80002224. A copy of the amendment is on file in the office of Water Services.

Section 2. That the Director of the Water Services Department is authorized a maximum expenditure of \$1,370,201.23 from Account No. AL-8077-807705-B-80002224, Water Main Replacement Program, to satisfy the cost of this change order.

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby incurred.




Authenticated as Passed


Quinton Lucas, Mayor


Marilyn Sanders, City Clerk

OCT 06 2022

Date Passed



Tammy L. Queen
Director of Finance

Approved as to form and legality:


Mark P. Jones

Senior Associate City Attorney