

CONTRACT

140159

Ordinance Fact Sheet

AMENDMENT FORM

Brief Title	Approval Deadline	Reason
Approving an amendment to a contract with ARCADIS US Inc. for claim evaluation services		To authorize execution of a professional services contract. To authorize/appropriate funds

Details

Reason for Contract

Authorizing a second amendment to a contract with ARCADIS, U.S., Inc. for approximately \$30,000.00 for professional claims evaluation services for the North Oak Trafficway Phase II project, and recognizing an emergency.

Discussion

Contract Summary

	Amount	Ordinance #
Agreement	\$140,000.00	
Amendment 1	\$177,880.00	130047
Amendment 2	\$ 29,146.00	
TOTAL	\$347,026.00	

Project Justification

ARCADIS has been providing consulting services on the North Oak Trafficway Phase II project since November 2007 when it became apparent that a potentially complex claim was going to be submitted by the contractor hired to construct the project. The detailed technical analysis provided by ARCADIS has significantly strengthened the City's negotiating position in resolving this complex construction claim.

Project Description

This contract amendment will provide for additional construction claim evaluation services to include participation in preparation of a detailed mediation statement, research and graphing of utility conflicts, and preparation of graphics for presentation at mediation.

Solicitation

This project was advertised in accordance with the City's requirements.

Roles and Responsibilities

Sponsor	Public Works
Department or Programs Affected	Public Works
Recommended Awardee	ARCADIS, U.S., Inc.
Contract Compliance Certification Obtained?	<input type="checkbox"/> No <input checked="" type="checkbox"/> Yes
Opponents	Groups or Individuals N/A Reason for Opposition N/A
Responsibilities	Technical Evaluation of Claims ARCADIS, U.S., Inc. Inspections: NA Project Management: City Service Monitoring: City

Policy/Program Impact

Policy or Program Emphasis Change	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
Operational Impact Assessment	

(Continued on reverse side)

