

CONTRACT

220102

Ordinance Fact Sheet

Amendment Form

Brief Title	Approval Deadline	Reason
Approving change order, authorizing		To authorize execution of change order on Clarkson
15% contingency for PVR South		Construction Company contract. Authorize 15% Contingency

Details

Reason for Contract
 Authorizing Change Order No. 11 with Clarkson Construction Company in the amount of \$84,659.31 for Project No. 89008182 – NW Prairie View Road South – I-29/Route 45 project for a total construction contract in the amount of \$7,055,195.82; authorizing the Director of Public Works to enter contract changes up to and including fifteen percent (15%) of the original contract price.

Contract Summary
 This Project was advertised in accordance with the City's requirements.

Project Justification
 This change order will provide for Construction of Project No. 89008182 - Route 45/I-29 Interchange Improvement Project. Includes completion of the NW Prairie View Road South realignment with the project being completed on the north side of NW 64th Street.

Project Description
 The change order will provide construction of the public improvements associated with the Route 45/I-29 Interchange Improvement Project. The project site is located on NW Prairie View Road south of NW 64th Street (Route 45), and includes geometrics at the interchange to complete the realignment of the outer road and on and off ramps in the Kansas City, Missouri Council District 2. The project includes roadway widening and new roadway construction with asphalt pavement sections, curb and gutter, sidewalk, bike lanes, ADA curb ramps, water main relocation due to construction, MoDOT traffic signal modifications, better spacing for MoDOT ramp on and off-ramps, enclosed storm sewer, a roundabout intersection, and LED streetlighting.

Roles and Responsibilities

Sponsor	Public Works Department
Department or Programs Affected	Public Works Department
Recommended Awardee	Clarkson Construction Company
Contract Compliance Certification Obtained?	<input type="checkbox"/> No <input checked="" type="checkbox"/> Yes
Opponents	Groups or Individuals Reason for Opposition
Responsibilities	Design Engineering: Inspections: Construction or Project Management: Service Monitoring:

Policy/Program Impact

Policy or Program Emphasis Change	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
Operational Impact Assessment	

Details

Human Relations (Civil Rights and Equal Opportunity)

Approval Contract information was submitted to the Human Relations Department for review and determination. A DBE Goal of 12% has been set for this Federal Contract.

Grant Funding

This contract is a part of the STP Federal Grant Program which covers eligible costs including:
 \$1,500,000 MHTC Funding through Job Number J413086
 \$2,750,000 STP Funding STP 3374(402)
 \$2,000,000 GO Bond Funding

Is it good for the children?

Yes, by providing safer access to the area available to families with roadway improvements and sidewalks.

How will this contribute to a sustainable Kansas City?

The improvements will be pedestrian friendly. Includes an energy efficient lighting system and improvements to stormwater management and erosion control systems.

Estimated Duration of Contract:
 Project Complete Spring 2022

Fact Sheet Prepared by: Name: Kim Pemberton Title: Project Manager
Date: 1/14/2022

Reviewed by: Name: Nicolas Bosonetto Title: City Engineer
Date:

Reference Numbers: 190550 190645 180505

Finances

City's Estimate of Cost	\$
Bid or Proposal Data	<i>Lowest Contract Cost Submitted</i> \$ NA FOR AMENDMENT <i>No. of Proposals Considered</i> <i>Reason for rejecting lowest contract cost submitted</i>
Other Bidders or Contractors Considered	Contract Costs Submitted \$ NA FOR AMENDMENT \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$
Fund Sources and Appropriation Account Codes For This Contract	22-3090-895912-B-89008182
Source of Future Operating Funds	
Maximum Amount of Proposed AMENDMENT	\$ 84,659.31
Amount of Contingency	\$
Engineering & Administration	\$
TOTAL	\$ 84,659.31

Council Committee Actions

Do Pass	<input type="checkbox"/>	<input type="checkbox"/> Hold
Do Pass (as amended)	<input type="checkbox"/>	<input type="checkbox"/> W/o Recommendation
Committee Sub.	<input type="checkbox"/>	<input type="checkbox"/> Do Not Pass