



ORDINANCE NO. 240493

Water Main Replacement in the Area of Southwest Boulevard to Main Street, W. 43rd Street to Pershing Avenue, Change Order No. 3

Authorizing a \$194,728.76 construction contract Change Order No. 3 with SHEDIGS IT, LLC, for the Water Main Replacement in the Area of Southwest Boulevard to Main Street, W. 43rd Street to Pershing Avenue project for a total contract amount of \$10,196,330.81.

June 11, 2024

Transportation, Infrastructure & Operations
Committee





ORDINANCE NO. 240493

KC Water

9



THANK YOU