## **GENERAL**

## **Ordinance Fact Sheet**

dinaı		

Oramanice ract oncet			Ordinance Number
Brief Title	Approval Deadline	Reason - To author	rize execution of an contingency
Authorizing Change Order for the construction of Fire Station No. 15	Routine		
Construction of Fire Station No. 15			
Details		Positions/Recomm	endations
Reason for Legislation		Sponsor	General Services Department
Authorize a \$242,000.00 Change Order for additional construction work at Fire Station No. 15 located at 6200 NE Cookingham Dr. Kansas City, MO. 64156.		Programs, Departments, or Groups Affected	City-wide - all fleet vehicles
		Applicants / Proponents	Applicant  General Services Department City Department Other
Discussion  This contract was executed on October 9, 2018, in the amount of \$6,700,000 for Construction Services.  An additional \$242,000.00 owners contingency will be required to provide improvements to access to site at highway 291, provide a stable road bed construction of N. Belmont Ave, extension of public Sanitary sewer, and other related unforseen conditions.		Opponents	Groups or Individuals  None Known Basis of opposition
		Staff Recommendation	X For Against Reason Against
Is it good for the children? Yes.  How will this contribute to a sustainable Kansas City? Continuous rehabilitation of existing infrastructure represents a highly sustainable investment for Kansas City through improved		Board or Commission Recommendation	By  For Against No action taken  For, with revisions or conditions  (see details column for conditions)
efficiency.		Council Committee Actions	Do pass   Do pass (as amended)   Committee Sub.   Without Recommendation   Hold   Do not pass

(Continued on next page)

Details	Policy/Program Im		
	Policy or Program Change	X No Yes	
	Operational Impact Assessment		
	Finances		
	Cost & Revenue		
	Projections		
	Including Indirect		
	Costs		
			\$242,000.00
	Financial Impact		
	Fund Source (s)	3719-077700-B-070013109	
	and Appropriation	3230-078027-B-07001309	
	Account Codes		
	(Use this space for f	urther discussion, if necessary)	

## **Applicable Dates:**

Fact Sheet Prepared by:

Eric Bosch Date: 06/19/19

City Architect, General Services Department

Reviewed by: Date: 06/19/19

Nelson Munoz

Assistant City Attorney

Reference Numbers