COMPARED VERSION COMMITTEE SUBSTITUTE TO ORIGINAL ORDINANCE

COMMITTEE SUBSTITUTE FOR ORDINANCE NO. 220920

Authorizing Change Order No. 5 in the amount of 278,847308,174.00 with Citadel Electric Group for the 62200529 - DT - Airfield and Landside Design Project; for a final contract amount of 1,507,602536,929.00 and authorizing the Director of Aviation to expend 278,847308,174.00 to satisfy the <u>additional</u> costs of the contract from previously appropriated funds.

BE IT ORDAINED BY THE COUNCIL OF KANSAS CITY:

Section 1. That the Director of Aviation is hereby authorized to execute Change Order No. 5 in the amount of 278,847308,174,00, for a total contract amount of 1,507,602.0536,929.00 with Citadel Electric Group for the 62200529 - DT - Airfield and Landside Design Project. A copy of the change order is on file in the office of the Director of Aviation.

Section 2. That the Director of Aviation is hereby authorized to expend an amount not to exceed \$278,847308,174.00 from previously appropriated funds in Account No. 23–8300-627270-B-62200529-B to satisfy the additional cost of Change Order No. 5the contract.

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby incurred.

Tammy L. Queen Director of Finance

Approved as to form and legality:

Charlotte Ferns Senior Associate City Attorney Formatted: Suppress Endnotes

Formatted: Don't adjust space between Latin and Asian text, Don't adjust space between Asian text and numbers

	Formatted: Don't adjust space between Latin and Asian text, Don't adjust space between Asian text and numbers
1	Formatted: Indent: First line: 0.5"
1	Formatted: Font color: Black
Ϊ	Formatted: Font color: Black
1	Formatted: Font color: Auto
-	Formatted: Font color: Auto
-	Formatted: Left

Formatted: Font color: Black

Formatted: Font: +Body (Calibri), 11 pt

Formatted: Left, Indent: Left: 0", First line: 0", Don't adjust space between Latin and Asian text, Don't adjust space between Asian text and numbers