



Legislation Details

File #: 230359 **Version:** 1 **Name:**
Type: Ordinance **Status:** Passed
File created: 4/14/2023 **In control:** Council
On agenda: 5/11/2023 **Final action:** 5/11/2023
Title: Sponsor: Director of the Aviation Department

Authorizing a \$279,361.16 Change Order No. 2 to a contract with Comanche Construction, Inc., for the KCI Landside Structural Rehab project at KCI Airport for a total contract amount of \$2,405,846.91; authorizing the Director of Aviation to increase the contract by a contingency amount of \$27,936.17; and authorizing a maximum expenditure under this Change Order of \$307,297.33.

Sponsors: Director of Aviation, Eric Bunch

Indexes:

Code sections:

Attachments: 1. Admin-Rev Sheet, 2. Docket Memo Templatev30 (4), 3. 230359-Signed Goal - Per City Code 210991 FICB Signature N-A, 4. Ordinance, 5. Owner Change Order with DP Signature 002-230308-2203, 6. Executed Change Order, 7. Executed Contract, 8. SIGNED CRDOC-00002 - Request for Modifications Document Upload Contract 62220553, 9. 230359 Docket Memo, 10. Ordinance 230359-Revised CUP Summary 62220553, 11. 230359 Revised CUP Summary 62220553, 12. Authenticated Ordinance 230359, 13. 230359 - Change Order for Ordinance, 14. Executed Encumbrance 230359, 15. Executed Change Order, 16. Executed Encumbrance

Date	Ver.	Action By	Action	Result
5/11/2023	1	Council	Passed	Pass
5/10/2023	1	Transportation, Infrastructure and Operations Committee	Adv and Do Pass, Debate	Pass
5/4/2023	1	Council	referred	