



Legislation Details

File #: 240493 **Version:** 1 **Name:**
Type: Ordinance **Status:** Passed
File created: 5/23/2024 **In control:** Council
On agenda: 6/13/2024 **Final action:** 6/13/2024
Title: Sponsor: Director of Water Services Department

Authorizing a \$194,728.76 construction contract Change Order No. 3 with SHEDIGS IT, LLC, for the Water Main Replacement in the Area of Southwest Boulevard to Main Street, W. 43rd Street to Pershing Avenue project for a total contract amount of \$10,196,330.81.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9735 Change Order 3 Docket Memo, 2. 9735 Approved Construction Goals, 3. 9735 Original CUP Approval, 4. 9735 Original CUP Document Submittal, 5. 9735 Original CUP Summary, 6. 9735 Construction Contract + Change Orders 1-3, 7. Ordinance 240493-Revised CUP Summary 9735-A#.pdf, 8. 240493 6-11-2024 TIO Presentation, 9. Authenticated Ordinance 240493

Date	Ver.	Action By	Action	Result
6/13/2024	1	Council	Passed	Pass
6/11/2024	1	Transportation, Infrastructure and Operations Committee		
6/6/2024	1	Council	referred	