



Legislation Details

File #: 210295 **Version:** 1 **Name:**
Type: Ordinance **Status:** Agenda Ready
File created: 4/2/2021 **In control:** Transportation, Infrastructure and Operations Committee
On agenda: 4/14/2021 **Final action:**
Title: Authorizing Change Order No. 1 to an agreement with J.M. Fahey Construction Company in the amount of \$914,783.12 to increase the contingency for the 20-2 Resurfacing FY20-21 - Missouri River to 59th Street Resurfacing Project for a total contract amount of \$4,857,564.56.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Fact Sheet 89008855 20-2 Resurfacing Fahey A1, 2. 210295 Fiscal Note

Date	Ver.	Action By	Action	Result
4/7/2021	1	Transportation, Infrastructure and Operations Committee	Hold on Agenda	
4/7/2021	1	Transportation, Infrastructure and Operations Committee	Hold on Agenda	