



Legislation Details

File #: 220110 **Version:** 1 **Name:**
Type: Ordinance **Status:** Passed
File created: 1/19/2022 **In control:** Council
On agenda: 2/17/2022 **Final action:** 3/10/2022
Title: Authorizing a \$21,045,305.53 construction Change Order No. 3 with Ideker, Inc., for Schedule 2 and continued work on the construction project Reconstruct Runway 1L-19R at KCI Airport; and authorizing a maximum expenditure of \$23,100,055.10 for Schedule 2 construction, for a total contract amount of \$44,785,108.11.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 3, 2. Ordinance for Change Order - 1, 3. 220110 Fact Sheet, 4. 220110 Fiscal Note, 5. 220110 Approp Admin, 6. 220109 Docket Memo, 7. Authenticated Ordinance 220110, 8. Executed Encumbrance 220110

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|-----------------|--------|
| 3/10/2022 | 1 | Council | Passed | Pass |
| 3/3/2022 | 1 | Council | Held on Docket | Pass |
| 2/24/2022 | 1 | Council | | |
| 2/17/2022 | 1 | Council | | |
| 2/16/2022 | 1 | Transportation, Infrastructure and Operations Committee | Adv and Do Pass | Pass |
| 2/9/2022 | 1 | Transportation, Infrastructure and Operations Committee | Hold on Agenda | |
| 2/3/2022 | 1 | Council | referred | |