



Legislation Text

File #: 230862, Version: 1

ORDINANCE NO. 230862

Sponsor: Director of Water Services Department

Authorizing a \$610,000.00 facility repair and maintenance contract Amendment No. 6 to Contract No. 314 with McClure Engineering Company, for the Flood Warning System Maintenance Contract #7 authorizing an extension of the term of Contract No. 314 for an additional 365 days for a total term of 3,134 days (approximately 8.5 years) for a total contract amount of \$1,977,464.83.

WHEREAS, the City entered into a \$300,364.83 contact with McClure Engineering Company on May 30, 2016, for the Flood Warning System Maintenance Contract #7; and

WHEREAS, City has previously executed a no cost Amendment No. 1 dated March 28, 2017 to extend the term of contract; and

WHEREAS, City has also previously executed an Amendment No. 2 dated April 20, 2018, in the amount of \$240,000.00, to amend the total contract amount to \$540,364.83; and

WHEREAS, City has also previously executed an Amendment No. 3 dated April 4, 2020, in the amount of \$289,000.00, to amend the total contract amount to \$829,364.83; and

WHEREAS, City has also previously executed a no-cost Amendment No. 3A dated April 2, 2021; and

WHEREAS, City Council passed Ordinance No. 210150 on March 4, 2021, authorizing a \$289,000.00 Facility Repair and Maintenance Contract Amendment No. 4 with McClure Engineering Company, for the Flood Warning System Maintenance Contract #7 project, and a 579 day time extension bringing the contract to a total of 2,404 days (approximately 6 years 7 months) for a total contract amount of \$1,118,364.83; and

WHEREAS, City Council passed Ordinance No. 220252 on March 31, 2022, authorizing a \$249,100.00 Facility Repair and Maintenance Contract Amendment No. 5 with McClure Engineering Company, for the Flood Warning System Maintenance Contract #7 project, and a 365 day time extension bringing the contract to a total of 2,769 days (approximately 7 years 7 months) for a total contract amount of \$1,367,464.83; and

WHEREAS, this proposed \$610,000.00 facility repair and maintenance contract Amendment No. 6 is for additional services as well as a time extension of 365 days bringing the total term to 3,134 days (approximately 8.5 years) days; NOW, THEREFORE,

BE IT ORDAINED BY THE COUNCIL OF KANSAS CITY:

Section 1. That the Director of Water Services Department is authorized to execute Amendment No. 6 to Contract No. 314 in the amount of \$610,000.00, for a total contract amount of \$1,977,464.83, with McClure Engineering Company, for the Flood Warning System Maintenance Contract #7 project, Project No. 60820007.

A copy of this amendment is on file in the office of Water Services.

Section 2. That the Director of Water Services is authorized to expend up to the sum of \$610,000.00 from the following accounts to satisfy the cost of this amendment:

24-8200-802331-619060	Stormwater Flood Monitoring	\$310,000.00
24-2320-802331-619060	Stormwater Flood Monitoring	<u>300,000.00</u>
	TOTAL	\$610,000.00

Section 3. That the Director of Water Services is authorized to extend the term of Contract No. 314, with McClure Engineering Company, for an additional 365 days for a total term of 3,134 days (approximately 8.5 years) for a total contract amount of \$1,977,463.83.

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby incurred.

Tammy L. Queen
Director of Finance

Approved as to form:

Mark P. Jones
Senior Associate City Attorney