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DESIGN PROFESSIONAL SERVICES AGREEMENT 
PROJECT NO. 81000990 / CONTRACT NO. 1659 

FOR RELIEF SEWER: DYKES BRANCH INTERCEPTOR 
WATER SERVICES DEPARTMENT 

 
This design professional services agreement is between KANSAS CITY, MISSOURI, a 
constitutionally chartered municipal corporation (“City”), and Lamp Rynearson, Inc. (“Design 
Professional”).  City and Design Professional agree as follows: 

PART I 
SPECIAL TERMS AND CONDITIONS 

Sec. 1. Project description.  The services to be provided under this Agreement are for the 
following project (Project) and purpose: 
Professional Engineering services are required for: development of sewer system relief sewer 
alternatives considering the sizing of the relief sewer, its alignment, the quantity and location(s) of 
cross connections between the existing interceptor and the relief sewers, and preliminary and final 
design of the selected alternative to provide the necessary conveyance capacity to meet the Consent 
Decree level of service requirements. The City will provide the updated hydraulic modeling results 
that will need to be evaluated by the Design Professional. 
 

This Project is associated with the Federal Consent Decree regarding the City of Kansas City, 
Missouri in the Overflow Control Plan. All rules and requirements included in the Consent Decree 
shall be adhered to. The Design Professional should pay special attention to Section XIII of the 
Consent Decree as it relates to stipulated penalties.  
Sec. 2. Services to be performed by Design Professional.  Design Professional shall perform the 
following Scope of Services: 

A. Design Professional shall perform Scope of Services listed in Attachment A. 
B. Submit all documents, including plans, design drawings, specifications, reports, maps, 

models and renderings in the form requested by City.  A list with the specific 
requirements is included in Attachment B. 

C. City shall have the right to inspect and review the work being done and to consult with 
Design Professional at any reasonable time.  Conferences will be held at the request of 
City or Design Professional. 

D. If it is determined to be in the best interest of the work, Design Professional shall 
replace the project manager or any other employee of the Design Professional, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing 
any of the work on the project upon written request by the City. 

Sec. 3. Term.  Unless sooner terminated as provided herein, and unless specific dates for 
providing services are identified in this Agreement, this Agreement shall remain in force for a 
period which may reasonably be required for the completion of the services to be provided  by 
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Design Professional under the Scope of Services. Work under this agreement shall begin upon 
written Notice to Proceed. 
Sec. 4. Compensation and Reimbursables.   

A. The maximum amount that City shall pay Design Professional under this Agreement is 
$1,230,000.00, as follows:  
1. $846,080.00 for the services performed by Design Professional under this 

Agreement. 
2. For Design Professional services described in the Scope of Services, City shall pay 

Design Professional compensation amounting to actual salary of personnel for time 
charges directly to the project, times an Approved Multiplier.  The multiplier to be 
used shall not exceed 3.04. Engineering Fee Summary and Schedule of Position 
Classifications and the salary range for each position is included as a part of 
Attachment C. The Approved Multiplier shall also apply to the Design 
Professional subcontractors listed in the “Non-Construction Subcontractors 
Listing” found in Attachment I.  
Design Professional and approved subcontractors may negotiate to revise their 
Schedules of Hourly Rates and Expenses annually and will submit the revised 
Schedule of Hourly Rates and Expenses to the City each year that this Agreement 
is in effect. Revisions will only be made after 12 months have passed from the 
contract execution date or the most recent rate revision.  Subject to City approval, 
the revised Schedule of Hourly Rates and Expenses shall become effective with 
regard to this Agreement and the Services performed under any particular Contract 
Amendments on the date the City approves the revised Schedule. 

3. Actual reasonable expenses incurred by Design Professional directly related to 
Design Professional’s performance under this Agreement, to include only the 
following, in an amount not to exceed $272,950.00.  The following are the 
reimbursable expenses that City has approved:  subcontractor direct costs paid by 
Design Professional, outside reproduction of final deliverables, local transportation 
in the project area, and public outreach materials. Subcontractors office personnel 
labor costs be included in the unit prices for field investigation work. 

4. Design Professionals’ maximum amount shown in Sec. 4, Compensation and 
Reimbursables, includes a total allowance amount of $110,970.00 for Optional 
Services not yet authorized by the City that may be required throughout the course 
of work.  This allowance amount will not be utilized by Design Professional unless 
specifically authorized in writing by the City to perform Optional Services.  
Optional Services will not be performed, nor is the Design Professional approved 
to utilize any allowance monies unless the City provides written authorization to 
Design Professional that includes the scope of work for each optional task to be 
performed and a maximum billing limit for compensation that has been mutually 
agreed upon. 

5. Compensation for all Optional Services will be based on the actual salary of office 
personnel for time charges directly to the project, times an approved multiplier.  
The multiplier to be used shall not exceed 3.04. Engineering Fee Summary and 
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schedule of position classifications and the salary range for each position is 
included as a part of Attachment C.  The amount billed for each Optional Service 
shall not exceed the amount established for it without further written authorization.  
Additional amounts for Optional Services may be authorized, if deemed by City to 
be necessary, as the work progresses.     

6. City is not liable for any obligation incurred by Design Professional except as 
approved under the provisions of this Agreement.  

7. Design Professional’s Engineering Fee Summary is contained in Attachment C  and 
represents the basis for the maximum amount that City shall pay Design 
Professional under this agreement. 

B. Method of Payment.  
1. Design Professional shall invoice City monthly setting forth the total effort 

expended on an hourly basis and all actual reasonable expenses incurred and 
allowed under this Agreement. Each invoice shall provide the subtotal of the hours 
and costs invoiced by the Design Professional for each Task Series identified in 
Attachment A and a sum total of hours and costs for each invoice period.  Design 
Professional shall submit a copy of invoices received from its Subcontractors with 
labor hours per person, salary rate per person, effective salary multiplier, and direct 
expenses for each Task Series.  Design Professional shall also submit monthly 
project status report with each monthly invoice containing the information defined 
in Attachment A. City, upon approving the invoice, shall remit payment. 

C. Condition Precedent to Payment.  
1. It shall be a condition precedent to payment of any invoice from Design 

Professional that Design Professional is in compliance with, and not in breach or 
default of, all terms, covenants and conditions of this Agreement.  If damages are 
sustained by City as a result of breach or default by Design Professional, City may 
withhold payment(s) to Design Professional for the purpose of set off until such 
time as the exact amount of damages due City from Design Professional may be 
determined, and  

2. No request for payment will be processed unless the request is in proper form, 
correctly computed, accompanied by a monthly status report, Non-Construction 
Application for Payment, and is approved as payable under Agreement. City is not 
liable for any obligation incurred by Design Professional except as approved under 
the provisions of this Agreement.  

3. No request for payment will be processed unless it is accompanied by a copy of the 
most recent 00485.01 M/WBE Monthly Utilization Report submitted to the City’s 
Human Relations Department. 

Sec. 5. Notices.  All notices required by this Agreement shall be in writing and sent to the 
following: 
Water Services Department 
Office of the Director 
4800 E. 63rd Street  
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Kansas City, MO 64130 
Phone: (816) 513-0504 
Facsimile: (816) 513-0226 
E-mail address: wes.minder@kcmo.org  

Design Professional: 
Firm Name: Lamp Rynearson, Inc.  
Contact:  Laura Gray, P.E., ENV SP 
Address:  9001 State Line Rd, Ste. 200, Kansas City, MO 64114 
Phone: (816) 823-7244            
E-mail address: Laura.Gray@lamprynearson.com 

All notices are effective (a) when delivered in person, (b) upon confirmation of receipt when 
transmitted by facsimile transmission or by electronic mail, (c) upon receipt after dispatch by 
registered or certified mail, postage prepaid, (d) on the next business day if transmitted by 
overnight courier (with confirmation of delivery), or (e) three (3) business days after the date of 
mailing, whichever is earlier.  
Sec. 6. Merger.  This Agreement consists of Part I, Special Terms and Conditions and any 
Attachments and any documents incorporated by reference; and Part II, Standard Terms and 
Conditions.  This Agreement, including any Attachments and incorporated documents, constitutes 
the entire agreement between City and Design Professional with respect to this subject matter. 
Sec. 7. Conflict Between Agreement Parts.  In the event of any conflict or ambiguity between 
the Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part II of 
this Agreement, Part I will be controlling.  
Sec. 8. Responsibilities of City.  City shall: 

A. Make available to Design Professional all existing records, maps, plans, and     other 
data possessed by City when such are necessary, advisable, or helpful to Design 
Professional in the completion of the work under this Agreement. 

B. If required or upon recommendation of Design Professional, retains the services of a 
soils/geotechnical consultant. 

C. Designate in writing a person to act as City representative with respect to the work to 
be performed under this Agreement; with such person having complete authority to 
transmit instructions, receive information, interpret and define City’s policies and 
decisions with respect to the materials, equipment elements and systems pertinent to 
the work covered by this Agreement, and the responsibility to be available to inspect 
and review the work and to consult with Design Professional at any reasonable time. 

D. Provide standard City forms as required. 
E. Provide City-Licensed Geographical Information System Data set forth in Attachment 

D, incorporated into this Agreement. 
F. Evaluate Contractor’s performance at key contractual milestones per the City’s Water 

Service Department's (WSD) Design Professional Evaluation Process. WSD may elect 
to have additional evaluations during construction phase services or at the end of 
construction phase if applicable. Evaluations shall be submitted by the WSD Project 

mailto:wes.minder@kcmo.org
mailto:Laura.Gray@lamprynearson.com
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Manager to the Contractor’s Project Manager and Project Principal responsible for 
delivering the contractual obligations of this Agreement. Contractor shall have the 
opportunity to comment on the evaluation and request a meeting to discuss the 
evaluation. 

Sec. 9. Attachments to Part I.  The following documents are attachments to Part I of this 
Agreement and are attached hereto and incorporated herein by this reference: 

Attachment A –  Scope of Services  
Attachment B –  Electronic Data Requirements 
Attachment C –  Engineering Fee Summary and Schedule of Position Classifications 
Attachment D –  Licensed Geographical Information System Data 
Attachment E –  CREO KC Documents 

1. 00450 CREO KC Form 08: Contractor Utilization Plan/Request for Waiver 
2. 00450.01: Letter of Intent to Subcontract 
3. 00460 CREO KC Form 10: Timetable for MBE/WBE Utilization 
4. 00470 CREO KC Form 11: Request for Modification or Substitution 
5. 01290.14: Contractor Affidavit for Final Payment 
6. 01290.15: Subcontractor Affidavit for Final Payment 

Attachment F –  Employee Eligibility Verification Affidavit 
Attachment G –  Truth-In-Negotiation Certificate 
Attachment H –  Affidavit of Compliance with the Federal Consent Decree   
   Regarding the City of Kansas City, Missouri Overflow Control  
   Plan, Civil Action No. 10-cv-0497-GAF  

 Federal Consent Decree: an electronic copy of the Consent Decree in Civil 
Action No. 10-cv-00497-GAF is available at the following web location:  
https://www.kcsmartsewer.us/home/showpublisheddocument/6428/637534
718121930000 

Attachment I – Non-Construction Subcontractors Listing 
Attachment J – Non-Construction Application for Payment 

Sec. 10. Subcontracting.  Design Professional agrees that it will only subcontract with the 
subcontractor(s) it has listed on the “Non-Construction Subcontractors Listing”, contained in 
Attachment I. 
Sec. 11. Contract Information Management System.  Design Professional shall comply with 
City’s Contract Information Management System requirements.   Design Professional shall use 
City’s Internet web based Contract Information Management System/Project Management 
Communications Tool provided by City and protocols included in that software during the term of 
this Contract. Design Professional shall maintain user applications to City’s provided system for 
all personnel, subcontractors or suppliers as applicable. 
Sec. 12. Minority and Women’s Business Enterprises.  City is committed to ensuring that 
minority and women’s business enterprises (M/WBE) participate to the maximum extent possible 
in the performance of City contracts.  If M/WBE participation goals have been set for this 
Agreement, Design Professional agrees to comply with all requirements of City’s M/WBE 
Program as enacted in City’s Code Sections 3-421 through 3-469 and as hereinafter amended.  
Design Professional shall make its good faith efforts in carrying out this policy by implementing 
its contractor utilization plan, which is attached as Attachment  E.  If Design Professional fails to 
achieve the M/WBE goals stated in its contractor utilization plan, as amended, the City will sustain 



DPS Agreement Part I 102014                          6 of 7                      Contract Central 
(revised 6/3/2021) 

damages, the exact extent of which would be difficult or impossible to ascertain or estimate at the 
time of execution of this contract.  Therefore, in order to liquidate those damages, the monetary 
difference between the amount of the M/WBE goals set forth in this contractor utilization plan, as 
amended, and the amount actually paid to qualified MBEs and WBEs for performing a 
commercially useful function will be deducted from the Design Professional’s payments as 
liquidated damages.  In determining the amount actually paid to qualified MBEs and WBEs, no 
credit will be given for the portion of participation that was not approved by the Director of City’s 
Human Relations Division, unless the Director determines that the Design Professional acted in 
good faith.  No deduction for liquidated damages will be made when, for reasons beyond the 
control of the Design Professional, the M/WBE participation stated in the Contractor Utilization 
Plan, as amended and approved by the Director, is not met.  
Sec. 13. Professional services certification.  Code Section 2-83, prohibiting Agreements with 
certain attorneys, architects, engineers and other professionals thereunder, shall apply to this 
Agreement.  Design Professional certifies that it is not an architect, engineer, or other professional, 
exclusive of medical doctors or appraisers, who at the time of the issuance of the Agreement, 
serves as an expert witness for any litigation against City, and that it will not serve as an expert 
witness for any litigation against City during the term of this Agreement. 
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Sec. 14. Effectiveness; Date.  This Agreement will become effective when the City’s Director of 
Finance has signed it.  The date this Agreement is signed by the City’s Director of Finance will be 
deemed the date of this Agreement.  
 

 

Each party is signing this Agreement on the date stated opposite that party’s signature. 
 
THIS AGREEMENT CONTAINS INDEMNIFICATION PROVISIONS 
 
             DESIGN PROFESSIONAL 
             I hereby certify that I have authority to execute 
             this document on behalf of Design Professional 
Date:_______________________    By: ________________________________   
             Name: ______________________________   
             Title: _______________________________   
 
 
             KANSAS CITY, MISSOURI 
Date:_______________________    By:               
             Name: Andy Shively, P.E.                                   
             Title: Deputy Director, Water Services                        
 
                     
Approved as to form: 
____________________________________ 
Assistant City Attorney 
 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation 
to which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, 
in the Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet 
the obligation hereby incurred.  
 
_____________________________________ 
Director of Finance       Date 
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PART II 
 

STANDARD TERMS AND CONDITIONS 
 
Sec. 1.  General Indemnification.  
  
A.  For purposes of this Section 1 only, the 
following terms shall have the meanings 
listed:  
  
1.  Claims means all claims, damages, 
liability, losses, costs and expenses, court 
costs and reasonable attorneys’ fees, 
including attorneys’ fees incurred by the City 
in the enforcement of this indemnity 
obligation.  
  
2.  Design Professional’s Agents means 
Design Professional’s officers, employees, 
subcontractors, subconsultants, successors, 
assigns, invitees, and other agents.  
  
3.  City means City, its Program 
Manager/Construction Advisor and any of 
their agents, officials, officers and 
employees.  
  
B.  Design Professional’s obligations under 
this Section with respect to indemnification 
for acts or omissions, including negligence, of 
City shall be limited to the coverage and 
limits of General (not Professional) Liability 
insurance that Design Professional is 
required to procure and maintain under this 
Agreement.  Design Professional affirms that 
it has had the opportunity to recover the 
costs of the liability insurance required in this 
Agreement in its contract price.   
  
C.  Design Professional shall defend, 
indemnify and hold harmless City from and 
against all Claims arising out of or resulting 
from all acts or omissions in connection with 
this Agreement caused in whole or in part by 
Design Professional or Design Professional’s 
Agents, regardless of whether or not caused 
in part by an act or omission, including 
negligence, of City.  Design Professional is 
not obligated under this Section to indemnify 
City for the sole negligence of City.   
  

D. Nothing in this section shall apply to 
indemnification for professional 
negligence which is specified in a 
separate provision of this Agreement.   

E. In no event shall the language in this 
section constitute or be construed as 
a waiver or limitation of the City’s 
rights or defenses with regard to 
sovereign immunity, governmental 
immunity, or other official immunities 
and protections as provided by the 
federal and state constitutions or by 
law.  

  
Sec. 2.  Indemnification for Professional 
Negligence.  
  
Design Professional shall indemnify, and hold 
harmless City and any of its agencies, 
officials, officers, or employees from and 
against all claims, damages, liability, losses, 
costs, and expenses, including court costs 
and reasonable attorneys’ fees, to the extent 
caused by any negligent acts, errors, or 
omissions of the Design Professional, its 
officers, employees, subconsultants, 
subcontractors, successors, assigns, invitees 
and other agents, in the performance of 
professional services under this Agreement.  
Design Professional is not obligated under 
this Section to indemnify City for the 
negligent acts of City or any of its agencies, 
officials, officers, or employees.  
  
Sec 3.  Insurance.  
  
A.  Design Professional shall procure and 
maintain in effect throughout the duration of 
this Agreement, and for a period of two (2) 
years thereafter, insurance coverage not less 
than the types and amounts specified below.  
In the event that additional insurance, not 
specified herein, is required during the term 
of this Agreement, Design Professional shall 
supply such insurance at City’s cost.  Policies 
containing a Self-Insured Retention are 
unacceptable to City unless City approves in 
writing the Design Professional Self-Insured 
Retention.   
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1.  Commercial General Liability Insurance:  
with limits of $1,000,000 per occurrence and 
$2,000,000 aggregate, written on an 
“occurrence” basis.  The policy shall be 
written or endorsed to include the following 
provisions:    
  
a.  Severability of Interests Coverage 
applying to Additional Insureds  
 
b.  Contractual Liability 
  
c.  Per Project Aggregate Liability Limit or, 
where not available, the aggregate limit shall 
be $2,000,000  
  
d.  No Contractual Liability Limitation 
Endorsement  
  
e.  Additional Insured Endorsement, ISO form 
CG20 10, current edition or its equivalent  
  
2.  Worker’s Compensation Insurance:  as 
required by statute, including Employers 
Liability with limits of:  
  
Workers Compensation Statutory  
Employers Liability  
  
$1,000,000 accident with limits of:  
$1,000,000 disease-policy limit  
$1,000,000 disease-each employee  
  
3.  Commercial Automobile Liability 
Insurance:  with a limit of $1,000,000 written 
on an “occurrence” basis, covering owned, 
hired, and non-owned automobiles.  If the 
Design Professional owns vehicles, coverage 
shall be provided on an “any auto” basis.  If 
the Design Professional does not own any 
vehicles, coverage shall be provided on a 
“hired autos” and “nonowned autos” basis.  
The insurance will be written on a 
Commercial Business Auto form, or an 
acceptable equivalent, and will protect 
against claims arising out of the operation of 
motor vehicles, as to acts done in connection 
with the Agreement, by Design Professional.   
  
4.  Professional Liability Insurance with limits 
Per Claim/Annual Aggregate of $1,000,000.  

 
5.  If applicable, Cyber Liability Insurance, 
with limits not less than $2,000,000 per 
occurrence or claim, $2,000,000 aggregate. 
Coverage shall be sufficiently broad to 
respond to the duties and obligations as is 
undertaken by Design Professional in this 
agreement and shall include, but not be 
limited to, claims involving security breach, 
system failure, data recovery, business 
interruption, cyber extortion, social 
engineering, infringement of intellectual 
property, including but not limited to 
infringement of copyright, trademark, trade 
dress, invasion of privacy violations, 
information theft, damage to or destruction of 
electronic information, release of private 
information, and alteration of electronic 
information. The policy shall provide 
coverage for breach response costs, 
regulatory fines and penalties as well as 
credit monitoring expenses. 
 
6.  If applicable, Technology Professional 
Liability Errors and Omissions Insurance 
appropriate to the Consultant’s profession 
and work hereunder, with limits not less than 
$2,000,000 per occurrence. Coverage shall 
be sufficiently broad to respond to the duties 
and obligations as is undertaken by the 
Design Professional in this agreement and 
shall include, but not be limited to, claims 
involving security breach, system failure, data 
recovery, business interruption, cyber 
extortion, social engineering, infringement of 
intellectual property, including but not limited 
to infringement of copyright, trademark, trade 
dress, invasion of privacy violations, 
information theft, damage to or destruction of 
electronic information, release of private 
information, and alteration of electronic 
information. The policy shall provide 
coverage for breach response costs, 
regulatory fines and penalties as well as 
credit monitoring expenses.     
 
The Policy shall include, or be endorsed to 
include, property damage liability coverage 
for damage to, alteration of, loss of, or 
destruction of electronic data and/or 
information “property” of the Agency in the 



   
 

Design Prof. Service Agreement Part II 03012023 Page 3 of 10 Contract Central 

care, custody, or control of the Design 
Professional.  If not covered under the 
Design Professional’s liability policy, such 
“property” coverage of the Agency may be 
endorsed onto the Design Professional’s 
Cyber Liability Policy as covered property. 
 
If the Design Professional maintains broader 
coverage and/or higher limits than the 
minimums shown above, the Entity requires 
and shall be entitled to the broader coverage 
and/or the higher limits maintained by the 
Design Professional. Any available insurance 
proceeds in excess of the specified minimum 
limits of insurance and coverage shall be 
available to the Entity. 
 
B.  The Commercial General Liability 
Insurance specified above shall provide that 
City and its agencies, officials, officers, and 
employees, while acting within the scope of 
their authority, will be named as additional 
insureds for the services performed under 
this Agreement.  Design Professional shall 
provide to City at execution of this Agreement 
a certificate of insurance showing all required 
endorsements and additional insureds. The 
certificates of insurance will contain a 
provision stating that should any of the 
policies described in the certificate be 
cancelled before the expiration date thereof, 
notice will be delivered in accordance with 
the policy provisions.  
  
C.  The Commercial General Liability and 
Commercial Automobile Liability insurance 
specified above shall contain a cross-liability 
or severability of interest clause or 
endorsement and shall contain a provision or 
endorsement that the costs of providing the 
insureds a defense and appeal, including 
attorneys’ fees, as insureds, shall be 
supplementary and shall not be included as 
part of the policy limits but shall remain the 
insurer’s responsibility.  Insurance covering 
the specified additional insureds shall be 
primary insurance, and all other insurance 
carried by the additional insureds shall be 
excess insurance.  With respect to 
Commercial Automobile Liability, Commercial 
General Liability, and any Umbrella Liability 

Insurance, Design Professional shall require 
its insurance carrier(s) to waive all rights of 
subrogation against City and its agencies, 
officials, officers, and employees.    
  
D.  All insurance coverage must be written by 
companies that have an A.M. Best’s rating of 
“A-V” or better, and are licensed or approved 
by the State of Missouri to do business in 
Missouri.  
  
E.  Design Professional’s failure to maintain 
the required insurance coverage will not 
relieve Design Professional of its contractual 
obligation to indemnify the City pursuant to 
Sections 1 and 2. If the coverage afforded is 
cancelled or changed or its renewal is 
refused, Design Professional shall give at 
least 30 days prior written notice to City. In 
the event of Design Professional’s failure to 
maintain the required insurance in effect, City 
may order Design Professional to 
immediately stop work, and upon ten (10) 
days notice and an opportunity to cure, may 
pursue its remedies for breach of this 
Agreement as provided for herein and by law.   
  
F. In no event shall the language in this 
Section constitute or be construed as a 
waiver or limitation of the City’s rights or 
defenses with regard to sovereign immunity, 
governmental immunity, or other official 
immunities and protections as provided by 
the federal and state constitutions or by law.  
  
Sec. 4.  Design Standards and 
Endorsement.  
  
A.  Except as otherwise directed in writing by 
City, in the performance of services under 
this Agreement, Design Professional shall 
comply with  all design standards required by 
federal, state, local laws or codes including 
but not limited to all applicable provisions of:     
  

1. Title II of the 2010 ADA Standards for 
Accessible Design as amended from 
time to time;   

2. the Clean Air Act(42 U.S.C. 7401 et 
seq.  and the Clean Water Act (33 
U.S.C. 1251 et seq.  
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3. the Missouri Clean Water Law 
(Chapter 644 RSMo) together with 
any accompanying regulation(s) 
contained in the Missouri Code of 
State Regulations (CSR Title 10), as 
well as any implementing permits; 
and  

4. Kansas City Code Sec. 3-71. LEED 
gold standard.  

  
Design Professional shall notify and explain 
to City any applicable exceptions under these 
acts.  
  
B.  Design Professional shall use  
all design standards recognized and used in 
the industry in the performance of services 
under this agreement. Design Professional 
shall endorse all plans and specifications, or 
estimates, and engineering data furnished 
under this Agreement if prepared by Design 
Professional.   All subcontractors as 
appropriate shall endorse their respective 
plans and specifications, or estimates, and 
engineering data furnished for the Plan or 
Project.   
  
C.  Design Professional shall monitor quality 
assurance for their design services and shall 
revise the design and plans at their own 
expense in case of error or oversight in 
design by Design Professional or any 
subcontractor to Design Professional.   
  
Sec. 5.  Copyright and Ownership of 
Documents.  
  
A.  Design Professional shall on its behalf 
and on behalf of its employees and agents, 
promptly communicate and disclose to City 
all computer programs, documentation, 
software and other copyrightable works and 
all discoveries, improvements and inventions 
conceived, reduced to practice or made by 
Design Professionals or its agents, whether 
solely or jointly with others, during the term of 
this Agreement resulting from or related to 
any work Design Professional or its agents 
may do on behalf of City or at its request.  All 
inventions and copyrightable works that 
Design Professional is obligated to disclose 

shall be and remain entirely the property of 
City.  It is agreed that all inventions and 
copyrightable works are works made for hire 
and shall be the exclusive property of City.  
Design Professional hereby assigns to City 
any rights it may have in such copyrightable 
works.  Design Professional shall cooperate 
with City in obtaining any copyrights or 
patents.  
  
B.  Original documents, including plans, 
specifications, reports, maps, models and 
renderings, including electronic media, 
prepared or obtained under the terms of this 
Agreement shall be delivered to and become 
the property of City and basic survey notes, 
diaries, sketches, charts, computations and 
other data shall be made available upon 
request by City without restriction or limitation 
of their use.  There shall be no legal 
limitations upon City in the subsequent use of 
the documents or ideas developed in the 
documents.  In the event that any of the 
documents are reused by City, the 
nameplates or other identification to the 
Design Professional will be removed and the 
Design Professional will be released of 
subsequent liabilities.  In the event that any 
of the design drawings are reused or 
modified by City, the name plates or other 
identification to the Design Professional will 
be removed.   
  
Sec. 6.  Governing Law.  
  
This Contract shall be construed and 
governed in accordance with the laws of the 
State of Missouri without giving effect to 
Missouri’s choice of law provisions.  The City 
and Design Professional:  (1) submit to the 
jurisdiction of the state and federal courts 
located in Jackson County, Missouri; (2) 
waive any and all objections to jurisdiction 
and venue; and (3) will not raise forum non 
conveniens as an objection to the location of 
any litigation.   
  
Sec. 7.  Compliance with Laws.   
  
Design Professional shall comply with all 
federal, state and local laws, ordinances and 
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regulations applicable to the work and this 
Agreement.  Design Professioanl shall 
maintain in effect all the licenses, 
permissions, authorizations, consents and 
permits that it needs to carry out its 
obligations under this Agreement. 
  
Sec. 8.  Termination for Convenience.   
  
A.  City may, at any time upon ten (10) days 
notice to Design Professional specifying the 
effective date of termination, terminate this 
Agreement, in whole or in part.  If this 
Agreement is terminated by City, City shall 
be liable only for payment for services 
rendered before the effective date of 
termination.  Design Professional shall 
prepare an accounting of the services 
performed and money spent by Design 
Professional up to the effective date of 
termination and shall return to City any 
remaining sums within thirty (30) days of 
such date.  
  
B.  If this Agreement is terminated prior to 
Design Professional’s completion of services, 
all work or materials prepared or obtained by 
Design Professional pursuant to this 
Agreement shall become City’s property.   
  
C.  If this Agreement is terminated prior to 
Design Professional’s completion of the 
services to be performed hereunder, Design 
Professional shall return to City and sums 
paid in advance by City for services that 
would otherwise have had to be rendered 
between the effective date of termination and 
the original ending date of the Agreement.  
Design Professional shall prepare an 
accounting of the services performed and 
money spent by Design Professional up to 
the effective date of termination and shall 
return to City any remaining sums within 
thirty (30) days of such date.   
  
Sec. 9.  Default and Remedies.  
  
If Design Professional shall be in default or 
breach of any provision of this Agreement, 
City may terminate this Agreement, suspend 
City’s performance, withhold payment or 

invoke any other legal or equitable remedy 
after giving Design Professional notice and 
opportunity to correct such default or breach.   
  
Sec. 10.  Waiver.  
  
Waiver by City of any term, covenant, or 
condition hereof shall not operate as a waiver 
of any subsequent breach of the same or of 
any term, covenant or condition.  No term, 
covenant, or condition of this Agreement can 
be waived except by written consent of City, 
and forbearance or indulgence by City in any 
regard whatsoever shall not constitute a 
waiver of same to be performed by Design 
Professional to which the same may apply 
and, until complete performance by Design 
Professional of the term, covenant or 
condition, City shall be entitled to invoke any 
remedy available to it under this Agreement 
or by law despite any such forbearance or 
indulgence.  
  
Sec. 11.  Acceptance.   
  
No payment made under this Agreement 
shall be proof of satisfactory performance of 
the Agreement, either wholly or in part, and 
no payment shall be construed as 
acceptance of deficient or unsatisfactory 
work.   
  
Sec. 12.  Modification.   
  
Unless stated otherwise in this Agreement, 
no provision of this Agreement may be 
waived, modified or amended except in 
writing signed by City.   
  
Sec. 13.  Headings; Construction of 
Agreement.  
  
The headings of each section of this 
Agreement are for reference only.  Unless 
the context of this Agreement clearly requires 
otherwise, all terms and words used herein, 
regardless of the number and gender in 
which used, shall be construed to include any 
other number, singular or plural, or any other 
gender, masculine, feminine or neuter, the 
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same as if such words had been fully and 
properly written in that number or gender.   
  
Sec. 14.  Severability of Provisions.  
  
Except as specifically provided in this 
Agreement, all of the provisions of this 
Agreement shall be severable.  In the event 
that any provision of this Agreement is found 
by a court of competent jurisdiction to be 
unconstitutional or unlawful, the remaining 
provisions of this Agreement shall be valid 
unless the court finds that the valid provisions 
of this Agreement are so essentially and 
inseparably connected with and so 
dependent upon the invalid provisions(s) that 
it cannot be presumed that the parties to this 
Agreement could have included the valid 
provisions without the invalid provision(s); or 
unless the court finds that the valid 
provisions, standing alone, are incapable of 
being performed in accordance with the 
intentions of the parties.   
  
Sec. 15.  Records.   
  
A.  For purposes of this section:  
  
1.  “City” shall mean the City Auditor, the 
City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity 
Department, the City Manager, the City 
department administering this Contract and 
their delegates and agents.   
  
2.  “Record” shall mean any document, book, 
paper, photograph, map, sound recordings or 
other material, regardless of physical form or 
characteristics, made or received in 
connection with this Contract and all Contract 
amendments and renewals.   
  
B.  Design Professional shall maintain and 
retain all Record for a term of five (5) years 
that shall begin after the expiration or 
termination of this Contract and all Contract 
amendments.  City shall have a right to 
examine or audit all Records and Design 
Professional shall provide access to City of 
all Records upon ten (10) days written notice 
from the City.   

  
C.  The books, documents and records of 
Design Professional in connection with this 
Agreement shall be made available to the 
City Auditor, the City’s Internal Auditor, the 
City’s Director of Civil Rights and Equal 
Opportunity Department and the City 
department administering this Agreement 
within ten (10) days after the written request 
is made.   
  
Sec. 16.  Tax Compliance.   
  
Design Professional shall provide proof of 
compliance with the City’s tax ordinances 
administered by the City’s commissioner of 
revenue as a precondition to the City making 
the first payment under this Agreement or 
any Agreement renewal when the total 
Agreement amount exceeds $160,000.00.  If 
Design Professional performs work on an 
Agreement that is for a term longer than one 
year, the Design Professional also shall 
submit to the city proof of compliance with 
the City’s tax ordinances administered by the 
City’s commissioner of revenue as a 
condition precedent to the city making final 
payment under the Agreement.   
  
Sec. 17.  Assignability and 
Subcontracting.    
  
(a) Assignability.  Design Professional shall 
not assign or transfer any part or all of 
Design Professional’s obligation or interest in 
this Contract without prior written approval of 
City.  If Design Professional shall assign or 
transfer any of its obligations or interests 
under this Contract without the City’s prior 
written approval, it shall constitute a material 
breach of this Contract.  This provision shall 
not prohibit Design Professional from 
subcontracting as otherwise provided for 
herein.  
   
(b) Subcontracting.  Design Professional 
shall not subcontract any part or all of Design 
Professional’s obligations or interests in this 
Contract unless the subcontractor has been 
identified in a format required by City.   If 
Design Professional shall subcontract any 
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part of Design Professional’s obligations or 
interests under this Contract without having 
identified the subcontractor, it shall constitute 
a material breach of this Contract.  The 
utilization of subcontractors shall not relieve 
Design Professional of any of its 
responsibilities under the Contract, and 
Design Professional shall remain responsible 
to City for the negligent acts, errors, 
omissions or neglect of any subcontractor 
and of such subcontractor’s officers, agents 
and employees.  City shall have the right to 
reject, at any point during the term of this 
Contract, any subcontractor identified by 
Design Professional, and to require that any 
subcontractor cease working under this 
Contract.  City’s right shall be exercisable in 
its sole and subjective discretion.  City shall 
not be obligated to pay or be liable for 
payment of any monies which may be due to 
any subcontractor.  Design Professional shall 
include in any subcontract a requirement that 
the subcontractor comply with all 
requirements of this Contract in performing 
Design Professional’s services hereunder.  
   
Sec. 18.  Conflicts of Interest.  
  
Design Professional certifies that no officer or 
employee of City has, or will have, a direct or 
indirect financial or personal interest in this 
Agreement, and that no officer or employee 
of City, or member of such officer’s or 
employee’s immediate family, either has 
negotiated, or has or will have an 
arrangement, concerning employment to 
perform services on behalf of Design 
Professional in this Agreement.   
  
Sec. 19.  Conflict of Interest - Certification.   
  
Design Professional certifies that Design 
Professional is not an expert witness for any 
party in litigation against the City at the time 
of the issuance of this Contract.  
  
Sec. 20.  Buy American Preference.   
  
It is the policy of the city that any 
manufactured goods or commodities used or 
supplied in the performance of any city 

Agreement or any subcontract hereto shall 
be manufactured or produced in the United 
States whenever possible.   
  
Sec. 21.  Independent Contractor.  
  
Design Professional is an independent 
contractor and is not City’s agent.  Design 
Professional has no authority to take any 
action or execute any documents on behalf of 
City.  
  
Section 22. Employee Eligibility 
Verification.  
  
If this Contract exceeds five thousand 
dollars($5,000.00), Design Professional shall 
execute and submit an affidavit, in a form 
prescribed by City, affirming that Design 
Professional does not knowingly employ any 
person in connection with the contracted 
services who does not have the legal right or 
authorization under federal law to work in the 
United States as defined in 8 U.S. C. § 
1324a(h)(3). Design Professional shall attach 
to the affidavit documentation sufficient to 
establish Design Professional’s enrollment 
and participation in an electronic verification 
of work program operated by the United 
States Department of Homeland Security (E-
Verify) or an equivalent federal work 
authorization program operated by the United 
States Department of Homeland Security to 
verify information of newly hired employees, 
under the Immigration Reform and Control 
Act of 1986. Design Professional may obtain 
additional information about E-Verify and 
enroll at 
www.dhs.gov/xprevprot/program/gc_1185221
678150.shtm . For those Design 
Professionals enrolled in E-Verify, the first 
and last pages of the E-Verify Memorandum 
of Understanding that Design Professional 
will obtain upon successfully enrolling in the 
program shall constitute sufficient 
documentation for purposes of complying 
with this Section. Design Professional shall 
submit affidavit and attachments to City prior 
to execution of the contract, or at any point 
during the term of the Contract if requested 
by City.  

http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
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Sec. 23.  Quality Services Assurance Act. 

If this Contract exceeds $160,000.00, Design 
Professional  certifies Design Professional  
will pay all employees who will work on this 
Contract in the city limits of Kansas City, 
Missouri at least $15.00 per hour in 
compliance with the City’s Quality Services 
Assurance Act, Section 3-66, Code of 
Ordinances or City has granted Design 
Professional an exemption. 
  
Sec. 24. Anti-Discrimination Against 
Israel.  

If this Contract exceeds $100,000.00 and 
Design Professional employs at least ten 
employees, pursuant to Section 34.600, 
RSMo., by executing this Contract, Design 
Professional certifies it is not currently 
engaged in and shall not, for the duration of 
this contract, engage in a boycott of goods or 
services from the State of Israel; companies 
doing business in or with Israel or authorized 
by, licensed by, or organized under the laws 
of the State of Israel; or persons or entities 
doing business in the State of Israel. 
 
Sec. 25. Title VI of the Civil Rights Act of 
1964.  

Title VI of the Civil Rights Act of 1964 
requires that no person in the United States 
shall, on the grounds of race, color, or 
national or origin (including limited English 
proficient individuals), be excluded from 
participation in, be denied the benefits of, or 
be subjected to discrimination under any 
program or activity receiving federal 
financial assistance. The City of Kansas 
City, Missouri requires compliance with the 
requirements of Title VI in all of its programs 
and activities regardless of the funding 
source.  Design Professional shall not 
discriminate on the grounds of race, color, 
or national or origin (including limited 
English proficient individuals). 

Sec. 26.  Non-Discrimination in 

Employment.   

Design Professional shall not 
discriminate against any employee or 
candidate for employment on the basis of 
an individual’s race, hair texture or hair 
style associated with an individual’s race, 
color, sex, religion, national origin, or 
ancestry, disability, sexual orientation, 
gender identity, age, or in any other 
manner prohibited by Chapter 38 of the 
City Code. Design Professional shall not 
engage in any discrimination as 
prohibited by Chapter 3 of the City Code. 
 
Sec. 27.  Ban the Box in Hiring and 
Promotion.    
Pursuant to Section 38-104, City Code 
Ordinances, Design Professional  shall not 
base a hiring or promotional decision on 
an applicant's criminal history or sentence 
related thereto, unless the employer can 
demonstrate that the employment-related 
decision was based on all information 
available i n c l u d i n g   consideration  
of  the  frequency,  recentness  and  
severity  of a criminal record and that the 
record was reasonably related to the 
duties and responsibilities of the position. 
 
Notwithstanding, Design Professional 
m a y  i n q u i r e  a b o u t  a n  
applicant's criminal history after it has 
been determined that the individual is 
otherwise qualified for the position, and 
only after the applicant has been 
interviewed for the position. Any such 
inquiry may be made of all applicants who 
are within the final selection pool of 
candidates from which a job will be filled. 
 
This provision shall not apply to positions 
where employers are required to exclude 
applicants with certain criminal convictions 
from employment due to local, state or 
federal law or regulation. 
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Sec. 28.  Affirmative Action.   
  
If this Contract exceeds $300,000.00 and 
Design Professional employs fifty (50) or 
more people, Design Professional shall 
comply with City’s Affirmative Action 
requirements in accordance with the 
provisions of Chapter 38 of City’s Code, the 
rules and regulations relating to those 
sections, and any additions or amendments 
thereto; in executing any Contract subject to 
said provisions, Design Professional warrants 
that it has an affirmative action program in 
place and will maintain the affirmative action 
program in place for the duration of the 
Contract. Design Professional shall not 
discriminate against any employee or 
applicant for employment because of race, 
color, sex, religion, national origin or 
ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited 
by Chapter 38 of City’s Code.  
CONTRACTOR shall: 
 

a. Execute and submit the City of 
Kansas City, Missouri CREO 
Affirmative Action Program Affidavit 
warranting that the Design 
Professional has an affirmative action 
program in place and will maintain the 
affirmative action program in place for 
the duration of the Contract. 
b. Submit, in print or electronic 
format, a copy of Design 
Professional’s current certificate of 
compliance to the City’s Civil Rights 
and Equal Opportunity Department 
(CREO) prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 
CREO at any point within the previous 
two (2) calendar years. If, and only if, 
Design Professional does not 
possess a current certification of 
compliance, Design Professional shall 
submit, in print or electronic format, a 
copy of its affirmative action program 
to CREO prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 

CREO at any point within the previous 
two (2) calendar years. 
c. Require any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 to affirm that 
Subcontractor has an affirmative 
action program in place and will 
maintain the affirmative action 
program in place for the duration of 
the subcontract. 
d. Obtain from any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 a copy of the 
Subcontractor’s current certificate of 
compliance and tender a copy of the 
same, in print or electronic format, to 
CREO within thirty (30) days from the 
date the subcontract is executed.  If, 
and only if, Subcontractor does not 
possess a current certificate of 
compliance, Design Professional shall 
obtain a copy of the Subcontractor’s 
affirmative action program and tender 
a copy of the same, in print or 
electronic format, to CREO within 
thirty (30) days from the date the 
subcontract is executed. This is a 
material term of this Contract.  
 

The City has the right to take action as 
directed by City’s Civil Rights and Equal 
Opportunity Department to enforce this 
provision.  If Design Professional fals, refles 
or neglects to comply with the provisions of 
Chapter 38 of City’s Code, then such failure 
shall be deemed a total breach of this 
Contract and this Contract may be 
terminated, cancelled or suspended, in whole 
or in part, and Design Professional may be 
declared ineligible for an further contracts 
funded by City for a period of one (1) year.  
This is a material term of the Contract.   

 
Sec. 29.  Prevailing Wage.  If the 
Agreement exceeds $75,000.00 and any of 
the Services performed by Design 
Professional includes construction, 
reconstruction, improvement, enlargement, 
alteration, painting and decorating, or major 
repair, that is subject to the Missouri 
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Prevailing Wage Law (Section 290.210, 
RSMo – 290.340, RSMo), Design 
Professional shall immediately notify the 
City prior to performing Services so the 
parties can execute an agreement that 
incorporates, the appropriate Wage Order. 
Design Professional shall comply with all 
requirements of Section 290.210, RSMo – 
290.340, RSMo even if Design Professional 
fails to notify the City. 
 
Section  30.Truth-In-Negotiation 
Certificate. 

The Design Professional shall complete and 
execute the Truth-In-Negotiation Certificate 
attached hereto as Attachment G  and 
incorporated herein simultaneous with the 
Design Professional’s execution of this 
Agreement. 
 
Section 31. Consent Decree Project 

The Project being performed by the Design 
Professional pursuant to this  Agreement is 
subject the Consent Decree entered on 
September 27, 2010  in the U.S. District 
Court for the District of Western Missouri, by 
an between the United States of America, the 
State of Missouri, and the City of Kansas 
City, Missouri. The City shall incur significant 
stipulated penalties in the event that the 
Project is not completed within the time 
period required by the Consent Decree. In 
such case, the Contractor understands that 
TIME IS OF THE ESSENCE hereunder. The 
Design Professional  shall be liable for the 
actual damages  in the amounts set forth 
below, if the Design Professional fails to fully 
perform the Project, Scope of Work, Work 
Product, and Other Services as required 
hereunder in accordance with the completion 
schedule and milestones accepted by the 
City and specified herein. This includes the 
Design Professional’s performance of the 
Scope of Work, Work 
Products, provision of all services, and 
submission in a form acceptable to the City. 
 

The Design Professional understands and 
agrees that TIME IS OF THE ESSENCE and 
in the event the Project is not completed 
within the time period required by the 
Consent Decree, City shall incur significant 
stipulated penalties. In the event the Design 
Professional fails to meet and 
 
achieve the completion schedule and 
milestones approved by the City, Design 
Professional shall be liable for actual 
damages to be incurred per day as follows: 
 
Day 1 through Day 30 - $1000 per day; 
Day 31 through Day 60- $2000 per day; 
Day 61 and thereafter  -  $4000 per day. 
 
These actual damages, along with any and 
all other damages, costs, and expenses 
incurred by the City in connection with this 
Agreement shall be the liability and obligation 
of the Design Professional. This shall not be 
the sole remedy of the City and City 
expressly reserves all rights and remedies 
available at law or in equity. 
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ATTACHMENT A 
SCOPE OF SERVICES 

Design Professional:   Lamp Rynearson, Inc.  

Owner:  City of Kansas City, Missouri (City) 

Project:                Relief Sewer: Dykes Branch Interceptor  

City Contract No:       1659 

City Project No: 81000990 

 

I. GENERAL 
The following paragraphs provide a general description of the Work required of this Scope of 
Services. Subsequent paragraphs describe in detail the professional services to be provided by 
DESIGN PROFESSIONAL to facilitate a relief sewer to maximize flow downstream to the Blue 
River Interceptor Sewer (BRIS). Flow will be conveyed from Manhole S149-140, located south 
of the intersection of W. 89th and Ward Parkway, to Manhole S151-469, north of Bannister Road 
at the end of Grand Avenue. The purpose of this project is to reduce sanitary sewer overflows in 
the Dykes Branch Interceptor in the Blue River South Basin, Kansas City, Missouri.  

A. The Project. The Water Services Department (WSD) of the City of Kansas City (CITY), 
Missouri, intends to convey the 5-year peak sanitary sewer flow without causing sanitary 
sewer overflows by designing a parallel relief sewer and cross connections that improves 
the conveyance capacity in the Dykes Branch Interceptor which is in the Blue River South 
Basin. As such, the CITY is contracting with DESIGN PROFESSIONAL to provide the 
necessary professional services. 

B. Federal Consent Decree. This Project is included in the Federal Consent Decree pertaining 
to the City of Kansas City, Missouri’s Smart Sewer Program (SSP), formerly Overflow 
Control Program. As such, the requirements of the Federal Consent Decree must be adhered 
to by the DESIGN PROFESSIONAL and its subconsultants and subcontractors. 

C. Background Information. The CITY, acting through its WSD, is undertaking this Project as 
mandated by the Federal Consent Decree to prepare preliminary and construction contract 
documents for the Relief Sewer: Dykes Branch Interceptor project as part of the Smart 
Sewer Program (SSP). The project will design a parallel relief sewer and cross connections 
between the existing sewers and the parallel relief sewer. The estimated footage of relief 
sewer pipe is approximately: 5,100 linear feet of 10-inch to 36-inch diameter sanitary 
sewer mains and cross connections between the existing sewers and the new relief 
sewer. 
The DESIGN PROFESSIONAL shall conduct the work in accordance with the most recent 
version of WSD’s protocols. This scope of work shall take precedence over the protocols, 
in case of discrepancies. 
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Critical project success factors are: 
1. Engaging professionals with proven experience in evaluating pipe hydraulics and 

design of sanitary sewers, construction administration, and providing resident 
project representative services. 

2. Developing constructable sanitary relief sewer alignments that consider open-cut 
and trenchless pipe installation methods and may incorporate cross connections, 
parallel pipes, and pipes that cross or are adjacent to a stream that is susceptible to 
periodic flooding. 

3. Designing sanitary sewers within a site-constrained urban environment along a busy 
thoroughfare and CITY obtaining temporary construction and permanent easements 
in time to allow for construction to reach Achievement of Full Operation (AFO) 
within the Consent Decree’s required deadline of December 31, 2025. 

4. Coordination with KC Water’s Smart Sewer Program Team to share hydraulic 
modeling, manhole inspection, and CCTV data in a collaborative environment of 
data transfers and analyses. 

5. Collaboration/coordination with KC Water’s Smart Sewer Program team in public 
outreach and working with other City departments and stakeholders. 

D. Follow-On Phases. At the discretion of the CITY and after completion of the bidding phase 
of the project, the DESIGN PROFESSIONAL may be requested to provide additional 
services related to the construction phase of the project.  

E. Out of Scope Services. DESIGN PROFESSIONAL agrees to provide the specific Scope of 
Services as identified herein. Work, not specifically discussed herein, shall not be 
performed without an amendment, or shall be provided as Optional Services upon written 
authorization from the CITY. 

F. Responsibilities of CITY and SSP Team.  

1. The CITY’s assigned project manager will coordinate communication and all 
activities with CITY staff including other City Departments. 
 

2. The CITY’s assigned project manager will serve as the primary point of contact with 
the DESIGN PROFESSIONAL. 

3. The SMART SEWER PROGRAM MANAGEMENT TEAM (SSP Team) is defined as 
the specific employees of the CITY and the CITY’s Smart Sewer program 
management consultant and their sub-consultants responsible for oversight of the 
Smart Sewer Program on behalf of the CITY. SSP Team does not include all 
employees of the various CITY departments that will be involved in the project 
development. The DESIGN PROFESSIONAL shall work directly with the SSP Team 
throughout the project. 

G. General Description of Activities. The Basic Scope of Services to be performed by 
DESIGN PROFESSIONAL consists of the following professional engineering services: 

1. Performance of professional engineering services necessary to develop final design for 
the conveyance of the sanitary sewer flow through a relief sewer located between MH 
S149-140 to MH S151-469 upstream of the BRIS in the Blue River South Basin. The 
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preliminary design shall expand on the plan for the relief sewer as identified in the City 
of Kansas City, Missouri's Dykes Branch Relief Sewers- Updated Model Results and 
Recommended Improvements dated January 2022. 

2. Requested services include field survey; sewer system characterization including 
confirming connectivity for the preliminary and final design of a parallel relief sewer; 
evaluation of quantity and location of cross connections between existing sewer 
interceptor(s) and new relief sewer; utility investigations; review of CITY provided flow 
hydrographs; analysis of dry and wet weather sanitary flows; coordination with CITY 
departments and utility; assisting CITY with acquisition of temporary construction and 
permanent easements; infrastructure planning; preparation of concept alternatives 
analysis and opinion of probable construction costs. 

H. Project Needs/Goals 

1. Field survey for relief sewer alignment and cross connections between existing 
sewers and relief sewer. 

2. Integrated public infrastructure evaluations that consider other existing and planned 
construction activities that may impact, or be impacted by, the project. 

3. Review of existing sewers to help develop relief sewer alignment and sizing for 
parallel relief sewer of existing sewers to convey the peak 5-year peak flows without 
causing sanitary sewer overflows.  

4. Alternatives for the quantity and location of the cross connections between the 
existing sewers and the relief sewer to determine the most cost-effective of the 
evaluated alternatives relief sewer alignment and location and quantity of cross 
connections.  

5. Recommended relief sewer alternative, cross connections, relief sewer routing and 
sizing, opinion of probable construction costs and construction schedule required to 
convey the required flow in the sanitary system. 

6. Preliminary and final design for new relief sanitary sewer and cross connections 
based on recommended alignment and the most cost-effective alternative. 

7. City acquisition of temporary construction and permanent easements for the sewer 
alignment, 

8. Perform a utility survey, soil borings as necessary, and develop GIS mapping of 
known and discovered underground structures and piping per WSD standards in an 
ArcGIS 10.0 geodatabase, including integration of GIS mapping and data into the 
existing CITY database. 

I. Task Series Listing. The Basic Scope of Services is organized under the following Task 
 Series: 

Task Series 100 - Project Management and Administration 

Task Series 200 - Public Involvement 

Task Series 300 - Field Investigations and Data Review 

Task Series 400 - Alternatives and Routing Alignment Evaluation 

Task Series 500 - Preliminary Design 
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Task Series 600 - Utility Coordination 

Task Series 700 - Envision™ Sustainability Design 

Task Series 800 - Work Tracking Application 

Task Series 900 - Develop Construction Contract Drawings and Limited Specifications 

Task Series 950 – Bidding Phase Services 
 

J. Explicit Responsibilities. The Basic Scope of Services explicitly sets forth what DESIGN 
PROFESSIONAL shall perform and does not implicitly put any additional responsibilities 
or duties upon DESIGN PROFESSIONAL. The DESIGN PROFESSIONAL agrees to 
provide the specific Basic Services as identified herein. Work not specifically discussed 
herein shall not be performed without an amendment or shall be provided as Optional 
Services upon written authorization from the CITY. 

K. Construction Cost Opinions. All opinions of probable construction cost developed shall 
follow the recommendations of the Association for the Advancement of Cost Engineering 
(AACE) International Recommended Practice No. 18R-97 regarding methodology and 
accuracy. Since DESIGN PROFESSIONAL has no control over the cost of labor, material 
or equipment furnished by others not under contract to DESIGN PROFESSIONAL, 
DESIGN PROFESSIONAL’s opinion of probable cost for construction of the Work shall 
be made based on experience and qualifications as a DESIGN PROFESSIONAL. DESIGN 
PROFESSIONAL does not guarantee that proposals, bids or actual project cost will not 
vary from DESIGN PROFESSIONAL’s opinions of probable construction cost. The cost 
opinions’ level of accuracy presented by DESIGN PROFESSIONAL shall be as noted in 
subsequent paragraphs of this Scope of Services. 

II. PROJECT MILESTONES AND CITY REVIEW REQUIREMENTS 

A. DESIGN PROFESSIONAL shall complete Task Series 300, 400 & 500 within 150 
calendar days following NTP, and Task Series 200, 600, 700, 800, 900 & 1000 within 215 
calendar days thereafter. DESIGN PROFESSIONAL’s completion schedule will be 
extended by the CITY for delays beyond the reasonable control of the DESIGN 
PROFESSIONAL, as approved by the CITY.  

B. The CITY hereby commits to review deliverables and provide comments within twenty-one 
(21) calendar days after receipt of deliverables from DESIGN PROFESSIONAL. CITY 
will endeavor to provide consolidated written review comments to DESIGN 
PROFESSIONAL within a twenty-one (21) calendar day period. A review meeting will be 
scheduled and conducted by DESIGN PROFESSIONAL within seven (7) calendar days 
after receipt of written consolidated CITY review comments, unless a mutually agreed upon 
date outside this schedule window is selected. 

III. BASIC SCOPE OF SERVICES 

The following Task Series describes the Basic Scope of Services to be provided by the 
DESIGN PROFESSIONAL under the Project. 

Laura Gray
We are limited to 3 digits for task numbers in our accounting software. 
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TASK SERIES 100 - PROJECT MANAGEMENT AND ADMINISTRATION 

The purpose of Project Management and Administration will be to manage, direct and oversee 
each element of Basic Services identified herein and subcontractors employed by the DESIGN 
PROFESSIONAL in completion of the Work. The following management activities shall be 
provided by DESIGN PROFESSIONAL. 

Task 101 Project Management Services 

Provide project management services necessary throughout the project to successfully manage 
and complete the work, including project correspondence and consultation with CITY Staff; 
supervision and coordination of services; implementation of a project specific Work Plan; 
scheduling and assignment of personnel resources; continuous monitoring of work progress; and 
maintenance of project controls.  

Task 102 Monthly Invoicing, Project Status Reports, and Project Schedule 

Prepare and submit monthly invoices on a form acceptable to the CITY and provide a monthly 
project status report and updated project schedule, which shall accompany the monthly invoice 
submittal. A PDF copy of the invoice, project status report, and project schedule shall be 
uploaded to the CITY’s eBuilder document management system. The CITY will provide a 
template for the project status report. Each invoice by the DESIGN PROFESSIONAL and 
subcontractors shall have labor hours and fee and unit price items broken down by task series 
and shall be in general conformance with the invoice template provided by CITY. The monthly 
project status report shall identify work performed by the DESIGN PROFESSIONAL, the work 
activities anticipated to be performed the next month, action items required by CITY, potential 
project scope variances with corrective action, a general assessment of the DESIGN 
PROFESSIONAL’s ability to meet M/WBE participation goals and project schedule milestones, 
including identification of any delays beyond its control, an estimate of work percent completion 
for each Task Series in the Basic Scope of Services based on the work completed.  

A project schedule shall be developed and maintained by the DESIGN PROFESSIONAL in 
Primavera (P6) or Microsoft Project. The schedule shall be updated to reflect the progress 
reported in the status report. A short narrative shall be provided to describe the work activity 
performed for each task within each Task Series. 

1. If the schedule is produced in Primavera the layout shall include the following, in 
order. 

a. Activity ID, Activity Name, Original Duration (OD), Remaining Duration 
(RD), Percent Complete (%), Start, Finish, Late Start, Late Finish, Total Float 
(TF), Baseline Variance (BL VAR), Predecessors, Successors, Resource ID (if 
requested).  

2. If the schedule is produced in Microsoft Project the layout shall include the following, 
in order. 
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a. Task ID, Activity Name, Original Duration (OD), Remaining Duration (RD), 
Percent Complete (%), Actual Start, Actual Finish, Start, Finish, Late Start, 
Late Finish, Free Slack, Baseline Variance, Predecessors, Successors, Resource 
ID (if requested).  

3. Schedule shall be submitted in eBuilder, monthly, one week prior to invoicing for 
approval. DESIGN PROFESSIONAL shall include the approved schedule with the 
monthly invoice submittal.  

4. If the schedule falls behind contractual dates, DESIGN PROFESSIONAL shall 
propose a recovery schedule and plan for approval.  

The DESIGN PROFESSIONAL’s monthly status report shall also include a progress update, 
including actual DESIGN PROFESSIONAL, MBE, and WBE invoice amounts versus forecasted 
monthly amounts outlined in the project’s Workplan. The DESIGN PROFESSIONAL shall 
provide a tracking graph of the forecast and actual amounts to date of the invoice period that 
clearly shows each of the monthly amounts and progress to date versus forecast. The DESIGN 
PROFESSIONAL shall also describe progress and summarize issues related to the earned value 
of the completed work for each task series and how that progress relates to their forecasted 
invoice amounts from the project’s Workplan. 

Task 103 Subconsultant Agreements and Administration 

Prepare a scope, budget, schedule, and agreement for its subconsultants involved in the Project. 
Conduct coordination meetings as required to prepare subconsultant agreements, to review 
deliverables, and to execute the defined scope of work. Provide administration of subconsultant 
agreements and subconsultant work including deliverables, subcontractor invoicing, and 
schedule maintenance. Prepare monthly M/WBE subcontractor utilization reports and submit 
them in the required format to the CITY’s Civil Rights and Equal Opportunity Department. 

Task 104 Quality Control 

DESIGN PROFESSIONAL’s Quality Control Program shall be implemented on all phases of the 
project to provide an independent review of the work. Quality control reviews shall include 
checks for conformance with regulatory agency requirements, completeness and correctness of 
evaluations, design accuracy, feasibility of implementing recommendations, and adherence to 
contract requirements.  

Task 105 Work Plan 

1. Work Plan Format. DESIGN PROFESSIONAL shall prepare a written draft Work 
Plan. CITY will provide the format and a guideline for the information to be included 
in the Work Plan. The Work Plan for the project includes, at a minimum, the 
following: 
a. A summary of dedicated key team members roles and responsibilities, including all 

field crew leaders and contact information. 
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b. A summary of the project's scope of services and the DESIGN PROFESSIONAL’s 
plan to complete the work within their project schedule. 

c. The DESIGN PROFESSIONAL’s baseline project schedule. 
d. Provide a detailed invoice forecast schedule for performance of all work through 

the end of the contract period. The invoice forecast schedule, including a 
breakdown of monthly DESIGN PROFESSIONAL, MBE, and WBE invoice 
amounts versus forecasted monthly amounts, shall indicate the planned value of 
work to be invoiced monthly through project completion. The DESIGN 
PROFESSIONAL shall provide a tracking graph of the forecast that clearly shows 
each of the monthly amounts forecasted. 

e. Define any issues requiring special coordination with CITY, and/or adjacent 
projects. 

2. Submitting Work Plan. Submit the draft Work Plan (a single electronic file in 
portable document format - PDF) within 21 calendar days of the notice to proceed. 
CITY will review the draft Work Plan and provide comments within 14 calendar days 
of receipt of the draft Work Plan. Revise the draft Work Plan as necessary to respond 
to CITY's comments and submit 2 printed copies of the final Work Plan and a single 
electronic PDF file within 14 calendar days of receipt of CITY's comments. The Work 
Plan shall be updated and maintained throughout the project, with updates provided to 
the CITY when requested and at the time of the construction phase services at a 
minimum. 

Task 106 Meetings 

1. Project Kickoff Meeting. After Notice to Proceed is given by CITY, DESIGN 
PROFESSIONAL shall organize and conduct a Project kickoff meeting with the CITY 
to review and establish project goals, lines of communication, project procedures, the 
proposed Work Plan, and other logistics of project execution, including anticipated 
Project schedule and content of subsequent monthly progress meetings. DESIGN 
PROFESSIONAL shall prepare and submit an agenda to CITY staff prior to the 
meeting and prepare and distribute meeting minutes one week after the meeting date. 

2. Monthly Progress Meetings. Participate in up to 11 progress meetings with CITY to 
provide updates on work progress, budget and schedule status, current issues, 
variances in the potential scope of work. Anticipated future activities and CITY action 
items shall be discussed. DESIGN PROFESSIONAL shall prepare and submit an 
agenda to CITY prior to each meeting and prepare/distribute meeting minutes. 
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TASK SERIES 200 - PUBLIC INVOLVEMENT 

Task 201 Public Meeting Assistance 

DESIGN PROFESSIONAL shall assist CITY in preparing for one (1) Public Meeting following 
30% design deliverables. The meeting will focus on communicating to the residents and business 
owners the anticipated nature, location, and schedule of planned work in the project area. Input 
from the public regarding sanitary sewer overflows, construction impact, traffic control, and any 
other challenges directly related to planned improvements shall be noted by the DESIGN 
PROFESSIONAL and incorporated into 60% design. 

1. CITY will establish meeting date, meeting time and venue and make necessary 
arrangements for meeting. Space occupancy fees, if necessary, and refreshments, if 
desired, will be provided by the CITY. 

2. Provide the CITY with project area boundaries to determine mailing addresses for 
notifications. CITY will prepare mailings to businesses and property owners with the 
project area and notify City Council representatives whose districts fall within the project 
area boundaries. DESIGN PROFESSIONAL shall pay costs related to mailing 
distribution, copies and postage based on invoices for these costs as provided by the 
CITY. 

3. CITY will approve templates of meeting materials, including agendas, presentations, 
display boards provided by DESIGN PROFESSIONAL, comment cards and sign-in 
sheets for public meetings. DESIGN PROFESSIONAL shall print all meeting materials 
and pay all related costs. 

4. As requested by the CITY, prepare, print, and present a project area map exhibit and 
proposed project schedule for presentation to the public. 

5. Attend and assist the CITY in conducting the public meeting and address technical 
questions posed by attendees. 

6. Review drafted public meeting minutes prepared by the CITY. Minutes shall include a 
summary of any resident concerns expressed at the meeting and the expected approach to 
resolution of each concern. The CITY will submit draft minutes within five (5) calendar 
days after the public meeting to the DESIGN PROFESSIONAL. Comments and revisions 
shall be submitted to the CITY within five (5) calendar days. 

Task 201 Communication with Property Owners 
Assist CITY with responding to inquiries from businesses and property owners throughout the 
duration of the design phase of the project. Document communications with property owners and 
promptly provide copies of said documentation to the CITY. CITY shall respond to requests for 
information from public officials and the media. 
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TASK SERIES 300 - FIELD INVESTIGATIONS AND DATA REVIEW 

Task 301 Review Existing Reports, GIS and Field Data  
The DESIGN PROFESSIONAL shall compile and review pertinent existing data and reports, 
CCTV, and GIS information provided by the CITY, and other related data obtained previously 
by or for CITY within the project area.  

The DESIGN PROFESSIONAL shall review CCTV inspection videos and data (for 
approximately 8,000 linear feet of pipe) and manhole inspection reports for up to 100 manholes 
to identify defects in main sewers, manholes, service laterals, and verify system connectivity and 
identify I/I defects. Reference WSD protocols for field data evaluation guidance. Applicable 
protocols include: 

1. Manhole Inspection Protocol dated July 2014 

2. CCTV Investigation Protocol dated February 2019 

Task 302 Topographic and Land Survey 

The DESIGN PROFESSIONAL shall conduct a topographic survey in sufficient detail to serve 
as the basis for preliminary and final design. Existing conditions shall be surveyed to determine 
critical features within the project area, including the proposed pipeline alignment of the project 
site for proposed improvements. The survey shall be delivered in standard text file, electronic 
topographic survey files including contours at one (1.0) foot contour interval in CAD format. 
These services shall include the following tasks: 

1. Horizontal and Vertical Control- The horizontal control coordinates shall be indicated in 
State Plane Coordinates conforming to NAD (North American Datum) 1983/1987 
Missouri coordinate system with conversion to ground plane coordinates with a 
combined adjustment factor for the project coordinate system. The vertical control shall 
conform to NAVD (North American Vertical Datum) 1988. 

2. Detailed Topographic Survey- Perform a detailed topographic survey along with 
easements where existing sewers are located and for the proposed relief sewer alignment 
within existing public right-of-way and street corridors from right-of-way to right-of-way 
where existing sewers are located, or where new sewers are likely to be required based on 
proposed design. The topographic survey shall include the location of sanitary sewer 
lines, manholes, waterlines, stormwater inlets and structures, power poles, telephone 
poles, utilities, sidewalks, streets, driveway, curbs, trees (isolated trees three (3) inch 
diameter and larger and twelve (12) inch diameter and larger in wooded areas), and 
structures and other visible improvements within the survey boundaries. Manholes shall 
be named as shown in the CITY’s GIS. 

3. Prepare Base Map- Prepare a base map of existing parcels, with the owner’s name and 
address, and right-of-way with the project boundaries. The base map shall establish right-
of-way and adjacent parcels by field evidence, recorded plans, deeds, etc. 

4. Coordinate and Locate Utilities- Coordinate utility locates with Missouri One Call and 
locate visible existing utilities and utilities located by Missouri One Call. If utility locate 
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companies are non-responsive, then contact each utility company to request utility maps 
and records. 

5. Locate Geotechnical Borings- Survey shall provide field locations of all soil borings 
performed during geotechnical investigations. 

6. Land Surveying - Services shall be provided to prepare temporary construction and 
permanent easement drawings and legal descriptions for up to seven (7) commercial 
parcels and up to eight (8) residential properties. 

Task 303 Geotechnical Investigation 
DESIGN PROFESSIONAL shall conduct geotechnical engineering services including laboratory 
and field testing, and preparation of geotechnical reports. The geotechnical report shall include 
professional interpretations of the probable soils to be encountered. Obtain up to five (5) soil 
borings at an approximate anticipated average depth of twenty (20) feet located at critical 
locations. Should additional or deeper borings be required for rock coring, the additional work 
shall be performed as Optional Services approved by the CITY. The geotechnical investigations 
shall include the following services: 

1. Perform Field Work and Testing - Perform all exploratory field work and field and 
laboratory testing to characterize soil types, the presence of fill material or 
obstructions, depth to bedrock, and depth to groundwater. Collect three to four samples 
from each boring and retain for future reference. Five (5) borings shall be performed 
during the preliminary stage, Task Series 501 Preliminary Design. The borings 
deliverable shall include a soil profile with associated soil/rock layers noted. The 
borings shall be included in the Basis of Design Report and the geotechnical report.  

2. Geotechnical Report -A geotechnical report shall be prepared for the borings and shall 
discuss the general soil and ground water conditions underlying each site; present the 
relevant engineering properties of the existing soils; provide excavation and earthwork 
recommendations including minimum setbacks from adjacent structures and 
recommend design criteria and parameters for pipe bedding and other earth supported 
improvements. The report shall also provide an analysis of existing pavement materials 
to determine bearing capacities and suitability for long term reliability so that 
pavement removal/replacement areas can be determined in coordination with existing 
street and curb conditions and utility impacts. 

2. Submit three (3) copies of initial geotechnical report to CITY for review and comment 

3. Revise the report to address review comments and include the final report as an 
appendix to the Basis of Design Report. 

TASK SERIES 400 - ALTERNATIVES AND ALIGNMENT EVALUATIONS 

Task 401 Relief Sewer Alternatives Evaluation   

DESIGN PROFESSIONAL shall perform a preliminary alternatives evaluation analyses of a 
parallel relief sewer alignment and determine the quantity and location of cross connections 
between existing sewers and new relief sewer to convey the 5-year peak flow from Manhole 
S149-140 to Manhole S151-469 along the Dykes Branch Interceptor. 
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DESIGN PROFESSIONAL shall at a minimum perform or develop the following elements for 
the alternatives’ analysis: 

1. Evaluate and propose the most cost-effective sizing and alignment of the parallel relief 
sewer and the quantity and location of cross connections between the existing interceptor 
sewers and the new relief sewer within the project boundaries. Consideration of existing 
incoming tributary sewers and manholes, inlet connections, traffic control, location of 
double box drainage culverts, bypass pumping, water mains and other utilities and 
constructability issues shall be considered at a minimum and results of this evaluation 
should be included in the Basis of Design Report discussed below. Peak sanitary flows 
shall be provided by the CITY. 

2. Complete a parallel relief sewer alignment or routing study for new sanitary sewer to 
provide conveyance of peak sanitary flow (5-year storm event) from Manhole S149-140 
to Manhole S151-469 within the project area. Consideration should be given to tie-in 
connections, possible utility conflicts, possible private sewer lateral tie-ins (if existing), 
street or roadway crossings, temporary construction or permanent easement or property 
acquisitions required, constructability issues and construction cost impacts in developing 
the sanitary relief sewer alignment and cross connection locations. 

3. Benefits of sustainability and EnvisionTM.  

4. Identify opportunities for integrating other public infrastructure improvements with the 
proposed wastewater collection system improvements.    

5. Determine any water mains required to be relocated due to the proposed infrastructure 
improvements.  

6. Alternatives developed shall be presented by the DESIGN PROFESSIONAL and 
discussed with the CITY in a review workshop and the preferred alternative shall be 
documented in the meeting minutes. A description of alternatives evaluated and reasons 
for selecting the preferred alternative shall be discussed in the Basis of Design Report as 
part of Task 505.    

TASK SERIES 500 - PRELIMINARY DESIGN 

Task 501  Integrated Public Infrastructure Evaluation 
DESIGN PROFESSIONAL shall evaluate and develop a narrative describing the condition of 
existing roadways, curbs and gutters, sidewalks, ADA facilities, and amenities (i.e., benches, 
trees, etc.) and make recommendations for replacement in coordination with the selected 
preliminary design alternative and water main replacement improvements.  The narrative shall 
include a cost benefit analysis detailing the additional project cost beyond what is already 
required to complete the recommended sanitary improvement and the benefit for completing the 
additional repairs with this project.  Conduct one (1) on-site field review meeting with CITY 
staff prior to finalizing the narrative. This narrative shall be included in the Basis of Design 
Report to document the infrastructure condition and decisions made regarding additional 
infrastructure to be included in the project. 
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DESIGN PROFESSIONAL may be required to conduct a meeting with the CITY to review the 
proposed improvements and obtain direction from the CITY for incorporation of right-of-way 
improvements into the Project.  

Extensive design of infrastructure replacement such as water mains, street and curb 
reconstruction, sidewalks and curb ramp additions shall be paid for by Optional Services. 

Task 502 Preliminary Design Drawings (30% Complete) 
DESIGN PROFESSIONAL shall prepare preliminary design drawings (plan and profile) for the 
selected conceptual design alternative identifying the sewer alignment, the proposed locations of 
the new relief sewer pipes, manholes, diversion structure modifications or replacement, water 
main replacements if required, water valves and hydrants and abandonment of existing pipes and 
structures. The drawings shall note areas where relocation of utilities and watermains may be 
required. The drawings shall have sufficient detail to show the proposed alignment and 
preliminary elevations of the sewer and manholes but are not required to be a coordinated set of 
construction drawings. The format used for the drawings shall be required to comply with 
CITY’s Electronic Format requirements and its own design procedures, drafting standards, and 
design criteria.   

DESIGN PROFESSIONAL shall develop desk-top spreadsheet hydraulic calculations or other 
analysis to verify capacity and performance of the interceptor system through the project area. 
Input hydrographs of the Design Storm and peak flows shall be provided by the CITY for input 
and use in the hydraulic analysis or model. It is not the CITY’s plan to provide copies of any 
previous hydraulic model. DESIGN PROFESSIONAL shall submit hydraulic analysis to the 
CITY.  

Submit one PDF copy of 30% Design drawings and hydraulic calculations or model results to 
eBuilder. 

Task 503 Preliminary Opinion of Probable Construction Cost 

Prepare a preliminary opinion of probable construction cost for recommended alternative for 
parallel relief sewer and cross connection(s). This estimate shall be a Class 3 estimate consistent 
with AACE standards. The expected accuracy on the low end shall be -10 to -20 percent and the 
expected accuracy on the high end shall be from +10 to +30 percent. 

Task 504 Draft Basis of Design Report 

Prepare a draft report of the findings from the field data review, alternative’s evaluation, and 
preliminary design recommendations for final design for the project as described in Tasks 501 to 
505. The draft report shall include at a minimum the following sections: 

1. Executive Summary 

2. Introduction 

3. Summary of Field Investigations and Data Review 

4. Alternatives and Routing Alignment Evaluations 
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5. Summary of Public Involvement, Utility Coordination and EnvisionTM 

6. Preliminary Design Evaluation and Drawings 

7. Recommended Improvements 

8. Preliminary Design Opinion of Probable Construction Cost 

9. Conclusions/Recommendations 

Provide preliminary design drawings for submittal with the draft Basis of Design Report. The 
drawings shall include relief sewer alignment and manholes along with the proposed cross 
connection location(s) recommended for the project.  

Submit to the CITY one PDF file of the Draft Basis of Design Report in eBuilder. 

Task 505 Final Basis of Design Report 
Incorporate draft review comments into the Final Basis of Design Report. Submit to the CITY, in 
eBuilder, one PDF file of the Final Basis of Design Report within 30 days of receiving review 
comments from the CITY. 

TASK SERIES 600 - UTILITY COORDINATION 

DESIGN PROFESSIONAL shall provide for communication with all impacted utilities in the 
project area including notifications, requests for facility information and meetings to discuss the 
project. Utility coordination shall be performed in accordance with the City of Kansas City, 
Missouri’s Four Step Utility Notification Guideline. DESIGN PROFESSIONAL shall complete 
the following tasks in addition to the Four Step Utility Notification process: 

1. Identify all utilities that may be affected by the project. Contact those utilities and 
determine the facilities involved and their locations. 

2. Employ Subsurface Utility Engineering (S.U.E.) practices, level C and D, to determine 
utility locations sufficiently to proceed to preliminary design. Obtain verification from 
the utilities. 

3. Communicate and coordinate with each impacted utility to determine preliminary scope  
4. Meet directly with pertinent KC Water staff pertaining to water mains in the area.  

Determine if any water mains in the project area require replacement and if KC Water 
prefers to incorporate these water main replacements into the sewer project.  Verify 
locations of existing water mains along the project alignment. 
 

Based on the risk of utility conflict, provide recommendations for establishing a Utility Quality 
Level as defined by CI/ASCE 38-02 for data collection during design and establish and execute a 
plan for data collection with the utilities affected. 

Conduct a minimum of two (2) combined utility coordination meetings with all impacted 
utilities. Design drawings shall be distributed for review and comment. The DESIGN 
PROFESSIONAL shall be responsible for organizing the meeting location, inviting the impacted 
utilities, preparing meeting minutes and distributing them. The meeting shall be coordinated with 
the CITY. Communicate scope of the project, speculated construction sequencing and project 
schedule. Conflicts with utilities shall be identified and presented to the utilities for 
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consideration. Utility interruptions and temporary service requirements shall be determined. 
Identified utility owners’ requirements to be incorporated into the construction contract 
documents. Determine each Utility’s status with respect to required relocations. Communicate 
each utility’s projected design and construction schedule. 

Track and record utility coordination activities in accordance with the CITY’s Utility Log 
Template. The Utility Log shall be delivered to the CITY at each milestone deliverable in this 
scope of services.  

TASK SERIES 700 - ENVISION SUSTAINABILITY DESIGN 

The DESIGN PROFESSIONAL shall provide a sustainability assessment for each EnvisionTM 
credit at the end of the alternatives evaluation and preliminary design. EnvisionTM credit 
assessment and scores shall be delivered to the CITY via the EnvisionTM reporting Microsoft 
Excel template “Envision Credits Design Professional Tracking_Template.xlsx”, provided by the 
CITY. The DESIGN PROFESSIONAL shall provide a summary in the Alternatives Evaluation 
Technical Memorandum and Basis of Design Report, describing the credit assessment process 
and why incorporating considerations related to these credits will yield a higher level of 
sustainability on this PROJECT. The Envision™ credits assessed during preliminary design shall 
be confirmed and updated during final design. 

TASK SERIES 800 - WORK TRACKING APPLICATION 

DESIGN PROFESSIONAL shall enter final scheduled rehabilitation assets for the Project Area 
into the CITY’s web-based work order management application for work order creation. 
DESIGN PROFESSIONAL shall follow the work tracking application user protocol provided by 
the CITY.  This work shall be performed after completion of Task Series 900 and prior to 
construction. 

TASK SERIES 900 - DEVELOP CONSTRUCTION CONTRACT DOCUMENTS AND 
LIMITED SPECIFICATIONS 

Task 901 60% Construction Contract Documents 
After submitting the final Basis of Design report and approval of recommended relief sewer 
alternative, prepare 60% design drawings for review by CITY. The 60% design drawings shall 
include a detailed information with the sanitary relief sewer and cross connections, roadway and 
sidewalk replacement, curb/sidewalk ramp replacements, water main replacements (if 
applicable) and utility relocations, traffic control, easements, and erosion control. DESIGN 
PROFESSIONAL shall perform an internal quality control review of design documents and 
calculations and incorporate QC review comments prior to submittal.                        

The DESIGN PROFESSIONAL’s services shall include the following: 

1. 60% Sewer Design Calculations: Complete the hydraulic and final design calculations 
for the proposed sanitary sewer system. Sanitary sewers shall be designed in 
accordance with the CITY standards.  If new sewer segments cannot meet CITY 
standards due to conflicts with the existing storm pipes, DESIGN PROFESSIONAL 
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shall provide documentation of substandard velocities and grades with the following 
information:  pipe segment, proposed slope, proposed velocity, self-cleaning velocity, 
and 10 State’s Standards flow and velocity. 

2. Construction Sequencing and Constructability Issues:  Prepare recommended project 
sequencing/phasing, including bypass pumping of sewage flows, if necessary, to 
maintain sewage flow at all times, to maintain access to homes, businesses, streets, and 
include traffic control and detour plans, where appropriate. DESIGN 
PROFESSIONAL shall evaluate the sequence of construction, the necessity of 
coordination with other applicable projects, and examine issues of phasing and 
constructability in consultation with Water Services Department.  DESIGN 
PROFESSIONAL shall develop phased construction descriptions and schematics as 
required for inclusion in the Construction Contract Documents. Phasing and 
sequencing shall also consider appropriate methods for sediment and erosion control in 
conformance with Stormwater Pollution Prevention Plans and required NPDES 
permitting. 

3. 60% Technical Specifications: The DESIGN PROFESSIONAL shall obtain and 
review the CITY’s standard technical specifications and front-end contract documents 
and develop a specifications list for the Project. The CITY’s technical specifications 
shall be supplemented with technical specifications developed by the DESIGN 
PROFESSIONAL, where appropriate.  The DESIGN PROFESSIONAL shall develop 
drafts of Section 00412 – Adjustment Unit Prices, Section 01015 – Specific Project 
Requirement, and Section 01270- Adjustment Unit Price and Measurement Procedures. 

4. 60% Opinion of Probable Construction Cost:  Prepare an updated opinion of probable 
construction cost based on the 60% design plans and technical specifications 
developed, and any review comments received from the CITY related to the DESIGN 
PROFESSIONAL’S preliminary opinion of probable construction costs.  The 60% cost 
opinion shall be Class 2 consistent with AACE standards; the expected accuracy on the 
low end shall be -5 to -15 percent and the expected accuracy on the high end shall be 
from +5 to +20 percent. 

5. Review Meeting: Conduct a 2-hr review meeting with CITY staff to review the 
DESIGN PROFESSIONAL’s responses to the CITY’s review comments and the 
opinion of probable construction cost, including the detailed breakdown/basis used to 
arrive at the total construction cost. 

Task 902 Submit 60% Construction Contract Documents 
Submit via eBuilder one PDF copy of the following for CITY review:  

1. 60% design plans.  

2. 60% technical specifications list, specification sections developed by DESIGN 
PROFESSIONAL, and draft Sections 00412, 01015, and 01270.  

3. 60% Opinion of Probable Construction Cost.  

4. Final Sewer Calculations. 
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5. Draft Easement drawings and legal descriptions. (Final easement documents shall be 
provided within 14 days after review and comment by KC Water land acquisition 
specialist). 

The CITY will distribute plans to the appropriate CITY departments and staff for review. 

Task 903 Plan in Hand Walk Through 
Within 30 days of completing the 60% Construction Contract Documents DESIGN 
PROFESSIONAL and CITY shall perform a one-half (1/2) day plan in hand walk through. The 
purpose of the walk through is to verify and analyze the accessibility of the proposed work and 
to identify any special conditions to be included in the contract documents. DESIGN 
PROFESIONAL shall document all special conditions, take photographs, and propose solutions 
and specifications for the CITY to review. Submit two hard copies and a PDF of the special 
conditions, photographs, and proposed solutions and specifications for CITY review.     

Task 904 90% Construction Contract Documents 
The 90% design submittal is intended to be a complete, bid-ready set of construction documents. 
The purpose of the 90% design submittal is to provide the CITY and Smart Sewer Team the 
opportunity to review the plans, specifications, and appurtenant material prior to bidding the 
project for construction. DESIGN PROFESSIONAL shall prepare and submit 90% contract 
documents for review by CITY. The 90% documents shall include the final plans, rehabilitation 
maps and schedules for manhole, mainline and private lateral connection rehabilitation within 
the City right of way or permanent sanitary sewer easements. Incorporate review comments from 
CITY’s review of the 60% design documents.  

CITY staff shall be responsible for development of the Project Manual (specifications), including 
the standard “front end” documents and Divisions 1 through 16 (CSI format). The DESIGN 
PROFESSIONAL shall provide Sec. 00412 – Adjustment Unit Prices, Sec. 01015 – Specific 
Project Requirements and Sec. 01270 – Measurement and Payment to CITY.  

Task 905 Prepare 90% Opinion of Probable Construction Cost 
Prepare an updated opinion of probable construction cost based on the 90% Design Plans 
developed and any comments received from the CITY of its review of the 60% Opinion of 
Probable Cost submitted. The 90% cost opinion shall be Class 1 consistent with AACE 
standards; the expected accuracy on the low end shall be -3 to -10 percent and the expected 
accuracy on the high end shall be from +3 to +15 percent. The opinion of probable construction 
cost shall include a break-down of work that could be subcontracted by a general contractor to 
women and minority business enterprise (WBE and MBE) firms. 

Task 906 Submit 90% Construction Contract Documents 
Address review comments received from the CITY related to the 60% design completion 
submittal and any changes that resulted of the plan in hand walk through.  Progress the 
Construction Contract Documents and opinion of probable cost to 90% complete.   

Submit one PDF copy of the following via eBuilder for CITY review: 
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1. 90% plans. 

2. 90% technical specifications. 

3. 90% Opinion of Probable Cost. 

The CITY will distribute plans to the appropriate City departments and staff for review. Conduct 
a two-hour review meeting with the CITY to discuss any comments or final changes to the 90% 
design documents. Incorporate review comments into the final Construction Contract Documents 
as necessary. 

Task 907 Final Construction Contract Documents 
Address review comments received from the CITY related to the 90% design completion 
submittal and prepare final design documents including relief sewer drawings, and 
specifications.  

Prior to submittal of the signed and sealed Construction Contract Documents, the DESIGN 
PROFESSIONAL shall submit one (1) hard copy of the corrected final documents for review 
and acceptance by the CITY. 

Task 908 Opinion of Probable Construction Costs 
Update the 90% Class 1 cost opinion based on the Final Bidding and Construction Contract 
Documents and any comments received from the CITY on the 90% design submittal.  

Task 909 Final Deliverables 
Submit the following final deliverables: 

1. Drawings: 1 copy; “D” size and sealed by a registered professional engineer licensed in 
the State of Missouri. 

2. Electronic Contract Drawings: 1 copy; Per Attachment B and AutoCAD (.dwg) files 
via eBuilder. 

3. Electronic Contract Specifications 00412, 01015, and 01270, Sealed Certification 
Page, and List of Drawings:  – PDF and WORD via eBuilder. 

4. Final Opinion of Probable Cost via eBuilder. 

TASK SERIES 950 BID PHASE SERVICES 

Task 951 Pre-Bid Conference 
Prepare and present a pre-bid meeting, respond to questions regarding interpretation of contract 
drawings, specifications and technical issues, issue addenda, evaluate bids, and make 
recommendation of award. Project advertisement will have a duration of approximately 30 days. 

In coordination with CITY’s Project Manager, prepare for and present a pre-bid meeting at a 
date, time and place provided by the CITY. DESIGN PROFESSIONAL to prepare an agenda 
and facilitate the meeting with assistance from CITY. 



 

WSD Contract No. 1659  Relief Sewer: Dykes Branch Interceptor 
Revised 04/20/2022 Page 18 of 20  

 

 

Task 952 Submit Engineer’s Opinion of Probable Construction Cost 
Update the Final Class 1 cost opinion submitted under Design to reflect items impacted by 
addenda changes or changes in market conditions, as required. The cost opinion shall be 
submitted on the bidding form included in the bidding documents and provided to the CITY in a 
sealed envelope and placed in the bid box. The level of accuracy shall be the same as that for the 
final estimate. 

Task 953 Bid Assistance and Evaluation 

1. Assist the CITY with interpretation of the Contract Documents and develop addenda 
(up to three) as required during the bid advertisement period to clarify Contract 
Documents. CITY will post the addenda. 

2. Consult with and advise CITY as to the acceptability of the apparent successful bidder 
and the proposed major or specialty subcontractors. The review and evaluation shall 
include such factors as work previously completed for the CITY, work completed for 
others, contractor’s proposed project manager and superintendent, financial resources, 
technical experience, responses from references and other relevant facts. CITY shall 
provide one copy of each bid as well as a bid tab to DESIGN PROFESSIONAL for 
evaluation. 

3. Make written recommendation regarding the award of construction contract. 

IV. OPTIONAL SERVICES 
Any work requested by the CITY that is not specifically stated in one of the Basic Scope of 
Services listed above shall be classified as Optional Services. DESIGN PROFESSIONAL’s 
contract maximum upper limit for compensation includes an allowance amount for Optional 
Services not yet authorized by CITY that may be required throughout the course of the work. 
This allowance amount shall not be utilized unless specifically authorized in writing by the CITY 
to perform Optional Services. Optional Services shall not be performed, nor is the DESIGN 
PROFESSIONAL approved to utilize any of the allowance amount, unless the CITY provides 
written authorization to DESIGN PROFESSIONAL that includes the scope of work for each 
Optional Service to be performed and a maximum billing limit for compensation that has been 
mutually agreed upon. Optional Services shall include, but not limited to: 

1. Preparation of additional easement documents beyond the quantity defined. Assisting 
City with appraisal and/or an acquisition of easements. 

2. Meetings with local, State, or Federal agencies beyond those contemplated under the 
Basic Scope of Services. 

3. Appearances at public hearings or before special boards beyond those contemplated 
under the Basic Scope of Services. 

4. Field subsurface investigations, geotechnical investigations, environmental site 
assessments, or easement or right-of-way selection, preparation, negotiation, or 
acquisition work, requested or authorized by the CITY beyond those included in the 
Basic Scope of Services and any established allowances.  
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5. Evaluation and design services related to streambank stabilization of existing 
collection system or new relief sewer construction within the project area. Potential 
optional services include, but are not limited to, work to submit for 404/401 dredge and 
fill permit(s), potential USACE requirements for permit submittals/applications, 
FEMA no-rise certifications, HEC-RAS model of stream to establish existing and 
proposed conditions for zero rise impacts.  

6. Assistance with bid protests and re-bidding. 

7. Changes in the general scope, extent, design, or character of the project, including, but 
not limited to: 

a. Changes in size or complexity; 
b. CITY’s project schedule, design, or character of construction; 
c. Method of financing or availability of funding; 
d. A change to the method of construction procurement, which is assumed to be a 

conventional procurement approach (i.e. design-bid-build) herein; and 
e. A change to the number of bid packages, which is assumed herein to be one 

package.  

V. CITY’S RESPONSIBILITIES 
CITY will furnish, as required by Basic Services and not at the expense of the DESIGN 
PROFESSIONAL, the following items: 

1. Provide available information pertinent to the assignment, including GIS data, previous 
reports, drawings, specifications, and any other data relative thereto. Provide said 
information within thirty (30) calendar days of receipt of a written request by DESIGN           
PROFESSIONAL. 

2. Manhole Inspection Data and System Characterized GIS shall be delivered to DESIGN 
PROFESSIONAL within 30 days of notice to proceed.   

3. CCTV data shall be delivered to DESIGN PROFESIONAL by the date of notice to 
proceed. 

4. CITY’s Project Manager will coordinate meetings between City staff and the DESIGN 
PROFESSIONAL. 

5. Bidding Services. CITY will provide the following bidding phase services: 

6. Prepare Bid Tabulation. Provide copies of bids to DESIGN PROFESSIONAL for 
evaluation. 

7. The CITY will reproduce and submit Construction Contract Documents and 
construction permit application to MDNR for approval. 

Evaluate DESIGN PROFESSIONAL’s performance at key contractual milestones per the City’s 
Water Service Department's Design Professional Evaluation Process. WSD may elect to have 
additional evaluations during construction phase services or at the end of construction phase if 
applicable. Evaluations shall be submitted by the WSD Project Manager to the DESIGN 
PROFESSIONAL’s Project Manager and Project Principal responsible for delivering the 
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contractual obligations of this Agreement. DESIGN PROFESSIONAL shall have the 
opportunity to comment on the evaluation and request a meeting to discuss the evaluation. 

 

 (End of Scope of Services) 
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ATTACHMENT B 
ELECTRONIC DATA REQUIREMENTS  

 
A. Kansas City Plan Room - Electronic Format Requirements and Naming Conventions 

1. In addition to other deliverables included in this Contract, items listed below are 
requirements to accommodate posting bids documents, plans and specifications on the 
Kansas City Plan Room. 

2. Prime Design Professional/Consultant and Sub-Consultants shall adhere to the following 
electronic format requirements and use the naming conventions as set out below: 
a. Drawings/plans 

(1) Drawings/plans should be rendered as 200-300 dpi PDF Format images.  No 
files may be larger than 5 megabytes in size.  Plans/Drawings numbering should 
follow Form 00015 List of Drawings. 

(2) File names may not include any symbols such as < > : . “ / \ | ? ‘ & # % ^ * ( ) [ ] 
{ } +  

(3) FILE NAMES:  Plans/Drawings numbering should follow Form 00015 List of 
Drawings.  All plans should be named in the following manner:  three digit 
sequential number-brief descriptor.  For example:  001-Cover.pdf or 002-arc1.pdf 

b. CSI specification sections (project manuals) 
(1) CSI specification sections should be named by division, using DIV as a prefix.  

For example:  
(a) DIV01.PDF (Technical, Project Specific) 
(b) DIV02.PDF 
(c) DIV03.PDF 

c. Summary: 
(1) Division 00 and 01 in Microsoft Word or Excel  
(2) Division 2-16 in PDF Format 
(3) Completed document originals of Plans and Diagrams of project must be submitted 

as 200-300 dpi PDF Format images. 
B. Contract Information Management System - Project Web Requirements 

1. The City will utilize a web based contract information management system/project 
management tool in the administration of this Contract.  This web based application 
database is a collaboration tool selected and provided by City, which will allow all 
project team members continuous access through the Internet to important 
contract/project data as well as up to the minute decision and approval status 
information. 

2. Design Professional shall provide and shall require its sub-consultants to provide its 
management personnel assigned to this Contract with access to personal computers and 
the Internet on a daily basis. 

3. Design Professional shall conduct Project controls, outlined by the City utilizing the web 
based application database selected and provided by City.  This designated web based 
application database will be provided by the Design Professional to its sub-
consultants.  No additional software will be required.  City will assist Design 
Professional in providing training of sub-Consultant’s personnel. 
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4. Design Professional shall have and shall require its sub-consultants the responsibility for 
visiting the Project web site on a daily basis, and as necessary to be kept fully appraised 
of Contract/Project developments, for correspondence, assigned tasks and other matters 
that transpire on the site.   

a. These may include but are not limited to:  Contracts, Contract Exhibits, Contract 
Amendments, Drawing Issuances, Addenda, Bulletins, Permits, Insurance & Bonds, 
Safety Program Procedures, Safety Notices, Accident Reports, Personnel Injury 
Reports, Schedules, Site Logistics, Progress Reports, Daily Logs, Non-
Conformance Notices, Quality Control Notices, Punch Lists, Meeting Minutes, 
Requests for Information, Submittal Packages, Substitution Requests, Monthly 
Payment Request Applications, Supplemental Instructions, Owner Variation 
Directives, Potential Variation Orders, Variation Order Requests, Variation Orders, 
and the like.   

b. All supporting data including but not limited to shop drawings, product data sheets, 
manufacturer data sheets and instructions, method statements, safety MSDS sheets, 
Substitution Requests and required documentation will be submitted in digital 
format via the web based application database selected and provided by City. 

C. Electronic File Requirements – Closeout 
1. All documents (including as-built drawings) shall be converted or scanned into the 

Adobe Acrobat (.PDF) file format and uploaded to the web based application database 
selected and provided by City. 

2. In addition to the standard closeout submittal requirements detailed elsewhere in the 
Contract Documents, the Prime Design Professional/Consultant and Sub-Consultants 
shall also submit all closeout documents including but not limited to all “As-Built 
Drawings”, catalog cuts and Owner’s Operation and Maintenance manuals in digital 
format. 

D. Project Management Communications - Construction 
1. The Contractor shall use the Internet web based contract information management 

system/project management communications tool selected and provided by City, and 
protocols included in that software during the term of this Contract. The use of project 
management communications as herein described does not replace or change any 
contractual responsibilities of the participants. 

2. The project communications database is on-line and fully functional. User registration, 
electronic and computer equipment, and Internet connections are the responsibility of each 
project participant. The sharing of user accounts is prohibited. 

3. Training: City’s software service provider will provide a group training sessions scheduled 
by City, the cost of which is included in the initial user’s fee. Users are required to attend 
the scheduled training sessions they are assigned. Requests for specific scheduled classes 
will be on a first come first served basis for available spaces. Companies may also obtain 
group training from City’s software service provider at their own expense. 

4. Support: City’s software service provider will provide on-going support through on-line 
help files. 

5. Project Archive: The archive shall be available to each team member at a nominal cost.                    
The archive set will contain only documents that the firm has security access to during 
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construction. All legal rights in any discovery process are retained. Archive material shall 
be ordered from City’s software service provider. 

6. Copyrights and Ownership: Nothing in this specification or the subsequent                          
communications supersedes the parties’ obligations and rights for copyright or document 
ownership as established by the Contract Documents. The use of CAD files, processes or 
design information distributed in this system is intended only for the project specified   
herein. 

7. Purpose: The intent of using a project management communication tool is to improve 
project work efforts by promoting timely initial communications and responses.  
Secondly, to reduce the number of paper documents while providing improved record 
keeping by creation of electronic document files. 

8. Authorized Users: Access to the web site will be by individuals who are licensed users. 
a. Individuals may use the User Application included in these specifications or may 

request the User Application. 
b. Authorized users will be contacted directly by the web site provider, who will assign 

the temporary user password. 
c. Individuals shall be responsible for the proper use of their passwords and access to 

data as agents of the company in which they are employed. 
9. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY 
CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language 
toward any party or repeated posting of items intended to deceive or disrupt the work of 
the project will not be tolerated and will result in deletion of the offensive items and 
revocation of user license at the sole discretion of the Administrative User(s). 

E. KC Water Digital Data Submittal Standard 
 
Purpose 
In an effort to streamline the process of updating KC Water’s Geographic Information System 
(GIS), KC Water is requiring digital copies of the “Approved for Construction” drawings and 
“Construction Record Drawings”.  
Information is to be provided in a format that adheres to the requirements outlined below. 
 

1. Required Submittals Types 
a. Approved for Construction Drawings 

Prior to the release of the project for construction (Notice to Proceed), digital copies 
of the Approved for Construction Drawings must be provided to the KC Water 
project manager. CAD and PDF files shall be provided along with a hard copy of the 
record drawings.  
If a change in the hard copy prints is requested then the digital files shall be revised 
and resubmitted to ensure that all changes are reflected in both the hard copy and 
digital versions of the files. 

(1) KC Water projects require a digital copy of the CAD file used to generate the 
Approved for Construction Drawings. 

(2) The delivered CAD files must follow the KC Water CAD file standards. A CAD 
template file will be provided by KC Water’s project manager at the start of the 
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project along with a description of the CAD layers and object data elements that 
are required to be in the CAD file.   

   
 

2. Submittal Specifications 
a. All submitted CAD files must be spatially referenced to the North American Datum 

(NAD) 1983 State Plane Missouri West FIPS 2403 US Feet coordinate system. All 
CAD files shall be submitted in AutoCAD .dwg format with information drawn on 
the approved CAD layers. 

b. All CAD files shall be submitted with the object data tables included in the CAD 
template populated. 

c. In the case of an incomplete submission the digital copies may be returned for 
correction with comments. 

3. Questions/Technical Support 
In the instance of a technical error, question, or discrepancy in the process please 
contact: 

 
GIS Manager 
Water.GIS@kcmo.org 
 

4. CAD Layers and Object Data Tables:  
The general layout CAD file must have the required object data elements populated. All 
object data elements per asset type shall be populated. 

 
For a list of the required CAD layers, object data tables, and attribute codes, please 
reference the current version at the time of contract award of the Kansas City Water 
Services Department (KCWSD) CAD Design Standards and Specifications. 

 
 



 

 

ATTACHMENT C 

 

ENGINEER FEE SUMMARY AND  

SCHEDULE OF POSITION CLASSIFICATIONS 



Revised 8/23/2016

TOTAL EXPENSES  

(Subcontractor & 

Prime 

Reimbursable)

LLR Reimbursable 

Expenses 

(mileage, printing)
McCurdy 

Engineers 

(WBE)

EAE

(WBE)  

Tsi

(WBE)

Taliaferro & 

Browne

(MBE)

Task 100 - Project Management and 

Administration
13.7% 740 152,840$                           152,640$                200$                        200$                       -$                   -$                         -$                 

Task 200- Public Involvement 1.4% 64 16,040$                             13,140$                  2,900$                     500$                       2,400$               -$                         -$                 

Task 300 - Field Investigations and Data Review 17.2% 272 192,140$                           44,000$                  148,140$                50$                         -$                   33,456$                  114,634$        

Task 400 - Alternatives and Alignment Evaluations 15.2% 824 169,820$                           143,850$                25,970$                   250$                       10,300$             15,420$                 -$                         -$                 

Task 500 - Preliminary Design 16.5% 1,050 184,500$                           174,030$                10,470$                   500$                       9,970$               -$                       -$                         -$                 

Task 600 - Utility Coordination 3.9% 32 43,400$                             5,740$                     37,660$                   -$                        -$                   37,660$                 -$                         -$                 

Task 700 - Envision™ Sustainability Design 1.1% 32 12,160$                             6,400$                     5,760$                     -$                        -$                   5,760$                   -$                         -$                 

Task 800 - Work Tracking Application 0.4% 32 4,760$                               4,760$                     -$                         -$                        -$                   -$                       -$                         -$                 

Task 900 - Develop Contract Documents and 

Limited Specifications
27.6% 1,388 309,270$                           271,340$                37,930$                   500$                       27,410$             10,020$                 -$                         -$                 

Task 950 - Bid Phase Services  3.0% 170 34,100$                             30,180$                  3,920$                     100$                       3,820$               -$                       -$                         -$                 

TOTAL BASE FEE 100.0% 4,604 1,119,030$                        846,080$                272,950$                2,100$                   53,900$             68,860$                33,456$                  114,634$        

Percentage of Total Base Fee Per Firm 100% 75.6% 0.2% 4.8% 6.2% 3.0% 10.2%

MBE % (T&B and TSi) 13.2%

WBE % (McCurdy and EAE) 11.0%

ATTACHMENT C: BUDGET SUMMARY 

Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

DESIGN PROFESSIONAL SERVICES FEES 

FEE SUMMARY 

TASK SERIES 

% of total 

Base Fee 

TOTAL LAMP 

RYNEARSON 

PROJECT 

HOURS

TOTAL PROJECT  = LAMP 

RYNEARSON LABOR + 

TOTAL EXPENSES FEE

 LAMP 

RYNEARSON 

LABOR (PRIME) 

EXPENSES (Subcontractor Costs and Prime Contractor Reimbursable Expenses)

Page 1 of 6

kltonjes
Typewritten Text
Optional Services   $110,970

kltonjes
Typewritten Text
Total Contract Amount    $1,230,000



4/4/2023

Budget assumptions: 17 months PM services - 13 months to bid + 4 months post bid to CPS contract for invoicing and CREO records. 

McCURDY (WBE) EAE (WBE) TSi (MBE) T&B (MBE)

Office Leader Group Leader
Sr. Project 

Manager

Project 

Manager

Project 

Engineer

Project 

Engineer

Senior Project 

Designer

Office Services 

Manager

Project 

Administrator / 

Admin

Prime Total FEE + Exenses FEE + Exenses FEE + Exenses FEE + Exenses

Tony O'Malley Laura Gray  Jon Shellhorn  Andrew Conard  Grant Zebold  Anh Le  Scott Morrow  Rhonda Griego  Christine Nichols   See Fee Buildup   See Fee Buildup    See Fee Buildup    See Fee Buildup   
Full loaded rate (x 3.04) 300$                    270$                    230$                     190$                     150$                     135$                     140$                     145$                     115$                     

Task 100 - Project Management and Administration
101 - Project Mangement Services 12 48 48 108
102 - Monthly Invoicing, Project Status Reports, and Project Schedule 18 68 54 20 32 192 $0
103 - Subconsultant Agreements and Administration 20 48 68 32 12 180
104 - Quality Control 12 24 36
105 - Work Plan - Draft & Final 2 20 20 6 4 52
106  - Meetings - Kickoff in person & 11 progress meetings (6 virtual & 5 in 

person); Agendas & minutes. 20 42 20 78 12
172

SubTotal Hours 24 132 226 162 84.00                   0 -                        52 60 740 -$                                  -$                                  -$                                  
SubTotal Fee 7,200$                35,640$              51,980$               30,780$               12,600$               -$                     -$                     7,540$                 6,900$                 152,640$                   

Expenses 200$                          152,840$                      
Task 200- Public Involvement

201 - Public Meeting Assistance 4 4 8 4 4 8 32
202 - Communication with Property Owners 32 32

SubTotal Hours -                       4                          36 8                           4                           4                           8 -                        -                        64                               2,400$                              -$                                   -$                                   -$                                       
SubTotal Fee -$                     1,080$                8,280$                 1,520$                 600$                    540$                    1,120$                 -$                     -$                      13,140$                     16,040$                        

Expenses 500$                          
Task 300 - Field Investigations and Data Review

301 - Review Existing Reports, GIS and Field Data (CCTV & MH inspections) 4 12 40 80 80 216

302 - Topographic and Land Survey 4 12 12 28 114,634$                               

303 - Geotechnical Investigation 4 12 12 28 33,456$                              
SubTotal Hours -                       4                          20                         64                         80                         80                         24                         -                        -                        272                             -$                                   33,456$                            114,634$                              

SubTotal Fee -$                     1,080$                4,600$                 12,160$               12,000$               10,800$               3,360$                 -$                     -$                      44,000$                     192,140$                      
Expenses 50$                             

Task 400 - Alternatives and Alignment Evaluations

401 - Relief Sewer Alternatives Evaluation 4 50 140 160 200 200 60 10 824

SubTotal Hours 4 50 140 160 200 200 60 0 10 824 10,300$                            15,420$                            -$                                   -$                                       
SubTotal Fee 1,200$                13,500$              32,200$               30,400$               30,000$               27,000$               8,400$                 -$                     1,150$                 143,850$                   169,820$                      

Expenses 250$                          
Task 500 - Preliminary Design

501 - Integrated Public Infrastructure Evaluation 

(road/curb/inlet/sidewalks/ADA/amenities (trees/genches).  Watermains 
4 16 24 24 60 40 168

502 - Preliminary Design Drawings (30% Complete)

 (note areas reloaction of utilities & watermains may be required). Sufficent 
8 64 90 90 90 160 502

503 - Preliminary Opinion of Probable Construction Cost 2 16 8 16 16 58

504 - Draft Basis of Design Report 8 16 32 80 40 16 24 216

505 - Final Basis of Design Report 2 48 24 24 4 4 106

SubTotal Hours -                       24 160 178 234 206                      220 0 28 1050 9,970$                              -$                                   -$                                   -$                                       
SubTotal Fee -$                     6,480$                36,800$               33,820$               35,100$               27,810$               30,800$               -$                     3,220$                 174,030$                   184,500$                      

Expenses 500$                          
Task 600 - Utility Coordination 0

Task 600 Utility Coordination 8 12 12 32
SubTotal Hours -                       -                       8 12                         -                        12 -                        -                        -                        32 37,660$                            -$                                   -                                         

SubTotal Fee -$                     -$                     1,840$                 2,280$                 -$                     1,620$                 -$                     -$                     -$                      5,740$                       43,400$                        
Expenses

Task 700 - Envision™ Sustainability Design 0
Task 700 Envision Sustainability Design 8 24 32

SubTotal Hours -                       -                       8 24 -                        -                        -                        -                        -                        32 5,760$                              -$                                   -                                         
SubTotal Fee -$                     -$                     1,840$                 4,560$                 -$                     -$                     -$                     -$                     -$                      6,400$                       12,160$                        

Expenses -$                            
Task 800 - Work Tracking Application 0

Task 800 Work Tracking Application 8 24 32
SubTotal Hours -                        -                        8 -                        24 -                        -                        -                         32 -$                                    -$                                    

SubTotal Fee -$                     -$                     -$                     1,520$                 -$                     3,240$                 -$                     -$                     -$                      4,760$                       4,760$                           
Expenses -$                            

Task 900 - Develop Contract Documents and Limited Specifications

901 - 60% Construction Contract Documents 20 80 120 120 144 224 8 716

902 - Submit 60% Construction Contract Documents 4 4 4 12

903 - Plan in Hand Walk Through & Deliverable 4 8 16 24 4 56

904 - 90% Construction Contract Documents 12 80 80 80 140 208 4 604 $10,020

905 - Prepare 90% Opinion of Probable Construction Cost 4 2 4 8 1

906 - Submit 90% Construction Contract Documents 4 4 4

907 - Final Construction Contract Documents 4 4 20 24 32

908 - Opinion of Probable Construction Costs 4 2 4 8 1

909 - Final Deliverables 2 36 24 40 40 2
SubTotal Hours -                       46                        220                      252                      220                      396                      512                      -                        20                         1,388                          $27,410 $10,020 -$                                  -                                         

SubTotal Fee -$                     12,420$              50,600$               47,880$               33,000$               53,460$               71,680$               -$                     2,300$                 271,340$                   309,270$                      
Expenses 500$                          

Task 950 - Bid Phase Services  
951 - Pre-Bid Conference 4 8 12 12 36

952 - Submit Engineer's Opinion of Probable Construction Cost 2 4 8 14
953 - Bid Assistance and Evaluation 24 48 40 4 4 120

SubTotal Hours -                       4 34 64 -                        60 4.00                     -                        4.0                        170 3,820$                              $0 -$                                    -                                          
SubTotal Fee -$                     1,080$                 7,820$                  12,160$                -$                      8,100$                  560$                     -$                      460$                     30,180$                      34,100$                        

Expenses 100$                           

Total Hours 28 264 852 932 822 982 828 52 122 4882
Total Labor 8,400$                 71,280$               195,960$              177,080$              123,300$              132,570$              115,920$              7,540$                  14,030$                846,080$                   

53,900$                            68,860$                            33,456$                            114,634$                              
Prime Expenses 2,100$                       

Total Expenses = Prime Expenses + Subconsultants 272,950$                   Total Subconsultants 270,850$                      
Total Project - Prime Labor + Total Expenses 1,119,030$              

TOTALTASK FEE 

(LABOR + EXPENSES)

Kansas City Water Services Department

Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

DESIGN PROFESSIONAL SERVICES FEES 
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Project 

Manager

Senior 

Engineer

Engineering 

Tech
Admin Asst. Accounting

Labor / 

Expenses

Labor Hourly Rate (includes 3.04 multiplier)  $      220.00  $      180.00  $      125.00  $        95.00  $      135.00 

Task 400 - Alternatives And Alingment Evaluations

Relief Sewer Alternatives Evaluation Assistance (bypass 

pumping, utility consideration cost estimates, etc.)
24 48 12  $             15,420 

SubTotal Hours 24 48 12 0 0

SubTotal Fee  $         5,280  $         8,640  $         1,500  $               -    $               -    $             15,420 

Expenses  $                      -   

Task 600 - Utility Coordination

Project Administration & up to 6 meetings 8 60 8  $             10,340 

Inspect project sites & document existing conditions 4 24 12  $               4,860 

Locate & obtain copies of record drawings 24  $               3,000 

Utility Coordination - Base utility notices 40 64  $             11,080 

Utility Coordination - Utility crossing data collection 24  $               3,000 

Utility Coordination - Digitize utility maps 16  $               2,000 

Field check locates prior to survey 6 16  $               3,080 

SubTotal Hours 8 10 204 76 8

SubTotal Fee  $       1,760  $       1,800  $     25,500  $       7,220  $       1,080  $            37,360 

Expenses  $                  300 

Task 700 - Envision Sustainability Design

Task 700 - Envision 32

SubTotal Hours 32

SubTotal Fee  $               -    $        5,760  $               -    $               -    $               -    $               5,760 

Expenses  $                      -   

Task 900 - Develop Construction Contract Documents & Specs

Task 904 - Construction Storm Water Pollution Prevention Plan 

(SWPPP)
8 16 40 4

SubTotal Hours 8 16 40 4  $             10,020 

SubTotal Fee  $       1,760  $       2,880  $       5,000  $           380  $              -    $            10,020 

Expenses  $                      -   

Total Hours 40 106 256 80 8 490

Totall Labor  $        8,800  $      19,080  $      32,000  $        7,600  $        1,080  $            68,560 

Total Expenses  $                  300 

PROJECT TOTAL -  Labor plus Expenses  $            68,860 

ATTACHMENT C: EAE Fee Buildup

Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

Task 304 - Environmental Desktop Evaluations



ATTACHMENT C: McCurdy Fee Buildup
Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

Traffic 

Engineer

Design 

Engineer / 

QAQC

Direct Labor

Labor Hourly Rate (includes 3.04 multiplier) 150$                 130$         

Task 200 Public Involvement

201 Public Meeting Assistance (1 meeting) 16

Attend 1 public meeting & prepare traffic control 

material for meetings 
Subtotal Task 200 Hours & Fee 16  $        2,400 

Task 400 Alternatives and Routing Alignment

401 Relief Sewer Alternatives Evaluation 60 10

Maintenance of Traffic (MoT) plan for 2 alternative 

sewer alingments, estimates, BOD write up, and attend 

up to 2 meetings with Erngineer and/or City.
Subtotal Task 400 Hours & Fee 60 10  $      10,300 

Task 500 Preliminary Design

501 Integrated Public Infrastructure Evaluation (ADA only) 24 4

Narrative detailing ADA facilities & potential 

improvements, update est. MoT alternatives, narrative 

for BOD report updated.

QAQC Preliminary Design Plans 45
Subtotal Task 500 Hours & Fee 24 49  $        9,970 

Task 900 Develop Contract Documents 

Project Administration 12  $         1,800 

901 60% Construction Contract Documents 85 15  $       14,700 

Temporary Traffic Control (TTC) & detour plans, 

quantities, details. General traffic control plan for 

neighborhood streets. Attend 1 meeting with City staff.

901 QAQC 60% Plans 45  $         5,850 

904 90% Construction Contract Documents 30  $         4,500 

905 Prepare 90% Temporary Traffic Control Opinion of 

Probable Construction Cost
2 2

 $            560 

Subtotal Task 900 Hours & Fee 129 62  $      27,410 

Task 950 Bid Phase Services 

951 Pre-bid Conference 6  $            900 

953 Bid Assistance and Evaluation (Respond to TTC related 

RFIs)
16 4

 $         2,920 

Subtotal Task 950 Hours & Fee 22 4  $        3,820 

TOTAL HOURS / SUBTOTAL 251 125
Staff Labor  $           37,650  $    16,250 

Total Labor Loaded, x 3.04  $       53,900 

PROJECT TOTAL  $      53,900 



Principal
Group 

Manager

Engineer VI / 

Sr. Engineer
Engineer II Eng I/Tech

Admin / 

Clearical
Lead Driller Driller Helper Labor Expenses #

Expense Unit 

Cost
Expense Total

Hourly Rate Loaded  $              68.00  $          67.00  $          62.00  $          39.00  $          31.00  $          21.00  $          39.00  $          29.00 

Labor Hourly Rate (includes 3.04 multiplier)  $            208.00  $        205.00  $        190.00  $        120.00  $          95.00  $          65.00  $        120.00  $          90.00 

Engineering Labor 2 6 4 34 2  $                  5,486 

Drilling Labor 3 25 25  $                  5,820 

Drilling Direct Expenses:

Mob/Demob, Local 1 675$                  $                675 

Daily Truck Usage (Logger) 4 75$                     $                300 

Daily Rig Usage Charge - ATV 3 650$                  $             1,950 

Daily Support Truck Usage 3 100$                  $                300 

Pavement Repair, Remove Cuttings 5 75$                     $                375 

Bentonite Chips (per bag) 5 25$                   125$                 

Stemming Plug (each) 5 15$                   75$                   

Fuel Surcharge 225$                 

Rock Coring - $600 per 10-foot (coring, testing, & reporting fees). 

Note 1 section  of 10 foot rock boring estimated. Additional Rock will be 

Optional Services. 

1 600$                 600$                 

Drilling In-Direct Expenses:

Traffic Control, lane closure, per day 2 2,800$             5,600$             

Site Clearing, per day 1 1,800$             1,800$             

KCMO Permit 1 500$                 500$                 

12,525$           

Supervision Labor 2 4  $                     890 

Laboratory Direct Expenses:

Classification 30 10$                   300$                 

Moisture Content 30 8$                     240$                 

Penetrometer 30 8$                     240$                 

Extrusion 5 25$                   125$                 

Unit Weight 5 35$                   175$                 

Unconfined Compression 5 100$                 500$                 

Atterberg Limits 5 85$                   425$                 

2,005$             

Analysis & Report 

Preperation

Labor
2 15 12 20 2  $                  6,730 

TOTAL HOURS / SUBTOTAL 2 10 18 20 54 4 25 25

Staff Unloaded Labor  $            416.00  $     2,050.00  $     3,420.00  $     2,400.00  $     5,130.00  $        260.00  $     3,000.00  $     2,250.00 

Totall Labor  $               18,926 

EXPENSES TOTAL EXPENSES TOTAL 14,530$           

PROJECT TOTAL  $         33,456 

ATTACHMENT C: TSi Geotech Fee Buildup
Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

Task 303 - Geotechnical Investigations

 EXPENSES SUBTOTAL 

 EXPENSES SUBTOTAL 

Field Investigation 

Laboratory Testing 



Principal
Surveyor  

IV

Surveyor 

III

Surveyor 

II

Surveyor 

I

 Eng. 

Tech VII

Eng. Tech 

V

Eng. Tech 

III

2-Member 

Crew (VI/III)

T&B Subtotal 

Labor

T&B Expenses 

Units

T&B Expenses 

Unit Cost 

T&B

Expenses

Hourly Rate Loaded  $301.00  $160.00  $   131.00  $123.00  $115.00  $145.00  $   85.00  $   83.00  $         225.00 

Task 302 TOPOGRAPIC SURVEY

Labor Project Administration 5 5  $              2,305 

Office Research (including plats/deeds, control 

research, on-call)
8 3

 $              1,483 

Field Work Topogrpahic Survey & set Bores 188  $           42,300 

Office - Prepare Drawings & L.S. QC 196 6  $           26,546 

 $                    -   

Expenses Easements & Exhbits 30  $              1,000  $          30,000 

Title Reports (O&E's) Comercial Parcels 7  $              1,200  $            8,400 

Title Reports (O&E's) Residential Parcels 8  $                 450  $            3,600 

TOTAL HOURS / SUBTOTAL 5 5 204 0 0 9 0 0 188
Staff Labor  $   1,505  $      800  $   26,724  $         -    $         -    $   1,305  $         -    $         -    $                  -   

 $           72,634 

 $         42,000 
 $        114,634 

ATTACHMENT C: TALIAFERRO & BROWNE FEE BUILDUP
Contract No.  1659  Project No. 81000990

Relief Sewer: Dykes Branch Interceptor

TALIAFERRO & BROWNE, INC. 

Total Labor Fee Estimate

Total Expenses

PROJECT TOTAL 



ATTACHMENT C 

Relief Sewer: Dykes Branch Interceptor  Project No. 81000990/Contract No. 1659  04/06/2023 

Item Rate 

Car, Survey Truck, or Van Mileage (per mile) 

(Rate per GSA, typically adjusted annually) $0.655 

PRINTING AND EXHIBITS 

Black and White Copies Letter (each) $0.15 

Black and White Copies 11 x17 (each) $0.20 

Black and White Copies 12 x18 (half size) (each) $0.80 

Color Copies Letter (each) $0.50 

Color Copies 11x17 (each) $1.25 

Color Copies 12 x18 (half size) (each) $1.50 

Plots Color Bond (per square foot) $2.50 

Plots Color Photo Paper (per square foot) $6.00 

Plots Black and White Bond (per square foot) $0.20 

Foamboard  white (24x36 or 32x40, each) $10.00 

Foamboard  black (24x36 or 32x40, each) $12.00 

Foamboard  white (larger than previous size, such as 40x60) $15.00 

Outside Printing, Postage, and Delivery At Cost 

Filing or permit fees, or similar outside costs At Cost 

SPECIAL EQUIPMENT (exclusive of operator) 

4x4 ATV $30/Hour 
Hour Sonar $130/Hour 
Hour Drone, 1 day minimum $1,000/Day

Handheld Scanner $280/Hour 
Terrestrial Scanner $320/Hour 

SURVEY CREW, 2-man crew $225/Hour 

Title Reports (O&E’s) Residential Parcels, each $450 

Title Reports (O&E’s) Commercial Parcels, each $1200 

Easement Preparation, each $1000 



 

ATTACHMENT C  

 

SCHEDULE OF POSITION CLASSIFICATIONS 

Relief Sewer: Dykes Branch Interceptor                  Project No. 81000990/Contract No. 1659  04/06/2023 

 
 

Employee Classification Hourly Rates 

(Actual Salary Range) 

Office Leader (I-III) $75.00 to $110.00 

Sr. Group Leader (I-IV) $70.00 to $100.00 

Group Leader (I-IV) $55.00 to $75.00 

Practice Lead (I-IV) $50.00 to $95.00 

Sr. Project Manager (I-VII) $50.00 to $90.00 

Project Manager (I-VI) $40.00 to $70.00 

Technical Expert (I-IV) $65.00 to $105.00 

Sr. Project Engineer (I-VIII) $43.00 to $86.00 

Project Engineer (I-V) $33.00 to $52.00 

Project Architect  $40.00 to $50.00 

Engineering Intern (I-II) $20.00 to $30.00 

Sr. Land Planner (I-III) $40.00 to $55.00 

Land Planner (I-III) $30.00 to $45.00 

Sr. Landscape Architect (I-V) $40.00 to $70.00 

Landscape Architect (I-IV) $30.00 to $45.00 

GIS Specialist (I-III) $25.00 to $35.00 

Sr. GIS Specialist (I-III) $30.00 to $45.00 

GIS Manager $50.00 to $60.00 

3D Application Specialist (I-IV) $35.00 to $50.00 

3D Technician (I-III) $30.00 to $45.00 

Sr. Project Designer (I-IV) $40.00 to $55.00 

Project Designer (I-V) $26.00 to $40.00 

Project Administrator (I-IV) $23.00 to $40.00 

Sr. Engineer Tech (I-IV) $30.00 to $45.00 

Engineer Tech. (I-IV) $23.00 to $38.00 

Administrative Intern $15.00 to $20.00 

Administrative Assistant (I-II) $19.00 to $26.00 

Sr. Admin. Assistant (I-III) $25.00 to $32.00 

Offices Services Manager $39.00 to $49.00 

Survey Technician (I-II)  $25.00 to $35.00 

Sr. Survey Technician (I-III) $35.00 to $45.00 

Land Surveyor (I-III)  $39.00 to $59.00 

Sr. Land Surveyor (I-II) $57.00 to $75.00 

Party Chief (I-III) $30.00 to $45.00 

Survey Field Technician (I-III)  $28.00 to $38.00 

Observer (I-V) $20.00 to $40.00 
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ATTACHMENT D 
CITY – LICENSED GEOGRAPHICAL INFORMATION SYSTEM DATA 

CITY will provide licensed materials for Geographical Information Systems to be used for the 
project as follows: 
Grant of License.  CITY grants to DESIGN PROFESSIONAL and DESIGN PROFESSIONAL 
hereby accepts, upon the express terms and conditions contained in this Agreement, a non-
exclusive License to use the information described herein in the form produced and maintained 
by the Geographical Information System produced and maintained by City. 
 
License Materials.  The materials licensed for use by DESIGN PROFESSIONAL under this 
Agreement are the forms which can be read or manipulated by computer of the geographical and 
physical characteristic information collected and assimilated in the records of City (“Licensed 
Materials”). 
 
Use of Licensed Materials.  Subject to the terms, conditions and prohibitions of this Agreement, 
DESIGN PROFESSIONAL shall be entitled to use the information contained in the Licensed 
Materials to accomplish the scope of services provided by DESIGN PROFESSIONAL.  At the 
completion of the Agreement, DESIGN PROFESSIONAL shall return all materials to the CITY, 
and shall permanently remove the Licensed Materials from any media used by DESIGN 
PROFESSIONAL.  At the end of the Agreement, DESIGN PROFESSIONAL shall provide a 
written certification that all materials are returned and that all Licensed Materials, including 
copies, have been removed from the equipment or media of DESIGN PROFESSIONAL. 
 
Transfer of Licensed Materials. This license is expressly nontransferable and DESIGN 
PROFESSIONAL shall not transfer any interest, entitlement or obligation under this Agreement 
to any other person or entity. 
 
Data.  The data and information contained in the Licensed Materials shall be those files and 
systems as recorded and existing as of the time DESIGN PROFESSIONAL requests the 
information. 
 
Title.  The custody and title and all other rights and interests in the Licensed Materials are and 
shall at all times remain with the CITY and with the Offices or officials of the CITY having 
official custody of the Licensed Materials. 
 
Not Public Records.  The database in the form of the Licensed Materials is proprietary, 
intellectual property of the CITY and shall not be considered or deemed as open, public records, 
except as provided in §256.670, RSMo.  DESIGN PROFESSIONAL shall and hereby expressly 
agrees that it will, recognize the property interests of CITY and CITY agrees that it is not, 
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pursuant to this License, a custodian of any open, public records, except as may exist pursuant to 
§256.670 RSMo. 
 
Access to Materials.  Pursuant to the terms and conditions of this agreement, DESIGN 
PROFESSIONAL shall be provided access to obtain the Licensed Materials in a periodic basis 
for the term of this Agreement.  As provided in this Agreement, DESIGN PROFESSIONAL, 
shall be entitled to any Modifications, updates, renewals or additional data or information under 
the License granted by this Agreement. 
 
Updated Material and Modifications.  CITY shall in accordance with this Agreement and upon 
request of the DESIGN PROFESSIONAL provide to DESIGN PROFESSIONAL updates to or 
modifications of all or any specific parts of the data or information in the Licensed Materials.  
Any such updates or modifications provided by CITY shall be covered by and subject to each 
and all of the terms and conditions of this Agreement.  Furthermore, upon completion or 
termination of this Agreement, DESIGN PROFESSIONAL, will provide to CITY in a 
compatible form, updated information developed during the execution of the Scope of Services 
provided by DESIGN PROFESSIONAL. 
 
Data Contents. The data contained in the materials licensed by CITY to DESIGN 
PROFESSIONAL under this Agreement shall include that information necessary to allow 
DESIGN PROFESSIONAL to perform scope of services outlined in the Agreement. 
 
Waiver.  The waiver of any breach of any provision of this license shall not constitute a waiver 
of any subsequent breach of the same or other provisions of the Agreement. 
 
Modifications.  Any modification to the rights provided herein for licensed materials shall be in 
writing executed by each party. 
 

 

 

 

 

 

 

 



ATTACHMENT E 

 

CREO KC DOCUMENTS  
 

 
1. 00450 CREO KC 08:  Contractor  Utilization Plan & Request for Waiver 

 
2. 00450.01: CREO KC Letter of Intent to Subcontract 

 
3. 00460 CREO KC 10:  Timetable for MBE/WBE Utilization 

 
4. 00470 CREO KC 11:  Request for Modification or Substitution 

 
5. 01290.14: Contractor Affidavit for Final Payment 

 
6. 01290.15: Subcontractor Affidavit for Final Payment 
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 

for an estimated amount of $ (or % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of Kansas 

City's Civil Rights & Equal Opportunity Department to perform in the capacities indicated herein. Prime Contractor 

agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to 

work on the above-referenced contract in the capacities indicated herein, contingent upon award of the contract to 

Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:

Full address:

Street number and name City, State and Zip Code 

Primary contact:

Name Phone 

a) This subcontractor is (select one): MBE     WBE     DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the

firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed:

c) The dollar value of this agreement is:

Project Name/Title 

Project Location/Number 

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

PRIME CONTRACTOR BUSINESS NAME: 

_ 
Signature: Prime Contractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 

MWDBE SUBCONTRACTOR BUSINESS NAME: 

_ 
Signature: Subcontractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed 

on Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF ) 

)SS 

COUNTY OF ) 

The Undersigned,   of lawful 
 (Name) 

age, being first duly sworn, states under oath as follows: 

1. I am the  of  who is the general 
(Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.  and Project Title . 

2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

3 ()  Prevailing wage does not apply; or 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 

290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 

projects have been fully satisfied and there has been no exception to the full and complete compliance with these 

provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract 

and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in 

the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming 

compliance with the prevailing wage law as stipulated in the Contract. 

4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business

Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE

subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm  ______________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number   (_______) __________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work __________________________________________________

Subcontract Final Amount ______________________________________________

2. Name of MBE/WBE Firm   _____________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number (_______) ___________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work___________________________________________________

Subcontract Final Amount ______________________________________________
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List additional subcontractors, if any, on a similar form and attach to the bid. 

Supplier** Final Amount:   ___________________________________ 

*Reference to specification sections or bid item number.

()  Met or exceeded the Contract utilization goals; or 

()  Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 

()  No goals applied to this Project. 

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in                        
connection with the Contract.

6. If applicable, I hereby certify that (1) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and two 

percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce monthly 

report is attached.  NOTE:  This paragraph is only applicable if you completed a construction contract 

that was estimated by the City, prior to solicitation, as requiring more than 800 construction 

labor hours and costing in excess of $300,000.00.  If applicable you MUST attach copies of your 

final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, 

Missouri, the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City 

tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 

all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance 

with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 

and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 

from CONTRACTOR.

 CONTRACTOR 

 By  
 (Authorized Signature) 

 Title 

On this  day of ,  , before me 

appeared , to me personally known to be the 

 of the , 

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  

 as its free act and deed. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 

written. 

My commission expires: 

Notary Public 

DocuSign Envelope ID: CF07562F-6A3B-4EF2-A92A-60C48F7AB190
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project Number   
 
 Project Title   
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title 

 



00515.01 Employee Eligibility Verification Affidavit 120815  Contract Central 
Page 1 of 2 

ATTACHMENT F 
 
 

 
EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 

(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
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ATTACHMENT G 
Truth-In-Negotiation Certificate 

 City of Kansas City, Missouri Overflow Control Plan (“OCP”)  

Civil Action No. 4:10-cv-0497-GAF 

STATE OF                      ) 
    )    ss. 
COUNTY OF                      ) 
 
 

I, __________________________________, having full authority to act on behalf of 
_____________________________, do solemnly swear under oath to the following:   

1. This Certificate is executed and given by the undersigned as a condition precedent to 
entering into a Design Professional Agreement with the City of Kansas City, Missouri for 
the project known as___________________________. 
 

2. This Certificate shall be attached to and constitute an integral part of the above said 
Design Professional Agreement as provided in Part II, Sec. 24. 
 

3. I certify under penalty of law that the wage rates, other factual unit costs, and expenses 
supporting the compensation for this Design Professional Agreement was prepared under 
my direction or supervision in accordance with a system designed to assure that qualified 
personnel properly gathered and evaluated the information submitted, and that the 
information submitted is, to the best of my knowledge and belief, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 
 

4. The truth of the statements made herein may be relied upon by the City and the 
undersigned is fully advised of the legal effect and obligations imposed upon him by the 
execution of this instrument. 

 
______________________________ 

       Signature of affiant 

 

On this ____ day of __________, 20     before me,     __________________, a Notary Public in 
and for said state, personally appeared (                                            ), known to me to be the 
person who executed the within affidavit, and acknowledge to me that he/she executed the 
same for the purposes therein stated.    

           
                     _______________________________ 

              Notary Public      My commission expires:  ________ 



Attachment H 

Affidavit of Compliance With the Federal Consent Decree Regarding the 
City of Kansas City, Missouri Overflow Control Plan (“OCP”)  

Civil Action No. 4:10-cv-0497-GAF 

STATE OF MISSOURI ) 

    )    ss. 

COUNTY OF              ) 

 I, __________________________________, having full authority to act on 
behalf of _____________________________, do solemnly swear under oath to the 
following:   

I certify, under penalty of law, that the City has made an electronic copy of this Consent 
Decree available to this organization at the following web location:   
https://www.kcsmartsewer.us/home/showpublisheddocument/6428/6375347181219300
00. I further certify that the Consent Decree, along with appendices, have been 
reviewed in their entirety and that said review has been performed under my direction or 
supervision in accordance with a system designed to assure that qualified personnel 
properly evaluated and fully understand the information contained in this Consent 
Decree upon execution of any contract relating to such work, including, but not limited 
to, subcontractors, equipment providers, material suppliers, or sub-consultants. 

 
 

______________________________ 

       Signature of affiant 

 

 On this ____ day of __________, _____ before me, __________________, a Notary 
Public in and for said state, personally appeared (                                            ), known to me to 
be the person who executed the within affidavit, and acknowledge to me that he/she executed 
the same for the purposes therein stated.   

             
     _______________________________ 
      Notary Public 

My commission expires:  _________ 
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ATTACHMENT I

Non-Construction Subcontractors Listing 

Contractor shall submit Subcontractor information on this form prior to Subcontractor beginning 
Work.  Contractor shall update this listing and keep it current for the life of the Contract. 

Company Name 
Contact Name and Email 

Address 
Phone No. and Fax No. 

1. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

2. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

3. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

4. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

5. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

6. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

7. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

8. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

9. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

10. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

Contractor – Company Name: ___________________________________ 
Submitted By: ___________________________________ 

Title: ___________________________________ 
Telephone No.: ___________________________________ 

Fax No.: ___________________________________ 
E-mail: ___________________________________

Date: ___________________________________ 
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NON-CONSTRUCTION APPLICATION FOR PAYMENT



 

NON-CONSTRUCTION

              APPLICATION FOR PAYMENT
Project Number
Contract Number
Project Title

Final Payment 
Application Number: _______ Date:________________
Ordinance Number: ________ Ordinance Date:________

Design Professional/Contractor: City PO Number:  _________
Legal Name
Mail Address:
City, ST Zip
Vendor Number
Application for Work Accomplished:  From To:

Original Contract Amount [1] $0.00
Net by Amendments ___ through ___ [2] $0.00
Optional Services Amount in Contract [3] $0.00

[4] $0.00

[5] $0.00
Maximum Obligation Authorized ([1+2+4] - [3]) [6] $0.00

[7] $0.00
[8] $0.00

PAYMENT DUE CONTRACTOR (7-8) [9] $0.00

Instructions to Design Professional/Contractor:

Contractor:

Submitted By:
Signature: __________________ Date:________________

Phone: Fax: __________________ E-mail:_______________

Kansas City:

Approved By: Project Manager Date:________________

Approved By: Director or Designee Date:________________

Name of Kansas City, MO Project Mgr:

Water Services Department
Name, Project Manager
4800 E 63rd St

Kansas City, MO Contract Administrator:

4. Submit current insurance certificate for the following policies General Liability, Automobile, Workers Compensation 
and Professional Liability upon renewal. 

 Net by Optional Services Authorizations            

Unathorized Optional Services Amount  
Remaining (3-4)                              

   ___ through ___                                  

Kansas City, MO 64130

3.  If this is the Final application for payment, then also attach: 01290.14 Contractor Affidavit for Final Payment; 
01290.15 Subcontractor Affidavit for Final Payment, if required by contract; and proof of tax compliance (Revenue 
Clearance Letter).

Total Work Completed to Date
Total Previous Payments

1.  Complete and sign this Application and attach the following items:  A) documentation of expenses (direct payroll, 
direct expenses, and sub-consultants) per contract (ie.services performed; actual salary of personnel for time 
charges directly to the project; and/or actual reasonable expenses incurred, AND, B) a photocopy of your most recent 
00485.01 HRD MWBE Monthly Utilization Report submitted to Human Relations Dept., if required by contract, AND 
C) Monthly Progress Report, if required by contract.

2.  If this is the First application for payment and if Contract amount exceeds $150,000.00, then also attach proof of 
tax compliance (Revenue Clearance Letter).

5.  Submit Application to:

ATTACHMENT J - Non-Construction Application Payment
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