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INVITATION TO BID 

 

 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  
 

 

 
The General Services Department of Kansas City, Missouri will receive sealed Bids until 2:00 
PM, on March 11, 2025 at 4800 E. 63rd for Project/Contract No. 80002570/9944 for WD 
Emergency Valve Replacement construction contract.  Bids will be opened after that time at 
4800 E. 63rd Street, Kansas City, MO 64130.  

 
City desires that Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) have a maximum opportunity to participate in the performance of City contracts.  The 
goals for this specific Project are (11 %) MBE participation and (11 %) WBE participation.   
 
Bidding Documents will be available online to all interested parties at the Kansas City, Missouri 
Plan Room, http://www.kcmoplanroom.org.  All addenda will be posted at this location.  Any 
document or plan may be viewed or downloaded from this location. 
 
Project Manager: Tina Hawes  
Phone Number: 816-513-0315 
E-mail: tina.hawes@kcmo.org 
 
Contract Administrator: Jeff Windsor  
Phone Number: 816-513-0247 
E-mail: jeffrey.windsor@kcmo.org 
 

View all procurement and contracting opportunities at http://www.kcmo.org 

 

http://www.kcmoplanroom.org/
http://www.kcmo.org/
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INSTRUCTIONS TO BIDDERS 
 

 Project/Contract Numbers: 80002570/9944 

 

 Project Title: WD Emergency Valve Replacements            

 
 

 

1. Sealed Bids for Project/Contract Nos. 80002570/9944 for the WD Emergency Valve 

Replacements project will be received by the Water Services Department at 4800 E. 63rd Street, Kansas 

City, MO 64130 until 2:00 P.M., on Tuesday, March 11, 2025, at which time bidding will be closed.   

a. All Bids will be opened and read aloud.  The Bid Envelope must contain all required 

submissions to be included with the Bid.  No Bid may be withdrawn for a period of ninety (90) 

days after the Bid is opened.  Bid security shall likewise continue for the same ninety (90) days 

unless earlier released by the City.  The successful Bidder shall comply with all Bidding and 

contract requirements.  Bids, once opened and read, may not be withdrawn without forfeiture of 

the Bid security. 

b. All Bids shall be addressed to the Delois Moore, Procurement Manager, and shall state on the 

outside of the sealed Bid envelope “Bid Enclosed”, title and Project number, and shall be 

deposited in the locked Bid box.  All Bids must comply with the Bidding Requirements of 

Kansas City, Missouri (CITY).   

2. Consideration of Bids   

a. The City will determine the lowest, responsive and responsible Bid.  The City may reject any or 

all bids.  If the City rejects all Bids, the City may: (1) resolicit Bids following the City’s normal 

solicitation procedure; or (2) solicit Bids only from those Bidders that submitted a Bid pursuant 

to the original solicitation; or (3) use an expedited Bid submission schedule with or without 

readvertising or issuing any other public notice when the City determines that the delay from the 

normal City solicitation procedure would not be in the City's best interests. 

b. Alternates.  If this solicitation includes Bid Alternates, the City, in its sole discretion, may 

include any, all or none of the Alternates in determining the lowest, responsive and responsible 

Bid.  In determining lowest, responsive and responsible Bid, the City may include the Alternates 

in any combination and in any order or priority or choose none of the Alternates.  The City may 

make this determination at any time after Bid Closing and prior to Contract award.  The City will 

act in the best interest of the City in determining whether to include any, all or none of the 

Alternates and the combination and priority of any Alternates selected.  If additional funding 

becomes available after Contract award, City may add any or all of the Alternates to the Contract 

by change order.   

3. Evidence of Competency to Perform.  Each bidder shall furnish with the bid satisfactory evidence of 

Bidder’s competency to perform the proposed work.  Such evidence of competency shall consist of the 

following: 

a. Completed Form 00410.01 Experience Reference Summary for three projects of similar scope 

performed within the past 5 years including the name, address and telephone number of the 

contact person having knowledge of the project and the dollar value of the project. 

b. Statement that, during the three (3) years immediately preceding the date of the Bid, Bidder has 

received no written notices of violations of any federal or state prevailing wage statute in which 

prevailing wage penalties were assessed against the Bidder or  Bidder has been found in such  

but has made restitution to affected workmen and complied with any statutory penalty; and a 

 
 



 

 
00210 Instructions to Bidders 09152022 2 of 7 Contract Central 

statement that Bidder is current on payment of Federal and State income tax withholdings and 

unemployment insurance payments 

c. Statement that Bidder participates in a training program that facilitates entry into the 

construction industry and which may include an on-the-job or in-house training program.  By 

submitting its Bid, Bidder is agreeing to timely submit during the 48 hours after Bid opening an 

affidavit of describing such program and Bidder’s participation.  

d. Identify the following Key Personnel proposed for the Project.  (NOTE:  Key Personnel must be 

committed to the Project for its duration, and may not be removed or substituted without the 

City's prior written consent.) 

(1) GC Project Manager 

(2) On-Site Field Superintendent 

e. For each of the Key Personnel, provide the following background information. 

(1) Years of employment with current employer 

(2) City of residence 

(3) Identify any other projects this person will be involved with concurrently with the Project, 

and state the time commitment for the Project and each other project 

(4) Discuss professional registrations, education, certifications, and credentials held by this 

person that are applicable to the Project  

f. Discuss generally the tasks involved in the Project.    

g. Illustrate clearly and concisely Bidder's understanding of the technical elements that must be 

addressed for successful completion of the Project.   

h. Describe key issues that might affect the Project schedule and how Bidder proposes to address 

them. 

i. Summary of the Project Safety Plan for the Project. 

(1) Describe how Bidder proposes to address any unique safety issues for the Project 

(2) Describe your safety record and environmental compliance record along with your Firm’s 

OSHA reportable accident rates on recent comparable size projects 

(3) Statement of Bidder’s Experience Modification Ratio (EMR) 

j. Discuss Bidder's understanding of the traffic control required for the Project, if applicable, and 

how traffic control will impact the Project schedule.  Discuss any major traffic control issues that 

need to be addressed and Bidder's proposed solutions. 

k. Identify any other special issues or problems that are likely to be encountered.   Outline the 

manner in which Bidder suggests resolving them.   

l. Outline key community relations issues and how they might be resolved. 

m. Describe any difficulties Bidder anticipates encountering in serving the City, in light of the City's 

status as a municipality and public entity.  Explain how Bidder plans to manage them. 

n. Summary of Bidder’s Quality Assurance/Quality Control Plan for this project 

o. Statement regarding all work performed two (2) years immediately preceding the date of the Bid, 

that contains either (a) a contract by contract listing of any written notices of violations of any 

federal, state or local DBE/MBE/WBE Program and any damages assessed; or (b) a statement 

that there have been no such written notices of violations or such penalties assessed; and a 

statement that Program requirements have been met. 

p. Statement that the Bidder has not been rescinded or debarred from any bidding, contractual, 

procurement, or other such programs by federal, state or local entities.  
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q. Statement that Bidder is current on payment of Federal and State income tax withholdings and 

unemployment insurance payments 

r. Statement of Bidder’s litigation and/or arbitration history over the past five (5) years including 

final ruling. 

s. Statement of Bidder’s bond history over the past five (5) years including any incidences of 

failure to perform. 

t. MBE / WBE past project performance and compliance with participation goals in comparable 

size commercial projects 

u. List and describe in detail Bidder’s past experience repairing large diameter (>12”) water mains, 

vales and fittings. 

4. Waiver of Bid Requirements  The City Manager or his delegate at any time may waive any 

requirements imposed by this solicitation or by any City regulation when failure to grant the waiver will 

result in an increased cost to the City and the requirement waived would be waived for all Bidders for this 

solicitation and it is in the best interest of the City to grant the waiver.  The City Council at any time may 

waive any requirements imposed in this solicitation by the City’s Code of Ordinances when it finds 

failure to grant the waiver will result in an increased cost to the City and the waived requirement would 

be waived for all Bidders for this solicitation and it is in the best interest of the City to grant the waiver.  

The City reserves the right to waive any irregularities and/or formalities as deemed appropriate. 

5. Late Bids  Bids and modifications of Bids received after the exact hour and date specified for receipt 

will not be considered unless: (1) the Bid is sent via the U.S. Postal Service, common carrier or contract 

carrier, by a delivery method that guarantees the Bid will be delivered to the City prior to the submission 

deadline; or (2) if the Bid is submitted by mail, common carrier or contract carrier it is determined by the 

City that the late receipt was due solely to an error by the U.S Postal Service, common carrier or contract 

carrier; or (3) the Bid is timely delivered to the City but is at a different City location than that specified 

in this IFB; or (4) the City extends the time after the deadline for a force majeure event that could 

potentially affect any or all Bidders meeting the deadline. 

6. Interpretations and Addenda All questions about the meaning or intent of the Bidding Documents 

may be directed to the Project Manager listed at the end of these Instructions to Bidders.  Interpretations 

or clarifications considered necessary by the Project Manager in response to such questions will be issued 

by Addenda to all parties recorded as having received the Bidding Documents.  Questions received less 

than ten (10) days prior to the date for opening of Bids may not be answered.  Only answers issued by 

formal written Addenda will be binding.  Oral and other interpretations or clarifications will be without 

legal effect.  Addenda may also be issued to modify the Bidding Documents as deemed advisable by the 

City. 

7. Bid Security Requirements  All Bids submitted must be accompanied by a Bid deposit in the amount 

of five percent (5%) of the base Bid which shall be in the form of a Bid Bond (on the form provided in 

these Bidding Documents), Cashier’s Check, Letter of Credit, Certificate of Deposit or other instrument 

approved in advance by the City.  Prior to submittal of the Bid the City Treasurer must approve both the 

financial institution and text of a Letter of Credit.  A Cashier’s Check or a Certificate of Deposit shall be 

payable to the City Treasurer.  

8. Forfeiture of Security  If a Bidder fails or refuses to execute the Contract when requested by the City, 

any Bid security given to the City shall immediately become due and payable and forfeited to the City as 

liquidated damages. 

9. Mistake in Bid Security  By submitting a Bid, Bidder is agreeing to correct any mistakes on a Bid 

security submission when requested by the City.  When such a mistake occurs and a Bidder fails or 

refuses to correct the mistake or execute the Contract when requested by the City, any Bid security shall 

be forfeited to the City and the Bidder shall also be subject to debarment and damages. 

10. Bids that Exceed the Engineer’s Estimate  The City may offer the apparent lowest, responsive and 

responsible Bidders the option of performing the Work for the Engineer’s estimate for the Project with no 
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changes to the Bid requirements or scope of the Project if the Bid is not more than five percent higher 

than the Engineer’s estimate. 

11. Post Bid Required Submissions  The successful Bidder will be required to submit the following 

documents with the signed copies of the Bid Form/Contract or within the timeframes specified in the 

Notice of Intent to Contract letter.  Copies of the City’s forms that the successful Bidder will be required 

to sign are bound into this Project Manual for information: 

a. Properly signed, dated, and sealed Performance and Maintenance Bond and Payment Bond; 

b. Properly completed certificates of insurance; 

c. Copies of licenses required by the City to do the Work;  

d. A copy of CONTRACTOR’s current Certificate of Good Standing or Fictitious Name 

Registration from the Missouri Secretary of State, or other acceptable proof; and 

12. Indemnification – City of Kansas City.  The contract documents contains a requirement that 

Contractor shall indemnify, defend and hold harmless the City and any of its agencies, officials, officers, 

or employees from and against all claims, damages, liability, losses, costs, and expenses, including 

reasonable attorneys’ fees, arising out of or resulting from any acts or omissions in connection with the 

contract, caused in whole or in part by Contractor, its employees, agents, or Subcontractors, or caused by 

others for whom Contractor is liable, including negligent acts or omissions of the City, its agencies, 

officials, officers, or employees.  The contract requires Contractor to obtain specified limits of insurance 

to insure the indemnity obligation.  Contractor has the opportunity to recover the cost of the required 

insurance in the Contract Price by including the cost of that insurance in the Bid amount. 

13. City’s Buy American and Missouri Preference Policies  It is the policy of the City that any 

manufactured goods or commodities used or supplied in the performance of any City contract or any 

subcontract thereto shall be manufactured or produced in the United States whenever possible.  When 

Bids offer quality, price, conformity with specifications, term of delivery and other conditions imposed in 

the specifications that are equal, the City shall select the Bid that uses manufactured goods or 

commodities that are manufactured or produced in the United States. The City shall give preference to all 

commodities manufactured, produced, or grown within the State of Missouri and to all firms, 

corporations, or individuals doing business as Missouri firms, corporations or individuals,  when quality 

is equal or better and delivered price is the same or less. It is the bidder’s responsibility to claim these 

preferences. 

14. Affirmative Action   It is the policy of the City that any person or entity entering into a contract with 

the City, will employ applicants and treat employees equally without regard to their race, color, sex, 

religion, national origin or ancestry, disability, sexual orientation, gender identity or age.  Bidder will be 

required to comply with the City’s Affirmative Action ordinance if Bidder is awarded a contract from the 

City totaling more than $300,000.00.  If you have any questions regarding the City’s Affirmative Action 

requirements, please contact CREO KC at (816) 513-1836 or visit the City’s website at www.kcmo.gov. 

15. Tax Clearance  Bidder will be required to furnish to CITY sufficient proof from City’s Commissioner 

of Revenue, verifying that Bidder is in compliance with the license and tax ordinances administered by 

City’s Revenue Division as a precondition to CITY making its first payment under any CONTRACT over 

$160,000.00.  Bidder will also be required to obtain proof of City tax compliance from all of its 

Subcontractors prior to the Subcontractors performing any Work. 

16. Substitutions or "Or-Equal" Items The procedure for submission of substitutions or "or-equal" items 

is set forth in the General Conditions and Supplementary Conditions. 

17. Prevailing Wage Requirements  The successful Bidder shall pay the prevailing hourly rate of wages 

as determined by the Missouri Annual Wage Order and/or Federal Wage Determination set forth in the 

Project Manual. In case of a conflict between Missouri and Federal wage rates, the higher rate shall apply. 

Successful Bidder shall be required to use City’s Internet web based Prevailing Wage Reporting System 

provided by City and protocols included in that software during the term of this  Contract.  When 

requested by the City, Bidder shall submit user applications to City’s provided Prevailing Wage 

Reporting System for all applicable personnel and shall require subcontractors to submit same. 

http://www.kcmo.gov/
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18. Contract Information Management System.  Successful Bidder shall be required to use City’s Internet 

web based Contract Information Management System/Project Management Communications Tool 

provided by City and protocols included in that software during the term of this Contract. 

 Bidder/Proposer shall submit user applications to City’s provided Contract Information Management 

System for all personnel, subcontractors or suppliers as applicable. 

19. MBE/WBE Program Requirements  City desires that Minority Business Enterprises (MBE) and 

Women’s Business Enterprises (WBE) have a maximum opportunity to participate in the performance of 

City contracts.  The goals for this specific Project are (11%) MBE participation and (11%) WBE 

participation.  The City’s CREO KC Forms and CREO KC Instructions for Construction Projects are 

incorporated into these Bidding Documents and the Contract Documents.  The MBE/WBE Directory is 

available on the City’s website at www.kcmo.gov.  Please call the Civil Rights & Equal Opportunity 

(CREO KC) Department at (816) 513-1836 for assistance. 

Successful Bidder shall be required to use City’s Internet web based MBE/WBE Program Reporting 

System provided by City and protocols included in that software during the term of this Contract.  When 

requested by the City, Bidder shall submit user applications to City’s provided MBE/WBE Program 

Reporting System for all applicable personnel and shall require subcontractors/subconsultants to submit 

same. 

20. Waiver of MBE/WBE Requirements The City Council may waive any and all MBE/WBE 

requirements imposed by any Bidding Document or the MBE/WBE Ordinance and Contract with the 

lowest, responsive and responsible Bidder if the City Council determines a waiver is in the best interests 

of the City. 

21. Forfeiture of Bid Bond for Failure to Make MBE/WBE Submissions  By submitting its Bid, Bidder is 

agreeing to the following:  (1) Bidder has made by Bid opening a good faith effort to meet the MBE/WBE 

goals established for the Project; or Bidder will continue to make during the 48 hours after Bid opening a 

good faith effort to meet the MBE/WBE goals established for the Project; and (2) Bidder will timely 

submit its 00450 CREO KC Construction Contractor Utilization Plan/Request for Waiver (CREO KC 

Form 08) and 00450.01 CREO KC Letter of Intent to Subcontract for each MBE/WBE listed on the 

00450 CREO KC Construction Contractor Utilization Plan/Request for Waiver; and (3) Bidder will 

submit documentation of its good faith efforts to meet the MBE/WBE goals when requested by the City.  

Failure to meet these requirements in good faith will result in Bidder being debarred and forfeiting its Bid 

Bond. 

22. Workforce Program Requirements.  City desires that minorities and women have a maximum 

opportunity to practice their trades on city construction projects.  The minimum company-wide goals are 

a ten percent (10%) minority workforce and two percent (2%) women workforce. The City’s CREO KC 

Forms and CREO KC Instructions for Construction Projects are incorporated into these Bidding 

Documents and the Contract Documents. 

Successful Bidder shall be required to use City’s Internet web based Workforce Program Reporting 

System provided by City and protocols included in that software during the term of this Contract.  When 

requested by the City, Bidder shall submit user applications to City’s provided Workforce Program 

Reporting System for all applicable personnel and shall require subcontractors to submit same. 

23. Subcontractors, Suppliers and Others   

a. If the Contract Documents require the identity of certain Subcontractors, Suppliers and other persons 

and organizations (including those who are to furnish the principal items of material and equipment) to be 

submitted to City, the apparent lowest, responsive and responsible Bidder, and any other Bidder so 

requested, shall submit to City a list of all such Subcontractors, Suppliers and other persons and 

organizations proposed for those portions of the Work for which such identification is required.  An 

experience statement shall accompany such list with pertinent information regarding similar projects and 

other evidence of qualification for each such Subcontractor, Supplier or organization if requested by City.  

If City has reasonable objection to any proposed Subcontractor, Supplier or other person or organization, 

City may request the apparent lowest, responsive and responsible Bidder to submit an acceptable 

substitute without an increase in Bid price. 
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b. By submitting its Bid, Bidder agrees that it has read and understands all the provisions of General

Condition No. 6.07, Concerning Subcontractors, Suppliers and Others, and that it will comply with all

those provisions including but not limited to mandatory mediation of disputes and the prohibition against

paid-if-paid and paid-when-paid contract clauses. It is the City’s expectation that all Subcontractors and

Suppliers will be treated fairly and in good faith by the successful Bidders and that the successful Bidder

will make all reasonable efforts to resolve contract disputes with a Subcontractor or Supplier in a prompt

and fair manner. If the City is notified by a Subcontractor or Supplier of a contract claim with the

successful Bidder, City will notify the successful Bidder and will request prompt resolution of the claim.

City will provide any such Subcontractor or Supplier information regarding mandatory mediation as well

as a copy of the Payment Bond. City may notify the Surety that City has taken cognizance of such claim.

c. In accordance with the Missouri Prompt Payment Act, City reserves the right to withhold payment(s) in

good faith from the successful Bidder due to: i) the successful Bidder’s failure to comply with any

material provision of the contract; ii) third party claims filed or reasonable evidence that a claim will be

filed; iii) the successful Bidder’s failure to make timely payments for labor, equipment or materials; or

iv)for damage to a Subcontractor or Supplier.

d. By submitting its Bid, Bidder agrees it will not deny any Subcontractor subcontracting opportunities

solely because the Subcontractor is not a signatory to collective bargaining agreements with organized

labor.

e. The provisions of GC 6.07 are a material term of the Contract with the City and failure by the

successful Bidder to comply with the provisions of this section will be taken into consideration by City in

making the determination of lowest, responsive and responsible bidder in any subsequent City contracts.

24. Signatures  Each copy of the Bid Form/Contract must be signed and properly dated by the following,

as applicable:

Limited Liability Company: 

□ a member of the limited liability Company authorized to sign on behalf of the company.

Partnership: 

□ a partner authorized to sign on behalf of the partnership.

Sole Proprietor: 

□ the proprietor.

Joint Venture: 

□ the parties to the Joint Venture authorized to sign on behalf of each party to the Joint Venture,

or a person authorized by each party to the Joint Venture to sign on behalf of all parties to the

Joint Venture.

Corporation: 

□ a corporate office authorized to sign on behalf of the corporation.  Corporation’s seal must be

attached to the signature.

25. Forward all questions in writing to the following Project Manager and Contract Administrator.

Questions received less than Five (5) days prior to the Bid Date may not be answered.  Interpretations or

clarifications considered necessary by the Project Manager in response to such questions will be issued by

Addenda to all Bidders.  Oral or other interpretations or clarifications shall be without legal effect, even if

made at a Pre-Bid Meeting.
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Tina Hawes, Project Manager 

Water Services Department 

4800 E. 63rd Street 

Kansas City, MO 64130 

(816) 513-0315 Phone Number

E-mail: tina.hawes@kcmo.org

Jeff Windsor, Senior Procurement Officer

General Services Department /KC Water Services
4800 E. 63rd Street 

Kansas City, MO 64130 

(816) 513-0247 Phone Number

E-mail: jeffrey,windsor@kcmo.org

For persons with disabilities needing reasonable accommodations please contact 816-513-6566.  If you 

need to use the Relay Service, please dial 711. 



Bidder:  ____________________________________________ 
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BID FORM/CONTRACT 
 

 Project/Contract Numbers:  80002570/9944 
 

 Project Title:  WD Emergency Valve Replacements 
 

 

 

1. Bidder, having examined the Bidding Documents, related documents and the Site of the Work, and 

being familiar with all the conditions affecting the construction of the proposed Work, including Laws 

and Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, 

this Bid Form/Contract will become the Contract between Bidder and CITY for Bidder to furnish all 

labor and materials, equipment and services necessary for the proper completion of the Work in 

accordance with the Contract Documents, including general construction work at the price(s) stated 

below, which stated sums include fees and all other charges applicable to materials, appliances, labor 

and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  

The Contract Documents are identified in the General Conditions and are incorporated into and made 

part hereof this Bid Form/Contract by reference. 

3. Bidder agrees that if this Bid Form/Contract is executed by CITY, Bidder’s offer is accepted and this 

Bid Form/Contract that incorporates all other Contract Documents shall constitute the Contract 

between the parties. Bidder authorizes the CITY to fill in the Contract Price on this Bid Form/Contract 

in accordance with Bidder’s Bid.  Bidder agrees that this Bid Form/Contract may be executed in one or 

more counterparts, each of which will be deemed an original copy of this Bid Form/Contract  and all of 

which, when taken together, will be deemed to constitute one and the same Bid Form/Contract.  This 

Bid Form/Contract shall be effective upon the execution of counterparts by both parties, 

notwithstanding that both parties may not sign the same counterpart.  The parties’ signatures 

transmitted by facsimile or by other electronic means shall be proof of the execution of this Bid 

Form/Contract and shall be acceptable in a court of law.  A copy of this Bid Form/Contract shall 

constitute an original and shall be acceptable in a court of law.  

4. The maximum obligation of the CITY for the Work is $1,500,000.00, including Unit Prices.  The sum 

of the extensions of the Unit Prices form is $_____________ and shall be considered in determining 

the lowest and best bid.  The actual number of units worked and paid for under this Contract may be 

more or less than the estimated quantity given or may be none. 

5. The bidder agrees to enter into four (4) successive renewal of $1,500,000.00 to this Contract if so 

requested by the CITY. The determination to renewal the Contract will be at the sole discretion of the 

CITY where such renewal would be in the best interest of the CITY and subjected to the availability 

and appropriation of funds. An increase in a unit price, if any, will be determined solely by the CITY, 

and if needed, will not exceed the change in the Consumer Price Index for the period since the Contract 

was signed.  

6. The undersigned Bidder has given CITY’S Project Manager written notice of all conflicts, errors or 

discrepancies that it has discovered in the Contract Documents and the written resolution thereof by the 

Project Manager or by the DESIGN PROFESSIONAL is acceptable to Bidder. 

7. The undersigned Bidder agrees that this Bid shall remain subject to selection by CITY, and may not be 

withdrawn for hundred twenty (90) days after the day Bids are opened. 

8. The undersigned Bidder certifies that this Bid contains no modifications, deviations, riders or 

qualifications.   
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9. Form 00412 Unit Prices contain prices included in the Base Bid, and are incorporated into this Bid.  

Form(s) must be completed and returned with this Bid. 

10. The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 

appearing on each addendum: 

Addendum Number Dated Addendum Number Dated 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

( ) ( ) ( ) ( ) 

 

11. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 10% 

minority and 2% women during the term of its contract with the City, or request a waiver of the goals.  

If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 

in the HRD Instructions for Construction Contracts and the City’s Construction Employment Program 

Ordinance (commonly known as the “Workforce Ordinance”) (City Code Section 3-515). Within forty-

eight (48) hours after bid opening, the construction contractor shall submit CREO KC Employee 

Identification Report Form-Rev. 102715 which shall include: the name, home address, job title, sex 

and race/ethnicity of each person the contractor anticipates will be performing construction labor hours 

creditable towards the minimum workforce goals applicable to the construction contractor individually.   

12. Should Bidder fail to meet or exceed the minimum employment goals or otherwise establish that 

Bidder is entitled to a waiver under circumstances in which Bidder has previously failed to meet or 

exceed the goals on one or more occasions with the twenty-four month period immediately preceding 

the completion of the Work under this Bid Form/Contract, Bidder may be suspended from 

participating, either as a contractor or subcontractor, on any future contract with the City for a period 

ranging from thirty days to six months as further specified in the Contract Documents. This program is 

distinguished from the M/WBE Program in that it is not based on company ownership but rather is 

based on workforce hours instead of a budgetary allocation of work. 

13. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder employs 

fifty (50) or more people, Bidder has an affirmative action program in place and will maintain the 

affirmative action program in place for the duration of its contract with the City.  Bidder further 

warrants that it will comply with the affirmative action requirements contained in the General 

Conditions as incorporated by reference into this Bid Form/Contract. 

14. Section 15 through Section 18 constitutes the Affidavit of Intended Utilization required to be submitted 

by Bidders. 

15. By submitting its bid, Bidder is agreeing to the following: (1) Bidder has made by bid opening a good 

faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue to 

make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 

established for the project; and (2) Bidder will timely submit its 00450 CREO KC 8 Contractor 

Utilization Plan/Request for Waiver and 00450.01 CREO KC Letter of Intent to Subcontract for 

each MBE/WBE listed on the 00450 HRD 08 Construction Contractor Utilization Plan/Request for 
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Waiver;; and (3) Bidder will submit documentation of its good faith efforts to meet the 

MBE/WBE/DBE goals when  requested by the City.  Failure to meet these requirements in good faith 

will result in Bidder forfeiting its bid bond. 

PROJECT GOALS:              11%   MBE           11%   WBE   ________ % DBE         

 

BIDDER PARTICIPATION:  ________%   MBE _______%   WBE   ________ % DBE 

 

16. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 

whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 

the above project: (All firms must currently be certified by Kansas City, Missouri Human 

Relations Department) 

A. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No.  _______________________________________________________ 

I.R.S. No.  __________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 

 

B. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No.  _______________________________________________________ 

I.R.S. No.  ___________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 

 

C. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No. _______________________________________________________ 

I.R.S. No.  ___________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 

 

D. Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No. _______________________________________________________ 

I.R.S. No.  ___________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 

 

E.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No. _______________________________________________________ 

I.R.S. No.  ___________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 

 

F.  Name of M/WBE Firm  _________________________________________________ 

Address  ____________________________________________________________ 

Telephone No. _______________________________________________________ 

I.R.S. No.  ___________________________________________________________ 

Area/Scope of work ___________________________________________________ 

Subcontract amount  __________________________________________________ 
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(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

17. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 

opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 

exceed the MBE/WBE goals for the Project on the 00450 CREO KC 8 Contractor Utilization 

Plan/Request for Waiver. 

18. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 

Director of Human Relations to recommend disapproval of the bid unless the Director of Human 

Relations finds the Bidder established good faith efforts towards meeting the goals as set forth in the 

HRD Forms and Instructions for Construction Projects and the City’s MBE/WBE Ordinance. 
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Business Entity Type: 

  

(__) Missouri Corporation BIDDER 

(__) Foreign Corporation Legal name & address of Bidder, person  

(__) Fictitious Name Registration firm, partnership, corporation, or 

(__) Sole Proprietor association submitting Bid: 

(__) Limited Liability Company ________________________________ 

(__) Partnership Phone No: _______________________ 

(__) Joint Venture Cell No: _________________________ 

(__) Other: (Specify)__________         Facsimile No: _____________________ 

 Bidder’s E-Mail: ___________________  

 ________________________________ 

 Federal ID. No. ___________________ 

 

I hereby certify that I have authority to execute this document on 

behalf of Bidder, person, firm, partnership, corporation or association 

submitting Bid. 

 

By:   

 (Signature) 

 

   

 (Print Name) 

 

Title:   

 

Date:   

 

(Attach corporate seal if applicable) 

 

NOTARY 

 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 

 

My Commission Expires:  ___________________   _________________________________ 
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ACCEPTANCE OF BID 

 

CITY, by executing this Bid Form/Contract, hereby accepts Bidder’s Bid and this Bid Form/Contract that 

incorporates all other Contract Documents shall constitute the Contract between the Parties.   

 

CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents a 

maximum amount of One Million and No/100, ($1,000,000.00). The Contract Price includes: 

 

 

00412 Unit Prices, included in the Bid, a copy of which is attached 

 

  

 

 

By executing this Bid Form/Contract, CITY accepts Bidder’s offer for 

the Contract Price stated above and this Bid Form/Contract that 

incorporates all other Contract Documents shall constitute the Contract 

between the parties 

 

 

 

 

City of Kansas City, Missouri Procurement Manager 

(OWNER or City) 

 

 

Approved as to form: 

 

 

 

 

  

Assistant City Attorney  
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EXPERIENCE AND REFERENCE SUMMARY 
 

Project Number: 80002570 / 9944  
 

Project Title: WD Emergency Valve Replacements  
 

 

Firm’s Legal Name  

Mailing Address  

Contact – Name & Email  

Contact – Phone & Fax  

 

NO. PROJECT & LOCATION OWNER NAME & ADDRESS 

CONTACT & PHONE NUMBER 

PROJECT DURATION & 

DATE COMPLETED 

$ VALUE 

1.  

 

 

   

2.  

 

 

   

3.  

 

 

   

4  

 

 

   

5  

 

 

   

6  

 

 

   

7  

 

 

   

9  

 

 

   

10  
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 EXPERIENCE AND REFERENCE SUMMARY – CURRENT PROJECTS 
 
            Project/Contract Numbers: 80002570/9944 

Project Title:  WD Emergency Valve Replacements  
                                                                                     Page _____ of ______ 

 

Firm’s Legal Name  

Mailing Address  

Contact – Name & E-Mail  

Contact – Phone & Fax  

    

NO. PROJECT & LOCATION CONTRACT 

AMOUNT/ % 

COMPLETE 

OWNER NAME & ADDRESS 

CONTACT & PHONE 

NUMBER 

LENGTH, DIAMETER & 

MATERIAL OF CONSTRUCTION 

OR DESCRIPTION OF REPAIRS 

START DATE 

1.  

 

 

    

2.  

 

 

    

3.  

 

 

    

4.  

 

 

    

5.  

 

 

    

6.  

 

 

    

7.      

8.      
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LIST OF EQUIPMENT AND STAFFING AVAILABLE FOR PROJECT 
                        

Project/Contract Numbers: 80002570/9944 
 

Project Title:  WD Emergency Valve Replacements    
                                                                                                                                                                                  Page _____ of ______ 

 

 EQUIPMENT AVAILABLE FOR 

CONSTRUCTION (OR ATTACH 

LIST) 

 STAFFING BREAKDOWN  

 

NUMBER OF EACH CATEGORY 

1.  

 

 

1. OFFICE STAFF  

2.  

 

 

2. SUPERVISORS  

3.  

 

 

3. FIELD STAFF – CREW FOREMEN  

4.  

 

 

4. FIELD STAFF – OPERATORS (NOT 

FOREMEN) 

 

5.  

 

 

5. FIELD STAFF – LABORERS (NOT FOREMEN)  

6.  

 

 

6.   

     

 



                                                       Bidder: ____________________________________________

UNIT PRICES

Project/Contract No.: 80002570/9944

Project Title:  WD Emergency Valve Replacements  

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension
1 Hour 600 Two-Person Crew for Related Work w/o Excavation -$                       

2 Hour 50 Two-Person Crew for Related Work w/o Excavation - Regular Over-time -$                       

3 Hour 20 Two-Person Crew for Related Work w/o Excavation - Double Over-time -$                       

4 Hour 70 Two-Person Crew for Repair/Replacements -$                       

5 Hour 30 Two-Person Crew for Repair/Replacements - Regular Over-time -$                       

6 Hour 10 Two-Person Crew for Repair/Replacements - Double Over-time -$                       

7 Hour 1500 Three-Person Crew for Repair/Replacements -$                       

8 Hour 200 Three-Person Crew for Repair/Replacements - Regular Over-time -$                       

9 Hour 30 Three-Person Crew for Repair/Replacements - Double Over-time -$                       

10 Ton 1100 Granular Embedment -$                       

11 Hour 225 Hauling/Disposal - Single Axle Dump Truck -$                       

12 Hour 1250 Hauling/Disposal - Tandem Axe Dump Truck -$                       

13 Cu. Yd 950 Concrete -$                       

14 Cu. Yd 900 Diggable Flowable Fill -$                       

15 Hour 120 Two-Person Crew with Vacuum Excavator for Repairs -$                       

16 Each 12 Monthly Project Superintendence -$                       

17 Each TBD Specialized Traffic Control

18 Per Day 60 Street Plates -$                       

19 Each TBD Excacavtion / Degradation Fees 

20 Each TBD Materials Not Available from Owner's Stores

21 Each TBD Other Specialized or Unique Services, Labor, Equipment

22 Each 30 Weekday On-call per crew (24 hour period)

23 Each 190 Weekend/ Holiday On-call per crew (24 hour period)

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

-$                              

Note: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.
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BID BOND 
 

 Project Number 80002570 / 9944  
 

 Project Title WD Emergency Valve Replacements  
 

 Bond Number   

 

 
KNOW ALL MEN BY THESE PRESENTS: That _________________________________________ of 
__________________________________, as Principal, and _____________________________ as 
Surety, hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents unto KANSAS CITY, MISSOURI, a constitutionally chartered 
municipal corporation, as Obligee, in the sum of  

 ____________________________________________________________Dollars ($                      ), 
lawful money of the United States.  

WHEREAS, Principal is herewith submitting its Bid to enter into a contract with Kansas City for the above 
referenced project,  

NOW, THEREFORE the condition of this obligation is such that if the Principal is awarded the contract the 
Principal will, within the time required, enter into a contract and give a good and sufficient surety bonds to 
secure the performance of the terms and conditions of the contract and for the prompt payment of all 
labor and material furnished in the prosecution thereof as required by the contract documents, then this 
obligation shall be void; otherwise the Principal and Surety will immediately pay unto the Obligee the full 
amount of this bond as liquidated damages for failure to fulfill the conditions of this obligation, but in no 
event shall the Surety’s liability exceed the penal sum hereof. 

 

 Signed, sealed and delivered this _____ day of ___________________________. _______. 

 

     BIDDER AND PRINCIPAL 

Name, address and facsimile number of Bidder and Principal 

  

  

  

  

 

I hereby certify that I have authority to execute this document on 
behalf of Bidder and Principal. 

 

By:   

Title:   

 

 

 

 

 

 



 

00430 Bid Bond 050113 2 Contract Central 

(Attach corporate seal if applicable) 

SURETY 

Name, address and facsimile number of Surety: 

  

  

  

  

 

I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A- or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and (4) Surety is duly licensed to issue bonds in 
the State of Missouri and in the jurisdiction in which the Project is 
located. 

 

By:   

Title:   

Date:   

 

(Attach seal and Power of Attorney) 
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CREO KC INSTRUCTIONS 

FOR CONSTRUCTION CONTRACTS 

PART A.  ECONOMIC EQUITY & INCLUSION GOALS--MBE/WBE PROGRAM 

I. City’s Economic Equity & Inclusion Goals--MBE/WBE Program.

A. The City has adopted an Economic Equity & Inclusion Goals--Minority/Women Business

Enterprise (“MBE/WBE”) Program (Sections 3-421 through 3-469, Code of Ordinances)

(the “Program”) to implement the City’s policy of supporting the fullest possible

participation in City contracts and change orders of firms owned and controlled by

minorities and women. Each construction contract may have an MBE and/or WBE goal

for participation.   An MBE or WBE goal is a numerical objective the City has set for the

contract that may be awarded pursuant to these bid specifications.  Goals are stated as a

percentage of contract dollars.  For example, if an MBE goal for a contract is 10% and a

Bidder submits a bid of $100,000, the goal for MBE participation would equal $10,000.

The specific MBE/WBE goals on this contract are set forth elsewhere in the bid

specifications.

B. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s MBE/WBE Program by making

good faith efforts to include certified MBE/WBEs in the contract work to the extent of

the goals listed for the contract and to the fullest extent consistent with submitting the

lowest and best bid to the City.  Bidder agrees that the Program is incorporated into this

document and agrees to follow the Program.  Although it is not a requirement that a

Bidder in fact meet or exceed both the MBE and WBE Goals, it is a requirement for

approval of the Bid that a Bidder objectively demonstrate to the City that good faith

efforts have been made to meet the Goals.  Bidders must attempt to meet both the MBE

and WBE goals and request a waiver if either is not met.

C. The following CREO KC Forms are attached and must be used for MBE/WBE

submittals:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8); and

2. Letter of Intent to Subcontract (CREO KC Form  00450.01); and

3. Timetable for MBE/WBE Utilization (CREO KC Form 10); and

4. Request for Modification or Substitution (CREO KC Form 11); and

5. Contractor Affidavit for Final Payment (Form 01290.14); and

6. Subcontractor Affidavit for Final Payment (Form 01290.15).

Warning: The City only gives MBE/WBE credit for a Bidder’s use of City certified 

MBE/WBEs.  A certified MBE/WBE firm is a firm that has been certified by the City’s 

Civil Rights & Equal Opportunity Department as such.  An MBE/WBE firm must be 

certified before the date on which the contractor utilization plan is due.  Certified MBEs 

and WBEs are listed in the M/W/DBE Kansas City Mo. Online Directory, which is 

available on the City’s website at www.kcmo.org.  Before a Bidder submits a bid, Bidder 
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should contact CREO KC and consult the directory to make sure any firm proposed for 

use for MBE/WBE participation has been certified. 

II. Required Submissions Following Bid Opening.

A. Bidder must submit the following documents within forty-eight (48) hours of bid

opening:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8). This form

states a Bidder’s plan to use specific certified MBE/WBEs in the performance of the

contract and includes the following:

a. The work to be performed by each MBE/WBE and the amounts each is to

be paid for the work; and

b. The name, address, race or ethnic origin, gender and employer

identification number or social security number of each MBE/WBE that

will perform the work.

c. An automatic request for waiver in the event Bidder has not met or

exceeded the MBE and/or WBE goals for the contract but believes that it

has made good faith efforts to meet or exceed the goals and desires a

waiver of the goals.   If a waiver is requested, CREO KC will examine the

Bidder’s documentation of good faith efforts and make a recommendation

to grant or deny the waiver.  CREO KC will recommend a waiver be

granted only if the Bidder has made good faith efforts to obtain

MBE/WBE participation.

2. Letter(s) of Intent to Subcontract (CREO KC Form 00450.01).   A letter

must be provided from each MBE/WBE listed on the Contractor Utilization

Plan.  These letters verify that the MBE/WBE has agreed to execute a formal

agreement for the work and indicate the scope of work to be performed and

the price agreed upon for the work.

III. Required Submission when Requested by City.

A. Bidder must submit the following documents when requested by City:

1. Timetable for MBE/WBE Utilization (CREO KC Form 10).

2. Documentation of good faith efforts.

IV. Required Monthly Submissions during term of Contract.

A. Bidder must submit the following report on a monthly basis if awarded the contract:

1. M/WBE Monthly Utilization Report.  This report must be submitted to the Director

by the 15th of each month.  Failure to submit timely reports may result in delays in

processing of current and future contract approvals and payment applications. The

method of submission of this report is through the B2GNow Diversity Management

System (B2GNow).

V. Required Submittals for Final Contract Payment.

A. Contractor must submit the following documents with its request for final payment under
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the contract: 

1. Contractor Affidavit for Final Payment (Form 01290.14)

2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15)

3. Final B2GNow Monthly Contract Audit Report with all payment audits

confirmed.

VI. Additional Submittals.

A. Contractor may be required to make additional submittals during the term of the Contract,

including Request for Modification or Substitution (CREO KC Form 11).  Refer to

Section IX, Modification of the Contractor Utilization Plan or Substitution of an

MBE/WBE, for additional instructions on when this form must be submitted.

VII. MBE/WBE Participation Credit.

A. The following shall be credited towards achieving the goals:

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay

to a subcontractor that is a certified MBE or WBE, except as otherwise expressly

provided for herein.

2. The total contract dollar amount that a prime contractor that is a certified MBE or

WBE performed itself.

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime

contractor to obtain supplies or goods from a supplier who is a certified MBE or

WBE.

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor

to obtain supplies or goods from a supply broker who is a certified MBE or WBE.

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime

contractor to a manufacturer of construction supplies who is a certified MBE or

WBE.

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of

the above methods of participation.

B. NO CREDIT, however, will be given for the following:

1. Participation in a contract by a MBE or WBE that does not perform a commercially

useful function as defined by the Program; and

2. Any portion of the value of the contract that an MBE or WBE subcontractor

subcontracts back to the prime contractor or any other contractor who is not a

qualified MBE/WBE; and

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for

negotiating the price, determining quality and quantity, ordering the materials and

installing (where applicable) and paying for material itself; and

4. Work performed by an MBE or WBE in a scope of work other than that in which the

MBE or WBE is currently certified.
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VIII. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the MBE/WBE goals.  Good

faith efforts are efforts that, given all relevant circumstances, a Bidder actively and

aggressively seeking to meet the goals can reasonably be expected to make.  Good faith

efforts must be made before the Bidder submits a Contractor Utilization Plan, in other

words, within 48 hours of bid opening.  However, efforts made to increase participation

of MBEs and WBEs following submission of the CUP can be considered as evidence of

good faith efforts to meet the goals.

B. In evaluating good faith efforts, the Director of CREO KC will consider whether the

Bidder has performed the following, along with any other relevant factors:

1. Advertised for at least 15 calendar days prior to the bid or proposal due date

opportunities to participate in the contract in general circulation media, trade and

professional association publications, small and minority business media, and

publications of minority and women’s business organizations which are included in a

list along with their current contact information identified on the directory as the list

of publications available to publish such advertisements, which list shall be updated

by CREO KC no less than every three (3) month.

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due

date containing the information required in section (9) below, by certified mail, e-

mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list

along with their contact information identified on the directory as the list of

organizations available to receive such notices, which list shall be updated by CREO

KC no less than every three (3) months.

3. Sent written notices, containing the information required by section (9) below, by

certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the

directory certified in the applicable scopes of work for the particular bid soliciting

their participation in the contract at least 15 calendar days prior to the bid or proposal

due date.

4. Attempted to identify portions of the work for qualified MBE and/or WBE

participation in order to increase the likelihood of meeting the goals, including

breaking down contracts into economically feasible units that take into consideration

the capacity of available MBE/WBEs appearing on the CREO KC directory.

5. At any time prior to submission of the CUP or submittal of a request for modification

of a CUP, requested assistance in achieving the goals from the Director and acted on

the Director’s recommendations.

6. Conferred with certified MBEs and WBEs which inquired about or responded to the

bid solicitation and explained to such MBEs and WBEs the scope and requirements

of the work for which their bids or proposals were solicited, and if not all certified

MBEs and WBEs in the particular scopes listed on the directory have inquired about

or responded to the bid solicitation for each scope of work, then contact by certified

mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs

and WBEs in the particular scopes of work listed on the directory and offer to confer

with such MBEs and WBEs for such particular scope of work and request such MBEs
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and WBEs to submit a proposal. 

7. Attempted to negotiate in good faith with certified MBEs and WBEs which

responded to the bid solicitation or those certified MBEs and WBEs that were

conferred with as contemplated in section (6) above, and other qualified MBEs and

WBEs, at the option of the bidder, proposer, or contractor, as applicable, to perform

specific subcontracts, not rejecting them as unqualified without sound reasons based

on a thorough investigation of their capabilities by the bidder, proposer, or contractor;

in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder,

proposer, or contractor and the director or board, as applicable, shall provide sound

reasons for rejecting such MBE or WBE.

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of

bids or otherwise by the bidder, proposer, or contractor, as applicable or by the

director provided the director provides written direction to the bidder, proposer, or

contractor at the time the goals are recommended.

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3)

above shall include the following information:

a. The bid due date;

b. The name of the project;

c. The address or general location of the project;

d. The location of plans and specifications for viewing;

e. Contact information of the prime contractor;

f. A general description of the scopes of work that are the subject of the

solicitation;

g. The goals established for the applicable contract, and if the goals are still

subject to board approval, then a statement that the goals as stated are

preliminary and are subject to board approval;

h. If the project or any portion of the project is subject to prevailing wage

then a statement that all or a portion of the project will be subject to

prevailing wage, as applicable; and if only a portion of the scopes are

subject to prevailing wage, then identification of such scopes provided that

such scopes are known as of the time of bid solicitation;

i. The date and time of any pre-bid meeting(s), if any, which have been

scheduled by the bidder, proposer, contractor or developer as of the bid

solicitation; and

Any other information deemed relevant by the bidder, proposer, contractor or 

developer, as applicable, or the director to the extent the director provides written 

direction to the bidder, proposer, contractor or developer of such additional 

information at the time the goals are recommended by the director. 8.  Within five (5) 

working days after drawing the bid specifications, sent certified letters, verifiable e-

mails or proof of facsimiles to certified MBEs and WBEs listed in the M/W/DBE 

Kansas City Mo. Online Directory. 
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C. A Bidder may be required to give the City documentation to prove that it made good faith

efforts. The Bidder will be contacted by the City with further instructions about when this

documentation must be submitted.

IX. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE.

A. After bid opening, a Bidder or Contractor may need to substitute an MBE and/or WBE or

request that the amount of MBE/WBE participation listed in its Contractor Utilization

Plan be modified.  Bidder or Contractor must file a Request for Modification or

Substitution (CREO KC Form 11) prior to actual substitution and within a

reasonable time after learning that a modification or substitution is necessary. The

Director may approve substitutions or modifications and upon approval, the

modifications and substitutions will become an amendment to the Contractor Utilization

Plan.   Modifications or substitutions may be approved when:

1. The Director finds that the Bidder or Contractor made and provided evidence of good

faith efforts to substitute the MBE/WBE listed on the Contractor Utilization Plan with

other certified MBE/WBEs for the scope of work or any other scope of work in the

contract; and

2. The Bidder or Contractor has not attempted intentionally to evade the requirements of

the program and it is in the best interests of the City to allow a modification or

substitution; and

3. The Director also finds one of the following:

a. The listed MBE/WBE is non-responsive or cannot perform; or

b. The listed MBE/WBE has increased its previously quoted price to the

bidder, proposer or contractor without a corresponding change in the

scope of the work; or

c. The listed MBE/WBE has committed a material default or breach of its

contract with the contractor; or

d. Requirements of the scope of work of the contract have changed and

render subcontracting not feasible or not feasible at the levels required by

the goals established for the contract; or

e. The listed MBE/WBE is unacceptable to the contracting department; or

f. The listed MBE/WBE thereafter had its certification revoked; or

B. A modification shall not be made unless the modification or substitution has first

been requested and approved by the Director.  Once a modification has been

made, a Construction Contractor Employee Identification Report (CREO KC

Form 0485.04) for the newly approved subcontractor must be submitted at least

ten (10) days prior to the approved subcontractor commencing work on a City

contract.

X. Appeals.

A. In conformance with the Act, appeals may be made to the City Fairness in Construction

Board or Fairness in Professional Services and Goods Board on the following:
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1. The grant or denial of a Request for Waiver;

2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan;

3. Modification of the percentage of MBE/WBE participation on a Contractor

Utilization Plan;

4. Liquidated Damages;

5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE

participation identified in the contractor utilization plan.

B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of

notice of the determination.  Mailing, faxing, personal delivery or posting at CREO KC

of determinations shall constitute notice. The appeal shall state with specificity why the

Bidder or Contractor believes the determination is incorrect

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination and such person shall be estopped to deny the validity of

any determination which could have been timely appealed.

XI. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Act, within ten (10) calendar days of the date of the written request.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the MBE/WBE program.

XII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

C. Oral representations are not binding on the City.

D. The City Council may waive the requirements of this document and the Program and

award the contract to the lowest and best bidder if the City Council determines a waiver

is in the best interests of the City.

E. The Director may grant extensions of time to Bidders to submit Letters of Intent to

Subcontract (CREO KC Form 00450.01).

XIII. Liquidated Damages – Economic Equity & Inclusion Goals--MBE/WBE Program.

A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization

Plan, as amended, the City will sustain damages, the exact extent of which would be

difficult or impossible to ascertain.  Therefore, in order to liquidate those damages, the

monetary difference between either (1) the amount of the MBE/WBE goals set forth in

the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is

lower) and the amount actually paid to qualified MBEs and WBEs for performing a

commercially useful function will be deducted from the Contractor’s payments as
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liquidated damages.   In determining the amount actually paid to qualified MBEs and 

WBEs, no credit will be given for the portion of participation that was not approved by 

the Director, unless the Director determines that the Contractor acted in good faith. No 

deduction for liquidated damages will be made when, for reasons beyond the control of 

the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 

amended and approved by the Director is not met. 

PART B.  CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 

IMPORTANT:  This Part B is applicable to City construction contracts estimated by the City 

prior to solicitation as: (1) requiring more than 800 construction labor hours and (2) valued in 

excess of $300,000.00.  This program is distinguished from the M/WBE Program in that it is 

based on workforce hours of the Bidder and all its participating subcontractors rather than the 

actual contract value of work.  The instructions herein detail the specifics related to this 

program.   This program is in addition to the M/WBE program. 

I. City’s Construction Employment Program.

A. The City has adopted a Construction Employment Program (Sections 3-501 through 3-

525, Code of Ordinances) (the “Workforce Program” or “Program”) to implement the

City’s policy of supporting the fullest possible utilization of minority and women workers

in the construction industry.

B. The minimum workforce goals are currently set by ordinance at 10% for minorities and

2% for women.  These goals are separate from M/WBE goals. Public recognition may be

provided if the bidder achieves at least twice the minimum participation.

C. Construction contracts subject to the Workforce Program and the company-wide and

project-specific workforce goals (“workforce goals”) are those contracts to construct,

reconstruct, improve, enlarge or alter any fixed work that is estimated by the City prior to

solicitation to: (1) require more than 800 construction labor hours, (2) has estimated costs

that exceed $300,000.00, and (3) involve the expenditure of public funds.

D. The successful bidder may meet company-wide goals by counting the bidder’s utilization

of minorities and women throughout the Kansas City metropolitan statistical area. In

addition, the successful Bidder is responsible to ensure that it and its subcontractors

cumulatively make good faith efforts to meet project-specific goals for utilization of

minorities and women.

E. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s Construction Employment Program

by making good faith efforts to utilize minority and women workers to the fullest extent

consistent with submitting the lowest and best bid to the City.  Bidder agrees that the

Program is incorporated into this document and agrees to follow the Program.  Although

it is not a requirement that a Bidder in fact meet or exceed the construction employment

goals to receive approval from CREO KC, a Bidder not doing so is required to
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objectively demonstrate to CREO KC that good faith efforts have been made. 

F. The following reports are to be used for Construction Employment Program submittals:

1. Project Workforce Monthly Report

2. Company-Wide Workforce Monthly Report

II. Required Submissions.

A. Within forty-eight (48) hours after bid opening, the construction contractor shall submit

the Construction Employee Identification Report (CREO KC Form 00485.04) and

shall include: the name, home address, job title, sex and race/ethnicity of each person

working for the Prime.  The individuals to be listed on the form are those which the

construction contractor anticipates will be performing construction labor hours creditable

towards the minimum workforce goals applicable to the construction contractor

individually.

The following circumstances also require the submission of a Construction Employee

Identification Report:

a. Prior to contract execution for those City construction contracts awarded pursuant

to a request for proposals (RFP), the construction contractor shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04).

b. At least ten (10) days prior to the date upon which any subcontractor is to

commence work under a City construction contract, the Prime shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04) for

the subcontractor.

B. The CREO KC Director has established the B2GNow Diversity Management System

(“B2GNOW”) (an online reporting tool) as the preferred method for fulfilling reporting

requirements of the Workforce Program.  The CREO KC Director will allow paper

submission in lieu of on-line submission if the on-line submission process presents a

hardship to the contractor.

C. Bidder must submit the following documents through B2GNow on a monthly basis if

awarded the contract:

1. Project Workforce Monthly Report. This report is contract specific. This report

must be submitted to the Director by the 15th of each month for the Contractor and

each subcontractor. It will be utilized to report the Contractor’s own workforce

compliance data with regard to the City’s construction contract.  Failure to submit

timely reports may result in delays in processing of current and future contract

approvals and payment applications.

2. Company-Wide Workforce Monthly Report. This report is not contract specific; it

is used to report on the utilization of women and minorities, by trade, company-wide.

This report must be submitted to the Director by the 15th of each month.  It will be

utilized to report the Contractor’s own workforce compliance data with regard to
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every contract (both privately and publicly funded) that the Contractor has in progress 

throughout the Kansas City Metropolitan Statistical Area.   Failure to submit timely 

reports may result in delays in processing of current and future contract approvals and 

payment applications. 

III. Submittal Required for Final Contract Payment.

A. The final Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly

Report must be submitted before final payment will be made and/or retainage released.

Contractor shall note the submittal of the final reports by notation in the box entitled

“Final Report”

IV. Methods for Securing Workforce Participation and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the construction employment

goals and ensure its subcontractors are making good faith efforts to achieve the

construction employment goals.   If a Bidder or its subcontractors will be unable to secure

enough minority and female participation to meet or exceed the construction employment

goals, a bidder must, within a reasonable time after so learning, request a waiver or

modification of the goals by the Director of CREO KC.  The Director will request

evidence of the Bidder’s and its’ subcontractors’ good faith efforts to meet the goals.  The

Director will examine the Bidder’s request and the Bidder’s documentation of good faith

efforts for itself and its subcontractors.  The Director will examine the Bidder’s request

and the Bidder’s documentation of good faith efforts and grant or deny a waiver or

modification.  The Director will grant a waiver or modification only if the Bidder has

made good faith efforts to secure minority and female participation.

IMPORTANT:  The Bidder’s subcontractors on a city construction contract must meet the 

workforce goals collectively. The bidder is responsible to ensure the subcontractors make 

good faith efforts to meet the workforce goals. Bidders are required to include language 

in its subcontracts that ensure the subcontractors make good faith efforts to meet or 

exceed the workforce goals.   

B. In evaluating good faith efforts, the Director will consider whether the Bidder and its

subcontractors have performed the following:

1. For those bidders that are not signatories to a collective bargaining agreement with

organized labor:

a. Requested in writing the assistance of the Director with respect to efforts to

promote the utilization of minorities and women in the workforce and acted

upon the Director’s recommendations; and

b. Advertised in minority or women trade association newsletters and/or

minority or women owned media at least 15 calendar days prior to the

utilization of any construction services on the city construction contract and

used terminology that sufficiently describes the work available, the pay scale,

the application process, and anything else that one might reasonably be

expected to be informed of relevant to the position being advertised; and

c. Maintained copies of each advertisement and a log identifying the publication

and date of publication; and
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d. Conducted real and substantial recruitment efforts, both oral and written,

targeting resident, minority and women community-based organization,

schools with a significant minority student population, and training

organizations serving the recruitment area; and

e. Established and maintained a current list of resident, minority and women

recruitment sources, providing written notification to the recruitment sources

of available employment opportunities, and maintained records of the notices

submitted to the organizations and any responses thereto; and

f. Maintained a current file for the time period of the city construction contract

with the name, address, and telephone number of each resident, minority and

woman job applicant, the source of the referral, whether or not the person was

hired, and in the event that the applicant was not hired, the reason therefore;

and

g. Promoted the retention of minorities and women in its workforce with the

goals of achieving sufficient annual hours for minorities and women to qualify

for applicable benefits; and

h. Required by written contract that all subcontractors comply with the above

efforts.

2. For those bidders that are signatories to collective bargaining agreements with

organized labor:

a. Requested in writing from each labor union representing crafts to be

employed that:

i. the labor union make efforts to promote the utilization of residents of

the City, minorities and women in the workforce; and

ii. the labor union identify any residents of the City, minorities and

women in its membership eligible for employment; and

b. Collaborated with labor unions in promoting mentoring programs for

journeypersons intended to assist minorities and women in increasing

retention with the goals of achieving sufficient annual hours to qualify for

applicable benefits; and

c. Maintained a current file with the name, address, and telephone number of

each resident, minority and women worker identified by the labor union,

whether or not the person was hired, and in the event the person was not hired,

the reason therefore.

d. To the extent the good-faith efforts applicable to bidders that are signatories to

collective bargaining agreements with organized labor conflict with the

procedures implemented by the bidder in order to comply with the relevant

bargaining agreement, the bidder shall substitute other procedures as may be

approved by the Director in writing, in order to accomplish the purpose and

intent of this section.

C. In the event workforce goals are not met or there is anticipation that goals will not be
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met, a Bidder will be required to give the City documentation to prove that it and/or it’s 

subcontractors made good faith efforts. The Bidder will be contacted by the City with 

further instructions about when this documentation must be submitted. 

V. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Program, within ten (10) days of the date of the written request.  Each bidder further

agrees to require, if awarded the contract, that every subcontractor permit the City the

same access to documents and records.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the construction employment program.

VI. Appeals.

A. In conformance with the Program, appeals may be made to the Construction Workforce

Board on the following:

1. Determinations by the Director that a contractor did not meet the construction

employment goals and did not make a good faith effort to meet the goals;

2. Recommendations by the Director to assess liquidated damages;

3. Recommendation by the Director that a contractor be declared ineligible to receive

any city construction contract for a period of time up to one year.

B. Any appeal must be filed in writing with the Director within ten (10) working days of

notice of the recommendation or determination.  The appeal shall state with specificity

why the Bidder or Contractor believes the recommendation or determination is incorrect.

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination or recommendation and such person shall be estopped to

deny the validity of any order, determination, recommendation or action of CREO KC

which could have been timely appealed.

VII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. The successful bidder may be required to meet with the Director of CREO KC or the

Director’s designee for the purpose of discussing the construction employment program,

the bidder’s efforts to realize the goals, and any other problems and/or issues affecting

the realization of the goals or the program in general.

C. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

D. Oral representations are not binding on the City.

VIII. Failure to Meet Workforce Goals

A. If Contractor or its subcontractors fail to achieve the construction employment goals or

make good faith efforts to achieve those goals without having previously obtained a
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waiver or modification of those goals, the City will sustain damages, the exact extent of 

which would be difficult or impossible to ascertain.   These damages are magnified if the 

failure to abide by the requirements of the Workforce Program is recurring. Therefore, if 

the directory finds that the contractor or subcontractor have not met, or made good faith 

efforts to meet, the construction employment goals for any quarter, the director may:  

1. Assess liquidated damages against the construction contractor, as specified in the city

construction contract;

2. Require the contractor to attend mandatory training, as specified in the construction

contract;

3. Declare the contractor ineligible to receive any city construction contract or

participate as a subcontractor under any city construction contract for a period of time

up to six months, as specified in the construction contract.

IX. First Source Program

A. The City has established a labor force recruiting program intended to assist contractors in

identifying, interviewing and hiring qualified job applicants residing in Kansas City,

Missouri.  While the contractor awarded a City construction contract is not prohibited

from hiring persons residing outside Kansas City, Missouri, the recruiting resource

provided for herein (the “First Source Program”) must be utilized by the contractor

subject to the construction employment goals as set forth in this PART B,

CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS.

B. The City utilizes the services of the Full Employment Council, Inc., to administer the

First Source Program.   The contractor shall contact the Full Employment Council within

48 hours of contract award, regardless of whether the contractor has any hiring needs at

that time, and within 48 hours following any job vacancy which the contractor reasonably

anticipates filling during the term of the City construction contract.   The contractor shall

comply with the First Source Program requirements as implemented by the Full

Employment Council unless otherwise excused in writing by the Director of CREO KC

for good cause shown.  To ensure compliance with the First Source Program, the

contractor shall contact those persons at the Full Employment Council responsible for

administering the program, which may be identified by visiting their website at
www.feckc.org and clicking on the link for KCMO First Source Hiring Program.  The

contractor shall not hire any individual to provide construction services on a City

construction contract unless the contractor has met the requirements of the First Source

Program.

C. The contractor shall require that its subcontractors utilize the First Source Program to the

same extent that the contractor is required to do so, and shall incorporate the

requirements of this Section IX into every subcontract.  Every subcontractor shall be

required to contact the Full Employment Council within 48 hours of subcontract award,

regardless of whether the subcontractor has any hiring needs at that time, and within 48

hours following any job vacancy which the subcontractor reasonably anticipates filling

during the term of their subcontract on a City construction project.
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 



00450 CREO KC 08 Utilization Plan & Req. for Waiver 10.12.2022 3 of 4 Contract Central 

TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 
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LETTER OF INTENT TO SUBCONTRACT 

PART I: Prime Contractor  agrees to enter into a contractual 

agreement with M/W/DBE Subcontractor   who will provide the following 

goods/services in connection with the above-reference contract: [Insert a brief narrative describing goods/services to be 

provided. Broad Categorizations (e.g., "electrical," "plumbing," etc.) or the listing of NAICS Codes in which M/W/DBE 

Subcontractor is certified are insufficient and may result in denial of this Letter of Intent to Subcontract.] 

for an estimated amount of $ (or % of the total estimated contract value.) 

M/WBE Vendor type: Subcontractor/manufacturer (counts as 100% of contract value towards goals) 

Supplier (counts as 60% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

Broker (counts as 10% of the total dollar amount paid or to be paid by a prime 

contractor for supplies or goods towards goals) 

M/W/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City of Kansas 

City's Civil Rights & Equal Opportunity Department to perform in the capacities indicated herein. Prime Contractor 

agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE Subcontractor agrees to 

work on the above-referenced contract in the capacities indicated herein, contingent upon award of the contract to 

Prime Contractor. 

PART 2: This section is to be completed by the M/W/DBE subcontractor listed above. Please attach additional sheets 

as needed for more than one intended sub-tier contract. IMPORTANT: Falsification of this document will result in 

denial and other remedies available under City Code. 

Select one: The M/W/DBE Subcontractor listed above IS NOT subcontracting any portions of the above-stated 

scope of work(s). (Continue to Part 3.) 

The M/W/DBE Subcontractor listed above IS subcontracting certain portions of the above stated scope 

of work(s) to: 

(1) Company name:

Full address:

Street number and name City, State and Zip Code 

Primary contact:

Name Phone 

a) This subcontractor is (select one): MBE     WBE     DBE N/A 

i: If this subcontractor is an M/W/DBE certified with the City of Kansas City, Missouri, a separate Letter 

of Intent must be attached to this document. 

ii. If this subcontractor is NOT a certified M/W/DBE certified with the City of Kansas City, Missouri, the

firm must still be listed for reporting purposes but a Letter of Intent is not required.

b) Scope of work to be performed:

c) The dollar value of this agreement is:

Project Name/Title 

Project Location/Number 

Check one: 

Original LOI: 

Updated LOI: 
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PART 3: 

NOTE: SIGNATURES AND NOTARIZATIONS REQUIRED FOR NEW LETTERS OF INTENT (LOI); 

SIGNATURES ONLY FOR UPDATED LOI (ADDING VALUE TO EXISTING CONTRACT). 

PRIME CONTRACTOR BUSINESS NAME: 

_ 
Signature: Prime Contractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 

MWDBE SUBCONTRACTOR BUSINESS NAME: 

_ 
Signature: Subcontractor Print Name 

Title Date 

State of ) 

County of ) 

I, , state that the above and foregoing is based on my best knowledge 

and belief. 

Subscribed and sworn to before me, a notary public, on this 

day of  , 20  

STAMP: 

My Commission Expires: 
Notary Public 
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TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 



00470 CREO KC 11 Request for Mod. or Sub. 10.12.2022 Page 1 of 2 Contract Central

REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed on 

Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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CREO KC MONTHLY REPORTING INSTRUCTIONS 

M/WBE Monthly Utilization Report Instructions 

1. MBE/WBE Reporting applies to Contracts that have approved MBE/WBE goals assigned.

2. The City will utilize a web-based MBE/WBE Reporting System in the administration of this

Contract.  This web-based application database is a collaboration tool selected and provided

by the City, which will allow Contractors and Consultants/Subcontractors and

Subconsultants to enter data and report on compliance.

Prevailing Wage Certified Payroll Report Instructions 

1. Prevailing Wage Certified Payroll Report applies to Contracts that include Prevailing Wage

or Davis Bacon Provisions.

2. This web-based application database is provided by the City for reporting certified payrolls

and other related prevailing wage data.

3. Computer Requirements:  Minimum Intel Pentium® 4 Processor 2.4 GHz or equivalent

processor with 512MB of RAM; recommended Centrino Duo® Processors 1.6 GHz or

equivalent with 2GB of RAM, or higher.

a. Computer Operation System:  Windows XP, Windows Vista, or Windows 7

b. Web Browser: Google Chrome

c. Connection Speed/Minimum Bandwidth:  DSL, ADSL or T1 Line for transferring a

minimum of 3 Mbps Downstream and 512 Kbps Upstream

4. City will assist Contractor in providing training of personnel and Subcontractor’s personnel.

5. Contractor and Subcontractors shall have the responsibility for visiting the web site and

entering data in on timely basis, and as necessary to be in compliance with Prevailing Wage

Requirements included in their contracts.

Workforce Monthly Report Instructions 

1. Workforce Monthly Reporting only applies to Construction Contracts greater than $300,000

and greater than 800 projected labor hours.

2. The City will utilize a web-based Reporting System in the administration of this Contract.

This web-based application database is a collaboration tool selected and provided by the

City, which will allow Contractors and Subcontractors to enter data and report on Workforce

compliance.



CITY OF KANSAS CITY, MISSOURI
Human Relations Department

M/WBE MONTHLY UTILIZATION REPORT

Report Date: Project Name: City Project Number:

Project Address: Contract Award Date: City Vendor ID:

General Contractor (GC): City Contract Number: City Department Name

Contact Person/Phone: General Contract Amount:
$ $

General Contractor Address: Contract Goals:

Total Contract Days: Completion Date:
Email Address:

MBE/DBE Date of Date of Subcontract % of Total Estimated Amount Paid Amount Paid % of Contract
Subcontractor Certification Subcontract Amount Contract Start date This Period To Date Paid to Date

WBE/DBE 
Subcontractor

Totals

Narrative:

Report Submitted By:  __________________________________   Date _________________

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its 
Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. 
Any Change Orders or amendements modifying the amount CONTRACTOR is to be compensated will have 
correspondingly impacted the amount of compensation due D/M/WBEs for purposes of meeting or exceeding the 
Bidder/Proposer participation.  CONTRACTOR is again advised to consider the effect of any Change Order or
amendment, and to submit a Request for Modification/Substitution if appropriate.    

FAX:  816-513-1805

Phillip Yelder, Director
Human Relations Department
414 E. 12th Street, 4th Floor
Kansas City, MO  64106

Total Amount Paid By City To Date:

Contractor should submit report by the 15th
of each month. 

Phone:  816-513-1836

_____% DBE _____% MBE _____% WBE

00485.01 M/W/BE Monthly Utilization Report 050113 Contract Central
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Page 1 

M/WBE Monthly Compliance Audit Online Reporting Instructions 

PRIME INSTRUCTIONS:  

The Prime’s responsibility is to report payments made to subcontractors for the prior month. 

1. Log into B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, click Contract Audits.

3. Select the specific audit that needs to be completed. Any and all money that changed hands during the month of

the audit must be reported to the specific audit month.

4. To complete audit select Report 1 Subcontractor Payment. Under the actions column, select Submit Response for

the specific subcontractor that needs reporting or select the Submit ALL Incomplete Records button to go to all

the subcontractors to report amounts. Under the audit information answer the following questions:

Once information has been entered, select review and save. Complete same steps for all subcontractors. If there 

were subcontractors that did not receive a payment for the specific audit month, click the Mark Remaining 

Subcontractors as Zero button to mark remaining subcontractors as 0. 

SUBCONTRACTOR INSTRUCTIONS: 

The responsibility of the Subcontractor is to confirm payment received for specific audit month. 

1. Log in to B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, select Contract Audits.

3. Select the specific audit that needs to be completed.

4. To complete audit, select Confirm Payment Received. There will be two options: correct or incorrect. Select

correct if payment was in fact received OR if payment was not received or amount was different select incorrect.

Answer all questions and select save to complete.

NOTE: Complete one M/WBE report per project. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of incomplete audits. 



Report Date: Project Description:

Project Name: Contractor: Contract Awarded Date:
City Project Number: Contractor Address: City Contract Number: 
Project Address: City Vendor ID:

Contact Person/Phone:
E-mail Address:

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   
Monthly Total Hours                                            -   
Total % of Monthly Hrs.

Report Submitted By:  __________________________________  
414 E. 12th Street, 4th Floor Kansas City, MO  64106
Phone:  816-513-1836     Email Date:                               ___________________________________

Contractor Report

HRDcontractcompliance@kcmo.org

JOB                             
CATEGORIES

 B                                 
Total Hours                      

Black Employees

A                                 
Total Hours                      

White Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

OVERALL TOTAL  
(Sum of all 

Columns, A thru F 
Male & Female)

Project-Specific Workforce Monthly Report 
Human Relations Department - City of Kansas City Missouri

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

F                                 
Total Hours                      

Other/Unknown Race 
Employee

C                                   
Total Hours                                           

Hispanic 
Employees

Report the total monthly hours of work performed by all workers on the City Construction Contract. Enter the total hours on all lines and in all columns.                             Reported 
workforce hours should be based on payroll records.

Final Cumulative Report:

Subcontractor Report

Reporting Period:

Yes No

 00485.02 Contract Workforce Monthly Report 03072014 1 Contract Central 
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Workforce Monthly Report Forms only apply to Construction Contracts 

greater than $300,000.00 with greater than 800 projected labor hours. 

00485.02.1 Workforce Monthly Report Instructions 10.12.2022     Page 1 of 1 Contract Central 

 

Completing a Workforce Audit: 

To report your workforce hours: 

1. Log into B2GNow Diversity Management System (B2GNow)

2. Click on the red underlined number of 'Incomplete audits' under Workforce Audits

3. Click View for the incomplete audit that needs to be completed.

4. Click Fill in Audit

5. Complete the form including the Payroll Number. Select Add to Audit to report hours worked

for specific Craft/Trade.

6. Scroll down and select review once hours have been reported.

7. Save and Certify to submit OR Save but Certify Later (to save a draft of your audit response).

Audit must be certified for the workforce audit to be submitted for review. If there is an audit

where no work was performed, and have 0 hours to report, select the Mark as No Work Audit

button on step 4 to report 0 hours for all your employees. Select Certify & Release to

Organization to complete. Mark Final for Special Status if the audit being completed is the last

month of work, this will notify the system to stop generating monthly audits.

NOTE: If subcontractor has completed Workforce Audit, Prime MUST either accept audit and 

release to the organization or reject audit back to Subcontractor for correction. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of 

incomplete audits. 

Workforce Monthly Report Instructions 
(Instructions for online reporting) 



Report Date: Reporting Period: Contract Awarded Date:

Contact Person/Phone: Contractor Address: Contractor Report Subcontractor Report

E-mail Address: #:

OVERALL TOTAL  
(Sum of all Columns, 

A thru F Male & 
Female)

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   

Total Monthly Hours
                                          -   

Total % of Hours

Report Submitted By:  __________________________________  

Phone:  816-513-1836     Email Date:                               ___________________________________

Have you hired any new 
construction workers this month?

Company-Wide Workforce Monthly Report
Human Relations Department - City of Kansas City, Missouri

City Vendor ID:Contractor:

Final Cumulative Report:

414 E. 12th Street, 4th Floor, Kansas City, MO  64106

C                                   
Total Hours                                           

Hispanic 
Employees

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

JOB                             
CATEGORIES

A                                 
Total Hours                      

White Employees

 B                                 
Total Hours                      

Black Employees

F                                 
Total Hours                      

Other/Unknown Race 
Employee

Report total of all hours of work performed company-wide on all projects in the KCMO Metropolitan Statistical Area (MSA). Enter the total hours on all lines and in all columns.  Workforce hours should be based on payroll records.

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

HRDcontractcompliance@kcmo.org

Yes No

No

Yes
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Company Name: Prime's Name:
KCMO Project Name:
KCMO Project Number:

Name of Person Completing Report: Today's Date:
Phone Number:
Email: City Department:

Instructions:
1)
2)

3)

4)
5)
6) Prime contractor is responsible to ensure subcontractor completes this form as required in #3 above.

Official Use Only

Females
KCMO 
Resident Males

KCMO 
Resident Journeyman Apprentice Journeyman Apprentice

African American 0 0 African American ###### 0 Foreman/Supervisor 0 -- Operating Engineer 0 0
Asian/Pacific Islander American 0 0 Asian/Pacific Islander American ###### 0 Asbestos Worker    0 0 Painter    0 0
Caucasian American 0 0 Caucasian American ###### 0 Boilermaker    0 0 Pipe Fitter/Plumber 0 0
Hispanic/Latino American 0 0 Hispanic/Latino American ###### 0 Bricklayer    0 0 Plasterer    0 0
Native American 0 0 Native American ###### 0 Carpenter    0 0 Roofer    0 0
Other 0 0 Other ###### 0 Cement Mason    0 0 Sheet Metal    0 0

0 0 ###### 0 Electrician    0 0 Sprinkler Fitter 0 0
Elevator Constructor 0 0 Truck Driver    0 0

Number of KCMO Residents 0 Glazier    0 0 Welder    0 0
Number of Journeyman 0 Iron Worker    0 0 Other 0 --

Number of Apprentice 0 Laborer    0 0 0 0
0 0

Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

Complete this form with data from your current construction workforce (no office personnel).
Complete this form if you are the Prime contractor on a City construction project estimated over $300,000 & over 800 man hours.

Each applicable Prime Contractors must complete this form for its company within 48 hours of bid opening

City State Zip 
Code

KCMO 
Resident

Name

City of Kansas City, Missouri
Civil Rights & Equal Opportunity Department 

Construction Contractor Employee Identification Report

0 0

Gender

Company City, State, Zip:
Company Address:

First

The Civil Rights & Equal Opportunity Department strongly recommends usage of the electronic version of this form.  This form may be obtained by 
visiting www.kcmo.gov website.  The website is enabled with a "search" function on the Home page on the right corner. Select the magnifying glass 
and type in the search field "Contract Central".  Select the first result, then click on the link to Standard City Contract Forms.  Scroll down to 
Construction Contractor Employee Identification Report and click the link to open this document. Complete the fields in the Employee section; the 
Official Use Only section will automatically populate.  NOTE:  This form can be printed and attached to other required Bid documents.
All subcontractors shall be required to complete this form and submit to the Prime Contractor.  For each subcontractor, the Prime must submit this form 
to City at least at least (10) days prior to the date the subcontractor shall commence work under a city construction contract.  

AddressJob Title (use drop down menu ) Ethnicity
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Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 
City State Zip 

Code
KCMO 

Resident
Name

0 0

Gender
First

AddressJob Title (use drop down menu ) Ethnicity

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49
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Company Name: 0 KCMO Project Name: KCMO Project Number:

Last 
City State Zip 

Code
KCMO 

Resident
Name

0 0

Gender
First

AddressJob Title (use drop down menu ) Ethnicity

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83
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Affidavit of Training Program 10.12.2022 Contract Central 

AFFIDAVIT OF TRAINING PROGRAM 
This form must be submitted with 48 hours of Bid Opening 

Bidder  

Project Title and Number  

STATE OF MISSOURI  ) 

 ) ss: 

COUNTY OF ______________ ) 

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated above (“Bidder”) and I make this affidavit on behalf of

2.
Bidder.

Bidder certifies that it presently participates in a training program that facilitates entry into the construction

industry and which may include an on-the-job or in-house training program, further described as follows:  

 (attach additional pages, if necessary) 

3. If requested by the City, Bidder agrees to provide City further documentation of, or other information about, this

training program within 48 hours of the request. 

4. Bidder acknowledges that failure to submit this form to the City within 48 hours of the Bid Opening will

automatically render its bid non-responsive.  

I am authorized to make this Affidavit on behalf of the Bidder named below as: 

_________________________ of ______________________________________ 

(Title)                    (Name of Bidder) 

Dated:   _______________________________ By: ___________________________________     

          (Affiant) 

Subscribed and sworn to before me this _____ day of ____________________, 20____. 

My Commission Expires:   ________________  ______________________________ 

 Notary Public 
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CREO 14 Affirmative Action Program Affidavit 121521 

 
AFFIRMATIVE ACTION PROGRAM AFFIDAVIT 

(required for any contractor with 50 or more employees and  
a contract with the City of Kansas City, Missouri, in excess of $300,000.00) 

 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that [enter business entity name] has an affirmative action 

program (the “Program”) in place and will maintain the Program for the duration of its contract 

with the City of Kansas City, Missouri (“City”) as required by Chapter 3 of the City’s Code of 

Ordinances.  

 I hereby additionally swear or affirm that attached hereto is a true copy of the Program.   

 I hereby additionally swear or affirm that the business entity shall not discriminate 

against any employee or applicant for employment because of race, color, sex, religion, national 

origin or ancestry, disability, sexual orientation, gender identity or age in a manner prohibited by 

Chapter 3 of the City’s Code of Ordinances. 

 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   
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CREO 14 Affirmative Action Program Affidavit 121521 

 
 
 
             ____________________________ 
              Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
     ______________________________________ 
     Notary Public 
My Commission expires: 



Civil Rights and Equal Opportunity Department 

Civil Rights and Wage Assurances  

 

CREO Form 3 
Rev. 3.22.2023 

 

 

Non-discrimination in Employment.  Contractor shall not discriminate against any employee 

or candidate for employment on the basis of an individual’s race, hair texture or hair style 

associated with an individual’s race, color, sex, religion, national origin, or ancestry, disability, 

sexual orientation, gender identity, age, or in any other manner prohibited by Chapter 38 of the 

City Code. Contractor shall not engage in any discrimination as prohibited by Chapter 3 of the 

City Code.  

Ban the Box in Hiring and Promotion.   

 

(a) Pursuant to Section 38-104, City Code Ordinances, Contractor shall not base a hiring or 

promotional decision on an applicant's criminal history or sentence related thereto, unless the 

employer can demonstrate that the employment-related decision was based on all information 

available including consideration of the frequency, recentness and severity of 

a criminal record and that the record was reasonably related to the duties and responsibilities of 

the position.  

 

(b) Notwithstanding subsection (a), Contractor may inquire about an 

applicant's criminal history after it has been determined that the individual is otherwise qualified 

for the position, and only after the applicant has been interviewed for the position. Any such 

inquiry may be made of all applicants who are within the final selection pool of candidates from 

which a job will be filled.  

 

(c) This provision shall not apply to positions where employers are required to exclude 

applicants with certain criminal convictions from employment due to local, state or federal law or 

regulation.  

 

Title VI of the Civil Rights Act of 1964.  Title VI of the Civil Rights Act of 1964 requires that 

no person in the United States shall, on the grounds of race, color, or national or origin (including 

limited English proficient individuals), be excluded from participation in, be denied the benefits 

of, or be subjected to discrimination under any program or activity receiving federal financial 

assistance.  The City of Kansas City, Missouri requires compliance with the requirements of Title 

VI in all of its programs and activities regardless of the funding source.   

Contractor shall not discriminate on the grounds of race, color, or national or origin (including 

limited English proficient individuals).   

 

Quality Services Assurance Act.  If this Contract exceeds $160,000.00, Contractor certifies 

Contractor will pay all employees who will work on this Contract in the city limits of Kansas City, 

Missouri at least $15.00 per hour in compliance with the City’s Quality Services Assurance Act, 
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Section 3-66, Code of Ordinances or City has granted Contractor an exemption pursuant to the 

Quality Services Assurance Act.    

 

Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and Contractor 

employs at least ten employees, pursuant to Section 34.600, RSMo., by executing this Contract, 

Contractor certifies it is not currently engaged in and shall not, for the duration of this contract, 

engage in a boycott of goods or services from the State of Israel; companies doing business in or 

with Israel or authorized by, licensed by, or organized under the laws of the State of Israel; or 

persons or entities doing business in the State of Israel.  

 

Affirmative Action.  If this Contract exceeds $300,000.00 and Contractor employs fifty (50) or 

more people, Contractor shall comply with City’s Affirmative Action requirements in accordance 

with the provisions of Chapter 3 of City’s Code, the rules and regulations relating to those sections, 

and any additions or amendments thereto; in executing any Contract subject to said provisions, 

Contractor warrants that it has an affirmative action program in place and will maintain the 

affirmative action program in place for the duration of the Contract. Contractor shall not 

discriminate against any employee or applicant for employment because of race, color, sex, 

religion, national origin or ancestry, disability, sexual orientation, gender identity or age in a 

manner prohibited by Chapter 3 of City’s Code.  Contractor shall: 

 

(a) Execute and submit the City of Kansas City, Missouri CREO Affirmative Action Program 

Affidavit warranting that the Contractor has an affirmative action program in place and will 

maintain the affirmative action program in place for the duration of the Contract. 

 

(b)  Submit, in print or electronic format, a copy of Contractor’s current certificate of 

compliance to the City’s Civil Rights and Equal Opportunity Department (CREO) prior to 

receiving the first payment under the Contract, unless a copy has already been submitted to 

CREO at any point within the previous two (2) calendar years. If, and only if, Contractor does 

not possess a current certification of compliance, Contractor shall submit, in print or electronic 

format, a copy of its affirmative action program to CREO prior to receiving the first payment 

under the Contract, unless a copy has already been submitted to CREO at any point within the 

previous two (2) calendar years. 

 

(c)  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 

Subcontractor has an affirmative action program in place and will maintain the affirmative 

action program in place for the duration of the subcontract. 

 

(d)  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a copy of 

the Subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
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electronic format, to CREO within thirty (30) days from the date the subcontract is executed.  

If, and only if, Subcontractor does not possess a current certificate of compliance, Contractor 

shall obtain a copy of the Subcontractor’s affirmative action program and tender a copy of the 

same, in print or electronic format, to CREO within thirty (30) days from the date the 

subcontract is executed. 

 

City has the right to take action as directed by City’s Civil Rights and Equal Opportunity 

Department to enforce this provision. If Contractor fails, refuses or neglects to comply with the 

provisions of Chapter 3 of City’s Code, then such failure shall be deemed a total breach of this 

Contract and this Contract may be terminated, cancelled or suspended, in whole or in part, and 

Contractor may be declared ineligible for any further contracts funded by City for a period of one 

(1) year.  This is a material term of this Contract. 

 

Compliance with Laws.   Contractor shall comply with all federal, state and local laws, ordinances 

and regulations applicable to the work and this Agreement. Contractor shall maintain in effect all 

the licenses, permissions, authorizations, consents and permits that it needs to carry out its 

obligations under this Agreement. 

 

Prevailing Wage.  If the Agreement exceeds $75,000.00 and any of the Services performed by 

Contractor includes construction, reconstruction, improvement, enlargement, alteration, painting 

and decorating, or major repair, that is subject to the Missouri Prevailing Wage Law (Section 

290.210, RSMo – 290.340, RSMo), Contractor shall immediately notify the City prior to 

performing Services so the parties can execute an agreement that incorporates, the appropriate 

Wage Order.  Contractor shall comply with all requirements of Section 290.210, RSMo – 290.340, 

RSMo even if Contractor fails to notify  

the City.   
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AFFIRMATIVE ACTION PROGRAM AFFIDAVIT 

(required for any contractor with 50 or more employees and  
a contract with the City of Kansas City, Missouri, in excess of $300,000.00) 

 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that [enter business entity name] has an affirmative action 

program (the “Program”) in place and will maintain the Program for the duration of its contract 

with the City of Kansas City, Missouri (“City”) as required by Chapter 3 of the City’s Code of 

Ordinances.  

 I hereby additionally swear or affirm that attached hereto is a true copy of the Program.   

 I hereby additionally swear or affirm that the business entity shall not discriminate 

against any employee or applicant for employment because of race, color, sex, religion, national 

origin or ancestry, disability, sexual orientation, gender identity or age in a manner prohibited by 

Chapter 3 of the City’s Code of Ordinances. 

 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   
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             ____________________________ 
              Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
     ______________________________________ 
     Notary Public 
My Commission expires: 
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Pre Contract Bidder's Certification 

 

 Project Number 80002579/9944  

 

 Project Title WD Emergency Valve Replacements  

 

 

 
 

STATE OF    ) 

     ) SS 

COUNTY OF    ) 
 

Before me, the undersigned authority, personally appeared, who, being by me duly sworn deposed as 

follows: 

 

 I am authorized to make this affidavit on behalf of the named Bidder.  I am of sound mind, 

capable of making this affidavit, and personally acquainted with the facts herein stated: 

 

A. Bidder is current on payment of its Federal and State Income tax withholding and unemployment 

insurance payments, either in Missouri for companies doing business in Missouri, or in the state in 

which Bidder has its principal office; and 

 
B. Bidder declares one of the following, regarding all work performed two (2) years immediately 

preceding the date of the Bid (check one): 

 

  Contract by contract listing of all of Bidder’s written notices of violations of any Federal or State 

prevailing wage statute in which prevailing wage penalties were assessed against the Bidder or paid 

by the Bidder (Complete and attach additional sheets if necessary): 

1. ____________________________________________________________________ 

2. ____________________________________________________________________ 

3. ____________________________________________________________________ 

  There have been no written notices of violations of any Federal or State prevailing wage statute in 

which prevailing wage penalties were assessed against the Bidder or paid by the Bidder. 

 

C. Bidder is currently in good standing with the Missouri Secretary of State or Bidder has filed a 

Registration of Fictitious Name with the Missouri Secretary of State.   

 

    

(Bidder’s Name) (Date) 

 

   

 Signature of Person Making This Affidavit 

 
 

In witness whereof, I have hereunto subscribed my name and affixed my official seal this __  day 

of  , 20__.  
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CONTRACT REQUIRED SUBMISSIONS 
 
Project/Contract Numbers: 80002570/9944  
 
Project Title: WD Emergency Valve Replacements  
 
 

These instructions are to assist Contractor in providing all necessary documents to enter into a contract 
with the City. 

MISSOURI SECRETARY OF STATE BUSINESS ENTITY REGISTRATION 

 For a corporation, current Certificate of Good Standing from the Missouri Secretary of State 
(816) 889-2925 or (816) 889-2926 or a web site print-out, dated no more than ninety (90) days 
before the date furnished to the City – One Copy. 

 For a business that is not a corporation and not doing business in the exact name of the proprietor, 
a copy from the Secretary of State, ((816) 889-2925 or (816) 889-2926 of the filed Registration of 
Fictitious Name dated no more than ninety (90) days before the date furnished to the City – One 
Copy. 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT [Required if the contract exceeds 
$5,000.00] 

 00515.01 Employee Eligibility Verification Affidavit – One Executed Affidavit 

 First and last pages of the E-Verify Program Memorandum of Understanding that your company 
has received from the U.S. Department of Homeland Security verifying enrollment in the 
program.  For assistance, contact E-Verify Operations at 888-464-4218 – One Copy. 

SUBCONTRACTORS LISTING [Applicable form provided] 

 Non-Construction Subcontractors List – One Copy 

 01290.09 Subcontractors & Major Material Suppliers List – One Copy 

PAYMENT BONDS (If applicable) 

 Each copy of the Payment bond must be signed and properly dated by the following, as 
applicable: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 
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PERFORMANCE AND MAINTENANCE BOND (If applicable) 

 As applicable, each copy of the Performance and Maintenance bond must be signed and properly 
dated by: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 

CERTIFICATES OF INSURANCE [Sample form provided] - If you have any questions regarding 
requirements for insurance certificates, please contact the City's Risk Management Office, 816 513-1299. 

 Provide a certificate of insurance for all insurance that may be required in the contract such as: 

Commercial General Liability  
Workers' Compensation and Employers' Liability 
Commercial Automobile Liability 
Property Insurance 

 List the NAIC Number (National Association of Insurance Commissioners) or A.M. Best Number 
for each Insurer listed on the Certificate of Insurance. 

 Certificate "Kansas City, Missouri” must be named as an Additional Insured.   

 Check the insurance requirements of the Contract.  If Contract Documents require that other 
entities be included as additional insureds, each entity shall be listed on the certificate(s).   

 Description of Operations must include Project/Contract Number and Project/Contract 
Title/Description as contained in the Contract Documents.  The Certificate Holder and address 
block shall be completed as follows: 

City of Kansas City, Missouri 
Water Services Department 
Tina Hawes, Project Manager 
4800 E. 63rd Street 
Kansas City, Missouri 64130 

 If your insurance agent prepares an ACORD form, the automobile insurance must be "any auto" 
or better for acceptance by the City. 

AFFIRMATIVE ACTION REQUIREMENTS 

 Proposed Affirmative Action Program or a copy of a Certificate of Affirmative Action 
Compliance – One copy. 
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PRE-CONTRACT BIDDER’S CERTIFICATION (Prevailing Wage Contracts; Form provided) 

 Submit form 00490 - Bidder’s Pre-Contract Certification (provided). 

HEALTH AND SAFETY PLAN (If applicable) 

 Bidder’s Health and Safety Plan – One copy or one CD Rom. 
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EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Form

5060
Missouri Department of Revenue
Project Exemption Certificate

	 Taxation Division	 Phone: (573) 751-2836
	 P.O Box 358	 Fax: (573) 522-1271
	 Jefferson City, MO 65105-0358	 E-mail:  salestaxexemptions@dor.mo.gov  

Visit http://dor.mo.gov/business/sales/sales-use-exemptions.php for additional information.

Form 5060 (Revised 08-2015)

Name of Exempt Entity Issuing the Certificate			   Missouri Tax Exemption Number

Address			   City					    State	 ZIP Code

E-mail Address

Project Number		  Project Begin Date (MM/DD/YYYY)	 Estimated Project End Date (MM/DD/YYYY)

Description of Project

Project Location	 Certificate Expiration Date (MM/DD/YYYY)

Signature of Authorized Exempt Entity	 Printed Name of Authorized Exempt Entity	 Date (MM/DD/YYYY)

Provide a signed copy of this certificate, along with a copy of the exempt entity’s Missouri Sales and Use Tax Exemption 
Letter to each contractor or subcontractor who will be purchasing tangible personal property for use in this project. It is the 
responsibility of the exempt entity to ensure the validity of the information on the certificate. The exempt entity must issue a new 
certificate if any of the information changes.

	

       |        |        |        |        |        |        |        
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___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___ ___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___

This form is to be completed and given to your contractor.

The Missouri exempt entity named above hereby authorizes the purchase, without sales tax, of tangible personal property to be 
incorporated or consumed in the construction project identified herein and no other, pursuant to Section 144.062, RSMo. Under 
penalties of perjury, I declare that the above information and any attached supplement is true, complete, and correct.

C
on

tr
ac

to
r

Name of Purchasing Contractor	 Signature of Contractor 	 Date (MM/DD/YYYY)

Address			   City		  State	 ZIP Code
___ ___ / ___ ___ / ___ ___ ___ ___

Name of Purchasing Subcontractor

Address			   City		  State	 ZIP Code

Signature of Contractor	 Contractor’s Printed Name	 Date (MM/DD/YYYY)

S
ub

co
nt

ra
ct

or

Contractors - Present this to your supplier in order to purchase the necessary materials tax exempt. Complete the Subcontractor 
portion if extending the certificate to your subcontractor. The contractor must sign the form in the space provided below.

___ ___ / ___ ___ / ___ ___ ___ ___

http://www.moga.mo.gov/mostatutes/stathtml/14400000621.html
bt8501
Highlight

bt8501
Highlight
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Highlight
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Highlight
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project Number 80002570 / 9944 
 
 Project Title WD Emergency Valve Replacements  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That _______________________________________, as 
PRINCIPAL (CONTRACTOR), and _____________________________________________, (SURETY), 
licensed to do business as such in the State of Missouri, hereby bind themselves and their respective 
heirs, executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of 
_________________________________________________________ Dollars ($ _________________ ) 
for the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for_________________________________ 
which Contract, including any present or future amendment thereto, is incorporated herein by reference 
and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
(Attach corporate seal if applicable) 
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SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
 
 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacement  
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That        , as 
PRINCIPAL (CONTRACTOR), and     , (SURETY), licensed to do 
business as such in the State of Missouri, hereby bind themselves and their respective heirs, executors, 
administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally chartered municipal 
corporation, (OWNER), as obligee, in the penal sum of         
Dollars ($  ) for the payment whereof CONTRACTOR and SURETY bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for     , which 
Contract, including any present or future amendment thereto, is incorporated herein by reference and is 
hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
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WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
 
(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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City of Kansas City, Missouri - Revenue Division 

AUTHORIZATION TO RELEASE 

A REVENUE CLEARANCE LETTER 

Phone: 

Fax: 

(816) 513-1120

(816) 513-1264
KAN A CITY 

MIS S O U RI 

I authorize the City of Kansas City, Missouri, Finance Department, Revenue Division, to release a Revenue Clearance Letter for: 

Name of taxpayer: FEIN orSSN: 

(PRINT) 

Address: 

Check this box and complete this section to send the Clearance Letter to a contractor. 

D I authorize the City to provide a copy of the Taxpayer's Revenue Clearance Letter to the following:

NAME(PRINn BUSINESS NAME 

I
TITLE 

ADDRESS CITY, STATE, ZIP CODE 

PHONE NUMBER I FAXNUMBER EMAIL ADDRESS 

D I authorize the City to provide the Taxpayer's Revenue Clearance Letter to all City Departments to certify that the Taxpayer is

in compliance with the tax ordinances administered by the Commissioner of Revenue. 

Please send my first Revenue Clearance Letter to: 
(Print Name of City Department 7 Contact Person 7 Email 7 Fax Number) 

This authorization shall expire one (1) year from the date on the bottom of this form. 

The City, Commissioner of Revenue and the Revenue Division personnel (hereinafter "the City"), are hereby held harmless from any and 

all liability relating to unauthorized disclosure of confidential tax information resulting from release of information under all applicable 

confidentiality laws including federal, state, or local, including any damages sustained by wrongful transmission of confidential tax 

information to any other person. 

UNDER PENALTIES OF PERJURY, I DECLARE THAT I HAVE EXAMINED THIS AUTHORIZATION, AND TO THE BEST OF MY KNOWLEDGE AND 

BELIEF, IT IS TRUE, CORRECT AND COMPLETE. 

I hereby certify that I am the Taxpayer named herein or that I have the authority to execute this authorization on behalf of the Taxpayer and 
hold harmless agreement. 

NAME(PRINn TITLE (IF APPLICABLE) 

SIGNATURE PHONE NUMBER I DATE 

A FACSIMILE OF THIS DOCUMENT SHALL CONSTITUTE AN ORIGINAL 

Email completed form to business.license@kcmo.org or mail to:

City of Kansas City, Missouri, Business License Office, City Hall, 1st floor, 414 E. 12th St., 

Kansas City, MO 64106



0000161
779

atL003
KCD

Finance Department

Revenue Division

414 E 12th St. 1st Floor

Kansas City, MO 64106-2786

EXAMPLE TAXPAYER
414 E 12TH ST
KANSAS CITY MO  64106-2702

Phone: (816) 513-1120
Fax: (816) 513-1264
Email: revenue@kcmo.org

Website: kcmo.gov/tax

Letter Id: L0000143555
Date: 07-Feb-2024

0000161779

DO NOT MAIL
atL003

Taxpayer Id:

 

TAX CLEARANCE STATUS: APPROVED
 

As of this date, this notice is to inform you that EXAMPLE TAXPAYER is current with all taxes and license fees
with the City of Kansas City, Mo., Finance Department/ Revenue Division.

 

Please note this could change if we perform a full review of your accounts in the future. We will let you know if
we need to review your accounts. You will need to pay any amounts that are found due at that time.

 

 

 

 

Eric Davison
Commissioner of Revenue

Visit kcmo.gov/quicktax to view the status of your account and for online filing.
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ARTICLE 1 DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable to both the singular and plural 
thereof: 

1. Addenda - Written or graphic instruments issued prior to the opening of Bids that 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

2. Agreement—The written Contract between CITY and CONTRACTOR governing the 
Work to be performed; other Contract Documents are attached to the Agreement and made 
a part thereof as provided therein. 

3. Application for Payment—The form accepted by CITY’s Representative which is to 
be used by CONTRACTOR in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos - Any material that contains more than one percent (1%) Asbestos and is 
friable or is releasing Asbestos fibers into the air above current action levels established by 
the United States Occupational Safety and Health Administration. 

5. Bid- The offer or proposal of the Bidder submitted on the Bid Form/Contract setting 
forth the prices for the Work to be performed.  A Bidder’s Bid becomes a Contract with CITY 
if the CITY executes the Bid Form/Contract submitted by Bidder.  If the CITY executes the 
Bid Form/Contract submitted by Bidder, the term “Bidder” shall mean CONTRACTOR. 

6. Bidder- One who submits a Bid directly to CITY, as distinct from a sub-bidder who 
submits a bid to a Bidder. If the CITY executes the Bid Form/Contract submitted by Bidder, 
the term “Bidder” shall mean CONTRACTOR in both the Bidding Documents and Contract 
Documents unless the context clearly indicates otherwise. 

7. Bidding Documents- The advertisement or Invitation to Bid, Instructions to Bidders, 
the Bid Form/Contract, and the proposed Contract Documents (including all Addenda issued 
prior to receipt of Bids). 

8. Bidding Requirements- The advertisement or invitation to bid, Instructions to 
Bidders, Bid security, and the Bid Form/Contract with any supplements. 

9. Bonds- Payment Bond and Performance and Maintenance Bond and other 
instruments of security.    

10. Calendar Day- Any day shown on the calendar, including Saturdays, Sundays, and 
holidays. 

11. Change Order- A written document issued by CITY that authorizes an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the Contract. 

12. CITY/OWNER- Kansas City, Missouri, a constitutionally chartered municipal 
corporation, with which CONTRACTOR has entered into the Contract and for whom the 
Work is to be provided. 

13. CITY’s Representative- Person or agency designated to act for the Director as 
provided in these Contract Documents. 

14. Consultant- Person,  firm or corporation having a contract with CITY or DESIGN  
PROFESSIONAL  to  furnish  services   as   an  independent  professional  associate  or 
Consultant with respect to the Project and who’s identified as such in the Supplementary 
Conditions. 
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The Consultant(s) is identified and their seals affixed on the Certification Page(s). The 
certifications describe the respective responsibilities for the Drawings and Specifications 
prepared by the Consultant(s) and are incorporated into this Contract. 

15. Contract- The entire and integrated written agreement between CITY and 
CONTRACTOR concerning the Work that incorporates all Contract Documents.  The Bid 
Form/Contract submitted by Bidder is the Contract between CITY and CONTRACTOR upon 
execution by CITY. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

16. Contract Documents- The Contract Documents establish the rights and obligations 
of the parties and include the Contract, Addenda (which pertain to the Contract Documents), 
CONTRACTOR’s Bid Form/Contract (including documentation accompanying the Bid and 
any post Bid documentation submitted prior to the Notice of Intent to Contract), the  
Construction Project Instructions, the Contractor’s Utilization Plan/Request for Waiver, the 
Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the 
Specifications and the Drawings as the same are more specifically identified in the Project 
Manual and the certification page(s) of the DESIGN PROFESSIONAL and Consultant(s), 
together with approved project baseline schedule and amendments thereto and all Written 
Amendments, Change Orders, Work Change Directives, and DESIGN PROFESSIONAL’s 
written interpretations and clarifications issued on or after the Effective Date of the Contract, 
and approved Shop Drawings. Reports and drawings of subsurface and physical conditions 
are not Contract Documents. Only printed or hard copies of the items listed in this 
Paragraph are Contract Documents. Files in electronic media format of text, data, graphics, 
and the like that may be furnished by CITY to CONTRACTOR are not Contract Documents, 
except project schedules submitted by CONTRACTOR and approved by CITY. 

17. Contract Price- The money payable by CITY to CONTRACTOR for completion of 
the Work in accordance with the Contract Documents as stated in the Agreement. 

18. Contract Times- The number of days or the dates stated in the Supplementary 
Conditions: (a) to achieve Substantial Completion, and (b) to complete the Work so that it is 
ready for final payment as evidenced by CITY’s Representative’s written recommendation of 
final payment. 

19. CONTRACTOR- The person, firm, partnership, company, corporation or association 
licensed or otherwise authorized by law to do business in Missouri, with whom CITY has 
entered into the Agreement. 

20. Day– Shall constitute a Calendar Day. 

21. DESIGN PROFESSIONAL- Architect, Engineer or other licensed professional who is 
either employed by or has contracted with CITY to serve in a design capacity and whose 
Consultants, members, partners, employees or agents have prepared and sealed the 
Drawings and Specifications. 

The DESIGN PROFESSIONAL(s) is identified and their seals affixed on the Certification 
Page(s). The certifications describe the respective responsibilities for the Drawings and 
Specifications prepared by the DESIGN PROFESSIONAL and are incorporated into this 
Contract. 

22. DESIGN PROFESSIONAL’s Project Representative- The authorized 
representative of DESIGN PROFESSIONAL who may be assigned to the Site or any part 
thereof.  

23. Director- The term Director shall mean the duly appointed executive officer of a 
department of City who is empowered by the City Charter or by the City Council to enter into 
a contract on behalf of City, or to grant a permit for improvements to land owned by City.  A 
Director is authorized to delegate this authority to a City employee so designated in writing. 
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24. Drawings- The drawings which graphically show the scope, extent and character of 
the Work to be furnished and performed by CONTRACTOR and which have been prepared 
by DESIGN PROFESSIONAL and are included in the Contract Documents. Shop Drawings 
are not Drawings as so defined. 

25. Effective Date of the Contract- The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated it means the date on which the Contract 
is fully executed by CITY. 

26. General Requirements- Sections of Division 1 of the Specifications. The General 
Requirements pertain to all sections of the Specifications. 

27. Hazardous Environmental Condition- The presence at the Site of Asbestos, Lead-
Based Paint, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities 
or circumstances that may present a substantial danger to persons or property exposed 
thereto in connection with the Work. 

28. Hazardous Waste- The term Hazardous Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time 
to time. 

29. Laws or Regulations- Any and all applicable laws, rules, regulations, ordinances, 
codes and orders of any and all governmental bodies, agencies, authorities and courts 
having jurisdiction. 

30. Lead-Based Paint- Any paint, varnish, stain, or other applied coating that has one 
(1) mg or more of lead per square centimeter. The terms “leaded paint” and “lead-containing 
paint” are synonymous with Lead-Based Paint. 

31. Liens- Liens, charges, security interests or encumbrances upon real property or 
personal property.  

32. Milestone- A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

33. Notice of Intent to Contract- The written notice by CITY to the apparent successful 
Bidder stating that upon compliance by that apparent successful Bidder with the conditions 
in the Bid Documents enumerated, within the time specified, and upon enactment of an 
appropriate ordinance or resolution, CITY will sign and deliver the Contract. 

34. Notice to Proceed- A written notice given by CITY to CONTRACTOR fixing the date 
on which the Contract Times will commence to run and on which CONTRACTOR shall start 
to perform CONTRACTOR’s obligations under the Contract Documents. 

35. Partial Utilization- Use by CITY of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of all 
the Work. 

36. PCBs- Polychlorinated biphenyls. 

37. Petroleum- Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils. 

38. Project- The total construction of which the Work to be provided under the Contract 
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents. 

39. Project Manual- The documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual may be issued in one or more 
volumes and is contained in the table(s) of contents. 
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40. Radioactive Material- Source, special nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 
time. 

41. Samples- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

42. Shop Drawings- All drawings, diagrams, illustrations, schedules and other data or 
information which are specifically prepared or assembled by or for CONTRACTOR and 
submitted by CONTRACTOR to illustrate some portion of the Work. 

43. Site- Lands or areas indicated in the Contract Documents as being furnished by 
CITY upon which the Work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by CITY which are designated for the use of 
CONTRACTOR. 

44. Specifications- Those portions of the Contract Documents consisting of written 
technical descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable thereto. 

45. Subcontractor- Any individual, firm, partnership, company, corporation or 
association licensed or otherwise authorized by law to do business in Missouri, to whom 
CONTRACTOR, with written notification to CITY, has entered into an agreement to perform 
a part of the Work. 

46. Substantial Completion- When Work (or a specified part thereof) has progressed to 
the point where, in the opinion of DESIGN PROFESSIONAL as evidenced by DESIGN 
PROFESSIONAL’s definitive certificate of Substantial Completion, it is sufficiently complete, 
in accordance with the Contract Documents, so that the Work (or specified part) can be 
utilized for the purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

47. Supplementary Conditions- The part of the Contract Documents which amends 
and/or supplements these General Conditions.  

48. Supplier- A manufacturer, fabricator, supplier, distributor, materialman or vendor 
having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials 
or equipment to be incorporated into the Work by CONTRACTOR or any Subcontractor. 

49. Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of the 
following services or materials: electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

50. Unit Price Work- Work to be paid for on the basis of unit prices. 

51. Work- The entire completed construction or the various separately identifiable parts 
thereof required to be furnished under the Contract Documents. Work includes and is the 
result of performing or furnishing labor, and furnishing and incorporating material and 
equipment into the construction, and furnishing documents, all as required by the Contract 
Documents. 

52. Work Change Directive- A written directive to CONTRACTOR, issued on or after 
the Effective Date of the Contract, signed by CITY and recommended by DESIGN 
PROFESSIONAL, ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen subsurface or physical conditions under which the Work is to be 
performed, or to emergencies. A Work Change Directive will not change the Contract Price 
or the Contract Times, but is evidence that the parties expect that the change directed or 
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documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

53. Work Day - Any day during which the CONTRACTOR is able to work a period of six 
(6) hours or more. Days that are not Work Days are days during which the CONTRACTOR 
is unable to work for a period of six (6) hours by reason of strikes, boycotts, labor disputes, 
embargoes, unusual delays in transportation or shortage of material, acts of God, acts of the 
public enemy, acts of superior governmental authority, weather conditions, riots, rebellion, 
sabotage, or any other circumstances for which CONTRACTOR is not responsible or which 
is not within its control. Saturdays, Sundays, and holidays on which the CONTRACTOR’s 
forces engage in Work requiring the presence of an inspector, will be considered as Work 
Days. 

54. Written Amendment- A written statement modifying the Contract Documents, 
signed by CITY and CONTRACTOR on or after the Effective Date of the Contract and 
normally dealing with the non-engineering or non-technical rather than strictly construction-
related aspects of the Contract Documents. 

1.02 Terminology  

A. Intent of Certain Terms or Adjectives 

1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as 
required,”  “as allowed,”  “as approved,” or terms of like effect or import are used, or the 
adjectives “reasonable,” “suitable,” “acceptable,”  “proper” or  “satisfactory”  or adjectives of 
like effect or import are used to describe a requirement, direction, review or judgment of 
DESIGN PROFESSIONAL as to the Work, it is intended that such requirement, direction, 
review or judgment will be solely to evaluate, in general, the completed Work for compliance 
with the requirements of and information in the Contract Documents and conformance with 
the design concept of the completed Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective shall not be effective to assign to DESIGN PROFESSIONAL 
any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.08 or 
any other provision of the Contract Documents.  

B. Defective 

1. The word “defective,” when modifying the word  “Work,”  refers to Work that is 
unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, reference standard, test or approval 
referred to in the Contract Documents, or has been damaged prior to CITY ’s 
Representative’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by CITY at Substantial Completion in accordance with 
Paragraph 14.04 or 14.05). 

C. Furnish, Install, Perform, Provide 

1. The word “furnish,”  when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 
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4. When “furnish,”  “install,”  “perform,” or “provide” is not used in connection with 
services, materials, or equipment in a context clearly requiring an obligation of 
CONTRACTOR, “provide” is implied. 

D. Unless stated otherwise in the Contract Documents, words and phrases which have a 
well-known technical or construction industry or trade meanings are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 PRELIMINARY MATTERS 

2.01 Delivery of Bonds 

A.  CONTRACTOR shall deliver to CITY such Bonds as CONTRACTOR may be required to 
furnish. 

2.02 Evidence of Insurance 

A.  CONTRACTOR shall deliver to CITY certificates of insurance or other evidence of 
insurance that CITY may request, which CONTRACTOR is required to purchase and maintain 
in accordance with Article 5 or any other applicable provision in the Contract Documents. 

2.03 Copies of Documents 

A.  CITY shall furnish to CONTRACTOR one (1) copy of the Drawings and Specifications, 
including addenda.  

2.04 Commencement of Contract Times; Notice to Proceed 

A.  The Contract Times will commence to run on the date indicated in the Notice to Proceed. 

2.05 Starting the Work 

A.  CONTRACTOR shall start to perform the Work on the date when the Contract Times 
commence to run, but no Work shall be done at the Site prior to the date on which the Contract 
Times commence to run, unless otherwise indicated in the Notice to Proceed. 

2.06 Before Starting Construction  

A. CONTRACTOR's Review of Contract Documents: Before undertaking each part of the 
Work, CONTRACTOR shall carefully study and compare the Contract Documents and check 
and verify pertinent figures shown thereon and all applicable field measurements. 
CONTRACTOR shall promptly report in writing to DESIGN PROFESSIONAL any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from DESIGN PROFESSIONAL before proceeding with any Work 
affected thereby. CONTRACTOR shall not be liable to CITY or DESIGN PROFESSIONAL for 
failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless 
CONTRACTOR knew or reasonably should have known thereof. 

B. Preliminary Schedules: Within ten (10) days after the Effective Date of the Contract, or on 
such later date as CITY's Representative shall provide in writing, CONTRACTOR shall submit to 
CITY's Representative for review: 

1.  Preliminary Project Schedule: CONTRACTOR shall submit a proposed project 
schedule for CITY’s acceptance. The proposed project schedule shall include a detailed and 
comprehensive construction schedule utilizing a critical path method diagram network that 
(a) shows all major procurement and construction elements and phases of the Project; (b) 
breaks down each element or phase by trade; (c) shows early and late starts so that all float 
time will be accurately identified; (d) all other activities necessary for the timely completion of 
the Project in accordance with the scheduled dates for Substantial and Final Completion; 
and (e) highlights the project’s critical path. CITY’s acceptance is expressly limited to CITY’s 
acknowledgement that, based upon CITY’s limited review, the dates of Substantial 
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Completion and Milestone dates are acceptable.  After final acceptance of the preliminary 
project schedule by the CITY, it shall be considered the project baseline schedule pursuant 
to Paragraph 2.07(B). 

2.  Preliminary schedule of Shop Drawings and Sample submittals which will list each 
required submittal and the times for submitting, reviewing and processing such submittal; 
and 

3.  Preliminary 01290.02 Schedule of Values for all of the Work which will include 
quantities and prices of items which when added together equals the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

C.  Preconstruction Conference: Before any Work at the Site may be started, a conference 
attended by CONTRACTOR, DESIGN PROFESSIONAL and others, as appropriate, will be 
scheduled by CITY's Representative to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.06 B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, maintaining 
required records, Claims process, dispute resolution or any other applicable provisions of the 
Contract Documents. 

2.07 Acceptable Schedules 

A.  Acceptable schedule: The Contractor shall update and submit to the CITY for review the 
preliminary schedule within seven (7) Calendar Days after the Notice to Proceed.  

1. The CITY shall review and make any necessary comments and/or adjustments to the 
updated preliminary schedule.  The Contractor shall incorporate the CITY’s comments and 
resubmit the updated preliminary schedule within seven (7) Calendar Days from receipt of 
the CITY’s comments. 

B. Project Baseline Schedule: The accepted updated preliminary schedule shall be 
considered the project baseline schedule and shall be used by the CONTRACTOR for planning, 
scheduling, managing, and executing the Work. The project baseline schedule shall not be 
changed without the written consent of CITY.  The project baseline schedule may be further 
modified by the Supplemental Conditions. 

C. CONTRACTOR’s schedule of values will be acceptable to CITY’s Representative as to 
form and substance if it provides a reasonable allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 CONTRACT DOCUMENTS : INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents comprise the entire Contract between CITY and 
CONTRACTOR concerning the Work.  

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials 
or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for at no additional cost to CITY. Clarifications and 
interpretations of the Contract Documents shall be issued by DESIGN PROFESSIONAL as 
provided in Paragraph 9.03. 

C. Correlation and intent of documents: The Drawings and Specifications are intended to 
supplement each other. Any Work shown on the Drawings and not mentioned in the 
Specifications (or vice versa) shall be as binding and shall be completed the same as if 
mentioned or shown on both. In the event of conflicts or discrepancies among the Contract 
Documents, interpretations will be based on the following priorities: 
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1. Change Orders and Written Amendments 

2. Project Baseline Schedule Requirements 

3.  Approved Shop Drawings 

4 Addenda, with those of later date having precedence over those of earlier date 

5. The Supplementary Conditions 

6. The General Conditions 

7. Drawings and Specifications 

D. In the case of an inconsistency between Drawings and Specifications, the requirements 
of the Specifications shall govern. If Drawings are in conflict, larger scale details shall govern 
over smaller or no-scale Drawings. If Specification sections are in conflict with each other, the 
conflict shall be resolved by DESIGN PROFESSIONAL in accordance with reasonable 
interpretation of such documents. 

E. The general character of the detailed Work is shown on the Drawings, but minor 
modifications may be made in the full size or scale details. Where the word “similar” occurs on 
the Drawings, it shall be used in its general sense and not as meaning identical, and all details 
shall be worked out in relation to their location and their connection to the other parts of the 
Work. Where on any Drawings a portion of the Work is drawn out and the remainder is indicated 
in outline, the parts drawn out shall apply also to all other like portions of the Work. Where 
ornaments or other details are indicated by starting only, such details shall be continued 
throughout the courses or parts in which they occur and shall also apply to all other similar parts 
in the Work, unless otherwise indicated. 

3.02 Reference to Standards and Specifications of Technical Societies 

A.  Reference to standards, specifications, manuals or codes of any technical society, 
organization or association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or Laws or Regulations 
in effect at the time of opening of Bids (or on the date of CONTRACTOR’s proposal if there are 
no Bids), except as may be otherwise specifically stated in the Contract Documents. 

1. No provision of any such standard, specification, manual, code or instruction of 
Supplier shall be effective to change the duties or responsibilities of CITY, CONTRACTOR 
or DESIGN PROFESSIONAL, or any of their Subcontractors, Consultants, agents, or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign 
to CITY or DESIGN PROFESSIONAL or any of their Consultants, agents or employees any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: If, during the performance of the Work, CONTRACTOR 
discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Laws or Regulations applicable to 
the performance of the Work or of any standard, specification, manual, code or any instruction 
of any Supplier referred to in Paragraph 6.07, CONTRACTOR shall report it immediately to 
DESIGN PROFESSIONAL in writing. CONTRACTOR shall not proceed with the Work affected 
thereby (except in an emergency as authorized by Paragraph 6.17) until an amendment or 
supplement to the Contract Documents has been issued by one of the methods indicated in 
Paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to CITY or DESIGN 
PROFESSIONAL for failure to report any such conflict, error, ambiguity or discrepancy unless 
CONTRACTOR knew or reasonably should have known thereof. 
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B. Resolving Discrepancies. The provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of 
the Contract Documents and: 

1. the provisions of any standard, specification, manual, code or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or 

2. the provisions of any Laws or Regulations applicable to the performance of the Work. 

3.04 Amending and Supplementing Contract Documents  

A. The Contract Documents may be amended to provide for additions, deletions and 
revisions in the Work or to modify the terms and conditions thereof in one or more of the 
following ways: 

1. a Written Amendment or 

2. a Change Order (pursuant to Article 10), whether pursuant to a Work Change 
Directive or otherwise. 

B. The requirements of the Contract Documents may be supplemented and minor 
variations and deviations in the Work may be authorized, in one or more of the following ways 

1. DESIGN PROFESSIONAL’s approval of a Shop Drawing or Sample (pursuant to 
Paragraph 6.18), or 

2. DESIGN PROFESSIONAL’s written interpretation or clarification (pursuant to 
Paragraph 9.03). 

3.05 Reuse of Documents 

A.  CONTRACTOR and any Subcontractor or Supplier or other person or organization 
performing or furnishing any of the Work under this Contract: 

1. shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal 
of DESIGN PROFESSIONAL or Consultant, and 

2. shall not reuse any of such Drawings, Specifications, other documents or copies 
thereof on extensions of the Project or any other project without written consent of CITY, 
and of DESIGN PROFESSIONAL or Consultant, as applicable, and specific written 
verification or adaptation by DESIGN PROFESSIONAL or Consultant. 

This prohibition will survive final payment, completion, and acceptance of the Work, or 
termination or completion of the Contract. Nothing herein shall preclude CONTRACTOR from 
retaining copies of the Contract Documents for record purposes. 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS 

4.01 Availability of Lands 

A.  CITY shall furnish the Site. CITY shall identify any encumbrances or restrictions not of 
general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent 
structures or permanent changes in existing facilities will be obtained and paid for by CITY, 
unless otherwise provided in the Contract Documents. If CONTRACTOR and CITY are unable 
to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or 
the Contract Times or both as a result of any delay in CITY’s furnishing these lands, rights-of-
way or easements, CONTRACTOR may make a Claim as provided in Article 16. 
CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  
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4.02 Subsurface and Physical Conditions  

A. Reports and Drawings: Reference is made to the Supplementary Conditions for 
identification of: 

1. Subsurface Conditions: Those reports of explorations and tests of subsurface 
conditions at or contiguous to the Site that have been utilized by DESIGN PROFESSIONAL 
in preparing the Contract Documents; and 

2. Physical Conditions: Those drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the Site (except Underground Facilities) 
that have been utilized by DESIGN PROFESSIONAL in preparing the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings of 
subsurface or physical conditions, but such reports and drawings are not Contract Documents. 
The technical data is identified in the Supplementary Conditions. Except for reliance on such 
technical data, CONTRACTOR may not rely upon or make any Claim against CITY, DESIGN 
PROFESSIONAL or any Consultant with respect to:  

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or  

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings, or  

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice of Differing Subsurface or Physical Conditions.  If CONTRACTOR believes 
that any subsurface or physical condition at or contiguous to the Site that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any technical data on which CONTRACTOR 
is entitled to rely as provided in Paragraphs 4.02 A and 4.02 B is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents; then CONTRACTOR shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 6.17), notify CITY 
and DESIGN PROFESSIONAL in writing about such condition(s). CONTRACTOR shall not 
further disturb such conditions or perform any Work in connection therewith (except as 
aforesaid) until receipt of written order to do so. 

B. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.03 A, DESIGN PROFESSIONAL will promptly review the pertinent conditions, determine the 
necessity for CITY to obtain additional exploration or tests with respect thereto and notify CITY 
in writing (with a copy to CONTRACTOR) of DESIGN PROFESSIONAL’s findings and 
conclusions. 

C. Possible Contract Documents Change:  If CITY concludes that a change in the 
Contract Documents is required as a result of a condition that meets one or more of the 
categories in Paragraph 4.03 A, a Work Change Directive or a Change Order will be issued as 
provided in Article 10 to reflect and document the consequences of such change. 
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D. Possible Price or Times Adjustments:  An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of a subsurface 
or physical condition causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. the condition must meet any one or more of the categories described in Paragraphs 
4.03 A.1 through 4.03 A.4, inclusive; 

2. a change in the Contract Documents pursuant to Paragraph 4.03 C will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments;  

3. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if;  

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
such conditions at the time CONTRACTOR made a final commitment to CITY with 
respect to Contract Price and Contract Times by the submission of a Bid; or 

b. the existence of such condition could reasonably have been discovered or 
revealed as a result of any examination, investigation, exploration, test or study of the 
Site and contiguous areas required by the Bidding Requirements or Contract Documents 
to be conducted by or for CONTRACTOR prior to CONTRACTOR’s making such final 
commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.03 A. 

E. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant to Article 12, a Claim may be made therefore as provided in Article 16. However, 
CITY, DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any 
costs, losses or damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all other dispute resolution costs) sustained 
by CONTRACTOR on or in connection with any other project or anticipated project. 

4.04. Physical Conditions – Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or contiguous to the Site is based 
on information and data furnished to CITY or DESIGN PROFESSIONAL by the owners of such 
Underground Facilities or by others. 

1. CITY and DESIGN PROFESSIONAL shall not be responsible for the accuracy or 
completeness of any such information or data; and 

2. The cost of all of the following will be included in the Contract Price and 
CONTRACTOR shall have full responsibility for: 

a. reviewing and checking all such information and data,  

b. locating all Underground Facilities shown or indicated in the Contract 
Documents,  

c. coordination of the Work with the owners of such Underground Facilities during 
construction, and  

d. the safety and protection of all such Underground Facilities as provided in 
Paragraph 6.14 and repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated:  If an Underground Facility is uncovered or revealed at or 
contiguous to the Site, and was not shown or indicated in the Contract Documents, or was 
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shown or indicated incorrectly in the Contract Documents, CONTRACTOR shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.17), 
identify the owner of such Underground Facility and give written notice to that owner and to 
CITY and DESIGN PROFESSIONAL.  

C. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.04 B, DESIGN PROFESSIONAL will promptly review the consequences of the existence of 
the Underground Facility and notify CITY in writing (with a copy to CONTRACTOR) of DESIGN 
PROFESSIONAL’s findings and conclusions. 

D. Possible Contract Documents Change: If CITY concludes that a change in the 
Contract Documents is required as a result of the existence of an Underground Facility that 
either was not shown, or was shown incorrectly, in the Contract Documents, a Work Change 
Directive or Change Order will be issued as provided in Article 10 to reflect and document the 
consequences of such change. 

E. Possible Price or Times Adjustments: An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of the 
Underground Facility causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. a change in the Contract documents pursuant to Paragraph 4.04 D will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments; 

2. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

3. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if; 

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
the existence of the Underground Facility at the time CONTRACTOR made a final 
commitment to CITY with respect to Contract Price and Contract Times by the 
submission of a Bid; or 

b. the existence of the Underground Facility could reasonably have been 
discovered or revealed as a result of any examination, investigation, exploration, test or 
study of the Site and contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR’s 
making such final commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.04 B. 

F. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant Article 12, a Claim may be made therefore as provided in Article 16. However, CITY, 
DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, 
losses or damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all other dispute resolution costs) sustained by 
CONTRACTOR on or in connection with any other project or anticipated project. 

4.05 Reference Points 

A.  CITY shall provide engineering surveys to establish reference points for construction that 
in DESIGN PROFESSIONAL’s judgment are necessary to enable CONTRACTOR to proceed 
with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no changes 
or relocations without the prior written approval of CITY. CONTRACTOR shall report to DESIGN 
PROFESSIONAL whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
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responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06 Asbestos, Lead-Based Paint, PCBs, Petroleum, Hazardous Waste or Radioactive 
Material 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the 
identification of those reports and drawings relating to a Hazardous Environmental Condition 
identified at the Site, if any, that have been utilized by the DESIGN PROFESSIONAL in the 
preparation of the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings 
relating to a Hazardous Environmental Condition at the Site, but such reports and drawings are 
not Contract Documents. Such technical data is identified in the Supplementary Conditions. 
Except for such reliance on such technical data, CONTRACTOR may not rely upon or make any 
Claim against CITY, DESIGN PROFESSIONAL or any Consultant with respect to: 

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

C. CONTRACTOR shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work. 
CONTRACTOR shall be responsible for all Hazardous Environmental Conditions created with 
any materials brought to the Site by CONTRACTOR, Subcontractors, Suppliers, or anyone else 
for whom CONTRACTOR is responsible. CONTRACTOR shall not be entitled to an extension of 
the Contract Times or an increase in the Contract Price if CONTRACTOR, Subcontractor, 
Supplier or anyone for whom CONTRACTOR is responsible created any Hazardous 
Environmental Condition at the Site or in connection with the Work. 

D. If CONTRACTOR encounters a Hazardous Environmental Condition at the Site or if 
CONTRACTOR or anyone for whom CONTRACTOR is responsible creates a Hazardous 
Environmental Condition at the Site, CONTRACTOR shall immediately: 

1. secure or otherwise isolate such condition; 

2. stop all Work in connection with such condition and in any area affected thereby 
(except in an emergency as required by Paragraph 6. 15); and 

3. notify CITY and DESIGN PROFESSIONAL (and promptly thereafter confirm such 
notice in writing). CITY shall promptly consult with DESIGN PROFESSIONAL concerning 
the necessity for CITY to retain a qualified expert to evaluate such condition or take 
corrective action, if any. 

E. CONTRACTOR shall neither resume Work nor be required to resume Work in 
connection with such condition or in any affected area until after CITY has obtained any 
required permits related thereto and delivered to CONTRACTOR written notice: 

1. specifying that such condition and any affected area is or has been rendered safe for 
the resumption of Work; or 

2. specifying any special conditions under which such Work may be resumed safely. If 
CITY and CONTRACTOR cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price pursuant to Article 11and/or Contract Times to 
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pursuant to Article 12 as a result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by CONTRACTOR, a Claim may be made therefore as 
provided in Article 16. 

F. If after receipt of written notice as required in Paragraph 4.06 E, CONTRACTOR does 
not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under special conditions specified in the notice, then CITY may order the 
portion of the Work that is in the area affected by such condition to be deleted from the Work. If 
CITY and CONTRACTOR cannot agree as to entitlement to or magnitude of an equitable 
adjustment in Contract Price pursuant to Article 11and/or Contract Times pursuant to Article 12 
as a result of deleting such portion of the Work, then a Claim may be made therefore as 
provided in Article 16. CITY may have such deleted portion of the Work performed by CITY’s 
own forces or others in accordance with Article 7. 

G. The provisions of Paragraphs 4.02, 4.03, and 4.04 are not intended to apply to a 
Hazardous Environmental Condition uncovered or revealed at the Site. 

H. All materials used, whether new or salvaged, shall be asbestos-free materials.  
CONTRACTOR shall immediately call to the attention of the CITY’s Representative any 
specified material or product which the CONTRACTOR knows or suspects to contain asbestos, 
whether new or salvaged. 

ARTICLE 5 BONDS AND INSURANCE 

5.01 Performance, Payment and Other Bonds 

A. CONTRACTOR shall furnish Performance and Maintenance and Payment Bonds, each 
in an amount at least equal to the Contract Price, as set out in the Contract Documents, as 
security for the faithful performance and payment of all CONTRACTOR’s obligations under the 
Contract Documents. These Bonds shall remain in effect at least until one (1) year after the date 
when final payment of the Contract becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds 
as are required by the Supplementary Conditions. 

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations. A certified copy of the agent’s authority to act must 
accompany all Bonds signed by an agent. 

C. If the surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state where any part of the Project is 
located or it ceases to meet the requirement of Paragraph 5.01 B, CONTRACTOR shall within 
twenty (20) days thereafter substitute another Bond and surety, both of which must be 
acceptable to CITY. 

5.02 Licensed Sureties and Insurers 

A. All Bonds and insurance required by the Contract Documents to be purchased and 
maintained by CITY or CONTRACTOR shall be obtained from surety or insurance companies 
that are duly licensed in the State of Missouri and in the jurisdiction in which the Project is 
located, if not in Missouri, to issue Bonds or insurance policies for the limits and coverages so 
required. All surety and insurance companies shall hold an A.M. Best rating of A-, V, or better. 

5.03 Certificates of Insurance  

A. CONTRACTOR shall deliver to CITY and DESIGN PROFESSIONAL, prior to the start of 
any Work at the Project Site, properly completed certificates of insurance or other evidence that 
the required insurance is in full force and effect, in a form acceptable to CITY. The receipt or 
acceptance of a certificate of insurance that does not incorporate the required terms and 
coverage shall not constitute a waiver by the City of the insurance requirements contained in the 
Contract Documents. 
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B. All policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by CONTRACTOR in accordance with Paragraphs 5.04 and 5.06 will 
contain waiver provisions in accordance with Paragraph 5.07 A.  The certificates of insurance 
will contain a provision stating that should any of the policies described in the certificate be 
cancelled before the expiration date thereof, notice will be delivered in accordance with the 
policy provisions. 

C. If the coverage afforded is cancelled or changed or its renewal is refused, 
CONTRACTOR shall give at least thirty (30) days prior written notice to CITY and to each other 
additional insured to whom a certificate of insurance has been issued. 

5.04 CONTRACTOR’s Liability Insurance 

A. CONTRACTOR shall purchase and maintain such liability and other insurance as is 
appropriate for the Work being performed and furnished, and will provide protection from claims 
set forth below which may arise out of or result from CONTRACTOR’s performance and 
furnishing of the Work and CONTRACTOR’s other obligations under the Contract Documents, 
whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, 
or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONTRACTOR’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONTRACTOR’s employees; 

4. claims for damages insured by customary personal injury liability coverage; 

5. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefore; and 

6. claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance so required by Paragraph 5.04 A, to be purchased and 
maintained shall: 

1. with respect to insurance required by Paragraphs 5.04 A.3 through 5.04 A.5 
inclusive, include as additional insureds (subject to any customary exclusion for professional 
liability) CITY, DESIGN PROFESSIONAL, Consultants and any other individuals or entities 
identified in the Supplementary Conditions to be listed as additional insureds, and include 
coverage for the respective officers, directors, partners, employees, agents, and other 
consultants and subcontractors of each and any of all such additional insureds, and the 
insurance afforded to these additional insureds shall provide primary coverage for all claims 
covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of 
liability provided in Paragraph 5.04 C or required by Laws or Regulations, whichever is 
greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering CONTRACTOR’s indemnity 
obligations; 

5. remain in effect at least until final payment and at all times thereafter when 
CONTRACTOR may be correcting, removing or replacing defective Work in accordance with 
Paragraphs 13.06 and 13.07;  
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6. with respect to completed operations insurance, and any insurance coverage written 
on a claims-made basis, remain in effect for at least two (2) years after final payment (and 
CONTRACTOR shall furnish CITY and each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued evidence 
satisfactory to CITY and any such additional insured of continuation of such insurance); 

7. contain a cross-liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to commercial automobile liability, commercial general liability, and 
umbrella liability insurance, CONTRACTOR shall require its insurance carrier(s) to waive all 
rights of subrogation against CITY, and CITY’s officers, directors, partners, employees and 
agents; and 

9. contain a provision or endorsement that the costs of providing the insureds a 
defense and appeal, including attorneys’ fees, as insureds, shall be supplementary and shall 
not be included as part of the policy limits but shall remain the insurer’s responsibility. 

C. Specific policies of insurance required by this Paragraph 5.04 shall include: 

1. Workers’ Compensation and Employers’ Liability Insurance. This insurance shall 
protect CONTRACTOR against all claims under applicable state workers’’’ compensation 
laws, including coverage as necessary for the benefits provided under the United States 
Longshoremen’s and Harbor Workers’ Act and the Jones Act. CONTRACTOR shall also be 
protected against claims for injury, disease, or death of employees which, for any reason, 
may not fall within the provisions of workers’ compensation laws. This policy shall include an 
“all states” or “other states” endorsement. The liability limits shall be not less than:  

Workers’ Compensation: Statutory 

Employers’ liability: $1,000,000 each occurrence 

2. Commercial Automobile Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form and shall protect CONTRACTOR, and CITY, DESIGN 
PROFESSIONAL and Consultants  against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either 
on or off the Project Site, whether they are owned, non-owned, or hired.  

The liability limits shall be not less than: $2,000,000 

3. Commercial General Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form acceptable to CITY. This insurance shall protect 
CONTRACTOR, and CITY, DESIGN PROFESSIONAL and Consultants as additional 
insureds, against claims arising from injuries, sickness, disease, or death of any person or 
damage to property arising out of performance of the Work. The policy shall also include 
coverage for personal injury liability; contractual liability; completed operations and products 
liability; and for blasting, explosion, and collapse of buildings; and damage to underground 
property. The liability limits for bodily injury and property damage shall be not less than: 

$2,000,000 combined single limit for each occurrence 

$2,000,000 general aggregate. 

4. The insurer’s costs of providing the insureds a defense and appeal as additional 
insureds, including attorney’s fees, shall be supplementary and shall not be included as part 
of the policy limits but shall remain the insurer’s separate responsibility.  

5.05 CITY’s Liability Insurance 

A. In addition to the insurance required to be provided by CONTRACTOR under Paragraph 
5.04, CITY, at CITY’s option, may purchase and maintain at CITY’s expense liability insurance 
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that will protect CITY against claims which may arise from operations under the Contract 
Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
purchase and maintain property insurance on the Work at the Site in the amount of the full 
replacement cost thereof (subject to such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws or Regulations). This insurance shall: 

1. include the interests of CITY, CONTRACTOR, Subcontractors, and any other 
persons or entities identified in the Supplementary Conditions, each of whom is deemed to 
have an insurable interest and shall be listed as an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, temporary 
buildings, falsework and materials and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, tornado, collapse, debris removal, demolition occasioned by 
enforcement of Laws or Regulations, water damage, damage caused by frost and freezing, 
and acts of God;  

3. be maintained in effect until final payment is made unless otherwise agreed to in 
writing by CITY with thirty (30) days written notice to each other additional insured to whom 
a certificate of insurance has been issued. 

B. CITY shall not be responsible for purchasing and maintaining any property insurance to 
protect the interests of CONTRACTOR, Subcontractors or others involved in the Work to the 
extent of any deductible amounts. The risk of loss within the deductible amounts will be borne 
by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 

5.07 Waiver of Rights 

A. CITY and CONTRACTOR intend that all policies purchased in accordance with 
Paragraphs 5.04 and 5.06 will protect CITY, CONTRACTOR, DESIGN PROFESSIONAL 
Consultants, Subcontractors, and all other persons or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds in such policies and will provide 
primary coverage for all losses and damages caused by the perils covered thereby. All such 
policies shall contain provisions to the effect that in the event of payment of any loss or damage 
the insurers will have no rights of recovery against any of the insureds or additional insureds 
thereunder. CITY and CONTRACTOR waive all rights against each other and their respective 
officers, directors, partners, employees and agents for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any other property 
insurance applicable to the Work, but only to the extent of insurance coverage; and, in addition, 
waive all such rights against DESIGN PROFESSIONAL, Consultants, Subcontractors, and all 
other persons or entities identified in the Supplementary Conditions to be listed as insureds or 
additional insureds (and the officers, directors, partners, employees, agents, and other 
consultants and subcontractors of any and each of them) under such policies for losses and 
damages so caused and covered by insurance. None of the above waivers shall extend to the 
rights that any party making such waiver may have to the proceeds of insurance held by CITY 
as trustee or otherwise payable under any policy so issued. None of the above waivers shall 
apply if specifically in conflict with Laws and Regulations. 
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5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the property insurance will be adjusted with CITY and made 
payable to CITY as fiduciary for the insureds, as their interests may appear, subject to the 
requirements of any indentures of indebtedness entered into by CITY. 

B. CITY as fiduciary shall have power to adjust and settle any loss with the insurers unless 
one of the parties in interest shall object to CITY’s exercise of this power in writing within fifteen 
(15) days after the occurrence of loss. If such objection is made, CITY as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, CITY as fiduciary shall 
adjust and settle the loss with the insurers. 

5.09 Partial Utilization – Property Insurance 

A.  If CITY finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work, such use or occupancy may be accomplished in 
accordance with Paragraph 14.05; provided that no such use or occupancy shall commence 
before the insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the property 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 

A. For purposes of this Paragraph 6.01 only, the following terms shall have the meanings 
listed: 

1. Claims means all claims, damages, liability, losses, costs and expenses, including 
court costs and reasonable attorneys’’’ fees, including attorney’s fees incurred by the City in 
the enforcement of this indemnity obligation. 

2. CONTRACTOR’S Agents means CONTRACTOR’s officers, employees, sub-
consultants, subcontractors, successors, assigns, invitees, and other agents. 

3. CITY means CITY, its Program Manager/Construction Advisor and any of their 
agents, officials, officers, employees and program managers or construction advisors. 

B. CONTRACTOR’s obligations under this Paragraph with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage and limits of 
insurance that CONTRACTOR is required to procure and maintain under this Contract.  
CONTRACTOR affirms that it has had the opportunity to recover the costs of the liability 
insurance required in this Contract in its contract price. 

C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against all 
Claims arising out of or resulting from all acts or omissions in connection with this Contract 
caused in whole or in part by CONTRACTOR or CONTRACTOR’s Agents, regardless of 
whether or not caused in part by any act or omission, including negligence, of OWNER.   

D. In any and all Claims against CITY, DESIGN PROFESSIONAL, CONSULTANT, or any 
of their respective agents, officers, directors or employees by any employee (or the survivor or 
personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, 
any person or organization directly or indirectly employed by any of them to perform or furnish 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.01 C shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any 
such Subcontractor, Supplier or other person or organization under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
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E. The indemnification obligations of CONTRACTOR under Paragraph 6.01 C shall not 
extend to liability arising out of, resulting from, or caused by the professional negligence, errors 
or omissions of DESIGN PROFESSIONAL, CONSULTANT, or any of their respective agents, 
officers, directors or employees. 

6.02 Supervision and Superintendence 

A. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences and procedures of construction, 
but CONTRACTOR shall not be responsible for the negligence of others in the design or 
specification of a specific means, method, technique, sequence or procedure of construction 
which is shown or indicated in and expressly required by the Contract Documents. 
CONTRACTOR shall be responsible to see that the completed Work complies accurately with 
the Contract Documents. 

B. At all times during the progress of the Work, CONTRACTOR shall assign a competent 
resident superintendent of the Work, who shall not be replaced without written request to and 
approval by CITY except under extraordinary circumstances. The superintendent will be 
CONTRACTOR’s representative at the Site and shall have authority to act on behalf of 
CONTRACTOR. All communications given to or received from the superintendent shall be 
binding on CONTRACTOR. 

C. If it is determined to be in the best interest of the Work, CONTRACTOR shall replace the 
project manager, resident superintendent or any other employee of the CONTRACTOR, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing any of the 
Work on the project upon written request by the CITY. 

6.03 Services, Working Hours, Labor, Materials and Equipment 

A. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out 
and construct or perform the Work as required by the Contract Documents. CONTRACTOR 
shall at all times maintain good discipline and order at the Site. Except as otherwise required for 
the safety or protection of persons or the Work or property at the Site or adjacent thereto, and 
except as otherwise indicated in the Contract Documents, all Work at the Site shall be 
performed during regular working hours. CONTRACTOR shall not permit overtime work or the 
performance of Work on Saturday, Sunday or any legal holiday without CITY’s written consent 
given after prior written notice to DESIGN PROFESSIONAL. 

B. Unless otherwise specified in Division 1, General Requirements, CONTRACTOR shall 
furnish and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 

C. All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. All warranties and guarantees specifically called for by the 
Specifications shall expressly run to the benefit of CITY. If required by DESIGN 
PROFESSIONAL, CONTRACTOR shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. All materials and 
equipment shall be stored, applied, installed, connected, erected, used, cleaned and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents. 

D. It is the policy of the CITY that any manufactured goods or commodities used or 
supplied in the performance of this Contract and any subcontract hereto shall be manufactured 
or produced in the United States whenever possible. 
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6.04 Progress Schedule 

A. CONTRACTOR shall adhere to the progress schedule established in accordance with 
Article 2 as it may be adjusted from time to time as provided below: 

1. CONTRACTOR shall provide, at least once every thirty (30) calendar days, updated 
information on the project schedule, including thirty (30) day look ahead schedules, 
projected variances per event category and per Subcontractor, identification of all variances 
and calculation of the number of Days difference  between the as-built critical path and the 
project schedule critical path 

2. CONTRACTOR shall, with each application for payment, provide completed monthly 
updated status report for the previous month on the project schedule and updated 
information indicating as-built and as-planned conditions. The updated information on the 
project schedule shall not modify any Milestone dates in the project schedule that CITY has 
previously approved. The updated information required is a condition precedent to payment 
pursuant to paragraph 14.02 and shall include at a minimum: 

a. a concise statement of the outlook for meeting project schedule dates and the 
reasons for any change in outlook from the previous report; 

b. a review of any significant technical problems encountered during the month; 

c. an explanation of any corrective action taken or proposed; and 

d. a summary of any Claims anticipated by CONTRACTOR with respect to the 
Work, including the anticipated costs and schedule impacts of any such Claims. 

6.05 Recovery Schedules 

A. If the CONTRACTOR should: 

1. fail, refuse or neglect to supply a sufficient number of workers or to deliver the 
materials or equipment with such promptness as to prevent the delay in the progress of the 
Work; 

2. fail in any respect to commence and diligently prosecute the Work in accordance 
with the approved baseline project schedule in order to achieve substantial completion; 

3. fail to commence, prosecute, finish, deliver or install the different portions of the 
Work on time as specified in the approved baseline project schedule; or 

4. fail in the performance of any of the material covenants of the Contract Documents; 

CITY shall have the right to direct the CONTRACTOR, upon seven (7) calendar days notice, 
to prepare a written recovery plan, for CITY’s approval, to accelerate the Work in order to 
conform to the approved baseline project schedule, including, without limitation, providing 
additional labor or expediting delivery of materials, performing overtime or re-sequencing the 
Work without adjustments to the Contract value. Upon CITY’s approval of the recovery plan, 
CONTRACTOR shall accelerate the Work in accordance with the plan. 

B. Proposed recovery schedules shall be submitted to the CITY as a separate project plan 
for review and approval by CITY prior to incorporation into the approved baseline schedule. The 
recovery schedule shall be submitted in a format compatible with the baseline schedule format. 
Each proposed revision shall be submitted as a separate schedule, with the following minimum 
requirements: 

1. A critical path method diagram showing revised and affected activities or Milestones. 

2. An activity report for all revised and affected activities or Milestones.  

C. Upon acceptance of the recovery schedule by CITY, data shall be added or revised for 
all new or revised activities and incorporated into the approved baseline project schedule. 
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6.06 Substitutes and “Or-Equal” Items 

A. Materials or equipment: Whenever an item of material or equipment is specified or 
described in the Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the type, function, 
appearance and quality required. Unless the specification or description contains, or is followed 
by, words reading that no like, equivalent or “or-equal” item or no substitution is permitted, other 
items of material or equipment or material or equipment of other Suppliers may be submitted to 
CITY for review by CITY’s Representative under the following circumstances: 

1. “Or-Equal”: If, prior to receipt of Bids, Bidder proposes an item of material or 
equipment as functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, CITY’s Representative may request DESIGN 
PROFESSIONAL to consider it as an “or-equal” item. DESIGN PROFESSIONAL will review 
and recommend the acceptance, or rejection, of the proposed item to the CITY’s 
Representative. For the purposes of this Paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment DESIGN PROFESSIONAL determines 
that: 

(1) it is at least equal in quality, durability, appearance, strength, and design 
characteristics; and 

(2) it will reliably perform at least equally well the function imposed by the design 
concept of the completed Project as a functioning whole; and 

b. Bidder certifies that: 

(1) there is no increase in cost to the CITY; and 

(2) it will conform substantially, even with deviations, to the detailed requirements 
of the item named in the Contract Documents. 

If the CITY’s Representative approves the proposed item, it may be accepted by CITY. 

2. Substitute Items: If CONTRACTOR proposes an item of material or equipment as a 
substitute item, then CONTRACTOR shall submit sufficient information as provided below to 
allow CITY’s Representative to determine that the item of material or equipment proposed is 
essentially equivalent to that named and an acceptable substitute therefore. The procedure 
for review by the CITY’s Representative will include the following as supplemented in the 
General Requirements and as CITY’s Representative may determine is appropriate under 
the circumstances: 

a. Requests for review of proposed substitute items of material or equipment will 
not be accepted by CITY’s Representative from anyone other than CONTRACTOR. 

b. If CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, CONTRACTOR shall first make written application to CITY’s Representative 
for acceptance thereof. 

c. In the application, CONTRACTOR shall certify that the proposed substitute will 
perform adequately the functions and achieve the results called for by the general 
design, be similar in substance to that specified and be suited to the same use as that 
specified. The application will state the extent, if any, to which the evaluation and 
acceptance of the proposed substitute will impact CONTRACTOR’s achievement of 
Substantial Completion, whether or not acceptance of the substitute for use in the Work 
will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with CITY for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 
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d. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service will be indicated. 
The application will also contain an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and 
claims of other contractors affected by the resulting change, all of which will be 
considered by CITY’s Representative in evaluating the proposed substitute. CITY’s 
Representative may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

If the CITY’s Representative approves the proposed item, CITY may accept it. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence or procedure of construction is shown or indicated in and expressly required by the 
Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, 
technique, sequence or procedure of construction acceptable to DESIGN PROFESSIONAL. 
CONTRACTOR shall notify CITY and submit sufficient information to allow DESIGN 
PROFESSIONAL, in DESIGN PROFESSIONAL’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly called for by the Contract Documents. 

C. Expenses: Bidder shall provide all data in support of any “or equal” at Bidder’s expense, 
and CONTRACTOR shall provide all data in support of any proposed substitute at 
CONTRACTOR’s expense. 

D. Evaluation: DESIGN PROFESSIONAL and CITY’s Representative will be allowed a 
reasonable time within which to evaluate each proposal or submittal made pursuant to 
Paragraphs 6.06 A, and 6.06 B. CITY will be the sole judge of acceptability. No “or-equal” or 
substitute will be ordered, installed or utilized without CITY’s prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing. CITY may require 
CONTRACTOR to furnish at CONTRACTOR’s expense, a special performance guarantee or 
other surety with respect to any “or-equal’ substitute. DESIGN PROFESSIONAL will record time 
required by DESIGN PROFESSIONAL and Consultants in evaluating substitutes proposed or 
submitted by CONTRACTOR pursuant to Paragraphs 6.06 A and 6.06 B and in making 
changes in the Contract Documents (or in the provisions of any other direct contract with CITY 
for work on the Project) occasioned thereby. Whether or not CITY accepts a substitute so 
proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse CITY for the 
reasonable charges of DESIGN PROFESSIONAL and Consultants for evaluating each such 
proposed substitute. 

6.07 Concerning Subcontractors, Suppliers and Others 

A. CONTRACTOR shall not employ or retain any Subcontractor, Supplier or other person 
or organization (including those acceptable to CITY as indicated in Paragraph 6.07 B), whether 
initially or as a substitute, against whom CITY has a reasonable objection, including but not 
limited to debarment by City or another governmental entity or decertification of the 
Subcontractor from the City’s Minority and Women’s Business Enterprise Program as a result of 
the Subcontractor’s failure to comply with any of the requirements of the provisions of Chapter 3 
of the City’s Code as determined by the Director of the Civil Rights and Equal Opportunity 
Department. Contractor shall insert this provision in any subcontractor agreement associated 
with this Contract. CONTRACTOR shall not be required to employ any Subcontractor, Supplier 
or other person or organization to furnish or perform any of the Work against whom 
CONTRACTOR has reasonable objection.  CONTRACTOR shall submit required information for 
all Subcontractors on Form 01290.09 - Subcontractor and Major Material Suppliers List, 
provided in these Contract Documents, prior to Subcontractor beginning Work at the Site. 

B. The Supplementary Conditions require the identity of certain Subcontractors, Suppliers 
or other persons or organizations (including those who are to furnish the principal items of 
materials or equipment) to be submitted to CITY on or before the date specified in the 
Supplementary Conditions, for acceptance by CITY. If CONTRACTOR has submitted a list 
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thereof in accordance with the Supplementary Conditions, CITY may accept (either in writing or 
by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Contract Documents) any such Subcontractor, Supplier or other person or organization so 
identified, or may reject same on the basis of reasonable objection after due investigation, in 
which case CONTRACTOR shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier or other person or organization. The Contract Price will be adjusted by 
the difference in the cost occasioned by such substitution, and an appropriate Change Order will 
be issued or Written Amendment signed. No acceptance by CITY of any such Subcontractor, 
Supplier or other person or organization shall constitute a waiver of any right of CITY or 
DESIGN PROFESSIONAL to reject defective Work. 

C. CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is 
responsible for CONTRACTOR’s own acts and omissions. Nothing in the Contract Documents 
shall create for the benefit of any such Subcontractor, Supplier or other person or organization 
any contractual relationship between CITY or DESIGN PROFESSIONAL and any such 
Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the 
part of CITY or DESIGN PROFESSIONAL to pay or to see to the payment of any moneys due 
any such Subcontractor, Supplier or other person or organization except as may otherwise be 
required by Laws or Regulations. 

D. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR. 

E. CONTRACTOR shall contractually require all Subcontractors, Suppliers and such other 
persons and organizations performing or furnishing any of the Work to communicate with CITY 
and DESIGN PROFESSIONAL through CONTRACTOR. 

F. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

G. All Work performed for CONTRACTOR by a Subcontractor or Supplier shall be pursuant 
to an appropriate written agreement between CONTRACTOR and the Subcontractor or Supplier 
that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of 
the Contract Documents for the benefit of CITY. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the CONTRACTOR and the Subcontractor 
or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights 
against CITY, CONTRACTOR, DESIGN PROFESSIONAL, Consultants and all other additional 
insureds for all losses and damages caused by, arising out of or resulting from any perils, to the 
extent covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, CONTRACTOR will obtain the same.  

H. Except as otherwise provided in this subsection H and in accordance with the provisions 
of subsection C hereof, the agreement between CONTRACTOR and the Subcontractor or 
Supplier referred to in subsection G, shall provide that the CONTRACTOR and the 
Subcontractor or Supplier agree not to request CITY or CITY’s Representative to intervene in or 
facilitate the resolution of claims or contract disputes arising out of or related to the agreement 
between CONTRACTOR and the Subcontractor or Supplier. Furthermore, the Contracts 
between CONTRACTOR and Subcontractors or Suppliers shall provide that all unresolved 
claims and disputes between  CONTRACTOR and the Subcontractor or Supplier that remain 
unresolved after thirty (30) calendar days from the notice of claim, shall be subject to mediation 
as a condition precedent to the institution of legal proceedings by either party. Any such 
mediation shall be conducted in accordance with the CITY’s Code Section 3-467. 
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I. CONTRACTOR shall not insert any provision in any subcontractor agreement 
associated with this Contract that explicitly states or implies that the subcontractor shall only be 
paid for work performed if or when the general CONTRACTOR is paid by the CITY . 
Contractor’s compliance with this provision is a material term of this Contract. 

J. CONTRACTORS shall not deny any Subcontractor subcontracting opportunities solely 
because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

6.08 Patent Fees and Royalties 

A. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to 
the use in the performance of the Work or the incorporation into the Work of any invention, 
design, process, product or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work, and if to the actual knowledge of CITY or 
DESIGN PROFESSIONAL its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by CITY in the Contract Documents. To the fullest extent permitted by Laws or Regulations, 
CONTRACTOR shall defend, indemnify and hold harmless CITY, DESIGN PROFESSIONAL, 
Consultants and the officers, directors, employees, agents and other consultants of each and 
any of them from and against all claims, costs, losses and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or resulting from any infringement of 
patent rights or copyrights incident to the use in the performance of the Work or resulting from 
the incorporation into the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

6.09 Permits 

A.  Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
obtain and pay for all construction permits and licenses. CITY shall assist CONTRACTOR, 
when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work, which are 
applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the 
Contract. CONTRACTOR shall pay all charges of utility owners for connections to the Work. 

B. CONTRACTOR, at its own expense, shall comply with all Federal, State and local laws 
and regulations, including, but not limited to the Missouri Clean Water Law (Chapter 644 RSMo) 
together with any accompanying regulation(s) contained in the Missouri Code of State 
Regulations (CSR Title 10), as well as any implementing permits, together with any CITY 
Provisions during the life of this Contract including but not limited to: 

1. Approvals and permits as required for construction or land disturbance activities. 

2. Compliance with the State of Missouri – Department of Natural Resources (“MDNR”) 
Missouri State Operating Permit (“Land Disturbance Permit”), MO-R100006 for all 
construction or land disturbance activity. 

3. Development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP). 

(a) Contractor shall not commence land disturbance activity until the initial SWPPP 
has been finalized.   

(b) Preparation and submittal of all applications, documentation and exhibits 
required to obtain MDNR approvals for uninterrupted Work at the Site.   

(c) Amending/Updating SWPPP. 

(d) Site Inspections and submittal of Inspection Reports 
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(e) Proper Operation and Maintenance to achieve compliance with the terms of the 
Permit. 

(f) Maintenance of required records in accordance with MDNR requirements and 
requirements included in Article 6 of these Contract Documents. 

4. In addition to requirements of Article 6, Contractor shall also provide record access 
to Missouri Department of Natural Resources (MDNR).  

5. Failure to control erosion and water pollution is a permit violation. CONTRACTOR 
shall have 24 hours after receiving notice of the violation to correct the problem.  If the 
CONTRACTOR fails to correct the problem after the time prescribed, the City will hire a 
remediation expert to fix the problem. In such an event, the CONTRACTOR shall be liable to 
the City for the remediation costs plus a 10% mark-up of the total contract price. If the 
CONTRACTOR receives three (3) notices of violation of the erosion control plan and the 
City’s MS4 permit, the Director may issue a stop work order and delay any payment until 
control measures are properly functioning and stream damage has been mitigated. In such 
an event, any delay to the project schedule will result in liquidated damages assessed 
against the CONTRACTOR. 

6.10 Compliance with Laws and Regulations 

A. CONTRACTOR shall comply with all federal, state and local laws, ordinances and 
regulations applicable to the work and this Contract.  CONTRACTOR shall give all notices and 
comply with all Laws or Regulations applicable to furnishing and performing the Work. Except 
where otherwise expressly required by applicable Laws or Regulations, neither CITY nor 
DESIGN PROFESSIONAL shall be responsible for monitoring CONTRACTOR’s compliance 
with any Laws or Regulations. The Laws or Regulations included in this Paragraph shall include, 
but not be limited to, those set forth in the Supplementary Conditions.  

B. Failure to Comply.  If CONTRACTOR performs any Work in violation of applicable 
Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out 
of or resulting therefrom; however, it shall not be CONTRACTOR’s primary responsibility to 
make certain that the Specifications and Drawings are in accordance with Laws or Regulations, 
but this shall not relieve CONTRACTOR of CONTRACTOR’s obligations under Paragraph 3.03. 

C. Conflicts of Interest.  The provisions of City’s Code Sections 2-2001 and 3-301, 
prohibiting City officers and employees from having a financial or personal interest in any 
contract with City, and Code Sections 3-307, and 3-309, imposing sanctions for violations, shall 
apply to this Contract. CONTRACTOR certifies that no officer or employee of City has, or will 
have, a direct or indirect financial or personal interest in this Contract, and that no officer or 
employee of City, or member of such officer’s or employee’s immediate family, either has 
negotiated, or has or will have an arrangement concerning employment to perform services on 
behalf of CONTRACTOR on this Contract. 

D. Licenses and Permits.  CONTRACTOR, at its own expense, shall secure or cause to 
be secured all licenses and permits from public or private sources necessary for the fulfillment 
of its obligations under this Contract. All references in this Contract to the “Code” shall mean 
City’s Code of Ordinances, including any amendments thereto or re-codification thereof unless 
the context clearly indicates otherwise.  CONTRACTOR shall obtain copies of all necessary 
licenses and permits from Subcontractors required for the Work before Subcontractors begin 
Work at the Site.  CONTRACTOR shall retain such evidence in its files and make available to 
CITY within ten (10) days after CITY’s written request. 

E. Americans with Disabilities Act.  CONTRACTOR agrees to comply, during the course 
of this Contract, with all provisions of Title II of the 2010 ADA Standards for Accessible Design 
as amended from time to time. 
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F. Affirmative Action.  If the Contract Price exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative Action 
requirements in accordance with the provisions of Chapter 3 of City’s Code, the rules and 
regulations relating to those sections, and any additions or amendments thereto. 
CONTRACTOR shall not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, national origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited by Chapter 3 of City’s Code.  

CONTRACTOR shall: 

1. Submit, in print or electronic format, a copy of CONTRACTOR’S current certificate of 
compliance to the City’s Civil Rights and Equal Opportunity Department (CREO) prior to 
receiving the first payment under the contract, unless a copy has already been submitted to 
CREO at any point within the previous two calendar years.  If, and only if, CONTRACTOR does 
not possess a current certification of compliance, CONTRACTOR shall submit, in print or 
electronic format, a copy of its affirmative action program to CREO prior to receiving the first 
payment under the contract, unless a copy has already been submitted to CREO at any point 
within the previous two calendar years. 

2.  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm 
that Subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 

3.  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy of the same, in 
print or electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed.  If, and only if, Subcontractor does not possess a current certificate of compliance, 
CONTRACTOR shall obtain a copy of the Subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the date 
the subcontract is executed. 

City has the right to take action as directed by City’s Civil Rights and Equal Opportunity 
Department to enforce this provision. If CONTRACTOR fails, refuses or neglects to comply with 
the provisions of Chapter 3 of City’s Code, then such failure shall be deemed a total breach of 
this Contract and this Contract may be terminated, canceled or suspended, in whole or in part, 
and CONTRACTOR may be declared ineligible for any further contracts funded by City for a 
period of one (1) year. This is a material term of this Contract. 

G. Minority and Women Business Enterprises and Workforce.  City is committed to 
ensuring that minorities and women participate to the maximum extent possible in the 
performance of City’s construction contracts.  If minority and women business enterprise 
(M/WBE) goals have been set for this Contract, CONTRACTOR agrees to comply with all 
requirements of City’s Minority and Women’s Business Enterprise Program as enacted in City’s 
Code, Sections 3-421 through 3-469 and as hereinafter amended. CONTRACTOR shall meet or 
exceed both the MBE and WBE goals set forth in its Contractor Utilization Plan/Request for 
Waiver. If workforce utilization goals are applicable to this Contract, CONTRACTOR agrees to 
comply with all requirements of City’s Construction Employment Program as enacted in City’s 
Code, Sections 3-501 through 3-527 and as hereinafter amended.  CONTRACTOR shall meet 
or exceed the construction employment goals unless the same shall have been waived in the 
manner provided by law.  CONTRACTOR’s compliance with this provision is a material part of 
this Contract. 

H. Records. 

1. For purposes of this section: 

(a) “City” shall mean the City Auditor, the City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity, the City Manager, the City department administering 
this Contract and their delegates and agents. 
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(b) “Record” shall mean any document, book, paper, photograph, map, sound 
recordings or other material, regardless of physical form or characteristics, made or 
received in connection with this Contract and all Contract amendments and renewals. 

2. CONTRACTOR shall maintain and retain all Records for a term of five (5) years that 
shall begin after the expiration or termination of this Contract and all Contract amendments.  
City shall have a right to examine or audit all Records and CONTRACTOR shall provide 
access to City of all records upon ten (10) days written  notice from the City. 

I. Prevailing Wage.   

1. CONTRACTOR shall comply and require its Subcontractors to comply with; 

a. sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage Law 
(the “Law”);  and  

b. 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); and  

c. the Annual Wage Order (Wage Order) issued by the State of Missouri’s 
Department of Labor and Industrial Relations; and  

d. any applicable Annual Incremental Wage Increase (Wage Increase) to the 
Annual Wage Order. 

2. The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into 
and made part hereof this Contract and shall be collectively referred to in this Section as the 
“Prevailing Wage Requirements.”      

3. CONTRACTOR shall pay and require its Subcontractors to pay to all workers 
performing work under this Contract not less than the prevailing hourly rate of wages for the 
class or type of work performed by the worker in accordance with the Law, Rules, Wage 
Order and any applicable Wage Increase.  CONTRACTOR shall take whatever steps are 
necessary to insure that the prevailing hourly wage rates are paid and that all workers for 
CONTRACTOR and each of its Subcontractors are paid for the class or type of work 
performed by the worker in accordance with the Prevailing Wage Requirements.  If 
CONTRACTOR shall fail to start to perform CONTRACTOR’s obligations under the Contract 
Documents within sixty (60) days from the Effective Date of the Contract, CONTRACTOR 
and each of its subcontractors shall be obligated to pay all workers in accordance with any 
new Wage Order, as subsequently amended by any applicable Wage Increase, issued by 
the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern 
notwithstanding the fact that the Wage Order being replaced might be physically attached or 
incorporated in the Contract Documents. 

4. Prior to each of its Subcontractors beginning Work on the Site, CONTRACTOR shall 
require each Subcontractor to complete CITY’s Form 00490 entitled “Pre-contract 
Certification” that sets forth the Subcontractor’s prevailing wage and tax compliance history 
for the two (2) years prior to the bid. CONTRACTOR shall retain one (1) year and make the 
Pre-contract Certifications available to CITY within five (5) days after written request. 

5. CONTRACTOR shall: 

a.  Keep and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to keep full and accurate records on City’s 
“Daily Labor Force Report” Form indicating the worker’s name, occupational title or 
classification group & skill and the workers’ hours.  City shall furnish blank copies of the 
Daily Labor Force Report Form to Contractor for its use and for distribution to 
Subcontractors.  Contractor shall submit its and its  Subcontractors Daily Labor Force 
Reports to City each day; and 
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b. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit electronically, in a format 
prescribed by the City, Certified Payroll Report Information indicating the worker’s name, 
address, social security number, occupation(s), craft(s) of every worker employed in 
connection with the public work together with the number of hours worked by each 
worker and the actual wages paid in connection with the Project and other pertinent 
information as requested by the City; and  

c. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit, electronically, in format 
prescribed by the City, a Payroll Certification.  The Payroll Certification must be signed 
by the employee or agent who pays or supervises the payment of the workers employed 
under the Contract for the Contractor and each Subcontractor; and 

d. The Daily Labor Force Report, documents used to compile information for the 
Certified Payroll Report, and Payroll Certification are collectively referred to in this 
Section as the “Records.”      

6. CONTRACTOR shall submit its and its Subcontractors Daily Labor Force Reports to 
CITY each day.  CONTRACTOR shall make all of CONTRACTOR’s and Subcontractors’ 
Records open to inspection by any authorized representatives of OWNER and the Missouri 
Department of Labor and Industrial Relations at any reasonable time and as often as they 
may be necessary and such Records shall not be destroyed or removed from the State of 
Missouri for a period of one (1) year following the completion of the public work in 
connection with which the Records are made. CONTRACTOR shall have its and its 
Subcontractors Certified Payroll Reports and Payroll Certifications available at the 
CONTRACTOR’s office and shall provide the Records to the City electronically at City’s sole 
discretion.  In addition, all Records shall be considered a public record and CONTRACTOR 
shall provide the Records to the CITY in the format required by the CITY within three (3) 
working days of any request by CITY at the CONTRACTOR’s cost.   CITY, in its sole 
discretion, may require CONTRACTOR to send any of the Records directly to the person 
who requested the Record at CONTRACTOR’s expense.    

7. CONTRACTOR shall post and keep posted a clearly legible statement of all 
prevailing hourly wage rates to be paid to all workers employed by CONTRACTOR and 
each of its Subcontractors in the performance of this Contract in a prominent and easily 
accessible place at the Site of the Work by all workers. 

8. If the Contract Price exceeds $250,000.00, CONTRACTOR shall and shall require 
each Subcontractor engaged in any construction of public works to have its name, 
acceptable abbreviation or recognizable logo and the name of the city and state of the 
mailing address of the principal office of the company, on each motor vehicle and motorized 
self-propelled piece of equipment which is used in connection with the Project during the 
time the CONTRACTOR or Subcontractor is engaged on the project. The sign shall be 
legible from a distance of twenty (20’) feet, but the size of the lettering need not be larger 
than two (2”) inches. In cases where equipment is leased or where affixing a legible sign to 
the equipment is impractical, the CONTRACTOR may place a temporary stationary sign, 
with the information required pursuant to this section, at the main entrance of the Project in 
place of affixing the required information on the equipment so long as such sign is not in 
violation of any state or federal statute, rule or regulation. Motor vehicles which are required 
to have similar information affixed thereto pursuant to requirements of a regulatory agency 
of the state or federal government are exempt from the provisions of this subsection.  

9. CONTRACTOR must correct any errors in CONTRACTOR’s or any Subcontractors’ 
Records, or CONTRACTOR’s or any Subcontractors’ violations of the Law, Rules, Annual 
Wage Order and any Wage Increase within fourteen (14) calendar days after notice from 
CITY.   
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10. CONTRACTOR shall and shall require its Subcontractors to cooperate with the CITY 
and the Department of Labor and Industrial Relations in the enforcement of this Section, the 
Law, Rules, Annual Wage Order and any Wage Increase.  Contractor shall and shall require 
its Subcontractors to permit CITY and the Department of Labor and Industrial Relations to 
interview any and all workers during working hours on the Project at CONTRACTOR’s sole 
cost and expense. 

11. CONTRACTOR shall file with CITY, upon completion of the Project and prior to final 
payment therefore, affidavits from CONTRACTOR and each of its Subcontractors, stating 
that each has fully complied with the provisions and requirements of the Missouri Prevailing 
Wage Law.  CITY shall not make final payment until the affidavits, in proper form and order, 
from CONTRACTOR and each of its Subcontractors, are filed by CONTRACTOR. 

12. CONTRACTOR shall forfeit as a statutory penalty to the CITY one hundred dollars 
($100.00) for each worker employed, for each calendar day, or portion thereof, such worker 
is paid less than the prevailing hourly rates for any work done under this Contract, by 
CONTRACTOR or by any of CONTRACTOR’s Subcontractors.  If CONTRACTOR or any of 
its Subcontractors have violated any section(s) of 290.210 to 290.340, RSMo, in the course 
of the execution of the Contract, CITY shall when making payments to the CONTRACTOR 
becoming due under this Contract, withhold and retain therefrom all sums and amounts due 
and owing as a result of any violation of sections 290.210 to 290.340, RSMo. 

J. Prevailing Wage Damages.  CONTRACTOR acknowledges and agrees that, based on 
the experience of CITY, violations of the Missouri Prevailing Wage Act, whether by 
CONTRACTOR or its Subcontractors, commonly result in additional costs to CITY.  
CONTRACTOR agrees that additional costs to CITY for any particular violation are difficult to 
establish and include but are not limited to: costs of construction delays, additional work for 
CITY, additional interest expenses, investigations, and the cost of establishing and maintaining 
a special division working under the City Manager to monitor prevailing wage compliance.    

1. In the event of the failure by CONTRACTOR or any of its Subcontractors to pay 
wages as provided in the Missouri Prevailing Wage Act, CITY shall be entitled to deduct 
from the Contract Price, and shall retain as liquidated damages, one hundred dollars 
($100.00) per day, per worker who is paid less than the prevailing hourly rate of wages, to 
approximate the additional costs.  The sum shall be deducted, paid or owed whether or not 
the Contract Times have expired. 

2. CITY shall give written notice to CONTRACTOR setting forth the workers, who have 
been underpaid, the amount of the statutory penalty and the amount of the liquidated 
damages as provided for in this Subparagraph J.  CONTRACTOR shall have fourteen (14) 
calendar days to respond, which time may be extended by CITY upon written request.  If 
CONTRACTOR fails to respond within the specified time, the CITY’s original notice shall be 
deemed final.  If CONTRACTOR responds to CITY’s notice, CITY will furnish 
CONTRACTOR a final decision in writing within five (5) days of completing any 
investigation.   

K. Missouri Secretary of State Business Entity Registration.  CONTRACTOR shall 
obtain from all Subcontractors for the Project, a copy of their current certificate of good standing 
or fictitious name registration from the Missouri Secretary of State before they begin work on the 
Site.  CONTRACTOR shall retain such documents in its files and make available to CITY within 
ten (10) days after written request. 

L.  Tropical Hardwoods.  The provisions of Code Section 2-1872, restricting the use of 
tropical hardwoods, shall apply to this Contract. 

M.  Preference for Missouri Products.  Pursuant to Section 71.140 RSMo., preference 
shall be given to materials, products, supplies and all other articles produced, manufactured, 
made or grown within the State of Missouri. 

N. Guidelines for Open Excavations.  
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1. CONTRACTOR shall restore required excavations to the level of the adjacent 
surfaces as soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  If CONTRACTOR, in performance of the Work, makes or causes 
to be made any excavation in, upon, under, through or adjoining any street, sidewalk, alley, 
park, boulevard, parkway or any other public properties, and shall leave any part or portion 
thereof open, CONTRACTOR shall provide effective protection to the public. 

2. CONTRACTOR shall protect and secure all excavations in roadways in compliance 
with existing federal, state and local codes and standards, including, but not limited to the 
most current edition of the Manual of Uniform Traffic Control Devices.  CONTRACTOR shall 
protect and secure all unsupervised excavations not within roadways, either by covering or 
fencing. 

a. Covering. A protective cover that can sustain the weight of persons or of objects 
that are placed upon it may be installed over an unsupervised excavation.  The cover 
shall be secured to the ground to prevent movement.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  Advance 
warning devices shall be installed as necessary.  

b. Fencing. Fencing to prevent entry may be installed surrounding an unsupervised 
excavation not protectively covered in its entirety.  The fencing shall be a minimum of 
42” in height.  The fencing shall be constructed in such a manner that it is adequately 
secured and will remain upright at all times under normal Site conditions.  All protective 
coverings and fences over and around excavations shall be inspected at least daily to 
assure integrity.  Protective coverings and/or fences in heavily trafficked areas shall be 
inspected more often as necessary. 

O.  Notification of Utilities.  CONTRACTOR shall adhere to the provisions of Sections 
319.010 et seq., RSMo., which requires that a person or firm making an excavation in any public 
street, road or alley, right of way dedicated to public use, utility easement of record, or within 
any private street or private property do so only after giving notice to, and obtaining information 
from, owners of Underground Facilities.  The 24-hour, toll-free accident prevention hotline 
number in Missouri is 1-800-344-7483 (1-800-Digrite). 

P.  Employee Eligibility Verification.  CONTRACTOR shall adhere to the provisions of 
Sections 285.525 et seq., RSMo., which requires that for any contract exceeding five thousand 
dollars ($5,000.00), CONTRACTOR shall execute and submit an affidavit, in a form prescribed 
by CITY, affirming that CONTRACTOR does not knowingly employ any person in connection 
with the contracted services who does not have the legal right or authorization under federal law 
to work in the United States as defined in 8 U.S.C.§ 1324a(h)(3). CONTRACTOR shall attach to 
the affidavit documentation sufficient to establish CONTRACTOR’S enrollment and participation 
in an electronic verification of work program operated by the United States Department of 
Homeland Security (E-Verify) or an equivalent federal work authorization program operated by 
the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986.  CONTRACTOR may obtain 
additional information about E-Verify and enroll at https://e-
verify.uscis.gov/enroll/StartPage.aspx?JS=YES. For those Contractors enrolled in E-Verify, the 
first and last pages of the E-Verify Memorandum of Understanding that CONTRACTOR will 
obtain upon successfully enrolling in the program shall constitute sufficient documentation for 
purposes of complying with this Section. CONTRACTOR shall submit the affidavit and 
attachments to CITY prior to execution of the Contract, or at any point during the term of the 
Contract if requested by City. 

Q. OSHA 10-Hour Training Requirement.   CONTRACTOR and any subcontractor 
working under this Contract shall require every employee on the Site  to complete a ten-hour 
construction safety program which meets the requirements of Section 292.675, RSMo, except 
for those employees who shall have previously completed the required program and hold 
documentation to that effect.  CONTRACTOR shall remove or require the removal of any 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
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person from the Site who is subject to this requirement and who does not complete or is unable 
to produce documentation of their successful completion of the required program within the time 
limitations prescribed by Section 292.675, RSMo.  CONTRACTOR shall forfeit the sum of two 
thousand five hundred dollars ($2,500.00), in addition to one hundred dollars ($100.00) per 
employee each calendar day, or portion thereof, the employee(s) shall continue to be employed 
without having completed the required program within the time limitations prescribed by Section 
292.675, RSMo.  CITY shall be entitled to withhold and retain any amounts due and owing 
hereunder when making payment to CONTRACTOR.   

R. Clean Air Act and Clean Water Act.  CONTRACTOR shall comply with requirements of 
the Clean Air Act (42 U.S.C. 7401 et seq.); Clean Water Act (33 U.S.C. 1251 et seq.), Missouri 
Clean Water Law (Chapter 644 RSMo), Code of Federal regulations (Title 40: Protection of 
Environment, Title 33: Navigation and Navigable Waters) and the rules of the Missouri Code of 
State Regulations (CSR Title 10). 

S. Contract information Management System.  If applicable, CONTRACTOR shall 
comply with CITY’s Contract Information Management System requirements.  CONTRACTOR 
shall use CITY’s Internet web based Contract Information Management System/Project 
Management Communications Tool provided by CITY and protocols included in that software 
during the term of this Contract. CONTRACTOR shall maintain user applications to CITY’s 
provided system for all personnel, subcontractors or suppliers as applicable and shall require 
subcontractors/subconsultants to maintain same. 

T. Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and 
CONTRACTOR employs at least ten employees, pursuant to Section 34.600, RSMo., by 
executing this Contract, CONTRACTOR certifies it is not currently engaged in and shall not, for 
the duration of this contract, engage in a boycott of goods or services from the State of Israel; 
companies doing business in or with Israel or authorized by, licensed by, or organized under the 
laws of the State of Israel; or persons or entities doing business in the State of Israel. 

U. Ban the Box in Hiring and Promotion 

a. Pursuant to Section 38-104, City Code Ordinances, CONTRACTOR shall not 
base a hiring or promotional decision on an applicant's criminal history or 
sentence related thereto, unless the employer can demonstrate that the 
employment-related decision was based on all information available including 
consideration of the frequency, recentness and severity of a criminal record and 
that the record was reasonably related to the duties and responsibilities of the 
position.  

b. Notwithstanding subsection (a), CONTRACTOR may inquire about an 
applicant's criminal history after it has been determined that the individual is 
otherwise qualified for the position, and only after the applicant has been 
interviewed for the position. Any such inquiry may be made of all applicants who 
are within the final selection pool of candidates from which a job will be filled.  

c. This provision shall not apply to positions where employers are required to 
exclude applicants with certain criminal convictions from employment due to 
local, state or federal law or regulation.  

V. Title VI of the Civil Rights Act of 1964 
a. Title VI of the Civil Rights Act of 1964 requires that no person in the United 

States shall, on the grounds of race, color, or national or origin (including limited 
English proficient individuals), be excluded from participation in, be denied the 
benefits of, or be subjected to discrimination under any program or activity 
receiving federal financial assistance.  The City of Kansas City, Missouri requires 
compliance with the requirements of Title VI in all of its programs and activities 
regardless of the funding source.   
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b. CONTRACTOR shall not discriminate on the grounds of race, color, or national 
or origin (including limited English proficient individuals).   

W.  Non-discrimination in Employment 

CONTRACTOR shall not discriminate against any employee or candidate for employment 
on the basis of an individual’s race, hair texture or hair style associated with an individual’s 
race, color, sex, religion, national origin, or ancestry, disability, sexual orientation, gender 
identity or age in a manner prohibited by Chapter 38 of the City Code. CONTRACTOR shall 
not engage in any discrimination as prohibited by Chapter 3 of the City Code. 

X.  Quality Services Assurance Act 

If this Contract exceeds $160,000.00, CONTRACTOR certifies that CONTRACTOR will pay 
all employees who will work on this Contract in the city limits of Kansas City, Missouri at 
least $15.00 per hour in compliance with the City’s Quality Services Assurance Act, Section 
3-66, Code of Ordinances unless City has granted CONTRACTOR an exemption pursuant 
to the Quality Services Assurance Act.    

 

 

6.11 Taxes 

A. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be 
paid by CONTRACTOR in accordance with the Laws or Regulations of the place of the Project 
which are applicable during the performance of the Work. 

B. Tax Compliance.  

1. As a condition precedent to CITY making its first payment to CONTRACTOR under 
this Contract, CONTRACTOR shall furnish to CITY sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year prior to the date provided to 
CITY, verifying that CONTRACTOR is in compliance with the license and tax ordinances 
administered by City’s Revenue Division of the Finance Department. 

2. As a condition precedent to Subcontractors performing any Work under this 
Contract, CONTRACTOR shall obtain from Subcontractor sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year before the date Subcontractor 
begins Work, verifying that the Subcontractor is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after a written request. 

3. As a condition precedent to CITY making final payment under this Contract, if this 
Contract is longer than one (1) year and exceeds the dollar threshold established by 
ordinance and included in the Supplementary Conditions, CONTRACTOR shall furnish to 
CITY sufficient proof from City’s Commissioner of Revenue, dated not more than one (1) 
year before the filing of a final Application for Payment, verifying that CONTRACTOR is in 
compliance with the license and tax ordinances administered by City’s Revenue Division of 
the Finance Department. 

4. If this Contract is longer than one (1) year and exceeds the dollar threshold 
established by ordinance and included in the Supplementary Conditions, CONTRACTOR 
shall obtain from Subcontractors sufficient proof from City’s Commissioner of Revenue, 
dated not more than one (1) year before the date of CONTRACTOR’s final payment to the 
Subcontractor, that the Subcontractor was or is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after written request. 
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5. If, at the time of final payment to CONTRACTOR, CONTRACTOR is unable to obtain 
from all its Subcontractors, if any, and furnish to CITY sufficient proof from City’s 
Commissioner of Revenue that all its Subcontractors are in compliance with the license and 
tax ordinances administered by City’s Revenue Division of the Finance Department, CITY 
may approve final payment to CONTRACTOR if CITY determines that CONTRACTOR has 
made a good faith effort to furnish evidence or that there are other extenuating 
circumstances which make it impossible for CONTRACTOR to furnish sufficient proof. 

C.  Missouri Sales Tax Exemption.  Pursuant to Section 144.062, RSMo, CITY is a 
Missouri exempt entity and tangible personal property to be incorporated or consumed in the 
construction of this Project may be purchased without sales tax.  CITY shall furnish 
CONTRACTOR a Missouri Project Exemption Certificate for Sales Tax at the time of issuance 
of the Notice to Proceed. 

6.12 Use of Site and Other Areas 

A. CONTRACTOR shall confine construction equipment, the storage of materials and 
equipment, and the operations of workers to the Site and other areas identified in and permitted 
by the Contract Documents and other areas permitted by Laws or Regulations. CONTRACTOR 
shall not unreasonably encumber the Site and the other areas with construction equipment or 
other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to 
the Site or the other areas, or to the owner or occupant thereof, or of any adjacent land or 
areas, resulting from the performance of the Work. 

B.  Should any claim be made by any such owner or occupant because of the performance 
of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. In 
case of a failure on the part of the CONTRACTOR to restore such property or to make good 
such damage or injuries, the CITY may, upon forty-eight (48) hours written notice to the 
CONTRACTOR, repair, rebuild or otherwise restore such property as the CITY may deem 
necessary, and the cost thereof will be deducted from any moneys due or which may become 
due the CONTRACTOR under this Contract. 

C.  CONTRACTOR shall, to the fullest extent permitted by Laws or Regulations, defend, 
indemnify and hold harmless CITY, DESIGN PROFESSIONAL, Consultants and the officers, 
directors, employees, agents and other consultants of each and any of them from and against 
all claims, costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or resulting from any claim or action, legal or equitable, 
brought by any such owner or occupant against CITY, DESIGN PROFESSIONAL or any other 
party indemnified hereunder to the extent caused by or based upon CONTRACTOR’s 
performance of the Work. 

D.  During the progress of the Work, CONTRACTOR shall keep the Site and the other areas 
free from accumulations of waste materials, rubbish and other debris resulting from the Work. At 
the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris 
from Site and other areas as well as all tools, appliances, construction equipment and 
machinery and surplus materials. CONTRACTOR shall leave the Site clean and ready for 
utilization or occupancy by CITY at Substantial Completion of the Work. CONTRACTOR shall 
restore to all property not designated for alteration by the Contract Documents to its pre-Work 
condition. 

E.  CONTRACTOR shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.13 Record Documents 

A.  CONTRACTOR shall maintain in a safe place at the Site one record copy of all 
Drawings, Specifications, Addenda, the Contract, Written Amendments, Change Orders, Work 
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Change Directives, and written interpretations and clarifications in good order and annotated to 
show all changes made during construction. These record documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, will be available to CITY 
and DESIGN PROFESSIONAL for reference. Upon completion of the Work, these record 
documents, Samples and Shop Drawings will be delivered to DESIGN PROFESSIONAL for 
CITY. 

6.14 Safety and Protection 

A.  CONTRACTOR shall be solely responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. CONTRACTOR shall comply with 
all applicable Laws or Regulations relating to the safety of persons or property to protect them 
from damage, injury or loss; and shall erect and maintain all necessary safeguards for safety 
and protection. CONTRACTOR shall deliver to CITY a copy of CONTRACTOR’S Health and 
Safety Plan as provided in the Notice of Intent to Contract. 

B. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities 
and other utility owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property referred to in Paragraph 6.14 B.2 or 6.14 B.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by 
CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or 
to the acts or omissions of CITY, DESIGN PROFESSIONAL, Consultant, or anyone employed 
by any of them or anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR, Subcontractor, 
Supplier or other person or organization directly or indirectly employed by any of them). 
CONTRACTOR’s duties and responsibilities for safety and for protection of the Work shall 
continue until such time as all the Work is completed and DESIGN PROFESSIONAL has issued 
a notice to CONTRACTOR in accordance with Paragraph 14.07 that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 
CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1.  all persons on the Site or who may be affected by the Work; 

2.  all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3.  other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and Underground Facilities not designated for 
removal, relocation or replacement in the course of the Work. 

6.15 Safety Representative 

A. In accordance with OSHA standards, CONTRACTOR shall designate a qualified and 
experienced safety representative whose duties and responsibilities shall be the prevention of 
accidents and the maintaining and supervising of safety precautions and programs.  
CONTRACTOR’s safety representative shall remain at the Site whenever there is Work in 
progress and shall immediately notify CITY of any emergencies or accidents occurring at the 
Site 

6.16 Hazard Communication Programs 

A. CONTRACTOR shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or Regulations. 
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6.17 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, CONTRACTOR, without special instruction or authorization from 
CITY or DESIGN PROFESSIONAL, is obligated to act to prevent threatened damage, injury or 
loss. CONTRACTOR shall give CITY and DESIGN PROFESSIONAL prompt written notice if 
CONTRACTOR believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If CITY 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to an emergency, a Work Change Directive or Change Order will 
be issued. 

B. A change in the Contract Documents pursuant to Paragraph 6.15 A will not be an 
automatic authorization of, nor a condition precedent to, entitlement to adjustment in the 
Contract Price or Contract Times. If CITY and CONTRACTOR are unable to agree on 
entitlement to, or magnitude of, an equitable adjustment in the Contract Price or Contract Times, 
a Claim may be made therefore as provided in Article 16. However, OWNER, DESIGN 
PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, losses or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all other dispute resolution costs) sustained by CONTRACTOR on 
or in connection with any other project or anticipated project. 

6.18 Shop Drawings and Samples 

A.  CONTRACTOR shall submit Shop Drawings to DESIGN PROFESSIONAL for review 
and approval in accordance with the accepted schedule of Shop Drawings and Sample 
submittals (see Paragraph 2.07). All submittals shall be identified as DESIGN PROFESSIONAL 
may require and in the number of copies specified in the General Requirements. The data 
shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show DESIGN PROFESSIONAL 
the services, materials and equipment CONTRACTOR proposes to provide and to enable 
DESIGN PROFESSIONAL to review the information for the limited purposes required by 
Paragraph 6.18 D. 

B.  CONTRACTOR shall also submit Samples to DESIGN PROFESSIONAL for review and 
approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. 
Each Sample shall be identified clearly as to material, Supplier, pertinent data such as catalog 
numbers and the use for which intended and otherwise as DESIGN PROFESSIONAL may 
require to enable DESIGN PROFESSIONAL to review the submittal for the limited purposes 
required by Paragraph 6.18 D. The numbers of each Sample to be submitted will be as 
specified in the Specifications. 

C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

a.  all field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers and similar information with 
respect thereto; 

b.  all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work; 

c.  all information relative to means, methods, techniques, sequences and 
procedures of construction and safety precautions and programs incident thereto; and 

d.  CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or 
Sample with other Shop Drawings and Samples and with the requirements of the Work 
and the Contract Documents. 
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2.  Each submittal shall bear a stamp or specific written indication that CONTRACTOR 
has satisfied CONTRACTOR’s obligations under the Contract Documents with respect to 
CONTRACTOR’s review and approval of that submittal. 

3.  At the time of each submission, CONTRACTOR shall give DESIGN 
PROFESSIONAL specific written notice of such variations, if any, that the Shop Drawing or 
Sample submitted may have from the requirements of the Contract Documents, the notice to 
be in a written communication separate from the submittal, and, in addition, shall cause a 
specific notation to be made on each Shop Drawing and Sample submitted to DESIGN 
PROFESSIONAL for review and approval of each such variation. 

D.  DESIGN PROFESSIONAL’s Review: 

1.  DESIGN PROFESSIONAL will review and approve Shop Drawings and Samples in 
accordance with the schedule of Shop Drawings and Sample submittals accepted by 
DESIGN PROFESSIONAL as required by Paragraph 2.06. DESIGN PROFESSIONAL’s 
review and approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation into the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  DESIGN PROFESSIONAL’s review and approval will not extend to means, methods, 
techniques, sequences or procedures of construction (except where a particular means, 
method, technique, sequence or procedure of construction is specifically and expressly 
called for by the Contract Documents) or to safety precautions or programs incident thereto. 
The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

3.  DESIGN PROFESSIONAL’s review and approval of Shop Drawings or Samples 
shall not relieve CONTRACTOR from responsibility for any variation from the requirements 
of the Contract Documents unless CONTRACTOR has in writing called DESIGN 
PROFESSIONAL’s attention to each such variation at the time of submission as required by 
Paragraph 6.18 C.3, and DESIGN PROFESSIONAL has given written approval of each 
such variation by specific written notation thereof incorporated into or accompanying the 
Shop Drawing or Sample approval; nor will any approval by DESIGN PROFESSIONAL 
relieve CONTRACTOR from responsibility for complying with the requirements of Paragraph 
6.18 C.1. 

E. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule 
of Shop Drawings and Sample submissions accepted by DESIGN PROFESSIONAL as required 
by Paragraph 2.06, any related Work performed prior to DESIGN PROFESSIONAL’s review 
and approval of the pertinent submittal will be at the sole expense and responsibility of 
CONTRACTOR. 

F. CONTRACTOR shall make corrections required by DESIGN PROFESSIONAL and shall 
return the required number of corrected copies of Shop Drawings and submit as required new 
Samples for review and approval. CONTRACTOR shall direct specific attention in writing to 
revisions other than the corrections called for by DESIGN PROFESSIONAL on previous 
submittals. 

6.19 Continuing the Work 

A. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 
disputes or disagreements with CITY No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as 
CITY and CONTRACTOR may otherwise agree in writing. 

6.20 CONTRACTOR’s General Warranty and Guarantee 

A. CONTRACTOR warrants and guarantees to CITY, DESIGN PROFESSIONAL and 
Consultants that all Work will be in accordance with the Contract Documents and will not be 
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defective. CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification or improper maintenance or operation by persons other than 
CONTRACTOR, Subcontractors, Suppliers or any other individual or entity for whom 
CONTRACTOR is responsible; or 

2.  normal wear and tear under normal usage. 

B.  CONTRACTOR’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an acceptance of 
Work that is not in accordance with the Contract Documents or a release of CONTRACTOR’s 
obligation to perform the Work in accordance with the Contract Documents: 

1.  observations by DESIGN PROFESSIONAL; 

2.  recommendation of any progress or final payment by DESIGN PROFESSIONAL; 

3.  the issuance of a certificate of Substantial Completion or any payment related 
thereto by CITY to CONTRACTOR; 

4.  use or occupancy of the Work or any part thereof by OWNER; 

5.  any review and approval of a Shop Drawing or Sample submittal or the issuance of 
a notice of acceptability by DESIGN PROFESSIONAL; 

6.  any inspection, test or approval by others; or 

7.  any correction of defective Work by CITY. 

C. Nonconforming Work is rejected unless expressly accepted in writing by the CITY’s 
Representative. 

ARTICLE 7 OTHER WORK 

7.01 Related Work at Site 

A. CITY may perform other work related to the Project at the Site by CITY’s own forces, or 
let other direct contracts therefore, or have other work performed by utility owners. If such other 
work is to be performed and such fact was not noted in the Contract Documents, then: 

1.  Written notice thereof will be given to CONTRACTOR prior to starting any such other 
work, and 

2.  CONTRACTOR may make a Claim therefore as provided in Article 16 if 
CONTRACTOR believes that such performance involves additional expense to 
CONTRACTOR or requires additional time and the parties are unable to agree as to the 
amount or extent thereof. 

B. CONTRACTOR shall afford each other contractor who is a party to such a direct 
contract, and each utility owner (and CITY, if CITY is performing the additional work with CITY’s 
employees) proper and safe access to the Site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
required to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. CONTRACTOR shall not endanger any work of others by 
cutting, excavating or otherwise altering their work and will only cut or alter their work with the 
written consent of CITY and the others whose work will be affected. The duties and 
responsibilities of CONTRACTOR under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of 
CONTRACTOR in said direct contracts between CITY and such utility owners and other 
contractors. 
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C. If the proper execution or results of any part of CONTRACTOR’s Work depends upon 
work performed by others under this Article 7, CONTRACTOR shall inspect such other work 
and promptly report to CITY and DESIGN PROFESSIONAL in writing any delays, defects or 
deficiencies in such other work that render it unavailable or unsuitable for the proper execution 
or results of CONTRACTOR’s Work. CONTRACTOR’s failure to report same will constitute an 
acceptance of such other work as fit and proper for integration with CONTRACTOR’s Work, 
except for latent or non-apparent defects and deficiencies in such other work. 

7.02 Coordination 

A. If CITY contracts with others for the performance of other work on the Project at the Site, 
the following will be set forth in Supplementary Conditions: 

1. the person, firm or corporation who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; 
and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, CITY shall have sole 
authority and responsibility in respect of such coordination.  

ARTICLE 8 CITY’S RESPONSIBILITIES 

8.01 Communications to CONTRACTOR 

A. Except as otherwise provided in these General Conditions, CITY shall issue all 
communications to CONTRACTOR. 

8.02 Replacement of DESIGN PROFESSIONAL 

A. In case of termination of the employment of DESIGN PROFESSIONAL, CITY shall 
appoint a DESIGN PROFESSIONAL whose status under the Contract Documents shall be that 
of the former DESIGN PROFESSIONAL. 

8.03 Furnish Data and Prompt Payment 

A. CITY shall promptly furnish the data required of OWNER under the Contract Documents 
and shall make payments to CONTRACTOR when they are due. 

8.04  Lands and Easements; Reports and Tests 

A. CITY’s duties in respect of providing lands and easements and providing engineering 
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers to CITY’s duty to identify and make available to CONTRACTOR copies of reports of 
explorations and tests of subsurface conditions at the Site and drawings of physical conditions 
in existing structures at or contiguous to the Site that have been utilized by DESIGN 
PROFESSIONAL in preparing the Contract Documents. 

8.05 Insurance 

A.  CITY’s responsibilities, if any, for purchasing and maintaining liability and property 
insurance are set forth in Article 5 and the Supplementary Conditions. 

8.06 Change Orders 

A.  CITY is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.07 Inspections, Tests and Approvals 

A. CITY’s responsibility for certain inspections, tests and approvals is set forth in Paragraph 
13.02 F. 



00700 Construction General Conditions 03012023 Page - 43 - of 63 Contract Central 

8.08 Limitations on CITY’s Responsibilities 

A. The CITY shall not supervise, direct or have control or authority over, nor be responsible 
for, CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to 
comply with Laws or Regulations applicable to the furnishing or performance of the Work. CITY 
will not be responsible for CONTRACTOR’s failure to perform or furnish the Work in accordance 
with the Contract Documents. 

8.09 Undisclosed Hazardous Environmental Condition 

A. CITY’s responsibility for an undisclosed Hazardous Environmental Condition uncovered 
or revealed at the Site is set forth in Paragraph 4.06. 

8.10 Evidence of Financial Arrangements 

A.  CITY will furnish CONTRACTOR reasonable evidence that financial arrangements have 
been made to satisfy OWNER’s obligations under the Contract. 

8.11 CITY’s Representative 

A. CITY will provide a representative during the construction period. The duties, 
responsibilities and the limitations of authority of the CITY ‘‘‘s Representative during 
construction are set forth in the Contract Documents. 

8.12 Visits to Site 

A. CITY’s Representative will make visits to the Site at intervals appropriate to the various 
stages of construction as CITY’s Representative deems necessary in order to observe the 
progress that has been made and the quality of the various aspects of CONTRACTOR’s 
executed Work. Based on information obtained during such visits and observations, CITY’s 
Representative will endeavor to determine, in general, if the Work is proceeding in accordance 
with the Contract Documents. CITY’s Representative will not be required to make exhaustive or 
continuous on-Site inspections to check the quality or quantity of the Work. 

ARTICLE 9 DESIGN PROFESSIONAL’s STATUS DURING CONSTRUCTION 

9.01 General Scope of DESIGN PROFESSIONAL’s Duties 

A. DESIGN PROFESSIONAL’s efforts will be directed toward providing for CITY a greater 
degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of visits to the Site and on-Site observations, DESIGN 
PROFESSIONAL will keep CITY informed of the progress of the Work and will endeavor to 
guard CITY against defective Work. DESIGN PROFESSIONAL’s visits to the Site and on-Site 
observations are subject to all the limitations on DESIGN PROFESSIONAL’s authority and 
responsibility set forth in Paragraph 9.08. 

9.02 Resident Project Representative 

A. If CITY and DESIGN PROFESSIONAL agree, DESIGN PROFESSIONAL will furnish a 
resident Project representative to assist DESIGN PROFESSIONAL in providing more extensive 
observation of the Work. The responsibilities, authority and limitations thereon of any such 
resident Project representative and assistants will be as provided in Paragraph 9.08 and in the 
Supplementary Conditions. 

9.03  Clarifications and Interpretations 

A.  DESIGN PROFESSIONAL will issue with reasonable promptness written clarifications 
or interpretations (which may be in the form of Drawings) of the requirements of the Drawings 
and Specifications prepared by the DESIGN PROFESSIONAL as DESIGN PROFESSIONAL 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from the Contract Documents. Such written clarifications and interpretations will be binding on 
CITY and CONTRACTOR. If CITY or CONTRACTOR believes that a written clarification or 
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interpretation justifies an adjustment in the Contract Price pursuant to Article 11 and/ or the 
Contract Times pursuant to Article 12 and the parties are unable to agree to the amount or 
extent thereof, if any, a Claim may be made therefore as provided in Article 16. 

9.04 Rejecting Defective Work 

A. DESIGN PROFESSIONAL will have authority to disapprove or reject Work which 
DESIGN PROFESSIONAL believes to be defective, that DESIGN PROFESSIONAL believes 
will not produce a completed Project that conforms to the Contract Documents, or that will 
prejudice the integrity of the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. DESIGN PROFESSIONAL will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04 B, whether or 
not the Work is fabricated, installed or completed. 

9.05 Shop Drawings, Change Orders and Payments 

A.  In connection with DESIGN PROFESSIONAL’s authority as to Shop Drawings and 
Samples, see Paragraph 6.18. 

B. In connection with DESIGN PROFESSIONAL’s authority as to Change Orders, see 
Article 10. 

C. In connection with DESIGN PROFESSIONAL’s authority as to Applications for Payment, 
see Article 14. 

9.06 Determinations for Unit Prices 

A.  DESIGN PROFESSIONAL will initially determine the actual quantities and 
classifications of Unit Price Work performed by CONTRACTOR. DESIGN PROFESSIONAL will 
review with CONTRACTOR the DESIGN PROFESSIONAL’s preliminary determinations on 
such matters before rendering a written opinion thereon (by recommendation of an Application 
for Payment or otherwise to the CITY). CITY reserves the right to make a final determination of 
the actual quantities and classifications of Unit Price Work in reviewing an Application for 
Payment. Within ten (10) days after the date of receipt of any such decision, CONTRACTOR 
may deliver to CITY and to DESIGN PROFESSIONAL written notice of intention to appeal 
CITY’s decision pursuant to Article 16. 

9.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A.  DESIGN PROFESSIONAL will be the initial interpreter of the requirements of the 
Drawings and Specifications prepared by DESIGN PROFESSIONAL and judge of the 
acceptability of the Work thereunder. 

B. When functioning as interpreter and judge under this Paragraph 9.07, DESIGN 
PROFESSIONAL will not show partiality to OWNER or CONTRACTOR. 

C. Claims, disputes and other matters relating to the acceptability of the Work, quantities 
and classifications of Unit Price Work, or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of the Work will be referred initially to 
CITY’s Representative in writing with a request for a formal decision in accordance with Article 
16. 

9.08  Limitations on DESIGN PROFESSIONAL’s Authority and Responsibilities 

A.  Neither DESIGN PROFESSIONAL’s authority or responsibility under this Article 9 or 
under any other provision of the Contract Documents nor any decision made by DESIGN 
PROFESSIONAL in good faith either to exercise or not exercise such authority or responsibility 
or the undertaking, exercise or performance of any authority or responsibility by DESIGN 
PROFESSIONAL shall create, impose or give rise to any duty owed by DESIGN 
PROFESSIONAL to CONTRACTOR, any Subcontractor, any Supplier, any other person or 
organization, or to any surety for or employee or agent of any of them. 
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B.  DESIGN PROFESSIONAL will not supervise, direct, control or have authority over or be 
responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of 
CONTRACTOR to comply with Laws or Regulations applicable to the furnishing or performance 
of the Work. DESIGN PROFESSIONAL will not be responsible for CONTRACTOR’s failure to 
perform or furnish the Work in accordance with the Contract Documents. 

C.  DESIGN PROFESSIONAL will not be responsible for the acts or omissions of 
CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

D.  DESIGN PROFESSIONAL’s review of the final Application for Payment and 
accompanying documentation, and all maintenance and operating instructions, schedules, 
guarantees, Bonds and certificates of inspection, tests and approvals and other documentation 
required to be delivered by Paragraph 14.07 will only be to determine generally that their 
content complies with the requirements of, and in the case of certificates of inspections, tests 
and approvals, that the results certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.08 shall 
also apply to DESIGN PROFESSIONAL’s Consultants, resident Project representative and 
assistants as identified in the Supplementary Conditions. 

ARTICLE 10 CHANGES IN THE WORK 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, CITY may, at any time 
or from time to time, order additions, deletions or revisions in the Work. Such additions, 
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work 
Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed 
with the Work involved that will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If CITY and CONTRACTOR are unable to agree on entitlement to, or on the amount or 
extent, if any, of an adjustment in the Contract Price pursuant to Article 11 or an adjustment of 
the Contract Times pursuant to Article 12 or both that should be allowed as a result of a Work 
Change Directive, a Claim may be made therefore as provided in Article 16. 

10.02  Unauthorized Changes in the Work 

A. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension 
of the Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified or supplemented as provided in Paragraph 3.04, except in 
the case of an emergency as provided in Paragraph 6.17 or in the case of uncovering Work as 
provided in Paragraph 13.04. 

10.03 Signing of Change Orders 

A. CITY and CONTRACTOR, and DESIGN PROFESSIONAL shall sign appropriate 
Change Orders covering: 

1.  changes in the Work which are: 

a. ordered by CITY pursuant to Paragraph 10.01 A; or  

b. required because of acceptance of defective Work under Paragraph 13.08 or 
correcting defective Work under Paragraph 13.09; or  

c. agreed to by the parties; 

2. changes in the Contract Price or Contract Times or both which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; and 
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3. changes in the Contract Price or Contract Times or both which embody the 
substance of any written decision recommended by DESIGN PROFESSIONAL and 
approved by CITY pursuant to Paragraph 9.06, provided that, in lieu of signing any such 
Change Order, an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws or Regulations, but during any 
such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule 
as provided in Paragraph 6.19. 

10.04 Notification to Surety 

A. If notice of any change affecting the general scope of the Work or the provisions of the 
Contract Documents (including, but not limited to, Contract Price or Contract Times or both) is 
required by the provisions of any Bond to be given to a surety, the giving of any such notice will 
be CONTRACTOR’s responsibility, and the amount of each applicable Bond will be adjusted 
accordingly. 

ARTICLE 11 CHANGE OF CONTRACT PRICE 

11.01 Change of Contract Price 

A.  The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and 
obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR’s expense 
without change in the Contract Price. 

B. The Contract Price may only be changed by a Change Order. Any request for an 
adjustment in the Contract Price shall be based on written notice delivered within fourteen (14) 
calendar days after occurrence of the event giving rise to the request or within fourteen (14) 
calendar days after first recognition of the conditions giving rise to the request.  Prior notice is 
not required for requests or claims relating to an emergency endangering life or property as 
described in Paragraph 6.16.  Thereafter, the CONTRACTOR shall submit written 
documentation of its request, including appropriate supporting documentation, within ten (10) 
calendar days after giving notice, unless the CITY grants an extension based on good cause 
shown by the CONTRACTOR that such additional time is warranted. 

C. The value of any Work covered by a Change Order or of any request for an adjustment 
in the Contract Price will be determined as follows: 

1.  where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of such Unit Prices to the quantities of the items involved (subject 
to the provisions of Paragraph 11.04); or 

2.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents, by a mutually agreed lump sum; or 

3.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents and agreement to a lump sum is not reached under Paragraph 11.01 C.2, on 
the basis of the Cost of the Work (determined as provided in Paragraphs 11.02 A and B) 
plus a CONTRACTOR’s fee for overhead and profit (determined as provided in Paragraph 
11.01 D). 

D. The CONTRACTOR’s fee allowed to CONTRACTOR for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or 

2.  if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 

a.  for costs incurred under Paragraphs 11.02 A.1 and 11.02 A.2, the 
CONTRACTOR’s fee shall be ten percent (10%); 
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b.  for costs incurred under Paragraph 11.02 A.3, the CONTRACTOR’s fee shall be 
five percent (5%); 

c.  where one or more tiers of subcontracts are on the basis of the Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01 D.2 and 11.02 
A.1 through A.3 is that the Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be a paid a fee of ten percent (10%) of the costs incurred by such 
Subcontractor under Paragraphs 11.02 A.1 and 11.02 A.2 and that any higher tier 
Subcontractor and CONTRACTOR will each be paid a fee of five percent (5%) of the 
amount paid to the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 11.02 
A.4, 11.02 A.5 and 11.02 B; 

e.  the amount of credit to be allowed by CONTRACTOR to CITY for any change 
which results in a net decrease in cost will be the amount of the actual net decrease in 
costs plus a deduction in CONTRACTOR’s fee by an amount equal to five percent (5%) 
of such net decrease; and 

f.  when both additions and credits are involved in any one change, the adjustment 
in CONTRACTOR’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.01 D.2.a through 11.01 D.2.e, inclusive. 

E. Whenever the Cost of the Work is to be determined pursuant to Paragraphs 11.02 A and 
B, CONTRACTOR shall establish and maintain records thereof in accordance with generally 
accepted accounting practices and submit in form acceptable to CITY an itemized cost 
breakdown together with supporting data. 

11.02 Cost of the Work 

A. The term “Cost of the Work” means the sum of all costs necessarily incurred and paid by 
CONTRACTOR in the proper performance of the Work. When the value of any Work covered by 
a Change Order or when a request for an adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be reimbursed to CONTRACTOR will be only those 
additional or incremental costs required because of the change in the Work or because of the 
event giving rise to the request. Except as otherwise agreed to in writing by CITY, costs covered 
by Change Orders or requests shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any costs itemized in 
11.02 B: 

1.  Payroll costs for employees in the direct employ of CONTRACTOR in the 
performance of the Work, using occupational titles and job classifications agreed upon by 
CITY and CONTRACTOR. Such employees shall include, without limitation, job Site 
superintendents, foremen and other personnel employed full time at the Site. Payroll costs 
for employees not employed full time on the Work shall be apportioned on the basis of their 
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’’’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
performing the Work after regular working hours, on Saturdays, Sundays or legal holidays, 
shall be included in the above to the extent authorized by OWNER. 

2.  Cost of all materials and equipment furnished and incorporated into the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services required 
in connection therewith. All cash discounts shall accrue to CONTRACTOR unless CITY 
deposits funds with CONTRACTOR with which to make payments, in which case the cash 
discounts shall accrue to CITY. All trade discounts, rebates and refunds and returns from 
sale of surplus materials and equipment shall accrue to CITY, and CONTRACTOR shall 
make provisions so that they may be obtained. 
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3.  Payments made by CONTRACTOR to Subcontractors for Work performed or 
furnished by Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive 
bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such 
bids to CITY who will then determine, with the advice of DESIGN PROFESSIONAL, which 
bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid 
on the basis of the Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and 
fee shall be determined in the same manner as CONTRACTOR’s Cost of the Work and fee 
as provided in Paragraphs 11.01 D and E and 11.02 A and B. All subcontracts shall be 
subject to the other provisions of the Contract Documents insofar as applicable. 

4.  Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys and accountants) employed for services specifically 
related to the Work when such services are approved in advance by CITY in writing. 

5.  Other costs including the following: 

a.  The proportion of necessary transportation, travel and subsistence expenses of 
CONTRACTOR’s employees incurred in discharge of duties connected with the Work. 

b.  Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the Site and hand 
tools not owned by the workers, which are consumed in the performance of the Work, 
and cost, less market value of such items used but not consumed which remain the 
property of CONTRACTOR. 

c.  Rentals of all construction equipment and machinery and the parts thereof 
whether rented from CONTRACTOR or others in accordance with rental agreements 
approved by CITY with the advice of DESIGN PROFESSIONAL, and the costs of 
transportation, loading, unloading, installation, assembly, dismantling and removal 
thereof, all in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d.  Applicable sales, consumer, use or similar taxes related to the Work, and for 
which CONTRACTOR is liable, imposed by Laws or Regulations. 

e.  Deposits lost for causes other than negligence of CONTRACTOR, any 
Subcontractor or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable, and royalty payments and fees for permits and licenses 
required to perform the Work. 

f.  Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by CONTRACTOR in connection 
with the performance and furnishing of the Work (except losses and damages within the 
deductible amounts of property insurance established by CITY in accordance with Article 
5), provided they have resulted from causes other than the negligence of 
CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable. Such losses shall include settlements 
made with the written consent and approval of CITY. No such losses, damages and 
expenses shall be included in the Cost of the Work for the purpose of determining 
CONTRACTOR’s fee. If, however, any such loss or damage requires reconstruction and 
CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for those 
services a fee proportionate to that stated in Paragraph 11.01 D.2. 

g.  The cost of utilities, fuel and sanitary facilities at the Site. 

h.  Minor expenses such as telegrams, long distance telephone calls, telephone 
service at the Site, expressage and similar petty cash items in connection with the Work. 

i.  Cost of premiums for additional or increased Bonds, or for insurance required 
because of approved changes in the Work. 
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B. Costs excluded: The term “Cost of the Work” shall not include any of the following: 

1.  Payroll costs and other compensation of CONTRACTOR’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether 
at the Site or in CONTRACTOR’s principal or a branch office for general administration of 
the Work (if not specifically included in the agreed upon occupational titles and job 
classifications referred to in Paragraph 11.02 A.1 or specifically covered by Paragraph 11.02 
A.4), all of which are to be considered administrative costs covered by the CONTRACTOR’s 
fee. 

2.  Expenses of CONTRACTOR’s principal and branch offices other than 
CONTRACTOR’s office at the Site. 

3.  Any part of CONTRACTOR’s capital expenses, including interest on 
CONTRACTOR’s capital employed for the Work and charges against CONTRACTOR for 
delinquent payments. 

4.  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials, or 
equipment wrongly supplied, and making good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 11.02 A. 

11.03 Cash Allowances 

A.  It is understood that CONTRACTOR has included in the Contract Price all allowances 
so named in the Contract Documents and shall cause the Work so covered to be furnished and 
performed for such sums as may be acceptable to CITY. CONTRACTOR agrees that: 

1.  the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at the 
Site, and all applicable taxes; and 

2.  CONTRACTOR’s costs for unloading and handling on the Site, labor, installation 
costs, overhead, profit and other expenses contemplated for the allowances have been 
included in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

B. Prior to final payment, an appropriate Change Order will be issued by CITY to reflect 
actual amounts due CONTRACTOR on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.04 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Contract. The estimated 
quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will be made in 
accordance with Paragraph 9.06. 

B. Each unit price will be deemed to include an amount considered by CONTRACTOR to 
be adequate to cover CONTRACTOR’s overhead and profit for each separately identified item. 

C. CITY or CONTRACTOR may negotiate an adjustment of the price per unit of Unit Price 
Work stated in the Contract if: 



00700 Construction General Conditions 03012023 Page - 50 - of 63 Contract Central 

1.  the quantity of any item of Unit Price Work performed by CONTRACTOR differs by 
twenty percent (20%) or more from the estimated quantity of such item indicated in the 
Contract; and 

2.  there is no corresponding adjustment with respect to any other item of Work; and 

3. CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract 
Price as a result of having incurred additional expense or CITY believes that CITY is entitled 
to a decrease in Contract Price. 

11.05 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price in accordance with Article 11 within fourteen (14) 

calendar days from the receipt of supporting documentation of the request pursuant to 11.01.B., 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 

Article 16. 

ARTICLE 12 CONTRACT TIMES 

12.01 Time of the Essence 

A. All times stated in the Contract Documents are of the essence of the Contract. 

12.02 Change of Contract Times 

A. The Contract Times (or Milestones) may only be changed by a Change Order. Any 
request for an adjustment in the Contract Times shall be based on written notice delivered 
within fourteen (14) calendar days after occurrence of the event giving rise to the request or 
within fourteen (14) calendar days after first recognition of the conditions giving rise to the 
request.  Thereafter, the CONTRACTOR shall submit written documentation of its requests, 
including appropriate supporting documentation, within ten (10) days after giving notice, unless 
the CITY grants an extension based on good cause shown by the CONTRACTOR that such 
additional time is warranted. 

12.03 Proof Required To Justify an Extension of Time For Excusable and Compensable 
Delays 

A. In support of any request for an extension of the Contract Times pursuant to this Article, 
CONTRACTOR must demonstrate to the reasonable satisfaction of the CITY that the critical 
path of the approved baseline project schedule was delayed. CONTRACTOR shall be entitled to 
an increase in contract time for the number of days that the critical path was delayed solely as a 
result of the compensable or excusable event. A compensable or excusable event includes, but 
is not limited to: 

1. unreasonable delay of issuance of Notice to Proceed by CITY; 

2.  CITY’s unreasonable delay of delivery furnished materials, equipment, or work; 

3. unreasonable delay responding to shop drawings and submittals; 

4. CITY’s unreasonable delay in issuing a Change Order; 

5.  an order by the CITY to stop the Work where the CONTRACTOR was not at fault; 
and 

6.  other reasonable grounds as determined by the City in its sole discretion. 

B.  CONTRACTOR shall compare the critical path of the approved baseline project 
schedule to the actual critical path of the Work, identifying the specific impact of the 
compensable or excusable event.  

C. CONTRACTOR shall submit to the CITY a written time impact analysis illustrating the 
influence of each compensable or excusable event on the date of Substantial Completion. The 
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time impact analysis shall demonstrate the time impact based on the date of the delay in time 
and the event time computations or all affected activities. 

D. If the critical path of the Work is delayed by “Force Majeure”, the CONTRACTOR shall 
be entitled only to an extension of the Contract Times for the number of days of delay to the 
critical path. For purposes of this paragraph, “Force Majeure” shall mean fire, tornado, flood, 
earthquake, war, act of terrorism, civil disturbance, or labor strikes away from the project site. 

E. Extensions of contract time pursuant to the this section will be granted only to the extent 
that the time adjustments exceed the total float time available when the event causing the delay 
occurred. 

12.04 Delays Within CONTRACTOR’s Control 

A.  The Contract Times (or Milestones) will not be extended due to delays within the control 
of CONTRACTOR. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of CONTRACTOR. 

12.05 Delays Beyond the CITY’s and CONTRACTOR’s Control 

A. Where CONTRACTOR is prevented from completing any part of the Work within the 
Contract Times (or Milestones) due to delay beyond the control of both CITY and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the 
time lost due to such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay. 

12.06 Delay Damages 

A. In no event shall CITY be liable to CONTRACTOR, any Subcontractor, any Supplier, any 
other person or organization, or to any surety for or employee or agent of any of them, for 
damages arising out of or resulting from: 

1.  delays caused by or within the control of CONTRACTOR, or 

2.  delays beyond the control of CITY or CONTRACTOR including but not limited to 
fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by 
utility owners or other contractors performing other work as contemplated by Article 7. 

B. Nothing in this Paragraph 12.06 bars a change in Contract Price pursuant to this Article 
12 to compensate CONTRACTOR due to delay, interference, or disruption directly attributable 
to actions or inaction of CITY, DESIGN PROFESSIONAL, Consultant or anyone for whom 
CITY, DESIGN PROFESSIONAL or Consultant is responsible. 

12.07 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Time in accordance with Article 12 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 12.02, 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 
Article 16.  

ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01  Access to Work 

A. CITY, DESIGN PROFESSIONAL, Consultants, other representatives and personnel of 
CITY, independent testing laboratories and governmental agencies with jurisdictional interests 
will have access to the Site and Work at reasonable times for their observation, inspecting and 
testing. CONTRACTOR shall provide them proper and safe conditions for such access and 
advise them of CONTRACTOR’s Site safety procedures and programs so that they may comply 
therewith as applicable. 
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13.02 Tests and Inspections 

A. CONTRACTOR shall give DESIGN PROFESSIONAL and CITY’s Representative timely 
notice of readiness of the Work for all required inspections, tests or approvals, and shall 
cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. If any Work (or the work of others at the Site) that is to be inspected, tested or approved 
is covered by CONTRACTOR without written approval required by Paragraphs 13.02 D or 13.02 
E, it must, if requested by CITY’s Representative, be uncovered for observation. 

C. Uncovering Work as provided in Paragraph 13.02 B, shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given DESIGN PROFESSIONAL and CITY’s 
Representative timely notice of CONTRACTOR’s intention to cover the same and DESIGN 
PROFESSIONAL and CITY’s Representative have not acted with reasonable promptness in 
response to such notice. 

D. If Laws or Regulations of any public body (including City) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, CONTRACTOR shall assume full responsibility for arranging 
and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and 
furnish DESIGN PROFESSIONAL and CITY’s Representative the required certificates of 
inspection or approval. 

E. CONTRACTOR shall be responsible for arranging and obtaining and shall pay all costs 
in connection with any inspections, tests or approvals required for CITY’s and DESIGN 
PROFESSIONAL’s acceptance of materials or equipment to be incorporated into the Work, or 
acceptance of materials, mix designs, or equipment submitted for approval prior to 
CONTRACTOR’s purchase thereof for incorporation into the Work. Such inspections, tests, or 
approvals shall be performed by organizations acceptable to CITY and DESIGN 
PROFESSIONAL. 

F. CITY shall employ and pay for the services of an independent testing laboratory to 
perform all inspections, tests, or approvals required by the Contract Documents except: 

1.  for inspections, tests or approvals covered by Paragraph 13.02 D and E; 

2.  that costs incurred in connection with tests or inspections conducted pursuant to 
Paragraph 13.04 B shall be paid as provided in said Paragraph 13.04 B; and 

3.  as otherwise specifically provided in the Contract Documents. 

13.03 Notice of Defects 

A. Prompt notice of all defective Work of which either CITY or DESIGN PROFESSIONAL 
has actual knowledge will be given to CONTRACTOR. Defective Work may be rejected, 
corrected or accepted as provided in this Article 13. 

13.04 Uncovering Work 

A. If any Work (or the work of others at the Site) is covered contrary to the written request 
of DESIGN PROFESSIONAL or CITY’s Representative, it must, if requested by CITY’s 
Representative, be uncovered for DESIGN PROFESSIONAL’s or CITY’s Representative’s 
observation and replaced at CONTRACTOR’s expense. 

B. If CITY considers it necessary or advisable that covered Work be observed by DESIGN 
PROFESSIONAL or CITY’s Representative or be inspected or tested by others, 
CONTRACTOR, at CITY’s request, shall uncover, expose or otherwise make available for 
observation, inspection or testing as may be required, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
CONTRACTOR shall pay all costs, losses and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) caused by, arising out of or resulting from such uncovering, 
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction 
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(including but not limited to all costs of repair or replacement of work of others); and CITY shall 
be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as 
to the amount thereof, CITY may make a Claim therefore as provided in Article 16. If, however, 
such Work is not found to be defective, CONTRACTOR shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
CONTRACTOR may make a Claim therefore as provided in Article 16. 

13.05 CITY May Stop the Work 

A. If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or 
suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 
completed Work will conform to the Contract Documents, CITY may order CONTRACTOR to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of CITY to stop the Work shall not give rise to any duty on the part of CITY to 
exercise this right for the benefit of CONTRACTOR, any Subcontractor, Supplier, other 
individual or entity or any surety or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. If required by CITY, CONTRACTOR shall promptly, as directed, either correct all 
defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by either DESIGN PROFESSIONAL or CITY’s Representative, remove it and replace it 
with Work that is not defective. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by or resulting 
from such correction or removal (including but not limited to all costs of repair or replacement of 
work of others). 

13.07 Correction Period 

A. If within one (1) year after the date of Substantial Completion, or such longer period of 
time as may be prescribed by Laws or Regulations, by the terms of any applicable special 
guarantee required by the Contract Documents, or by any specific provision of the Contract 
Documents, any Work is found to be defective, or if the repair of any damages to the land or 
areas made available for CONTRACTOR’s use by CITY or permitted by Laws and Regulations 
as contemplated in Paragraph 6.10 is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’s written instructions:  

1.  correct the repair of damages to such land or areas; or 

2.  correct such defective Work, or if it has been rejected by CITY, remove it from the 
Site and replace it with Work that is not defective; and 

3.  satisfactorily correct or remove and replace any damage to other Work or to the work 
of others or damage to other lands or areas resulting therefrom. If CONTRACTOR does not 
promptly comply with the terms of such instructions, or in the event of an emergency where 
delay by CONTRACTOR would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all costs, losses 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) caused by or resulting from such removal and replacement (including but not limited 
to all costs of repair or replacement of work of others) will be paid by CONTRACTOR. 

B. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item may 
start to run from an earlier date if so provided in the Specifications or by Written Amendment. 

C. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder 
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with respect to such Work will be extended for an additional period of one (1) year, or such 
longer period of time as may be prescribed within Paragraph 13.07 A, after such correction or 
removal and replacement has been satisfactorily completed. 

D. CONTRACTOR’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a 
substitute for or waiver of the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, CITY 
prefers to accept it, CITY may do so. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to CITY’s 
evaluation of and determination to accept such defective Work and shall pay OWNER for the 
diminished value of the Work. If any such acceptance occurs prior to DESIGN 
PROFESSIONAL’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions into the Contract Documents with respect to the Work 
and, due to the diminished value of the Work, CITY shall be entitled to an appropriate decrease 
in the Contract Price. If the parties are unable to agree as to the amount thereof, CITY may 
make a Claim therefore as provided in Article 16. If the acceptance of defective Work occurs 
after such recommendation, an appropriate amount shall be paid by CONTRACTOR to CITY. 

13.09 CITY May Correct Defective Work 

A. If CONTRACTOR fails within a reasonable time after written notice from DESIGN 
PROFESSIONAL or CITY’s Representative to correct defective Work or to remove and replace 
rejected Work as required by CITY in accordance with Paragraph 13.06, or if CONTRACTOR 
fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails 
to comply with any other provision of the Contract Documents, CITY may, after seven (7) days 
written notice to CONTRACTOR, correct and remedy any such deficiency. 

B. CITY shall proceed expeditiously when exercising the rights and remedies under this 
Paragraph 13.09. In connection with such corrective and remedial action, CITY may exclude 
CONTRACTOR from all or part of the Site; take possession of all or part of the Work and 
suspend CONTRACTOR’s services related thereto; take possession of CONTRACTOR’s tools, 
appliances, construction equipment and machinery at the Site; and incorporate into the Work all 
materials and equipment stored at the Site or for which CITY has paid CONTRACTOR but 
which are stored elsewhere. CONTRACTOR shall allow CITY, CITY’s Representative, agents 
and employees, CITY’s other contractors, DESIGN PROFESSIONAL and Consultants access 
to the Site to enable CITY to exercise the rights and remedies under this Paragraph 13.09. 

C. All costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by CITY in exercising such rights and remedies 
will be charged against CONTRACTOR and a Change Order will be issued incorporating the 
necessary revisions into the Contract Documents with respect to the Work; and CITY shall be 
entitled to an appropriate decrease in the Contract Price. If CITY and CONTRACTOR are 
unable to agree as to the amount thereof, CITY may make a Claim therefore as provided in 
Article 16. Such Claims for costs, losses and damages will include but not be limited to all costs 
of repair or replacement of work of others destroyed or damaged by correction, removal and 
replacement of CONTRACTOR’s defective or rejected Work. 

D. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by CITY of 
CITY’s rights and remedies under Paragraphs 13.06 and 13.09. 

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 
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A. 01290.02 Schedule of Values established as provided in Article 2 will serve as the basis 
for progress payments and will be incorporated into form 01290.01 Application for Payment 
acceptable to DESIGN PROFESSIONAL and CITY. Progress payments for Unit Price Work will 
be based on the number of units completed. 

14.02 Application for Progress Payments 

A. Application for Payment 

1.  At least twenty (20) days before the date stipulated in the Supplementary Conditions 
for each progress payment (but not more often than once a month), CONTRACTOR shall 
submit to DESIGN PROFESSIONAL for review an Application for Payment filled out and 
signed by CONTRACTOR covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of materials and equipment not 
incorporated into the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
paid invoice or other documentation warranting that CITY has received the materials and 
equipment free and clear of all Liens and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect CITY’’’s 
interest therein, all of which will be subject to CITY’s approval. 

2.   Beginning with the second Application for Payment, each Application shall include: 

a.  an affidavit of CONTRACTOR stating that all previous progress payments 
received for the Work have been applied to discharge CONTRACTOR’s legitimate 
obligations associated with prior Applications for Payment, and 

b.  a copy of the most recent 00485.01 M/WBE Monthly Utilization Report 
CONTRACTOR has submitted to the CITY’s Civil Rights and Equal Opportunity  
Department. 

c.  a copy of the most recent 00485.02 Project Workforce Monthly Report and 
00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to 
the OWNER’s Civil Rights and Equal Opportunity  Department. 

d.  an update to the approved schedule pursuant to paragraphs 6.04 and 6.05. 

3.  The amount of retainage with respect to progress payments will be stated in the 
Supplementary Conditions. 

B. Review of Applications 

1.  DESIGN PROFESSIONAL will, within ten (10) days after receipt of each Application 
for Payment, either indicate in writing a recommendation of payment and present the 
Application to CITY, or return the Application to CONTRACTOR indicating in writing 
DESIGN PROFESSIONAL’s reasons for refusing to recommend payment. In the latter case, 
CONTRACTOR shall make the necessary corrections and resubmit the Application. 

a.  After presentation of the Application for Payment to CITY, and if CITY’s 
Representative agrees with DESIGN PROFESSIONAL’s recommendation, the amount 
recommended will (subject to the provisions of Paragraph 14.02 B.4) become due and 
will be paid by CITY to CONTRACTOR, subject to the provisions of Laws or 
Regulations. 

b.  No payment shall be approved until the CONTRACTOR has submitted with the 
Application accompanying documentation as required by the Contract Documents, 
including, but not limited to, the documentation required by paragraphs 6.04 and 6.05. 

2.  DESIGN PROFESSIONAL’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by DESIGN PROFESSIONAL to 
CITY, based on DESIGN PROFESSIONAL’s observations of the executed Work as an 
experienced and qualified DESIGN PROFESSIONAL and on DESIGN PROFESSIONAL’s 
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review of the Application for Payment and the accompanying data and schedules, that to the 
best of DESIGN PROFESSIONAL’s knowledge, information and belief: 

a.  the Work has progressed to the point indicated; 

b.  the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
Paragraph 9.06, and to any other qualifications stated in the recommendation); and 

c.  the conditions precedent to CONTRACTOR being entitled to such payment 
appear to have been fulfilled in so far as it is DESIGN PROFESSIONAL’s responsibility 
to observe the Work. 

3. DESIGN PROFESSIONAL’s recommendation of any payment, including final 
payment, shall not mean that DESIGN PROFESSIONAL is responsible for CONTRACTOR’s 
means, methods, techniques, sequence or procedures of construction, safety precautions 
and programs incident thereto, or any failure of CONTRACTOR to comply with Laws or 
Regulations applicable to the furnishing or performance of Work. 

4. DESIGN PROFESSIONAL may refuse to recommend the whole or any part of any 
payment if, in DESIGN PROFESSIONAL’s opinion, it would be incorrect to make the 
representations to CITY referred to in Paragraph 14.02 B.2. DESIGN PROFESSIONAL may 
also refuse to recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in DESIGN 
PROFESSIONAL’s opinion to protect CITY from loss because: 

a.  the Work is defective, or completed Work has been damaged requiring correction 
or replacement; 

b.  the Contract Price has been reduced by Written Amendment or Change Orders; 

c. CITY has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d.  DESIGN PROFESSIONAL has actual knowledge of the occurrence of any of the 
events enumerated in Paragraph 15.02. 

C. Reduction in Payment 

1.  CITY may refuse to make payment of the full amount recommended by DESIGN 
PROFESSIONAL because: 

a.  Claims have been made by third parties against CITY on account of 
CONTRACTOR’s performance or furnishing of the Work; or 

b.  Claims have been made by CITY against CONTRACTOR in connection with the 
Work, except where CONTRACTOR has delivered a specific Bond satisfactory to CITY 
to secure the satisfaction and discharge of such Claims; 

c.  there are other items entitling CITY to a set-off against the amount 
recommended; or 

d.  CITY has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02 B.4.a through c or 15.02 A.1 through 4; but CITY must give 
CONTRACTOR written notice (with a copy to DESIGN PROFESSIONAL) stating the 
reasons for such action and promptly pay CONTRACTOR the amount so withheld, or 
any adjustment thereto agreed to by CITY and CONTRACTOR, when CONTRACTOR 
corrects to CITY’s satisfaction the reasons for such action; or 

e.  CITY has made a different determination of the actual quantities and 
classifications of Unit Price Work. 
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14.03 CONTRACTOR’s Warranty of Title 

A. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 
covered by any Application for Payment, whether incorporated into the Project or not, will pass 
to CITY no later than the time of payment, free and clear of all Liens. 

14.04 Substantial Completion 

A.  When CONTRACTOR considers the entire Work ready for its intended use 
CONTRACTOR shall notify CITY and DESIGN PROFESSIONAL in writing that the entire Work 
is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) 
and request that CITY issue a certificate of Substantial Completion. Within a reasonable time 
thereafter, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, shall make an 
inspection of the Work to determine the status of completion. If DESIGN PROFESSIONAL does 
not consider the Work substantially complete, DESIGN PROFESSIONAL will notify 
CONTRACTOR and CITY in writing giving the reasons therefore. If DESIGN PROFESSIONAL 
considers the Work substantially complete, DESIGN PROFESSIONAL will prepare and deliver 
to CITY a recommended certificate of Substantial Completion that shall establish the date of 
Substantial Completion. There shall be attached to the certificate a tentative list of items to be 
completed or corrected before final payment. CITY shall have seven (7) days after receipt of the 
recommended certificate during which to make written objection to DESIGN PROFESSIONAL 
as to any provisions of the certificate or attached list. At the time of delivery of the 
recommended certificate of Substantial Completion, DESIGN PROFESSIONAL will deliver to 
CITY and CONTRACTOR a written recommendation as to division of responsibilities pending 
final payment between CITY and CONTRACTOR with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees. 

B.  CITY shall have the right to exclude CONTRACTOR from the Site after the date of 
Substantial Completion, but CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on the tentative list. 

14.05 Partial Utilization 

A.  Use by CITY at CITY’s option of any substantially completed part of the Work which has 
specifically been identified in the Contract Documents, or which CITY, DESIGN 
PROFESSIONAL and CONTRACTOR agree constitutes a separately functioning and usable 
part of the Work that can be used by CITY for its intended purpose without significant 
interference with CONTRACTOR’s performance of the remainder of the Work, may be 
accomplished prior to Substantial Completion of all the Work subject to the following: 

1.  CITY at any time may request CONTRACTOR in writing to permit CITY to use any 
such part of the Work which CITY believes to be ready for its intended use and substantially 
complete. If CONTRACTOR agrees that such part of the Work is substantially complete, 
CONTRACTOR will certify to CITY and DESIGN PROFESSIONAL that such part of the 
Work is substantially complete and request CITY to issue a certificate of Substantial 
Completion for that part of the Work. CONTRACTOR at any time may notify CITY and 
DESIGN PROFESSIONAL in writing that CONTRACTOR considers any such part of the 
Work ready for its intended use and substantially complete and request CITY to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time after 
either such request, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, 
shall make an inspection of that part of the Work to determine its status of completion. If 
DESIGN PROFESSIONAL does not consider that part of the Work to be substantially 
complete, DESIGN PROFESSIONAL will notify CITY and CONTRACTOR in writing, giving 
the reasons therefore. If DESIGN PROFESSIONAL considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 will apply with respect to 
certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 
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2.  No occupancy or separate operation of part of the Work will be accomplished prior to 
compliance with the requirements of Paragraph 5.09 with respect to property insurance. 

14.06 Final Inspection 

A. Upon written notice from CONTRACTOR that the entire Work or an agreed portion 
thereof is complete, DESIGN PROFESSIONAL will make a final inspection with CITY and 
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. CONTRACTOR shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment 

1.  After CONTRACTOR has completed all corrections required by Paragraph 14.06 to 
the satisfaction of DESIGN PROFESSIONAL and CITY’s Representative and delivered in 
accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by 
Paragraph 5.04, certificates of inspection, marked-up record documents (as provided in 
Paragraph 6.13) and other documents, CONTRACTOR may make application for final 
payment following the procedure for progress payments. 

2.  The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation required by the Contract Documents, including but not limited 
to the evidence of insurance required by Subparagraph 5.04 B.7; and 

b.   01290.14 “Contractor Affidavit for Final Payment” from CONTRACTOR and 
01290.15 “Subcontractor Affidavit for Final Payment” from all Subcontractors, regardless 
of tier. 

B. Review of Application and Acceptance 

1.  If, on the basis of DESIGN PROFESSIONAL’s and CITY’s Representative’s 
observation of the Work during construction and final inspection, and DESIGN 
PROFESSIONAL’s and CITY’s Representative’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, DESIGN 
PROFESSIONAL and CITY’s Representative are satisfied that the Work has been 
completed and CONTRACTOR’s other obligations under the Contract Documents have 
been fulfilled, DESIGN PROFESSIONAL will, within ten (10) days after receipt of the final 
Application for Payment, indicate in writing DESIGN PROFESSIONAL’s and CITY’s 
Representative’s recommendation of payment and present the Application to CITY for 
payment. At the same time DESIGN PROFESSIONAL will also give written notice to CITY 
and CONTRACTOR that the Work is acceptable subject to the provisions of Paragraph 
14.09. 

2.  Otherwise, DESIGN PROFESSIONAL will return the Application to CONTRACTOR, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
CONTRACTOR shall make the necessary corrections and resubmit the Application to 
DESIGN PROFESSIONAL. After the presentation to CITY of the Application and 
accompanying documentation, in appropriate form and substance, including applicable 
federal and state prevailing wage provisions, and with DESIGN PROFESSIONAL’s 
recommendation and notice of acceptability, the amount recommended by DESIGN 
PROFESSIONAL will become due and will be paid by CITY to CONTRACTOR in 
accordance with Laws and Regulations. 

14.08 Final Completion Delayed 

A.  If, through no fault of CONTRACTOR, final completion of the Work is significantly 
delayed and if DESIGN PROFESSIONAL so recommends and CITY concurs, CITY shall, upon 
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receipt of CONTRACTOR’s final Application for Payment and recommendation of DESIGN 
PROFESSIONAL, and without terminating the Contract, make payment of the balance due for 
that portion of the Work fully completed and accepted. If the remaining balance to be held by 
CITY for Work not fully completed or corrected is less than the retainage stipulated in the 
Supplementary Conditions, and if Bonds have been furnished as required in Paragraph 5.01, 
the written consent of the surety to the payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by CONTRACTOR to DESIGN 
PROFESSIONAL with the Application for Payment. Payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1.  a waiver of all claims by CITY against CONTRACTOR, except claims previously 
made in writing and still unsettled, or claims arising from defective Work appearing after final 
inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, or from CONTRACTOR’s 
continuing obligations under the Contract Documents; and 

2.  a waiver of all Claims by CONTRACTOR against CITY other than those previously 
made in writing pursuant to Paragraphs 16.02 and 16.03 and still unsettled. 

14.10 Completion of Work by CITY 

A. If CITY must complete the Work, all costs and charges incurred by CITY, together with 
the cost of completing the Work under the Contract, will be deducted from any monies due or 
which may become due CONTRACTOR.  If such expense exceeds the sum which would have 
been payable under the Contract, then CONTRACTOR and the surety shall be liable and shall 
pay to CITY the amount of such excess. 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 

15.01 CITY May Suspend Work 

A. Notwithstanding any other provision of this Contract, at any time and without cause, and 
at is sole and absolute discretion, CITY, may suspend the Work or any portion of the Work by 
written notice to CONTRACTOR, which will initially fix the date on which Work will be resumed.  
CONTRACTOR shall resume the Work on the date so fixed in the notice unless the date is 
changed by a subsequent written notice from CITY.  CONTRACTOR may be allowed an 
adjustment in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to any suspension if CONTRACTOR makes a Claim therefore in accordance with 
Article 16.   

B. CONTRACTOR will not be allowed an adjustment in the Contract Price or an extension 
of the Contract Times if CITY suspends the Work because CONTRACTOR’s acts or omissions 
create or cause an emergency that CITY believes affects the safety or protection of persons, the 
Work, or property at the Site or adjacent thereto.  CITY may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been adequately addressed by 
CONTRACTOR; however, this right of CITY to stop the Work shall not give rise to any duty on 
the part of CITY to exercise this right for the benefit of CONTRACTOR, any Subcontractor, 
Supplier, other individual or entity or any surety or employee or agent of any of them. 

15.02 CITY May Terminate for Default 

A. CONTRACTOR may be deemed in default and CITY may terminate the services of 
CONTRACTOR upon the occurrence of any one or more of the following events: 

1. CONTRACTOR fails to perform the Work in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established under Paragraph 2.06 and 2.07 
as adjusted from time to time pursuant to Paragraphs 6.04, 6.05, 12.02 and 12.03); 
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2.  CONTRACTOR abandons the Work or declares its intention to abandon the Work; 

3.  CONTRACTOR assigns or attempts to assign its rights or obligations under this Contract or 

any part thereof to any third party without the prior written consent of CITY; 

4.  CONTRACTOR fails to make prompt payment duly owing to any subcontractor for Work 
completed in accordance to the Contract Documents or material supplier for materials delivered for 
incorporation into the Work within thirty (30) calendar days after payment was due; 

5.  CONTRACTOR fails to achieve the required dates of substantial and final 
completion; 

6.  CONTRACTOR disregards Laws or Regulations of any public body having 
jurisdiction; 

7.  CONTRACTOR disregards the authority of DESIGN PROFESSIONAL or OWNER; 
or 

8.  CONTRACTOR otherwise violates in any substantial way any provisions of the 
Contract Documents.  

B. CITY may, after giving CONTRACTOR (and the surety) seven (7) days written notice 
and to the extent permitted by Laws or Regulations, terminate the services of CONTRACTOR, 
exclude CONTRACTOR from the Site and take possession of the Work and of all 
CONTRACTOR’s tools, appliances, construction equipment and machinery at the Site and use 
the same to the full extent they could be used by CONTRACTOR (without liability to 
CONTRACTOR for trespass or conversion), incorporate into the Work all materials and 
equipment stored at the Site or for which CITY has paid CONTRACTOR but which are stored 
elsewhere, and finish the Work as CITY may deem expedient. In such case, CONTRACTOR 
shall not be entitled to receive any further payment until the Work is finished. If the unpaid 
balance of the Contract Price exceeds all costs, losses and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by CITY arising out of or resulting from 
completing the Work, such excess may be paid to CONTRACTOR. If such costs, losses and 
damages exceed such unpaid balance, CONTRACTOR shall pay the difference to CITY within 
fourteen (14) calendar days of CITY’S demand for payment. When exercising any rights or 
remedies under this Paragraph CITY shall not be required to competitively bid this work unless 
required by law. 

C.  Where CONTRACTOR’s services have been so terminated by CITY, the termination will 
not affect any rights or remedies of CITY against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by CITY will not 
release CONTRACTOR from liability. 

D. If, after a default termination, it is determined that the CONTRACTOR was not in default, 
the rights and obligations of the parties shall be the same as if the termination had been issued 
for the convenience of the CITY.  The CITY shall then be liable to CONTRACTOR for only those 
costs enumerated in paragraph 15.03. 

15.03 CITY May Terminate for Convenience 

A. Notwithstanding any other provision of this Contract, upon seven (7) calendar days 
written notice to CONTRACTOR, CITY may, at its sole and absolute discretion, without cause 
and without prejudice to any other right or remedy of CITY, elect to terminate the Contract. In 
such case, CONTRACTOR shall, with thirty (30) calendar days of receiving notice of termination 
under this paragraph, submit to CITY its statement of costs and expenses and shall be paid: 

1.  for completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 
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2.  for expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums for 
overhead and profit on such expenses; 

3.  for all costs, losses and damages incurred in settlement of terminated contracts with 
Subcontractors, Suppliers and others; and 

4.  for reasonable expenses directly attributable to termination if approved in advance by 
CITY. 

B. CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

C. CONTRACTOR waives any costs not submitted to CITY pursuant to paragraph 15.03.A. 

D. CITY shall, within thirty (30) calendar days after receipt of CONTRACTOR’s statement, 
pay CONTRACTOR all amounts it determines are properly determined. 

ARTICLE 16 CLAIMS AND DISPUTES 

16.01 Definition  

A. A Claim is a demand or assertion by the CONTRACTOR seeking, as a matter of right, 
the adjustment of Contract price and/or times with respect to the terms of the Contract. 

16.02 Written Notice and Burden of Proof 

A. Claims must be made by written notice pursuant to Paragraph 17.01. The written notice 
shall clearly indicate that the CONTRACTOR is making a claim. The responsibility to 
substantiate Claims shall rest with the CONTRACTOR. No Claim may be made under this 
Contract except as provided in this Article. 

B. Certification of Claim: The written notice of Claim shall include the following statement 
signed by the CONTRACTOR’s representative: “The CONTRACTOR certifies that all 
statements made and the facts set out in this claim are true and correct and that no false 
records have been submitted in support of this claim.” Strict compliance with this paragraph 
shall be a condition precedent to the creation, existence or validity of any Claim. 

16.03 Time Limits on Claims 

A. The CONTRACTOR must give notice to the CITY within fourteen (14) calendar days after the 
denial of a request for or failure to reach an agreement on a change in Contract Price and/or change in 
Contract Time pursuant to Article 11 and Article 12 respectively. After the fourteen (14) day period for 
making Claims has expired, the Claim shall be considered waived. 

B. The CONTRACTOR shall submit the Claim to the CITY’s Representative. 

16.04 Continuing Contract Performance 

A. Pending final resolution of a Claim, unless otherwise agreed in writing, the 
CONTRACTOR shall proceed diligently with performance of the Work and the CITY shall 
continue to make payments in accordance with the Contract Documents. The CITY may, but is 
not obligated to, notify the Surety of the nature and amount of the Claim. 

16.05 Injury or Damage to Person or Property 

A. If either party to the Contract suffers injury or damage to person or property because of 
an act or omission of the other party, of any of the other party’s employees or agents, or of 
others for whose acts that party is legally liable, written notice of the injury or damage, whether 
or not insured, shall be given to the other party within a reasonable time not exceeding thirty 
(30) days after first observance. The notice shall provide sufficient detail to enable the other 
party to investigate the matter.  

16.06 Initial Resolution of Claims and Disputes 
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A. After the CONTRACTOR has submitted the Claim to the CITY’s Representative, the CITY’S 
Representative and CONTRACTOR’S Representative shall conduct a settlement conference within 
fourteen (14) calendar days from the date of receipt of the Claim.  If the Claim is not settled within 
seven (7) calendar days following the date of the settlement conference, the CITY’S Representative 
and the CONTRACTOR’s Representative shall state, in writing, following the conclusion of the seven 
(7) calendar day period, their respective position as to the matters in dispute. 

B. The CITY’S and CONTRACTOR’S statement of positions shall state all known factual grounds 
for each party’s position.  If the dispute remains unresolved at the end of the seven (7) calendar days 
from submission of the parties’ written position statements, the CONTRACTOR shall have the right to 
proceed with the pursuit of Claims pursuant to paragraph 16.07.  

C. If a Claim has been resolved, the OWNER will prepare or obtain appropriate 
documentation. 

16.07 Final Resolution of Claims and Disputes 

A. All administrative procedures set forth in this contract must first be exhausted before suit 
is filed.  

B. If the CITY’S Representative and the CONTRACTOR’S Representative are unable to 
resolve the dispute pursuant to 16.06, the parties must submit their statements of position to the 
Director, who shall review the Claim and make a decision within fourteen (14) calendar days. 

C. Absent fraud, gross mistake or bad faith, the Director’s decision shall be final and 
binding on CITY and CONTRACTOR within fourteen (14) calendar days after issuance.  The 
CONTRACTOR shall give written notice to the CITY stating its intent to submit its Claim to a 
court of law pursuant to paragraph 17.05.A. within thirty (30) calendar days after notice of 
Director’s decision.  

D. The time frames for the Director’s decision and for CONTRACTOR’S written notice of 
intent may be tolled by participation in voluntary mediation.  Mediator selection and the 
procedures to be employed in voluntary mediation shall be mutually acceptable to the parties.  
Costs of the mediator shall be shared equally among the parties participating in the mediation.  
In no event shall any time frame be tolled more than 30 days for mediation.  However, mediation 
may be employed at any time at the discretion and mutual agreement of the parties.  

E. If the dispute is not resolved during voluntary mediation, The CONTRACTOR agrees 
that it will file no suit based on facts or evidentiary materials that were not presented for 
consideration to the CITY during the mediation process or of which the CONTRACTOR had 
knowledge and failed to present during the administrative procedures. 

ARTICLE 17 MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, 
it will be given by personal delivery, by registered or certified mail, postage prepaid, to the last 
business address known to the giver of the notice or by confirmed electronic facsimile 
transmission. Notice is effective on the date of personal delivery, deposit of registered or 
certified mail, postage prepaid, or confirmed electronic facsimile transmission. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be 
computed to exclude the first and include the last calendar day of such period. If the last day of 
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto, and, in particular but without limitation, the 



00700 Construction General Conditions 03012023 Page - 63 - of 63 Contract Central 

warranties, guarantees and obligations imposed upon CONTRACTOR and all of the rights and 
remedies available to CITY and DESIGN PROFESSIONAL hereunder are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee or by other provisions of the Contract Documents, and the provisions of 
this Paragraph will be as effective as if repeated specifically in the Contract Documents in 
connection with each particular duty, obligation, right and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, 
or given in accordance with the Contract Documents, as well as all continuing obligations 
indicated in the Contract Documents will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract. 

17.05 Controlling Law 

A. This Contract shall be construed and governed in accordance with the laws of the State 
of Missouri without giving effect to Missouri’s choice of law provisions.  The CITY and 
CONTRACTOR: (1) shall submit exclusively to the jurisdiction of the state and federal courts 
located in Jackson County, Missouri and no other; (2) shall waive any and all objections to 
jurisdiction and venue; and (3) shall not raise forum non conveniens as an objection to the 
location of any litigation. 
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SUPPLEMENTARY CONDITIONS 
 
 Project/Contract Number: 80002570/9944  
 
 Project Title: WD Emergency Valve Replacements  
 
 

These Supplementary Conditions amend or supplement the General Conditions of the 
Construction Contract and other provisions of the Contract Documents as indicated below.  All 
provisions that are not so amended or supplemented remain in full force and effect. 
SC-1.01   Article 1, Paragraph 1.01 Defined Terms, is amended by adding the following new 
Subparagraph 1.01 A.55. 
            55.  Water Services Department – Water Services Department of Kansas City, Missouri. 
SC-2.03 A. Article 2, Paragraph 2.03, Copies of Documents, is amended by deleting Paragraph 
2.03 A and replacing it with the following: 

A. CITY shall furnish to CONTRACTOR up to one (1) copies of the Specifications, including 
Addenda.   

SC-4.02 Article 4, Paragraph 4.02, Subsurface and Physical Conditions; Subparagraphs A and 
B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of subsurface 
conditions at or contiguous to the Site of the Work have been prepared. 
In the preparation of the Contract Documents, no drawings of physical conditions in or relating 
to existing surface or subsurface structures which are at or contiguous to the Site of the Work 
are available. 
SC-4.06 Article 4, Paragraph 4.06, Asbestos, Lead-Based Paint, PCBs, Petroleum Waste or 
Radioactive Material, Subparagraphs A and B are supplemented as follows: 
In the preparation of the Contract Documents, no reports of explorations and tests of any 
Hazardous Environmental Condition(s) at the Site of the Work have been prepared. 
SC- 5.01 A. Article 5, Paragraph 5.01, Performance, Payment and Other Bonds, Subparagraph 
A, second sentence, is revised as follows: 
These Bonds shall remain in effect at least until three (3) years after the date when final 
payment becomes due, except as provided otherwise by Laws or Regulations or by the Contract 
Documents.   
SC-5.03 A. Article 5, Paragraph 5.03 Certificates of Insurance, Subparagraph A is amended by 
adding the following Subparagraph 1: 

1. CONTRACTOR shall obtain evidence that all Subcontractors have in force the 
required coverage in the amounts required by these Contract Documents, and 
evidence that each is current on its unemployment insurance payments before 
Subcontractors begin Work at the Site.  CONTRACTOR shall retain such evidence in 
its files and make available to CITY within ten (10) days after written request. 

SC-5.06 A. Article 5, Paragraph 5.06, Property Insurance, Paragraph A, is amended by adding 
the following after the first sentence: 
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Property Insurance will not be required on this contract.  
SC-6.06 A.1 Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.1: 

Proposed "or-equal" items must be submitted to CITY at least 10 days prior to Bid date 
at the following address: 
Water Services Department 
4800 E 63rd Street 
Kansas City, Missouri 64130 
Attn: Tina Hawes, Project Manager 
Only Bidders may submit proposed "or-equal" items and such items must require no 
change in related Work.  Acceptance by CITY of any proposed "or-equal" items will be 
made by Addendum only. 

SC-6.06 A.2. Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.2: 

Proposed substitute items must be submitted to CITY's Representative not later than 10 
days prior to the time the item is to be incorporated into the Work.  Only CONTRACTOR 
may submit proposed substitute items, and such items must be submitted to CITY's 
Representative on the standard City form 01630 - Substitution Request.  Acceptance by 
CITY of any proposed substitute item will be made by Change Order. 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraphs immediately following Subparagraph 6.10 I 2: 

a. CONTRACTOR will be required to comply with wage rates as follows: 
County – Cass, Clay, Jackson, Platte 

Work Type: State – Heavy 
 

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraph 6.10 S: 

1. “Resident Laborers” means laborers who have been residents of the State of 
Missouri for at least thirty days and who intend to remain Missouri residents, and residents 
of Nonrestrictive States. 

2. “Nonrestrictive States” means states identified by the Missouri Department of Labor 
and Industrial Relations Division of Labor Standards that have not enacted state laws 
restricting Missouri laborers from working on public works projects. A list of Nonrestrictive 
States can be found on the Division web site at http://www.dolir.mo.gov/ls/index.htm. 

3. A period of Excessive Unemployment is declared when the Missouri Department of 
Labor and Industrial Relations Division of Labor Standards provides notice of such 
declaration.  When in effect, notice will be provided on the Division web site at 
http://www.dolir.mo.gov/ls/index.htm.  It is CONTRACTOR’s obligation to determine whether 
a period of Excessive Unemployment is in effect when this Contract is let. 

4. CONTRACTOR agrees to follow the provisions of Section 290.560 - 290.575 RSMo 
and agrees that if a period of Excessive Unemployment has been declared at any point 
during the term of this Contract, it will employ and require all Subcontractors of whatever tier 
to employ only Resident Laborers for the Work to be performed under this CONTRACT.  
Provided, however, CONTRACTOR may use laborers who are not Resident Laborers when 

http://www.dolir.mo.gov/ls/index.htm
http://www.dolir.mo.gov/ls/index.htm
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Resident Laborers are not available or are incapable of performing the particular type of 
work involved if CONTRACTOR so certifies in writing to CITY and CITY issues a written 
approval. This provision does not apply to regularly employed nonresident executive, 
supervisory or technical employees. 

SC-6.11. Article 6, Paragraph 6.11, Taxes, is amended by adding the following sentence to 
Subparagraph 6.11 B: 

B. Tax Compliance.  The following subparagraphs apply if the Contract is over 
$160,000.00. 

SC-12.01 Article 12, Paragraph 12.01, Time of the Essence is amended by adding the following 
new Subparagraphs immediately following Subparagraph 12.01 A: 

B. Starting and Completion 
1. Times stated in the Contract Documents are of the essence of the Contract. 

CONTRACTOR will likely have to work outside of normal work hours and in 
unfavorable weather conditions in order to meet these performance requirements. 
Once the Work starts, CONTRACTOR shall continuously pursue completion of the 
Work. 

2. The Work under this contract will primarily relate to transmission main priority 3 
emergency work and critical valve repairs. It may also include other lower-priority 
work with priority codes 0, 1, and 2.  All work orders must be completed within the 
following completion times. These completion times shall be calculated as the 
number of days from the date the work order is assigned to CONTRACTOR to the 
time it is complete. 

   Code 3 – 24 hours 
Code 2 – 12 calendar days 
Code 1 – 21 calendar days 
Code 0 – 30 calendar days 
 

Note: Work on Code 3 emergency main breaks can commence prior to the 
approval of any CITY permits. CONTRACTOR shall be able to provide three 
complete repair crews at once when needed to respond to multiple 
simultaneous main breaks.  

 
C. Liquidated Damages 

1. If a work order is not completed within the period stated in Paragraph 12.01 A.2, 
CONTRACTOR shall pay to CITY the amount of ONE HUNDRED DOLLARS ($100) 
as liquidated damages for each Calendar Day, per work order, that is incomplete. A 
work order is considered complete for the purpose of meeting these performance 
requirements when the leak has been repaired per CITY standards, the site has 
been backfilled and is ready for restoration, and the CONTRACTOR has provided 
the required information to close the work order in the CITY’s work order system.   
The amount of liquidated damages shall be deducted from any payments due or to 
become due to the CONTRACTOR. 

2. The CITY may suspend accrual of liquidated damages for delays out of the control of 
CONTRACTOR if CONTRACTOR can demonstrate such delays per section 12 of 
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Specification 00700, General Conditions. On particularly involved work orders, 
CONTRACTOR and CITY may negotiate a construction schedule based on the 
specific work order requirements. Both parties realize that weather conditions may 
impede the schedule of some construction work.  CONTRACTOR shall strive to meet 
these performance criteria in spite of normal year-round weather conditions.  The 
CITY may suspend accrual of liquidated damages for an extended period of extreme 
weather.  If an extended period of extreme weather is encountered, it shall be the 
responsibility of CONTRACTOR to demonstrate that additional completion time 
should be awarded. 

 Whether or not any liquidated damages are assessed and the amount thereof shall 
be based on a review of Work Orders and other required documentation.  As part of 
the payment application, the CONTRACTOR shall provide a detailed listing of work 
orders completed during the month including the work order number, address, cost, 
date assigned, and date completed in Microsoft Excel format.  Work Orders shall be 
invoiced in the next pay application following their completion. If any given work 
order is rejected by CITY because it does not meet the requirements of these 
contract specifications, it will not be considered complete until it has been corrected 
and accepted by CITY. 

SC-13.07 Article 13, Paragraph 13.07, Correction Period, Subparagraph A is amended as 
follows:  
The correction period set forth in Paragraph 13.07 A shall be three (3) years instead of one (1) 
year, which longer period of time shall also be applicable to the correction period set forth in 
Paragraph 13.07 C.  All other provisions of Paragraph 13.07 remain unchanged except as 
necessary to accommodate the revised length of the correction period. 
 
SC-14.02 A. Article 14, Paragraph 14.02, Application for Progress Payments, Subparagraph A 
is amended by deleting Item 3 and adding the following: 

3.  CITY shall make payments to CONTRACTOR monthly on or about the 15th day of each 
month.  In the event multiple Work Orders have been satisfactorily completed since the 
previous billing, the individual payments for each Work Order may be combined on one 
payment application.  All Work covered by a payment becomes CITY’s property, 
provided that the Work paid for remains the sole responsibility of CONTRACTOR until all 
terms and conditions of the Contract have been met. 

SC-14.04. Article 14, Paragraph 14.04, Substantial Completion, Subparagraph A is 
supplemented as follows: 

A. To be considered substantially complete, the following items of the Work must be 
operational and ready for CITY’s continuous use as intended: 
 

All assigned Work Orders completed in accordance with DIV01 - 01000 Project Requirements. 
SC-14.05 Article 14, Paragraph 14.05, Partial Utilization is amended by adding the following 
new Subparagraph A.3. immediately following Subparagraph 14.05 A.2: 

1. CITY at any time may make a written request to CONTRACTOR to permit CITY to 
take over operation of any part of the Work although it is not substantially complete.  
A copy of the request will be sent to DESIGN PROFESSIONAL, and within a 
reasonable time thereafter CITY, CONTRACTOR and DESIGN PROFESSIONAL 
shall make an inspection of that part of the Work to determine its status of 
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completion and will prepare a list of the items remaining to be completed or corrected 
thereon before final payment.  If CONTRACTOR does not make written objection to 
CITY and DESIGN PROFESSIONAL that such part of the Work is not ready for 
separate operation by CITY, DESIGN PROFESSIONAL will finalize the list of items 
to be completed or corrected and will deliver such lists to CITY and CONTRACTOR. 
DESIGN PROFESSIONAL will also make a written recommendation as to the 
division of responsibilities pending final payment between CITY and CONTRACTOR 
with respect to security, operation, safety, maintenance, utilities, insurance, 
warranties and guarantees for that part of the Work, which recommendation will 
become binding upon CITY and CONTRACTOR at the time when CITY takes over 
such operation (unless they shall have otherwise agreed in writing and so informed 
DESIGN PROFESSIONAL).  During such operation and prior to Substantial 
Completion of such part of the Work, CITY shall allow CONTRACTOR reasonable 
access to complete or correct items on said list and to complete other related Work.  

SC-17.06 Article 17, Miscellaneous, is amended by adding the following Paragraph(s) 
immediately following Paragraph 17.05: 

17.06 The CONTRACTOR agrees to enter into up to four (4) successive renewal to this 
Contract if so requested by the CITY.  The determination to renew the Contract will 
be at the sole discretion of the CITY where such renewal would be in the best 
interest of the CITY.  Upon renewal of the contract, an increase in a Unit Price, if 
any, will be determined solely by the CITY, and if needed, will not exceed the change 
in the Consumer Price Index for the period since the Contract was signed.  The US 
All City Average Consumer Price Index – All Urban Consumers (CPI-U) (seasonally 
adjusted, all items, and current base) will be used.  The values used to calculate the 
maximum potential percent increase will be the value from the month the Contract is 
executed to the most current monthly value available at the time the Contract is 
renewed.  Values will be from the web site for the Bureau of Labor Statistics, 
Consumer Price Index. 
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ADDENDUM NUMBER ONE    
 

 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  

  
 
 

 
ISSUE DATE:  February 21, 2025      
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on March 11th, 2025 , are amended as follows: 
 
 
Information to Bidders The following is provided to Bidders for information only: 
 
 
 Revised the Contract Number on Unit Price to match original Contract Number. 
  
  
  
  
  

  
  
  
  
  
 
 
Bidding Requirements 
 

1. Delete and replace the following section(s): 
a. Delete Document, Sec. 00412-Unit Prices, and replace with the following 

Document, Sec. 00412 – Unit Prices.  
 
 
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
 

 



                                                       Bidder: ____________________________________________

UNIT PRICES

Project/Contract No.: 80002570/ 9944

Project Title:  WD Emergency Valve Replacements  

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension

1 Hour 600 Two-Person Crew for Related Work w/o Excavation -$                       

2 Hour 50 Two-Person Crew for Related Work w/o Excavation - Regular Over-time -$                       

3 Hour 20 Two-Person Crew for Related Work w/o Excavation - Double Over-time -$                       

4 Hour 70 Two-Person Crew for Repair/Replacements -$                       

5 Hour 30 Two-Person Crew for Repair/Replacements - Regular Over-time -$                       

6 Hour 10 Two-Person Crew for Repair/Replacements - Double Over-time -$                       

7 Hour 1500 Three-Person Crew for Repair/Replacements -$                       

8 Hour 200 Three-Person Crew for Repair/Replacements - Regular Over-time -$                       

9 Hour 30 Three-Person Crew for Repair/Replacements - Double Over-time -$                       

10 Ton 1100 Granular Embedment -$                       

11 Hour 225 Hauling/Disposal - Single Axle Dump Truck -$                       

12 Hour 1250 Hauling/Disposal - Tandem Axe Dump Truck -$                       

13 Cu. Yd 950 Concrete -$                       

14 Cu. Yd 900 Diggable Flowable Fill -$                       

15 Hour 120 Two-Person Crew with Vacuum Excavator for Repairs -$                       

16 Each 12 Monthly Project Superintendence -$                       

17 Each TBD Specialized Traffic Control

18 Per Day 60 Street Plates -$                       

19 Each TBD Excacavtion / Degradation Fees 

20 Each TBD Materials Not Available from Owner's Stores

21 Each TBD Other Specialized or Unique Services, Labor, Equipment

22 Each 30 Weekday On-call per crew (24 hour period)

23 Each 190 Weekend/ Holiday On-call per crew (24 hour period)

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

-$                              

Note: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.

00412 Unit Prices Form  050113 1 Contract Central
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ADDENDUM NUMBER TWO  
 

 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  

  
 
 

 
ISSUE DATE:  February 24, 2025      
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on March 11th, 2025 , are amended as follows: 
 
 
Information to Bidders The following is provided to Bidders for information only: 
 
 
Q1. Is there a set of Plans? 

 
A1. No, City assigns Work Orders for replacement of water distribution assets in 

accordance with the Contract Documents.   
  
Q2. Is there a Valve Schedule? 

 
A2. No, City assigns Work Orders based on the departments needs. There will be 

scheduled water distribution asset replacements as well as emergency water 
distribution asset replacements.   

  
Q3. The Contract is excavating and concrete work and not anything with sewer/ plumbing?  

 
A3. The Contract Documents relate this contract to scheduled and priority 3 

emergency work, that includes excavating water mains and valves with concrete 
work as construction of water infrastructure or restoration requirements. The 
contract does not include any work on Sewer Lines.  

  
Q4. Is there a Scope of Work? 
A4. No, City assigns water distribution asset replacement Work Orders city wide.  
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
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ADDENDUM NUMBER THREE  
 

 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  

  
 
 

 
ISSUE DATE:  March 3, 2025      
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on March 11th, 2025 , are amended as follows: 
 
 
Information to Bidders The following is provided to Bidders for information only: 
 
 
Q5. Concerning the subject project, will you expect more than 1 crew to be involved in this 

contract? Will the work be limited to the replacement of small diameter valves only? 
 

A5. One full-time crew and additional crews based on KC Water’s needs. Primarily 
water asset replacements size 12” and smaller.  

  
  

 
  
  
   

 
  
  
  
  
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
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ADDENDUM NUMBER FOUR  
 

 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  

  
 
 

 
ISSUE DATE:  March 5, 2025      
 
Bidders are hereby notified that the Bidding and Contract Documents for the above project, for 
which Bids are to be received on March 11th, 2025 , are amended as follows: 
 
 
Information to Bidders The following is provided to Bidders for information only: 
 
 
Q6. - Why does Bid item 23: Weekend/Holiday on-call per crew (24 Hour period) have 

a quantity value of 190 EACH?  
 

A6. - There is potential for KC Water to need more than one crew on-call per 
weekend. Each Bid item No 23. covers one repair crew to be on-call for one 
24 hour period from Friday at 7am to Monday at 7am or on Federal 
Holidays. Two crews on-call each weekend would total 312 instances of 
using bid item no.23. 

Q7. - Is this bid item intended to cover the entire crew that is on call or a certain amount 
of people? 190 EACH is a lot just by knowing there’s only 52 weeks in a year. 

 
A7. - Bid item No.23 is intended to cover on-call for one entire crew per 24 hour 

period from Friday at 7am to Monday at 7am or on Federal Holidays.  If 
the repair crew on-call is called in to make a repair, they keep the on-call 
bid item No.23 amount plus hourly crew rates required to make the repairs. 
KC Water will give the contractor 24 hours notice of on-call requirements. 

 
  
  
   

 
  
  
  
  
 
NOTE: Bidders must acknowledge receipt of this Addendum by listing the number and 
date, where provided, on the Bid Form - Document 00410. 
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REQUEST FOR INTERPRETATION 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  

 
 Contractor   
 

 RFI Number   Date    
 
From:    
   
To:    
   
Re:    
   
 
Spec. Sec. Ref: 
  

Paragraph: 
 

Drawing Ref: 
 

Detail: 
 

    
    
    
    
    
    
    
    
    
    
 
Signed:  
Response: 
  
  
  
  
  
  
  
  
  
  
 Attachments 
 
Response From: To: Date Transmitted:  Date Rec’d:  
 
 
Signed:  Signed:  
Design Professional Owner’s Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR INTERPRETATION LOG 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  

 
 CONTRACTOR   
 

 OWNER   
 
RFI 
No. 

Issue 
Date 

Brief Description of issue and response Respond 
Date 
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SUPPLEMENTAL DESIGN INSTRUCTION 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  

 
 To Contractor   
 

 From:   SDI No   Issue Date:   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Price or Contract Times. Proceeding 
with the Work in accordance with these instructions indicates your acknowledgement that there will be no 
change in the Contract Price or Contract Times. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments (List) 
 
 
(Signature) Design Professional Date 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  

 
 To Contractor   
 

 From:   RFP No   Issue Date:   

Please submit an itemized proposal for changes in the Contract Price and Contract Times for proposed 
modifications to the Contract Documents described herein.  Submit proposal within _______________ 
days, or notify the Owner in writing of the date on which you anticipate submitting your proposal. 
 
This is NOT a Change Order, a Work Change Directive or a direction to proceed with the work described 
in the proposed modifications. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments 
 
 
Prepared by Design Professional 
 
 
Prepared by Construction Manager 
 
 
REQUESTED by OWNER’S Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL LOG 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  

 
 CONTRACTOR   
 

 OWNER   
 
RFP 
No. 

Issue 
Date 

Brief Description of Request Respond 
Date 

Amount CO 
No. 

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
 

 



CHANGE ORDER

Project Number 

Project Title 

Change Order No:  Date of Issuance: 

Ordinance No: Ordinance Effective Date:

To CONTRACTOR: 

The Contract is changed as follows: 

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 
and suppliers for all costs, including impact costs and extended general conditions, and markups 
directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 
and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 
interruption, extended general conditions, impact and cumulative impact claims for this Work.

[Note: Identify the specific attachments; example:"Attachment A, Additional Scope of Services." Delete all notes before printing final]

 □ See Attached Document(s).

[Note: If the CO does not change the Contract Price, use "Director" instead of "Director of Finance"]
Not valid until signed by the Director of Finance.

The original Contract Price was $0.00
Net change by previously authorized Change Orders $0.00
The Contract Price prior to this Change Order was $0.00
The Contract Price will be (□ increased by) (□ decreased by) (□ unchanged) $0.00
The new Contract Price including this Change Order will be $0.00
[Note: If revised, establish and enter new dates. If unchanged, enter current contract dates. 
If you are only changing the Final Completion date, add the following reference:
"The Contract Time for Final Completion will be . . ."]

The Contract Time will be (□ increased by) (□ decreased by) (□ unchanged) (  ) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is Enter Date
The date of Final Completion as of the date of this Change Order therefore is Enter Date

Contract Notice To Proceed Date:

 00940 Construction Change Order  042312 Page 1 of 2 Contract Central



Change Order No. 

DESIGN PROFESSIONAL: By:  Date:

Title:  
CONTRACTOR: By: Date:

Title:  
CITY: By Date:

Title:  

Approved as to form:  ____________________________________
Assistant City Attorney

[Note: If this CO does not change the Contract Price, delete the cert. of funds by Finance Director but send signed copy to Finance.]

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 
is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 
which payment is to be made, each sufficient to meet the above obligation.

By:
Director of Finance Date

Distribution:  CITY
 CONTRACTOR
 DESIGN PROFESSIONAL 

REMINDER:  CONTRACTOR is responsible for considering the effect this Change Order may have on its ability
to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 
any previously approved Request for Modification/Substitution.  If CONTRACTOR will not be able to achieve
the approved participation amounts in performing the work included within this Change Order, or if
CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP,
CONTRACTOR is advised to submit a Request for Modification/Substitution. 

Project No. & Title

[Note:  Include any required additional signatures. ]
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WORK CHANGE DIRECTIVE 
 
 Project Number 80002570/9944  
 
 Project Title WD Emergency Valve Replacements  
 

 
No.:   Date of Issuance:   

 
TO: 
(CONTRACTOR) 
 
You are directed to proceed promptly with the following work: 
 
 
Description: 
 
 
Purpose of Work Change Directive: 
 
 
Attachments: (List documents supporting change) 
 
 
If the above work results on a change in the Contract Price or Contract Times, any request for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
 Method of determining change in Method of determining change in 
 Contract Price: Contract Times: 
 

 Unit Prices   CONTRACTOR’s Records 

 Lump Sum   DESIGN PROFESSIONAL’s Records 

 As Stipulated in General Conditions   City’s Records 

 Other    Other   

 

Estimated increase (decrease) in Contract Price:  Estimated increase (decrease) in Contract Times: 

$   Substantial Completion:   days; 

If the change involves an increase, the estimated  Final Completion:   days. 

Amount is not to be exceeded without further  If the change involves an increase, the estimated times 

authorization.  are not to be exceeded without further authorization. 

 Recommended: Recommended: Recommended: 
 
 
 DESIGN PROFESSIONAL Construction Manager City 
 
 
 By (Authorized Signature) By (Authorized Signature) By (Authorized Signature) 
 
 
Distribution:  City  Design Professional 
  Contractor  Consultant 
  Construction Manager  Other 
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 WORK CHANGE DIRECTIVE (“WCD”) INSTRUCTIONS 
 
[Note: Do not attach these instructions to the WCD Form] 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work which, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with 
Work that may be included in a subsequent Change Order. If the WCD may result in an increase in the 
Contract Price, a contract impact cost analysis must be performed prior to issuing the WCD.  Availability 
of funds and authorization to expend funds must be part of the analysis.  
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the Contract Times a Supplemental Design Instruction may be used. 
 
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Based on conversations between Design Professional, City’s Representative and CONTRACTOR, 
Design Professional must complete the following: 
 

DESCRIPTION: shall include a summary of the Work included in the WCD.  Additional information 
may be attached to the WCD to further define the scope. 
 
PURPOSE OF WORK CHANGE DIRECTIVE: will identify clearly if the Work included in the WCD is 
an addition, deletion, revision, or some combination. 
 
ATTACHMENTS: shall identify all attachments included in and made a part of the WCD.  Be certain 
that attachments are clearly labeled. 

 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be 
used in determining the final cost of Work involved and the estimated net effect on the Contract 
Price. If the change involves an increase in the Contract Price and the estimated amount is 
approached before the additional or changed Work is completed, another WCD must be issued to 
change the estimated price. Do not leave blank spaces or write “To be determined” (or “TBD”). An 
estimated dollar figure must be assigned to the Work. If the WCD is not likely to change the 
Contract Price, the space for estimated increase (decrease) should be marked “No Change in 
Price”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be 
used in determining the change in Contract Times and the estimated increase or decrease in 
Contract Times. If the change involves an increase in the Contract Times and the estimated times 
are approached before the additional or changed Work is completed, another WCD must be 
issued to change the times or CONTRACTOR may stop the changed Work when the estimated 
times are reached. Do not leave blank spaces or write “To be determined” (or “TBD”). If the WCD 
is not likely to change the Contract Times, the space for estimated increase (decrease) should be 
marked “No Change in Times”. 
 
Once Design Professional has completed and signed the form, all copies should be sent to CITY 
for authorization because Design Professional does not have authority to authorize changes in 
Price or Times. Once authorized by CITY, a copy must be sent by Design Professional to 
CONTRACTOR. Price and Times may only be changed by Change Order signed by CITY, 
Design Professional, and CONTRACTOR.  If the value of the work included in the WCD exceeds 
the contingency or budget available for the contract, staff must obtain written approval from the 
Director or his or her designee before the WCD is issued.  A Director or his or her designee may 
not approve a WCD that will exceed City Council authorization. If the work included in the WCD is 
needed as a result of an emergency, staff may proceed with the issuance of the WCD without 
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prior written approval even if the value of the work added is expected to exceed the contract 
contingency balance.  
 
Once the Work covered by this directive is completed or final cost and times are determined. 
CONTRACTOR must submit proper documentation for inclusion in a Change Order. 
 
 

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT 
PRICE OR THE CONTRACT TIMES A CHANGE ORDER, IF ANY, MUST BE PROCESSED 
PROMPTLY. 
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SECTION 01000 – GENERAL PROJECT REQUIREMENTS 
 

PART 1 - GENERAL 

1.01 SUMMARY 
A. This section covers the general project requirements for all projects. 

1.02 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 00800 – Supplementary Conditions. 
C. Section 01015 – Specific Project Requirements. 
D. Section 01020 – Record Documents. 
E. Section 01300 – Submittals. 
F. Section 01566 – Cleanup Operations. 
G. Section 01570 – Temporary Erosion Control. 
H. Section 01580 – Project Signs. 
I. Section 01581 – Public Communications. 
J. Section 02180 – Clearing and Grubbing. 
K. Section 02190 – Demolition and Disposal of Debris. 
L. Section 02200 – Earthwork. 
M. Section 02949 – Tree Protection, Removal and Replacement. 

1.03 CODES AND STANDARDS 
A. By reference, as applicable for the Work being performed. 

1.04 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Project Communications: 

1. Progress Meeting Minutes. 
C. Other: 

1. Description and location of offsite storage arrangements. 
2. Construction Site Plan. 
3. Safety Representative. 

1.05 QUALITY ASSURANCE 
A.  The Contractor is responsible for the quality assurance and quality control of the 

Work. 

1.06 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Storage of materials and equipment shall conform to manufacturer’s 

recommendations. 
B. Storage of equipment and material shall not interfere with public access and/or 

safety. 
C. All material shall be protected from weather. Gaskets shall be protected from 

exposure to sunlight. 
D. Offsite Storage: 

1. Offsite storage arrangements shall be approved by the City for all materials and 
equipment. 
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2. It is the Contractor’s sole responsibility to provide adequate and satisfactory 
security and protection. 

3. Offsite storage facilities shall be bonded and accessible to City. 
E. Preparation for Shipment: 

1. All materials and equipment incorporated into the project shall be suitably 
packaged to facilitate handling and protect against damage during transit and 
storage. 

2. Painted surfaces shall be protected against impact, abrasion, discoloration, and 
other damage. All painted surfaces, which are damaged prior to acceptance of 
materials and equipment, shall be repainted to the satisfaction of the City. 

3. Pipe and fitting linings shall be protected against damage. 
4. Each item, package, bundle of material, or piece of equipment shall be tagged or 

marked as identified in the delivery schedule or on the Shop Drawings. 
Complete packing lists and bills of material shall be included with each 
shipment. 

1.07 MATERIALS SELECTION AND ACQUISITION 
A. The Contractor shall not use materials or equipment removed from existing premises, 

except as specifically permitted by the Contract Documents. All products shall be 
new, never used before, unless otherwise specified. 

B. Provide interchangeable components of the same manufacturer, for similar 
removable components, such as: T-bolts, glands, gaskets, manhole rings and covers, 
etc. 

1.08 CONSTRUCTION SITE PLAN 
A. Unless otherwise specified in Section 01015 – Specific Project Requirements, prior 

to the start of work, the Contractor shall submit a site plan showing the locations and 
dimensions of temporary facilities which include, but are not limited to, the following 
layouts and details: 
1. Equipment and material storage area (on-site and off-site). 
2. Access and haul routes. 
3. Avenues of ingress/egress in fenced areas. 
4. Details of the fence installation. 
5. Any areas which may have to be protected to prevent the tracking of mud. 
6. Indicate if a supplemental or other staging area is being utilized. 
7. Show locations of safety and construction fencing, job site trailer, construction 

entrances, trash dumpsters, temporary sanitary facilities and parking areas for 
project personnel. 

8. Indicate locations of concrete washout facilities. 

1.09 EASEMENTS AND RIGHTS-OF-WAY 
A. The City will furnish the Site in accordance with Section 00700 - General 

Conditions. The Contractor shall confine construction operations to the immediate 
vicinity of the Site shown in the Contract Documents and shall use due care in 
placing construction tools, equipment, excavated materials, construction materials 
and supplies to cause the least possible damage to property and least possible 
interference with public traffic. 
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B. On Private Property: 
1. The permanent easements are as noted in the Contract Documents. No additional 

temporary construction easements have been obtained, unless otherwise indicated 
in the Contract Documents. The Contractor shall set stakes to mark the 
boundaries of construction easements across each private property. The stakes 
shall be protected and maintained until completion of the Work. After cleanup 
has been completed in accordance with Section 01566 – Cleanup Operations, the 
Contractor shall remove all construction stakes. 

2. The Contractor shall not enter any private property outside the designated 
construction easement boundaries without written permission from the owner of 
the property. 

3. Should it become necessary to use or occupy the land beyond the limits of the 
Site (as defined by Section 00700 – General Conditions), the Contractor shall 
obtain a written agreement with each affected property owner and tenant. Each 
agreement shall clearly outline the terms for which the Contractor may utilize the 
property and shall be fully executed by the Contractor, the property owner and 
the tenant (when applicable). 

4. Whenever the easement is occupied by crops which will be damaged by 
construction operations, the Contractor shall notify the property owner 
sufficiently in advance so that the crops may be removed before the Work is 
started. The Contractor is responsible for all damage to crops outside the 
easement and shall make satisfactory settlement for the damage directly with the 
property owner. 

5. Where the Work impacts fields that are leveled for irrigation or terraced, the 
Contractor shall relevel irrigated fields and replace all terraces to their original or 
better condition and to the satisfaction of the property owner. 

C. Crossing State Highways: 
1. The City has obtained permission from the Missouri Department of 

Transportation (MoDOT) for the construction of the Work. The Contractor shall 
secure all necessary MoDOT permits and post bond as required for construction 
within the limits of the MoDOT right-of-way. All work within MoDOT right-of- 
way shall be in conformance with MoDOT regulations. The permit must be 
secured before any construction is started within MoDOT right-of-way. 

1.10 MAIL BOXES 
A. The U.S. Post Office Department’s regulations prohibit the delivery of mail to 

addresses where there are no mailboxes or where the mailboxes are not readily 
accessible because of construction excavation. 

B. The Contractor’s execution of the Work shall not impede delivery of the mail. The 
Contractor shall ensure that all mail delivery to all mail boxes is uninterrupted. All 
excavated material, equipment, supplies shall be kept clear of mail boxes to allow 
normal access for mail delivery personnel and vehicles. 

C. When removal of a mail box is necessary to facilitate the Work, it shall be removed, 
stored and re-set to its original position and elevation. From the time a mail box is 
removed, it shall be re-set and the surrounding area stabilized and restored within 24 
hours. 
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1.11 LINES AND GRADES 
A. All Work shall be done to the lines, grades and elevations indicated in the Contract 

Documents. 
B. Basic horizontal and vertical control points are provided in the Contract Documents. 

All additional survey, layout and measurement work shall be performed by the 
Contractor as a part of the Work. 

C. The Contractor shall provide an experienced instrument person, competent assistants 
and all instruments, tools, stakes and other materials required to complete the survey, 
layout and measurement work. 

D. The Contractor shall provide qualified personnel, materials and equipment (tools, 
stakes and other materials) as may be required for the following tasks needed in the 
Work: 
1. Establish or designate control points. 
2. Establish construction easement boundaries. 
3. Verify survey. 
4. Verify layout shown on the Contract Documents. 
5. Verify and document work performed by the Contractor. 
These efforts shall be included in the Contractor’s bid price and performed at no 
additional cost to the City. 

E. The Contractor shall remove and reconstruct, at no additional cost to the City, any 
Work that was improperly installed or improperly located. 

F. See Section 01020 – Record Documents, paragraph SURVEY REQUIREMENTS for 
additional requirements. 

1.12 CONNECTIONS TO EXISTING FACILITIES 
A. Unless otherwise specified or indicated, the Contractor shall make all necessary 

connections to existing facilities. This includes, but is not limited to, structures, drain 
lines, water utilities, sewer utilities, gas utilities, communications utilities and electric 
utilities. In each case, the Contractor shall receive permission from the City or the 
owning utility prior to undertaking a connection. The Contractor shall protect 
facilities against deleterious substances and damage. 

B. Connections to existing facilities that are in service shall be thoroughly planned in 
advance. All required equipment, material and labor shall be on hand at the time of 
undertaking the connections. Work shall proceed continuously (around the clock) to 
complete connections in the minimum time possible. Operation of valves or other 
appurtenances on existing utilities, when required, shall be by or under the direct 
supervision of the owning utility. 

1.13 UNFAVORABLE CONSTRUCTION CONDITIONS. 
A. During unfavorable weather, wet ground, or other unsuitable construction conditions, 

the Contractor shall confine operations to Work that will not be adversely affected by 
such conditions. 

B. No portion of the Work shall be constructed under conditions that would adversely 
affect the quality or efficiency thereof, unless special means or precautions are taken 
by the Contractor to perform the Work in a manner acceptable to the City. 
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1.14 UNDERGROUND FACILITIES AND ASSOCIATED RESTORATION 
A. As provided in Section 00700, paragraph 4.04 of the General Conditions, the 

Contractor shall perform all cutting and patching required for the Work and as may 
be necessary in connection with locating all underground facilities, installation of 
Work, uncovering Work for inspection or for the correction of defective Work. 

B. The Contractor shall perform all cutting and patching required for and in connection 
with the Work, including but not limited to the following: 
1. Removal of improperly timed Work. 
2. Removal of samples of installed materials for testing. 
3. Alteration of existing facilities. 
4. Installation of new Work. 

C. The Contractor shall provide all shoring, bracing, supports and protective devices 
necessary to safeguard all Work and existing facilities during cutting and patching 
operations. The Contractor shall not undertake any cutting or demolition that may 
affect the structural stability of the Work or existing facilities without City’s 
approval. 

D. Materials shall be cut and removed as required to complete the Work. Materials shall 
be removed in a careful manner, with no damage to adjacent facilities or materials. 
The Contractor shall remove all excavated materials from the site that cannot be 
incorporated in the Work. 

E. All Work and existing facilities affected by cutting operations shall be restored with 
new materials, or with salvaged materials acceptable to City, to obtain a finished 
installation with strength, appearance and functional capacity required to match the 
existing area. If necessary, entire surfaces shall be patched and refinished. 

F. The Contractor, at no extra cost to the City, shall replace all surface features 
damaged, removed or so designated to be replaced. 

1.15 ENVIRONMENTAL PROTECTION 
A. Laws and Regulations: 

1. The Contractor shall conform to all laws and regulations as required by Section 
00700 – General Conditions, Article 6 – Contractor’s Responsibilities. 

B. Storm Water Runoff: 
1. Storm Water Pollution Prevention Plan (SWPPP): As required by Section 00700 

– General Conditions, Article 6 – Contractor’s Responsibilities. 
2. Erosion Sediment Control: See Paragraph 1.25. 
3. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris and other substances resulting from construction 
activities. See paragraph 1.38. 

4. Dewatering: As required by Section 02200 – Earthwork. 
5. Concrete Washout Facilities: As required by Section 01566 – Cleanup 

Operations. 
C. Air Pollution: 

1. Burning: No open burning will be permitted. 
2. Dust Control: See paragraph 1.37. 

D. Other Construction Activities: 
1. Disposal of Demolition Material: As required by Section 02190 – Demolition. 
2. Disposal of Debris: Section 02180 – Clearing and Grubbing and Section 02200 – 

Earthwork. 
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3. Protection of Wetlands: As shown on the Drawings or as specified in Section 
01015 – Specific Project Requirements. 

4. Floodplains: As shown on the Drawings or as specified in Section 01015 – 
Specific Project Requirements. 

5. Cleanup and Site Maintenance: As required by Section 01566 – Cleanup and 
Site Maintenance. 

1.16 LICENSES, PERMITS, AND CERTIFICATES 
A. Requirements for licenses, permits and certificates are provided in Section 00700 – 

General Conditions, paragraph 6.09. 
B. Permitting exceptions (if any) are noted in Section 00800 – Supplementary 

Conditions. 

1.17 APPLICABLE CODES 
A. Standard specifications of the Kansas City, Missouri Department of Public Works 

are, by reference, hereby made a part of this contract specifications. See Section 
01015 – Specific Project Requirements for additional information. 

1.18 REFERENCE STANDARDS 
A. See Section 00700 – General Conditions, paragraph 3.02 for references to standards 

and specifications of technical societies. 

1.19 PRECONSTRUCTION CONFERENCE 
A. A Preconstruction Conference will be held in accordance with Article 2 of the 

General Conditions. The conference will be held at a mutually agreed time and 
location. The conference shall be attended by: 
1. Contractor and the project superintendent. 
2. Design Professional. 
3. Resident Project Representative. 
4. Representatives of City. 

B. Other participants as requested by the Contractor, City, or Design Professional; such 
as the following: 
1. Principal Subcontractors. 
2. Representative of principal suppliers and manufacturers as appropriate. 
3. Utility Company representatives. 
4. Governmental representatives as appropriate. 
5. The Contractor shall bring to the conference the Preliminary Schedules described 

in Article 2 of the General Conditions (Preliminary Project Schedule, Preliminary 
Schedule of Values, Preliminary Schedule of Shop Drawings and Samples) and 
other pertinent information. 

C. The purpose of the conference is to designate responsible personnel and to establish a 
working relationship. Matters requiring coordination will be discussed and 
procedures for handling such matters established. The agenda shall include, but not 
limited to, the following: 
1. Contractor’s Preliminary Schedules. 
2. Document Management. 
3. Processing Applications for Payment. 
4. Maintaining record documents and electronic data requirements. 
5. Critical Work sequencing. 
6. Field decisions and Change Orders. 
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7. Use of premises, field office, material storage areas, security, housekeeping, and 
City’s needs. 

8. Major equipment deliveries and priorities. 
9. Contractor’s assignment for Safety Representative. 
10. Expectations and the Contractor’s plan for Environmental Protection. 

D. City or Design Professional will preside at the conference, will arrange for keeping 
the minutes and will distribute the minutes to all persons in attendance. 

1.20 PROGRESS MEETINGS 
A. The Contractor shall schedule and hold progress meetings at least monthly, at other 

times as requested by the City or as needed by the progress of the Work. The 
Contractor, City, Design Professional, and all Subcontractors active on the Site shall 
be represented at each meeting. The Contractor may, at their discretion, request 
attendance of their suppliers, manufacturers or other utilities. 

B. The Contractor shall preside at the meeting. Meeting minutes shall be prepared and 
distributed by the Contractor after review by the City or Design Professional. The 
purpose of the meetings will be to review the progress of the Work, maintain 
coordination of efforts, discuss changes in scheduling and resolve problems which 
may have developed on the project. 

1.21 SAFETY REPRESENTIVE 
A. In accordance with Section 00700 – General Conditions, Article 6 – Contractor’s 

Responsibilities, the Contractor shall submit the name and complete contact 
information for the person designated as the Safety Representative for the Project. 

B. In accordance with Section 01300 – Submittals, This information shall be submitted 
prior to the Preconstruction Conference. 

C. If the Safety Representative changes during the Project, the Contractor shall 
designate a new person to fulfill the role and submit their name and complete contact 
information. 

1.22 SITE ADMINISTRATION 
A. The Contractor is responsible for all areas of the site used by their personnel and all 

Subcontractors in the performance of the Work. The Contractor will exert full 
control over the actions of all employees and other persons with respect to the use 
and preservation of property and existing facilities, except such controls as may be 
specifically reserved to Owner or others. The Contractor has the right to exclude 
from the site all persons who have no purpose related to the Work or its inspection 
and may require all persons on the site to observe the same regulations as their 
personnel. 

1.23 CLEAN-UP 
A. The Contractor shall conduct cleanup operations in accordance with Section 01566 – 

Project Cleanup. 

1.24 FINAL ACCEPTANCE 
A. Final Acceptance of the Work shall be in accordance with Section 00700 – General 

Conditions, Article 14. 
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1.25 EROSION AND SEDIMENT CONTROL 
A. Work associated with erosion and sedimentation control shall be done in accordance 

with Section 01570 – Temporary Erosion and Sediment Control. 

1.26 STREET LIGHTS 
A. Relocation or restoration of streetlights due to construction interference shall be 

included in the Contractor’s Bid Price. No separate measurement and payment will 
be made. The Contractor shall notify and coordinate street light relocations with the 
Public Works Department: 

Street Lights Division 
Phone: (816) 513-9500. 

1.27 PROJECT SIGNS 
A. Work associated with Project signs shall be done in accordance with Section 01580 – 

Project Signs. 

1.28 RESTORATION 
A. The Contractor shall replace all surface material and shall restore all paving, curbs, 

gutters, sidewalks, driveways, shrubbery, fences, sod and all other features disturbed 
to a condition of equal to or better than before the work began, furnishing all 
material, labor and equipment incidental thereto. 

1.29 WATER 
A. The City will furnish, without charge, all water necessary for the Work (i.e., filling, 

flushing, testing and disinfecting completed water lines). The Contractor shall make 
arrangements with the City for all water used. 

B. Use of the City’s water facilities shall be at the direction of the Water Services 
Department so that water is not wasted and service to customers is not impaired. 

C. Any water furnished by the City must be obtained from an existing City main. 
D. The Contractor shall use a Reduced Pressure Zone (R.P.Z.) Backflow Preventer and 

meter when connected to the City’s water system. The Contractor shall contact the 
Kansas City Fire Department (KCFD) at (816) 513-4645 to purchase a hydrant meter 
permit. After securing a hydrant meter permit from KCFD, the Contractor shall 
present the permit to the Consumer Services desk located at Water Services 
Department headquarters, 4800 E. 63rd Street, KCMO. The Contractor shall apply 
for and pay Consumer Services the refundable security deposit. If approved, the 
Contractor shall contact the Water Services Backflow Department at (816) 513-4797 
to schedule the installation of the R.P.Z./Meter (hydrant meter). The Contractor shall 
provide the location of the hydrant where the R.P.Z./Meter is to be installed. The 
Contractor shall contact the Backflow Department to have the R.P.Z./Meter moved or 
returned to Water Services. Jetting and Vacuum trucks with approved backflow 
prevention devices or air gap separation are not required to utilize a R.P.Z. backflow 
preventer; however, a meter to track water usage shall be used at all the times. The 
Jetter/Vac Contractor shall contact the Water Services Backflow Department for 
issuance of the meter and pay the associated refundable security deposit. In all cases, 
the Contractor is solely responsible for any and all damage to the equipment issued 
by the Water Services Backflow Department. The cost to repair the damage or the 
cost of complete replacement of the unit shall be deducted from the security deposit. 
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E. All costs for labor, material, equipment and services needed to obtain water for 
construction purposes shall be included in the Bid. No separate measurement or 
payment will be made to make connections. 

1.30 OPERATION OF EXISTING VALVES 
A. The Contractor shall not operate any valves on the City’s system without direct 

supervision from a Water Services Department representative. 
B. If the Contractor needs valves operated, the request shall be made at least forty-eight 

(48) hours in advance to Water Services for such operation, also giving notice to any 
affected customers/properties in accordance with the notification requirements 
outlined in Section 01581 – Public Communications. 

C. The hydrant branch valves may be operated in the presence of a Water Services 
Department representative with no official advance notification. 

D. All fire hydrants and water valves shall be kept free from obstruction and available 
for use at all times. 

1.31 BARRICADES AND LIGHTS 
A. All streets, roads, highways and other public thoroughfares which are closed to traffic 

shall be protected by effective barricades and acceptable warning signs. Barricades 
shall be located per the approved traffic control plan and associated permit. 

B. All trenches and other excavations shall be covered and shall have suitable 
barricades, signs and lights to provide adequate protection to the public. 
Obstructions such as material piles and equipment shall be provided with similar 
warning signs and lights. 

C. All barricades and obstructions shall be illuminated with warning lights from sunset 
to sunrise. Material storage and execution of the Work on or alongside public streets 
and highways shall cause the minimum obstruction and inconvenience to the 
traveling public. 

D. All barricades, signs, lights and other protective devices shall be installed and 
maintained in conformity with applicable statutory requirements and as required by 
the authority having jurisdiction; such as, Work within railroad right-of-way, 
highway right-of-way, etc. 

1.32 EXISTING FENCING 
A. All existing fences affected by the Work shall be maintained by the Contractor until 

completion of the Work. Fences which interfere with construction operations shall 
not be relocated or dismantled until written permission is obtained from the owner of 
the fence and the period the fence may be left relocated or dismantled has been 
agreed upon. 

B. Where fences must be maintained across the construction easement, adequate gates 
shall be installed. Gates shall be kept closed and locked at all times when not in use. 

C. On completion of the Work across any tract of land, the Contractor shall restore all 
fences to their original location and to their original or better condition. 

1.33 SAFETY FENCING 
A. Provide fencing along the construction site at all open excavations and tunnels to 

control access by unauthorized people. 
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B. The safety fencing must be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 48 inches high and maximum 
mesh size of 2 inches, supported and tightly secured to steel posts located on 
maximum 10-foot centers, constructed at the approved location. 

C. Remove the fence from the work site upon completion of the Work. 

1.34 PROTECTION OF PUBLIC AND PRIVATE PROPERTY 
A. The Contractor shall protect, shore, brace, support, and maintain all underground 

pipes, conduits, drains and other underground construction uncovered or otherwise 
affected by the construction operations. 

B. All pavement, surfacing, driveways, curbs, gutters, sidewalks, buildings, utility poles, 
guy wires, fences, and all other features and structures affected by construction 
operations, together with all sod and shrubs in yards, parkways, medians and green 
spaces, shall be restored to their original condition, whether within or outside the 
right-of-way or easement. All replacements shall be made with new materials. 

C. Work associated with tree protection, removal and replacement shall be done in 
accordance with Section 02949 – Tree Protection, Removal and Replacement. 

1.35 DAMAGE TO EXISTING PROPERTY 
A. The Contractor is solely responsible for any damage to existing features, structures, 

Work, materials, or equipment because of their operations and shall repair or replace 
any damaged features, structures, Work, materials, or equipment to the satisfaction of 
the City and at no additional cost to the City. 

B. The Contractor shall protect all existing structures and property from damage and 
shall provide bracing, shoring, or other work necessary for such protection. 

C. The Contractor is responsible for all damage to streets, roads, curbs, sidewalks, 
highways, shoulders, ditches, embankments, culverts, bridges, or other public or 
private property, which may be caused by transporting equipment, materials, or 
personnel to or from the Work. The Contractor shall make satisfactory and 
acceptable arrangements with the agency having jurisdiction over the damaged 
property concerning its repair or replacement. 

1.36 NOISE CONTROL 
A. The Contractor shall conduct construction operations as described herein and in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL. 

B. The Contractor shall take all reasonable measures to avoid unnecessary noise. Such 
measures shall be appropriate for the normal ambient sound levels in the area during 
working hours. All construction machinery and vehicles shall be equipped with 
practical sound-muffling devices and operated in a manner to cause the least noise, 
consistent with the efficient performance of the Work. 

C. During construction activities on or adjacent to occupied buildings and when 
appropriate, the Contractor shall erect screens or barriers effective in reducing noise 
in the building and shall conduct their operations to avoid unnecessary noise which 
might interfere with the activities of the building occupants. 
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D. All work including, but not limited to, excavation, demolition, alteration, or repair 
being performed in or adjacent to a residential area other than between the hours of 
7:00 a.m. and 6:00 p.m. on weekdays, except in the case of urgent necessity in the 
interest of public safety, shall require a letter of permission from the Water Services 
Department of the City of Kansas City, Missouri. 

1.37 DUST CONTROL 
A. The Contractor shall control dust in accordance with Section 01566 – Cleanup 

Operations, paragraph DUST CONTROL. The Contractor shall take all reasonable 
measures to prevent unnecessary dust. Earth surfaces subject to dusting shall be kept 
moist with water or by the approved application of an approved chemical 
suppressant. When practicable, dusty materials in piles or in transit shall be covered 
to prevent blowing. 

B. Buildings or operating facilities which may be affected adversely by dust shall be 
adequately protected from dust. Existing or new machinery, motors, instrument 
panels, or similar equipment shall be protected by suitable dust screens. Proper 
ventilation shall be included with dust screens. 

1.38 POLLUTION CONTROL 
A. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris or other substances resulting from the construction activities. 
No sanitary wastes will be permitted to enter any drain or watercourse other than 
sanitary sewers. No sediment, debris, or other substance will be permitted to enter 
sanitary sewers and all reasonable measures will be taken to prevent such materials 
from entering any drain or watercourse. 

 
1.39 SECURITY 

A. The Contractor is solely responsible for security and protection of the site. This 
includes protecting all Work, materials, equipment, existing facilities and all 
temporary facilities against theft, vandals and access by unauthorized persons. 

B. No claim shall be made against the City by reason of an act of an employee or 
trespasser. The Contractor shall make good on all damage and theft of property 
resulting from the Contractor’s failure to provide adequate security measures. 

1.40 PARKING 
A. The Contractor shall provide and maintain suitable parking areas for the use of all 

City personnel, construction workers and others performing work or furnishing 
services in connection with the Project. Suitable parking is required to avoid the 
need for parking personal vehicles where they may interfere with traffic, City’s 
operations, or construction activities. 

 
1.41 PIPELINE MARKERS 

A. Pipeline markers as shown in Construction Detail Drawing No. 01000-1 shall be 
installed at the locations shown on the Drawings. 

B. Contractor shall field verify Stations and Locations for pipeline markers to comply 
with actual construction. The Contractor shall coordinate labeling with the 
City/Design Professional prior to fabricating the marker plates. The Contractor shall 
submit as required in Section 01300 – Submittals. 
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PART 2 - PRODUCTS 
Not used. 

 
PART 3 - EXECUTION 
Not used. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Drawing No. 01000-1 on the following page. 
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SECTION 01270 

MEASUREMENT AND PAYMENT 

PART 1 – GENERAL 

1.1   GENERAL 

A. Payment for Work performed by the Contractor under these Contract Documents will be 
made in accordance with the General Conditions at the approved Contract Unit Price 
unless otherwise stated in the Contract Documents.  Such payment shall compensate the 
Contractor for all labor, including wages, fringe benefits, employee taxes, employee 
liability and worker compensation insurance, vehicles, equipment, tools, overhead and 
profit, bonding, insurance, risk and ancillary items and tasks necessary to complete the 
work orders. 

B. Work required to complete assigned work orders, but which has no corresponding unit or 
lump sum price, shall be a subsidiary item unless otherwise specifically stated in the 
Contract Documents.  Contractor’s cost to complete subsidiary items shall be included in 
the Unit Prices in the Bid Form. 

C. Along with each Application for Payment, Contractor shall include documentation of the 
quantities included in the pay application.  As part of this documentation, Contractor 
shall complete a Daily Crew Record for each crew for each assigned work order 
including Hansen Work Order No., work description, labor, hours, materials, specialized 
or unique labor, equipment or services used in the repair and other information as 
directed by KC Water. This written documentation must be provided with each 
Application for Payment to verify the quantities and all costs incurred. 

D.  All charges for crew hours must be fully documented in the hourly wages to workers 
that are reported in Contractor’s Daily Labor Force Reports.  Costs for management, 
supervision, superintendence, and administration shall be included in Item 16 – Monthly 
Project Superintendence. 

  

PART 2 – DESCRIPTION OF UNIT PRICES 

ITEMS 1 – 3:  TWO-PERSON CREW FOR RELATED WORK W/O EXCAVATION 

These unit prices include mobilization/demobilization, labor, vehicles, equipment and 
tools necessary to complete the assigned work orders.  Overtime crew rates will only be 
applied when all members of the crew are entitled to receive regular or double overtime 
pay due to hours worked on this contract.  

Examples of field work without excavation include minor repairs which do not require 
excavation such as: replacing cover and lid, pouring concrete collar, replacing operating 
nuts, locating, and uncovering valves, and performing test shuts. This line item is not to 
supplement the excavation repair crews. If an excavation repair crew size larger than 
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three-person is needed then the unit price for three-person for repair/ replacements will be 
utilized to include all extra needs.  

ITEMS 4 – 9:  TWO OR THREE-PERSON CREW FOR REPAIR/REPLACEMENTS  

These unit prices include mobilization/demobilization, utility locates, labor, vehicles and 
all equipment and tools necessary to complete the assigned work orders including but not 
limited to equipment, vehicles, equipment, pavement and pipe saws, hydraulic hammer, 
loaders, pumps, generators, air compressors and hammers, and small tools.  Cost of 
pickup of materials from the Owner’s stores and transport to the site shall be included in 
this unit price. This unit price for three-person crew for repair/replacements should 
include extra expected ancillary staffing needs, such as to pick up parts, etc. Overtime 
crew rates will be applied only when all members of the crew are entitled to receive 
regular or double overtime pay due to hours worked on this contract.  

ITEM 10:  GRANULAR EMBEDMENT:  

The quantity of granular embedment needed for proper pipe bedding to complete each 
Work Order shall be identified per ton used.  The cost of labor and equipment for placing 
and compacting the material as pipe embedment at the work site shall be paid using the 
appropriate unit price for the crew and equipment. 

ITEMS 11-12: HAULING AND DISPOSAL:  

Contractor shall be responsible for the removal of all waste materials generated during 
the completion of the Work Order.  Job excavated materials not suitable for use as 
backfill or surplus job excavated soils, pavement materials removed for the repair or 
replacement, debris, abandoned pipe and valve materials not directed by Owner for 
salvage, etc. shall be removed from the jobsite and properly disposed of.   Payment will 
be made on the basis of truck loads from the site and the unit price shall include all 
equipment, labor, and disposal fees and any other costs to remove the material from the 
site and proper disposal. 

ITEM 13:  CONCRETE:   

The quantity of concrete necessary to complete assigned Work Orders in accordance with 
all aspects of Contract specifications for flatwork, base concrete and the construction of 
thrust blocks behind fittings or saddle blocks shall be paid per cubic yard used.  Payment 
for concrete shall be made at the approved contract unit price for concrete per cubic yard 
delivered and placed.  This cost includes delivery, formwork where needed, reinforcing, 
and all other incidentals.  The cost of labor and equipment for placing the concrete at the 
work site shall be paid using the appropriate unit price for the crew and equipment. 

ITEM 14:  DIGGABLE FLOWABLE FILL (CONTROLLABLE LOW STRENGTH 
MATERIAL, CLSM):    

The quantity of diggable flowable fill necessary to complete assigned Work Orders in 
accordance with all aspects of Contract specifications shall be identified per cubic yard 
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used.  Payment for diggable flowable fill shall be made at the approved contract unit 
price for fill per cubic yard delivered and placed.  The cost of labor and equipment for 
placing the material at the work site shall be included in this line item.  Diggable 
flowable fill (aka CLSM) shall correspond to the requirements of Section 02250 – 
Trenching, Pipe Embedment and Backfill. 

ITEM 15:  TWO-PERSON CREW WITH HYDRO EXCAVATOR FOR REPAIRS:  

This unit price include mobilization/demobilization, labor, vehicles and all equipment 
and tools necessary to provide and operate a hydro excavator for related repairs, 
including removal of debris from valve boxes or stand pipes.    

ITEM 16:  MONTHLY PROJECT SUPERINTENDENCE:  

Payment for monthly project superintendence will be a lump sum monthly charge to 
account for overall project field superintendence, supervision, coordination, meetings, 
billing, compliance, management, support, overhead, technology administrative work not 
included in other unit price items. 

ITEM 17:  SPECIALIZED TRAFFIC CONTROL:  

Payment for specialized traffic control for an assigned Work Order will be made in 
accordance with Article 11 of the General Conditions of the Contract, including 
preparation of the traffic control plan, permit fees, and the provision and maintenance of 
appropriate traffic control devices for the work.  Minor traffic control such as placement 
of traffic cones or barricades at or around the work site or equipment shall be considered 
subsidiary to the other unit prices and not billed separately. 

ITEM 18:   STREET PLATES:    

A portion of street plates will be provided, delivered, and picked up by KC Water.  In 
cases where Contractor provides his own street plates, payment for the provision of street 
plate(s) over a pavement cut for an assigned Work Order will be made per plate per day 
needed.  This price includes the permit fee, rental fee if any, delivery, pickup, and 
embedment where required. 

ITEM 19: EXCAVATION / DEGRADATION FEES: 

Payment for excavation/degradation fees will be made in accordance with article 11 of 
the General Conditions of the contract. Contractor will be reimbursed with submission of 
supporting documentation. 

 

ITEM 20:   MATERIALS NOT AVAILABLE FROM OWNER’S STORES:   

If materials (pipe, fittings, valves, and appurtenances listed in Section 01000 as to be 
furnished by Owner required for an assigned work order are not available through the 
Owner’s Stores, upon approval by KC Water those materials shall be obtained by the 
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Contractor and delivered to the work site.  Reimbursement for these materials shall be 
made in accordance with Article 11 of the General Conditions of the Contract.      

ITEM 21:  OTHER SPECIALIZED SERVICES:  

Payment for other specialized and unique services required for assigned work orders and 
pre-approved, in writing, by KC Water will be made in accordance with Article 11 of the 
General Conditions of the Contract. 

ITEM 22: WEEKDAY CREW ON-CALL PER CREW: 

Payment for weekday emergency on-call will be for each 24 hour period each standby 
crew(s) is on-call during a weekday Monday 7am through Friday 7am. One to four crews 
may be needed due to workload.  KC Water will notify the Contractor of on-call 
requirements at least 24 hours in advance. 

ITEM 23: WEEKEND/HOLIDAY ON-CALL PER CREW: 

Payment for weekend/ holiday emergency on-call will be for each 24 hour period each 
standby crew(s) is on-call during weekends Friday 7am through Monday 7am or Federal 
holiday. One to four crews may be needed due to workload. KC Water will notify the 
Contractor of on-call requirements at least 24 hours in advance. 

 

 

END OF SECTION 

 



              APPLICATION FOR PAYMENT
Project Number
Project Title

Final Payment5 
Application Number2: 

CONTRACTOR Date: 
Ordinance/Resolution Number: 

Address Effective: 
PO Number
Vendor Number

Application for Work Accomplished from to

Original Contract Price [1] -$                                         
Net by Change Orders___through___         [2] -$                                         

Current Contract Price (1+2) [3] -$                                         
          Completed Work [4] -$                                         
             Disputed Amounts3              [-] [4a] -$                                         
          Stored Material4 [5] -$                                         
             Disputed Amounts3              [-] [5a] -$                                         
Total Completed and Stored to Date (4+5) [6] -$                                         
          Previous Payments [7] -$                                         
          Previous Retainage [8] -$                                         
Total Previous Applications (7+8) [9] -$                                         
Amount This Application (6-9) [10] -$                                         
Less Retainage This Application (5%) [-] [11] -$                                         
Release of Retainage [12] -$                                         
Total Due This Application (10-11+12) [13] -$                                         
Liquidated Damages
Completion of Work [14] -$                                         [-] -$                                         
Prevailing Wage7 [15] -$                                         [-] -$                                         
MBE/WBE Program7 [16] -$                                         [-] -$                                         
Workforce Program7 [17] -$                                         [-] -$                                         
Total Amount Due Contractor (13 - 14 through 17) [18] -$                                         
Accompanying Documentation:  1, 2, 3, 4, 5, & 6 and any other information as necessary.
NOTE:  Initial all figures on this Application and on the Schedule of Values that are changed to correct errors or conform to the amount 
recommended.  Attach explanation of changes that have been made. 

CONTRACTOR’s Certification:
The undersigned CONTRACTOR certifies that (a) all previous progress payments received from OWNER on account of Work done 
under this Contract have been applied on account to discharge CONTRACTOR’s legitimate obligations incurred in connection with 
Work covered by all prior Applications for Payment; (b) at time of payment, title of all Work, materials and equipment incorporated into 
said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such 
Lien, security interest or encumbrance); and (c) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and not defective; and (d) all manufactured goods or commodities used or supplied for this Project are in 
compliance with Kansas City’s Buy America ordinance.

By
Contractor Authorized Representative (Print) Signature

Date__________________________

State of )
)SS

County of )

Subscribed and Sworn to before me this _____________________ day of _________________________, _____________ .

My commission expires:
Notary Public:
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DESIGN PROFESSIONAL’s Recommendation of Payment:

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, 
the DESIGN PROFESSIONAL recommends to the OWNER that to the best of the DESIGN PROFESSIONAL’s 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the CONTRACTOR is entitled to payment of the Amount above 
listed in this application.

Name of firm (Print) DESIGN PROFESSIONAL (Print) (Signature)

Date:

Construction/Program Manager’s Recommendation of Payment: (if applicable)

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, the
Construction/Program Manager recommends to the OWNER that to the best of the Construction/Program Manager's knowledge,
 information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents,
and the CONTRACTOR is entitled to payment of the Amount above listed in this application.

Construction/Program Manager firm (Print) Authorized Representative (Print) (Signature)

Date:

City's Representative's Agreement with Recommendation of Payment

City's Representative(print) (Signature) (Date)

City's Approval

The amount previously recommended is approved for payment.

Director or Designee (Print) (Signature) (Date)

1See General Conditions Article 14.02 A and B
2Proof of tax compliance if 1st payment and if Contract amount exceeds $150,000.00
3Schedule of Values–Denote any amounts currently disputed in this application.  Attach additional dispute documentation if required.
4If requesting payment for stored materials, see General Conditions Article 14.02 A.1
5If final payment, current proof of tax compliance if Contract is longer than 1 year and amount exceeds $150,000.00.

  Project Workforce Monthly Report and 00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to the
  City's Human Relations Department
7Applicable only if final payment

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its Contractor 
Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution.   Any Change Orders or
amendements modifying the amount CONTRACTOR is to be compensated will have correspondingly impacted the amount
of compensation due D/M/WBEs for purposes of meeting or exceeding the Bidder/Proposer participation.  CONTRACTOR
is again reminded to consider the effect of any Change Order or amendment, and to submit a Request for Modification/Substitution
if appropriate.    

Distribution: Owner Project Manager
Contractor Design Professional
Construction Manager

6 Per General Conditions Sec. 14.02 attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report, 00485.02

 01290.01 Application for Payment 042914 Contract Central



SCHEDULE OF VALUES
HRD APPROVED CUP

Project Number MBE WBE DBE

$0.00 $0.00 $0.00

Project Title % % %

A B C D E F G H I J K L M N O P Q R S

UNIT PRICE CONTRACTS $ TOTAL COMPLETED AND 
STORED TO DATE

UNIT ITEM 
NO. UNIT ESTIMATED 

QUANTITY $ J+K % J/H $ MBE $ WBE $ DBE

P/L
O/L
N/L

$ STORED 
MATERIAL

TOTALS TO DATESPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 

WORK

UNITS 
COMPL

ETE

% AT 
BOTTO

M

$ TOTAL PREVIOUS 
APPLICATIONS
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 
 Project Number   Project Title   

 
 From Contractor   To  Date   
 
 

 
Spec. 
No. 

 
Section 

Title 

 
4 

 
Firm, Address 
(Check box if Supplier) 

 
Phone, FAX 
and e-mail 

 
Contact 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

 Attachments: 
 
Signed by:   Date   
 
Distribution:  Owner   Contractor   Construction Manager   Design Professional   Consultant   Other 
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DAILY LABOR FORCE REPORT 
 
 Project Number   Day   Date   
 Project Title   
 Contractor   
 Subcontractor   

 
Weather: (Indicate if weather prevented work and why)   
  
  
 
Shift: (circle)  5–8 hr Days  4–10 hr Days  Other   
 
 * This report MUST be completed and turned in for EACH DAY until FINAL COMPLETION. 

Worker’s Full Legal Name Occupational Title or 
Classification Group & 
Skill 

Hours Worked & 
Time (i.e. 10AM – 
4PM) 

Race & Gender 

    

    

    

    

    

    

    

    

    

    

    

    

 
I CERTIFY THAT ALL OF THE INFORMATION PROVIDED ABOVE IS TRUE AND COMPLETE. 
Contractor/Subcontractor Representative: 
 
Complete Name: (print)   Title: (print)   
 
 
Signature:    Page ____ of ____ 
 
Distribution:    City Department    Contractor    Subcontractor    Other 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 Project Number   
 
 Project Title   
 

 
 
CONTRACT FOR:   
 
CONTRACTOR:   
 
DATE OF ISSUANCE:   
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found, to the Design Professional’s 
and/or Construction Manager’s best knowledge, information and belief, to be substantially complete. 
Substantial Completion is the state in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or 
utilize the Work for its intended use. The date of Substantial Completion of Project or portion thereof 
designated above is hereby established as   which is also the date 
of commencement of applicable warranties required by the Contract Documents, except as stated below: 
 

 
A list of items to be completed or corrected is attached hereto. The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Contractor will complete or correct the Work on the list of items attached hereto within   
days from the above date of Substantial Completion. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete and will assume full 
possession thereof at   (time) on  (date). 
 
      
OWNER’S REPRESENTATIVE BY DATE 
 
Distribution:  Owner 

 Contractor 
 Construction Manager 
 Design Professional 
 Consultant   
 Other   
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PUNCH LIST 
 
 Project Number   
 
 Project Title   

 
 CONTRACTOR   
 

 From   Site Visit Date    
The following items require the attention of the CONTRACTOR for completion or correction.  This list may not be all-inclusive, and 
the failure to include any items on this list does not alter the responsibility of the CONTRACTOR to complete all Work in accordance 
with the Contract Documents. 
 
Item 
No. 

Location 
(Area) 

Description Correction/ 
Completion 

Date 

Verification 
Check 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 Attachments 
 
 
Signed by: Date: 
DESIGN PROFESSIONAL (Firm/In House) 
 
Distribution:  OWNER 
  CONTRACTOR 
  DESIGN PROFESSIONAL 
  Consultant   
  Other   
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CONTRACTOR AFFIDAVIT FOR FINAL 
PAYMENT 

 
 Project Number   
 
 Project Title   
 
 

 
STATE OF  ) 
 )SS 
COUNTY OF  ) 
 
The Undersigned,   of lawful 
  (Name) 

age, being first duly sworn, states under oath as follows: 

 
1. I am the   of   who is the general 
 (Title)  (CONTRACTOR) 

CONTRACTOR for the OWNER on Project No.   and Project Title  . 
 
2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project 

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract. 
 
3 ()   Prevailing wage does not apply; or 
 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 
290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 
projects have been fully satisfied and there has been no exception to the full and complete compliance with 
these provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the 
Contract and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as 
required in the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, 
affirming compliance with the prevailing wage law as stipulated in the Contract. 

 
4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor 

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business 
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE 
subcontractors, regardless of tier, with whom I, or my subcontractors contracted. 

 
1. Name of MBE/WBE Firm  ______________________________________________ 

Address _____________________________________________________________ 
              _____________________________________________________________ 
Telephone Number   (_______) __________________________________________ 
IRS Number _________________________________________________________ 
Area/Scope*of Work __________________________________________________ 
Subcontract Final Amount ______________________________________________ 
 

2. Name of MBE/WBE Firm   _____________________________________________ 
Address _____________________________________________________________ 
             _____________________________________________________________ 
Telephone Number (_______) ___________________________________________ 
IRS Number _________________________________________________________ 

            Area/Scope*of Work___________________________________________________ 
Subcontract Final Amount ______________________________________________ 
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List additional subcontractors, if any, on a similar form and attach to the bid. 
 
Supplier** Final Amount:   ___________________________________ 
 
*Reference to specification sections or bid item number. 
 

()   Met or exceeded the Contract utilization goals; or 
()   Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 
()   No goals applied to this Project. 

 
5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in 

connection with the Contract. 
 

6. If applicable, I hereby certify that (a) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and 
two percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce 
monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD Form 
00485.03) are attached.  NOTE:  This paragraph is only applicable if you completed a construction 
contract that was estimated by the City, prior to solicitation, as requiring more than 800 
construction labor hours and costing in excess of $324,000.01.  If applicable you MUST attach 
copies of your final monthly workforce reports.  

 
7.  This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, Missouri, 
the certification of completion of the Project and receiving payment therefore. 

 
8.  If the Contract amount exceeded $123,500.01, CONTRACTOR has submitted proof of compliance with the City 
tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 
all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance 
with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 
and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 
from CONTRACTOR. 
 
  CONTRACTOR  
 
  By   
  (Authorized Signature) 
 
  Title   
 
On this   day of  ,  , before me 
 
appeared  , to me personally known to be the 
 
  of the , 
 
and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  
 
  as its free act and deed. 
 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 
written. 
 
My commission expires: 
 
    
  Notary Public 
 
 



01290.15 Subcontractor Affidavit for Final Payment 020408 Contract Central 

SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF MISSOURI   ) 

 ) ss:  

COUNTY OF ______________ ) 

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows:

Subcontract with:  __________________________________________________________________, Contractor 

Work Performed:  ____________________________________________________________________________ 

Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 

City Certified         MBE      WBE      DBE     NA 
List certifications:  
____________________________________________________________________________ 

2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth
in Sections 290.210, RSMo through 290.340, RSMo.

Business Entity Type: Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor ___________________________________________ 
(___) Limited Liability Company Phone No. __________________________________ 
(___) Partnership Fax: ______________________________________ 
(___) Joint Venture E:mail:_____________________________________ 
(___) Other (Specify) Federal ID No._______________________________ 

I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 

By: ______________________________________ __________________________________________ 
(Signature) (Print Name) 

      _______________________________________ __________________________________________ 
(Title) (Date) 

NOTARY 

Subscribed and sworn to before me this _____ day of ________________________, 20______. 

My Commission Expires:______________________ By_____________________________ 

__________________________________________ _______________________________ 
Print Name Title 
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DAILY FIELD OBSERVATION REPORT 
 
 Project Number 80002570 / 9944 
 
 Project Title WD Emergency Valve Replacements 

 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 

Work Observed: 
 
 

Items Discussed: 
 
 

Materials Delivered: 
 
 

Requested Revisions or Interpretations: 
 
 

Nonconforming Work Reported This Date To Contractor: 
 
 

Remarks: 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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PERIODIC FIELD OBSERVATION REPORT 
 
 Project Number 80002570 / 9944 
 
 Project Title WD Emergency Valve Replacements  

 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 
 
 

Work Observed: 
 
 
 
 
 
 
 

Items Discussed: 
 
 
 
 
 
 
 

Remarks: 
 
 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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WEEKLY REPORT OF WORKING DAYS 
 
 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  

 
 Contractor   
 

 Report Number   Week Ending:   
 
DATE: 

 
WORKING 

DAY 
REMARKS 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

TOTAL THIS WEEK PREVIOUSLY TOTAL TO DATE WORKING DAYS IN 
CONTRACT 

REMAINING OR 
OVERTIME 

 
 

    

 
 
Signed by OWNER’S REPRESENTATIVE Date: 
 
 
Signed by CONTRACTOR Date: 
 
Distribution:  OWNER   CONTRACTOR   Construction Manager   Design Professional   Consultant   Other  
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SUBSTITUTION REQUEST 
 
 Project Number 80002570 / 9944  
 
 Project Title WD Emergency Valve Replacements  
 
 

 
 
To:    Authorization Number:   
   From:   
Re:    Date:   
  Contract For:   
 
 
Specification Title:     
Section:   Page:   Article/Paragraph:   
 
 
Proposed Substitution:   
Manufacturer:   Address:   Phone No.   
Trade Name:    Model No.   
Installer:   Address:   Phone No.   
History:     New Product     2-5 years old     5-10 years old     More than 10 years old 
Differences between proposed substitution and specified product:   
  
  
  Point-by-point comparative data attached – REQUIRED 
 
Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all 

respects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance, service, and availability of replacement parts, as applicable, are available. 
• Proposed substitution will not affect or delay Progress Schedule, except as stated below. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances, except as stated below. 
• Payment will be made for changes to building design, including architectural or engineering design, 

detailing, licenses, royalties, and construction costs caused by the requested substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

completed in all respects. 

 
Reason for not providing specified item:   
  
  
  
Similar Installation: 
Project:   Design Professional:   
Address:   Owner:   
  Date Installed:   
Proposed substitution affects other parts of Work:    No    Yes; explain   
  
  
Savings to Owner for accepting substitution:   
Proposed substitution changes Contract Time:    No    Yes; add/deduct   days. 
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Supporting Data Attached: 
 Product Data    Drawings    Tests    Reports    Samples      
Attachments:   
  
  
  
  
 
Submitted by:   
Signature:   
Firm:   
Address:   
  
Telephone:   Fax:    E-Mail:   
 
 
Additional Comments:    Contractor    Subcontractor    Supplier    Manufacturer    DP      
  
  
  
 
DESIGN PROFESSIONAL’S REVIEW AND ACTION 
  Substitution approved – Make submittals in accordance with Specification Section 01300. 
  Substitution approved as noted – Make submittals in accordance with Specification Section 01300. 
  Substitution rejected – Use specified materials. 
  Substitution Request received too late – Use specified materials. 
 
Signed by:    Date:   
 
Distribution:  Owner   
  Design Professional 
  Contractor 
  Consultant 
  Construction Manager  
  Other  
 
 



01700 – 1 of 8 
Revised 05-08-20 

Kansas City, Missouri 
Water Services Department 

Standard Specification 

 

SECTION 01700 – TRAFFIC CONTROL 
 
PART 1 - GENERAL 

1.01 SUMMARY 
A. The Contractor shall provide all materials, labor and equipment (including permits, 

barricades, cones, drums, construction warning signs, flagmen incidental devices) to 
protect, warn and guide: vehicular traffic, pedestrian traffic and to protect his 
personnel and equipment on the site. This specification applies to work being done 
in conjunction with capital projects and not emergencies or other maintenance related 
activities. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 01581 – Public Communications. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced. The publications referred to within the specification are by the basic 
designation only. 

B. American Traffic Safety Services Association (ATSSA). 
  “City of Kansas City, Missouri Public Works Department Construction and Material 

Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian 
Traffic Control and Sidewalk Closure.) 

D. Manual on Uniform Traffic Control Devices (MUTCD). 
E. MODOT traffic control and regulations and permits. 

1.05 DEFINITIONS 
A. City Block – A segment of a street or roadway between two intersections. 
B. Working Hours – The Contractor must conduct construction operations in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL which generally defines normal working hours as 7:00 am to 
6:00 pm on weekdays. Working hours also include any time period approved in 
writing by the City (see Section 01000 – General Project Requirements, paragraph 
TEMPORARY ENVIRONMENTAL PROTECTION). 

C. Non-Working Hours – Any period of time not defined as Working Hours. 
D. Public Works Department – The City of Kansas City, Missouri - Public Works 

Department. 
E. Traffic Control Supervisor – The qualified employee of the Contractor designated to 

have overall responsibility of the implementation of the Traffic Control Plan, 
conformance to the Traffic Control Permit and maintenance of traffic control devices. 

http://kcmo.gov/
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F. Work Zone – An area of active construction activity along a single street that causes 
temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or 
on-street parking. 

G. Extended Work Zone – Any work that encompasses more than one city block or 
street. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Not applicable. 
C. Product Data: 

1. Not applicable. 
D. Samples: 

1. Not applicable. 
E. Other Submittals: 

1. Traffic Control Plan(s): 
(a) Submit plan(s) directly to the Public Works Department for review and 

approval as required for permitting. Approval of the traffic control plan is 
required prior to submitting permit applications. 

(b) Submit the final, approved plan(s) in accordance with Section 01300 – 
Submittals for informational purposes only. 

(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic 
Control Permit. 

(d) Submit changes or revisions to the Traffic Control Plan necessary for 
construction phasing. 

2. Traffic Control Permit – submit a copy of the traffic control permit upon 
approval from the Public Works Department. 

3. Traffic Control Supervisor: 
(a) Submit name, qualifications and contact information in accordance with 

Section 01300 – Submittals. 
(b) Submit name, qualifications and contact information directly to the Public 

Works Department. 
4. Public Works Department standard specifications. 
5. Public Works Department standard details. 
6. Maintenance records of traffic control devices. 

1.07 GENERAL 
A. When the requirements of this section conflict with the requirements of the approved 

Traffic Control Permit, then the requirements of the Traffic Control Permit shall 
govern. In all instances, the Contractor shall comply with all KCMO ordinances. 

B. The Contractor shall maintain access for pedestrians, vehicles and all properties 
served by the streets and sidewalks within the site. 

C. All work shall be coordinated through the City of Kansas City, Missouri - Public 
Works Department. 

D. Coordination of the traffic control permit shall be conducted during normal business 
hours (8:00 am through 5:00 pm). 

1.08 SPECIFIC PROJECT REQUIREMENTS 
A. Specific traffic control requirements are provided in Section 01015 - Specific Project 

Requirements. 
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1.09 RESPONSIBILITY 
A. The Contractor shall designate a Traffic Control Supervisor having the 

responsibilities defined in paragraph DEFINTIONS. 
B. The Traffic Control Supervisor’s name, contact information and qualifications shall 

be submitted to the City prior to the preconstruction conference. 
C. The Traffic Control Supervisor’s name and contact information shall be submitted to 

the Public Works Department as required by the Traffic Control Permit. The contact 
information provided shall allow the City (Public Works Department) to contact the 
Traffic Control Supervisor during both working and non-working hours. This 
information shall be submitted with the application for the Traffic Control Permit and 
in accordance with paragraph SUBMITTALS. 

1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS 
 The Contractor shall obtain a copy of all Public Works Department’s standard 

specifications and details to be used as part of the project. Copies shall be submitted 
in accordance with paragraph SUBMITTALS. 

1.11 ACCESS REQUIREMENTS 
A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the 

Contractor shall maintain access for pedestrians and vehicles to all properties served 
by streets and sidewalks affected by the Work. 

B. Special Restrictions for Extended Work Zones: 
1. A maximum of two (2) consecutive city blocks shall be under construction at any 

one time. 
2. Where construction activities cause disruption (i.e. sidewalk closures and/or 

temporary restriction of on-street parking) to two (2) consecutive city blocks, the 
following restrictions shall apply: 
(a) At a minimum, pedestrian access shall be maintained on one side of the street 

only if work can be completed in less than 15 days. Sidewalk closures shall 
be limited and temporary facilities shall be provided as necessary to allow 
pedestrian access to all occupied properties affected by construction 
activities. 

(b) If more than one (1) city block is affected by construction, then construction 
activities shall be conducted so that on-street parking is maintained on at 
least one side of the street, on one of the city blocks affected. That is, if on- 
street parking is eliminated within a city block, the adjacent city block (along 
the same street) must provide at least on-street parking on one side. 

(c) If a sidewalk will need to be closed more than 15 days, advance approval of 
the Bike Pedestrian Advisory Committee is required. If a sidewalk closure is 
planned for more than 15 days in the Greater Downtown Area Plan region, 
advance approval is required from the Parking and Transportation 
Commission. 

C. Access to adjacent properties served by the street(s) within the project shall be 
maintained at all times. 

D. Traffic shall move through the construction site in accordance with the Traffic 
Control Permit. 

E. When required, flaggers shall coordinate the movement of traffic through the 
construction site. 
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F. Temporary Restoration of Access during Non-Working Hours: 
1. All roadways shall be re-opened to traffic in accordance with the Traffic Control 

Permit or to normal operating conditions (whichever applies) at the end of each 
work day. 

2. No construction related equipment or material shall be on the roadway outside of 
normal working hours unless approved by the City (see Section 01000 – General 
Project Requirements, paragraph CONSTRUCTION SITE PLAN). 

1.12 TRAFFIC CONTROL PLAN(S) 
A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project 

Conditions, the Contractor shall be responsible for the development and 
implementation of the Traffic Control Plan necessary to obtain a Traffic Control 
Permit(s). 

B. All costs associated with development, revision or finalization of Traffic Control 
Plan(s) shall be included in the Contractor’s Bid. 

C. General Traffic Control requirements shall include but are not limited to the 
following: 
1. MUTCD requirements shall be maintained on all traffic control plan submittals. 
2. Plans shall clearly identify all traffic control devices to be placed including the 

location, spacing and other pertinent data required for the traffic control plan 
reviews. 

3. Plan reviews and resubmittal reviews should be scheduled to be completed with 
at least two (2) weeks for City staff review on standard traffic control plan 
submittals. This time may be extended if the plan is complex or of a large 
volume. 

4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city- 
hall/departments/city-planning-development/other-city-plans) will be required to 
maintain a minimum of one twelve foot (12’) lane in each direction for traffic at 
all times. 

5. Limited closures on street typologies listed on the Major Street Plan may be 
allowed but will likely be limited to weeknights and/or weekend work depending 
on the location of the proposed closure. Full closures may not be possible in 
some areas of the City. 

6. Electronic Message Boards will be required as part of the communication plan 
for all lane closures or restrictions on street typologies listed on the Major Street 
Plan. These signs will need to be in place at least one (1) week prior to the lane 
closure or restriction and will need to be maintained throughout the closure 
duration. 

7. Closures in and adjacent to the Streetcar Corridor will be required to have a 
Track Access Permit. 

8. Residential street traffic control plans will be developed in a way to allow safe 
travel and maintain access to all properties adjacent to and in the area of the 
traffic control area. 

9. The Contractor is required to maintain the road surface condition on the haul 
route to the condition that existed at the time of permit issuance. All damage to 
the pavement on the haul route caused by the contractor shall be repaired by the 
contractor at no additional cost to the City. 

https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
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1.13 TRAFFIC CONTROL PERMIT(S) 
A. The Contractor shall not submit Traffic Control Permit applications until the traffic 

control plan has been approved by the Public Works Department. 
B. The Contractor shall obtain a Traffic Control Permit before any construction activity 

occurs on any City street. Permits shall be obtained and submitted in accordance 
with Section 01300 – Submittals shall be made no less than two (2) weeks in advance 
of the construction activity. 

C.  Specific requirements and the application for Traffic Control Permit can be 
downloaded from the City’s web site at http://kcmo.gov/. 

D. The associated permit fees, which may be time and street-type-dependent, are to be 
obtained from the Public Works Department. 

E. All residential, arterial and collector streets require a separate permit and are subject 
to peak hour restrictions. 

F. All costs associated with the Traffic Control Permit(s) shall be included in the 
Contractor’s Bid. 

1.14 NOTIFICATIONS 
A. Advance notification of affected property owners shall be done in accordance with 

Section 01581 – Public Communications. 
B. Electronic Message Boards are required at least one (1) week in advance of any 

arterial street closure(s). 
 
 

PART 2 - PRODUCTS 

2.01 TRAFFIC CONTROL DEVICES 
A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic 

Control Devices” (MUTCD). 
B. No substitutions for the devices required by MUTCD or changes in the methods of 

traffic control as outlined herein will be allowed without written approval of the 
Director of Public Works or their designee. 

 
 

PART 3 - EXECUTION 

3.01 SAFETY PRECAUTIONS 
A. Contractor shall take any and all precautions to guard against injury to persons or 

damage to property until final acceptance of the work by the City or their 
representative. 

B. Precautions shall include, but not limited to, protection of vehicular and pedestrian 
traffic from injury or damage due to open excavations, operation of construction 
equipment, materials storage, etc. by the proper placement of appropriate safety 
devices. 

C. The Contractor shall maintain the safety devices and maintain their proper placement 
throughout the required period. 

D. Construction practices shall be followed that will eliminate all safety hazards. 
E. The roadway shall be kept clean and free of construction related debris at all time. 

http://kcmo.gov/
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3.02 DEVICE INSTALLATION AND MAINTENANCE 
A. Traffic control devices shall be installed and maintained in accordance with KCMO 

Specification 2305 with the exception that the paragraphs for Method of 
Measurement and Basis for Payment do not apply. 

B. The Contractor shall maintain records of any maintenance required and the date on 
which it was completed. These records shall be maintained for the duration of the 
project and submitted in accordance with paragraph SUBMITTALS on a monthly 
basis. 

C. The contractor’s designated Traffic Control Supervisor shall make regular workday 
inspections of the traffic control devices installed as part of Work. 

D. It shall be the Contractor’s responsibility to maintain all traffic control devices in 
proper working condition and placement at all times. 

E. The Contractor shall immediately correct any deficiencies in traffic control. 
F. Any traffic control device not in use shall be covered, removed, or turned away from 

the view of oncoming traffic. 

3.03 CHANGES TO THE TRAFFIC CONTROL PLAN 
A. Whenever the work area changes, all construction warning signs and traffic 

channelization devices shall be made current. 
B. The Public Works Department reserves the right to adjust or revise the traffic 

handling requirements as necessary after construction on the project has started. 
These changes will be determined based on periodic inspections throughout the 
duration of the project by both the Water Services and Public Works inspection staff. 

C. Notice of such change will be transmitted to the Contractor and it shall be the 
Contractor’s responsibility to make the necessary changes as soon as practicable, but 
no more than one (1) calendar day, after receipt of the notification. Immediate 
changes to the traffic control shall be required in situations that are deemed as a 
public safety matter by the City representatives. 

D. If the Contractor encounters conditions that would require a change in method of 
traffic control, the Contractor shall immediately notify the City’s representative. At 
least 48 hours before the start of the proposed change, the City’s representative will 
request approval of the change in method of maintaining traffic from the Public 
Works Department. The Contractor shall not proceed with the change without the 
approval of the Public Works Department. 

3.04 PEDESTRIAN TRAFFIC CONTROL 
A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph- 

Pedestrian Traffic Control. 

3.05 VEHICLE PARKING 
A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall 

not interfere with public traffic, parking, access by emergency vehicles, or City 
operations. 

3.06 HAUL ROUTES 
A. The Contractor shall consult with the City (Water Services Department and Public 

Works Department) to establish public thoroughfares to be used for haul routes and 
site access. 

B. Residential streets shall not be used as part of the proposed haul routes. 
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3.07 EMERGENCY CONDITIONS 
A. Damage to existing utilities during construction of the Project which requires 

immediate repair may be considered as an emergency and as such may not be subject 
to all the restrictions contained herein. These shall be reported to Water Services and 
Public Works immediately. All subsequent emergency traffic control measures or 
adjustments shall be coordinated with the City representatives. 

B. The Contractor shall immediately contact the utility company whose facilities are 
involved that may require immediate repair. 

C. Such repair work, once declared an emergency by the utility company, shall be 
pursued on a continuous (24 hours per day) basis until complete or advanced to such 
a point that use of the roadway can be returned to normal operation and any 
subsequent repairs can be completed during regular working hours. 

D. The City reserves the right to determine which utility work will be considered an 
emergency. Any costs incurred by the Contractor for such emergency utility repair, 
including the cost of any additional traffic control that may be required, shall be the 
Contractor’s sole responsibility. 

3.08 EMERGENCY NO PARKING SIGNS 
A. When it is necessary to eliminate parking on a part of a street to facilitate 

construction work, the Contractor shall, subject to the approval of the Public Works 
Department, post “Emergency No Parking” signs. 

B. Signs shall be fabricated with the following dimensions, text sizes and include the 
follow text: 

 

EMERGENCY 
NO 

PARKING 
DAY OR 
NIGHT 

 

 
or 

EMERGENCY 
NO 

PARKING 
7:00 A.M. to 

6:00 P.M. 

Placard Height: 24 inches 
Placard Width: 18 inches 
Placard Color: Silver (reflective) 

 
Lettering Height: 3 inches 
Line Spacing: 1.1 inches 
Lettering Color: Red 

 
 

Border Thickness: 0.625 inches 
Border Margin from Edge of Placard: 0.375 inches 
Border Color: Red 

C. The signs shall be made of aluminum, plastic or plywood panels. Paper or cardboard 
signs are not allowed. 

D. The signs shall be installed on either steel drive posts or existing utility poles at a 
height of five (5) feet to the bottom of the sign. 

E. Signs shall be placed on the side of the street where parking is to be eliminated. 
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F. The signs are to be installed at the beginning and end of each block and at a 
maximum of 150-feet intervals in between. 

G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in 
advance of the time the Contractor plans to begin work. 

H. The Contractor shall contact the City’s representative as soon as the signs are 
installed. The City’s representative will then contact the Public Works Department 
as soon as the signs are installed, so that a temporary regulation can be written by the 
Public Works Department and so that the Kansas City, Missouri, Police Department 
can be notified. The signs cannot be enforced without this notification from the City. 
The notification to the City must be made by 12 noon for enforcement to be effective 
the following day. 

I. If there are existing parking signs with a lesser degree of restriction, the Contractor 
shall install the Emergency No Parking signs as outlined above and shall cover the 
existing signs with the Emergency No Parking sign or some type of semi-permanent 
cover (paper and tape will not be accepted). 

J. The Contractor shall immediately remove the Emergency No Parking signs and all 
semi-permanent sign covers as soon as work on the block has been completed. 

K. If it becomes apparent for any reason that work will cease for more than 72 hours, the 
same signs and covers shall be removed and must be reinstalled subject to the 
minimum 18 hours advance-notice before work can proceed. 

L. If work does not begin within 48 hours after the signs are posted, the same procedure 
must be followed. Failure by the Contractor to abide by all the provisions concerning 
“Emergency No Parking” signs, shall result in the cancellation of the permit. 

M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at 
all times unless otherwise allowed by permit. 

N. The Contractor shall keep residents, schools, businesses, churches and other public 
entities informed of the work schedule that would interfere with access to their 
facility. Notification shall be distributed at least 3 weeks in advance of work 
occurring near a facility. 

O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane 
closures impacting bus travel routes. 

 
 
 
 

END OF SECTION 
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SECTION 02200M – EARTHWORK

PART 1 - GENERAL

1.01 SUMMARY  
A. This section covers earthwork associated with general excavation, backfill and 

compaction required for the Work associated with maintenance activities.
B. This section also covers the handling, storage, transportation and disposal of all 

excavated material; sheeting and shoring, subgrade preparation, dewatering as 
necessary or required, protection of adjacent property, construction of fills and 
embankments, surfacing and grading; and other appurtenant work.

C. Additional requirements for excavation, backfill and compaction for trenching can be 
found in Section 02250M – Trenching, Pipe Embedment and Backfill.

1.02 SPECIFICATION MODIFICATIONS
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements.

1.03  RELATED SECTIONS
A. Section 00700 – General Conditions.
B. Section 01000 – General Project Requirements.
C. Section 01015 – Specific Project Requirements.
D. Section 02250M – Trenching, Pipe Embedment and Backfill.
E. Section 02575M – Surface Restoration

1.04 CODES AND STANDARDS
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only.

B. American Society for Testing and Materials (ASTM):
ASTM D698 Standard Test Methods for Laboratory Compaction 

Characteristics of Soils Using Standard Effort (12,400 ft-
lbf/ft3).

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil 
in Place by Sand-Cone Method.

ASTM D2167 Standard Test Method for Density and Unit Weight of Soil 
in Place by the Rubber Balloon Method.

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit and 
Plasticity Index of Soils.

ASTM D4546 Standard Test Method for One-Dimensional Swell or 
Collapse of Soils.

ASTM D6938 Standard Test Method for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods 
(Shallow Depth).

C. City of Kansas City, Missouri Department of Public Works, Construction and 
Material Specifications (http://kcmo.gov/publicworks/design-construction-standards/)

KCMO PW 2202, Subsection 2202, Untreated Compacted Aggregate.
D. Kansas Department of Transportation, Standard Specification and Construction 

Manual, Division 1100, Aggregates.

http://kcmo.gov/publicworks/design-construction-standards/
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E. Missouri Department of Transportation, Missouri Standard Specifications for 
Highway Construction, Division 1000, Materials Details.

1.05 DEFINITIONS
A. Paved Areas – Areas for which the final surfacing will be street pavement, shoulders, 

driveways, parking lots, curbs, gutters, sidewalks, gravel roads or other surface 
features.

B. Unpaved Areas – Areas for which the final surfacing will be in a green space.

1.06 INFORMATION PROVIDED BY THE CITY
A. As provided in the Contract Documents.

1.07 QUALITY ASSURANCE
A. The Contractor is responsible for the quality assurance and quality control of the 

Work.
B. Sampling and Testing:

1. Tests to determine conformance with all requirements of this Specification for 
quality and properties of all Contractor-secured materials, including borrow 
materials proposed for use, shall be performed by an independent, state-certified, 
commercial laboratory retained and compensated by the Contractor and approved 
by the City/Design Professional.

2. All work associated with QUALITY ASSURANCE shall be included in the Bid 
Price and will be incidental to the Work.  No separate measurement or payment 
will be made.

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
A. The City will furnish the Site in accordance with Section 00700 – General 

Conditions.  
B. See Section 01000 – General Project Requirements, paragraph EASEMENTS AND 

RIGHT-OF-WAY for use of private property for delivery, storage and handling.
C. Perform in a manner to prevent contamination or segregation of materials.

1.09 EXISTING UTILITES
A. The Contractor shall notify utilities prior to excavation in accordance with Section 

00700 – General Conditions, Article 6 – Contractor’s Responsibilities, paragraph 
NOTIFICATION OF ULTILITIES.

B. Movement of construction machinery and equipment over pipes and utilities during 
construction is at the Contractor's sole risk.  

C. For work immediately adjacent to or for excavations exposing a utility or other 
buried obstruction, excavate by hand, start hand excavation on each side of the 
indicated obstruction and continue until the obstruction is uncovered or until 
clearance for the new grade is assured.  

D. Support uncovered lines or other existing work affected by the excavation until 
approval for backfill is granted by the City.  

E. Report damage to utility lines or subsurface construction immediately to the City.
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PART 2 - PRODUCTS

2.01 MATERIALS ENCOUNTERED
A. Suitable Materials – Materials suitable for use in backfill, fill and embankment 

include job excavated or borrow material that is free of debris, roots, organic matter, 
frozen matter and shale particles/rock/stone or gravel with all dimensions less than 2 
inches:
1. Cohesion-less materials include gravels, gravel-sand mixtures, sands and gravelly 

sands; generally exclusive of clayey and silty material with the following 
properties:
(a) Free-draining.
(b) Impact compaction will not produce a well-defined moisture-density 

relationship curve.
(c) Maximum density by impact methods will generally be less than by vibratory 

methods.
(d) Generally less than 15% by dry weight of soil particles pass a No. 200 sieve.

2. Cohesive materials include materials made up predominately of silts and clays 
generally exclusive of sands and gravel with the following properties:
(a) Impact compaction will produce a well-defined moisture-density relationship 

curve.
(b) Are not free draining.

B. Unsuitable Materials – Materials unsuitable for use in backfill, fill and embankment 
include all material that contains debris, roots, organic matter, frozen matter, shale 
particles/rock/stone or gravel with any dimension greater than 2 inches.  
Additionally, as determined by the City/Design Professional, any other materials that 
are too wet or otherwise unsuitable for providing a stable subgrade or stable 
foundation for structures or trenches.

C. Material used for embankment or fill:
1. For soils used below structural elements (such as:  footings, slabs, pavements and 

mats), the portion of material passing the No. 40 sieve shall have a liquid limit 
not exceeding 40 and a plasticity index not exceeding 25 when tested in 
accordance with ASTM D4318.

2.02 TOPSOIL
A.  On-Site Topsoil – Surface soil stripped and stockpiled on site and modified as 

necessary to meet the requirements specified herein.  When available, topsoil must be 
existing surface soil stripped and stockpiled on the Site.

B. Off-Site Topsoil – Conform to requirements specified herein.  Additional topsoil 
must be furnished by the Contractor.

C. Composition – Natural, friable soil representative of productive, well-drained soils in 
the area, free of subsoil, stumps, rocks larger than 1- inch diameter, brush, weeds, 
toxic substances and other material detrimental to plant growth.  Amend topsoil pH 
range to obtain a pH of 5.5 to 7.

D. Topsoil shall be of a quality at least equal to the existing topsoil in adjacent areas, 
free from trash, stones, debris and well suited to support plant growth.

2.03 WASTE MATERIALS
A. Waste materials, as described for purposes of this Section, consist of unsuitable 

materials such as:  rock, surplus excavated material, demolition debris and other 
materials considered unacceptable for use as fill.  
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B. Waste materials shall not include environmental pollutants, hazardous substances, 
contaminated products, by-products, samples or waste materials of any kind that are 
regulated under environmental laws.

2.04 BORROW MATERIALS
A. Suitable fill materials, granular materials and topsoil obtained from locations 

arranged for by Contractor (off the Site) are required to the extent sufficient suitable 
materials cannot be obtained from excavation and trenching.

B. Borrow materials shall not exhibit characteristics of high shrink or swell potential as 
determined from Atterberg limit tests (ASTM D4318) and/or swell tests (ASTM 
D4546) unless otherwise specified herein.

2.05 GRANULAR FILL MATERIAL
A. Granular fill material shall consist of crushed stone, sand and gravel or reclaimed 

asphalt or concrete.  The aggregate shall not contain more than 15 percent deleterious 
rock and shale.  The fraction passing the No. 40 sieve shall have a plasticity index not 
to exceed six.  Any sand, silt, clay and any deleterious rock and shale shall be 
uniformly distributed throughout the material. 

B. Reclaimed asphalt or concrete materials meeting the requirements of aggregate must 
be approved for use by the City.

C. Granular fill material shall be in accordance with the following gradation 
requirements defined in Table 1 below:

Table 1. Gradation for Granular Fill Material

Mass Percent Passing

Sieve Size MoDOT Type 5
KDOT Type 

AB-3
KCMO PW 

2202**

2 inch 100
1 ½ inch 95 to 100
1 ¼ inch 100
1 inch 100 72 to 100
¾ inch 70 to 95 60 to 90
½ inch 60 to 90

3/8 inch 43 to 74
No. 4 35 to 60 40 to 65 28 to 60
No. 8 30 to 55

  No. 10 16 to 40
No. 30 10-35
No. 40 16 to 40 3 to 22

  No. 200 0-15 8 to 20* 0 to 15**

* For Type AB-3, the fraction passing the No. 200 sieve shall not exceed ¾ of the fraction 
passing the No. 40 sieve.
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Table 1. Gradation for Granular Fill Material

Mass Percent Passing

Sieve Size MoDOT Type 5
KDOT Type 

AB-3
KCMO PW 

2202**

** For KCMO PW 2200, the difference between Mass Percent Passing of successive sieve 
sizes shall not exceed 25%.  That fraction of material passing the No. 40 sieve shall have a 
plasticity index not to exceed 8.

1. MoDOT Type 5 material shall conform to Missouri Department of 
Transportation, Standard Specifications for Highway Construction, Section 1007, 
Type 5 Aggregate.

2. KDOT Type AB-3 material shall conform to Kansas Department of 
Transportation, Standard Specification and Construction Manual, Division 1100, 
Aggregates.

2.06 CONTROLLED LOW STRENGTH MATERIAL (CLSM)
A. See Section 02250M – Trenching, Pipe Embedment and Backfill.

PART 3 - EXECUTION

3.01 GENERAL REQUIREMENTS FOR OPEN EXCAVATIONS
A. Excavations shall be restored to the level of the adjacent surfaces as soon as 

practicable.
B. Unsupervised or unprotected excavations are prohibited.  The Contractor shall adhere 

to the City’s no open excavation policy. 
C. Protective Measures in Paved Areas:

1. Excavations within paved areas shall be protected and secured in accordance 
with existing federal, state and local codes and standards.  This includes, but not 
limited to, the most current edition of the Manual of Uniform Traffic Control 
Devices.

D. Protective Measures Unpaved Areas:
1. Supervision – As a temporary measure, the Contractor may provide personnel to 

supervise an open excavation that is not otherwise protected.  Supervision shall 
ensure that the public is protected and shall serve the same function as a 
protective cover or fencing.  A protective cover or fencing shall be installed for 
all excavations that are not supervised.

2. Protective Cover – A protective cover shall be installed over the excavation so 
that it can sustain the weight of any persons and/or objects placed upon it.  The 
cover shall be of sufficient weight or fixed to the ground so it cannot be moved.  
Protective covers shall have no opening(s) or protuberance(s) of sufficient size to 
cause a fall or injury.  Advance warning devices shall be installed as required by 
the City/Design Professional.

3. Fencing – Any excavation that is not covered shall be fenced in so that it 
surrounds the entire excavation area and prevents entry.  The fencing shall be a 
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minimum of 42 inches in height.  The fence shall be secured and upright at all 
times.

E. Inspection and Maintenance – Protective measures (coverings and fences) shall be 
inspected by the Contractor at least daily to assure integrity.  Protective measures in 
heavy traffic areas shall be inspected more often as necessary.

F. Excavation permits shall be secured prior to starting the work. 

3.02 EXCAVATION
A. Excavations shall provide adequate working space and clearances for the work to be 

performed therein and for installation and removal of concrete forms.  
B. In no case shall excavation faces be undercut for extended footings. 
C. Subgrade surfaces shall be clean and free of loose material of any kind when concrete 

is placed thereon.
D. Classification of Excavated Materials – No classification of excavated materials will 

be made.  Excavation and trenching work shall include the removal and subsequent 
handling of all materials excavated or otherwise removed in performance of the 
work, regardless of the type, character, composition or condition thereof.

3.03 BLASTING
A. Unless otherwise noted in Section 01015 – Specific Project Requirements, blasting or 

other use of explosives for excavation will not be permitted.

3.04 DEWATERING
A. Dewatering equipment shall be provided to remove and dispose of all surface water 

and groundwater entering excavations, trenches or other parts of the Work.  
B. To prevent damage from hydrostatic pressure, flotation or other cause, all 

excavations shall be protected and kept dry during subgrade preparation and 
continually thereafter until the structure is built or the pipe is installed and the area is 
backfilled.

C. All excavations for concrete structures or trenches which extend down to or below 
groundwater shall be dewatered by lowering and keeping the groundwater level 
beneath such excavations 12 inches or more below the bottom of the excavation.

D. Surface water shall be diverted or otherwise prevented from entering excavations or 
trenches to the greatest extent possible without causing damage to adjacent property.

E. If the material within the excavation becomes unsuitable or unstable as a result of the 
Contractor’s inability to implement adequate surface diversion or dewatering 
measures, then the Contractor shall remove unsuitable materials and replace with 
approved compacted fill material as directed by City and at no additional cost to the 
City.

F. Surface water and groundwater that contains silt and soil shall not be disposed of 
without pre-treatment. 

G. The Contractor is responsible for the condition of any pipe, conduit or drainage way 
which is utilized for drainage purposes.  Any such pipe, conduit or drainage way 
utilized shall be left clean and free of sediment.

3.05 SHEETING AND SHORING
A. The Contractor shall provide all shoring, bracing, cribbing, trench boxes, 

underpinning and sheeting as necessary to support excavations.
B. The Contractor shall provide a Sheeting and Shoring Plan that includes provisions 

that will accomplish the following:
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1. Prevent undermining of pavements, foundations and slabs.
2. Prevent slippage or movement in banks or slopes adjacent to the excavation.
3. Allow for the abandonment of shoring and sheeting materials in place in critical 

areas as the Work is completed.  In these areas, backfill the excavation to within 
3 feet of the finished grade and remove the remaining exposed portion of the 
shoring before completing the backfill.

4. Except where banks are cut back on a stable slope, excavations for structures 
shall be supported as necessary to prevent caving or sliding.

5. Excavations shall provide adequate working space and clearances for the Work 
to be performed.  

6. Undercutting of excavation faces is prohibited.

3.06 BACKFILL AND COMPACTION
A. See Section 02250M – Trenching, Pipe Embedment and Backfill for additional 

requirements.
B. Weather Limitations – Construction of fills and embankments during freezing 

weather shall not be done except by permission of the City/Design Professional.  No 
fill or embankment materials shall be installed on frozen surfaces, nor shall froze 
material, snow or ice be placed in the fill or embankment.

C. To the extent possible, excess suitable material obtained from trench excavation can 
be used for the construction of fills and embankments.  Additional material shall be 
provided as required.

D. After preparation of the fill or embankment site, the subgrade shall be leveled and 
rolled so that surface materials of the subgrade will be compacted and well bonded 
with the first layer of the fill or embankment and for subsequent layers.

E. All fill and embankment materials shall be placed in layers not to exceed 8 inches in 
un-compacted thickness.  

F. Material deposited in piles or rows by excavating and hauling equipment shall be 
spread and leveled before compacting.

G. No shale particles, rock, gravel or stone with any dimension greater than 2 inches 
shall be placed in the upper 18 inches of any fill or embankment.  Rocks or stones 
within the allowable size limit may be incorporated in the remainder of fills and 
embankments, provided they are distributed so that they do not interfere with proper 
compaction.

H. The material in each layer shall be wetted or dried as required and thoroughly mixed 
to ensure uniform moisture content and adequate compaction.  Each layer shall be 
thoroughly compacted as follows:
1. Unpaved Areas:  

(a) 90% of maximum dry density at moisture content range from 3% below 
optimum to 2% above optimum as determined by ASTM D698.  

(b) If the material fails to meet the density specified, compaction methods shall 
be altered. 

2. Paved Areas:  
(a) All subgrades below paved area and within 1 foot of a paved areas shall be 

compacted to 95% of maximum dry density at moisture content range from 
3% below optimum to 2% above optimum as determined by ASTM D698 for 
the subgrade 1 foot outside of paved areas.

(b) If the material fails to meet the density specified, compaction methods shall 
be altered. 
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3. Project specific requirements for backfill and compaction may be modified in 
Section 01015 – Specific Project Requirements.

I. Trenches in Embankments – Wherever a trench is to pass through a fill or 
embankment, the fill or embankment material shall be placed and compacted to an 
elevation not less than 36 inches above the top of pipe elevation before the trench is 
re-excavated.

J.  Trenches and pipes that pass through a water-containing embankment shall eliminate 
the granular embedment material and the trench bottom shall be graded to provide 
uniform and continuous support for the pipe.  The pipe shall be embedded in 
embankment material containing no rocks, stones or other pervious material.  The 
embedment material shall be compacted as specified for the embankment.

3.07 GRANULAR FILLS
A. See Section 02250M – Trenching, Pipe Embedment and Backfill for additional 

requirements.
B. Granular fill material shall be provided where indicated by City.  
C. Granular fill material shall be placed on suitably prepared subgrades and compacted 

by vibration.  
D. Backfill and Compaction – The material in each layer shall be wetted or dried as 

required and thoroughly mixed to ensure uniform moisture content and adequate 
compaction.  Each layer shall be thoroughly compacted with a vibratory compactor to 
95% of maximum dry density at moisture content range from 3% below optimum to 
2% above optimum as determined by ASTM D698.  

E. If the material fails to meet the density specified, compaction methods shall be 
altered. 

F. Where granular fills are to be covered with concrete, the top surface shall be graded 
to the required subgrade.

3.08 FIELD QUALITY CONTROL
A. See Section 02250M – Trenching, Pipe Embedment and Backfill for additional 

requirements.
B. Compaction Tests:

1. Two initial gradation tests shall be made for each type of embedment, fill and 
backfill material used and one additional gradation test shall be made for each 
additional 500 tons of each material.  At the sole expense of the Contractor, 
moisture-density (Proctor) tests, relative density tests on the materials and all in-
place field density tests shall be performed by the Contractor.  All tests 
performed shall be done in accordance with ASTM D698. 

2. The method of in-place compaction testing including density and moisture 
content shall be as follows:
(a) Density - Cohesive materials:  ASTM D2167, ASTM D1556 or ASTM 

D6938.
(b) Density - Cohesion-less materials:  ASTM D6938.
(c) Moisture Content:  ASTM D6938.

3. The minimum frequency of in-place compaction testing including density and 
moisture content will be as follows:
(a) At least one test for every 2,000 cubic yards of material placed in a mass fill.
(b) At least one test when the City suspects the quality of moisture control or 

effectiveness of compaction.
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4. Any material/fill failing to meet required densities shall be removed, replaced 
and compacted as necessary to achieve specified results.

5. Removal of in-place material and replacement with approved new material will 
be required if scarifying and re-compaction do not produce the required densities.

3.09 EQUIPMENT
A. The Contractor shall utilize appropriate equipment to obtain the compaction 

requirements specified. Acceptable equipment includes, but is not limited to, the 
following:
1. Tamping Rollers.
2. Pneumatic Rollers.
3. Vibratory Rollers.
4. Other methods that have been tested and have been shown to meet the specified 

compaction rates.
B. Power tampers or rammers shall be used for the compaction of material in areas 

where it is impractical or unsafe to use heavy equipment or as recommended by the 
City.

C. Vibratory plate compactors, manual or attached to excavation equipment, may be 
used for consolidation of embedment and compaction of granular fill in areas where 
it is impractical or unsafe to use heavy equipment or as recommended by the City.

D. All compaction equipment is subject to the approval of the City/Design Professional.

3.10 FINAL GRADING AND PLACEMENT OF TOPSOIL
A. After all trenching, backfilling, compaction and embankments to be constructed have 

been rough graded, all areas shall be final graded to the indicated elevations, slopes 
and contours.  

B. All cuts, fills, embankments and other areas which have been disturbed or damaged 
by construction operations shall be surfaced with at least 6 inches of topsoil to meet 
final grade.  

C. Use of graders or other power equipment will be permitted for final grading and 
dressing slopes, provided the result is uniform and equivalent to manual methods. 

D. All surfaces shall be graded to provide effective drainage.  Unless otherwise 
indicated, a slope of at least 1 percent shall be provided.

E. Final grade shall be smooth, even and free from clods, rocks, stones, weeds, brush 
and other debris.

3.11 DISPOSAL OF EXCESS EXCAVATED MATERIALS
A. Except as otherwise permitted, all excess excavated materials shall be disposed of 

off-site.
B. Rock – Excavated rock in excess of the amount permitted to be installed in trench 

backfill (see Section 02250M – Trenching, Pipe Embedment and Backfill) shall be 
disposed of off-site.

C. Other Debris – Waste material and other debris encountered in during excavation 
shall be disposed of off-site.

D. The disposal of waste and surplus excavated materials, including hauling, handling 
and grading is incidental to Earthwork.  No separate measurement or payment shall 
be made.
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3.12 SEEDING AND SODDING
A. All areas disturbed by the Contractor’s operations shall be seeded or sodded 

according to the requirements of Section 02575M – Surface Restoration.   

3.13 SETTLEMENT
A. The Contractor is solely responsible for all settlement which may occur within the 

correction period (as stipulated in the General Conditions and Supplementary 
Conditions).  Within 30 days after notice from the City, the Contractor shall make all 
settlement repairs and the associated restoration caused by correcting the settlement.

END OF SECTION
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SECTION 02250 – TRENCHING, PIPE EMBEDMENT AND BACKFILL 
 
PART 1 - GENERAL 

1.01 SUMMARY 
A. This section specifies requirements for trench excavation, pipe embedment, backfill 

and compaction for the installation of water, sanitary sewer and storm water piping. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
modified in the Contract Documents. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 02180 – Clearing and Grubbing. 
D. Section 02190 – Demolition. 
E. Section 02200 – Earthwork. 
F. Section 02230 – Geotextiles. 
G. Section 02575 – Surface Restoration. 
H. Section 02930 – Seeding. 
I. Section 02931 – Sodding. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced. The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM C33 Standard Specification for Concrete Aggregates. 
ASTM C150 Standard Specification for Portland Cement. 
ASTM C494 Standard Specification for Chemical Admixtures for 

Concrete. 
ASTM C618 Standard Specification for Coal Fly Ash and Raw or 

Calcined Natural Pozzolan for Use in Concrete. 
ASTM C940 Method of Determination of Purity by Measurement of 

Freezing Points. 
ASTM C1602 Standard Specification for Mixing Water Used in the 

Production of Hydraulic Cement Concrete. 
ASTM D698 Standard Test Methods for Laboratory Compaction 

Characteristics of Soils Using Standard Effort (12,400 ft- 
lbf/ft3). 

ASTM D4253 Standard Test Methods for Maximum Index Density and 
Unit Weight of Soils Using a Vibratory Table. 

ASTM D4254 Standard Test Methods for Minimum Index Density and 
Unit Weight of Soils and Calculation of Relative Density. 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit and 
Plasticity Index of Soils. 
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ASTM D4832 Standard Test Method for Preparation and Testing of 
Controlled Low Strength Material (CLSM) Test Cylinders. 

ASTM D6938 Standard Test Method for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods 
(Shallow Depth). 

1.05 DEFINITIONS 
A. Paved Areas – Areas for which the final surfacing will be traffic-bearing surface 

treatments such as street pavement, shoulders, driveways, parking lots, curbs, gutters, 
gravel roads or other surface treatments for traffic (pavers, etc…). Sidewalks and 
trails are excluded from the definition. 

B. Unpaved Areas – Areas for which the final surfacing will not be a Paved Area. 
C. Downtown Loop – The area of the city bounded on the north by Interstate 70, on the 

east by U.S. 71, on the south by Interstate 670 and on the west by Interstate 35. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Sheeting and Shoring Design – Contractor shall submit, in accordance with 29 
CFR Past 1926 - OHSA Subpart P - Excavations and Trenches, a shoring design 
sealed by a registered professional engineer in the State of Missouri for all 
excavations greater than twenty (20) feet in depth prior to excavation. Submittal 
will be for informational purposes only. 

C. Testing Reports: 
1. Laboratory testing results for proposed Borrow Materials. 
2. Laboratory testing results and quarry control reports for Granular Material. 
3. Laboratory testing results for and quarry control reports Granular Bedding. 
4. Laboratory testing results for compression testing of CLSM. 
5. Moisture-density (Proctor) test results. 
6. In-Place Density test results. 

D. Other Submittals: 
1. Commercial Laboratory – submit name, contact information and certification of 

the commercial testing laboratory required by paragraph QUALITY 
ASSURANCE. 

2. Mix Design for CLSM. 
3. Concrete Plant – submit the name and location of the concrete plant which will 

provide the CLSM. 

1.08 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Sampling and Testing: 

1. Tests to determine conformance with all requirements of this Specification and 
for the quality and properties of all Contractor provided materials, including 
borrow materials proposed for use. The aforementioned testing shall be 
performed by an independent, state-certified, commercial laboratory retained and 
compensated by the Contractor and approved by the City. 
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2. All work associated with QUALITY ASSURANCE shall be included in the Bid 
Price and will be incidental to the Work. 

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Stockpile materials in other areas or offsite when adjacent structures, easement 

limitations or other restrictions prohibit storage adjacent to the Work. 
B. Offsite areas shall be arranged for by the Contractor in accordance with Section 

01000 – General Project Requirements. 
C. Granular fill and granular bedding material shall be stored so that it is protected from 

freezing and significant changes in moisture content. 
 

PART 2 - PRODUCTS 

2.01 MATERIALS ENCOUNTERED 
A. Suitable Materials – As defined by, Section 02200 – Earthwork, paragraph 

MATERIALS ENCOUNTERED. 
B. Unsuitable Materials – As defined by, Section 02200 – Earthwork, paragraph 

MATERIALS ENCOUNTERED. 
C. Topsoil – As defined by, Section 02200 – Earthwork, paragraph MATERIALS 

ENCOUNTERED. 
D. Rock – Unless otherwise specified in Section 01015 – Specific Project Requirements, 

all Materials encountered, regardless of type, character composition and condition 
shall be considered "unclassified" for the purpose of payment. Contractor shall 
determine the quantity of various materials to be excavated prior to submitting their 
Bid. Rock encountered shall be excavated at no extra cost to City. 

2.02 WASTE MATERIALS 
A. As defined by, Section 02200 – Earthwork, paragraph WASTE MATERIALS. 

2.03 BORROW MATERIALS 
A. As defined by, Section 02200 – Earthwork, paragraph BORROW MATERIALS. 

2.04 GRANULAR BEDDING 
A. Granular bedding for pipe bedding or embedment shall be clean crushed rock with 

not less than 95 percent passing a ½-inch sieve and not more than 5 percent passing a 
#No. 4 sieve. The gravel mixture shall contain no clay lumps or organic matter. The 
fraction passing the No. 4 sieve shall have a liquid limit not greater than 25 and a 
plasticity index not greater than 5 when tested in accordance with ASTM D4318. 

B. Granular bedding material shall contain no cinders, clay lumps or other material 
which may cause pipe corrosion. 

2.05 JOB EXCAVATED MATERIAL 
A. Material excavated from the trench. 
B. Meets the requirements of suitable material, except that it may include shale particles 

gravel or stone with any dimension up to 2 inches. 

2.06 GRANULAR FILL MATERIAL 
A. Granular Fill Material shall be as defined by, Section 02200 – Earthwork, paragraph 

GRANULAR FILL MATERIAL. 
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2.07 CONTROLLED LOW STRENGTH MATERIAL (CLSM) 
A. Materials: 

1. Portland cement Type I or Type II conforming to ASTM C150. 
2. Fly ash conforming to ASTM C618 for Class C. 
3. Fine aggregate conforming to ASTM C33. 
4. Water, clean and potable conforming to ASTM C1602. 
5. Shrinkage compensation shall be proportioned in accordance with the 

manufacturer's recommendations and as tested by ASTM C940. 
6. Admixtures for air entrainment or for other purposes shall conform to ASTM 

C494 or other appropriate standards referenced by the manufacturer. Admixtures 
shall only be used when specified in the Contract Documents. 

B. Mixture Design: 
1. Mix design for CSLM shall meet the requirements of Kansas City Public Works 

Department Specification Section 2600, except that the maximum compressive 
strength shall be from 50 to 125 psi and shall be removable without using a 
breaker and without damaging the utility. 

2. The unit weight of the CLSM shall be a maximum of 120 pounds per cubic foot. 
C. Quality Control: 

1. CLSM material shall be provided from a City-approved concrete plant. 
Contractor shall submit name and location of plant to be used. 

2. One set of cylinders for compressive strength testing shall be obtained once per 
day or for every 100 cubic yards of flowable backfill placed. 

3. Cost for Quality Control shall be included in the Bid Price. No separate 
measurement or payment shall be made. 

2.08 TOPSOIL 
A. Topsoil shall be as defined by Section 02200 – Earthwork. 

 
PART 3 - EXECUTION 

3.01 DEMOLITION 
A. Demolition shall be conducted in accordance with Section 02190 – Demolition. 
B. Waste materials resulting from the cutting of pavement shall be considered 

demolition debris and disposed in accordance with Section 02190 – Demolition. 

3.02 PAVEMENT REMOVAL AND RESTORATION 
A. See additional requirements in Section 01000 – General Requirements, paragraph 

CUTTING AND PATCHING. 
B. Public Right of Way: 

1. Kansas City, Missouri Public Works Department Standard Detail SR-1, Street 
Cut Restoration is hereby incorporated by reference. 

2. See Section 01015 – Specific Project Requirements for additional detail. 
C. Other Pavement Cut and Restoration: 

1. Removal and replacement on private property shall be done in accordance with 
paragraph STREET CUT RESTORATION. 

2. Pavement removal shall be no larger than necessary to provide adequate working 
space for the proper installation of pipe and appurtenances. 

3. Pavement removal for connections to existing lines or structures shall not exceed 
the extent necessary for their installation. 
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4. Where the trench parallels the length of concrete walks and the trench location is 
all or partially under the walk, the entire walk shall be removed and replaced. 
Where the trench crosses drives, walks, curbs or other hard surfaces, the hard 
surfaces shall be removed and subsequently replaced between existing joints or 
between saw cuts as specified for pavement. 

D. Driveways: 
1. Demolition and restoration of driveways will be as indicated in Section 01015 – 

Specific Project Requirements or as shown on the Drawings. 

3.03 CLEARING AND GRUBBING 
A. Perform clearing and grubbing as indicated or as necessary to perform excavation or 

trenching. 
B. Clearing and grubbing shall conform to Section 02180 – Clearing and Grubbing. 

3.04 STRIPPING 
A. Stripping shall conform to the requirements of Section 02200 – Earthwork, paragraph 

STRIPPING. 

3.05 GENERAL REQUIREMENTS FOR OPEN EXCAVATIONS 
A. See Section 02200 – Earthwork for additional requirements on open excavations. 

3.06 BLASTING 
A. Blasting is prohibited unless approved by the City. If approved, Blasting shall 

conform to the requirements of Section 02200 – Earthwork, paragraph BLASTING. 

3.07 DEWATERING 
A. Dewatering of trench excavations shall conform to the requirements of Section 02200 

– Earthwork, paragraph DEWATERING. 

3.08 SHEETING AND SHORING 
A. Sheeting and shoring for trench excavations shall conform to the requirements of 

Section 02200 – Earthwork and as specified herein. 
B. Excavations shall provide adequate working space and clearances for the Work to be 

performed. 
C. In no case shall excavation faces be undercut for extended footings. Trench sheeting 

shall be removed only if the pipe strength is sufficient to carry trench loads based on 
the trench width to the back of sheeting. Trench sheeting shall not be pulled until 
backfilling is completed. 

D. With the written approval from the City, sheeting may be left permanently in the 
trench. Where trench sheeting is left in place, such sheeting shall not be braced 
against the pipe, but shall be supported in a manner which will preclude concentrated 
loads or horizontal thrusts on the pipe. Cross braces installed above the pipe to 
support sheeting may be removed after pipe embedment has been completed. 

3.09 TRENCH EXCAVATION 
A. Classification of Excavated Materials – No classification of excavated materials will 

be made. Excavation and trenching work shall include the removal and subsequent 
handling of all materials excavated or otherwise removed in performance of the 
work, regardless of the type, character, composition or condition. 



02250 – 6 of 14 
Revised 09/16/21 

Kansas City, Missouri 
Water Services Department 

Standard Specification 

 

B. No more trench shall be opened than is necessary to expedite the work. Except 
where tunneling is indicated on the Drawings, specified or permitted by the City, all 
trench excavation shall be open cut. 

C. Alignment, Grade and Minimum Cover: 
1. The alignment, grade and elevation of each pipeline shall be as indicated on the 

Drawings. 
2. Trenches for waterlines shall be excavated to a depth sufficient to provide a 

minimum of 42 inches of pipe cover. Sixteen inch and larger diameter water 
lines shall be installed with a minimum of 60 inches of pipe cover. 

3. Greater pipe cover depths may be necessary on vertical curves or to provide 
necessary clearance for air release vaults, existing pipes, conduits, drains, 
drainage structures or other obstructions. 

D. Limiting Trench Widths: 
1. Trenches shall be excavated to a width which will provide adequate working 

space and sidewall clearances for proper pipe installation, jointing and 
embedment. Minimum trench widths shall be as follows: 

Table 1. Ductile Iron Pipe (DIP) and Polyvinyl Chloride (PVC) 
Pipe and High-Density Polyethylene Pipe (HDPE) 

 

Pipe Size 
(inches) 

Min. Trench 
Width in Earth 

(inches) 

Max. Trench 
Width in Earth 

(inches) 

Min. Trench 
Width in Rock 

(inches) 

4 18 24 18 
6 24 30 24 
8 26 32 26 
12 28 34 28 
16 34 40 34 
20 38 44 38 
24 42 48 42 

> 27 O.D. plus 24 O.D. plus 30 O.D. plus 24 
O.D. = Outside Diameter 

Table 2. Prestressed Concrete Cylinder Pipe (PCCP) 
and Reinforced Concrete Pipe (RCP) 

 

Pipe Size 
(inches) 

Min. Trench 
Width in Earth 

(inches) 

Max. Trench 
Width in Earth 

(inches) 

Min. Trench 
Width in Rock 

(inches) 

16 36 44 36 
20 40 50 40 
24 44 56 48 

> 27 2 * O.D. (2 * O.D.) + 12 (2 * O.D.) – 12 
O.D. = Outside Diameter 
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E. Mechanical Excavation: 
1. The use of mechanical equipment will not be permitted in locations where its 

operation would cause damage to trees, buildings, culverts, adjoining property, 
utilities or other structures above or below ground. In all such locations, hand 
excavating methods shall be used. 

2. Mechanical equipment used for trench excavation shall be of a type, design and 
construction and operated so that the rough trench excavation bottom elevation 
can be controlled and that trench alignment is such that pipe, when accurately 
laid to the specified alignment will be centered in the trench with adequate 
sidewall clearance. Undercutting the trench sidewall to obtain sidewall clearance 
is not permitted. 

F. Excavation Below Pipe Subgrade – The trench bottom shall be over excavated below 
the proposed pipe, as indicated in 02250-1 and 02250-2 of this Section, to provide for 
the installation of granular embedment. 

G. Foundations in Trenches: 
1. Whenever unsuitable or unstable soil conditions are encountered, trench 

subgrades shall be over-excavated until the trench subgrade is suitable as 
determined by the City/Design Professional. 

2. Adjustments may be made in the Contract Price in accordance with the 
provisions of the General Conditions. 

H. Bell Holes: 
1. Bell holes shall provide adequate clearance for tools and methods used in 

installing pipe. 
2. No part of any bell or coupling shall be in contact with the trench bottom, trench 

walls or granular embedment when the pipe is jointed. Place embedment around 
the joint connection after joining the pipe. 

3.10 TRENCH SUBGRADE 
A. Subgrades for trench bottoms shall be firm, dense and thoroughly compacted and 

consolidated. 
B. Protect and maintain the trench subgrade when natural suitable materials are 

encountered. 
C. Remove rock fragments and materials disturbed during excavation and stripped from 

trench walls. 
D. Subgrades shall be free from mud and muck and shall be sufficiently stable to remain 

firm and intact. 

3.11 FOUNDATION 
A. Description – A foundation is necessary when the native soils are unsuitable. For 

such a condition, the trench shall be over-excavated and a layer of supportive 
material shall be placed and compacted to provide a firm foundation for the 
subsequent pipe embedment material. 

B. The Foundation layer is shown on 02250-1 and 02250-2. 
C. Subgrades for trench bottoms which are otherwise solid, but which become mucky on 

top due to construction operations, shall be reinforced with trench stabilization 
material. 

D. Material – If the trench foundation is an unsuitable foundation for the pipe, the 
Contractor shall submit a plan, to the City/Design Professional for review and 
approval, to include the proposed material to be used for the foundation. 
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E. Layer Thickness – Unsuitable material shall be over-excavated until the trench 
subgrade is suitable as determined by the City/Design Professional. 

F. Bedding: 
1. Description – A layer of supportive compacted material to provide even support 

of the pipe at the grade indicated on the Drawings. 
2. The Bedding layer is shown on 02250-1 and 02250-2. 
3. Material – Granular Bedding. 
4. Layer Thickness: 

(a) A minimum of 3 inches below the pipe or pipe bell when the pipe is placed 
on a foundation or suitable material. 

(b) A minimum of 6 inches below the pipe or pipe bell when the pipe is placed 
on rock. 

3.12 HAUNCHING 
A. Description – Extends from the bottom of the pipe to the spring line of the pipe. 

Haunching provides the most resistance to pipe deflection. 
B. The Haunching layer is shown on 02250-1 and 02250-2. 
C. Material – Granular Bedding. 
D. Layer Thickness – One half the outside diameter of the pipe or pipe bell. 

3.13 INITIAL BACKFILL 
A. Description – Extends from the spring line of the pipe to a point above the top of the 

pipe. 
B. Bedding Material: 

(a) Class A Bedding – Granular Bedding. 

3.14 FINAL BACKFILL 
A. Description – The zone from the top of the Initial Backfill to the bottom of final 

surfacing. 
B. The Haunching layer is shown on 02250-1 and 02250-2. 
C. Material: 

1. Paved Areas within the Downtown Loop – For areas where the final surfacing is 
a paved area, the final backfill shall be Controlled Low Strength Material 
(CLSM). 

2. Paved Areas – For areas where the final surfacing is a paved area, the final 
backfill shall be Granular Fill Material. CLSM may be substituted for Granular 
Fill Material as approved by the City or as indicated in the Contract Documents. 

3. Unpaved Areas: 
(a) For areas where the final surfacing is an unpaved area, the final backfill 

material shall be a suitable material. 
(b) Where the pipe cover is 8 feet or more, job excavated material may be used 

as backfill if the following requirements are met: 
(i) The final surfacing is unpaved. 
(ii) The minimum clearance from the top of the initial backfill is 36 inches 

or 42 inches from the top of the pipe. 
(iii) The job excavated material shall not be placed within 18 inches of the 

finished grade. 
D. Layer Thickness – Varies with pipe depth. 



02250 – 9 of 14 
Revised 09/16/21 

Kansas City, Missouri 
Water Services Department 

Standard Specification 

 

3.15 EMBEDMENT 
A. Class A Embedment shall be used for all pipes. 

3.16 BACKFILL PLACEMENT 
A. Granular Bedding and Granular Fill Material shall be placed in lifts not exceeding 12 

inches in loose thickness. 
B. Suitable Material shall be placed in lifts not exceeding 12 inches in loose thickness. 
C. Bedding – Bedding Granular bedding material shall be spread and the surface graded 

to provide a uniform and continuous support beneath the pipe at all points between 
bell holes or pipe joints. It is permissible to slightly disturb the finished subgrade 
surface by the withdrawal of the pipe sling or other lifting tackle. 

D. Haunches: 
1. After each pipe has been graded, aligned and placed in final position on the 

bedding material and shoved home, sufficient pipe embedment material shall be 
deposited and compacted by shovel slicing or chalking under the pipe haunches 
on each side of the pipe and back of the bell or end thereof to hold the pipe in 
proper position and alignment during subsequent pipe jointing and embedment 
operations. 

2. Care shall be taken to protect protective pipe coatings or wraps. If coating or 
wrapping is damaged, then the Contractor shall repair or replace the coating to 
the satisfaction of the City at no additional cost to the City. 

3. Haunching and initial backfill material shall be deposited uniformly and 
simultaneously on each side of the pipe to prevent lateral displacement. 

E. Weather Limitations – Backfilling of trenches during freezing weather shall not be 
done except by permission of the City. No backfill materials shall be installed on 
frozen surfaces, nor shall froze materials, snow or ice be placed in the trench. 

F. Pipe Encasements – A layer of backfill material not more than 8 inches deep may be 
placed over concrete arch encasement or concrete reaction blocking after the concrete 
has reached its initial set, to aid curing. No additional backfill shall be placed over 
arch encasement or blocking until the concrete has been in place for at least 3 days. 

G. Use of Geotextile Material: 
1. Where indicated on the Drawings, migration of soil into the embedment material 

shall be prevented with geotextile fabric. 
2. Geotextile material shall conform to Section 02230 – Geotextiles, paragraph 

GEOTEXTILES on Subsurface Drainage, unless otherwise indicated on the 
Drawings or in Section 01015 – Specific Project Requirements. 

3. Geotextile shall be placed on the trench surfaces so that it completely surrounds 
the embedment material. Joints shall be lapped 12 inches. 

3.17 COMPACTION 
A. Granular Bedding – Vibratory compactors and shovel slicing under the haunches of 

the pipe. 
B. Granular Fill Material – The material in each layer shall be wetted or dried as 

required and thoroughly mixed to ensure uniform moisture content. Each layer shall 
be thoroughly compacted, utilizing a vibratory compactor, to achieve the minimum 
allowable density of 95% of the maximum dry density (at moisture content range 
from 3% below optimum to 2% above optimum as determined by ASTM D698). If 
the granular fill material fails to meet the minimum 95% density specified, the 
material shall be removed and compacted to achieve 95% or greater. 

C. CLSM – Not applicable. 
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D. Suitable Material: 
1. Cohesive Materials – As required to obtain 95% maximum dry density in 

accordance with ASTM D698 with a moisture content range from 3% below 
optimum to 2% above optimum. 

2. Cohesion-less Materials – As required to obtain not less than 85% relative 
density as determined by ASTM D4253 and ASTM D4254. 

E. Job Excavated Material – Where job excavated material is used for trench backfill, 
the Contractor shall use compaction methods to ensure that settlement does not occur 
within the limits of trench excavation. The Contractor shall repair settlement as 
directed by the City at any time during the Work or at any time during the warranty 
period. Repairs shall be made at no additional cost to the City. 

3.18 FINAL SURFACING 
A. Final surfacing shall be indicated on the Drawings. 
B. For unpaved areas, see Section 02200 – Earthwork, paragraph FINAL GRADING 

AND PLACEMENT OF TOPSOIL. 

3.19 DITCH CHECK 
A. Continuity of embedment material shall be interrupted by low permeability 

groundwater barriers to impede passage of groundwater through the embedment. 
B. Materials: 

1. Unpaved Areas – Suitable material classified as GC, SC, CL or ML-CL as 
defined in Section 02200 – Earthwork, paragraph MATERIAL 
ENCOUNTERED. Barriers shall be compacted to 95% maximum dry density in 
accordance with ASTM D698 with a moisture content range from 3% below 
optimum to 2% above optimum. 

2. Paved Areas – CLSM. 
C. Barriers shall be constructed the full depth of the trench and shall include the 

foundation, bedding, haunching, initial backfill and final backfill zones of the trench. 
D. Barriers shall be the full width of the trench excavation and 3 to 5 feet in length 

measured along the pipe. 
E. Barriers shall be placed in the trench at intervals as shown on the Drawings or as 

directed by City/Design Professional. Unless otherwise specified by the City/Design 
Professional or specified in Section 01015 – Specific Project Requirements, the 
spacing of the groundwater barriers shall not exceed 250 feet. 

F. The installed location of all groundwater barriers shall be noted on the Field Mark- 
Up Drawing and Construction Record Drawing. 

G. Construction of the groundwater barriers shall be incidental to trenching and 
backfilling. No separate measurement or payment will be made. 

3.20 SPECIAL REQUIREMENTS 
A. For trench excavation within paved areas that required full depth and width pavement 

replacement, refer to additional instruction in Section 01015 – Specific Project 
Requirements. 

B. Suitable materials shall be approved by the City/Design Professional prior to backfill. 
C. Granular Fill Material may be used for final backfill in unpaved areas to within 18 

inches of the final graded surface at the option of the Contractor. 
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3.21 DRAINAGE MAINTENANCE 
A. To the greatest extent practical, open trench excavations shall be protected from 

surface water. The Contractor shall conduct the Work in a manner that diverts 
surface water away from the open excavation. 

B. Trenches across roadways, driveways, walks or other trafficways adjacent to 
drainage ditches or watercourses shall not be backfilled prior to completion of 
backfilling the trench on the upstream side of the trafficway to prevent impounding 
water after the pipe has been laid. 

C. Bridges and other temporary structures required to maintain traffic across such 
unfilled trenches shall be constructed and maintained by the Contractor. 

D. Backfilling shall be done so that water will not accumulate in unfilled or partially 
filled trenches. 

E. All material deposited in roadway ditches or other water courses crossed by the line 
of trench shall be removed immediately after backfilling is completed; and the 
original cross section, grade and contour of the ditches or watercourses shall be 
restored. 

F. Surface drainage shall not be obstructed longer than necessary. 
G. If the trench subgrade becomes unsuitable or unstable after the trench is excavated 

and as a result of the Contractor’s inability to meet the requirements for DRAINAGE 
MAINTENANCE, then the Contractor shall over-excavate the unsuitable material 
and construct a foundation to the satisfaction of the City/Design Professional and at 
no additional cost to the City. 

3.22 FIELD QUALITY CONTROL 
A. Compaction Tests: 

1. All tests shall conform to ASTM D6938. All tests required shall be made by an 
approved independent testing laboratory. 

2. Two initial gradation tests shall be made for each type of embedment, fill and 
backfill material. 

3. Storm and Sanitary Sewer Installations: 
(a) Unless otherwise specified in Section 1015 – Specific Project Requirements, 

the minimum frequency of in-place compaction testing including density and 
moisture content will be as follows: 
(i) Compaction testing is required for all trench zones where suitable 

material or granular fill material is placed. 
(ii) Compaction testing is not required for granular bedding material or zones 

of random fill. 
(iii) One compaction test shall be done every 100 feet of trench length under 

pavement and for every three vertical feet of backfill lifts placed. A 
minimum of two sets of tests are required for each trench backfilled 
regardless of length. 

(iv) One compaction test will be done for every 300 feet of trench length in 
unpaved areas and for every three vertical feet of backfill lifts placed. A 
minimum of two sets of tests are required for each trench backfilled 
regardless of length. 

(v) As required when the City/Design Professional suspects the quality of 
moisture control or effectiveness of compaction. 

4. Water Mains and Service Lines: 
(a) Unless otherwise specified in Section 01015 – Specific Project 

Requirements, the Contractor shall conduct a minimum of ten (10) in-place 
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compaction tests at various locations throughout the project area as 
designated by the City/Design Professional. 

5. Backfill that fails to meet required densities shall be removed and compacted as 
necessary to achieve specified results at no additional cost to the City. 

B. Controlled Low-Strength Material (CLSM) Tests: 
1. Determine unconfined compressive strength using cylinders of CLSM sampled, 

handled, cured and tested in accordance with ASTM D4832. All tests required 
shall be made by an acceptable independent testing laboratory at the expense of 
the Contractor. 

2. The minimum frequency of compressive strength testing will be one set of 
cylinders obtained once per day or for every 100 cubic yards of flowable backfill 
placed. 

C. Field Quality Control shall be considered incidental to the Work associated with 
trenching, backfill and compaction. The Contractor shall include all costs in the Bid 
Price and no separate measurement or payment shall be made. 

3.23 DISPOSAL OF EXCESS EXCAVATED MATERIALS 
A. Except as otherwise permitted in Section 01015 – Specific Project Requirements, all 

excess excavated materials shall be hauled off and disposed of off-Site by the 
Contractor. 

B. The disposal of waste and excess excavated materials, including hauling, handling, 
grading and surfacing shall be incidental to the work associated with trenching, 
backfill and compaction. No separate measurement or payment shall be made. 

3.24 SEEDING AND SODDING 
A. All areas disturbed by the Contractor’s operations shall be seeded or sodded 

according the requirements of Section 02930 – Seeding or Section 02931 – Sodding. 

3.25 SETTLEMENT 
A. The Contractor is solely responsible for all settlement of backfills, fills and 

embankments which may occur within the correction period as stipulated in the 
General Conditions and Supplementary Conditions. The Contractor shall make or 
cause to be made, all repairs, replacements and restoration associated with settlement 
within 30 days after receipt of notice from the City. 

 
 
 
 
 
 
 

Drawings 02250-1 and 02250-2 on the following 2 pages. 
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SECTION 02618 – DUCTILE IRON PIPE FOR WATER MAINS 
 
PART 1 - GENERAL 

1.01 SUMMARY 
A. This section covers materials and installation of pipe, fittings and relevant appurtenances 

associated with the installation of ductile iron pipe water mains. This section applies to all 
water mains 54 inches in diameter and smaller. This section also applies when diameters 
larger than 54 inches is specified for the project. 

B. This section also includes Shop Coatings, Linings, Bolts, Nuts, Polyethylene Encasement and 
other Protective Coatings. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated 
on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02200 – Earthwork. 
E. Section 02250 – Trenching, Pipe Embedment and Backfill. 
F. Section 02669 – Thrust Restraints. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent referenced. The 

publications are referred to within the text by the basic designation only. 
B. American Society for Testing and Materials (ASTM): 

ASTM A276 Standard Specification for Stainless Steel Bars and Shapes 
ASTM A307 Standard Specification for Carbon Steel Bolts and Studs, 

60,000 psi Tensile 
ASTM D4976 Standard Specification for Polyethylene Tubing. 

C. American National Standards Institute (ANSI): 
ANSI/NSF61 Drinking Water Treatment Chemicals 
ANSI B18.2.2 Nuts for General Applications: Machine Screw Nuts, 

Hex, Square, Hex Flange, and Coupling Nuts (Inch 
Series). 

D. American Water Works Associations (AWWA): 
AWWA C104/ANSI A21.4 Cement-Mortar Lining for Cast-Iron Pipe and Fittings 
AWWA C105/ANSI A21.5 Polyethylene Encasement for Ductile Iron Piping 
AWWA C110/ANSI A21.10 Gray-Iron and Ductile Iron Fittings 
AWWA C111/ANSI A21.11 Rubber-Gasket Joints for Cast Iron and Ductile Iron 

Pressure Pipe and Fittings 
AWWA C115/ANSI A21.15 Flanged Ductile-Iron Pipe with Ductile Iron or Gray Iron 

Thread 
AWWA C150/ANSI A21.50 Standard for the Thickness Design of Ductile Iron Pipe 
AWWA C151/ANSI A21.51 Ductile Iron Pipe Centrifugally Cast for Water 
AWWA C153/ANSI A21.53 Ductile-Iron Compact Fittings, 3 in. through 24 in. 
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AWWA C203 Standards for Steel Pipe 
AWWA C550 Protective Epoxy Interior Coatings for Valves and 

Hydrants 
AWWA C600 Installation of Ductile Iron Water Mains and their 

Appurtenances. 
E. International Organization for Standardization (ISO): 

ISO 8179-1 Ductile Iron Pipes, Fitting, Accessories and their Joints – 
Zinc-Bases Coating – Part 1: Metallic Zinc with Finishing 
Layer. 

1.05 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Submit shop drawings and project data (laying schedule) for piping work showing pipe 
and fitting sizes, valve locations, joint details; and hydrant locations. 

C. Product Data: 
1. Pipe Data. In accordance with paragraph QUALITY ASSURANCE. 
2. Test Data. In accordance with paragraph QUALITY ASSURANCE. 
3. Polyethylene Encasement. 
4. Push On Joints. 
5. Mechanical Joints. 
6. Flanged Joints. 
7. Appurtenances: 

(a) Tie rods. 
(b) Couplings. 

8. Interior Coatings. 
9. Exterior Coatings. 
10. Bolts and Nuts. 
11. Polyethylene Encasement. 

D. Other Submittals: 
1. Manufacturer’s Experience. In accordance with paragraph QUALITY ASSURANCE. 

1.07 QUALITY ASSURANCE 
A. Follow provisions of AWWA C600. 
B. Manufacturer’s Experience. The manufacturer shall be a company specializing in 

manufacturing the Products specified in this section with minimum three years documented 
experience. Submit manufacturer’s experience in accordance with paragraph SUBMITTALS. 

C. Mark rejected or defective materials and remove them from the work site. 
D. The Contractor shall submit to the City written evidence of the following: 

1. Pipe Product Data. That the pipe furnished under this specification is in conformance 
with the material and mechanical requirements specified herein. 

2. Test Data. Certified copies of independent laboratory test results or mill test results from 
the pipe supplier may be considered evidence of compliance provided such tests are 
performed in accordance with the appropriate ASTM or AWWA testing standards by 
experienced, competent personnel. Pipe manufacturer’s test results shall be stamped by a 
licensed Professional Engineer (PE) employed by the pipe manufacturer. In case of doubt 
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as to the accuracy or adequacy of mill tests, the City may require that the Contractor 
furnish test reports from an independent testing laboratory on samples of pipe materials. 

E. The City will inspect all pipe, fittings, and accessories delivered to the site for damage, 
cleanliness, and conformance to the specifications. No damaged, broken, cracked, deformed, 
mishandled, imperfectly coated, defective pipe or fittings shall be used. At the sole discretion 
of the City and at no additional cost to the City, items that are not acceptable shall either be 
repaired or completely removed from the site. 

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage, protection and handling products to and at site 

provided in Section 01000 – General Project Requirements, paragraph PRODUCT 
DELIVERY, STORAGE AND HANDLING. 

B. Pipe, fittings, and accessories shall be handled in a manner that will ensure installation in a 
sound, undamaged condition. Equipment, tools, and methods used in unloading, reloading, 
hauling, and laying pipe and fittings shall be such that the pipe, pipe coating, and fittings are 
not damaged. Hooks shall not be used. 

C. Under no circumstances shall pipe or accessories be dropped or dumped. 
D. Pipe and fittings shall not be moved by inserting anything into pipe ends. 
E. Pipe and fittings on which the cement lining has been broken or loosened shall be replaced at 

no additional cost to the City. 
F. Where the damaged areas are small and readily accessible, the lining may be permitted to be 

repaired in accordance with AWWA C104 at no additional cost to the City. 

1.09 ADDITIONAL COMPLIANCE SUBMITTALS 
A. Additional requirements for compliance submittals will be found in Section 01015 – Specific 

Project Requirements. 
 

PART 2 - PRODUCTS 

2.01 DUCTILE IRON PIPE 
A. Ductile iron pipe shall be designed and manufactured in accordance with AWWA 

C151/A21.51. 
B. All pipe shall be manufactured from at least 90% recycled ferrous scrap material. 
C. Pipe Thickness: 

1. Pipe thickness shall be in accordance with AWWA C150/ANSI A21.50. The following 
minimum thickness shall apply: 
(a) Pipe 4 inches through 12 inches in diameter: Class 52. 
(b) Pipe 16 inches through 54 inches diameter: Class 54. 

2. Pipe thickness classifications shall be as noted on the Drawings. 
D. Exterior Coating: 

1. The exterior of ductile iron pipe (not including fittings) shall be coated with a layer of 
arc-sprayed zinc conforming to ISO 8179-1. 

2. The mass of the zinc applied shall be 200 g/m2 of pipe surface area. 
3. A finishing layer topcoat shall be applied to the zinc. 
4. The mean dry film thickness of the finishing layer shall not be less than 3 mils with a 

local minimum not less than 2 mils. 
5. The manufacturer shall clearly mark the outside of each pipe indicating the pipe has been 

coated in accordance with these specifications. 
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E. Interior Coating/Lining: 
1. All pipe shall be cement mortar lined in accordance with AWWA C104/ANSI A21.4. 
2. Pipe cement-mortar lining shall be without an asphaltic interior seal coating. 

2.02 PUSH ON JOINTS 
A. Pipe joints shall be of the push-on type unless otherwise specified or as shown on the 

Drawings. 
B. Joints shall conform to ANSI/AWWA C111/A21.11. 
C. Gaskets shall be neoprene or synthetic rubber. Gaskets shall be certified as suitable for 

chlorinated potable water in accordance with ANSI/NSF61. Natural rubber will not be 
acceptable. 

D. Restrained Joints. See Section 02669 – Thrust Restraints. 

2.03 TESTING 
A. All pipe shall be tested and documented per AWWA C151 and paragraph 1.07 D.2 defined 

herein. 
B. All pipe 30” and larger shall also be hydrostatically tested to 75% of the yield strength of the 

metal based on the nominal thickness of the pipe. 

2.04 FITTINGS 
A. All fittings shall be made of Ductile Iron and manufactured according to AWWA C110/ANSI 

A21.10 or AWWA C153/ANSI A21.53. 
B. Fitting joints shall be Mechanical Joint (MJ), Flange Joint (FLG), or Push-On Joint, per 

AWWA C111/ANSI A21.11. All MJ glands shall be ductile iron. Fittings shall have 
distinctly cast upon them, the pressure rating and the letters “DI” or “Ductile”. FLG Fittings 
shall be used only for aboveground installations. 

C. Welded-on outlets may not be used in lieu of tees. 
D. Flanged Joints: Shall be provided with full-face gaskets and shall meet the requirements of 

AWWA C115/ANSI A21.15. 
E. The exterior of fittings shall be coated with a layer of arc-sprayed zinc conforming to ISO 

8179-1 or a zinc-rich primer conforming to ISO 8179-2. A finishing layer topcoat shall be 
applied to the zinc. 

F. Interior coating/lining shall be cement in accordance with 
ANSI/AWWA C104/A21.4, with double cement lining. 

G. As an alternative for interior/exterior coatings on fittings, the manufacturer may use a fusion 
bonded epoxy that is NSF 61 approved for potable water use and compiles with AWWA 
C550. 

2.05 GLANDS AND OTHER APPURTENANCES 
A. All glands shall have a polyester triglycidyl isocyanurate (TGIC) powder coating or an 

approved equal applied for corrosion protection. See also Section 02669 – Thrust Restraints. 
B. Tie Rods shall be ASTM A276, Type 304 or Type 316 Stainless Steel. 
C. Couplings (when approved for use by the Water Services Department) shall be: 

1. Dresser “Style 38”. 
2. Smith-Blair “441 or 411 Flexible Coupling”; without pipe stop. 
3. Bolted compression type couplings shall be manufactured of epoxy coated steel or ductile 

iron specifically for use with ductile iron pipe. 
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2.06 TEE-BOLTS AND NUTS 
A. Tee-Bolts shall be manufactured with high-strength, low-alloy steel in accordance with 

AWWA C111 and ASTM A307, with chamfered or rounded ends projecting 1/4 to 1/2 inch 
from surface. 

B. Nuts shall be hexagonal manufactured in accordance with ASTM A307 and ANSI B18.2.2. 
C. Provide ceramic-filled, baked-on, fluorocarbon resin coating for tee-bolts and nuts. 
D. Include factory-applied lubricant that produces a low coefficient of friction for the ease of 

installation. 

2.07 MARKINGS 
A. Markings shall be legibly cast in the pipe or painted thereon with waterproof paint. 

2.08 POLYETHYLENE ENCASEMENT 
A. Polyethylene encasement materials shall be in accordance with ASTM D4976 and AWWA 

C105/ANSI A21.5. 
B. The Contractor may use either Linear Low Density (LLD), High Density Cross Laminated 

(HDCL) or V-Bio® Enhanced Polyethylene film with the minimum properties indicated in 
Table 1 below: 

 

Table 1. Minimum Requirements for Polyethylene Encasement 

Item LLD HDCL V-Bio® 

Thickness, mil 12 4 8 

Tensile Strength, psi 4,400 6,300 3,600 

Elongation, percent 1,000 100 700 

Dielectric Strength, 
v/mil 

1,900 800 800 

Tear Resistance, gf 4,400 250 2,550 

Impact Resistance, g 1,100 800 600 

C. Polyethylene encasement shall be provided in tubes. Sheeting is not allowed. The minimum 
tube size for each pipe diameter shall be in accordance with Table 2. 

 
Table 2. Polyethylene Flat Tube Width (inches) 

 
Nominal Pipe Diameter 

(inches) 
Push-on Bell & 
Spigot Joints Mechanical Joints 

4 14 16 
6 17 20 
8 21 24 
10 25 27 
12 29 30 
14 33 34 
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Table 2. Polyethylene Flat Tube Width (inches) 
 

Nominal Pipe Diameter 
(inches) 

Push-on Bell & 
Spigot Joints Mechanical Joints 

16 37 37 
18 41 41 
20 45 45 
24 53 53 
30 67 67 
36 81 81 
42 81 81 
48 95 95 
54 108 108 

D. Color: The color of polyethylene encasement shall be blue. 
E. Adhesive Tape: Adhesive tape shall be a general purpose adhesive tape 1-inch wide and 

approximately 8 mils thick, such as Scotch Tape No. 50, Polyken No. 900, Tape coat CT or 
approved equal (duct tape is not allowed). 

F. Sheeting is permitted for use on point repairs under 12 foot in length. All point repairs 12 
foot and longer shall use tubing. 

 
PART 3 - EXECUTION 

3.01 INSPECTION 
A. Pipe and fittings shall be carefully examined for cracks and other defects immediately before 

installation. 
B. Spigot ends shall be examined with particular care since they are vulnerable to damage from 

handling. 
C. All defective, damaged, or unsound pipe or fittings shall be rejected and marked as such and 

removed from the Site. 

3.02 PREPARATION 
A. Cutting Pipe: 

1. Cutting shall be done in a neat manner without damage to the pipe or the cement lining. 
Cuts shall be smooth, straight, and at right angles to the pipe axis. 

2. After cutting, the end of the pipe shall be dressed with a file to remove all roughness and 
sharp corners. 

3. Cutting of pipe with a torch will not be permitted. 
B. Cleaning: 

1. The interior of all pipe and fittings shall be thoroughly cleaned of foreign matter before 
being installed and shall be kept clean until the work has been accepted. 

2. Surfaces shall be wire brushed, if necessary, wiped clean, and kept clean until jointing is 
completed. 

3.03 LAYING PIPE 
A. Runs intended to be straight shall be laid straight. 
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B. Deflections from a straight line or grade shall not exceed the maximum joint deflections for 
full length pipe as stipulated in AWWA C600. Shorter pipe sections or special bends shall be 
installed where the alignment or grade requires them. 

C. Pipe shall be protected from lateral displacement by pipe embedment material installed as 
specified in Section 02250 – Trenching, Pipe Embedment and Backfill. 

D. Under no circumstances shall the pipe be laid in water; and no pipe shall be laid in unsuitable 
trench conditions. 

E. Pipe shall be laid with the bell ends facing the direction of laying except when reverse laying 
is specifically authorized by the City. 

F. Whenever pipe laying is stopped, the open end of the line shall be sealed with a watertight 
plug that will prevent water and other debris from entering the pipe. 

G. No pipe length less than 18 inches in length shall be used. 

3.04 MECHANICAL JOINTS 
A. After proper joint cleaning, the gasket and gland shall be in position on the spigot before 

shoving the pipe to its final position. Center the entering spigot so that the gland or follower 
ring is parallel to the face of the connecting bell. 

B. Joint shall be shoved "home" and the gland properly positioned with respect to the connecting 
bell with the connecting pipes in as nearly perfect alignment as practicable. 

C. The bolts shall be slightly and uniformly tightened. 
D. Deflection may be made after the bolts are tightened. 
E. Coat the gasket with a lubricant (suitable for potable water) supplied by the pipe 

manufacturer and all surfaces of the bell, spigot, and gland that will come in contact with the 
gasket at any time during assembly. 

F. Gasket shall be carefully pushed into position and evenly seated in the bell. The gland shall 
be shoved into place against the gasket, the bolts inserted, and the nuts tightened with the 
fingers until snug. Final tightening of the bolts shall be done with a ratchet torque wrench. 

G. Partially tighten the bottom bolt, then the top bolts, alternately either side, and finally the 
remaining bolts, alternately tightening bolts 180 degrees apart. This cycle is then to be 
repeated until all bolts are tightened to the torque specified by the manufacturer: 

 
5/8” bolts --- 40 to 60-foot pounds 
3/4” bolts --- 60 to 90-foot pounds 

 
H. If sealing is not maintained at the torque specified, the joint shall be disassembled, thoroughly 

cleaned, and reassembled. Overstressing of bolts to compensate for poor installation practice 
will not be permitted. 

3.05 PUSH-ON JOINTS 
A. Wipe the gasket seat clean with a cloth and position in place. Coat the gasket with a lubricant 

supplied by the pipe manufacturer. Apply to all of the inner surface of the gasket that will 
come into contact with the entering pipe. 

B. Clean the plain end of the pipe and apply a thin film of lubricant (suitable for potable water) 
to the outside of the plain end of the pipe and its beveled edge. Align the plain end of the pipe 
with the bell of the pipe to which it is to be joined. The joint deflection angle should not 
exceed the recommended maximum of the manufacturer. 

C. Bring the plain end of the pipe in contact with the gasket and exert sufficient force on the 
entering pipe so that its plain end compresses the gasket and makes contact with the base of 
the socket of the bell. This force can be applied by means of a jack type tool, backhoe, or 
other methods approved by KC Water. 
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3.06 FLANGED JOINTS 
A. When bolting, care shall be taken to provide uniform gasket compression and prevent 

unnecessary stress on the flanges. Flange shall be free to move in any direction while the 
flange bolts are being tightened. Bolts shall be tightened gradually and at a uniform rate to 
provide uniform gasket compression. 

B. Use full-face gaskets only. 

3.07 RESTRAINED JOINTS 
A. Restrained joints shall be installed in accordance with the pipe manufacturer’s 

recommendations. 
B. All joints within utility casings shall be restrained joints. 

3.08 POLYETHYLENE ENCASEMENT 
A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings and 

appurtenances. The polyethylene shall be installed in a manner to prevent contact between 
the pipe, fittings, and the surrounding embedment. 

B. The polyethylene encasement shall be installed as shown on the Construction Detail No. 
02618-1 and as follows: 
1. Polyethylene encasement tubing shall be approximately two (2) feet longer than the 

length of the pipe section to provide a one (1) foot of overlap on each adjacent pipe 
section. 

2. Repair rips, punctures, or other damages to the polyethylene encasement with adhesive 
tape or with a short length of polyethylene tube cut open, wrapped around the pipe, and 
secured with adhesive tape as directed by the City. 

C. Bolted Connections: All bolted connection shall by protected by 2 layers of polyethylene 
encasement. A minimum of 6 inches of overlap is required on each side of the connection. 

D. Pipe-Shaped Appurtenances: Bends, reducers, offsets, and other pipe-shaped appurtenances 
shall be covered with polyethylene in the same manner as the pipe. 

E. Odd-Shaped Appurtenances: 
1. Valves, tees, crosses, and other odd-shaped pieces that cannot practically be wrapped in a 

tube shall be wrapped with a flat sheet or split length of polyethylene encasement tube. 
2. The sheet shall be passed under the appurtenance and brought up around the body. 
3. Seams shall be made by bringing the edges together, folding over twice, and taping 

down. 
4. Tape polyethylene encasement securely in place at overlaps, valve tops and all other 

penetrations. 
F. Lifting devices shall not be placed over polyethylene. 
G. Polyethylene shall be protected from exposure to weather or damage at all times. 
H. Openings in Encasement: 

1. Openings for branches, blow-offs, air valves, and similar appurtenances shall be made by 
making an x-shaped cut in the polyethylene and temporarily folding the film back. 

2. After the appurtenance is installed, tape the slack securely to the appurtenance and repair 
the cut as well as any other damaged areas in the polyethylene with tape. 

3. The new appurtenance shall be wrapped. 
I. Junctions between Wrapped and Unwrapped Pipe: 

1. Where polyethylene wrapped pipe joins an existing pipe which is not wrapped, extend the 
polyethylene tube to cover the unwrapped pipe a distance of at least three feet. 

2. Secure the end with three circumferential turns of tape. 
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J. Service Taps: 
1. Wrap 3 layers of adhesive tape over the polyethylene encasement, covering the area 

where the tapping machine will be mounted. 
2. Mount the machine over the tape. 
3. Make the tap and install the corporation stop through the tape and polyethylene 

encasement. 
4. After making the service connection, inspect the polyethylene and repair damaged areas 

with tape. 
 
 
 
 
 
 
 
 
 

 
DETAIL 02618-1 ON NEXT PAGE 
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DETAIL 02618-1 
 

 
END OF SECTION 
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SECTION 02641 – WATER VALVES 
 

PART 1 - GENERAL 

1.01 SUMMARY 
A. This section provides valve specifications and installation requirements for all valves 

and the associated appurtenances required for the project. 
B. This section includes: Gate Valves, Butterfly Valves, Air Release Valves, Tapping 

Valves, Valve Boxes, Bases, Lids and Covers, Torque Limiting Devices, Valve 
Seals, Coatings and Check Valves. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 02250 – Trenching, Pipe Embedment and Backfill. 
E. Section 03608 – Concrete Vaults. 
F. Section 05012 – Water Castings. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced. The publications are referred to within the text by the basic designation 
only. 

B. American Society for Testing and Materials (ASTM): 
ASTM A48 Standard Specifications for Gray-Iron Castings. 
ASTM A126 Standard Specifications for Gray-Iron Castings for Valves, 

Flanges, and Pipe Fittings. 
ASTM A276 Standard Specification for Stainless Steel Bars and Shapes. 
ASTM A536 Standard Specification for Ductile Iron Castings. 
ASTM A564 Standard Specification for Hot-Rolled and Cold-Finished 

Stainless Steel Bars and Shapes. 
ASTM D47 Standard Test Method for Rubber Property-Effect of 

Liquids. 
ASTM D1149 Standard Test Method for Rubber Deterioration-Surface 

Ozone Cracking in a Chamber. 
C. American Water Works Association (AWWA): 

ANSI A21.11/ 
AWWA C111 Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 

Fittings. 
AWWA C504 Rubber-Seated Butterfly Valves. 
AWWA C508 Swing-Check Valves for Waterworks Service, 2in. – 24 in. 
AWWA C509-94 Standard Specification for Resilient Seated Gate Valves for 

Water Supply Service. 
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AWWA C512-99 Performance Standards for Air Release, Air/Vacuum, and 
Combination Air Valves for Water Works Service. 

AWWA C515-09 Standard Specification for Reduced Wall Resilient Seated 
Gate Valves for Water Supply Service. 

AWWA C153 Standard Specification for Ductile Iron Watermain Fittings. 

1.05 MATERIALS PROVIDED BY THE CITY 
A. Valves and appurtenances to be provided by the City shall be as indicated in Section 

01015 – Specific Project Requirements. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Detailed drawings, data and descriptive literature on all valves and 
appurtenances; including, but not limited to, the following: 
(a) Manufacturer. 
(b) Dimensions . 
(c) Size. 
(d) Specification for materials of construction. 
(e) Weight. 
(f) Protective coating. 
(g) Actuator weight and turns to operate where applicable. 
(h) Calculations for actuator torque where applicable. 
(i) Proof of design tests in accordance with AWWA C504, Section 5 – 

Verification. Tests shall include the following: 
(i) Hydrostatic test. 
(ii) Actuator proof of design testing. 
(iii) Test valve rehabilitation. 
(iv) Certification for proof of design. 

(j) Cross section drawings detailing all components. 
(k) Exploded assembly drawings. 
(l) Parts list. 

2. The Contractor shall submit descriptive literature describing the proposed valves 
and accessories. Contractor shall also furnish a copy of the manufacturer’s 
warranty that applies to the valves and actuators. See part E. and Part 1.11 of this 
Section. 

C. Product Data: 
1. Gate Valves: 

(a) Provide catalog data, including illustration and a parts list that identify the 
materials used for various parts. The information shall be in sufficient detail 
to serve as a guide in the assembly and disassembly of the valve and for 
ordering repair parts. 

(b) Provide manufacturer’s drawings showing the principal dimensions, 
construction detail, and materials used for valve parts. 

D. Other Submittals: 
1. Furnish the Butterfly Valve manufacturer’s warranty that applies to the valves 

and actuators being proposed. The warranty period shall be for a minimum of 
three years after substantial completion of the contract under which the valve is 
installed or twenty years from the date of shipment, whichever comes first. 
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2. Furnish the Gate Valve manufacturer’s warranty. See Paragraph 1.10 of this 
Section. 

3. Furnish Affidavits of Compliance from the Butterfly Valve manufacturer and 
Gate Valve manufacturer. 

4. Additional Affidavit of Compliance for Coatings: Submit affidavit(s) of 
compliance associated with the painting of the interior and exterior of the valves. 

1.07 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Manufacturer: 

1. Valves shall be manufactured by a company specializing in the regular 
production of the Products specified herein and proven reliable in similar service 
for at least five (5) years. 

2. All valves of the same type shall be the product of one (1) manufacturer. 

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Follow the provisions for the delivery, storage, protection and handling of products to 

the site and on-site provided in Section 01000 – General Project Requirements. 
B. Butterfly Valves: 

1. All other requirements of AWWA C504 Section 6.2 "Shipping" shall apply. 
Requirements include, but are not limited to, the following: 
(a) Cavities: The manufacturer shall prepare valves for shipment by draining all 

valve cavities. 
(b) Fastening requirements: Valves larger than 36 in. (900 mm) shall be bolted 

or otherwise fastened to skids. Each valve shall be fastened to and delivered 
on an individual pallet on 4” x 4”, or heavier, wood skids, high enough to 
protect the valve and actuator 

(c) Surfaces: Uncoated steel and iron-machined surfaces shall be coated with a 
corrosion inhibitor. 

(d) Flange protection: Full-face flange protectors of metal, waterproof plywood, 
or weather-resistant pressboard, of at least the outside diameter of the flange, 
shall be fastened to each flange to protect both the flange and the valve 
interior. 

(e) Small valves: Small valves may be fully packaged at the manufacturer’s 
option. 

(f) Valve components: Components shipped unattached shall be adequately 
protected and identified for correct field assembly. 

1.09 INFORMATION TO BE SUBMITTED WITH BID 
A. Butterfly Valves: 

1. Descriptive Literature: The Bidder shall include literature describing the valves 
and actuators to be furnished. 

2. Warranty: The Bidder shall furnish three copies of the manufacturer’s warranty 
that applies to the valves and actuators proposed for the Work. The warranty 
shall meet the requirements of paragraph WARRANTIES below. 
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3. The Contractor’s selection of butterfly valve manufacturer will be approved as 
part of the Bid process. Changes to information submitted with the Bid will not 
be allowed unless otherwise approved. 

4. Butterfly valves and actuators that do not meet the minimum requirements of this 
specification may constitute a non-responsive bid. 

5. Failure to provide the requested information with the Bid may constitute a non- 
responsive bid. 

1.10 WARRANTIES 
A. Gate valves: 

1. The manufacturer shall warranty that all gate valves provided for the Project will 
be free from defects in material and workmanship. 

2. The warranty period shall be for a minimum of three years after substantial 
completion of the Contract under which the valve is installed, or twenty (20) 
years from the date of shipment, whichever comes first. 

3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty 
for all butterfly valves provided. Warranty documentation shall include the date 
of shipment and unique serial number for each valve. 

B. Butterfly valves: 
1. The manufacturer shall warranty that all butterfly valves and actuators provided 

for the Project are free from defects in material and workmanship. 
2. The warranty period shall be for a minimum of three years after substantial 

completion of the Contract under which the valve is installed, or twenty (20) 
years from the date of shipment, whichever comes first. 

3. Submit in accordance with paragraph SUBMITTALS manufacturer’s warranty 
for all butterfly valves provided. Warranty documentation shall include the date 
of shipment and serial number for each valve. 

 
PART 2 - PRODUCTS 

5.01 GENERAL 
A. Marking and identification of valves shall conform to AWWA C504 or AWWA 

C509/C515. 

5.02 GATE VALVES 
A. Approved gate valve manufacturers: 

1. Clow. 
2. Mueller. 
3. M&H. 
4. AVK. 
5. EJ 

B. Gate valves shall be used on all water mains 12-inches and smaller. 
C. Except as modified or provided herein, all gate valves shall be 200 psi, ductile iron 

body, resilient-seated, tight closure gate valves with non-rising stems conforming to 
the requirements of AWWA C509/C515. AWWA C515 Reduced-wall valves shall 
have a body and flange thickness/depth equal to or greater than AWWA C153. 
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D. Valve Ends: 
1. Mechanical Joint or Push-on Joint: Conforming to ANSI A21.11/AWWA C111 

except where flange ends are required. Flanges shall be uniform in 
thickness/depth, thinning of flange face between bolt locations is prohibited. All 
glands shall be ductile iron. 

2. Flanged: Conforming to the dimensions and drilling of ANSI B16.42 for ductile 
iron flanges and flange fittings, Class 150. The laying lengths of the flange 
valves shall conform to the dimensions of ANSI B16.42. 

E. Valve Gate: 
1. Wedge type gate with a minimum 3/8-inch thick resilient rubber, urethane 

rubber, Buna “N” or SBR rubber bonded to or mechanically attached to one side 
or both sides of the gate. 

2. No sliding or shear is permitted on the resilient seat, when compressed to a drop- 
tight shut-off. 

F. Fasteners: All exterior bolts and nuts shall be ASTM A276 Type 304 or Type 316 
stainless steel. 

G. Operating Nut: The valve shall be equipped with a two-inch square operating nut 
produced from a material that is corrosion resistant (stainless steel, bronze, etc.) and 
has a minimum yield strength of 40 KSI. Operating nut shall have a flanged base 
upon which shall be cast the word OPEN and an arrow indicating the direction to 
open. The operating nut shall be securely pinned to the actuator shaft using a 
corrosion resistant (stainless steel, bronze, etc.) fastener. 

H. Valve Stems: The gate valve stems shall be produced from a material that is 
corrosion resistant to potable water and has a minimum yield strength of 40 KSI. 

I. Seals: Gate Valves shall be provided with stem seals of the “O” ring type. Two “O” 
rings shall be used with at least one “O” ring inserted above the thrust collar. The 
packing plate shall be attached to the valve bonnet by not less than two (2) bolts if 
bolts are required and one “O” ring below the thrust collar. 

J. Coatings: All exterior surfaces of each valve shall be cleaned and painted in the shop 
with two (2) coats of asphalt varnish conforming to Federal Specifications TT-V-51- 
E. The interior surface shall have a protective coating of fusion-bonded, non-toxic 
epoxy that is safe for potable water. Non-toxic epoxy may also be used for exterior 
coating. 

K. Tapping Valves: The valves shall be 200 psi, ductile iron body, resilient-seated, tight 
closure gate valves with non-rising stems in conformance with AWWA C509/C515, 
except that the outlet end shall be a standard mechanical joint end conforming to 
ANSI A21.11/ AWWA C111 and the inlet end shall have an inlet flange conforming 
to ANSI B16.42 for ductile iron flanges, Class 150. Gland shall be ductile iron. 

5.03 BUTTERFLY VALVES 
A. Approved butterfly valve manufacturers: 

1. M&H. 
2. Dezurik. 
3. VSI. 

B. Butterfly valves shall be used on all mains 16-inches and larger. 
C. Affidavit of Compliance: 

1. For each butterfly valve or appurtenance provided as part of the Contract, the 
Contractor shall submit the manufacturer’s affidavit of compliance. 
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2. The affidavit shall certify that each butterfly valve or appurtenance meets the 
minimum requirements of the specifications. 

3. Affidavits shall be printed on the manufacturer's letterhead and signed by 
responsible officials of the manufacturer attesting that the product meets 
specification requirements. 

4. The affidavit must be dated after the award of the contract. 
D. Butterfly valves shall comply with AWWA C504 and as specified herein: 

1. Butterfly valves shall be rubber-seated. 
2. Size: 16-inches through 72-inches in diameter. 
3. Operating pH Range: 6 to 12. 
4. Operating temperature range: 33º to 125ºF. 
5. Maximum steady-state fluid working pressure: 250 psig. 
6. Maximum steady-state differential pressure: 250 psi. 
7. Maximum full open fluid velocity: 16 ft./sec (based on nominal valve size). 

E. Body Type: 
1. Vault Installation: 

(a) Short Body, Flanged Valves. 
(b) Material: Ductile Iron cast to full gray cast iron thickness. 
(c) Class 150B for sizes 16-inches through 72-inches. 
(d) Class 250B in sizes 16-inches through 48-inches. 

2. Direct Bury Installation: 
(a) Short Body, Mechanical-Joint-End Valves. 
(b) Material: Ductile Iron cast to full gray cast iron thickness. 
(c) Class 150B and Class 250B for sizes 16-inches through 24-inches. 
(d) Class 150B and 250B for sizes 30-inches through 48-inches. 

F. Actuators for Butterfly Valves: 
1. Limitorque Model HBC series. 
2. Auma Model GS series. 

G. Torque Limiting Devices: 
1. Model D86 Overtorque Protector Model D86 as manufactured by Aunspach 

Controls Company, Inc. 
H. Interior Coatings for Valves 54-inches and greater: 

1. Tnemec N141. 
I. Exterior Coatings for Valves 54-inches and greater: 

1. Tnemec N141. 
J. The valves and actuators shall be of the latest model with all standard accessories 

ordinarily furnished to the industry except as otherwise specified herein. 
K. All valves of one size shall be built by one manufacturer with actuators built by one 

manufacturer. 
L. Serial Number: Each valve shall have a unique serial number, which shall be part of 

the information on the tag specified in paragraph MARKING REQUIREMENTS. 
M. Marking Requirements: 

1. Markings shall be cast on the body with raised letters or provided on a plate. 
2. Plates shall be corrosion-resistant and shall conform to ASTM A276 Type 304 or 

Type 316 stainless steel. 
3. At a minimum, the markings shall show the following information: 

(a) Valve size. 
(b) Manufacturer. 
(c) Class. 
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(d) Year of manufacture. 
(e) Unique serial number. 
(f) The position of the valve seat in the valve body shall be marked on the 

outside of the valve body, within 12 inches of the actuator nut of upper valve 
trunnion, tagged or cast, in ¼-inch high print, “SEAT THIS SIDE.” 

(g) Number of turns to fully open or close the valve. 
4. If the design is such that there is a preferred seating direction, the seating 

direction shall be marked. 
5. Lettering Dimensions: 

(a) Cast letters: ½-inch minimum. 
(b) Plate letters: ⅛-inch minimum. Letters shall be etched or engraved. 

N. The quantity, pressure rating, valve material type, and size of each valve shall be as 
indicated on the Drawings. 

O. Design: All valve parts shall be designed for a minimum safety factor of 3 based on 
yield strength, or a safety factor of 5 if based on tensile strength. 

P. Flow Coefficient: 
1. The flow coefficient in terms of velocity head (K), in the full open position, shall 

not be greater than indicated in Table 1: 

Table 1 - Maximum Allowable Flow Coefficients (K) 
 

 
Valve Size 

Valve Pressure Rating 

75 psi 150 psi 250 psi 

16-inch through 24-inch 0.40 0.45 0.55 

30-inch through 48-inch 0.40 0.40 0.50 

54-inch through 72-inch 0.40 0.40 --- 
2. Pressure measurements shall be made at two pipe diameters upstream of the 

valve and eight pipe diameters downstream of the valve in accordance with 
recommended procedures of ASME Report on Fluid Meters, Latest Edition. 

Q. Minimum Port Diameter: The minimum port diameter through the valve shall not be 
less than indicated in Table 2: 

Table 2 – Minimum Allowable Port Diameter 
 

 
Nominal Valve Size 

(inches) 

Allowable 
Difference in 

Diameter 
(inches) 

16 through 42 1 

48 through 54 1 ¼ 

60 through 72 1 ½ 
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R. Fasteners: All bolts and nuts inside and outside the valve, except Mechanical Joint 
bolts and nuts, shall be ASTM A276 Type 304 or Type 316 stainless steel or ASTM 
A564 Grade 630 stainless steel. 

S. Valve Body: The valve body shall be ductile iron poured to full gray iron thickness. 
T. End Plate: No bolt or end thrust adjusting screw shall extend through the End Plate. 
U. End Connections: 

1. The dimensions and drillings of end flanges shall conform to ANSI B16.42 for 
75 psi valves, ANSI B16.42 Table 5 for 150 psi valve and 250 psi valves, both 
with 150 psi drillings. 

2. If specified or shown on the Drawings, 250 psi dimensions and drillings of end 
flanges shall conform to ANSI B16.42 Table 8, to include but not be limited to, 
flange outside diameter, flange thickness, bolt circle diameter, bolt diameter, and 
bolt quantity. 

3. The mechanical joint valves are to include the following accessories: gaskets, 
ductile iron gland rings, mechanical joint bolts, and nuts. 

V. Shafts: 
1. All valve shafts shall be in accordance with AWWA C504 Table 3 unless 

otherwise amended herein. 
2. All valve shafts, dowels, and taper pins shall be ASTM A276 Type 304 or Type 

316 stainless steel or ASTM A564 Grade 630 condition H1100 stainless steel. 
3. The valve shaft shall have a means of clearly indicating the position of the disc 

on the actuator end of the shaft. This mark shall be machine grooved and shall 
be visible when the cover and lubrication are removed and shall be offset to the 
same side as the disc. 

4. The valve shaft shall be completely enclosed between the valve body and the 
actuator body. 

W. Valve Disc: The valve disc shall be ductile iron and shall seat perpendicular to the 
centerline axis of the valve body. 

X. Valve Seats: 
1. The resilient seat shall be EPDM synthetic rubber applied to the valve disc. 
2. The resilient seat shall be mechanically secured to either the valve disc or valve 

body with ASTM A276 Type 304 or Type 316 stainless steel fasteners or non- 
bonding epoxy. 

3. Resilient seats shall be field adjustable and replaceable without special tools or 
instruction. 

4. Mating surfaces for the valve seats shall be ASTM A276 Type 304 or Type 316 
stainless steel. 

5. All seats shall be designed to provide tight shut-off with flow in both directions. 
Y. Shaft Seals: 

1. Seal shall be provided by the use of standard V-type packing or standard “O” 
ring seals; pull-down packing is not acceptable. 

2. The valve shall be designed so that the actuator may be removed and replaced 
while the valve is in service without losing water. 

Z. Actuator: 
1. The actuator shall be a link lever traveling nut type, worm gear type, or yoke and 

nut type and shall be capable of withstanding submersion in water to a pressure 
of 10 psi. 

2. All exposed bolts, nuts, and shafts shall be of ASTM A276 Type 304 or Type 
316 stainless steel or ASTM A564 Grade 630 condition 1100 stainless steel. 
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3. All actuators shall have outside mechanical adjustments capable of adjusting 
valve travel without removing the valve from the pipeline or removing the 
actuator cover. 

4. Direction of Operation: 
(a) Buried service valves shall open right (clockwise). 
(b) Vault service valves shall open left (counterclockwise). 

5. Operating Nut: The actuator shall be equipped with a two-inch square operating 
nut produced from a material that is corrosion resistant (stainless steel, bronze, 
etc.) and has a minimum yield strength of 40 KSI. The operating nut shall have a 
flanged base upon which shall be cast the word OPEN and an arrow indicating 
the direction to open. The operating nut shall be securely pinned to the actuator 
shaft using a stainless steel fastener. 

6. Handwheels: For vault service valves, the actuator shall be supplied with a 
handwheel. The handwheel shall be no smaller in diameter than 30 inches and no 
larger in diameter than 36 inches. Manual actuators shall be suitable for future 
adaptation to motor operation. Vault service actuators shall have an indicator on 
the exterior of the actuator indicating the valve disc position. This indicator shall 
be stainless steel. 

7. All gearing and actuator stops shall be enclosed in a suitable housing with a 
removable cover to permit inspection, repair, and adjustment of the mechanism. 

8. Adjustable stop limiting devices shall be provided inside the actuator housing to 
stop the input shaft at full open and full closed positions. The use of stop nuts or 
shaft collars which rely on clamping forces or set screws to prevent rotation of 
the nut or collar on the screw shaft will not be acceptable. 

9. The actuator shall rotate the disc from full open to full closed and vice-versa 
using not less than, nor more than, the number of turns indicated in Table 3: 

Table 3 – Minimum and Maximum Turns for 
Butterfly Valves 

 
Valve Size 

(inches) 
Minimum 

Turns 
Maximum 

Turns 

16 30 60 

20 40 80 

24 40 80 

30 40 200 

36 80 200 

42 80 220 

48 90 300 

54 90 700 

60 200 700 

72 200 700 

90 200 700 
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AA. Painting Interior of Valves: 
1. The interior of valves sizes 16-inch through 72-inch shall be coated with a white, 

NSF 61 certified, fusion-bonded or powder coated epoxy. 
2. Surface preparation and application shall be in accordance with SSPC PA-1. 
3. The dry film thickness of the coating shall be a minimum of 10 mils. 

BB. Painting Exterior of Valves: 
1. The exterior of valve sizes 16-inch through 48-inch shall be coated with an NSF 

61 certified, fusion-bonded or powder coated epoxy. 
2. The exterior of valve sizes 54-inch through 70-inch shall be coated with an epoxy 

paint. 
3. Surface preparation and application shall be in accordance with SSPC PA-1. The 

dry film thickness of the coating shall be a minimum of 10 mils. 
CC. Factory Inspections: 

1. The City’s representative shall witness the performance, leakage and hydrostatic 
tests as prescribed in AWWA C504, Section 5 – Verification. Factory tests shall 
be conducted at the Manufacturer's facility. 

2. The City’s representative will inspect all valves provided as part of the Contract 
for conformance to the Contract Documents. 

3. No valve shall be shipped from the manufacturer’s facility until it passes the 
factory inspection to the satisfaction of the City. 

4. All costs associated with the factory inspection shall be included in the Bid. The 
Contractor (or valve manufacturer) shall pay all expenses for transportation, 
lodging, and meals required by the City’s representative to complete the 
inspection. Absolutely no expenses are to be paid by the City’s representative at 
any time. All transportation and lodging shall be subject to approval by the City. 

5. The Contractor shall coordinate with the City’s representative regarding the 
schedule for the factory inspection. The inspection date and time shall be 
approved by the City. 

6. The need for multiple factory inspections is at the discretion of the Contractor (or 
valve manufacturer.) The costs to conduct multiple inspections, or to reschedule 
a factory inspection, shall be included in the Bid and shall be conducted at no 
additional cost to the City. 

DD. Post-Delivery Inspections: 
1. After the valves are delivered, the City may again test the valves and actuators 

for compliance with the Contract Documents. 
2. Any valve that does not meet specifications or fails testing will be considered 

defective work, and shall be addressed in accordance with Section 00700 – 
General Conditions, Article 13 – Tests and Inspection; Correction, Removal or 
Acceptance of Defective Work. 

3. The Contractor shall also be responsible for all testing expenses incurred by the 
City for all valves that fail to perform as specified herein. 

EE. Torque Limiting Devices: 
1. Contractor shall provide a Torque Limiting Device for each direct-bury butterfly 

valve as specified herein. 
2. The torque limiting device shall make over-torque, in either direction, 

impossible. The unit shall be preset and designed to release when the torque level 
exceeds 210 foot pounds on the operating nut, in either direction, OPENING or 
CLOSING the valve. The torque unit shall reset automatically when the torque 
level drops below 200 foot pounds on the operating nut in either direction. 
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3. The torque level of the unit shall be adjustable so it may be field set to release at 
a desired torque limit. 

4. The unit shall be less than 5-1/4 inches in diameter and made to mount on the 
valve inside of the 6-inch diameter stem riser tube of the valve box or in the 
valve box. 

5. The unit shall be provided with a two-inch AWWA operating nut, securely 
attached to the device. The nut shall have an arrow on the base indicating the 
valve opens to the “RIGHT” (clockwise) and the word “OPEN”. The unit shall 
be provided with a two-inch square tapered AWWA socket securely attached to 
the device. The socket shall fit a 2-inch AWWA nut. 

6. The unit shall be designed to withstand submersion in water to a pressure of 10 
psi; to endure long periods (years) of active or inactive use buried underground 
and submerged in water. The unit shall be sealed to prevent water and direct 
from entering the mechanism. The unit shall be packed with a suitable grease. 

7. All housing parts, including nut and socket, shall be coated inside and outside 
with catalyzed (2-part) epoxy. A top coat of catalyzed (2-part) polyurethane 
enamel shall be applied over the epoxy for additional hardness and extra 
corrosion protection. 

8. Contractor shall mount the torque limiting device’s integral socket on each 
butterfly valve’s 2-inch AWWA operating nut inside of the stem riser tube before 
backfilling around the valve. No fasteners or screws shall be used to secure the 
torque limiting device to the operating nut. 

5.04 AIR RELEASE VALVES AND COMBINATION VALVES 
A. Approved manufacturer: 

1. ARI Flow Control Accessories. 
B. Air Release Valves: 

1. Air release assemblies shall be manufactured in accordance with AWWA C512 
performance standards. 

2. All piping shall be brass pipe except the air outlet from the air release valve that 
shall be brass or copper tubing. Brass piping shall be ASTM B43, Extra Strong 
with ASME 816.1 Class 250 fittings. 

C. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in 
Diameter unless otherwise specified. 
1. Isolation valves shall be ¾-inch stainless steel ball valves, 150 psi working 

pressure. 
2. Air release valves shall be installed in accordance with Drawing No. 02641-1. 
3. Provide vault cover with minimum one 1-inch diameter hole for air flow. 

D. Combination Air Release Valves for mains larger than 12-inches in diameter: 
1. The contractor shall submit to ARI Flow Control Accessories the bid documents 

so ARI may perform a sizing and placement analysis to verify the placement and 
sizing of the valves specified during the design of the waterline. 

2. Isolation valves shall be 2 inch stainless steel ball valves with screwed, non- 
rising stems, 175 psi working pressure or wafer style BFV with handwheel or 
lever operator. 

3. Air release valves shall be installed in accordance with Drawing Nos. 02641-2 
and 02641-2B. 

4. Provide vault cover with a minimum of four 1-inch diameter holes for air flow. 
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E. Air Release Valves for mains 12-inches in diameter or smaller shall be 3/4-inch in 
diameter unless otherwise specified: 
1. Model S-050 as manufactured by ARI Flow Control Accessories. 

F. Combination Air Release Valves shall be used for mains larger than 12-inches in 
diameter: 
1. Model D-040 Combination Air Release Valve 2-inch as manufactured by ARI 

Flow Control Accessories. 
2. Model D-060 Combination Air Release Valve 3-inch and larger as manufactured 

by ARI Flow Control Accessories. 

5.05 VALVE BOXES AND BASES 
A. Approved manufacturers: 

1. Ametek. 
2. MacLean Highline. 
3. Pentek Access Boxes. 

B. All valve boxes and bases shall be one-piece only. 
C. One-piece valve boxes and bases shall be injection molded plastic conforming to 

ANSI/ASTM 2853, Class 1212. 

5.06 VALVE BOX LIDS AND COVERS 
A. Approved manufacturers and models shall be in accordance with this section and 

section 05012 – Water Castings. 
B. Approved manufacturers: 

1. Clay & Bailey. 
2. Sigma Municipal Castings. 
3. Star Pipe Products. 
4. EJ. 
5. MacLean Highline. 
6. Pentek Access Boxes. 

C. The approved manufacturers shall submit their model in accordance with this Section 
and Section 01300 – Submittals for review and approval. 

5.07 CHECK VALVES 
A. Approved manufacturers: 

1. Kennedy Valve. 
2. ValMatic. 

B. Check valves shall be ductile iron body with reinforced Buna-N rubber flapper. 
C. Check Valves shall be rated for 250 psi working pressure, 500 psi hydrostatic test for 

structural soundness. 
D. Check Valves shall have ANSI 16.42 – Class 150 flanged end connections. 
E. The check valve body shall have full flow equal to nominal pipe diameter at all 

points in the valve. The valve body shall be of ductile iron construction to ASTM-A- 
536-65-45-12. Castings shall be clean, sound and without defects. No plugging or 
welding of such defects will be allowed. The seating surface will be at a 45 degree 
angle to minimize water hammer. 

F. Rubber Clapper & Hinge shall be constructed of ductile iron to ASTM-A 536-65-45- 
12. Both Clapper and hinge shall have permanently bonded Buna-N rubber with a 
metal reinforcement connecting the hinge to the clapper. 
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G. The top cover plate will be of ductile iron to ASTM-A536-65-45-12 and must be of 
full size to allow removal of the disc without removing the valve from line. All 
exterior nuts and bolts shall be 304 or 316 stainless steel. 

H. All iron parts inside and out will be fusion bonded epoxy coated. All coatings must 
be NFS-61 approved for use in drinking water systems. 

I. Vault service check valves shall have an external mechanical position indicator. 

5.08 VAULTS 
A. Concrete vaults shall conform to Section 03608 – Concrete Vaults. 

 
PART 3 - EXECUTION 

3.01 INSPECTION 
A. Each valve shall be inspected before installation to ensure that all foreign substances 

have been removed from within the valve body. 
B. Valves shall be opened and closed to see that all parts are in required working 

condition. 

3.02 SETTING VALVES 
A. All valves and fittings shall be set and jointed in the manner specified herein. The 

valves shall be set vertical in the horizontal pipeline. All valves shall be anchored 
directly to adjacent tees or crosses. 

B. One-piece valve box and base or a two-piece valve box and valve base shall be 
installed on all valves. An approved valve box alignment device shall also be 
installed in all valve boxes. Install in accordance with Standard Detail No. 02641-4 – 
Actuator Nut Extension. 

C. Valve covers, bases, and lids shall be supported and maintained, centered and plumb 
over the actuator nut. Cover shall be flush with the roadway or ground surface or at 
such other as directed by the City. 

3.03 AIR RELEASE VALVES 
A. Air release valves shall be installed in accordance with the following Standard 

Details: 
1. Mains 12-inches and smaller: 

(a) Standard Detail No. 02641-1 – Typical Air Release, 12” Mains and Smaller. 
2. Mains 16-inches and larger: 

(a) Standard Detail No. 02641-2 – Typical Air Release, 16” Mains and Larger. 
(b) Standard Detail No. 02641-2a – Typical Air Release, 3” ARVs & CAVs, 

Type “A” Setting, 16” Mains and Larger. 
(c) Standard Detail No. 02641-2b – Typical Air Release, 3” ARVs & CAVs, 

Type “B” Setting, 16” Mains and Larger. 

3.04 BUTTERFLY VALVES 
A. Install in accordance with Standard Detail No. 02641-3 –Typical Butterfly Valve 

Installation. 
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3.05 QUALITY CONTROL 
A. Leak Tests for Butterfly Valves: 

1. Each valve shall be shop tested in both directions for leaks in the closed position. 
The test shall be conducted with the body in a horizontal plane. 

2. Air pressure shall be applied to the lower face of the disc for 5 minutes. 
3. Both 150-psi and 250-psi rated valves shall be leak tested to 250-psi pressure. 
4. The upper surface of the valve disc shall be visible and covered with a pool of 

water at "O" psi pressure. There shall be no leakage past the valve disc. Bubbles 
will appear in the water on the disc if it is leaking. 

5. The valve body shall be tested with an internal hydrostatic pressure equivalent to 
two times the specified shutoff pressure. There shall be zero leakage during the 
test through the casting, the end joints or the shaft seals. Any part damaged by 
the Manufacturer’s factory testing shall be replaced or a new valve provided. 

6. The hydrostatic test period for 4-inch valve bodies through 20-inch bodies shall 
be at least 3 minutes. Valve body’s 24-inch and larger shall be tested for at least 
10 minutes. 

B. Operational Test for all valves: 
1. Prior to installation, each valve shall be operated three times from the fully 

closed to the fully open position and vice versa. 
2. Each valve shall also be tested in the same manner following installation. 

 
 
 
 
 
 
 
 
 
 
 
 

 
THE FOLLOWING SIX PAGES CONTAIN 

TYPICAL INSTALLATION DETAILS 
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SECTION 02645M – HYDRANTS AND FLUSHING ASSEMBLIES

PART 1 - GENERAL

1.01 SUMMARY  
A. This section provides requirements for the furnishing and installation of hydrants and 

flushing assemblies associated with maintenance activities.

1.02 SPECIFICATION MODIFICATIONS
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings.

1.03 RELATED SECTIONS
A. Section 01000 – General Project Requirements.
B. Section 01015 – Specific Project Requirements.
C. Section 02250M – Trenching, Pipe Embedment and Backfill. 
D. Section 02669M – Thrust Restraints.

1.04 CODES AND STANDARDS
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only.

B. American Water Works Associations (AWWA):
AWWA C111/A21.11-17 Rubber-Gasket Joints for Ductile-Iron Pressure Pipe 

and Fittings.
AWWA C502 Dry-Barrel Fire Hydrants.

1.05 DEFINITIONS
A. Bury line:  The location on the lower barrel of the hydrant that intersects with the 

finished grade.
B. Cover:  The distance from the ground line to the top of the connecting pipe.
C. Hydrant Trench Depth:  The distance from the bottom of the hydrant base to the 

finished grade (bury line).

1.06 MATERIALS PROVIDED BY THE CITY
A. The City will provide Contractor with hydrant assemblies.

1.07 QUALITY ASSURANCE
A. The Contractor is responsible for the quality assurance and quality control of the 

Work.

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
A. Follow the provisions for delivery, storage, protection, and handling Products to the 

site and on site as provided in Section 01000 – General Project Requirements.
B. After the units on site, inspect for damage and inventory.
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C. Packaging:
1. All hydrants shall be bundled in a group no larger than three (3) hydrants wide by 

three (3) hydrants high.  All hydrants shall be shipped with the hydrant base inlet 
pointing down.  All hydrants shall be separated wood framing adequate to prevent 
the hydrants from touching the ground or each other.  Binding the hydrants 
together shall be a band or wrap adequate to per handling of the hydrant bundles 
with a crane truck or a forklift.  All hydrants shall be delivered with the hydrant 
nozzle cap installed.

D.  Delivery:
1. All hydrants shall be available for pickup from the City’s Yard Store, 2409 E. 18th 

Street, Kansas City, Missouri, 64127.  
E. Hydrants shall be the current Kansas City, Missouri pattern hydrants manufactured 

specifically for the City of Kansas City, Missouri.  
1. Bonnet sections:

(a) Field painted bonnet sections:
(i) Reference paragraph HYDRANT INSTALLATION.
(ii) Hydrants connected to mains less than 6-inches.:

a. Contractor applied.
b. Red (Krylon 5814 or approved equal).
c. Gloss finish.

(iii) Hydrants connected to mains equal to 6-inches and less than 12-inches:
a. Manufacturer applied black, gloss finish. 

(iv) Hydrants connected to mains 12-inches or larger mains:
a. Contractor applied.
b. Green (Krylon 5816 or approved equal).
c. Gloss finish.

2. This color-coding is intended to provide firefighters and other emergency 
workers a permanent, quick visual reference to indicate the size of water main 
connected to each hydrant.

PART 2 - EXECUTION

2.01 EXCAVATION
A. Excavation shall be in conformance with Section 02250M – Trenching, Pipe 

Embedment and Backfill. 

2.02 HYDRANT INSTALLATION
A. Layout:

1. Hydrants shall be installed so that there is a minimum clear area of 5 feet in all 
directions to allow for operation of hydrant.  Notify City’s representative if the 
minimum clear distance cannot be met.  

2. The Contractor shall furnish all labor and material in laying out the work.  
3. If it is necessary to change the location of a hydrant from the current location, 

then the City shall approve the staked location of each hydrant before its 
installation.

B. The weep holes of the hydrant shall be kept clear and free to drain.
C. Place 1-½ cubic yards of stone fill as indicated on the standard details.
D. Hydrant Trench Depth:  Five (5) feet unless otherwise indicated.



02645M – 3 of 9 Kansas City, Missouri
Revised 04/05/21 Water Services Department

Standard Specification

E. Hydrants shall stand plumb.
F. When placed along roadways the centerline of the hydrant shall be as follows:

1. A minimum of twenty-four (24) inches from the back of the curb.
2. A minimum of 4 feet from the edge of pavement where no curb exists. 

G. Setting of Hydrants:
1. Hydrants shall be set so that the breakaway (traffic) flange is installed at the 

manufacturer’s recommend height above finished grade (which is the top of the 
pavement in paved areas).  

2. Unless otherwise indicated on the Drawings the Contractor shall set the height of 
the traffic flange as follows:
(a) Using an offset fitting or other combination of fittings between the valve and 

hydrant base.  
H. Hydrants shall not be set in a drainage ditches.
I. Hydrant shall be rotated so as to have the nozzle facing the street.  If site conditions 

dictate, at the direction of the City, the hydrant shall be rotated to face another 
direction.

J. Hydrants are to be installed with mechanical joint anchoring fittings or approved 
restraint devices.  Refer to Section 02669M – Thrust Restraints.

K. Hydrants are to be installed in accordance with the following standard Construction 
Detail Drawings:
1. 02645-1 – Typical Hydrant Installation with 90 Degree Bend (Type “A” Setting).
2. 02645-2 – Straight Set Hydrant Installation (Type “B” Setting).
3. 02645-3 – Typical Hydrant Set in Back-slope.

L. After installation and before hydrants are placed in service, Contractor shall field 
apply two separate coats of all surface spray enamel paint, in accordance with paint 
manufacturers recommendations, to completely cover each hydrant bonnet in 
accordance with paragraph HYDRANT COLOR CODING.

2.03 FLUSHING ASSEMBLIES
A. Flushing assemblies shall be installed in accordance with the following standard 

Construction Detail Drawings:
1. 02645-4 – Typical Flushing Assembly, 12-inch Mains and Smaller.

2.04 POLYETHYLENE ENCASMENT
A. Polyethylene encasement shall be installed on all ductile iron pipe, fittings, valves 

and other appurtenances including the hydrant sets.  
B. Install polyethylene encasement to the bury line of fire hydrants.
C. Cut holes in the polyethylene encasement at the base of fire hydrants to allow 

drainage from the weep holes into the underlying stone fill.

2.05 BACKFILL AND COMPACTION
A. The areas around each hydrant valve shall be thoroughly compacted to prevent 

settlement of these areas.
B. Backfill and compaction shall be in accordance with Section 02250M – Trenching, 

Pipe Embedment and Backfill. 

DETAILS ON THE NEXT SIX PAGES
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SECTION 02669M – THRUST RESTRAINTS

PART 1 - GENERAL

1.01 SUMMARY  
A. This section provides for the required restraining devices to prevent the movement of 

pipe and fittings for work associated with maintenance activities. 
B. This section includes Restrained Joints and Concrete Blocking (backing blocks and 

straddle blocks).
C. The specifications for concrete and appurtenances provided in this section only 

pertain to thrust restraint of water mains.

1.02 SPECIFICATION MODIFICATIONS
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings.

1.03 RELATED SECTIONS
A. Section 01000 – General Project Requirements.
B. Section 01015 – Specific Project Requirements.

1.04 CODES AND STANDARDS
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to within the text by the basic designation 
only.

B. American Society for Testing and Materials (ASTM):
ASTM A615 Standard Specification for Deformed and Plan Carbon-Steel 

Bars for Concrete Reinforcement.
ASTM A616 Standard Specification for Rail-Steel Deformed and Plan 

Carbon-Steel Bars for Concrete Reinforcement.
C. City of Kansas City, Missouri Department of Public Works Construction and Material 

Specifications (http://kcmo.gov/publicworks/design-construction-standards/):
KCMO PW 2208 Subsection Section 2208, Portland Cement Concrete 

Pavement.

1.05 INFORMATION PROVIDED BY THE CITY
A. As provided in the Contract Documents.

1.06 SUBMITTALS
A. Shop Drawings:

1. Submit shop drawings and descriptive details showing the size, length, and 
location of each fitting and adjacent pipe, and the details of all anchorage and 
harnessing proposed.

B. Other:
1. Concrete Mix Design.  See paragraph 2.04, part A.

http://kcmo.gov/publicworks/design-construction-standards/
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1.07 QUALITY ASSURANCE
A. The manufacturer shall be a company specializing in manufacturing the Products 

specified in this section with minimum three (3) years documented experience.

1.08 PRODUCT DELIVERY, STORAGE AND HANDLING
A. Follow the provisions for the delivery, storage, protection and handling products to 

and on site as provided in Section 01000 – General Project Requirements.
B. Concrete Mix Design:  In accordance with KCMO PW 2208, a mix design, for all 

concrete mixes to be used, shall be submitted to the City in accordance with 
paragraph SUBMITTALS.  As a minimum the following information must be in the 
Quality Management file for the plant or included with the mix design:
1. Mix design designation required by project.
2. Project name, location, project number and date.
3. Name and location of ready mix plant or plants.
4. List the source and type of all materials from each plant supplying mix.
5. CA and FA Sieve Analysis and quality checks from each plant supplying mix. 

CA-Ledge, quarry or mine name and location. FA- Sand plant name, location and 
source (MO or Kaw River) (less than 6 months old).

6. ASR test results (less than 2 years old).
7. Durability Factor test results for CA (less than 2 years old).
8. Cement chemical analysis.
9. Specific gravity of all materials.
10. The mix design shall be based on one cubic yard of concrete or one cubic meter 

if required.
11. The mix design shall contain the weight and volume of each mix component 

(S.S.D.).
12. The results of 28-day compressive strengths shall be submitted when requested 

by the City.

PART 2 - PRODUCTS

2.01 RESTRAINED PUSH-ON JOINTS FOR DUCTILE IRON PIPE
A. Flex-Ring® as manufactured by American Ductile Iron Pipe.
B. Fast-Grip® as manufactured by American Ductile Iron Pipe.
C. Super-Lock® as manufactured by McWane.
D. TR Flex® as manufactured by McWane.
E. Field Lok® as manufactured by McWane.
F. Snap-Lok® as manufactured by Griffin Pipe Products.

2.02 RESTRAINED MECHANICAL JOINTS FOR DUCTILE IRON PIPE
A. MEGALUG® as manufactured by EBAA Iron, Inc. MEGALUG.
B. Uni-Flange® as manufactured by The Ford Meter Box Company, Inc.
C. Restrained joint fittings: One Bolt.
D. Restrained mechanical joints shall not be used on plain end fittings.

2.03 CONCRETE BLOCKING
A. Concrete:

1. Concrete shall conform to KCMO PW 2208 except as follows:
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(a) Limestone may be used as coarse aggregate.
(b) Design strength of concrete shall be 4,500 psi or greater.
(c) Slump shall be 4 inches.
(d) Coarse Aggregate:  1-inch maximum.
(e) Air entrainment admixture is required.
(f) Water reducing admixture is required.

2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public 
Works Department according to the Ready Mix Concrete Quality Management 
Plan.  Submit ready mix concrete plant information in accordance with paragraph 
SUBMITTALS when requested by City.

3. Submit concrete mix design in accordance with KCMO PW 2208.C and in 
accordance with the paragraph SUBMITTALS.

B. Water for mixing and curing concrete shall be potable.
C. Reinforcing Steel:

1. Reinforcing steel bars shall conform to the requirements of the following 
Standards and Grades:
(a) ASTM A615:  Grade 40 or 60.
(b) ASTM A616: Grade 50 or 60.

D. Forms:
1. Suitable and substantial forms shall be provided.  All forms shall be constructed 

and maintained plumb and true to line, securely braced, tied, clamped and shored, 
and tight enough to prevent leakage of concrete.

2. Where applicable, undisturbed earth may be used in lieu of forms.
3. The deflection of the forms due to the weight of plastic concrete, placing 

equipment, and workmen shall be accurately figured and taken into account in 
the design of the forms so that finished concrete members will have surfaces, 
lines, planes, and elevations required within tolerances in accordance with ACI 
117.

4. Forms for walls and thrust restraints shall be designed structurally for the rate of 
placement of concrete.

5. All forms shall be removed prior to backfill unless the following conditions are 
met:
(a) As directed by the City.
(b) When constructed of unbrace plywood have a thickness of ½-inch or less, 

removal shall be optional unless otherwise directed by the City.
6. Forms shall be constructed so that they can be removed without damage to the 

concrete.
E. Formwork Accessories:

1. Forms shall be securely braced and tied with approved form ties that do not leave 
any parts within 3/4 inch of the surface of the concrete.  Wire ties and wood 
spreaders will not be permitted.

PART 3 - EXECUTION

3.01 REACTION ANCHORAGE AND BLOCKING
A. Piping and fittings with push-on or mechanical joints, or similar joints subject to 

internal pressure shall be blocked, anchored, or harnessed to preclude separation of 
joints.  
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B. All push-on and mechanical joint bends deflecting 11-1/4 degrees or more shall be 
provided with suitable blocking, anchors, joint harness, or other acceptable means for 
preventing movement of the pipe caused by internal pressure.

C. Concrete backing blocks shall extend from the fitting to solid undisturbed earth and 
shall be installed so that all joints and bolts are accessible for repair.

D. Standard Dimensions and Details:  The City’s standard details for backing blocks are 
provided for three (3) ranges of soil resistance.  The dimensions of backing blocks 
shall be as indicated on the following details:
1. 2,000 PSF Soil Resistance:  Unless otherwise indicated on the Drawings or in 

Section 01015 – Specific Project Requirements, backing blocks shall be 
constructed in accordance with the following details:
(a) Detail 02669-1 – Typical Backing Blocks for Tees and Plugs (2,000 PSF Soil 

Resistance).
(b) Detail 02669-2 – Typical Backing Blocks for Horizontal Bends (2,000 PSF 

Soil Resistance).
(c) Detail 02669-3 – Typical Straddle Block for 6 and 8-inch Pipe (2,000 PSF 

Soil Resistance).
(d) Detail 02669-4 – Typical Straddle Block for 12 and 16-inch Pipe (2,000 PSF 

Soil Resistance).
(e) Detail 02669-5 – Typical Straddle Block for 20, 24 and 30-inch Pipe (2,000 

PSF Soil Resistance).
2. 2,500 PSF Soil Resistance:  When the Design Professional can justify through 

geotechnical investigation, laboratory testing and analysis that the soil conditions 
within the project area meet or exceed a 2,500 pounds per square foot soil 
resistance, the backing blocks may be constructed in accordance with the 
following details.  These details may only be used if noted on the Drawings or in 
Section 01015 – Specific Project Requirements:
(a) Detail 02669-6 – Alternate Backing Blocks for Tees and Plugs (2,500 PSF 

Soil Resistance).
(b) Detail 02669-7 – Alternate Backing Blocks for Horizontal Bends (2,500 PSF 

Soil Resistance).
(c) Detail 02669-8 – Alternate Straddle Block for 6 and 8-inch Pipe (2,500 PSF 

Soil Resistance).
(d) Detail 02669-9 – Alternate Straddle Block for 12 and 16-inch Pipe (2,500 

PSF Soil Resistance).
(e) Detail 02669-10 – Alternate Straddle Block for 20, 24 and 30-inch Pipe 

(2,500 PSF Soil Resistance).
3. 3,000 PSF Soil Resistance:  When the Design Professional can justify through 

geotechnical investigation, laboratory testing and analysis that the soil conditions 
within the project area meet or exceed a 3,000 pounds per square foot soil 
resistance, the backing blocks may be constructed in accordance with the 
following details.  These details may only be used only if noted on the Drawings 
or in Section 01015 – Specific Project Requirements:
(a) Detail 02669-11 – Alternate Backing Blocks for Tees and Plugs (3,000 PSF 

Soil Resistance).
(b) Detail 02669-12 – Alternate Backing Blocks for Horizontal Bends (3,000 

PSF Soil Resistance).
(c) Detail 02669-13 – Alternate Straddle Block for 6 and 8-inch Pipe (3,000 PSF 

Soil Resistance).
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(d) Detail 02669-14 – Alternate Straddle Block for 12 and 16-inch Pipe (3,000 
PSF Soil Resistance).

(e) Detail 02669-15 – Alternate Straddle Block for 20, 24 and 30-inch Pipe 
(3,000 PSF Soil Resistance).

3.02 CONCRETE AND REINFORCING STEEL
A. Placing of Reinforcing Steel:

1. Before being installed in the final position, all metal reinforcements shall be free 
of mud, clay, ice, grease, oil, loose rust and scale, and other coatings that would 
reduce or destroy the bond.

2. Metal reinforcements shall be accurately formed and positioned to the required 
dimensions.

3. Steel reinforcements shall be accurately positioned as required and shall be 
secured against displacement by using annealed wire ties or suitable clips at all 
intersections. 

4. The steel reinforcements shall be supported by metal supports, spacers, or 
hangers. 

5. The legs on the metal chair supports shall be plastic coated.
B. Forms:

1. Verify lines, levels and centers before proceeding with formwork.
2. A coat of non-staining oil, lacquer, or other approved material shall be applied to 

protect form surface and to facilitate stripping.  Coating shall be applied in strict 
accordance with the directions of the manufacturer.

3. Forms shall be removed in such manner as to assure the complete safety of the 
structure. In no case shall supporting forms or shoring be removed until the 
concrete has acquired sufficient strength.

C. Placing of Concrete:
1. Only those methods and arrangements of equipment shall be used which will 

reduce to a minimum any segregation of coarse aggregate from the concrete.
2. Every consideration shall be given to the proper placement of all concrete and the 

proper care of all concrete after placement.
3. Concrete shall be deposited into the forms or on the grade as nearly as practicable 

in its final position and in such manner that the concrete will completely fill the 
forms.

4. Vibration shall not be used to move concrete in a horizontal direction after initial 
placement.

5. Concrete that has partially hardened or has been contaminated by foreign 
material shall not be deposited in the Work and shall be removed from the Site at 
no additional cost to the City.

6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall 
be provided at the bottom end so that concrete will drop vertically without 
segregation.

7. No water shall be added to the concrete for any reason at the job site that will 
result in exceeding the specified water-cement ratio.

8. Care shall be taken to assure proper concrete coverage of reinforcing steel as 
designed.

9. Placement operations shall be performed in such a manner as to prevent loose 
earth falling into the excavation during placement of concrete.
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10. Concrete that might contact forms or reinforcing steel during placement shall be 
placed by the use of trunks or pipes whenever the drop exceeds six (6) feet for 
unexposed work, or three (3) feet for exposed work.

11. When trunks or pipe are used, they shall be located at horizontal spacing of not to 
exceed ten (10) feet.

12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding 
two (2) feet in depth.

13. Placing of concrete in thrust restraints shall be done in such manner as to prevent 
"cold joints," both horizontally and vertically.

D. Vibrating:
1. Mechanical internal vibrators shall be used whenever possible in all formed 

concrete work.
2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty 

(20) inches to assure thorough consolidation of all concrete.
3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure 

penetration into the previous lift with vibration periods of from five (5) to fifteen 
(15) seconds.

4. Form vibration and/or hand spading will be required at points inaccessible for 
thorough internal vibration.

5. During placement of concrete, stand-by vibrators shall be immediately available 
in the event of mechanical failure in the vibrators being used.

3.03 RESTRAINED JOINTS
A. Use of restrained joints shall be as indicated on the Drawings.
B. Length of restrained joints shall be as indicated on the Drawings. 
C. Differing subsurface or physical conditions:  If the Contractor or City’s 

Representative discovers during performance of the Work that support for a backing 
block against undisturbed soil cannot be obtained, then use of restrained joint pipe 
may be necessary.  Refer to Section 00700 – General Conditions, Article 4:
1. The Contractor shall notify the City that a restrained joint may be required.
2. The Design Professional or the City shall provide the Contractor with the 

required length of restrained joints.
3. Calculations for the required length of restrained pipe shall be subject to approval 

by the City.

3.04 BACKFILL
A. To aid in the curing of concrete, a maximum of eight (8) inches of un-compacted 

backfill material may be placed over the concrete backing block.
B. No compaction shall occur or additional backfill placed over the backing block until 

the concrete has been in place for at least one (1) day.

3.05 SUPPORT FOR FITTINGS
A. Backing blocks, anchorages, or other supports for fittings installed in fills or other 

unstable ground, above grade, or exposed within structures, shall be provided as 
shown on the Drawings, required by the Construction Detail Drawings and as 
directed by the City.
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3.06 EXTERIOR COATINGS
A. All clamps, rods, bolts, and other metal accessories used in reaction anchorages, or 

joint harness subject to submergence or contact with earth or other fill material and 
not encased in concrete shall be protected from corrosion by two coats of approved 
coal tar epoxy applied in the field to clean, dry metal surfaces.  The first coat shall be 
dry and hard before the second coat is applied.  

B. Metal surfaces exposed above grade or within vaults shall be painted with one prime 
coat and two finish coats of a paint acceptable to the City.

DETAILS 02669-1 THROUGH 02669-15
ARE ON THE FOLLOWING 15 PAGES
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SECTION 03000 - MISCELLANEOUS CONCRETE 
 
PART 1 - GENERAL 

 
1.1 SCOPE 

A. The Contractor shall perform all concrete work as required to complete the work 
specified in the contract documents. 

B. This section covers miscellaneous concrete work associated with the construction of 
water, wastewater and stormwater infrastructure. This section does not apply to 
concrete work associated with surface restoration. See Section 02575 – Surface 
Restoration for concrete requirements associated with curb, gutter, sidewalk and street 
work. 

 
1.2 RELATED SECTIONS 

A. Section 03370 – Sanitary Sewer Manhole Construction. 
B. Section 03608 – Concrete Vaults. 

 
1.3 CODES AND STANDARDS 

A. The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only. 

B. American Society for Testing and Materials (ASTM): 
ASTM A615 Deformed and Plain Billet Steel Bars for Concrete Reinforcement. 
ASTM C31 Test Methods of Making and Curing Concrete Test Specimens in 

the Field. 
ASTM C33 Concrete Aggregates. 
ASTM C39 Test Method for Compressive Strength of Cylindrical Concrete 

Specimens. 
ASTM C94 Ready-Mixed Concrete. 
ASTM C143 Standard Test Method for Slump of Hydraulic-Cement Concrete. 
ASTM C150 Portland Cement. 

C. American Concrete Institute (ACI): 
ACI 304 Recommended Practice for Measuring, Mixing, Transporting and 

Placing Concrete. 
ACI 305 Committee Report on Hot-Weather Concreting. 
ACI 306 Committee Report on Cold-Weather Concreting. 
ACI 309 Recommended Practice for Consolidation of Concrete. 
ACI 318 Building Code Requirements for Reinforced Concrete. 
ACI 347 Recommended Practice for Concrete Formwork. 

 
1.4 SUBMITTALS 

A. Contractor shall submit product data for review on the following items required bythis 
Division: 
1. Laboratory name. 
2. Aggregate testing and gradation. 
3. Design mix. 

B. Product data shall be submitted in accordance with Section 01300 – Submittals. 
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PART 2 - PRODUCTS 
 
2.1 CEMENT 

A. Cement shall conform to ASTM C150, Type I, unless high early strength is required in 
which instance Type III shall be used. Cement may be bagged or bulk. 

2.2 FINE AGGREGATE 
A. Fine aggregate, clean natural sand, shall conform to ASTM C33 and have thefollowing 

gradation: 
Sieve % Passing % Retained 
3/8" 100 0 
#4 95-100 0-5 
#8 80-100 0-20 
#16 50-85 15-50 
#30 25-60 40-75 
#50 10-30 70-90 
#100 2-10 90-98 

 
2.3 COARSE AGGREGATE 

A. Clean crushed rock, washed gravel, or other inert granular material, except that clay and 
shale particles shall not exceed one percent. Coarse aggregate shall conform to ASTM C33 
and have the following gradation: 

 
Sq. Sieve % Passing % Retained 
3/4" 90-100 0-10 
3/8" 20-55 45-80 
#4 0-10 90-100 
#8 0-5 95-100 

 
2.4 WATER 

A. Potable water from a municipal or other public water supply district shall be used for mixing 
and curing. 

 
2.5 REINFORCING STEEL 

A. Reinforcing Steel: 
1. Reinforcing steel bars shall conform to the requirements of the following Standards and 

Grades: 
(a) ASTM A615: Grade 40 or 60. 
(b) ASTM A616: Grade 50 or 60. 

B. Bending details shall conform to ACI 318. 
 
2.6 FORMS AND FORMWORK ACCESSORIES 

A. Forms: 
1. Suitable and substantial forms shall be provided. All forms shall be constructed and 

maintained plumb and true to line, securely braced, tied, clamped and shored in order to 
prevent leakage of concrete and prevent deflection or displacement of forms during 
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placement of concrete. All exposed corners and edges shall have 1" fillets. All joints shall 
be mortar tight; open joints shall be sealed as required. 

2. Where applicable, undisturbed earth may be used in lieu of forms. 
3. The deflection of the forms due to the weight and rate of placing concrete, placing 

equipment, and workmen shall be accurately figured and taken into account in the design of 
the forms so that finished concrete members will have surfaces, lines, planes, and elevations 
required within tolerances in accordance with ACI 117. 

4. All forms shall be removed prior to backfill unless the following conditions are met: 
(a) As directed by the City. 
(b) When constructed of unbraced plywood having a thickness of ½-inch or less, removal 

shall be optional unless otherwise directed by the City. 
5. Forms shall be constructed so that they can be removed without damage to the concrete. 

B. Formwork accessories: 
1. Forms shall be securely braced and tied with approved form ties that do not leave any parts 

within 3/4 inch of the surface of the concrete. Wire ties and wood spreaders will not be 
permitted. 

 
2.7 CONCRETE MIX 

A. Concrete: 
1. Concrete shall conform to KCMO PW 2208 except as follows: 

(a) Limestone may be used as coarse aggregate. 
(b) Design strength of concrete shall be 4,500 psi or greater at 28 days. 
(c) Maximum slump shall be 4 inches. Determination of slump shall conform to ASTM 

C143. 
(d) Coarse Aggregate: 1-inch maximum. 
(e) Air entrainment admixture is required to provide 4 to 6 percent entrained air when 

placed, in conformance with ASTM C185. 
(f) Water reducing admixture is required. 

2. Ready mix concrete shall be supplied by a plant approved by the KCMO Public Works 
Department according to the Ready Mix Concrete Quality Management Plan. Submit ready 
mix concrete plant information in accordance with paragraph SUBMITTALS. 

3. Submit concrete mix design in accordance with KCMO PW 2208.C and in accordance with 
the paragraph SUBMITTALS. 

B. Concrete shall be delivered to the site inconformance with ASTM C94. 
 
PART 3 - EXECUTION 

 
3.1 REINFORCING STEEL AND CONCRETE 

A. Placing of Reinforcing Steel: 
1. Before being installed in the final position, all metal reinforcements shall be free of mud, 

clay, ice, grease, oil, loose rust and scale, and other coatings that would reduce or destroy 
the bond. 

2. Metal reinforcements shall be accurately formed and positioned to the required dimensions. 
All bars are to be accurately placed and securely tied at all intersections. 
All reinforcing steel shall be placed so it is covered with a minimum of 3” of concrete. 

3. Steel reinforcements shall be accurately positioned as required and shall be secured against 
displacement by using annealed wire ties or suitable clips at all intersections. 

4. The steel reinforcements shall be supported by metal supports, spacers, or hangers. 
5. The legs on the metal chair supports shall be plastic coated. 
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B. Forms: 
1. Verify lines, levels and centers before proceeding with formwork. 
2. A coat of non-staining oil, lacquer, or other approved material shall be applied to protect 

form surface and to facilitate stripping. Coating shall be applied in strict accordance with 
the directions of the manufacturer. 

3. Forms shall be removed in such manner as to assure the complete safety of the structure. In 
no case shall supporting forms or shoring be removed until the concrete has acquired 
sufficient strength. 

C. Placing of Concrete: 
1. Only those methods and arrangements of equipment shall be used which will reduce to a 

minimum any segregation of coarse aggregate from the concrete. 
2. Every consideration shall be given to the proper placement of all concrete and the proper 

care of all concrete after placement. 
3. Concrete shall be deposited into the forms or on the grade as nearly as practicable in its 

final position and in such manner that the concrete will completely fill the forms. 
4. Vibration shall not be used to move concrete in a horizontal direction after initial 

placement. 
5. Concrete that has partially hardened or has been contaminated by foreign material shall not 

be deposited in the Work and shall be removed from the Site at no additional cost to the 
City. 

6. When inclined chutes beyond the mixer are permitted by the City, a baffle shall be provided 
at the bottom end so that concrete will drop vertically without segregation. 

7. No water shall be added to the concrete for any reason at the job site that will result in 
exceeding the specified water-cement ratio. Any water withheld when batching the concrete 
shall be noted on the material delivery ticket. 

8. Care shall be taken to assure proper concrete coverage of reinforcing steel as designed. 
9. Placement operations shall be performed in such a manner as to prevent loose earth falling 

into the excavation during placement of concrete. 
10. Concrete that might contact forms or reinforcing steel during placement shall be placed by 

the use of trunks or pipes whenever the drop exceeds six (6) feet for unexposed work, or 
three (3) feet for exposed work. 

11. When trunks or pipe are used, they shall be located at horizontal spacing of not to exceed 
ten (10) feet. 

12. Concrete for thrust restraints shall be placed in horizontal layers not exceeding two (2) feet 
in depth. 

13. Placing of concrete in thrust restraints shall be done in such manner as to prevent "cold 
joints," both horizontally and vertically. 

D. Vibrating: 
1. In conformance with ACI 309, mechanical internal vibrators shall be used whenever 

possible in all formed concrete work. 
2. Vibrators shall be inserted at uniform spacing of twelve (12) inches to twenty (20) inches to 

assure thorough consolidation of all concrete. 
3. Vibrators shall be inserted and withdrawn vertically to a depth, which will assure 

penetration into the previous lift with vibration periods of from five (5) to fifteen (15) 
seconds. 

4. Form vibration and/or hand spading will be required at points inaccessible for thorough 
internal vibration. 

5. During placement of concrete, stand-by vibrators shall be immediately available in the event 
of mechanical failure in the vibrators being used. 
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E. No concrete shall be deposited below water. The excavation may be damp butshall 
contain no water. 

F. Concrete shall be conveyed from the mixer to the place of final deposit by methodswhich will 
prevent the separation or loss of materials. Retempering of concrete is not permissible. 

G. For formed surfaces, the Contractor shall break off ties, grout voids which are deeper than 
½" and chip out honeycombed areas to solid concrete and grout flush withformed surface. 

H. Curing shall be maintained continuously for seven days after placing concrete or until 
forms are removed and the surface finished. Concrete surface temperature is to be 
maintained between 50ºF and 100ºF for at least seven days. 

I. Concrete shall not be placed on iced or frozen subgrade or when the air temperature is 
below 20ºF. Concreting shall not be continued when the air temperature is below 45ºF 
unless the following conditions are attained: 
1. Mixing water shall be heated (to a maximum of 150ºF). 
2. Aggregates shall be heated until free of all ice and frost. 
3. The concrete temperature after mixing shall be between 50ºF and 70ºF if theair 

temperature is 20ºF to 45ºF. 
4. After the concrete is placed, it shall be covered, protected, and heated so as to 

maintain a minimum of 70ºF air temperature for the 24 hours and 50ºF air 
temperature for the next six days. Open-flame type heaters are not permitted. Heating 
equipment not vented outside of the covering will not bepermitted. 

5. Moist conditions shall be maintained during the heating period. 
6. All covering, heating equipment, etc., shall be on hand and approved by theEngineer 

before any concrete is placed. 
J. Calcium chloride, as an admixture, shall not be used. 
K. Exposed concrete is not to be placed in air temperatures above 100ºF. Cover, protect and cool 

work as to maintain the temperature of the concrete below 100ºF. The concrete temperature, 
after mixing, shall not be greater than 85ºF. Spray and/or shade aggregate piles and cool 
mixing water as required. 

 
3.2 CONCRETE TEST CYLINDERS 

A. All concrete test cylinders shall be provided by a certified testing laboratory. The 
testing of test cylinders, including transportation, shall be paid for by the Contractor. 

B. The laboratory shall make at least three test cylinders for each day's pour in excess of 10 
cubic yards of each class of concrete, and three test cylinders for each additional 50 cubic 
yards or major fraction thereof, as directed by the Engineer. 

C. The laboratory shall ship the test cylinders to the laboratory on the second day, where the 
laboratory shall proceed to cure until tested. One cylinder shall be tested on the seventh day, 
and the remaining cylinders shall be tested on the 28th day. The test cylinders shall be 
identified at the time cast, and as to which pour is represented. Unsatisfactory tests of 
cylinders shall make the concrete represented subject to rejection, with consequent removal 
and replacement required. 

D. Concrete test cylinders shall be cast and tested in accordance with ASTM C31 and C39. The 
testing laboratory shall furnish four copies of test reports for test cylindersand distributed as 
follows: 
1. 2 copies – City. 
2. 2 copies – Contractor. 
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3.3 CLEANUP 
A. Cleanup operations shall be conducted in accordance with Section 01566 – 

Cleanup Operations 
 
 
 
 
 

END OF SECTION 
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