DESIGN PROFESSIONAL SERVICES AGREEMENT
PROJECT NO. 81000819 / CONTRACT NO. 1443
WASTEWATER SCADA
WATER SERVICES DEPARTMENT

This design professional services agreement is between KANSAS CITY, MISSOURYI, a constitutionally
chartered municipal corporation (“City”), and Black & Veatch Corporation (“Design Professional”).
City and Design Professional agree as follows:

PARTI
SPECIAL TERMS AND CONDITIONS
Sec. 1. Project description,

A. The services to be provided under this Agreement are for the following project (Project) and
purpose: Develop an approach that adapts and separates water and wastewater Supervisory
Control and Data Acquisition (SCADA) systems while expanding the existing capability to
improve operations. It is also the basis for additional automation schemes. The Design
Professional will develop the Conceptual Design Report, preliminary and final construction
bidding documents, Construction Phase and Resident Phase Services, and follow-up auditing.
The project consists of the central platform and communications backhone for up to 5 sites.
The Engineer may be requested to provide additional design and construction phases related
to further expansion.

Sec. 2. Services to be performed by Design Professional. Design Professional shall perform the
following Scope of Services:

A. Design Professional shall perform Scope of Services listed on Attachment A.

B. Submit all documents, including plans, design drawings, specifications, reports,
maps, models and renderings in the form requested by City. A list with the specific
requirements is included in Attachment B.

C. City shall have the right to inspect and review the work being done and to consult
with Design Professional at any reasonable time. Conferences will be held at the
request of City or Design Professional.

D. If it is determined to be in the best interest of the work, Design Professional shall
replace the project manager or any other employee of the Design Professional,
Subcontractors, Suppliers or other persons or organizations performing or furnishing
any of the work on the project upon written request by the City.

Sec, 3. Term. Unless sooner terminated as provided herein, and unless specific dates for providing
services are identified in this Agreement, this Agreement shall remain in force for a period which may
reasonably be required for the completion of the services to be provided by Design Professional under
the Scope of Services. Work under this agreement shall begin upon written Notice to Proceed.
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Sec, 4, Compensation and Reimbursables.

A. The maximum amount that City shall pay Design Professional under this Agreement is
$1,370,672.00, as follows:

1.
2.

$842,258.00 for the services performed by Design Professional under this Agreement.

For Design Professional services described in the Scope of Services, City shall pay
Design Professional compensation amounting to actual salary of personnel for time
charges directly to the project, times an approved multiplier. The multiplier to be used
shall not exceed 3.04. Engineering Fee Summary and schedule of position classifications
and the salary range for each position is included as a part of Attachment C.

Actual reasonable expenses incurred by Design Professional directly related to Design
Professional’s performance under this Agreement, to include only the following, in an
amount not to exceed $293,414.00. The following are the reimbursable expenses that
City has approved: Subcontractor direct costs paid by Design Professional, outside
reproduction of final deliverables, local transportation in the project area, and non-local
travel expenses for the cyber security specialist. Subcontractors office personnel labor
costs shall be included in the unit prices for field investigation work.

Design Professionals’ maximum amount shown in Sec. 4, Compensation and
Reimbursables, includes a total allowance amount of Two Hundred Thirty-Five
Thousand Dollars ($235,000.00) for Optional Services not yet authorized by the City
that may be required throughout the course of work. This allowance amount will not be
utilized by Design Professional unless specifically authorized in writing by the City to
perform Optional Services. Optional Services will not be performed, nor is the Design
Professional approved to utilize any allowance monies unless the City provides written
authorization to Design Professional that includes the scope of work for each optional
task to be performed and a maximum billing limit for compensation that has been
mutually agreed upon.

Compensation for all Optional Services will be based on the actual salary of office
personnel for time charges directly to the project, times an approved multiplier. The
multiplier to be used shall not exceed 3.04. Engineering Fee Summary and schedule of
position classifications and the salary range for each position is included as a part of
Attachment C. The amount billed for each Optional Service shall not exceed the amount
established for it without further written authorization. Additional amounts for Optional
Services may be authorized, if deemed by CITY to be necessary, as the work progresses,

6. City is not liable for any obligation incurred by Design Professional except

as approved under the provisions of this Agreement.

B. Method of Payment.
Design Professional shall invoice City monthly setting forth the total effort expended on an
hourly basis and all actual reasonable expenses incurred and allowed under this Agreement.
Each invoice shall provide the subtotal of the hours and costs invoiced by the Design
Professional for each Task Series identified in Attachment A and a sum total of hours and
costs for each invoice period. Design Professional shall submit a copy of invoices received
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from its subcontractors with labor hours per person, salary rate per person, effective salary
multiplier, and direct expenses for each Task Series. Design Professional shall also submit
monthly project status report with each monthly invoice containing the information defined
in Attachment A. City, upon approving the invoice, shall remit payment.

C. Condition Precedent to Payment.

1. It shall be a condition precedent to payment of any invoice from Design Professional
that Design Professional is in compliance with, and not in breach or default of, all terms,
covenants and conditions of this Agreement. If damages are sustained by City as a result
of breach or default by Design Professional, City may withhold payment(s) to Design
Professional for the purpose of offset until such time as the exact amount of damages due
City from Design Professional may be determined.

2.  No request for payment will be processed unless the request is in proper form, correctly
computed, accompanied by a monthly status report, and is approved as payable under
Agreement. City is not liable for any obligation incurred by Design Professional except
as approved under the provisions of this Agreement.

3.  No request for payment will be processed unless it is accompanied by a copy of the most
recent 00485.01 M/WBE Monthly Utilization Report submitted to the City’s Human
Relations Department.

Sec. 5. Notices. All notices required by this Agreement shall be in writing and sent to the following:

City:

Water Services Department
Terry Leeds, Director

4800 E. 63™ Street

Kansas City, MO 64130
Phone: (816) 513-0528
Facsimile: (816) 513-0288

E-mail address: terry.leeds@kcmo.org

Design Professional:

Black & Veatch Corporation

Contact: Patrick ONeill, Client Director

Address: 8400 Ward Parkway, Kansas City, MO 64114
Phone: (913) 458-4308

E-mail address: oneillpa@bv.com

All notices are effective (a) when delivered in person, (b) upon confirmation of receipt when transmitted
by facsimile transmission or by electronic mail, (c) upon receipt after dispatch by registered or certified
mail, postage prepaid, (d) on the next business day if transmitted by overnight courier (with
confirmation of delivery), or (e) three (3) business days after the date of mailing, whichever is earlier.

Sec. 6. Merger. This Agreement consists of Part I, Special Terms and Conditions and any Attachments
and any documents incorporated by reference; and Part II, Standard Terms and Conditions. This
Agreement, including any Attachments and incorporated documents, constitutes the entire agreement
between City and Design Professional with respect to this subject matter.

Design Prof. Service Agreement Part 1 102014
Modified for WSD07242017 3of6 Contract Central



Sec, 7. Conflict Between Agreement Parts. In the event of any conflict or ambiguity between the
Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part IT of this
Agreement, Part I will be controlling.

Sec. 8. Responsibilities of City. City shall:

A. Make available to Design Professional all existing records, maps, plans, and other
data possessed by City when such are necessary, advisable, or helpful to Design
Professional in the completion of the work under this Agreement.

B. Designate in writing a person to act as City representative with respect to the work to
be performed under this Agreement; with such person having complete authority to
transmit instructions, receive information, interpret and define City’s policies and
decisions with respect to the materials, equipment elements and systems pertinent to
the work covered by this Agreement, and the responsibility to be available to inspect
and review the work and to consult with Design Professional at any reasonable time.

Provide standard City forms as required.

Provide City — Licensed Geographical Information System Data set forth in
Attachment D, incorporated into this Agreement.

o o

Sec. 9. Attachments to Part I. The following documents are attachments to Part I of this Agreement
and are attached hereto and incorporated herein by this reference:

Attachment A — Scope of Services
Attachment B — Electronic Format Requirements
Attachment C — Engineering Fee Summary and Schedule of Position Classifications
Attachment D - Licensed Geographical Information System Data
Attachment E — HRD Documents
1. 00450 HRD Form 08: Contractor Utilization Plan/Request for Waiver
2. 00450.01: Letter of Intent to Subcontract
3. 00460 HRD Form 10: Timetable for MBE/WBE Utilization
. 00470 HRD Form 11: Request for Modification or Substitution
. 01290.14: Contractor Affidavit for Final Payment
. 01290.15: Subcontractor Affidavit for Final Payment
Attachment F — Employee Eligibility Verification Affidavit
Attachment G — Non-Construction Subcontractors Listing

N

Sec. 10. Subcontracting. Design Professional agrees that it will only subcontract with the
subcontractor(s) it has listed on the “Subcontractor List Non-Construction”, contained in Attachment
G.

Sec. 11. Minority and Women’s Business Enterprises. City is committed to ensuring that minority
and women’s business enterprises (M/WBE) participate to the maximum extent possible in the
performance of City contracts. If M/WBE participation goals have been set for this Agreement, Design
Professional agrees to comply with all requirements of City’s M/WBE Program as enacted in City’s
Code Sections 3-421 through 3-469 and as hereinafter amended. Design Professional shall make its
Design Prof. Service Agreement Part]1 102014

Modified for WSD(07242017 4 of 6 Contract Central



good faith efforts in carrying out this policy by implementing its contractor utilization plan, which is
attached as Attachment E. If Design Professional fails to achieve the M/WBE goals stated in its
contractor utilization plan, as amended, the City will sustain damages, the exact extent of which would
be difficult or impossible to ascertain or estimate at the time of execution of this contract. Therefore, in
order to liquidate those damages, the monetary difference between the amount of the M/WBE goals set
forth in this contractor utilization plan, as amended, and the amount actually paid to qualified MBEs and
WBEs for performing a commercially useful function will be deducted from the Design Professional’s
payments as liquidated damages. In determining the amount actually paid to qualified MBEs and
WBES, no credit will be given for the portion of participation that was not approved by the Director of
City’s Human Relations Division, unless the Director determines that the Design Professional acted in
good faith. No deduction for liquidated damages will be made when, for reasons beyond the control of
the Design Professional, the M/WBE participation stated in the Contractor Utilization Plan, as amended
and approved by the Director, is not met.

Sec. 12, Professional services certification. Code Section 2-83, prohibiting Agreements with certain
attorneys, architects, engineers and other professionals thereunder, shall apply to this Agreement.
Design Professional certifies that it is not an architect, engineer, or other professional, exclusive of
medical doctors or appraisers, who at the time of the issuance of the Agreement, serves as an expert
witness for any litigation against City, and that it will not serve as an expert witness for any litigation
against City during the term of this Agreement.

Sec. 13. Effectiveness; Date. This Agreement will become effective when the City’s Director of
Finance has signed it. The date this Agreement is signed by the City’s Director of Finance will be
deemed the date of this Agreement.

Each party is signing this Agreement on the date stated opposite that party’s signature.
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THIS AGREEMENT CONTAINS INDEMNIFICATION PROVISIONS

DESIGN PROFESSIONAL
I hereby certify that I have authority to execute

this behalf of D lgn Professional
. _ 7
Date: é Z%Zk{é By: @

Name: _Patrick O’Neill
Title: Associate Vice President

KANSAS CITY, MISSOURI
e & 2N By ?ﬂe;; Lort—

Name: Terrv Le

Title: Director of Water Services

Approved as to fo

Assistant City Attov

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to
which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the
Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the
obligation hereby incurred.

.G( Director of Finance Date
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PART Il
STANDARD TERMS AND CONDITIONS
Sec. 1. General Indemnification.

A. For purposes of this Section 1 only, the
following terms shall have the meanings
listed:

1. Claims means all claims, damages,
liabllity, losses, costs and expenses, court
costs and reasonable attorneys' fees,
including attorneys’ fees incurred by the
City in the enforcement of this indemnity
obligation.

2. Deslgn Professional’s Agents means
Design Professional’s officers, employees,
subcontractors, subconsultants,
successors, assigns, invitees, and other
agents.

3. Clty means City, its Program
Manager/Construction Advisor and any of
their agents, officials, officers and
employees.

B. Design Professional’s obligations under
this Section with respect to indemnification
for acts or omissions, including negligence, of
City shall be limited to the coverage and
limits of General (not Professional) Liability
insurance that Design Professional is
required to procure and maintain under this
Agreement. Design Professional affirms that
it has had the opportunity to recover the
costs of the liability insurance requirsd in this
Agreement in its contract price.

C. Design Professional shall defend,
indemnify and hold harmless City from and
against all Claims arising out of or resulting
from all acts or omissions in connection with
this Agreement caused in whole or in part by
Design Professional or Deslgn Professional’s
Agents, regardless of whether or not caused
in part by an act or omigsion, including
negligence, of City. Deslgn Professional is
not obligated under this Section to indemnify
City for the sole negligence of City.
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D. Nothing in this section shall apply to
indemnification for professional
negligence which is specified in a
separate provision of this Agreement.

E. In no event shall the language in this
saction constitute or be construed as
a waiver or limitation of the City's
rights or defenses with regard to
sovereign immunity, governmental
immunity, or cther official immunities
and protections as provided by the
federal and state constitutions or by
law.

Sec. 2. Indemnification for Professional
Negligence.

Design Professional shall indemnify, and hold
harmless City and any of its agencies,
officials, officers, or employees from and
against all claims, damages, liability, losses,
costs, and expenses, Including court costs
and reasonable attorneys' fees, to the extent
caused by any negligent acts, errors, or
omissions of the Design Professional, its
officers, employees, subconstiltants,
subcontractors, successors, assigns, invitees
and other agents, in the performance of
professional services under this Agreement,
Design Professional is not obligated under
this Section to indemnify City for the
negligent acts of City or any of its agencies,
officials, officers, or employees.

Sec 3. Insurance.

A. Design Professional shall procure and
maintain in effect throughout the duration of
this Agreesment, and for a period of two (2)
years thereafter, insurance coverage not less
than the types and amounts specified below.
In the event that additional insurance, not
specified herein, is required during the term
of this Agreement, Design Professional shall
supply such insurance at City's cost. Policies
containing a Self-Insured Retention are
unacceptable to City unless City approves in
writing the Design Professional Self-Insured
Retention.
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1. Commercial General Liability Insurance:

with limits of $1,000,000 per occurrence
and $2,000,000 aggregate, written on an
“occurrence” basis. The policy shali be
written or endorsed to include the following
provisions:

a. Severabillity of Interests Coverage
applying to Additional Insureds

b. Per Project Aggregate Liability Limit or,
where not available, the aggregate limit
shall be $2,000,000

¢. No Contractual Liability Limitation
Endorsement

d. Additional Insured Endorsement, ISO
form CG20 10, or its equivalent

2. Worker's Compensation Insurance: as
required by statute, including Employers
Liability with limits of:

Workers Compensation Statutory
Employers Liability

$100,000 accident with limits of:
$500,000 disease-policy limit
$100,000 disease-each employee

3. Commercial Automobile Liability
Insurance: with a limit of $1,000,000
written on an “occurrence” basis, covering

ownead, hired, and non-owned automobiles.

If the Design Professional owns vehicles,
coverage shall be provided on an “any
auto” basis. If the Design Professional
does not own any vehicles, coverage shall
be provided on a “hired autos” and
“nonowned autos® basis. The insurance
will be written on a Commercial Business
Auto form, or an acceptable equivalent,
and will protect against claims arising out
of the operation of motor vehicles, as to
acts done in connection with the
Agreement, by Design Professional.

4. Professional Liabllity Insurance with

limits Per Claim/Annual Aggregate of
$1,000,000.
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B. The Commercial General Liability
Insurance specified above shall provide that
City and its agencies, officials, officers, and
employees, while acting within the scope of
their authority, will be named as additional
insureds for the services performed under
this Agreement. Design Professional shall
provide to City at execution of this Agreement
a certificate of insurance showing all required
endorsements and additional Insureds. The
certificates of insurance will contain a
provision stating that should any of the
policles described in the certificate be
cancelled before the expiration date thereof,
notice will be delivered In accordance with
the policy provisions.

C. The Commercial General Liabllity and
Commercial Automobile Liability insurance
specified above shall contain a cross-liability
or severabllity of interest clause or
endorsement and shall contain a provision or
endorsement that the costs of providing the
insureds a defense and appeal, including
attorneys’ fees, as Insureds, shall be
supplementary and shall not be included as
part of the policy limits but shall remain the
insurer's responsibllify. Insurance covering
the specified additional insureds shall be
primary insurance, and all other insurance
carried by the additional insureds shall be
excess insurance. With respect to
Commercial Automobile Liability, Commercial
General Liability, and any Umbrella Liability
Insurance, Design Professional shall require
its insurance carrier(s) to waive all rights of
subrogation against City and its agencies,
officials, officers, and employees.

D. All insurance coverage must be written by
companies that have an A.M. Best's rating of
“A-V" or better, and are licensed or approved
by the State of Missour! to do business in
Missouri.

E. Design Professional’s failure to maintain
the required insurance coverage will not
relieve Contractor of its contractual obligation
to iIndemnify the City pursuant to Sections 1
and 2. If the coverage afforded is cancelled
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or changed or its renewal is refused, Design
Professional shall give at least 30 days prior
written notice to City. In the event of Design
Professional's failure to maintain the required
insurance in effect, City may order Design
Professional to immediately stop work, and
upon ten (10) days notice and an opportunity
to cure, may pursue its remedies for breach
of this Agreement as provided for herein and
by law.

F. In no event shall the language in this
Section constitute or be consfrued as a
waiver or limitation of the City’s rights or
defenses with regard to sovereign immunity,
governmental immunity, or other official
immunities and protections as provided by
the federal and state constitutions or by law.

Sec. 4. Design Standards and
Endorsement.

A. Except as otherwise directed in writing by
City, in the performance of services under
this Agreement, Design Professional shall
comply with all design standards required by
federal, state, local laws or codes including
but not limited to all applicable provisions of:

1. Title Il of the 2010 ADA Standards for
Accessible Design as amended from
time to time;

2. the Clean Air Act{42 U.S.C. 7401 et
seq. and the Clean Water Act (33
U.S.C. 1251 ef seq.

3. the Missouri Clean Water Law
(Chapter 644 RSMo) together with
any accompanying regulation(s)
contalned in the Missouri Code of
State Regulations (CSR Title 10), as
well as any implementing permits;
and

4. Kansas City Code Sec. 3-71. LEED
gold standard.

Design Professional shall notify and explain
to City any applicable exceptions under these
acts.

B. Design Professional shall use

all design standards recognized and used in
the industry in the performance of services
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under this agreement. Design Professional
shall endorse all plans and specifications, or
estimates, and engineering data furnished
under this Agreement if prepared by Design
Professional. All subcontractors as
appropriate shall endorse their respective
plans and specifications, or estimates, and
engineering data furnished for the Plan or
Project.

C. Design Professional shall monitor quality
assurance for their design services and shall
revise the design and plans at their own
expense In case of error or oversight in
design by Design Professional or any
subcontractor to Design Professional.

Sec. 5. Copyright and Ownership of
Documents.

A. Design Professional shall on its behalf
and on behalf of its employees and agents,
promptly communicate and disclose to City
all computer pregrams, documentation,
software and other copyrightable works and
all discoveries, improvements and inventions
conceived, reduced to practice or made by
Design Professionals or Iits agents, whether
solely or jointly with others, during the term of
this Agreement resulting from or related to
any work Deslgn Professional or its agents
may do on behalf of Clty or at its request. All
inventions and copyrightable works that
Design Professional is obligated to disclose
shall be and remaln entirely the property of
City. It is agreed that ali inventions and
copyrightable works are works made for hire
and shall be the exclusive property of City,
Design Professional hereby assigns to City
any rights it may have in such copyrightable
works. Design Professional shall cooperate
with City In obtalning any copyrights or
patents.

B. Original documents, including plans,
specifications, reports, maps, models and
renderings, including electronic media,
prepared or obtained under the terms of this
Agreement shall be delivered to and become
the property of City and basic survey notes,
diarles, sketches, charts, computations and
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other data shall be made available upon
request by City without restriction or limitation
of their use. There shall be no legal
limitations upon City in the subsequent use of
the documents or ideas developed in the
documents. In the event that any of the
documents are reused by City, the
nameplates or other identification to the
Design Professional will be removed and the
Design Professional will be released of
subsequent liabilities. In the event that any
of the design drawings are reused or
modified by City, the name plates or other
identification to the Design Professional will
be removed.

Sec. 6. Governing Law.

This Contract shall be construed and
governed in accordance with the laws of the
State of Missouri without giving effect to
Missouri's choice of law provisions. The City
and Design Professional: (1) submit to the
Jurisdiction of the state and federal courts
located In Jackson County, Missouri; (2)
waive any and all objections to Jurisdiction
and venue; and (3) will not raise forum non
conveniens as an objection to the location of
any litigation.

Sec. 7. Compllance with Laws.

Design Professional shall comply with all
federal, state and local laws, ordinances and
regulations applicable to the work and this
Agreement.

Sec. B. Termination for Convenience.

A. City may, at any time upon ten (10) days
notice to Design Professional specifying the
effective date of termination, terminate this
Agreement, in whole or in part. If this
Agreement is terminated by City, City shall
be liable only for payment for services
rendered before the effective date of
termination. Design Professional shall
prepare an accounting of the services
performed and money spent by Design
Professional up to the effective date of
termination and shali retumn to City any
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remaining sums within thirty (30) days of
such date.

B. If this Agreement is terminated prior to
Design Professional’'s completion of services,
alt work or materials prepared or obtained by
Design Professional pursuant to this
Agreement shall become City's property.

C. If this Agreement is terminated prior to
Design Professional’s completion of the
services to be performed hereunder, Design
Professional shall return to City and sums
paid in advance by City for services that
would otherwise have had to be rendered
between the effective date of termination and
the original ending date of the Agreement.
Design Professional shall prepare an
accounting of the services performed and
money spent by Design Professional up to
the effective date of termination and shall
return to City any remaining sums within
thirty (30) days of such date.

Sec. 9. Default and Remedies.

If Design Professional shall be in default or
breach of any provision of this Agreement,
City may terminate this Agreement, suspend
City’s performance, withhold payment or
invoke any other legal or equitable remedy
after giving Design Professional notice and
opportunity to correct such default or breach.

Sec. 10. Walver.

Waiver by City of any term, covenant, or
condition hereof shall not operate as a waiver
of any subsequent breach of the same or of
any term, covenant or condition. No term,
covenant, or condition of this Agreement can
be waived except by written consent of City,
and forbearance or indulgence by City in any

‘regard whatsoever shall not constitute a

waiver of same to be performed by Design
Professional to which the same may apply
and, until complete performance by Design
Professional of the term, covenant or
condition, City shall be entitied to Invoke any
remedy avallable to it under this Agreement
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or by law despite any such forbearance or
indulgence.

Sec. 11. Acceptance.

No payment made under this Agreement
shall be proof of satisfactory performance of
the Agreement, either wholly or in part, and
no payment shall be construed as
acceptance of deficient or unsatisfactory
work.

Sec. 12. Modification.

Unless stated otherwise in this Agreement,
no provision of this Agreement may be
waived, modified or amended except in
writing signed by City.

Sec. 13. Headlngs; Construction of
Agreement.

The headings of each section of this
Agreement are for reference only. Unless
the context of this Agreement clearly requires
otherwise, all terms and words used herein,
regardless of the number and gender in
which used, shall be construed to include any
other number, singular or plural, or any other
gender, masculine, feminine or neuter, the
same as if such words had been fully and
properly written in that number or gender.

Sec. 14. Severabllity of Provisions.

Except as specifically provided in this
Agreement, all of the provisions of this
Agreement shall be severable. In the event
that any provigion of this Agreement is found
by a court of competent jurisdiction to be
unconstifutional or unlawful, the remaining
provisions of this Agreement shall be valid
unless the court finds that the valid provisions
of this Agreement are so essentlally and
inseparably connected with and so
dependent upon the invalid provisions(s) that
it cannot be presumed that the parties to this
Agreement could have included the valid
provisions without the invalid provision(s); or
unless the court finds that the valid
provisions, standing alone, are incapable of
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being performed in accordance with the
intentions of the parties.

Sec. 15. Records.
A. For purposes of this section:

1. “City" shall mean the City Auditor, the
City's Internal Auditor, the City's Director of
Human Relations, the City Manager, the
City department administering this Contract
and their delegates and agents.

2, "Record” shall mean any document,
book, paper, photograph, map, sound
recordings or other material, regardless of
physical form or characteristics, made or
received in connection with this Contract
and all Contract amendments and
renewals.

B. Design Professional shall maintain and
retain all Record for a term of five (5) years
that shall begin after the expiration or
termination of this Contract and all Contract
amendments. City shall have a right to
examine or audit all Records and Design
Professlonal shall provide access to City of
all Records upon ten (10) days wrlitten notice
from the City.

C. The books, documents and records of
Design Professional in connection with this
Agreement shall be made available to the
City Auditor, the City's Internal Auditor, the
City's Director of Human Relatlons and the
City department administering this
Agreement within ten (10) days after the
written request is made.

Sec. 16. Affirmative Action.

If this Contract exceeds $300,000.00 and
Design Professional employs fifty (50) or
more people, Design Professional shall
comply with City's Affirmative Action
requirements in accordance with the
provisions of Chapter 3 of City's Code, the
rules and regulations relating to those
sections, and any additions or amendments
thereto; in executing any Contract subject to
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said provisions, Design Professional warrants
that it has an affirmative action program In
place and will maintain the affirmation action
program in place for the duration of the
Contract. Design Professional shall not
discriminate against any employee or
applicant for employment because of racs,
color, sex, religion, national origin or
ancestry, disability, sexual orientation,
gender identity or age in a manner prohibited
by Chapter 3 of City's Code. Design
Professional shall:

1. Submit, in print or electronic format,
a copy of Design Professional's
current certificate of compliance to the
City's Human Relations Department
(HRD) prior to receiving the first
payment under the Contract, unless a
copy has already been submitied to
HRD at any point within the previous
two calendar years. If, and only if,
Design Professional does not
possess a current certification of
compliance, Design Professional shall
submit, in print or electronic format, a
copy of Iits affirmative action program
to HRD prior to receiving the first
payment under the Contract, unless a
copy has already been submitted to
HRD at any point within the previous
two calendar years.

2. Require any Subcontractor
awarded a subcontract exceeding
$300,000.00 to affirm that
Subcontractor has an affirmative
action program in place and will
malintaln the affirmative action
program in place for the duration of
the subcontract.

3. Obtain from any Subcontractor
awarded a subcontract exceeding
$300,000.00 a copy of the
Subcontractor's current certificate of
compliance and tender a copy of the
same, in print or electronic format, to
HRD within thirty {(30) days from the
date the subcontract Is executed. [f,
and only if, Subcontractor does not
possess a current certificate of
compliance, Design Professional shall
obtain a copy of the Subcontractor’s
affirmative action program and tender
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a copy of the same, in print or
electronic format, to HRD within thirty
(30) days from the date the
subcontract is executed.

City has the right to take action as
directed by City's Human Relations
Department to enforce this provision. If
Design Professional falls, refuses or
neglects to comply with the provisions of
Chapter 3 of City's Code, then such
failure shall be deemed a total breach of
this Contract and this Contract may be
ferminated, canceled or suspended, in
whole or in part, and Design Professional
may be declared ineligible for any further
contracts funded by City for a period of
one {1) year. This is a material term of
this Contract.

Sec. 17. Tax Compliance.

Design Professional shall provide proof of
compliance with the City’s tax ordinances
administered by the City's commissioner of
revenue as a precondition to the City making
the first payment under this Agreement or
any Agreement renewal when the total
Agreement amount exceeds $150,000.00. If
Design Professional performs work on an
Agreement that is for a term longer than one
year, the Design Professional also shall
submit to the city proof of compliance with
the City’s tax ordinances administered by the
Clty’'s commissioner of revenue as a
condition precedent to the city making final
payment under the Agresment.

Sec. 18. Assignabllity and
Subcontracting.

(a) Assignability. Design Professional shall
not assign or transfer any part or alt of
Design Professional’s obligation or interest in
this Contract without prior written approval of
City. If Design Professional shall assign or
transfer any of its obligations or interests
under this Contract without the City's prior
written approval, it shall constitute a material
breach of this Contract. This provision shall
not prohibit Design Professional from
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subcontracting as otherwise provided for
herein.

(b) Subcontracting. Design Professional
shall not subcontract any part or all of Design
Professional's obligations or interests in this
Contract unless the subcontractor has been
identified in a format required by City. If
Deslgn Professlonal shall subcontract any
part of Deslign Professional's obligations or
interests under this Contract without having
identified the subcontractor, it shall constitute
a material breach of this Contract. The
utilization of subcontractors shall not relieve
Design Professional of any of its
responsibilities under the Contract, and
Design Professional shall remain responsible
to City for the negligent acts, errors,
omissions or neglect of any subcontractor
and of such subcontractor’s officers, agents
and employees. City shall have the right to
reject, at any point during the term of this
Contract, any subcontractor identified by
Design Professional, and to require that any
subcontractor cease working under this
Contract. City's right shall be exercisable in
its sole and subjective discretion. City shali
not be obligated to pay or be liable for
payment of any monies which may be due to
any subcontractor. Design Professional shall
include in any subcontract a requirement that
the subcontractor comply with all
requirements of this Contract in performing
Design Professional’s services hereunder.

Sec. 19. Conflicts of Interest.

Dasign Professional certifies that no officer or
employee of City has, or will have, a direct or
indirect financial or personal Iinterest In this
Agreement, and that no offlcer or employee
of City, or member of such officer's or
employee’s immediate family, either has
negotiated, or has or will have an
arrangement, concerning employment to
perform services on behalf of Design
Professional in this Agreement.

Sec. 20. Conflict of Interest - Cartification.
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Design Professional certifies that Design
Professional is not an expert witness for any
party in litigation against the City at the time
of the issuance of this Contract.

Sec. 21. Buy American Preference.

It is the policy of the city that any
manufactured goods or commodities used or
supplied in the performance of any city
Agreement or any subcontract hereto shall
be manufactured or produced in the United
States whenever possible.

Sec. 22. Independent Contractor.

Design Professional is an Independent
contractor and Is not City’'s agent. Design
Professional has no authority to take any
actlon or execute any documents on behalf of

City.

Section 23.
Verlification.

Employee Eligibility

If this Contract exceeds five thousand
dollars($5,000.00), Design Professional shall
execute and submit an affidavit, in a form
prescribed by City, affirming that Design
Professional does not knowingly employ any
person in connection with the contracted
services who does not have the legal right or
authorization under federal law to work in the
United States as definedin 8 U.S. C. §
1324a(h)(3). Design Professional shall attach
to the affidavit documentation sufficlent to
establish Design Professional’s enroliment
and participation in an electronic verification
of work program operated by the United
States Department of Homeland Security (E-
Verify) or an equivalent federal work
authorization program operated by the United
States Department of Homeland Security to
verify information of newly hired employees,
under the Immigration Reform and Control
Act of 1986. Design Professional may obtain
additional information about E-Verify and
enroll at hitp://www.uscis.qov/e-verify . For
those Design Professionals enrolled in E-
Verify, the first and last pages of the E-Verify
Memorandum of Understanding that Design
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Professional will obtain upon successfully
enrolling in the program shall constitute
sufficient documentation for purposes of
complying with this Section. Design
Professional shall submit affidavit and
attachments to City prior to execution of the
contract, or at any point during the term of
the Contract if requested by City.

Deslgn Prof. Service Agreement Part Il 080513
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ATTACHMENT A

SCOPE OF SERVICES
Owner: City of Kansas City, Missouri, Water Services Department
Design Professional: Black & Veaich
WSD Contract No: 1443
WSD Project No: 81000819

A. SCOPE_OF SERVICES. The services to be performed by the ENGINEER under this
AGREEMENT consist of the Five (5) phases, as stated below. Further, it is understood and agreed
that the date of commencement, rate of progress and the time of completion of the work to be done
hereunder are essential provisions of this AGREEMENT; and it is further understood and agreed that
the work which is the subject of this AGREEMENT shall commence upon execution of this
AGREEMENT and receipt of a Notice to Proceed.

Basic services to be provided by ENGINEER under this AGREEMENT for the Project are as follows:
= Phase 0 — Conceptual Design and Planning Services
¢ Phase 1 — Preliminary Design
e Phase 2 — Final Design, Equipment Procurement, and Bid Phase

A.1 Conduct Project Administration Services. Design Professional will provide the management
functions required to successfully complete all phases of the work, including all project
correspondence with the City; Status Reports, consultation with the City’s staff; supervision and
coordination of services; implementation of a project specific work plan, procedures, and a
quality control/quality assurance plan; scheduling and assignment of personnel resources,
administration and coordination of subconsultants, continuous monitoring of work progress; and
invoicing for the work performed. The Scope of Services and the subtasks discussed below
explicitly set forth what ENGINEER will perform and does not implicitly put additional
responsibilities or duties upon ENGINEER.

A.2 Project Schedule.
Phase 0 - Conceptual Design — 180 calendar days

Phases 1 and2 - Preliminary Design, Final Design, and Bidding — 360 calendar days

A.J3 Cost Estimating. All opinions of probable equipment, implementation, and lifecycle cost
developed for the conceptual study, equipment procurement costs, preliminary design
construction costs, final design construction costs, and engineer’s bid estimates will follow the
recommendations of the Association for the Advancement of Cost Engineering (AACE)
International Recommended Practice No. 18R with regard to methodology and accuracy. The cost
opinion level of accuracy presented by ENGINEER will be a Class 4 study or feasibility cost
opinion in accordance with accepted industry guidelines and as defined by AACE. Since
ENGINEER has no control over the cost of labor, material or equipment furnished by others not
under contract to ENGINEER, ENGINEER’s opinion of probable cost for construction of the
work will be made on the basis of experience and qualifications as an ENGINEER. ENGINEER
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does not guarantee or warranty that proposals, bids or actual PROJECT costs will not vary from
ENGINEER ’s opinions of probable cost.

A.4Progress Reporting. ENGINEER will prepare monthly invoices, monthly status reports and
general correspondence during all phases of the project. Status reports will include an updated
schedule, a summary of status of each major task and a summary of the PROJECT financial
status. With each invoice, include a table or excel file divided by task for each task member

hours and their position.

A.5_Follow-On Phases. At the discretion of the CITY and after completion of the Project, the
DESIGN PROFESSIONAL may be requested to provide additional services related to the
Wastewater SCADA,

B.0 PHASE 0 - CONCEPTUAL DESIGN AND STANDARDS. The conceptual design and master
planning services of Phase 0 will form the basis for a standardized approach to instrumentation and
control and supervisory control and data acquisition (SCADA) system improvements for Kansas City
Water Services Department (WSD) Wastewater Facilities including treatment plants, wastewater
pump stations, flood pump stations, in-line storage facilities, local monitoring devices, central
platform, and communications backbone. This Conceptual Design task will be completed by
ENGINEER within one hundred eighty (180) calendar days of a written Notice to Proceed. Concepts
will be developed and design decisions will be made for:

- Centralized SCADA System Platform, Components, and Support

- Central SCADA System Equipment and Related Component Physical Locations
- Backbone Connectivity, Implementation, and Long-term Support

- End Users Definitions and system use requirements

- Transition of Cutrently Active Platforms

B.0.1 Review System Documentation. ENGINEER will perform a general assessment of available
SCADA system documentation, including the existing Wastewater SCADA Master Plans,
OCP/Smart Sewer implementation plans, system block diagrams, network block diagrams,
communication system block diagrams, SCADA technology overview at up to 60 remote
sites (refer to Table 1). ENGINEER will assist WSD in identification of the specific
documents to be reviewed. Where existing documents are incomplete or missing, they shall
be identified. WSD shall be responsible for assembling all available required data for review
by ENGINEER. If the WSD chooses to expand or update the existing SCADA system
documentation this work will be completed as supplemental or optional services.

B.0.2 Project Initiation Meeting. Conduct a Project Initiation Meeting with WSD to confirm
PROJECT goals and objectives; to review PROJECT schedule and budget commitments; to
review facilities; obtain existing system documentation; review advantages and disadvantages
of system platform options (Wonderware and Rockwell) and identify criteria for the existing
system condition assessment. Criteria will include visual inspection, consideration of
component age and remaining useful life, expected duration of vendor support and
availability of spare parts, ease of maintenance, expansion capacity and conformance to
industry standards/best practices.

WSD Contract No. 1443
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B.03

B.04

B.0.4.1

As part of the Project Initiation Meeting, discuss Mission Communications remote terminal
units (RTUs) as an option for installation at remote sites. Provide discussion regarding
advantages and disadvantages of using Mission RTUs versus using Allen Bradley PLCs as
the field interface devices.

Conduct On-Site Interviews and Field Investigations for Wastewater Facilities.
ENGINEER will conduct a condition assessment of each facility listed in Table 1 at the end

of this scope document and a series of structured interviews with individuals or groups
identified at the Project Initiation Meeting and utilize an on-line survey to selected staff.
ENGINEER will provide the target audience with a structured questionnaire outlining system
functions and features to be considered. Two separate 2-hour interviews will be conducted.
Anticipated functional groups include operations, technical support staff, information
technology staff, and engineering. ENGINEER will conduct informal interviews with WSD
staff to document current security practices, features of the existing system that work well
and should be retained or shortcomings that should be addressed while performing the
condition assessments. ENGINEER will observe how operators currently interact with
existing SCADA system components to identify potential improvements to enhance
functionality and ease of use. Findings from the site visits will be documented in technical
memorandum (TM) 1.

SCADA System Assessment. A TM will be developed for each of the major elements
presented below; a total of four (4) TM will be prepared — one for each of the elements
described.

TM1 — SCADA System Readiness and Vision. This TM will assess the condition of the
existing SCADA system and identify functional needs and requirements for the future.

Development of the report will be based on on-site field investigations and meetings with
staff. Complete the following tasks:

A. Using the criteria developed at the Project Initiation Meeting, document the condition
and locations of existing SCADA system components including HMI operator
workstations, HMI networks, SCADA runtime servers, SCADA historical data
collection systems, control networks, PLCs, and RTUs.

B. Develop an understanding of the existing radio backbone methodology including the
physical locations and issues.

C. Study existing process control strategies and adequacy of the existing monitoring and
control functions. Consider ways to improve or optimize the level of monitoring and
control. Consider existing features that should be retained and shortcomings that should
be addressed. Review options for tie between O&M support systems and SCADA,

D. Consider current security practices, with respect to National Institute of Standards and
Technology (NIST) and Department of Homeland Security (DHS) guidelines. Define
data access requirements for other users and systems. Discuss remote and mobile

operation requirements.
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B.0.4.2

A

Discuss existing and possible future physical locations for SCADA equipment, servers,
workstations, routers, and switches. Discuss equipment placement as it relates to
reliability, operational efficiency, operational functionality, physical security, H2S
environmental effects, expandability, network connection options, back-up electrical
power sources, server failover and recovery options.

Review functional requirements identified during formal and informal interviews with
WSD staff and observations of their interaction with the existing systems. Discuss
potential operational, maintenance, IT, business, and strategic needs.

Conduct SCADA Trends Workshop to inform WSD attendees of the latest trends in the
industry. Using the information obtained in the workshop and information obtained
through staff interviews and meetings, develop SCADA Vision statements for
application to all future SCADA planning, design, and construction activities.

After the SCADA Trends Workshop, a Wastewater SCADA Chartering Workshop will
be held to further detail SCADA system vision, functionality, and capabilities.

ENGINEER will document the findings of the site visits, inventories, interviews,
workshops, and documentation review of this task in TM1. A draft copy will be
transmitted to the WSD in pdf format for review and comment. ENGINEER will revise
the draft memorandum incorporating ENGINEER’s responses to WSD’s comments. The
final memorandum will be provided to the WSD electronically in pdf format and will be
incorporated into the Conceptual Design Report at the end of this phase.

TM2 — Wastewater SCADA System Investigation Results and Recommendations.
Complete the following:

Rockwell Automation PlantPax SCADA software platform is being utilized on current
in-plant systems already installed at the Blue River Treatment Complex and Fishing
River Treatment Plant by other projects. ENGINEER will present comparison between
PlantPax and Schneider Electric Wonderware System Platform during the Project
Initiation meeting. WSD will make a choice for one package moving forward on the
project. ENGINEER will coordinate with WSD/City procurement staff to document
and justify SCADA software for sole-source procurement or inclusion in a construction
contract. Evaluate project delivery alternatives to reduce cost and increase value and
quality of delivered systems. Consider negotiating long-term pricing for SCADA
software, SCADA hardware, and communications backbone equipment. Advise
methods to develop and use qualification-based selection for programming and system
integration services

Evaluate and make recommendations for regarding staffing and/or required support
agreements. Discuss staff development needs and provide recommendations. Develop
guideline for the preparation of Standard Operating Procedures (SOP’s) and require
that SOP’s be provided as part of the construction phase including server failure,
communication failures, history retrieval, and other standard tasks to support WSD
staff’s use and maintenance.

WSD Contract No. 1443
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C.
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Identify and document operational, maintenance, IT, business, and strategic goals.
The following bullet list has already been emphasized by Operations. Expand on
Operations and the other five areas.

o Information should be readily available and be easily understocod. Data decimal
point rounding conventions should be developed.

o It should be reasonably easy to make changes to enhance day-to-day operations.

o  Alarms should be meaningful to avoid alarm fatigue. Should be able to sort and
print alarm reports.

o The system should not have limitations on handshaking ability with other
devices which may have meaningful information needed by Operations.

o  The system should securely support remote access.

o  Only meaningful information should be conveyed back from the field, not all
information.

o The HMI control screens should be functional and intuitive to Operators. It
should not be necessary to go through several nested screens to get to the
needed information or control.

o  Process control formulas should be visible and understandable.

o  Ewvaluate which functions will be local and remote control and develop security
hierarchy.

Develop server implementation including failover, recovery, historian, backup
methodologies, remote access, network management, security, information
management, and interfaces with asset management and other enterprise systems.
Analysis will consider ease of generating automatic and ad hoc reports and access to
historical operational data to support optimized plant operations.

Consider existing locations or make recommendations for new locations for equipment
and staff. Justify recommendations based on operational reliability, efficiency,
operational functionality, physical security, H2S environmental effects, expandability,
network connection options, and back-up electrical power sources. A new central
control room and new server location(s) are anticipated and may be further developed
by optional services for construction if suitable existing locations are not identified by
the Engineer and City.

Evaluate alternatives to support remote and mobile operations. Analysis will consider
and address cyber security issues related to means and methods to isolate the SCADA
system from the internet or other business networks.

Consider, evaluate, and discuss communication system alternatives for connectivity
between the in-line storage and real time control systems as a uniquely different
requitement verses the monitoring only of an automated process such as a small lift
station.

Coordinate SCADA planning considerations with Smart Sewer to ensure Smart Sewer
recommendations can be implemented in SCADA system and that data can be shared
between SCADA and the Smart Sewer program.
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B.04.3
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Assess backbone communications needs and recommend improvements including
migration from serial radios and phone line telemetry to Ethernet, utilization of cell
phone technology, fiber technology, and/or radios. The use of a combination of
technologies should be considered and justified if necessary. Develop a decision tree
that may be used in the future for determining how to connect new locations.

Develop systematic approach to separate existing Dynac/Kapsch and Microtel
Autodialer sites while minimizing impact on operations and coordinating with on-going
capital improvement projects. The plan will define site groupings based on 1) existing
systems utilized 2) types of control needs and priorities 3) physical location challenges
and types. Identify, quantify, and report on the gap between existing control systems at
sites and connecting to the new platform. Provide an itemized CIP cost estimate.
Phase 1-3 of this project will connect and configure five locations: Fishing River
WWTP; Blue River WWTP; Santa Fe Pump Station; 87th Street Pump Station; and
Turkey Creek Pump Station. It is anticipated these initial sites will have some PLC
configuration modifications to implement either PlantPax or Wonderware interface
requirements. These five sites are included for initial development of the backbone.
Additional sites may be added by optional services, follow-on phases, and separate
projects. Additionally, investigation of provisions required for auxiliary control rooms
at Fishing River WWTP and Birmingham WWTP are included.

Provide and define equipment and life cycle cost in recommendations.

ENGINEER will document the evaluations along with the findings and
recommendations of this task in TM2. A draft copy will be transmitted to WSD in pdf
format for review and comment. ENGINEER will revise the draft memorandum
incorporating ENGINEER’s responses to WSD’s comments. The final memorandum
will be provided to the WSD electronically in pdf format and will be incorporated into
the Conceptual Design Report at the end of the phase.

TM3 — Wastewater Communications Network Backbone and Platform Support.
Utilizing information technology (IT) professionals coordinating with operational

technology (OT) professionals to complete the following tasks:

Coordinate all recommendations with B.0.4.1; TM1-SCADA System Readiness
Assessment and B.0.4.2; TM2-Wastewater SCADA System Investigation Results and
Recommendations,

Specify the general architecture requirements of the communications backbone in
written and diagrammatic form. The architecture shall be incompliance with Control
System Industry Standards, IEC 6243, NIST 800-82, and US Department of Homeland
Security/Idaho National Laboratory Report INL/EXT-06-11478 providing the highest
level of availability, integrity, and confidentiality. The initial project shall have the goal
of developing a “network security overlay” that will be the basis of quickly and safely
interfacing future sites to the SCADA system platform. The design shall include
defense-in-depth strategies.
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B.0.4.4

A,
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Recommend IT staffing or support agreement needs. Provide industry standard salary
ranges and estimated support agreement scope and costs.

Provide and define equipment and life cycle cost. Tabulate in tables or other format to
convey information.

Develop a network ip addressing scheme which will be the basis to connect all future
systems. Consider existing addressing modifications on the five sites which will be
connected initially.

Provide recommendations for storage and retrieve process data history. Provide long
term costs considerations. Include the concepts in the architecture discussion (TM3-B).

The five initial physical site locations will be chosen to implement the failover and
recovery platform architecture, central control, and other agreed upon sites. Beyond the
five initial locations, develop typical migration recommendations by groupings for all
other existing SCADA locations.

Develop a bid specification for equipment, software and installation required to
develop the initial building blocks of the platform and backbone.

Define and evaluate the use of City IT, third party fiber carrier, satellite, third party cell
phone, reuse or modification of existing radio networks, or other Engineer chosen
option of conveying data that would meet the needs of the project. Radio
investigations will include up to three different frequency bands. (Note: Availability of
licensed frequencies is not guaranteed, therefore, the possibility of unlicensed bands is
included in the optional services.) In a workshop, Engineer will work with WSD to
develop a decision tree that may be used in the future for how to connect new locations.

ENGINEER will document the discussions along with the findings and
recommendations of this task in a TM. A draft copy will be transmitted to WSD in pdf
format for review and comment. ENGINEER will revise the drafi memorandum
incorporating ENGINEER’s responses to WSD’s comments. The final memorandum
will be provided to the WSD electronically in pdf format and will be incorporated into
the Conceptual Design Report at the end of the phase.

TM4 — Wastewater SCADA System Standards. This TM will reproduce, enhance,
and expand on the existing Wastewater Master Plan Instrumentation and Control and

SCADA System Standards Document that will be maintained and updated by WSD
staff after the Project is completed. The purpose of the document is to provide
guidelines to engineers, consultants and system integrators that are designing or
implementing additions to the Instrumentation and Control and SCADA System.

Instrumentation, control and SCADA gystem standards will include the following, at a
minimum:

» Directory Development — User, Groups, Assets, Access Hierarchy
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B.0.5

B.0.6

B.0.7

SCADA hardware and software standards
HMI graphic displays
Historical data, reporting and trending

Alarming (per ISA 18.02 Management of Alarm Systems for the Process
Industries)

vV V Vv V¥

v

Communication network equipment including decision tree develop in the
conceptual design for connecting new sites.

Security policies and procedures

PLC hardware requirements

PLC programming requirements

Instrumentation standards and preferences
Consultant and vendor documentation requirements
Submittals and testing requirements

Standard Operator Procedures format and general requirement for when they are
necessary.

VvV V V V VY ¥ VY

B. ENGINEER will revise and expand upon the existing standards contained in the
Wastewater Master Plan. Draft copies will be transmitted to WSD in pdf format for
review and comment, ENGINEER will revise the draft memorandum incorporating
ENGINEER’s responses to WSD comments. The final standards will be provided to
the WSD electronically in pdf and Microsoft Word format and will be incorporated into
the Conceptual Design Report at the end of the phase and become the new WSD
standards document.

Quality Assurance/Quality Control. The Draft Conceptual Design Report will be reviewed
by ENGINEER’s technical advisors or senior technical staff for quality assurance/quality
control (QA/QC) purposes prior to delivery to the WSD. Results of said reviews will be
maintained by ENGINEER in its record files until completion of the Project. The results of
the QA/QC review will be incorporated into the Final Conceptual Design Report.

Draft Report. ENGINEER will document the conclusions of the conceptual study in a
report. The technical memoranda developed under Task B.0.4 will form the chapters or
sections of the report along with the conceptual cost opinions. An executive summary will be
developed and included in the Conceptual Design Report summarizing the findings,
recommendations and cost opinions for the respective SCADA system improvements. One
(1) electronic pdf copy and up to ten (10) hard copies of the draft report will be provided to
the WSD for review and comment.

Draft Report Review Meeting. Meet with the WSD to review the Draft Conceptual Design
Report and obtain WSD’s consolidated written comments. WSD and ENGINEER will
discuss what elements to include in the subsequent preliminary and detailed design phases as
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limited by available funding and prioritized by WSD’s engineering, operations and
maintenance staff.

B.0.8 Final Report. Resolve questions and incorporate responses to WSD’s review comments into
the final report. Submit to WSD up to ten (10) copies and one (1) electronic pdf copy of the
Final Conceptual Design Report.

B.0.9 WSD’s Responsibilities. WSD will furnish, as required by the herein described Scope of
Services and not at the expense of the ENGINEER, the following items:

A

B.

WSD Contract No. 1443
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Provide access to all WSD sites for field investigations by ENGINEER.

Provide assistance by placing at ENGINEER ’s disposal available information pertinent
to the assignment, including previous reports, drawings, specifications, operation and
maintenance records and any other data relative thereto. Provide said information
within fourteen (14) calendar days of receipt of a written request by ENGINEER.
When required non-disclosure agreements will be provided.

WSD hereby commits to review periods for interim deliverables of no more than
fourteen (14) calendar days from receipt of deliverables from ENGINEER. WSD shall
provide consolidated written review comments to ENGINEER within that period. The
schedule shall be extended one day for each additional day beyond the fourteen (14)
calendar day review period.

WSD’s project manager will provide the services of at least one (1) WSD employee
who has the right of entry to and knowledge of the existing facilities. Site visits will be
required on multiple occasions over the course of the Project.

WSD’s project manager will coordinate the scheduling of meetings between the
WSD’s management, engineering, information technology, and operations and
maintenance groups and the ENGINEER.
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B.1PHASE 1 - PRELIMINARY DESIGN. The Scope of Services for Preliminary Design and the
subtasks discussed below explicitly set forth what ENGINEER will perform and does not implicitly
put additional responsibilities or duties upon ENGINEER. This Preliminary Design task will be
completed by ENGINEER within one hundred twenty (120) calendar days from acceptance of the
Conceptual Design Report.

All opinions of probable construction cost developed for Preliminary Design will follow the
recommendations of the AACE International Recommended Practice No, 18R with regard to
methodology and accuracy. The cost opinion level of accuracy presented by ENGINEER will be a
Class 3 budget authorization or control cost opinion in accordance with accepted industry guidelines
and as defined by AACE. Since ENGINEER has no control over the cost of labor, material or
equipment furnished by others not under contract to ENGINEER, ENGINEER’s opinion of probable
cost for construction of the work will be made on the basis of experience and qualifications as an
ENGINEER. ENGINEER does not guarantee or warranty that proposals, bids or actual PROJECT
costs will not vary from ENGINEER’s opinions of probable cost.

The level of effort for preliminary design has been based on the following assumptions:

e The five sites included in the SCADA upgrades include: Fishing River WWTP; Blue River
WWTP; Santa Fe Pump Station; 87th Street Pump Station; and Turkey Creek Pump Station.
These sites have recently been upgraded and have new instruments and electrical equipment.

e A central control room will be installed at the Blue River WWTP in the location of current
office space in the Administration Building. An ancillary control room at Fishing River
WWTP is also included. This will be located in the existing room currently housing SCADA
workstations. For each location, new walls will be needed to create a server room and
ventilation improvements will be needed.

e New fiber will be run to each site to provide the communication network. An allowance of
12,500 feet has been included for survey and design of the new fiber. Survey and utility
locates will be provided for the new fiber within this 12,500 feet. An allowance of $80,000
for survey and $12,500 for utility locates is included in the base contract. Additional survey
or utility locates will be provided through Optional Services.

o Design does not include new radio towers at any of the five sites. One of the five sites will be
equipped with radio communication to establish the standards.

» Electronic versions of P&ID drawings are available for the five sites that are included in the
initial SCADA project such that they don’t need to be created from scratch.

* Control narratives will build on existing available control narratives. Control narratives will
be provided to ENGINEER in electronic format (Word or pdf).City will obtain all temporary
and permanent easements for the new fiber installation.

e City will be responsible for obtaining permits associated with the new fiber installation
including but not limited to railroad companies, USACE, and other entities.

» Engineer will not be responsible for design of utility relocations for installation of new fiber.
WSD Contract No. 1443
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Engineer will not be responsible for design of new pavement associated with the installation
of new fiber.

Base scope assumes that programming/configuration of the SCADA system will be done by
the construction contractor. ENGINEER can offer programming/configuration services as an
optional service.

Preliminary Design shall include:
B.1.1 Project Initiation Meeting/Inspections. Conduct a Project Initiation Meeting with WSD to

B.1.2

Bl1l4

confirm PROJECT goals and objectives; to review PROJECT schedule and budget
commitments; to review facilities; and to obtain records, drawings and data. Evaluate existing
building space at the plant to determine adequacy of reuse. One (1) day is budgeted for the
Project Initiation Meeting and plant inspection.

Design Memorandum. Prepare a design memorandum and preliminary drawings as required
to establish agreement on the scope, design parameters, performance requirements and
PROJECT approach for improvements. Submit electronic .pdf file and five paper (5) copies
to WSD for review. The design memorandum will include the following:

Design Criteria (Level 1) Review Document
= Preliminary Communications architecture diagram

=  Plant/pump station process and instrumentation diagrams. Since work was recently done
on the five sites, it is assumed that existing P&IDs can be used as a starting point to show
any required modifications.

= The plant/pump station process and instrumentation diagrams will be coordinated with
WSD Operations to include reporting for support of the O&M dashboard.

=  Preliminary input/output lists

= Engineer provided computer generated radio path studies if proposed and third party
agreements if proposed.

* Primary equipment layouts and furnishings

= Electrical one-line with consideration of availability and reliability of control power

= Preliminary physical environment control and conditioning measures

= Preliminary lighting and security related to control room modifications and construction

= Number and size of equipment

= Regulatory and code requirements

=  Preliminary cost opinions for recommended work

= Preliminary Construction methodology, sequence, and schedule

Design Memorandum Review. Meet with the WSD and obtain WSD’s comments on the
design memorandum and preliminary drawings. Resolve questions and revise documents, if
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B.l.s

B.1.7
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necessary and submit ten (10) final copies and one electronic pdf copy of final Design
Memorandum to WSD.

OQnuality Assurance/Quality Control. Designate a QA/QC review team to provide QA/QC

reviews at the Preliminary Design phase. Team shall consist of a technical advisor or senior
technical staff not associated with the day-to-day design work.

WSD’s Responsibilities. will furnish, as required by the herein described Scope of Services

and not at the expense of the ENGINEER, the following items:

B.1.7.1

B.1.7.2

B. 1.7'3

B.1.74

B.1.7.5

Provide access to sites for field investigations by ENGINEER.

Provide assistance by placing at ENGINEER’s disposal available information pertinent
to the assignment, including previous reports, drawings, specifications, operation and
maintenance records and any other data relative thereto. Provide said information
within fourteen (14) calendar days of receipt of a written request by ENGINEER.

WSD hereby commits to review periods for interim deliverables of no more than
fourteen (14) calendar days from receipt of deliverables from ENGINEER. WSD shall
provide consolidated written review comments to ENGINEER within that period. The
schedule shall be extended one day for each additional day beyond the fourteen (14)
calendar day review period.

WSD’s project manager will provide the services of at least one (1) WSD employee
who has the right of entry to and knowledge of the existing facilities.

WSD’s project manager will coordinate the scheduling of meetings between the

WSD’s management, engineering and operations and maintenance groups and the
ENGINEER.

Page 12 of 18



B.2

PHASE 2 - FINAL DESIGN. The Scope of Services for Final Design and the subtasks
discussed below explicitly set forth what ENGINEER will perform and does not implicitly put
additional responsibilities or duties upon ENGINEER. The same assumptions made for
Preliminary Design are included in the Final Design Phase. This Final Design task will be
completed by ENGINEER within two hundred ten (210) calendar days of WSD’s written
acceptance of the Final Design Memorandum. The time required for bidding, award and
construction contracting is expected to take one hundred fifty (150) calendar days; this is in
addition to the time required for Final Design.

All opinions of probable construction cost developed for Final Design will follow the
recommendations of the AACE International Recommended Practice No. 18R with regard to
methodology and accuracy. The cost opinion level of accuracy presented by ENGINEER for
the 60-percent deliverable will be a Class 2 control or bid cost opinion in accordance with
accepted industry guidelines and as defined by AACE. The cost opinion level of accuracy
presented by ENGINEER for the 95-percent and final deliverable will be a Class 1 check
estimate or bid cost opinion in accordance with accepted industry guidelines and as defined by
AACE. Since ENGINEER has no control over the cost of labor, material or equipment
furnished by others not under contract to ENGINEER, ENGINEER s opinion of probable cost
for construction of the work will be made on the basis of experience and qualifications as an
ENGINEER. ENGINEER does not guarantee or warranty that proposals, bids or actual
PROJECT costs will not vary from ENGINEER ’s opinions of probable cost.

Final Design shall include:

B.2.2 Construction Contract Documents. Prepare detailed drawings, specifications and other

Construction Contract Doctuments for the proposed construction work and for materials and
equipment required. The documents shall be prepared for selection of a private construction
Contractor on a competitive bid basis. Construction Contract Documents shall be in
accordance with WSD standards, detailed specifications and approved preliminary plans
developed in Preliminary Design. Construction Contract Documents will be prepared in
stages to facilitate review by WSD and provide an orderly progression of the design. Interim
deliverables will be as follows:

60-percent (Level 2) Review Documents

* Equipment Physical Locations and Layouts

* P&ID drawings as described in Level 1

= Engineer provided physical radio path study if required

* Complete but not final construction methodology, sequence, and schedule

= Electrical systems one-line including generator if required

*  Communications Network architecture diagram including major components

=  Site plans required for fiber duct banks, if required

®  Draft technical specifications for major equipment

WSD Contract No. 1443

12/1/2017
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B.2.3

B.24

B.2.5

B.2.6

B.2.7

B.2.8

B.2.9

*  Control narratives required to support SCADA upgrades at each of the five sites.

95-percent (Level 3) Review Documents

= Complete specifications

=  Remaining drawings, details and specifications
= Signed and sealed drawings and specifications

Construction_Cost _Opinions. At each design level, prepare an opinion of probable
construction cost for the proposed work covered by the Construction Contract Documents.

Quality Assurance/Quality Control. Designate a QA/QC review team to provide QA/QC

reviews at the Final Design phase. Team shall consist of a technical advisor or senior
technical staff not associated with the day-to-day design work.

Design Reviews, ENGINEER shall provide to WSD for review five (5) sets of Construction
Contract Documents for the 60- and 95-percent complete sets of Construction Contract
Documents. Drawings will be half size. Meet with WSD at the 60- and 95-percent complete
stages to present the design and obtain WSD review comments. Resolve questions and
address WSD comments at each level.

Permitting and Regulatory Reviews. ENGINEER will provide documentation required for
local building permits and three (3) sets (half-size drawings) of Construction Contract
Documents. Respond to questions from agencies via telephone or through written
correspondence.

Final Cost Opinion. Upon completion of the Construction Contract Documents reviews,
update the opinion of probable construction cost and revise as required.

Mylar Submittal/CAD Files. ENGINEER will incorporate review comments concerning the
95-Percent Complete Construction Contract Documents and will furnish one (1) full-size
check set printed on bond paper. Upon WSD approval of check set, ENGINEER shall submit
signed and sealed full-size mylars for final WSD signatures. The electronic CAD Drawings
and reference files will be provided on a single thumb drive to be archived by the City. The
construction as-built drawings will supplement or replace these files at the digression of the

City.

Bidding Services. The Project will be advertised for construction by a general contractor as
one bid package for all five sites, control room, and ancillary control room. ENGINEER will
provide the following services prior to, during and immediately following Project
advertisement.

B.2.9.1 Prepare Advertisement and Bidding Documents. Assist WSD in establishing bid

opening dates and prepare Construction Contract Documents for distribution by the
WSD for the construction project.

WSD Contract No. 1443

121122017
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Provide the following numbers of copies to the WSD for copying and reproduction by
WSD for distribution to prospective bidders:

» Specifications 1 loose copy
» Final Mylar drawings 1 set
» Electronic Drawing and
Specification Files 1 CD containing pdf files

» Electronic Proposal I

B.2.9.2 Pre-Bid Assistance, Address inquiries prior to the bid opening from contractors,
subcontractors, suppliers and public officials. Interpret bidding documents. Prepare up
to two (2) addenda to the Construction Contract Documents, as required. Create
conformed drawings and specifications prior to award.

B.2.9.3 Pre-Bid Conference. Attend and assist WSD, at a date and time selected and a place
provided by WSD, with a pre-bid conference to:

» Confirm the types of information required by the Construction Contract Documents
and the format in which bids are to be presented.

» Review special PROJECT requirements and Construction Contract Documents in
general.

> Receive requests for interpretations that will be issued to plan holders by
addendum, if necessary.

B.294 Bid Opening/Final Cost Opinion. Submit a sealed, final opinion of probable
construction cost prior to bid opening. Assist WSD in reviewing the bids for
completeness and accuracy.

B.2.9.5 Pre-Award Services. Consult, advise, and submit information on the responsiveness of
the apparent low Bidder, the acceptability of its major subcontractors and the
substitution of material and equipment proposed by the apparent low Bidder. Pre-award
services will include:

» Qualifications of Apparent Successful Bidder. Review and evaluate the
qualifications of the apparent successful bidder and the proposed major or specialty
subcontractors. The review and evaluation will include financial resources and
reference checks on previous experience.

» Bid Tabulations. Prepare and distribute a signed and sealed bid tabulation sheet,
evaluate bids and make a recommendation to Owner concerning contract award.

B.2.11 WSD’s Responsibilities. WSD will furnish, as required by the herein described Scope of
Services and not at the expense of the ENGINEER, the following items:

B.2.11.1 WSD will handle all copying and reproduction and all aspects of bidding docurnent
distribution during PROJECT advertisement.
WSD Contract No. 1443

12/1/2017
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B.2.11.2 WSD will issue all addenda during bidding services.

B.2.11.3 WSD hereby commits to review periods for interim deliverables of no more than
fourteen (14) calendar days from receipt of deliverables from ENGINEER. WSD shall
provide consolidated written review comments to ENGINEER within that period. The
schedule shall be extended one day for each additional day beyond the fourteen (14)
calendar day review period.

B.2.11.4 WSD’s project manager will coordinate the scheduling of meetings between WSD’s
management, engineering and operations and maintenance groups and the ENGINEER.

B.3 PHASE 3 - GENERAL SERVICES DURING CONSTRUCTION. Construction phase
services will be added as an amendment to the contract after the design of the project is
complete.

B4 PHASE S Annual Security Audits and Performance Measurement. Three annual

performance audits will be included in the Construction Phase Services Amendment.

B.5 Optional or Supplemental Services, The following elements are not included in the Project’s
Scope of Services for Preliminary Design, but can be added as Supplemental or Optional
Services by separate written authorization,

B.5.1 Development of unavailable Record Documents. ENGINEER will research, document,
develop drawings, tables, data bases, or other agreed upon format in the interest of project

development.

B.5.2 Engineering Services associated with adding SCADA sites. ENGINEER will specify and
provide construction phase services related to SCADA sites beyond the initial five sites

included in the base agreement. This work may be also be related to design assistance with new
WSD construction projects to aid in the transition between SCADA systems.

B.5.3 Control Room or other ancillary site. ENGINEER will design and provide construction
phase services related to construction of spaces required to house system components and allow
use of the system by operators whether that is a control room, office, or other spaces.

BS54  Remote Site Visits - Up to two remote site visits within a six hour drive for up to four City
participants or for an overnight trip including airfare may be included to discuss details and
strategies of other operating utilities. All travel expenses will paid by the Engineer’s
Agreement Fees and include airfare (if needed), 2 rental cars, fuel, meals for two days, and
hotel rooms for one overnight stay per trip.

WSD Contract No. 1443

12/1/2017
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B.S.5 Radio Tower. Provide design memo and preliminary drawings for construction of a
radio tower. Tower location is assumed to be on City-owned property.
B5.6 Easement and Permitting Assistance, Providing assistance with developing easement
documents and permitting coordination for installation of the new fiber network.
B5.7 Additional Survey and Utility Locates. Provide additional survey or utility locations as
needed beyond the base contract budgeted allowance,
# Name Function Address
600 Southwest Blvd Pumping/Flood 2800 SW Blvd
601 25" Street Flood 2501 Fairmont
602/617 Santa Fe Pumping/Flood/ILS 1200 Woodsweather Rd
603 Broadway Flood 101 Broadway
604 North Airport Flood 1150 Richards Rd
606 Gillis Flood 1000 E. Riverfront Dr
607 Lydia Flood 1400 E. Riverfront Dr
608 Prospect Flood 2600 E, Owen St
609 Milwaukee Flood 1827 N. Chouteau Trfwy
610 Truman Flood 7700 E. Levee Rd
611 Hawthorn Flood 9100 E. Levee Rd
612 Blue Banks Flood 7601 Rochester
614 S. Airport Flood 95 N. Richards Rd
616 Westside Eff. Pumping 1501 Woodweather Rd.
618 Swope Ind. Pumping 4300 E. 75th Terrace
619 N. Church Estates Pumping 8908 NE 72nd St
620 Blue River Eff. Pumping 7800 Front St
623 Pied Creek Pumping 6615 Eastside Dr
631 First Creek Pumping 2450 NW 134" St
632 Interim Second Creek Pumping 5757 NW Cookingham Dr.
637 S Airport Relief Well Flood 95 N. Richards
642 Wildwood West Pumping 8727 N. Winfield Ave.
643 KCI Industrial Pumping 9900 N Amity
646 Briarcliff West Pumping 3498 N. Wyoming
647 15th and Crystal Pumping 7601 E. Truman Rd
648 Line Creek Pumping 2599 NW Tullison
649 Riverside Pumping Hwy 9 and Northwood
651 Blue River Pumping 7300 Hawthorne Rd
652 Buckeye Creek Pumping 5001 Birmingham Rd
658 NEID Pumping 7300 Hawthorne
661 Turkey Creek Pumping/ILS 2300 State Line
662 Riverside Horizons Pumping Mo Hwy 9 & Interstate 635
663 Birchwood Pumping 10320 Indiana
667 12th Street Pumping 7801 E 12th Street
669 Round Grove Pumping 5901 Coal Mine Rd
676 S. Air Pumping Pumping 101 Lou Holland Dr.
677 118th & Lawndale Pumping 5799 E 118th
678 87" St Pumping 7800 Prospect
682 Lake Waukomis Pumping 5801 NW 78" Terrace
684 White Aloe Pumping 6510 N.W. Platte Hills Rd.

WSD Contract No. 1443

12/12017
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686 Brush Creek

687 Upper Rush

688 Harlem

691 Burlington Creek

692 83rd Street

693 Birmingham

694 Mace Road

696 Weatherby Lake

697 Platte Woods

699 Kemper

Chouteau

- Gooseneck Creek

702 Blue River Secondary
703 Chemical Storage Fac
711 Birmingham

712 Westside

713 Westside Disinfection
715 Todd Creek

718 Rocky Branch

720 Fishing River

745 KCI De-icing

746 Northland Mobile

-—- City Farm

WSD Contract No. 1443

12/1/2017

Treatment
Treatment
Treatment
Treatment
Treatment
Treatment
Treatment
Treatment
Flood
Pumping
Land Application
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4640 Prospect

8100 Eastside Drive
250 East Harlem Street
4700 Green Hills Road
8100 Blue River Rd
11011 Birmingham Rd
7500 N. Mace Rd

8100 Westside Drive
74th and Chatam Ave
1701 W. American Royal Ct
5300 Municipal

TBD — in design

7600 Front St

7601 Front St

10801 NE 28™ St

1649 Woodsweather Rd
1649 Woodsweather Rd
7600 NW 144™ St

500 NE 132™ Street
10600 NE 118% St
West of Paris/Brasilia
3500 NE 118" Terrace
Adjacent to Birmingham WWTP



ATTACHMENT B
ELECTRONIC DATA REQUIREMENTS

A. Kansas City Plan Room - Electronic Format Requirements and Naming Conventions
1. In addition to other deliverables included in this Contract, items listed below are
requirements to accommodate posting bids documents, plans and specifications on the
Kansas City Plan Room.
2. Prime Design Professional/Consultant and Sub-Consultants shall adhere to the following
electronic format requirements and use the naming conventions as set out below:
a. Drawings/plans
(1) Drawings/plans should be rendered as 200-300 dpi PDF Format images. No
files may be larger than 5 megabytes in size. Plans/Drawings numbering should
follow Form 00015 List of Drawings.
(2) File names may not include any symbols suchas <>:.%/\ |7 & # % * * () []
{}+
(3) FILE NAMES: Plans/Drawings numbering should follow Form 00015 List of
Prawings. All plans should be named in the following manner: three digit
sequential number-brief descriptor. For example: 001-Cover.pdf or 002-arcl.pdf
b. CSI specification sections (project manuals)
(1) CSI specification sections should be named by division, using DIV as a prefix.
For example:
(a) DIV01.PDF (Technical, Project Specific)
(b) DIV02.PDF
(c) DIV03.PDF
c¢. Summary:
(1) Division 00 and 01 in Microsoft Word or Excel
(2) Division 2-16 in PDF Format
(3) Completed document originals of Plans and Diagrams of project must be
submitted as 200-300 dpi PDF Format images.

Design Prof. Service Agreement Part I 102014
Modified for WSD 07252016 1of1 Contract Central



ATTACHMENT C

ENGINEER FEE SUMMARY AND
SCHEDULE OF POSITION CLASSIFICATIONS
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CONFIDENTIAL

ATTACHMENT C

BLACK & VEATCH CORPORATION
SCHEDULE OF POSITION CLASSIFICATIONS AND SALARY RATES

FOR

CITY OF KANSAS CITY, MISSOURI

Hourly Billing Rates Effective April 1, 2018 through March 31, 2019

JOB CLASSIFICATION CLASSIFICATION SALARY RATE
MINIMUM RATE | MAXIMUM RATE
Administrative Business (ADM) ADM 009 90.11 117.68
ADM 008 62.03 94.25
ADM 007 51.02 72.35
ADM 006 38.67 70.51
ADM 005 33.31 65.44
ADM 004 26.76 48.88
ADM 003 22.35 20.35
ADM 002 17.60 30.32
ADM 001 17.00 26.52
Administrative Support (ADO) ADO-005 16.56 46.83
ADO-004 17.74 35.71
ADO-003 14.32 28.75
ADO-002 12.79 22.40
Architectural (ARC) ARC-008 70.24 72.35
ARC-007 56.18 65.28
ARC-006 44,94 61.94
ARC-005 38.48 48.73
ARC-004 34.57 39.98
ARC-003 28.89 35.35
ARC-001 25.32 26.08
Corporate Management Group (CMG) CMG-40 125.05 128.80
CMG-30 135.29 150.01
CMG-20 94.36 124.40
CMG-10 77.87 97.69
Construction Services {CNS) CNS-012 99,05 106.40
CNS-011 86.43 103.18
CNS-010 70.11 101.74
CNS-009 63.95 54.11
CNS-008 54.98 79.86
CNS-007 48,14 78.54
BLACK & VEATCH - Confidential Wastewater SCADA, CN 1443

March 2, 2018




CONFIDENTIAL

JOB CLASSIFICATION CLASSIFICATION SALARY RATE .
MINIMUM RATE [ MAXIMUM RATE
Construction Services (CNS) Cont. CNS-006 42.30 66.70
CNS-005 35.00 58.12
CNS-004 31.20 52.23
CNS-003 27.10 40.59
CNS-002 24.77 35.17
CNS-001 32.14 33.10
Consulting {CST) CST-008 176.70 182.00
CST-007 107.45 153.42
CST-006 79.23 132.19
CST-005 59.42 105.28
CST-004 42.15 103.56
CST-003 38.34 56.07
CST-002 34.22 49.11
CST-001 29.08 39.33
Engineering (ENG) ENG-136 88.42 105.19
ENG-135 74.57 109.84
ENG-134 68.39 105.80
ENG-133 54.73 105.88
ENG-132 50.89 89,22
ENG-131 42.89 75.14
ENG-130 36.91 64.41
ENG-129 33.73 51.50
ENG-128 29.70 44.96
ENG-127 27.89 43.38
Engineering & Technical Specialties (ENS) ENS-134 78.65 84.43
ENS-133 62.68 79.10
ENS-132 46.22 76.91
ENS-131 37.26 70.88
ENS-130 35.89 61.02
ENS-129 30.24 45,33
ENS-128 22.48 43.98
ENS-127 24.04 31.00
| Engineering Technician (ENT) ENT-134 71.80 83.09
ENT-133 48.25 82.92
ENT-132 50.51 71.79
ENT-131 42.00 62.94
ENT-130 34.13 54,19
ENT-129 30.71 50.73
BLACK & VEATCH - Confidential Wastewater SCADA, CN 1443

March 2, 2018




CONFIDENTIAL

JOB CLASSIFICATION CLASSIFICATION SALARY RATE
MINIMUM RATE | MAXIMUM RATE
| Engineering Technician (ENT) Cont. ENT-128 26.09 41.10
ENT-127 21.86 38.32
ENT-126 20.00 32.73
ENT-125 19.08 29.72
Estimating (EST) EST-008 85.16 92.32
EST-007 57.21 87.76
EST-006 52.00 76.07
EST-005 44,52 61.20
EST-004 39.81 54.95
EST-003 32.69 40.60
EST-002 29.47 35.61
Finance (FIN) FIN-008 55.29 76.88
FIN-007 49.52 65.72
FIN-006 40.62 63.77
FIN-005 33.68 48.49
FIN-O04 27.00 39.73
FIN-003 22.57 35.33
FIN-002 19.35 31.03
FIN-001 20.00 20.90
General Management (GMT) GMT-009 147.41 192.38
GMT-008 108.68 155.32
GMT-007 110.68 159.59
GMT-006 92.84 137.72
GMT-005 76.94 132.92
GMT-004 72.75 100.91
GMT-003 67.50 90.49
GMT-002 72.60 84.61
GMT-001 48.91 68.30
Information Technology Services (ITS) ITS-10 122.79 126.47
ITS-9 92.25 95.02
ITS-8 74.48 90.15
IT8-7 45.90 80.73
ITS-6 49.52 63.76
ITS-5 41.31 52.53
ITS-4 27.40 48.17
ITS-3 25.33 38.17
(TS-2 23.01 23.70
| Legal (LGL) LGL-10 126.27 131.09
LGL-9 107.17 126.28
BLACK & VEATCH - Confidential Wastewater SCADA, CN 1443
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CONFIDENTIAL

JOB CLASSIFICATION CLASSIFICATION SALARY RATE
MINMUM RATE | MAXIMUM RATE
Legal (LGL) Cont. LGL-8 $2.48 103.81
LGL-7 71.82 95.35
LGL-6 55.17 69.67
LGL-5 44.57 46.20
LGL-4 39.49 40.67
LGL-3 33.09 42.41
LGL-2 34.46 35.49
Marketing & Communications {MAC) MAC-010 116.83 120.33
' MAC-009 87.18 93.26
MAC-008 61.96 83.96
MAC-007 43,92 71.46
MAC-006 37.25 60.64
MAC-005 31.02 50.09
MAC-004 28.05 42.97
MAC-003 21.40 36.35
MAC-002 19.23 29.23
MAC-001 20.57 22.02
Procurement (PCR) PCR-008 69.93 84.37
PCR-007 57.41 85.87
PCR-006 45.48 62.95
PCR-005 39.83 61.80
PCR-004 33.99 49.86
PCR-003 28.44 40.88
PCR-D02 25.24 38.07
PCR-001 19.45 30.62
Project Controls (PIC) PJC-009 90.49 93.20
PJC-008 89.94 97.06
PIC-007 64.02 86.40
PJC-006 52.58 79.53
PJC-005 48.71 74.75
PIC-004 32.91 59.20
PJC-003 34.61 45.63
PJC-002 31.93 40.61
PJC-001 23.77 32.38
Project Management (PMT) PMT-008 110.44 119.81
PMT-007 95.09 120.323
PMT-006 91.21 115.80
PMT-005 82.25 118.45
PMT-004 73.39 116.81
BLACK & VEATCH - Confidential Wastewater SCADA, CN 1443

March 2, 2018




CONFIDENTIAL

JOB CLASSIFICATION CLASSIFICATION SALARY RATE
MINIMUM RATE | MAXIMUM RATE

Project Management (PMT) Cont. PMT-003 66.65 100.50
PMT-002 52.34 95.66
PMT-001 42,38 86.20

Sales (SAM) SAM-011 153.55 158.31
SAM-010 108.12 124.82
SAM-009 90.95 137.73
SAM-008 69.23 113.20
SAM-007 52.73 90.19
SAM-006 45.56 75.65
SAM-005 48.04 72.88
SAM-004 31.38 51.04
SAM-003 34.34 35.37
SAM-002 26.42 27.21

Security Services (SEC) SEC-008 69.67 71.76
SEC-007 55.87 57.55
SEC-006 46.60 56.86

Specialized Staff (SPC) SPC-009 99.40 102.38
SPC-008 58.48 90.80
SPC-007 56.95 72.76
SPC-006 40.37 74.38
SPC-005 32.53 49.35
SPC-004 33.06 4137

End of Attachment C
BLACK & VEATCH - Confidential Wastewater SCADA, CN 1443

March 2, 2018




ATTACHMENT D
CITY - LICENSED GEOGRAPHICAL INFORMATION SYSTEM DATA

CITY will provide licensed materials for Geographical Information Systems to be used for the
project as follows:

Grant of License. CITY grants to DESIGN PROFESSIONAL and DESIGN PROFESSIONAL
hereby accepts, upon the express terms and conditions contained in this Agreement, a non-
exclusive License to use the information described herein in the form produced and maintained
by the Geographical Information System produced and maintained by City.

License Materials. The materials licensed for use by DESIGN PROFESSIONAL under this
Agreement are the forms which can be read or manipulated by computer of the geographical and
physical characteristic information collected and assimilated in the records of City (“Licensed
Materials™).

Use of Licensed Materials. Subject to the terms, conditions and prohibitions of this Agreement,
DESIGN PROFESSIONAL shall be entitled to use the information contained in the Licensed
Materials to accomplish the scope of services provided by DESIGN PROFESSIONAL. At the
completion of the Agreement, DESIGN PROFESSIONAL shall return all materials to the CITY,
and shall permanently remove the Licensed Materials from any media used by DESIGN
PROFESSIONAL. At the end of the Agreement, DESIGN PROFESSIONAL shall provide a
written certification that all materials are returned and that all Licensed Materials, including
copies, have been removed from the equipment or media of DESIGN PROFESSIONAL.

Transfer of Licensed Materials. This license is expressly nontransferable and DESIGN
PROFESSIONAL shall not transfer any interest, entitlement or obligation under this Agreement
to any other person or entity.

Data. The data and information contained in the Licensed Materials shall be those files and
systems as recorded and existing as of the time DESIGN PROFESSIONAL requests the

information.

Title. The custody and title and all other rights and interests in the Licensed Materials are and
shall at all times remain with the CITY and with the Offices or officials of the CITY having
official custody of the Licensed Materials.

Not Public Records. The database in the form of the Licensed Materials is proprietary,
intellectual property of the CITY and shall not be considered or deemed as open, public records,
except as provided in §256.670, RSMo. DESIGN PROFESSIONAL shall and hereby expressly
agrees that it will, recognize the property interests of CITY and CITY agrees that it is not,

Design Prof. Service Agreement Part I 102014
Modified for WSD 07252016 lof2 Contract Central



pursuant to this License, a custodian of any open, public records, except as may exist pursuant to
§256.670 RSMo.

Access to Materials. Pursuant to the terms and conditions of this agreement, DESIGN
PROFESSIONAL shall be provided access to obtain the Licensed Materials in a periodic basis
for the term of this Agreement. As provided in this Agreement, DESIGN PROFESSIONAL,
shall be entitled to any Modifications, updates, renewals or additional data or information under
the License granted by this Agreement.

Updated Material and Modifications. CITY shall in accordance with this Agreement and upon
request of the DESIGN PROFESSIONAL provide to DESIGN PROFESSIONAL updates to or
modifications of all or any specific parts of the data or information in the Licensed Materials.
Any such updates or modifications provided by CITY shall be covered by and subject to each
and all of the terms and conditions of this Agreement. Furthermore, upon completion or
termination of this Agreement, DESIGN PROFESSIONAL, will provide to CITY in a
compatible form, updated information developed during the execution of the Scope of Services
provided by DESIGN PROFESSIONAL.

Data Contents. The data contained in the materials licensed by CITY to DESIGN
PROFESSIONAL under this Agreement shall include that information necessary to allow
DESIGN PROFESSIONAL to perform scope of services outlined in the Agreement.

Waiver. The waiver of any breach of any provision of this license shall not constitute a waiver
of any subsequent breach of the same or other provisions of the Agreement.

Modifications. Any modification to the rights provided herein for licensed materials shall be in
writing executed by each party.

Design Prof. Service Agreement Part ] 102014
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ATTACHMENT E

HRD DOCUMENTS

. 00450 HRD Form 08: Contractor Utilization Plan & Request for Waiver

. 00450.01: HRD Letter of Intent to Subcontract

. 00460 HRD Form 10: Timetable for MBE/WBE Utilization

. 00470 HRD Form 11: Request for Modification or Substitution

. 01290.14: Contractor Affidavit for Final Payment

. 01290.15: Subcontractor Affidavit for Final Payment



ATTACHMENT E

CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER

Project Number 81000819, Contract No. 1443

Project Title _Wastewater SCADA

Wastewater SCADA Water Services Department
(Department Project) Department
Black & Veatch Corporation
(Bidder/Proposer)
STATE OF MISSOURI )
) ss
COUNTY OF JACKSON )
1, _ Patrick O'Neill , of lawful age and upon my oath state as follows:

1.

This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE
submittal requirements on the above project and the MBE/WBE Program and is given on
behalf of the Biddet/Proposer listed below. It sets out the Bidder/Proposer’s plan to utilize
MBE and/or WBE contractors on the project.

The project goalsare _ 14 % MBEand__ 8 % WBE. Bidder/Proposer assures
that it will utilize a minimum of the following percentages of MBE/WBE participation in the
above project:

BIDDER/PROPOSER PARTICIPATION:__14 % MBE 8 % WBE

The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants
will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer
warrants that it will utilize the M/WBE subcontractors to provide the goods/services
described in the applicable Letter(s) of Intent to Subcontract, copies of which shall
collectively be deemed incorporated herein). (Al firms must currently e certified by
Kansas City, Missouri)

a. Name of M/WBE Firm Custom Engineering, Inc. (MBE)

Address 12760 E. US Highway 40, Independence, Missouri 64055
Telephone No. {816) 350-1473

LR.S.No. 43-1031915
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Name of M/WBE Firm Taliaferro & Browne, Inc. (MBE)

Address 1020 East 8 Street, Kansas City. Missouri 64106
Telephone No. (816) 283-3456

LR.S. No. _48-0758891
Name of M/WBE Firm Environmental Advisors & Engineers (EAE) (WBE)
Address 19211 West 64 Terrace, Shawnee, Kansas 66218

Telephone No. {913) 599-4326
LR.S. No. 43-1806626

Name of M/WBE Firm
Address
Telephone No.
LR.S. No.

Name of M/WBE Firm
Address
Telgphone Ne.
LR.S, No.

(List additional M/WBESs, if any, on additional page and attach to this form)

4. The following is a breakdown of the percentage of the total contract amount that
Bidder/Proposer agrees to pay to each listed M/WBE:

MB E BREAKDOWN SHEET
MBE FIRMS:
Subcontract Weighted % of Total
Name of MBE Firm Supplier/Broker/Contractor Amount® Value** Contract
Custom Engineering $95.947 7 %
Taliaferro & Browne $95.947 7 %
TOTAL MBE $/TOTAL MBE %: $191.894 14 %
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WBE FIRMS:
Subcontract =~ Weighted 22 of Tota!

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract
Environmental Advisors $109.654 8 %

and Engineers

TOTAL WBE §/ TOTAL WBE %: $109.654 g8 %

““Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each
M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of
calculating the percentage that this sum represents in proportion to the total contract amount,
Any contract amendments and/or change orders changing the total contract amount may alter the
amount due an M/WBE under their subcontract for purposes of mesting or exceeding the
Bidder/Proposer participation.

**“Weighted Value” means the portion of the subcontract amount that will be credited towards
meeting the Bidder/Proposer participation. See HRD Forms and Instructions for allowable credit
and special instructions for suppliers.

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for
their work, and which is approved herein, is an amount corresponding to the percentage of the
total contract amount allocable to eech listed M/WBE as calculated in the MBE/WBE
Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than
the subcontract amount listed therein as change orders and/or amendments changing the total
contract ameunt may correspondingly increase the amount of compensation due an M/WBE
for purposes of meeting or exceeding the Bidder/Proposer participation

6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change
orders and/or amendments changing the total contract amount may have on its ability to meet
or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is
responsible for submitting a Request for Modification or Substitution if it will be unable to
meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,
Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that
Bidder/Proposer has failed to achieve

00450 HRD 08 Utliization Plan & Req. for Walver 050113 304 Conlract Central



8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary
detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer
named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact: Black & Veatch Corporation
Address: 8400 Ward Parkway

Kansas City, Missouri 64114
Phone Number: 913-458-4308

Facsimile number: 913-458-4308
E-mail Address: oneillpa@bv.com

. -
By:
Title: jate Vice Presidént
Date: 8/ 30/8

(Attach corporate seal if applicable)

I

Subscribed and swom to before me this | M dayof _m:;.n.bﬁ_ 201

My Commission Expires: _?A.)_ap_apm (&h%&.ﬂ&&&

Notary Public

ALICIA SHOEMAKER
Netary Publta » Notary Seal
STATE OF MISSOURI « Glay County
Commiasion # 15181885
My Commisaton Expires: July 30, 2019
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LETTER OF INTENT TO SUBCONTRACT
Project Number _81000819, Contract No. 1443

Project Title Wastewater SCADA

RAMNAY LR
ER u

Black & Vealch Corporation {*Prime Contractor"} agrees to enter into a contractual
agreement with Custom Enginsering, Ine. {"MAMHBBE Subcantractor®), who will

provide the followlng goods/services in connection with ths above-referenced contract:
{inseri a brief narrative describing the goods/services to be provided. Broad categorizations (a.g.,

“glectrical,” "plumbing,” etc.} or the listing of the NAICS Codes In which MMYBBE Subcontractor Is
certified are Insufficlent and may result in this Letter of Intent to Subcontract not being accepted.)

Custom Engineering will agsist with electrical, I&C. and HVAC studvand designtagic.

for an estimated amount of $95.047 or __7 % of the totzl estimated

contract value.

MAVDBE Subcontractor is, to the best of Prime Contracltor's knowladge, currently certifiad with the City
of Kansas Cily's Human Relatlons Department to perform In the capacities Indicated hereln. Prime
Confractor agrees to utilize MAM/DBE Subcontractor In the capacitles indicated herein, and MAMDBE

Subcontractor agrees to work on the above-referenced contract In the capaclties indicated heraln,

continge d of the contract to Prims r.
%atura: Prima Contréctor Slgnayré: MAAYDBE Subcontractor
Patrick O'Nelll
Print Name Print Name

late V ident %778/ 200 CEQ : SH3Y
Thie Date Tlte Date

00450.0! HRD Letter of Intent to Subsontract 056113 Page 1 ol | Coniract Central



TEHPE LAY
INART O THE KATRS

LETTER OF INTENT TO SUBCONTRACT
Project Number 81000819, Contract No. 1443

X Project Title Wastewater SCADA
& Vaalch ration {"Prime Contractor”) agrees to enter into a contractual
agresment with Eovironmental Advisors & Enginesrs, Inc. ____ ("MMV/DBE Subcontractor”), who will

provide the following goods/services in connection with the above-refarencad contract:
(Insert a brief narrative describing the goods/services to be provided. Broad categorizations (e.g.,

"electrical,” “plumbing,” etc.) or the listing of the NAICS Codes in which M/W/BBE Subcontractor is
certified are insufficient and may result in this Lettar of Intent to Subcontract not being accepted.)

Environmental Advisors & Engineers will conduct site assessment. siaff interviews, and
i 1 desi

for an estimated amouni of $_100.654 or _ 8 % of the total estimated
contract value,

MAMDBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certifiad with the City
of Kansas Clty's Human Relations Department to psrform In the capacities Indicated herein. Prime
Contractor agraes to utiiize MAV/BBE Subcontractor In the capacities Indicated hereln, and MAWIBBE
Subcontractor agrees to work on the above-referenced contract in the capacitles indicated hereln,

contingent upen award of the contract to Prime Contractor.

Qura Prime % ?:ignature IDBE Subcontrachor

Parick O'Neil e sieoma_ Aader? PerS

Prlnt Nama Prlr:at Nams
Associate Vice President 5748/ 20 frasicen =5 /18
Title Title Date

00450.01 HRD Letter of Intent 1o Subconiract 050113 Page 1 of 1 Contract Central



SO0 GH IEHERTALNY
MEART OF THE MATHIN

LETTER OF INTENT TO SUBCONTRACT

Project Number 81000818, Contract No. 1443
Project Title Wastewatar SCADA

haNYas CITH
My yE BB

Black & Ves ("Prime Conltractor”) agreas to anter Into 8 contracius!
agreemant with Taligfero & Browne, Inc. ("MAAYDBE Subeontractor”), who will

provida the following goods/aervices In connection with the abovea-referencad contract

(Insart a brief narrative describing the goods/ssrvices to ba provided. Broed categarizations {e.g.,
“elactrical,” “plumbing,” elc.) or the listing of the NAICS Codss in which MAVWBBE Subconiractor is
certified are inaufficient and may result in this Letter of intant to Sukcontract not being accapted.)

for an eatimated amount of $_06.947 or __T_ % of the total eatimatad
coniract valua,

MAMDBE Subcontractor is, to the best of Prime Contractor's knowladgs, currently cartifiad with the Clty
of Kensas City's Human Ralatlons Deperiment tc perform in the capacities indicated hersin. Primea
Condractor agrsas to utilize MAAWBBE Subcontractor In the capacities indicated harsin, and MAWDBE
Subcontrzctor agreas to work on the above-referenced coniract In the capachies Indicated hereln,

ure: Prima Con r

Frint Name

0043001 HRID Lettar of Intent Lo Suboonirect 030113 Page } of' 1 Contraet Ceairal



TIMETABLE FOR MBE/WEBE UTILIZATION

(This form should be submitted to the Cly after contract award.)

I,  Patrick O'Neill , acting in my capacity as _Associate Vice President
Name) . (Position with Firm)
of _Black & Veatch Corporation , with the submittal of this Timetable, certify that
(Name of Firm)

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and
true to the best of my knowledge.

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT

(Check one only)
15 days B 75 days o 135 days o
30 days 90 days - 150 days —
45 days = 105 days ) 165 days -
60 days 120 days - 180 days
Other  40Days (Specify)
Throughouwt _ 7/2/18thru12/23/19  Beginning1/3 180 days
Middle 1/3 __180days Final 1/3 __180 days
Beginning 1/3 __ 7 % Middle 143 _ 7 % Final1/3 8 %

PLEASE NOTE: Any changes in this timetable require approval of the Human Relations
Department in advance

If you have any questions regarding the completion of this form, please contact the Department

of Human Relations at: (816) 513-1818.
) b3
é (Signature:);

ey

(Position with Firm)

é' 4[;3914
(Date)
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W REQUEST FOR MODIFICATION OR SUBSTITUTION

hi%sdy SHiv
{This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization
Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan. This
Form shall be an amendment to the Contractor Utilization Plan.)

BIDDER/PROPOSER/CONTRACTOR: Black & Veatch Corporation
ADDRESS: 8400 Ward Parkwav. Kansas Citv. MO 64114

PROJECT NUMBER OR TITLE: 81000819, Contract No. 1443
AMENDMENT/CHANGE ORDER NO: (if applicable)

Project Goals: % MBE % WBE
Contractor Utilization Plan: % MBE % WBE

1. I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to
request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of HRD recommend or approve: {check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm R
(Name of new firm)
to perform s
(Scope of work to be performed by new firm)
for the MBE/WBE firm which is currently
(Name of old firm)

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to

perform the following scope of work:

(Scope of work of old firm)

b. A modification of the amount of MBE/WBE participation currently listed on the
Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

% MBE % WBE (Fill in % of MBE/WBE Participation currently listed on

Contractor Utilization Plan)

TO

% MBE % WBE (Fill in New % of MBE/WBE Participation requested for
Contractor Utilization Plan)

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.
d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check
applicable reason(s) )

00470 HRD 11 Request for Mod. or Sub. 050113 Page 1of2 Contract Central



__The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform.

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted
price without a corresponding change in the scope of work.

_The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or
breach of its contract.

__Requirements of the scope of work of the contract have changed and make subcontracting not
feasible or not feasible at the levels required by the goals established for the contract.

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City
contracting department.

__Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the
Act and it is in the best interests of the City to allow a modification or substitution.

4, The following is a narrative summary of the Bidder's/Contractor’s/Proposer’s good faith efforts
exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the
Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of
work or any other scope of work in the project:

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its
good faith efforts.

Dated:

(Bidder/Proposer/Contractor)

By: (Authorized Representative)

00470 HRD 11 Request for Mod. or Sub. 050113 Page 2 of 2 Contract Central
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HEEARD OF THE NATIOR

TR FAT NS

CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT

Project Number 81000819, Contract No. 1443

Project Title Wastewater SCADA

Kamsay CH1Y
w8 %l R

sTATEOF MISSOURI N
SS

couNTy o __JACKSON )

The Undersigned, of lawful

(Name)
age, being first duly sworn, states under oath as follows:
1. Iamthe of who is the general
(Title) (CONTRACTOR)
CONTRACTCR for the CITY on Project No. and Project Title

All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project
have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

) Prevailing wage does not apply; or

(v) ___All provisions and requirements set forth in Chapter 290, Section 290.210 through and including
290,340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works
projects have been fully satisfied and there has been no exception to the full and complete compliance with these
provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract
and Work. CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in
the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming
compliance with the prevailing wage law as stipulated in the Contract.

I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor
achieved %) Minority Business Enterprise (MBE) participation and ( %) Women Business
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE
subcontractors, regardless of tier, with whom I, or my subcontractors contracted,

1. Name of MBE/WBE Firm
Address

Telephone Number ( )
IRS Number
Area/Scope*of Work
Subcontract Final Amount

2 Name of MBE/WBE Firm
Address

Telephone Number (__ )
IRS Number
Area/Scope*of Work
Subcontract Final Amount

01290.14 Contracior Affidavit for Final Payment 051513 1of2 Contract Central



List additional subcontractors, if any, on a similar form and attach to the bid.

Supplier** Final Amount:

*Reference to specification sections or bid item number.

) Met or exceeded the Contract utilization goals; or
) Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or
) No goals applied to this Project.

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in
connection with the Contract.

6. If applicable, I hereby certify that (a) at project completion and pursuant to contractor’s final request for
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and
two percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce
monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD Form 00485.03)
are attached. NOTE: This paragraph is only applicable if yon completed a construction contract that
was estimated by the City, prior to solicitation, as requiring more than 800 construction labor
hours and costing in excess of $324,000.01. If applicable you MUST attach copies of your final

monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, Missouri,
the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City tax
ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from all
Subcontractors. If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance with
the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment and
has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment from
CONTRACTOR.

CONTRACTOR
By
{Authorized Sigmature)
Title
On this day of s , before me
appeared » to me personally known to be the
of the

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of
as its free act and deed.

IN WITNESS WHERECF, 1 have hereunto set my hand and affixed my official seal on the day and year first above
written.

My commission expires:

Notary Public
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HEARD OF THr NAFSYY

SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT

Project Number 81000819. Contract No. 1443

Project Title Wastewater SCADA

KANSAS ¢ (1
Wl és b oac

STATE OF MISSOURI )
) ss:
COUNTY OF JACKSON )
After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that:

1. I am the duly authorized officer of the business indicated below (hereinafter Subcontractor) and I make this
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows:

Subcontract with: , Contractor

Work Performed:

Total Dollar Amount of Subcontract and all Change Orders: $

City Certified OMBE [OWBE ODBE [0ONA
List certifications:

2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth
in Sections 290,210, RSMo through 290.340, RSMo.
Business Entity Type: Subcontractor’s Legal Name and Address
(__) Missouri Corporation
(__) Foreign Corporation
(__) Fictitious Name Corporation
(__) Sole Proprietor
{__) Limited Liability Company Phone No.
{__) Partnership Fax:
() Joint Venture E:mail:
(__) Other (Specify) Federal ID No.
I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor.
By:
(Signature) (Print Name)
(Title) (Date)
NOTARY
Subscribed and sworn to before me this day of ,20
My Commission Expires: By
Print Name Title
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ATTACHMENT F

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00)

STATE OF MISSOURI )
) ss
COUNTY OF JACKSON )
On this _& day of Am—, 20_|€, before me appeared
Patrick O'Neill , personally known by me or otherwise

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn,

stated as follows:
I am of sound mind, capable of making this affidavit, and personally swear or affirm that

the statements made herein are truthful to the best of my knowledge. 1am the
Associate Vice President (title) of Black & Veatch Corporation

(business entity) and I am duly authorized, directed or empowered to act with full authority on
behalf of the business entity in making this affidavit.

I hereby swear or affirm that the business entity does not knowingly employ any person
in connection with the contracted services who does not have the legal right or authorization
under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).

I'hereby additionally swear or affirm that the business entity is enrolled in an electronic
verification of work program operated by the United States Department of Homeland Security (E-
Verify) or an equivalent federal work authorization program operated by the United States
Department of Homeland Security to verify information of newly hired employees, under the
Immigration Reform and Control Act of 1986, and that the business entity will participate in said
program with respect to any person hired by the business entity to perform any work in
connection with the contracted services. I have attached hereto documentation sufficient to
establish the business entity’s enrollment and participation in the required electronic verification
of work program.

I am aware and recognize that unless certain contractual requirements are satisfied and
affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability
for violations committed by its subcontractors, notwithstanding the fact that the business entity

may itself be compliant.
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I acknowledge that I am signing this affidavit as the free act and deed of the business
entity and that I am not doing so under duress.

p L
Xélant’s signature

Subsctibed and sworn to before me this 9 day of__?k\-l\ ,201\8 .

&LLH;ML

Notary Public

My Commission expires:

AuclAsHOEMAKE:l.I
STATE OF MISSOUR! « Clay County
Commission # 15181065
My Commiselon Expires: July 80, 2019
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Company ID Number: 11557 Client Company ID Number: 771013

THE E-VERIFY
MEMORANDUM OF UNDERSTANDING
FOR EMPLOYERS USING AN E-VERIFY EMPLOYER AGENT

ARTICLE |
PURPOSE AND AUTHORITY

The parties to this agreement are the Department of Homeland Security (DHS), the Black & Veatch
Corporation (Employer), and the E-Verify Employer Agent. The purpose of this agreement is to set
forth terms and conditions which the Employer and the E-Verlfy Employer Agent will follow while
participating In E-Verify.

E-Verify is a program that electronically confirms an employee's eligibility to work in the United States
after completion of Form |-8, Employment Eligibility Verificatlon (Form 1-8). This Memorandum of
Understanding (MOU) explains certain features of the E-Verify program and describes specific
responsibliities of the Employer, the E-Verify Employer Agent, the Social Security Administration (SSA),
and DHS.

Authority for the E-Verify program is found in Title IV, Subtitle A, of the lllegal Immigration Reform and
Immigrant Responsibility Act of 1996 (IIRIRA), Pub. L. 104-208, 110 Stat. 3009, as amended (8 U.S.C.
§ 1324a note). The Federal Acquisition Regulation (FAR} Subpart 22,18, “Employment Eligibility
Verffication” and Executive Order 12989, as amended, provide authority for Federal contractors and
subcontractors (Federal contractor) to use E-Vertfy to verify the employment eligibility of certaln
employees working on Federal contracts.

ARTICLE Il
RESPONSIBILITIES

A. RESPONSIBILITIES OF THE EMPLOYER
1. The Employer agrees to display the following notices supplied by DHS In a prominent place that is
clearly visible to prospective employees and all employees who are to be verified through the system:
a. Notice of E-Verify Participation
b. Notice of Right to Work

2. The Employer agrees to provide to the SSA and DHS the names, titles, addresses, and telephone
numbers of the Employer representatives to be contacted about E-Verify. The Employer also agrees to
keep such information current by providing updated information to SSA and DHS whenever the
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“E-Verify

Company ID Number: 11557

Iif you have any questions, contact E-Verify at 1-888-464-4218.

Client Company ID Number: 771013

Approved by:
Fmplay‘er'
Black & Veatch Corporation
ame (Pleass Type of Print) Tritle
Chrisfqpher Gould )
Signature o ﬁte
W 04/04/2014
-Verify Employer Agent
HIreRight. Inc. (v25)
ame (Please Type or Print) [Title
Orvella Cartwright '
Sigriature "Date
Electronically Signed 04/04/2014
épanment of Homeland Security ~ Verification Division:
Name (Please Type of Prinf) “Titte
USCIS Verffication Division -
Signature . Date
Eledrohlcally Signed

04/07/2014
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ATTACHMENT G

Non-Construction Subcontractors Listing

Contractor shall submit Subcontractor information on this form prior to Subcontractor beginning
Work. Contractor shall update this listing and keep it current for the life of the Contract.

Company Name Address
Contact Name and Email Phone No. and Fax No.
1. Address: 12760 East 40 Highway, Independence, MO 64055
Name: Custom Engineering, Inc., Joe Davis Phone: 913-350-1473 Fax:816-350-1579
Emeil: JTDAVIS@customengr.com
2. Address: 1020 East 8" Street, Kansas City, MO 64106
Name: Taliafetro & Browne, Hagos Andebrhan Phone; 816-283-3456 Fax: 816-283-0810
Email: haeos@th-enar.com
3, Address: 19211 W. 64° Terrace, Shawnee, Kansas 66218
Name: Environmental Advisors & Engineers, Inc., | Phone: 913-399-4326 Fax: 913-631-6011
JillR, Bicsma
Email: [Bjesma@RAEI com
4 Address:
Name:
Email: Phone: Fax:
5 Address:
Name:
Email: Phone: Fax;
6 Address:
Neme;
Email: Phone; Fax:
7. Address:
Name:
Email: Phone; Fax:
8 Address:
Name:
Emaik Phone:; Fax;
9. Address:
Name:;
Email Phone: Fax
10. Address:
Name:
Email: Phone:; Fax

Contractor — Company Name:  Black & Veatch Corporation
Submitted By:  Patrick O'Neill
Title:  Associate Vice President
Telephone No.:  913-458-4308
FaxNo.. 9134584308

E-mail: ill
Date: Mayv 18, 2018
Subcontractor List Non-Construction 112309 Contract Central
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