CONTRACT

Ordinance Fact Sheet

211115

Brief Title Approval Deadline Reason
Project No. 62200528 - Routine To authorize execution of Amendment 4 to
Landside Pavement Design at
KCI Airport the Design Professional agreement.
Details Roles and Responsibilities
Reason for Contract Sponsor
Aviation Department
Authorizing an $837,230.00 Amendment No. 4 with Depariment
Crawford, Murphy & Tilly for the Landside Pavement or Programs L
Design project at KCI Airport; authorizing a maximum Affected Aviation Department
expenditure of $920,953.00 for a total contract amount of Recommended _
$1,973,766.33. Awardee Crawford, Murphy & Tilly
Contract
Compliance
Certification |:|No Yes
Obtained?
Opponents Groups or Individuals

Discussion

Project Justification o

e Aviation Department manages and maintains all
landside parking lots, landscaping, signage, gates, and
bridges landside used for the operation of the Airport.

Project Description

The original agreement, executed on August 3, 2020
for $282,506.33 provided for the design, bidding and
construction phase services to rehabilitate London
Drive and Madrid Avenue located on the perimeter of
the rental car facility at KCI Airport.

Amendment 1 provided for the design, bidding, and
construction phase services to rehabilitate Economy
Lots, landscaping and sighage improvements, re-
design of Post Gate 6, and landside bridges.

Amendment 2 and 3 changed the scope of items but
had no effect on the financials of the project.

This Amendment 4 will provide for the design,
biddings, and construction phase service for KCI
Iandscap|ngE|mprovements, dam and weir structural
repair, and Economy Lot B rehabilitation.

None known

Reason for Opposition

Responsibilities |Design Engineering:

Crawford, Murphy & Tilly

Inspections:

N/A

Construction or Project Management:

Crawford, Murphy & Tilly

Service Monitoring:

Crawford, Murphy & Tilly

Policy/Program Impact

Policy or Program
Emphasis

Change No |:|Yes

Operational
Impact
Assessment
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Details

Finances

Human Relations Approval

The project goals are 15% MBE and 10% WBE. The
Contractor Utilization Plan was approved for 15% MBE
and 10% WBE.

See docket memo attached.

Is it good for the children?

This rehabilitation is important for the airport to continue

to operate in a manner that is safe and efficient for the
traveling public, including the children.

How will this contribute to a sustainable Kansas
City?

Continuous rehabilitation of existing infrastructure
represents a highly sustainable investment for Kansas
City compared to the cost to construct new pavements
at Kansas City International Airport.

City's Estimate
of Cost

$ 837,230

Bid or
Proposal Data

Lowest Contract
Cost Submitted $
No .of Proposals Considered

Reason for rejecting lowest contract cost submitted

Other Bidders or
Contractors Considered

Contract Costs
Submitted

PO PHPRHPHH R DR DA B

Fund Sources
and Appropriation
Account Codes
For This

Contract

Capital Improvement Program

22-8300-627270-611060-B-62200528

Source of
Future
Operating Funds

Aviation Fund

Maximum Amount

of Proposed

AMENDMENT $ 837,230.00

Amount of

Contingency $ 83,723.00
Estimated Duration of Contract: 260 Engineering &

Administration $

TOTAL $ 920,953.00

Council Committee Actions

Do Pass |:| |:| Hold

Do Pass (as amended) |:| |:| W/o Recommendation
Reference Numbers: 62200528 Committee Sub. |:| |:| Do Not Pass
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