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LEGISLATION IN BRIEF:

Authorizing Change Order No. 5 in the amount of $308,174.00 with Citadel Electric Group for the
62200529 - DT - Airfield and Landside Design Project; for a final contract amount of $1,536,929.00.

What is the reason for this legislation?

Authorizing Change Order No. 5 in the
amount of $308,174.00 with Citadel
Electric Group for the 62200529 - DT -
Airfield and Landside Design Project; for a
final contract amount of $1,536,929.00.
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Sponsor(s)
Aviation Department

Programs, Departments, or Groups Affected

Aviation Department

Sub-Program in Budget (page #)

Discussion (including relationship to other Council
actions)

This project will involve construction phase services to install an
electrical automatic transfer switch to serve Hangar No. 2 and No. 3
located at the Charles B. Wheeler Downtown Airport. An automatic
transfer switch is an intelligent power switching device to ensure
continuous delivery of electrical current from an emergency power
source (e.g., generator or backup utility feed) upon failure of a primary
power source (e.g., electrical utility service).

Associated work will include intercepting existing
electrical utilities at the new transfer switch location and providing new
wire and terminations for the existing transformers feeding the hangars.

Previous Change Orders:
Change Order 1 — Contractor Refurbished 3 breakers in the main switch

City Department

Applicants/ Aviation Department

Proponents Other

Staff Recommendation | FOr

Board or Commission

Recommendation

N/A

Future Impacts

None

gear that feeds 250/300 NW Richards Road. Change Order 2 — Added
63 calendar days for procurement of materials. Change Order 3 — Cost of Legislation
Conduit was upsized from 2” to 3", wire increased from 1/0 to 500kcmil, ) $308,174.00
and a 400AMP breaker was added. Change Order 4 — A Recycling current Fiscal Year
Credit of $ 54,074 was split between contractor and city, and contractor . .
needed to troubleshoot a meter not working in Airfield Lighting Gear. Costs in Future Fiscal No
Years?
Citywide Business Plan Goal Annual Revenue
Infrastructure and Accessibility Increase/Decrease
Citywide Business Plan Objective Applicable Dates:
Engage in efforts to strategically invest in the City’s Prepared by: Sara Hurst
infrastructure and explore emerging technologies Date Prepared: 11-4-22
Citywide Business Plan Strategy Reviewed by:
Date Reviewed

Develop and update sustainable infrastructure plans that include a comprehensive
asset management plan for critical assets that include the goal of keeping
infrastructure assets at good or better condition.
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