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	Legislation Number: 
	Approval Deadline: 
	LEGISLATION IN BRIEF: Authorizing Change Order No. 5 in the amount of $308,174.00 with Citadel Electric Group for the 62200529 - DT - Airfield and Landside Design Project; for a final contract amount of $1,536,929.00.
	What is the reason for this legislationRow1: Authorizing Change Order No. 5 in the amount of $308,174.00 with Citadel Electric Group for the 62200529 - DT - Airfield and Landside Design Project; for a final contract amount of $1,536,929.00.
	Sponsors: Aviation Department
	Programs Departments or Groups AffectedRow1: Aviation Department
	SubProgram in Budget page Row1: 
	City DepartmentAppilicants Proponents: Aviation Department
	Discussion  including relationship to other Council acitonsRow1: This project will involve construction phase services to install an electrical automatic transfer switch to serve Hangar No. 2 and No. 3 located at the Charles B. Wheeler Downtown Airport. An automatic transfer switch is an intelligent power switching device to ensure continuous delivery of electrical current from an emergency power source (e.g., generator or backup utility feed) upon failure of a primary power source (e.g., electrical utility service).      

Associated work will include intercepting existing
electrical utilities at the new transfer switch location and providing new wire and terminations for the existing transformers feeding the hangars.   

Previous Change Orders:
Change Order 1 – Contractor Refurbished 3 breakers in the main switch gear that feeds 250/300 NW Richards Road. Change Order 2 – Added 63 calendar days for procurement of materials. Change Order 3 – Conduit was upsized from 2” to 3”, wire increased from 1/0 to 500kcmil, and a 400AMP breaker was added. Change Order 4 – A Recycling Credit of $ 54,074 was split between contractor and city, and contractor needed to troubleshoot a meter not working in Airfield Lighting Gear. 

	OtherAppilicants Proponents: 
	OtherBoard or Commission Recommendation: 
	OtherBoard or Commission Recommendation_2: 
	Future ImpactsRow1: None
	Cost of Legislation current Fiscal Year: $308,174.00
	Costs in Future Fiscal Years: 
	Citywide Business Plan GoalRow1: Infrastructure and Accessibility
	Annual Revenue IncreaseDecrease: 
	Applicable Dates: 
	Citywide Business Plan ObjectiveRow1: Engage in efforts to strategically invest in the City’s infrastructure and explore emerging technologies
	Prepared by: Sara Hurst
	Date Prepared: 11-4-22
	Prepared by_2: 
	Citywide Business Plan StrategyRow1: 
Develop and update sustainable infrastructure plans that include a comprehensive asset management plan for critical assets that include the goal of keeping infrastructure assets at good or better condition.

	Date Reviewed: 
	Reference NumbersRow1: 
	Dropdown1: [For]
	Dropdown2: [N/A]
	Dropdown3: [No]


