DESIGN PROFESSIONAL SERVICES AGREEMENT
PROJECT NO. 80001977/CONTRACT NO. 9231

ELEVATED WATER STORAGE TANK: PROSPECT ROAD, SHOAL CREEK,
DOWNTOWN, AND BLUE RIDGE
WATER SERVICES DEPARTMENT

This design professional services agreement is between KANSAS CITY, MISSOURYI, a constitutionally
chartered municipal corporation (“City”), and Burns & McDonnell Engineering Company, Inc. (“Design
Professional”). City and Design Professional agree as follows:
PART1I
SPECTAL TERMS AND CONDITIONS

Sec. 1. Project description.
A. The services to be provided under this Agreement are for the following project (Project) and
purpose:
In general, the Project consists of designing four 3.0 million gallon elevated water storage
tanks and water main pipeline improvements near the following locations:

 The first proposed elevated storage tank will be located in the south area of Kansas
City South of 129™ Street and Robinson Pike Road on the suction side of the Prospect
Pump Station.

o The second proposed elevated storage tank will be located near 68th and Booth on the
discharge side of the Blue Ridge Pump Station. Water main improvement includes
approximately 200 LF of pipeline to connect the proposed tank to the existing 36-inch
PCCP main.

o The third proposed elevated storage tank will be located in the northeast area of
Kansas City near N.E. 99" Street and N. Cedar Avenue. Water main improvement
includes approximately 1,300 LF of pipeline to connect the proposed tank to the
existing 20-inch PCCP main along Highway 291 (N.E. Cookingham Drive).

o The fourth proposed tank will be located in downtown KCMO. Water main
improvement includes approximately 1,500 LF of pipeline. As part of this tank, the
DP shall evaluate an alternative for a 20,000 LF of pipeline crosstown water
transmission main fro the downtown area instead of an elevated water tank. For the
transmission main alternative, the base scope of services includes the evaluation and
preparation of preliminary 30% plans fo the downtown transmission main. Final
design and bid phase services for the downtown transmission main are considered
under Optional Services.

Sec, 2. Services to be performed by Design Professional. Design Professional shall perform the
following Scope of Services:
A. Design Professional shall perform Scope of Services listed on Attachment A,
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B. Submit all documents, including plans, design drawings, specifications,
reports, maps, models and renderings in the form requested by City. A
list with the specific requirements is included in Attachment B.

C. City shall have the right to inspect and review the work being done and to
consult with Design Professional at any reasonable time, Conferences will be
held at the request of City or Design Professional.

D. If it is determined to be in the best interest of the work, Design Professional shall
replace the project manager or any other employee of the Design Professional,
Subcontractors, Suppliers or other persons or organizations performing or
furnishing any of the work on the project upon written request by the City.

Sec. 3. Term. Unless sooner terminated as provided herein, and unless specific dates for
providing services are identified in this Agreement, this Agreement shall remain in force for a
period which may reasonably be required for the completion of the services to be provided by
Design Professional under the Scope of Services. Work under this agreement shall begin upon

written Notice to Proceed.

Sec. 4. Compensation and Reimbursables.

A. The maximum amount that City shall pay Design Professional under this
Agreement is $2,000,000.00, as follows:

1.” $1,176,985.00 for the services performed by Design Professional under this
Agreement.

2. For Design Professional services described in the Scope of Services, City shall pay
Design Professional compensation amounting to actual salary of personnel for time
charges directly to the project, times an approved multiplier. The multiplier to be
used shall not exceed 3.04. Engineering Fee Summary and schedule of position
classifications and the salary range for each position is included as a part of

Attachment C.

3. Actual reasonable expenses incurred by Design Professional directly related to
Design Professional’s performance under this Agreement, to include only the
following, in an amount not to exceed $615,738. The following are the
reimbursable expenses that City has approved: subcontractor direct costs paid by
design professional, reproduction of deliverables, local transportation and public
outreach materials.

4. Design Professionals’ maximum amount shown in Sec. 4, Compensation and
Reimbursables, includes a total allowance amount of Two Hundred Seven
Thousand Two Hundred Seventy-Seven Dollars ($207,277.00) for Optional
Services not yet authorized by the City that may be required throughout the course
of work. This allowance amount will not be utilized by Design Professional unless
specifically authorized in writing by the City to perform Optional Services.
Optional Services will not be performed, nor is the Design Professional approved to
utilize any allowance monies unless the City provides written authorization to
Design Professional that includes the scope of work for each optional task to be
performed and a maximum billing limit for compensation that has been mutually-
agreed upon.
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5. Compensation for all Optional Services will be based on the actual salary of office
personnel for time charges directly to the project, times an approved multiplier. The
multiplier to be used shall not exceed 3.04. Engineering Fee Summary and schedule
of position classifications and the salary range for each position is included as & part
of Attachment C. The amount billed for each Optional Service shall not exceed the
amount established for it without further written authorization. Additional amounts
for Optional Services may be authorized, if deemed by CITY to be necessary, as the
work progresses.

6. City is not liable for any obligation incurred by Design Professional except as
approved under the provisions of this Agreement.

B. Method of Payment.
Design Professional shall invoice City monthly setting forth the total effort expended on

an hourly basis and all actual reasonable expenses incurred and allowed under this
Agreement. Each invoice shall provide the subtotal of the hours and costs invoiced by
the Design Professional for each Task Series identified in Attachment A and a sum total
of hours and costs for each invoice period. Design Professional shall submit a copy of
invoices received from its subcontractors with labor hours per person, salary rate per
person, effective salary multiplier, and direct expenses for each Task Series. Design
Professional shall also submit monthly project status report with each monthly invoice
containing the information defined in Attachment A. City, upon approving the invoice,

shall remit payment.

C. Condition Precedent to Payment.

I. It shall be a condition precedent to payment of any invoice from Design
Professional that Design Professional is in compliance with, and not in breach or
default of, all texms, covenants and conditions of this Agreement. If damages are
sustained by City as a result of breach or default by Design Professional, City may
withhold payment(s) to Design Professional for the purpose of offset until such time
as the exact amount of damages due City from Design Professional may be
determined. -

2. No request for payment will be processed unless the request is in proper form,
correctly computed, accompanied by a monthly status report, and is approved as
payable under Agreement. City is not liable for any obligation incurred by Design
Professional except as approved under the provisions of this Agreement.

3. No request for payment will be processed unless it is accompanied by a copy of the
most recent 00485.01 M/WBE Monthly Utilization Report submitted to the City’s
Human Relations Department.

Sec. 5. Notices. All notices required by this Agreement shall be in writing and sent to the
following:

City:

Water Services Department

Terry Leeds, Director

4800 E. 63" Street
Kansas City, MO 64130
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Phone:  (816) 513-0528
Facsimile: (816) 513-0288

E-mail address: terry.leeds@kcmo.org

Design Professional:

Burns & McDonnell Engineering Company, Inc.
Jeffrey W. Heidrick, P.E.

9400 Ward Parkway

Kansas City, MO 64114

Phone: (816) 349-6769

Facsimile: (816) 822-3414

E-mail address: jheidrick i burnsmed.com

All notices are effective (a) when delivered in person, (b) upon confirmation of receipt when
transmitted by facsimile transmission or by electronic mail, {c) upon receipt after dispatch by
registered or certified mail, postage prepaid, (d) on the next business day if transmitted by overnight
courier (with confirmation of delivery), or (e) three (3) business days after the date of mailing,

whichever is earlier.

Sec. 6. Merger. This Agreement consists of Part I, Special Terms and Conditions and any
Attachments and any documents incorporated by reference; and Part II, Standard Terms and
Conditions. This Agreement, including any Attachments and incorporated documents, constitutes
the entire agreement between City and Design Professional with respect to this subject matter.

Sec. 7. Conflict Between Agreement Parts. In the event of any conflict or ambiguity between the
Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part II of this

Agreement, Part I will be controlling.

Sec. 8. Responsibilities of City. City shall:
A. Make available to Design Professional all existing records, maps, plans, and

other data possessed by City when such are necessary, advisable, or helpful to
Design Professional in the completion of the work under this Agreement.

B. If required or upon recommendation of Design Professional, retains the services
of a soils/geotechnical consultant.

C. Designate in writing a person to act as City representative with respect to the
work to be performed under this Agreement; with such person having complete
authority to transmit instructions, receive information, interpret and define City’s
policies and decisions with respect to the materials, equipment elements and
systems pertinent to the work covered by this Agreement, and the responsibility
to be available to inspect and review the work and to consult with Design

Professional at any reasonable time.

D. Provide standard City forms as required.

Provide City — Licensed Geographical Information System Data set forth in
Attachment D, incorporated into this Agreement.

(=
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Sec. 9. Attachments to Part I. The following documents are attachments to Part I of this
Agreement and are attached hereto and incorporated herein by this reference:

Attachment A — Scope of Services
Attachment B — Electronic Data Requirements
Attachment C —- Engineering Fee Summary and Schedule of Position Classifications
Attachment D - Licensed Geographical Information System Data
Attachment E — HRD Documents
1. 00450 HRD Form 08: Centractor Utilization Plan/Request for Waiver
2. 00450.01: Letter of Intent to Subcontract
3. 00460 HRD Form 10: Timetable for MBE/WBE Utilization
4. 00470 HRD Form 11: Request for Modification or Substitution
5. 01290.14: Contractor Affidavit for Final Payment
6. 01290.15: Subcontractor Affidavit for Final Payment
Attachment ¥ — Employee Eligibility Verification Affidavit
Attachment G — Non-Construction Subcontractors Listing

Sec. 10. Subcontracting. Design Professional agrees that it will only subcontract with the
subcontractor(s) it has listed on the “Subcontractor List Non-Construction®, contained in

Attachment G.

Sec, 11. Minority and Women’s Business Enterprises. City is committed to ensuring that
minority and women’s business enterprises (M/WBE) participate to the maximum extent possible in
the performance of City contracts. If M/WBE participation goels have been set for this Agreement,
Design Professional agrees to comply with all requirements of City’s M/WBE Program as enacted
in City’s Code Sections 3-421 through 3-469 and as hereinafter amended. Design Professional
shall make its good faith efforts in carrying out this policy by implementing its contractor
utilization plan, which is attached as Attachment E. If Design Professional fails to achieve the
M/WBE goals stated in its contractor utilization plan, as amended, the City will sustain damages,
the exact extent of which would be difficult or impossible to ascertain or estimate at the time of
execution of this contract. Therefore, in order to liquidate those damages, the monetary difference
between the amount of the M/WBE goals set forth in this contractor utilization plan, as amended,
and the amount actually paid to qualified MBEs and WBEs for performing a commercially useful
function will be deducted from the Design Professional’s payments as liquidated damages. In
determining the amount actually paid to qualified MBEs and WBEs, no credit will be given for the
portion of participation that was not approved by the Director of City’s Human Relations Division,
unless the Director determines that the Design Professional acted in good faith. No deduction for
liquidated damages will be made when, for reasons beyond the control of the Design Professional,
the M/WBE participation stated in the Contractor Utilization Plan, as amended and approved by the

Director, is not met.

Sec. 12, Professional services certification, Code Section 2-83, prohibiting Agreements with
certain attorneys, architects, engineers and other professionals thereunder, shall apply to this
Agreement. Design Professional certifies that it is not an architect, engineer, or other professional,
exclusive of medical doctors or appraisers, who at the time of the issuance of the Agreement, serves
as an expert witness for any litigation against City, and that it will not serve as an expert witness for
any litigation against City during the term of this Agreement.
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Sec. 13. Effectiveness; Date. This Agreement will become effective when the City’s Director of
Finance has signed it. The date this Agreement is signed by the City’s Director of Finance will be
deemed the date of this Agreement.

Each party is signing this Agreement on the date stated opposite that party’s signature.
THIS AGREEMENT CONTAINS INDEMNIFICATION PROVISIONS

DESIGN PROFESSIONAL
I hereby cun‘ul v Lh} I hayt authority to execute
this do#uuent g behalf of Design Professional

i Foner 1200 By T ——
Namt: Darin Bri ckman_ o

Title: Vice President _

KANSAS CITY, MISSOURI

DocuSlgned by:

Date:  10/26/2018 By: o ss

Name: wsm
Title: Dimwmﬂséﬁﬁoﬁgnanﬁ al officer

Approved as to form:

DocuSigned by:
=; M AAI. ¢ X
JOVECS
Assistant Ci 5096468, .

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to
which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in
the Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the

obligation hereby incurred.

DocuSigned by:

Eoithrn Boll 11/8/2018

iraetot S Fiiance Date
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ATTACHMENT A - SCOPE OF SERVICES

Design Professional: Burns & McDonnell Engineering Company, Inc.

Owner: City of Kansas City, Missouri
Project: Elevated Water Storage Tank: Prospect Road, Shoal Creek, Downtown,
and Blue Ridge

WSD Contract No.: 9231
WSD Project No.: 80001977

I. GENERAL

The following paragraphs provide a general description of the Work required of this Scope of
Services, Subsequent paragraphs describe in detail the professional services to be provided by
DESIGN PROFESSIONAL (DP) to facilitate the design of four 3.0-million-gallon elevated
water storage tanks and supply pipelines, and a downtown water transmission main.

A. The Water Services Department (WSD) of the City of Kansas City (CITY), Missouri,
intends to design four 3.0-million-gallon elevated water storage tanks which will be
installed in the locations noted below or transmission main improvements to combat Low
Pressure Events (LPE). As such, the CITY is contracting with DP to provide the necessary
professional services.

B. Follow-On Phases. At the discretion of the CITY and after completion of the Project, the
DP may be requested to provide construction phase services, including providing a resident
project representative(s), for the elevated water storage tank and supply pipeline projects.

C. General Description of Activities. The Basic Scope of Services to be performed by DP
consists of professional design services for the Project in general, which consists of
designing four 3.0-million-gallon elevated water storage tanks and water main pipeline
improvements near the following locations:

e The first proposed elevated storage tank will be located in the south area of
Kansas City South of 129" Street and Robinson Pike Road on the suction side of
the Prospect Pump Station. Water main improvement includes approximately
7,500 linear feet (LF) of 16-inch transmission pipeline to connect the proposed
tank to the existing 16-inch PCCP main near the intersection of Holmes Road and
Blue Ridge Boulevard.

¢  The second proposed elevated storage tank will be located near 68th and Booth on
the discharge side of the Blue Ridge Pump Station. Water main improvement
includes approximately 200 LF of pipeline to connect the proposed tank to the
existing 36-inch PCCP main.

¢  The third proposed elevated storage tank will be located in the northeast area of
Kansas City near NE 99" Street and N Cedar Avenue. Water main improvement
includes approximately 1,300 LF of pipeline to connect the proposed tank to the
existing 20-inch PCCP main along Hwy 291 (NE Cookingham Drive).

e  The fourth proposed elevated storage tank will be located near downtown KCMO,
Water main improvement includes approximately 1,500 LF of pipeline. As part
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of this tank, the DP shall evaluate an alternative for a 20,000 LF crosstown water
transmission main for the downtown area instead of the elevated storage tank.
For the transmission main alternative, the base scope of services includes the
evaluation and preparation of preliminary 30% plans for the downtown
transmission main. Final design and bid phase services for the downtown
transmission main are considered under Optional Services.

The order of the tanks to be designed and built may be revised during design.

The DP's Scope of Services for this Project includes project management and
administration; preparation of an Evaluation Study for the proposed improvements
including distribution evaluation in which transmission main. comnections or
improvements will aid in decrcased affects during LPE; survey of the sites and
pipelines; easement acquisition if needed; geotechnical investigation; preparation of a
Preliminary Design Report; public involvement; conceptual, preliminary and final
design; preparation of construction drawings and specifications for bidding; and
bidding services. Drawings will show plans and details for the proposed facilities with
pipeline plans and profiles for any necessary water line extensions. Plans will be
generated from the survey and may be supplemented by the City's GIS files and record
drawings,

City staff will prepare the "front-end” bidding documents. The City will be responsible
for the advertisement of the Project, receiving bids, and award for construction of the
Project.

Construction phase services are not included in this scope, but the City may negotiate
with the DP at a later date to provide those and any other additional services.

City shall provide the current hydraulic model for use by the DP for hydraulic
modeling and water age analysis of the proposed improvements.

The City has not yet obtained all necessary ingress/egress easements for the elevated
water storage tank sites, nor the water supply pipelines. The City has not yet obtained
all the necessary temporary and permanent easements for the Project.

D. Task Series Listing. This Basic Scope of Services is organized under the following Task
Series:

1.
2.
3.
4
5

6.

Task Series 100 - Project Management and Administration

Task Series 200 - Envision™ Sustainability Design

Task Series 300 - Public Involvement and Neighborhood Coordination
Task Series 400 - Design Phase

Task Series 500 - Develop Construction Contract Documents

Task Series 600 - Bid Phase Services

E. Explicit Responsibilities. The Basic Scope of Services explicitly sets forth what services
DP will perform and does not implicitly put any additional responsibilities or duties upon
DP. The DP agrees to provide the specific Basic Services as identified herein,. Work not
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specifically discussed herein shall not be performed without an amendment or shall be
provided as Optional Services upon written authorization from the CITY.

Construction Procurement, Design documents developed by DP will be of sufficient detail
for the CITY to obtain bids through a conventional bidding process.

Capital or Annual Cost Opinions. All opinions of probable construction cost developed will
generally follow the recommendations of the Association for the Advancement of Cost
Engineering (AACE) International Recommended Practice No. 18R-97 with regard to
methodology and accuracy. Since DP has no control over the cost of labor, material or
equipment furnished by others not under contract to DP, DP’s opinion of probable cost for
construction of the Work will be made on the basis of experience and qualifications as a
DP. DP does not guarantee that proposals, bids or actual project costs will not vary from
DP’s opinions of probable cost. The cost opinions’ level of accuracy presented by DP will
be as noted for in subsequent paragraphs of this Scope of Services.

PROJECT MILESTONES AND CITY REVIEW REQUIREMENTS

Project Milestones and CITY Review Requirements

1. DP will complete Task Series 100 and 500 within 435 calendar days following the
City’s issuance of a Notice to Proceed to DP and Task Series 600 within 435 calendar
days thereafter, subject to the timely commencement of the City’s advertisement of
Construction Contract documents for bidding. The proposed bid advertisement date
for the first elevated tank, Prospect Road, is March 1, 2019. All tasks identified in this
Scope of Services, except those identified as Optional Services, will be performed
within 870 calendar days of a written Notice to Proceed. DP’s completion schedule
will be extended by the CITY for delays beyond the reasonable control of the DP or as
approved by the CITY,

The CITY hereby commits to review deliverables and provide comments within 14
calendar days after receipt of deliverables from DP. CITY will endeavor to provide
consolidated written review comments to DP within a 14 calendar day period. A review
meeting will be scheduled and conducted by DP no more than 14 calendar days after receipt
of written consolidated CITY review. comments, unless a mutually agreed upon date outside
this schedule window is selected.

BASIC SCOPE OF SERVICES

The following Task Series describe the Basic Scope of Services to be provided by the DP
under the Project.

TASK SERIES 100 - PROJECT MANAGEMENT AND ADMINISTRATION

The purpose of Project Management and Administration will be to manage, direct and oversee
each clement of Basic Services identified herein and services performed by subcontractors
employed by the DP in completion of the Work. The following management activities will be
provided by DP
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Task 101  Project Management Services

Provide project administration management services necessary throughout the project to
successfully manage and complete the Work, including project correspondence and consultation
with CITY Staff; supervision and coordination of services; implementation of a project specific
Work Plan; scheduling and assignment of personnel resources; continuous monitoring of work
progress; and maintenance of project controls.

Task 102 Monthly Invoicing and Project Status Reports

Prepare and submit monthly invoices on a form acceptable to the CITY and provide a monthly
project status report which shall accompany the monthly invoice submittal. Each invoice by
DP and subcontractors shall be broken down by each task, The monthly progress status reports
shall document work progress, the percentage of completed work, schedule status, and budget
status. The monthly project status report shall identify work performed by DP, the work
activities anticipated to be performed the next month, action items required by CITY, potential
project ‘scope variances with corrective action, a general assessment of DP’s ability to meet
project schedule milestones, including identification of any delays beyond its control, and an
estimate of work percent completion for each Task Series in the Basic Scope of Services based
on the work completed. A short narrative shall be provided to describe the work activity
performed for each task within each Task Series.

Task 103  Subconsultant Agreements and Administration

Prepare a scope, budget, schedule, and agreement for its subconsultants involved in the Project.
Conduct coordination meetings as required to prepare subconsultant agreements, to review
deliverables, and to execute the defined scope of work. Provide administration of subconsultant
agreements and subconsultant work including deliverables, subcontractor invoicing, and
schedule maintenance. Prepare monthly M/WBE subcontractor utilization reports and submit in
the required format to the CITY’s Human Relations Department.

Task 104  Quality Control

DP’s Quality Control Program will be implemented on all phases of the project to provide an
independent review of the work. Quality control reviews will include checks for conformance
with regulatory agency requirements, completeness and correctness of evaluations, design
accuracy, feasibility of implementing recommendations, and adherence to contract requirements.

Task 105  Project Kickoff Meeting

After Notice to Proceed is given by CITY, DP shall organize and conduct a Project kickoff
meeting with the CITY to review and establish project goals, lines of communication, project
procedures, Engineer’s proposed Work Plan, and other logistics of project execution, including
anticipated Project schedule and content of subsequent monthly progress meetings. Prepare and
submit an agenda to CITY staff prior to the meeting and prepare and distribute meeting minutes
one week after the meeting date.
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Task 106 Work Plan

A. Work Plan Format. DP shall prepare a written draft Work Plan, CITY will provide the
format and a guideline for the information to be included in the Work Plan. The Work Plan

for the project includes, at a minimum the following:

1. A summary of dedicated key team members roles and responsibilities, including all
field crew leaders and contact information.

. A summary of the project's scope of services.
3. Detailed cost-loaded schedule for performance of all work.
Define any issues requiring special coordination with CITY, and/or adjacent projects.

B. Submitting Work Plan. Submit the draft Work Plan (a single electronic file in portable
document format - PDF) within 30 calendar days of the Notice to Proceed. CITY will
review the draft Work Plan and provide comments within 14 calendar days of receipt of
the draft Work Plan. Revise the draft Work Plan as necessary to respond to CITY's
comments and submit 2 printed copies of the final Work Plan and a single electronic
PDF file within 14 calendar days of receipt of CITY's comments. The Work Plan shall
be updated and maintained throughout the project, with updates provided to CITY when
requested.

Task 107 Monthly Progress Meetings

Participate in up to 24 monthly progress meetings with CITY to provide updates on work
progress, budget and schedule status, current issues, variances in the potential scope of work.
Anticipated future activities and CITY action items will be discussed. DP will prepare and
submit an agenda to CITY prior to each meeting and prepare/distribute meeting minutes.

TASK SERIES 200 - ENVISION™ SUSTAINABILITY

Task 201 Envision™ Credits

A. DP shall include a summary of the applicable Envision™ credits in the Preliminary Design
Report. The reported Envision™ credits from the preliminary design, and final design shall
be confirmed and updated to meet the PROJECT credit sustainability goals. For ease of
reference by the CITY and the DP, Envision™ credits are broken out into different classes:
Foundation Credits, Project Credits, Specialized Credits, and Policy Credits. Policy Credits
will not be considered in this Scope.

B. The DP shall first provide an initial score for each of the following Foundation Credits and
then review and confirm the identified Envision™ Foundation Credits from preliminary

design through final design. The Foundation Credit sustainability goal for this PROJECT
will be discussed at the Envision Kickoff Meeting,

0 QL1.1 Improve community quality of life
0O QL1.2 Stimulate sustainable growth and development
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O QL1.3 Develop local skills and capabilities
O QL2.6 Improve site accessibility, safety and wayfinding
0O LD1.1 Provide effective leadership and commitment
O LD1.2 Establish a sustainability management system
O LD1.3 Foster collaboration and teamwork
O LD1.4 Provide for stakeholder involvement
O LD2.2 Improve infrastructure integration
0O LD3.1 Plan for long-term monitoring and maintenance
0O LD3.2 Address conflicting regulations and policies
O LD3.3 Extend useful life
O RA3.1 Protect fresh water availability
O RA3.3 Monitor water systems
O NW1.1 Preserve prime habitat
O NW1.5 Preserve floodplain functions
OO0 NW2.1 Manage stormwater
0O NW2.3 Prevent surface and groundwater contamination
0O NW3.2 Control invasive species
00 NW3.3 Restore disturbed soils
O CR2.1 Assess climate threat
C. The DP, during the preliminary design, shall identify EnvisionTM credits from the
following list of Project Credits to implement on this PROJECT. The DP shall then review
and confirm the identified Envision™ Project Credits from preliminary design through final
design. The DP shall select ONLY those credits from the list below that are relevant to the
PROJECT. The DP shall update or assign an initial score for each selected credit. The
Project Credit sustainability goal for this PROJECT will be discussed at the Envision
Kickoff Meeting.
0O QL2.1 Enhance public health and safety
O QL2.2 Minimize noise and vibration
0 QL2.3 Minimize light pollution
O QL3.1 Preserve historic and cultural resources
00 QL3.2 Preserve views and local character
0O QL3.3 Enhance public space
0O LD2.1 Pursue by-product synergy opportunities
O RA1.3 Use recycled materials
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0O RA1.4 Use regional materials
0O RAL.S5 Divert waste from landfills
0O RA1.6 Reduce excavated materials taken off site
O RA2.1 Reduce energy consumption
0O RA2.2 Use renewable energy
0O RA2.3 Commission and monitor energy systems
0O RA3.2 Reduce potable water consumption
O NW1.7 Preserve greenfields
0O CR2.2 Avoid traps and vulnerabilities
D. TheDP shall also identify additional Specialized Credits, if any, from the following list of

Envision™ credits to apply to the PROJECT. The DP shall then review and confirm the
identified Envision™ Specialized Credits from preliminary design through final design.
The DP shall select ONLY those credits from the list below that are relevant to the
PROJECT. The DP shall update or assign an initial score for each selected credit. The
Specialized Credit sustainability goal for this PROJECT will be discussed at the Envision

Kickoff Meeting.
O QL2.4 Improve comnmunity mobility and access
O QL2.5 Encourage alternative modes of transportation
0O RA1.7 Provide for deconstruction and recycling
0 NW1.2 Protect wetlands and surface water
O NW1.3 Preserve prime farmland
O NW1.4 Avoid adverse geology
0O NW1.6 Avoid unsuitable development on steep slopes
00 NW2.2 Reduce pesticide and fertilizer impacts
[0 NW3.1 Preserve species biodiversity
0 NW3.4 Maintain wetland and surface water functions
O CR1.1 Reduce greenhouse gas emissions
E. The DP shall meet with the CITY for an Envision Kickoff Meeting to d1scuss potential
project sustainability scores for each selected credit. The selected Envision™ credit scores
shall be included in the Envision reporting Microsoft Excel template “Envision Credits DP
Tracking Template.xlsx”, provided by the CITY. The DP shall provide a brief summary

memorandum, describing the credit selection process; the credits NOT selected and reason
for not selecting; and credits selected for this PROJECT.

F. The Envision™ credit support documentation is NOT included in this scope but DP shall
review the Envision™ credit support documentation requirements from the Envision
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Guidance Manual. If the CITY decides to move forward with Envision™ verification, an
amendment to this contract or a separate contract will be required. However, the DP shall
be respons:ble for the Envision " credit scores as reported during this PROJECT. All
Envmon credit scoring shall be completed by or under supervision of a certified
Envision™ Sustainability Professional (ENV SP).

TASK SERIES 300 - PUBLIC INVOLVEMENT AND NEIGHBORHOOD
COORDINATION

Task 301 Conduct Meeting with District Council Members and Director of Water
Services
A. DP will meet with the Director of Water Services, Respective District City Council

Members upon Completion of the Preliminary Design Report and provide them an
overview of the options between new elevated storage tanks or transmission main projects,

including details regarding

1. Anticipated tank dimensions and height

Artist’s rendering of the proposed water tower

Approximate placement on the City owned property

Approximate time frame for design and construction

Impact the construction will have on the neighborhoods, including accessing the site

via a temporary roadway extensions

6. Potential enhancement the tank or transmission main project will provide to
neighborhood's pressure
Opportunities for aesthetic enhancements to the City property, such as screening

8.  An approximate schedule to hold a detailed public information meeting onsite near the
conclusion of the design

9. Name and contact information for DP’s Project Manager where questions can be
directed.

10. CITY will finalize and approve templates of meeting materials, including agendas,
presentations, display boards based on information provided by DP, comment cards
and sign-in sheets for public meetings. DP shall print all meeting materials and pay all
related costs.

11. As requested by CITY, prepare, print, and present a project area map exhibit and
proposed project schedule for presentation to the public.

12, Attend and assist CITY in conducting the public meetings and address technical
questions posed by attendees.

13. Review drafted public meeting minutes prepared by the CITY, Minutes shall include a
summary of any resident concerns expressed at the meeting and the expected approach
to resolution of each concern. The CITY will submit draft minutes within 5 business

L
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days after the public meeting to the DP, Comments and revisions will be submitted to
the CITY within 5 business days.

B. DP will contact each of the adjacent property owners within two weeks of meeting with
WSD Director and Council. DP will provide them with a description of the process for
designing and constructing the new adjacent elevated storage tank or transmission main
improvements. This contact will be made by letter and will provide details such as
described above for the District Council Members.

Task 302

Communication with Property Owners

A. Upon Water Services Department's approval of the Preliminary Design Report. The DP will
notify all property owners and schedule a site meeting where details regarding the project
will be presented. Meeting times will be held at a mutually agreeable time between the City
and DP. The DP will:

1.

9.

Provide an overview of the project and the benefits the new tank or transmission main
improvements will provide for the neighborhood.

Mark on the ground the outline of the tank's bowl so neighbors will have an
understanding of the tank's size.

Erect a 4' diameter helium balloon to the height of the tank so neighbors will have an
understanding of the tank's height.

Provide an artist’s rendering of the proposed water tower

Explain the planned schedule for completing the design and building the tank.
Illustrate how access will be gained to the tank during construction and what
neighbors can expect during the construction period.

Present options for property screening and solicit neighbor's feedback regarding these
options.

Answer any questions the neighbors may have and again provide future points of
contact for future questions or concerns

Provide refreshments

B. The DP will conduct a follow-up meeting with the property owners to answer any
additional questions following the initial meeting described in Part A.

C. Deliverables

1.
2,

Project summary sheet to the property owners
Project meeting update with property owners

WSD Contract No. 9231
WSD Project No. 80001977 Page9of 19



TASK SERIES 400 - DESIGN PHASE

Task 401 Hydraulic Modeling

A

L

City shall provide a calibrated, dynamic, working hydraulic model of the existing water
system to the DP for their review determining/verifying the design parameters of the
elevated storage tanks and size of supply pipeline. DP is not responsible for independent
verification of model completeness or accuracy. This model shall include the following
scenario demand conditions: average day, maximum day, peak hour, minimum hour, and
extended period simulations for average day and maximum day demands. The City shall
identify which time period in the extended period simulation represents each of the demand
conditions,

If alternative demand scenarios are to be evaluated by DP, the City shall provide demand
scenario with demands allocated throughout the model.

City to provide DP information related to any operational hydraulic grade line differences
between seasons that the City wants evaluated; these demand scenarios shall be included in
the model, Future scenarios shall also be included in the model to evaluate tank hydraulics

under future demand conditions.

City to provide any other operational differences to be evaluated between the model and
actual system operation.

City to provide criteria for fire flow requirements for different project areas if this is to be
evaluated.

DP shall model the existing system without the proposed elevated storage tanks to
determine baseline pressures and water ages for existing condition.

DP shall model the existing system with the proposed elevated storage tanks to verify tank
hydraulics, including the overflow elevation, head range, and tank fill and draw; verify the
size of the supply pipeline; determine recommended tank operating ranges; and verify the
tank will integrate properly with the existing system. Modeling shall also determine the
adequacy of the adjacent water mains and identify the need for any control valves.

In conjunction with the task above, the DP shall perform an extended period simulation of
water age in the tanks based on the average day demand condition, to determine turnover
rate and develop mixing requirements. City shall provide criteria for acceptable water age
and turnover rates to maintain disinfection as required by MoDNR in the distribution
system.

The City shall provide design criteria for loss of power and large water main breaks.

Task 402 Evaluation Study
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DP to prepare an Evaluation Study for City review and comment. Evaluation Study to

include the results of the hydraulic modeling effort. Based on these factors, the elevated
storage tanks and water main improvements, including locations, will be evaluated, and
recommendations will be given.

Planning Level Opinion of Probable Construction Cost

DP will prepare an opinion of probable cost based on alternatives presented in the
Evaluation Study. This estimate will be a Class 5 estimate consistent with AACE
standards; the expected accuracy on the low end will be -20 to -50 percent and the
expected accuracy on the high end will be from +30 to +100 percent. See table 1

below.
Primary Characteristic Secondary Characteristic B
ESTIMATE | MATURITY LEVEL OF METHODOLOGY EXPECTED ACCURACY
PROJECT DEFINITION END USAGE
CLASS Typlcal estimating method RANGE
DELIVERABLES Typical purpose of Typical variation In low and high
Expressed as % of complete estimate ranges ™
definition -
Capaclty factored, g i}
Class 5 0% to 2% sf:::'::; t parametric models, II:I +:g:: :: j?;%
€ Judgment, or analogy |~
Study or Equipment factored or |L: -15% to-30%
Class 4 1% to 15% feasibility parametric models  |H: +20% to +50%
Budget Semi-detalled unit costs |
Class 3 10% to 40% authorization or | with assembly level line L -10% to -20%
H: +10% to +30%
_ control Items
Control or Detalled unit cost with |L: -5% to-15%
Class 2 30% to 75% bid/tender forced detailed take-off |H: +5% to +20%
Check estimate | Detalled unit cost with |l -3% to-10%
Class 1 65% to 100% or bid/tender detailed take-off [H:  +3% to +15% |

Notes: [a] The state of process technology, avallabllity of applicable reference cost data, and many other risks affect the range markedly.
The +/- value represents typlcal percentage varlation of actual costs from the cost estimate after application of contingency (typlcally at a
50% level of confldence) for given scope.
Tabie 1 - Cost Estimate Classification Matrix for Process Industries

C.

DP shall submit the following deliverables to the City for review:

1. Reports: 10 copies; all copies - 8 14” x 11” size and properly bound.
2.  Electronic Reports: 1 PDF copy

DP shall meet with City staff, review the Evaluation Study, and receive City's comments.

DP shall modify the Evaluation Study based on the review and submit three copies of the
Final Study to the City for approval.
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Task 403

Site Survey

A. DP shall conduct field and record investigations and pipeline route surveys of the project
site for proposed improvements. These services will include the following tasks:

1.  Preliminary Utility and Agency Contact

a.

Contact utilities and gather information on the location of their existing facilities
and any utility requirements. Document all utility contacts using the standard
City's utility notification form. Provide the City copies of all utility maps or
drawings relating to existing facilities obtained by the DP.

Contact utilities, other agencies, or city departments concerning planned or
proposed improvements which might affect the proposed utility relocations within
the project site. Maintain record of utilities, agencies, departments contacted, and
information provided.

2. Inspect project sites and document representative existing conditions with digital
photographs of the proposed tank sites and along the possible water main alignments.
Provide the City electronic copies of the photos taken on DVD or flash drive.

3. Locate and obtain copies of as-built drawings for existing water mains of the project
sites including potential connections with proposed water mains,

4, Project Site and Pipeline Route Surveys and Rights-of-Way
Provide the services of a Professional Surveyor to perform the following:

a,
b.
C.

d.

Set project horizontal and vertical controls.

Locate existing street right-of-way and critical property corners.

Locate surface information along proposed main alignments, including utilities,
trees, and structures.

Provide subsurface utility information, including inverts and diameters of storm
and sanitary sewers.

Obtain vertical elevations at locations at least every 50 feet along the proposed
main alignment, to provide information to evaluate and adjust City's surface
elevation contours for project site conditions.

5. Obtain City’s GIS data for the project sites and pipeline routes including water, sewer,
contours, parcels, and impervious surfaces.

All survey information shall be established using and will be provided in: State Plane
Coordinates, "Missouri Coordinate System of 1983, West Zone" and NAVD 88 Datum.

Task 404

Geotechnical Investigation

A. DP shall conduct a geotechnical investigation. These services will include the following

tasks:

1. Water Tower
a. Conduct a geotechnical investigation with a minimum of six (6) borings in the

footprint of the proposed elevated storage tank to bedrock. A minimum of two (2)
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borings shall be continued 5 to 15 feet into bedrock. Borings that don’t reach
bedrock within 60 feet shall be terminated.

b. Prepare and submit geotechnical report to City to be included with the final
documents for bidding.
2. Water Line Alignment

a. Conduct a geotechnical investigation with a minimum of one (1) boring in the
alignment, or one (1) boring every 300 feet of the alignment, whichever is greater.
Borings shall be 15 feet and shall not be into bedrock unless rock is encountered
within 10 feet of the surface.

b. Prepare and submit geotechnical report to City and to be included with the final
documents for bidding.

Task 405 Preliminary Design Report

A

DP to prepare a Preliminary Design Report for City review and comment. Preliminary
Design Report to include the results of the survey, geotechnical investigation, hydraulic
model information, Envision, and any Federal Aviation Administration (FAA)
requirements. Based on these factors, the elevated storage tanks and water main
improvements, or transmission main impact, will be evaluated, and recommendations will
be given. Elevated storage tank types will be evaluated considering materials of
construction, available size, and future maintenance.

DP shall meet with City to discuss SCADA, security, and other communication (cellular
antennas) requirements, and obtain the necessary data to complete the design.

Conduct radio path study
1. DP will conduct a radio path study from each of the proposed tower site locations to
nearest water SCADA repeater.
a. ‘DP will recommend a radio that is compatible with KCMO water services
SCADA system.

DP will confirm that the proposed site locations will work for the elevated towers.

1. If the proposed tank’s site location is determined not to be suitable the DP will assist
the City in locating the tower on a different site.

Planning Level Opinion of Probable Construction Cost

1. DP will prepare an opinion of probable cost based on alternatives presented in the
Preliminary Design Report. This estimate will be a Class 4 estimate consistent with
AACE standards; the expected accuracy on the low end will be -15 to -30 percent and
the expected accuracy on the high end will be from +20 to +50 percent. See table 1

under task 402.
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DP shall submit the following deliverables to the City for review:
1. Reports: 10 copies; all copies - 8 14" x 11” size and properly bound.
2.  Electronic Reports: 1 PDF copy

DP shall meet with City staff, review the Preliminary Design Report, and receive City's
comments. DP shall modify the Preliminary Design Report based on the review and submit
three copies of the Final Design Report to the City for approval.

Task 406 Conceptual Design (30% Design)

A

DP shall prepare conceptual (30% complete) base plan drawings for the elevated storage
tank and water main improvements, or transmission main improvements using Water
Services Department standard format and title block for drawings.

The preliminary drawings shall include the elevated storage tank, proposed alignment of
water mains, above ground and buried utilities, and incorporation of City’s GIS

information.
DP will prepare an updated opinion of probable cost based on 30% Design Plans. This
estimate will be a Class 3 estimate consistent with AACE standards; the expected accuracy

on the low end will be -10 to -20 percent and the expected accuracy on the high end will be
from +10 to +30 percent. See table 1 under task 402.

DP shall submit the following 30 percent complete deliverables to City for review:

1. Drawings: 3 copies; all copies — “D” size (22" X 34”) and properly bound.

2.  Electronic Contract Drawings: 1 copy; all copies per CITY’s Electronic Format per
Attachment B and PDF.

3. Opinion of Probable Cost — 1 printed copy, 1 PDF copy.

DP shall meet with City staff in the field to review the base plan sheets for the project sites
and provide recommendations on the elevated storage tank and the new water main
alignments and receive City comments.

Utility Coordination — After comments have been received from the City and addressed by

the DP, a copy of the 30% drawings shall be sent to utility companies with facilities in the
area requesting verification of utilities shown and review of any potential conflicts.

TASK SERIES 500 - DEVELOP CONSTRUCTION CONTRACT DOCUMENTS

Task 501  Preliminary Design (60% Design)

A

After review comments on the conceptual drawings (30% complete) are received from the
City, DP shall prepare preliminary (60% complete) CAD construction drawings for the
clevated storage tank and water main improvements using Water Services Department
standard format and title block for drawings, design procedures, drafting standards and
criteria, legend, general notes, and special construction details. Water mains shall be
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designed in accordance with the latest version of the City's Rules and Regulations for Water
Main Extensions and Relocations, which are incorporated herein by reference (available on
City's web page at htip://www.kcmo.org/ water.nsf/web/wmext7opendocument. Materials
and methods detailed on the drawings should conform to the latest edition of the Standards
and Specifications for Water Main Extensions and Relocations.

B. The preliminary drawings shall include the elevated storage tank, proposed alignment of
water mains, or transmission main improvements, ground surface profile, above ground and
buried utilities, crossing locations, proposed valves, and temporary and permanent
connection details. Construction details for the elevated storage tower and water mains
must include provisions that provide for filling, flushing, testing, disinfection, flushing
disinfectant, thrust restraint, and permanent connections, with the least possible disruption
of service to customers. Particular attention should be paid to sequencing of connections to
further reduce service outages. A profile of the pipeline will be developed to show slope of
pipeline segments and elevations of critical points such as changes in grade, and sewer line
crossings.

If necessary, the preliminary drawings shall include a water service transfer table, including
for each service line, address, registration number, size and material, and relocation
requirements for curb stop and meter. Service line transfers, curb box and meter relocations
will be clearly indicated in the plan view. Perform site inspection to ensure all necessary
transfers are included on the drawings, and that the transfers will comply fully with the
Rules and Regulations for Water ©  Service Lines available

at: http://www.kcmo.org/water.nsflweb/wsrareg?opendocument.

C. DP will prepare an updated opinion of probable construction costs based on the 60%
Design Plans developed and any comments received from the CITY of its review of the
Conceptual (30% Design) Opinion of Probable Costs submitted. The 60% cost opinion
will be Class 2 consistent with AACE standards; the expected accuracy on the low end
will be -5 to -15 percent and the expected accuracy on the high end will be from +5 to
+20 percent, See table 1 under task 402,

D. DP shall submit the following 60 percent complete deliverables to City for review:
1. Drawings: 3 copies; all copies — “D” size (22” X 34") and properly bound.

2.  Electronic Contract Drawings: 1 copy; all copies per CITY’s Electronic Format per
Attachment B and PDF.

3. Opinion of Probable Cost — 1 printed copy, 1 PDF copy.

E. DP shall meet with City staff to review the project progress and receive their review
comments.

Task502  Pre-final Design (90% Design)

A. DP shall prepare pre-final (90% complete) CAD construction drawings and technical
specifications for the elevated storage tank and water main improvements, or water
transmission main improvements. Technical specifications will be developed as necessary
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for items not covered by the City’s standard technical specifications. The 90% design
submittal is meant to be a complete, bid-ready set of construction documents. The purpose
of the 90% design submittal is to provide the CITY the opportunity to review the plans,
specifications, and appurtenant material prior to submitting for regulatory review and
bidding the project for construction.

90% Opinion of Probable Construction Cost

DP will prepare an updated opinion of probable construction costs based on the 90%
Design Plans developed and any comments received from the CITY of its review of the
Preliminary (60%) Opinion of Probable Costs submitted. The 90% cost opinion will be
Class 1 consistent with AACE standards; the expected accuracy on the low end will be -3 to
-10 percent and the expected accuracy on the high end will be from +3 to +15 percent.
DP’s opinion of probable construction cost will include a break-down of work that could be
subcontracted by a general contractor to women and minority business enterprise (WBE
and MBE) firms. See table 1 under task 402.

DP shall submit the following 90 percent complete deliverables to City for review:

1. Drawings: 3 copies; all copies — “D” size (22” X 34”) and properly bound.

2.  Electronic Contract Drawings: 1 copy; all copies per CITY’s Electronic Format per
Attachment B and PDF.

3. Contract Specifications: 3 copies; all copies - 8 2" x 11” size and properly bound.

4. Electronic Contract Specifications: 1 copy; all copies — PDF,

5. Opinion of Probable Cost — 1 printed copy, 1 PDF copy.

DP shall meet with City staff to review the project progress and receive their review

comments.

Utility Coordination — A copy of the 90% drawings shall be sent fo utility companies with
facilities in the area requesting verification of utilities shown and review of any potential
conflicts.

Task 503  Final Bidding and Construction Contract Documents

DP will address review comments received from the CITY related to the 90% design completion
submittal and from other agencies final reviews and will incorporate them into the final Bidding
and Construction Contract Documents. DP will provide signed and sealed original contract
documents to the CITY.

A

Opinion of Probable Costs

DP will update the 90% Class 1 cost opinion based on the Final Bidding and Construction
Contract Documents and any comments received from the CITY on the 90% design

submittal. See table 1 under task 402.

Deliverables
DP will submit the following final deliverables:
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Drawings: 3 copies; all copies — “D” size (22” X 34”) and propetly bound.

Electronic Contract Drawings: 1 copy; all copies per CITY’s Electronic Format per
Attachment B and PDF.

Contract Specifications: 3 copies; all copies - 8 4" x 11” size and properly bound.
Electronic Contract Specifications: 1 copy; all copies — PDF,
Final Opinion of Probable Cost — 1 printed copy, 1 PDF copy.

Construction Contract Documents and construction permit application to MoDNR for
approval.

N e

TASK SERIES 600 - BID PHASE SERVICES

Task 601 Bid Services

A. DP will provide bid documents electronically (as PDFs) to CITY for posting and
distribution.

B. DP will attend a pre-bid meeting at a date, time and place provided by the CITY. CITY to
prepare agenda and run meeting with assistance from DP.

C. DP will assist the CITY with interpretation of the Contract Documents and develop
addenda (up to three) as may be required during bid advertisement period to clarify
Contract Documents. CITY will post addenda.

D. DP will consult with and advise CITY as to the acceptability of the apparent successful
bidder and the proposed major or specialty subcontractors. The review and evaluation will
include such factors as work previously completed for the CITY, work completed for
others, contractor’s proposed project manager and superintendent, financial resources,
technical experience, responses from references and other relevant facts, CITY shall
provide one copy of each bid as well as a bid tab to DP for evaluation.

E. Make written recommendation regarding the award of construction contract.

F. Project advertisement will have a maximum duration of 30 days.

Task 602 Review and Process Substitutions and Or Equals

DP will review and recommend the acceptance or rejection of material or equipment items
submitted by CONTRACTOR for substitution or equal to a named item specified in the
Construction Contract Documents to the CITY. To establish basis for DP’s compensation up to
five (5) requests for substitutions or requests for approval of equivalent materials or equipment
are budgeted.

Task 603 Submit Engineer’s Opinion of Probable Construction Cost

DP will update its Final Class 1 cost opinion submitted under Task 503 to reflect items impacted
by addenda changes or changes in market conditions, as required. The cost opinion will be
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submitted on the bidding form included in the bidding documents and provided to the CITY in a
sealed envelope. The level of accuracy presented by DP will be the same as that for the final

estimate.

Task 604 Conforming Documents

DP will incorporate all addenda issued during Bidding Services into the Contract Drawings and
Specifications. DP will provide (7) half-size and (3) full-size sets of Conformed Drawings and
(3) sets of Conformed Specifications to the CITY. Contract Documents will also be furnished
electronically on DVD or flash drive in PDF format.

IV. OPTIONAL SERVICES

Any work requested by the CITY that is not specifically stated in one of the Basic Scope of

Services listed above will be classified as Optional Services. DP’s contract maximum upper

limit for compensation includes a total allowance amount of $453,277 for Optional Services not

yet authorized by CITY that may be required throughout the course of the work. This allowance

amount shall not be utilized by DP unless specifically authorized in writing by the CITY to

perform Optional Services. Optional Services will not be performed, nor is the DP approved to

utilize any of the allowance amount, unless the CITY provides written authorization to DP that

includes the scope of work for each Optional Service to be performed and a maximum billing

limit for compensation that has been mutually agreed upon. Optional Services will include, but

not limited to:

A Final design and bid phase services associated with the downtown water transmission
main.

B. Environmental site assessments for the water transmission main alignments.

C. Additional project sites, water lines, and/or structures beyond the quantification in the

Base Scope of Services.

D. Meetings with local, State, or Federal agencies beyond those contemplated under the
Basic Scope of Services.

E. Appearances at public hearings or before special boards Beyond those contemplated
under the Basic Scope of Services. -

F. Field subsurface investigations; geotechnical investigations; environmental site
assessments; or easement or right-of-way selection, preparation, negotiation, or
acquisition work requested or authorized by the CITY beyond those included in the
Basic Scope of Services and any established allowances.

Assisting City with appraisal and/or acquisition of easements.
H. Assistance with bid protests and re-bidding.

Changes in the general scope, extent, design, or character of the project, including, but
not limited to:

1. Changes in size or complexity;
2, CITY’s project schedule, design, or character of construction;

Q

[
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3. Method of financing or availability of funding;

4. A change to the method of construction procurement, which is assumed to be a
conventional procurement approach (i.e. design-bid-build) herein;

5. A change to the number of bid packages, which is assumed herein to be three (3)
packages; and

6. Relocation of existing water mains due to the implementation of distributed storage
sites and required for constructability of the sites.

L. Providing Construction Phase Services.

V. CITY’S RESPONSIBILITIES

CITY will furnish, as required by Basic Services and not at the expense of the DP, the following

items:

A. Provide assistance by placing at DP’s disposal available information pertinent to the
assignment, including previous reports, drawings, specifications, O&M records and any
other data relative thereto. Provide said information within thirty (30) calendar days of
receipt of a written request by DP.

B. CITY’s Project Manager will provide the services of at least one CITY employee who has
the right of entry to and knowledge of the existing facilities. Site visits will be required on
multiple occasions over the course of the Project.

C. CITY’s Project Manager will coordinate meetings between City staff and the DP.

D. Operate all existing equipment, valves or other systems necessary for functional or
performance testing required by DP,

E. Environmental Site Assessment of tank sites.

F. Bidding Services. CITY will provide the following bidding phase services:
1. Conduct the pre-bid conference.
2.  Prepare Bid Tabulation. Provide copies of bids to DP for evaluation.
3.  Other services included in Task 601.

G. Other services as outlined in Basic Scope of Services.

End of Scope of Services
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ATTACHMENT B
ELECTRONIC DATA REQUIREMENTS

A. Kansas City Plan Room - Electronic Format Requirements and Naming Conventions
1. In addition to other deliverables included in this Contract, items listed below are
requirements to accommodate posting bids documents, plans and specifications on the

Kansas City Plan Room.
2. Prime Design Professional/Consultant and Sub-Consultants shall adhere to the following

electronic format requirements and use the naming conventions as set out below:

Drawings/pl

(1) Drawings/plans should be rendered as 200-300 dpi PDF Format images. No
files may be larger than 5 megabytes in size. Plans/Drawings numbering should
follow Form 00015 List of Drawings.

(#)) Fllenamesmaynotmcludeanysymbolssuchas<>:.“l\l M"E&EW%A()]]
{}+

(3) FILE NAMES: Plans/Drawings numbering should follow Form 00015 List of
Drawings. All plans should be named in the following manner: three digit
sequential number-brief descriptor. For example: 001-Cover.pdf or 002-arc1.pdf

CSI specification sections (project manuals)

(1) CSI specification sections should be named by division, using DIV as a prefix.
For example:
(a) DIV0Q1.PDF (Technical, Project Specific)
(b) DIV02.PDF
(c) DIV03.PDF

Summary:

(1) Division 00 and 01 in Microsoft Word or Excel

(2) Division 2-16 in PDF Format

(3) Completed document originals of Plans and Diagrams of project must be
submitted as 200-300 dpi PDF Format images

B. KC Water Digital Data Submittal Standard

Purpose

In an effort to streamline the process of updating KC Water’s Geographic Information System
(GIS), KC Water is requiring digital copies of the “Approved for Construction” drawings and
“Construction Record Drawings”.

Information is to be provided in a format that adheres to the requirements outlined below.

1. Required Submittals Types
a. Approved for Construction Drawings

Prior to the release of the project for construction (Notice to Proceed), digital copies
of the Approved for Construction Drawings must be provided to the KC Water
project manager, CAD and PDF files shall be provided along with a hard copy of the

record drawings.



If a change in the hard copy prints is requested then the digital files shall be revised
and resubmitted to ensure that all changes are reflected in both the hard copy and
digital versions of the files.

(1) Water projects require a digital copy of the CAD file used to generate the
Approved for Construction Drawings.

(2) The delivered CAD files must follow the KC Water CAD file standards. A CAD
template file will be provided by KC Water’s project manager at the start of the
project along with a description of the CAD layers and object data elements that
are required to be in the CAD file.

2. Submittal Specifications
a. All submitted CAD files must be spatially referenced to the North American Datum

(NAD) 1983 State Plane Missouri West FIPS 2403 US Feet coordinate system. All
CAD files shall be submitted in AutoCAD .dwg format with information drawn on

the approved CAD layers.

b. All CAD files shall be submitted with the object data tables included in the CAD
template populated.

¢. Inthe case of an incomplete submission the digital copies may be returned for
correction with comments,

3. Questions/Technical Support

a. In the instance of a technical error, question, or discrepancy in the process please

contact:

Steven Morse
Steven.Morse@kcmo.org
816-513-0115



4. CAD Layers and Object Data Tables:
The general layout CAD file must have the required object data elements populated. All
object data clements per asset type shall be populated.

Included below is a list of the requested CAD layers, object data tables, and attribute codes.

CAD laver names

| LAYER NAME | COLOR | LINETYPE PLOT | DESCRIPTION
 C-WATR-ANNO-NOTES GREEN | CONTINUOUS |
| C-WATR-HYDRANT-E RED HIDDEN2 | EXISTING
C-WATR-HYDRANT-N ____WHITE CONTINUOUS NEW WORK
C-WATR-HYDRANT-PIPE WHITE | CONTINUOUS B
C-WATR-PIPE-A RED HIDDEN2 ABANDONED
C-WATR-PIPE-D RED HIDDEN2 EXISTING TO
B DEMOLISH
C-WATR-PIPE-E RED HIDDEN2 EXISTING TO
REMAIN
| C-WATR-PIPE-N YELLOW CONTINUOUS B | NEW WORK
C-WATR-PIPE-FITTINGS MAGENTA CONTINUOUS | NO
C-WATR-SERVICE 30 CONTINUOUS
C-WATR-SERVICE-FITTINGS | 190 1 CONTINUOUS
C-WATR-SYMBOLS BLUE CONTINUOUS |
C-WATR-VALVE-A RE_D HIDDEN2 ' _ABANDONED
C-WATR-VALVE-D RED HIDDEN2 EXISTING TO
DEMOLISH
C-WATR-VALVE-E RED HIDDEN2 EXISTING TO
| REMAIN
| C-WATR-VALVE-N GREEN ' CONTINUQUS NEW WORK
Obiject Data Tables
Table Name | Field Name Data Type Description
PIPE*
N Diameter "Integer | Pipe Diameter In Inches
Material Character Code for pipe material (see provided list)
FITTINGS**
DrawingID Integer | Unique ID for Asset Per Project
TYPE ‘Character Code for fitting type (see provided list)

VALVE




| DrawingD Integer Unique ID for Asset Per Project
ValveType Character Code for type of valve (see provided list)
ValveSize , Integer Valve Size in Inches

HYDRANT
J DrawingID Integer Unique ID for Asset Per Project

SERVICE

Size Integer Diameter in Inches
Material | character Pipe Material
Type Character Code for type of service line (see provided

list
|l 'REGNumber | Character Reg)lster Number

*Shall be used for Mains and Hydrant Pipes
**Shall be used for Mzin line fittings and Service line fittings

Pipe material types

Type Code Type Description

CIp Cast Iron Pipe

DIP Ductile Iron Pipe

PCCP Prestressed Concrete Cylinder Pipe
PVC Polyvinyl Chloride Pipe

STEEL Steel Pipe

UNK Unknown

|CU Copper Pipe

Service line types

Type Code 'Type Description

Domestic Domestic Service Line

Fire Protection Fire Protection Service Line

Lawn Irrigation Lawn Irrigation Service Line Type
Unknown Unknown Service Line Type
Valve types

Type Code Type Description

AR Air Release Valve

[BV Ball Valve

Design Prof. Service Agreement Part I 102014
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BO Blow-Off Assembly
BFV Butterfly Valve
cv Check Valve

DR Drain Valve

FA Flushing Assembly
VALVE Gate Valve

HV Hydrant Valve
PRV Pressure Regulating Valve
UNK Unknown

XV Boundary Valve
Fitting types on water mains

Type Code Type Description
BEND Bend

CROSS Cross

PLUG Plug

REDUCER Reducer

SLEEVE Sleeve

TEE Tee

Fitting types on service lines

Type Code Type Description
ST Straight Tap

BT Backtap

METER Meter

MPIT Meter Pit

ETD End Tap

CBOX Curb Box

Design Prof. Service Agreement Part I 102014
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ATTACHMENT C

ENGINEER FEE SUMMARY AND
SCHEDULE OF POSITION CLASSIFICATIONS
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A CHMENT

COMPENSATION SCHEDULE
(Effective Through 12/31/18)
Position Classification Hourly Compensgtion
Classification Level Range
General Office* 5 $8.00 - $30.00
Technician* 6 $12.00 - $35.00
Asgistant* 7 $14.00 - $45.60
8 $17.00 - $50.00
9 $20.00 - $60.00
Staff 10 $22.00 - $65.00
11 $25.00 - $70.00
Senior 12 $30.00 - $75.00
13 $40.00 - $85.00
Associate 14 $45.00 - $95.00
15 $55.00 - $105.00
16 $60.00 - $115.00
17 *$70.00 - $125.00
NOTES:

L.

Position classifications listed above refer to the firm’s internal classification system for
employee compensation. For example, “Associate”, “Senior”, etc., refer to such positions as
“Associate Engineer”, “Senior Architect”, etc.

Salary, defined as hourly compensation, for each full-time employee working directly on the
project is equal to the total annual compensation as reported on the employee’s Burns &
McDonnell W2 Tax Forms divided by 2088 hours. The Billing rate per hour for each employee
will be will be equal to the employee’s hourly compensation times the approved multiplier
defined in Part 1 Special Terms and Conditions.

The billing rate for full-time employees that have not worked for Burns & McDonnell the
previous full calendar year will be based on an estimate of their total annual compensation
divided by 2088 hours, times the approved multiplier defined in Part 1 Special Terms and
Conditions,

The billing rate for part-time employees will be based on an estimate of their equivalent full-
time total annual compensation divided by 2088 hours, times the approved multiplier defined
in Part 1 Special Terms and Conditions.

Officers of Burns & McDonnell will be billed at a maximum rate of $265 per hour.

Compensation for overtime by nonexempt employees in positionb marked with an asterisk (*)
will be based on 1.5 times the employee’s hourly billing rate.

Burns & McDonnell Confidential Page 1 of 2



7. The services of contract/agency and/or any personnel of a Burns & McDonnell subsidiary or
affiliate shall be billed to Owner according to the rate sheet as if such personnel is a direct
employee of Burns & McDonnell.

8. The hourly compensation ranges shown above are effective through December 31, 2018 and
subject to revision thereafter.

Burns & McDonnel! Confidential Page 2 of 2



ATTACHMENT D
CITY - LICENSED GEOGRAPHICAL INFORMATION SYSTEM DATA

CITY will provide licensed materials for Geographical Information Systems to be used for the
project as follows:

Grant of License. CITY grants to DESIGN PROFESSIONAL and DESIGN PROFESSIONAL
hereby accepts, upon the express terms and conditions contained in this Agreement, a non-
exclusive License to use the information described herein in the form produced and maintained
by the Geographical Information System produced and maintained by City.

License Materials. The materials licensed for use by DESIGN PROFESSIONAL under this
Agreement are the forms which can be read or manipulated by computer of the geographical and
physical characteristic information collected and assimilated in the records of City (“Licensed

Materials™).

Use of Licensed Materials. Subject to the terms, conditions and prohibitions of this Agreement,
DESIGN PROFESSIONAL shall be entitled to use the information contained in the Licensed
Materials to accomplish the scope of services provided by DESIGN PROFESSIONAL. At the
completion of the Agreement, DESIGN PROFESSIONAL shall return all materials to the CITY,
and shall permanently remove the Licensed Materials from any media used by DESIGN
PROFESSIONAL. At the end of the Agreement, DESIGN PROFESSIONAL shall provide a
written certification that all materials are returned and that all Licensed Materials, including
copies, have been removed from the equipment or media of DESIGN PROFESSIONAL.

Transfer of Licensed Materials. This license is expressly nontransferable and DESIGN
PROFESSIONAL shall not transfer any interest, entitlement or obligation under this Agreement

to any other person or entity.

Data. The data and information contained in the Licensed Materials shall be those files and
systems as recorded and existing as of the time DESIGN PROFESSIONAL requests the
information.

Title. The custody and title and all other rights and interests in the Licensed Materials are and
shall at all times remain with the CITY and with the Offices or officials of the CITY having
official custody of the Licensed Materials.

Not Public Records. The database in the form of the Licensed Materials is proprietary,
intellectual property of the CITY and shall not be considered or deemed as open, public records,
except as provided in §256.670, RSMo. DESIGN PROFESSIONAL shall and hereby expressly
agrees that it will, recognize the property interests of CITY and CITY agrees that it is not,

Design Prof. Service Agreement Part 1 102014
Mecdified for WSD 07252016 10of2 Contract Central



pursuant to this License, a custodian of any open, public records, except as may exist pursuant to
§256.670 RSMo.

Access to Materials. Pursuant to the terms and conditions of this agreement, DESIGN
PROFESSIONAL shall be provided access to obtain the Licensed Materials in a periodic basis
for the term of this Agreement. As provided in this Agreement, DESIGN PROFESSIONAL,
shall be entitled to any Modifications, updates, renewals or additional data or information under

the License granted by this Agreement.

Updated Material and Modifications. CITY shall in accordance with this Agreement and upon
request of the DESIGN PROFESSIONAL provide to DESIGN PROFESSIONAL updates to or
modifications of all or any specific parts of the data or information in the Licensed Materials.
Any such updates or modifications provided by CITY shall be covered by and subject to each
and all of the terms and conditions of this Agreement. Furthermore, upon completion or
termination of this Agreement, DESIGN PROFESSIONAL, will provide to CITY in a
compatible form, updated information developed during the execution of the Scope of Services
provided by DESIGN PROFESSIONAL.

Data Contents. The data contained in the materials licensed by CITY to DESIGN
PROFESSIONAL under this Agreement shall include that information necessary to allow
DESIGN PROFESSIONAL to perform scope of services outlined in the Agreement.

Waiver. The waiver of any breach of any provision of this license shall not constitute a waiver
of any subsequent breach of the same or other provisions of the Agreement,

Modifications. Any modification to the rights provided herein for licensed materials shall be in
writing executed by each party.

Design Prof. Service Agreement Part I 102014
Modified for WSD 07252016 20f2 Contract Central



ATTACHMENT E

HRD DOCUMENTS

. 00450 HRD Form 08: Contractor Utilization Plan & Request for Waiver
. 00450.01: HRD Letter of Intent to Subcontract

. 00460 HRD Form 10: Timetable for MBE/WBE Utilization

. 00470 HRD Form 11: Request for Modification or Substitution

. 01290.14: Contractor Affidavit for Final Payment

. 01290.15: Subcontractor Affidavit for Final Payment



CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER

Project Number: 80001977

Project Title: Elevated Water Storage Tank: Prospect Road, Shoal Creek, Downtown, and Blue
Ridge

Water Services Department
Burns & McDonnell Envineerine Comypany. Ine.
(Bidder/Proposer)
STATE OF _ Missouri )

) ss
COUNTY OF Jackson ==)

[, Jeffrey Heidrick . oflawful age and upon my oath state as follows:

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE
submittal requirements on the above project and the MBE/WBE Program and is given on
behalf of the Bidder/Proposer listed below. Ii sets out the Bidder/Proposer’s plan to utilize
MBE and/or WBE contractors on the project.

2. The project goals are 15 % MBE and 10 % WBE. Bidder/Proposer
assures that it will utilize a minimum of the following percentages of MBE/WBE

participation in the above project:
BIDDER/PROPOSER PARTICIPATION: _15 % MBE 10 % WBE

3. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants
will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer
warrants that it will utilize the M/WBE subcontractors to provide the goods/services
described in the applicable Letter(s) of Intent to Subcontract, copies of which shall
collectively be deemed incorporated herein). (AU firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm  Taliaferro & Browne. Inc.
Address 1020 East 8" Street. Kansas Citv. MO 64106 o
Telephone No. 1816) 283-3456 - -
LR.S. No. 48-0758891

00450 HRD 08 Utilization Plan & Req. for Waiver 050113 10f4 Contract Central



b. Name of M/WBE Firm TSi Geotechnical, Inc. -
Address 8248 NW 101® Terrace. #5. Kansas City. MO 64153
Telephone No. (8161 599-7965 -
I.R.S. No. 43-1535463 - -

c. Name of M/WBE Firm Parson + Associates
Address 1518 E 18™ Street. Kansas City. MO 64108
TelephoneNo. (8161 216-6571
I.R.S. No. 33-1169076 '
d. Name of M/WBE Firm Environmental Advisors and Enuvineers. Inc.
Address  + 19211 W 64™ Terrace. Shawnee. KS 66218
Telephone No. (913) 599-4326 _

LR.S. No. 43-1806626 —

e. Name of M/WBE Firm TREKK Desiyn Group, LLC .
Address 1441 East 104™ Street. Suite 105. Kansas City. MO 64131
Telephone No. (816) 874-4655
LR.S.No. __ 43-1053275 - -

(List additional M/WBEs, if any, on additional page and attach to this form)

4. The following is a breakdown of the percentage of the total contract amount that
Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET

MBE FIRMS:
Subcontract Weighted % of Total
Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract
Taliaferro & Browne, Inc. Contractor $ 78.000 100% 3.9%
Parson + Associates Contractor 4 66.000 100% 3.3%
TSi Geotechnical. Inc. Contractor $156.000 _100% 1.8%
TOTAL MBE § / TOTAL MBE %: $300,000 15%

00450 HRD 08 Utllizalion Plan & Req. for Waiver 050113 20f4 Contract Centraf



WBE FIRMS:
Subcontract ~ Weighted % of Total

Name of WBE Firm Supplietr/Broker/Contractor - Amount* Value*+* Contract
TREKK Desizn Grow:. Inc. Contractor - $156.,000 100% 7.8%
Environmental Advisors and Enuineers. Inc. Contractor _$ 44,000 100% 2.2%
TOTAL WBE $/ TOTAL WBE %: 5200.000 10%

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each
M/WRBE subcontractor as of the date of contracting and is indicated here solely for the purpose of
calculating the percentage that this sum represents in proportion to the total contract amount.
. Any contract amendments and/or change orders changing the total contract amount may alter the
amount due an M/WBE under their subconiract for purposes of meeting or exceeding the
Bidder/Proposer parlicipation. The participation amounts are based upon the entire contract value
including optional services. If optional services are not authorized by the City, the participation
amounts may be less and a Request for Modification may be filled.

kWeighted Value™ means the portion of the subcontract amount that will be credited towards
meeting the Bidder/Proposer participation. See HRD Forms and Instructions for allowable credit
and special instructions for suppliets.

5. Bidder/Proposer acknowledges that the monctary amount to be paid each listed M/WBE for
their work, and which is approved herein, is an amount corresponding to the percentage of the
total confract amount-allocable to each listed M/WBE as calculated in the MBE/WBE
Breakdown Sheet, B1dder/Proposel further acknowledges that this amount may be higher than
the subcontract amount listed therein as change orders and/or amendments changing the total
contract amount may correspondingly increase the amount of compensation due an M/WBE
for purposes of meeting or exceeding the Bidder/Proposer participation

6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change
orders and/or amendments changing the total contract amount may have on its ability to meet
or exceed the Bidder/Proposer participation. Biddet/Proposer further acknowledges that it is
responsible for submitting a Request for Modification or Substitution if it will be unable. to
meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achiecved both the M/WBE goal(s) set for this Project,
Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary
detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

00450 HRD 08 Ulllization Plen & Req. for Waiver 050113 dof4 Contract Gantral



9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer
named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact: Jeffrev W. Heidrick. P.E.
Address: 9400 Ward Parkwa; . Kansas Citv. MO 64114

Phone Number: (816) 349-676Y —_—
Facsimile number; (816) 822-3414

E-mail Address: ‘heidrick : bumsmcd. com

L)AL

il
Title {/Au'sociate._/Project Manauver

By:

Date:
(Attach corporate seal if applicable)

Subscribed and sworn to before me thisagﬁ‘h day of {3\ )E 3 S)C , 2018,
. { " L ! .'
My Commission Expires: “hf_d(}._\ﬂ*aiﬁ) \ IE\L,_ L\ jL(L KA~
d iblic

I jvotary P
J |

L

ANGIE YELTON
Notary Public - Notary Sea!
STATE OF MISSOURI
‘ dJackson"County
My commlsslon Explres Mar. 14, 2020
Commission # 12381302
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LETTER OF INTENT TO SUBCONTRACT

Project Number 80001977

- Project Title Elevated Water Storage Tank: Prospect Road Shoal
' Creek. Downtown, and Blue Ridge

Burmns & McDonnel' Engineering Company, Ine. ("Prime Contractor”) agrees to enter into a contractual

agreement with Tallaferre & Browne, Ing. ("MAV/DBE Subcontractor”), who will

provide the following goods/services in cohnection with the above-referenced contract:

(Insert a brisf narmative describing the goods/services to be provided. Broad categorfzations {e.g.,
"slectrical,” "plumbing,” efc.) or the listing of the NAICS Codes in which MMW/DBE Subcontractor is
certified are Insufficient and may resuit In this Letter of Infent to Subcontract not being accepted.)
Provide desln surveying services for a rortion of the projact including, but not limited to, survey
of tank sie(s) waler main corridor(s} from Right of Way to Right of Way: establishing existing
Rizht of Way* enordination of utlllly locates with Missourl One-Call: location of visible existing

utilitles end utilities located by Missouri One-Call,

-for an estimated amount of 3.9 % of the total astimated contract value.

I/

M/WIDBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City
of Kansas City's Human Relations Department to perform in the capacities indicated herein. Prime
Contractor agrees to utilize MAW/DBE Subcontractor in the capacities indicated herein, and M/MW/DBE
Subeontractor agrees to work on the above-referenced contract In the capacities Indicated herain,

~
|

. ¥ _ .
i1 _-_‘._-._l-:'-b'.' .T ___.-""'_'-_°-...._
#4?)’ /vfk{é_' L ——) ::.\F,.‘.- (/‘"

yré: Prime Contractor Signature: M/AWW/DBE Subcontractor

ntingent upon award of the contract to Prime Contractor. [ J

. ) ek UnGos B, AuperRYAN
Print Nam Print Name f

_cBo  ©8/Lo|z0l®
Title Title Date:

00450.01 HRD Leticr of Tntent to Bubcontract 650113 Page 1 of 1 Contract Central
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LETTER OF INTENT TO SUBCONTRACT

Project Number 80001877

Project Title E

KRANZIAS CITY Cl‘eek

I3y VK

ted Wi
a ue Ridge

r Sto ank: P

Burns & McDonnell Engineering Company. Inc. {"Prime Contractor’) agrees to enter into & contractual
agreement with Parson + Associates  ("M/W/DBE Subcontractor™), who will
provida the following goods/services In connection with the above-referenced contract:

{Insert & brief narrative describing the goods/services to be provided. Broad categorizetions (e.g.,
“alectrical,” "plumbing,” etc.) or the listing of the NAICS Codes in which M/W/DBE Subcontractor |s
cartified are insufficient and may result in this Letter of Intent to Subcontract not belng accepted.)

for an.estimated amount of 3,3 % of the total estimated contract value.

M/MW/DBE Subcontractor is, to the best of Prime Confractor's knowted'ge. currently certlfied with the City

of Kansas Clty's Human Relations Department to parform in the capacities indicated hereln. Prime

Contractor agrees to utilize MMW/DBE Subcontracior in the capaciies Indicated hereln, and M/W/DBE

Subcontractor agrers to work on the above-referenced contract in the capacities indicated herein,

contl nt up‘bn dWa{é of the contract to Prime Contracior,

—_—
— -

1
Figfature: Prime Céntractor

Darin Brickiman s 2
Print Name 4;’ /

Vice President {?5 t‘{_i_
Title ! Date

0045001 HRD Letter of Intent to Subeontract 050113

L
/DBE Subcontractor

W o P
Print Name

?anj CBo 9 SV‘SV; 1'g
Dete ¢

Title /

Signature:

Page 1 of 1 Contract Central
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LETTER OF INTENT TO SUBCONTRACT
Project Number 80001977

Pro;ect Title Elevated Water Storage Tank: Prospect Road, Shoal

LANSAS COTY
|.|‘\| ?u [ i o} e Rld

B Il Engineeting Combany, Inc. ("Prima Contractor”) agrees to enter into a contractual

agreement with TSI Geotachnical, Ine. {"M/W/DBE Subcontractor®), who will

provide the following goods/services in connection with 1ﬁe above-referenced contract:

{Insert a brief narrative describing the goods/services to be provided. Broad categorizations {e.g.,
"slectrical,” "plumbing,” etc.) or the Iisting of the NAICS Codes in which M/WDBE Subcontractor is
certified are insufficient and meay result in this Letter of Intent to Subcontract not being accepted.)

for an estimatad amount of 7.8 % of the total estimated contract vaiue.

M/W/DBE Subcontractor is, to the best of Prime Contractor's khowledga. currently certified with the City
of Kansas Clty’s Human Relations Department to parform in the capacities indicated herein. Prime
Contractor agrees to utilize MAW/DBE Subcontractor in the capacities indicated herein, and M/W/DBE

Subcontractor acrees to work on the above-referenced contract In the capacities indicated herein,

s oS A Aob

ra MM/DBE Subcontractor/

Print Name

fickman
Prlnt Narna

Vice President 1 /&5/20 i _GEQ 07.J0.201 /

Title Date Title Dafe

00450.01 HRD Lelter of Intent to Subcontract 050113 Page 1 nf1 Coniract Contral



LETTER OF INTENT TO SUBCONTRACT

Project Number 800019877
Project Title Elevated Water. Storace Tank: Prospect Road, Shoal

SR R Creek, Downtown. and Blue Ridge

Burng-8 MeDonnell Enpingering Campany; Inc, ("Prime Contractor”) agrees to enter into a contractual
agreement with TREKK Design Group, LLG, (*M/W/DBE SUhcontractoP'). who will

provide the following goods/services in connection with the ebove-referenced contract;

(Insert a brief narrative desctibing the goods/services to be provided, Broad categorizations (e.g.,
“elactrical,” "plumbing,” ste.) or the listing of the NAICS Codes in which MAMWDBE Subcontractor Is
certified are insufficient and may result in this Letter of Infent to Subcontract not being accepted.)

for an estimated antount of 7.8 % of the total estimated contract value.

MAV/DBE Subcontractor is, to the best of Prime Contractor's knowledge, currently certified with the City
of Kansas City's Human Relations Depariment to perform In the capacities indicated herein. Prime
Contractor agrees to utifizea MMW/DBE Subcontractor in the capacities indicated herein, end MAVDBE

Subconiractor agrees to work on the above-referenced contract in the capacities indicated herein,

contingent upon award of the contract to Prime Contractor.

e f

Bifindifte: Prime Contractor SIgna% MAWIDBE Subcontracor

/

v/ ,:E&;% 42 Hendrick. Jisrin W Likes
Print Name Print Nema .
#‘“@W@LE%— Z&W TE ot féa/ Y
itle Titie ‘Date
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LETTER OF INTENT TO SUBCONTRACT
Project Number 80001977

Project Title Elevated Water Storage Tank: Prospect Road, Shoal

WY Creek. Downtown. and Blue Ridge
mo_qnngummggmgm {"Prime Contractor”) agrees to enter into a contractual
agresmant with Enviranm dvisors and Enginesrs Inc. ("M/W/DBE Subcontractor”), who will

provide the following goods/services in connection with the above-referenced contract:

(Insert a brief narmative describing the goods/services to be provided. Broad categorizations (e.g.,
“eiectrical,” “plumbing,” ete.} or the listing of the NAICS Codes In which M/W/DBE Subcontractor is
certifled are insufficient and may resulf In this Letter of Intent to Subcontract not being accepted.)

for an estimated amaunt of 2.2 % of the total estimated contract value.

MMW/DBE Subcontractor is, to the best of Prime Contractor's knowladge, currently certified with the City
of Kansas Clty's Human Relations Depariment to perform in the capacities indicated herein. Prime
Contractor agress to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE
Subcontrsc!u r ag;:? fo wark on the above-referenced contract in the capacitles indicated herain,

ard of the contract to Prime Contractor.

Slgpiriure: MMW/DBE Subcontractor

T\ K. 5?’91‘»«05,74(9,

Darin Bfickman ;
Print ame Pririt Name
‘1 / / 4 ~
Vice President zg ;ﬂ‘j: [rés 'ﬂw e 7/6 r'f/g
Title Date fiile Date

00450.01 HRD Letter of Intent to Subcontract 050113 Page 1 of 1 Contract Central




TIMETABLE FOR MBE/WBE UTILIZATION

(This form should be submitted to the City after contract award }

I, Darin Brickman , acting in my capacity as Vice President
(Name) (Position with Firm)
of Burns & McDonnell Encineering. Inc., with the submittal of this Timetable, certify that

(Name of Firm)
the following timetable for MBE/WBE utilization in the fulfiliment of this contract is correct and

true to the best of my knowledge.
ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT

(Check one only)
15 days 75 days 135 days -
30 days . 90 days 150 days -
45 days . 105 days 165 days
60 days 120 days 180 days
Other 435 das (Specify)
Throughout X Beginning 113
Middle 1/3 — Final 1/3 ~
Beginning 1/3 % Middle 1/3 % Final 1/3 %

PLEASE NOTE: Any changes in this timetable require approval of the Human Relations
Department in advance of the change.

If you have any questions regarding the completion o
of Human Relations at: (816) 513-1818.

B
e Vice President
(Position with Firm)
zlj ey -
' (Date)
Contract Central
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W REQUEST FOR MODIFICATION OR SUBSTITUTION

(This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization
Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan. This
Form shall be an amendment to the Contractor Utilization Plan.)

BIDDER/PROPOSER/CONTRACTOR: :
ADDRESS: — — =

PROJECT NUMBER OR TITLE:

AMENDMENT/CHANGE ORDER NO: (if applicable)
Project Goals: % MBE % WBE
Contractor Utilization Plan: % MBE % WBE

1. I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to
request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. 1 hereby request that the Director of HRD recommend or approve: (check appropriate space(s))

8. ___ A substitution of the certified MBE/WBE firm

(Name of new firm)

to perform ,
(Scope of work to be performed by new firm)

for the MBE/WBE firm which is currently
(Name of old firm)
listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to

perform the following scope of work: I

b. A modification of the amount of MBE/WBE participation currently listed on the
Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

% MBE % WBE (Fill in % of MBE/WBE Participation currently listed on
Contracior Utilization Plan)

TO

% MBE % WBE (Fill in New % of MBE/WBE PFarticipation requested for
Contractor Utilization Plan)

¢. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.
d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check
applicable reason(s) )

00470 HRD 11 Request for Mod. or Sub. 050113 Page 1of2 Contract Central



___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform.

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted
price without a corresponding change in the scope of work.

__ The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or
breach of its contract.

__Requirements of the scope of work of the contract have changed and make subcontracting not
feasible or not feasible at the levels required by the goals established for the contract.

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City
contracting department,

__Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the
Act and it is in the best interests of the City to allow & modification or substitution.

4. The following is a narrative summaty of the Bidder’s/Contractor’s/Proposer’s good faith efforts
exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the
Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of
work or any other scope of work in the project:

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its
good faith efforts.

Dated:

(Bidder/Proposer/Contractor)

By: (Authorized Representative)

00470 HRD 11 Request for Mod. or Sub, 050113 Page 2 of 2 Contract Central



CITY OF TJUNIAINY

HEART OF TME NATION

CONTRACTOR AFFIDAVIT FOR FINAL

PAYMENT
Project Number 80001977
Kansas cimy Project Title Elevated Water Storace Tank: Prospect Road. Shoal Creek,

Downtown and Blue Ridee

STATE OF )

)SS
COUNTY OF )
The Undersigned, of lawful
(Name)
age, being first duly sworn, states under oath as follows:
1. Iamthe of - _ ____whois the general
(Title) (CONTRACTOR)
CONTRACTOR for the CITY on Project No. and Project Title

All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project
have been paid and all Claims of whatever nature have been satisfied, as required by the Contract,

(v} ____Prevailing wage does not apply; or

(v) ____All provisions and requirements set forth in Chapter 290, Section 290.210 through and including
290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public werks
projects have been fully satisfied and there has been no exception to the full and complete compliance with
these provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the
Contract and Work. CONTRACTOR has fully complied with the requirements of the prevailing wage law as
required in the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier,

affirming compliance with the prevailing wage law as stipulated in the Contract.

I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor
achieved ( %) Minority Business Enterprise (MBE) participation and ( %) Women Business
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE
subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm
Address

Telephone Number ( )
IRS Number - -
Area/Scope*of Work -

Subcontract Final Amount

2, Name of MBE/WBE Firm
Address

Telephone Number | ) —
IRS Number -
Area/Scope*of Work
Subcontract Final Amount
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List additional subcontractors, if any, on a similar form and attach to the bid.

Supplier** Final Amount; -

*Reference to specification sections or bid item number.

() __ Met or exceeded the Contract utilization goals; or
") Failed to meet the Contract utilization goals {attach waiver, substitution or modification); or

(¥) ___No goals applied to this Project.

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in
connection with the Contract,

6. If appliceble, I hereby certify that (a) at project completion and pursuant to contractor’s final request for
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and
two percent (2%) women wotkforce participation and (2) a true and accurate copy of my final project
workforce monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD
Form 00485.03) arc attached. NOTE: This paragraph is only applicable if you completed a construction
contract that was estimated by the City, prior to solicitation, as requiring more than 800
construction labor hours and costing in excess of $324,000.01. If applicable you MUST attach

copies of your final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, Missouri,
the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City tax
ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from all
Subcontractors. If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance
with the City fax ordinances administered by the City's Commissioner of Revenue prior to receiving final payment
and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment

from CONTRACTOR.

CONTRACTOHI
By _
(Axnthorized Signatare)
Title —
On this day of y . before me
appeared , to me personally known to be the

of the_ ;

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of
as its free act and deed.

IN WITNESS WHEREOF, I have hercunto set my hand and affixed my official seal on the day and year first above
written,

My commission expires:

Notary Public
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CITY OF FOUNTAINS
HEART OF THT NATHWN

SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT

Project Number 80001977

Project Title Elevated Water Storage Tank: Prospect Road. Shoal Creck, Downtown and

KANSAS €ITY Blue Ridge
STATE OF MISSOURI )
) ss:
COUNTYOQF )

After being duly swom the person whose name and signature appears below hereby states under penalty of perjury that:

1. I am the duly authorized officer of the business indicated below (hereinafter Subcontractor) and I make this
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows:

Subcontract with: , Contractor

Work Perfonned:_ -
Total Dollar Amount of Subcontract and all Change Orders: $

City Certified OMBE DOWBE [ODBE [ONA
List certifications:

2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth
in Sections 290.210, RSMo through 290.340, RSMo.

Business Entity Type: Subcontractor’s Legal Name and Address
() Missouri Corporation
() Foreign Corporation
(__) Fictitious Name Corporation
{__) Sole Proprietor i
(__) Limited Liability Company Phone No.
(__) Partnership Fax:
() Joint Venture E:mail:
(__) Other (Specify) Federal ID No.
I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor.
By:
(Signature) (Print Name)
(Title) ~ (Date)
NOTARY
Subscribed and sworn to before me this day of , 20
My Commission Expires: By -
~ Print Name - Title
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ATTACHMENT F |

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00)

STATEOF  Missouri i )]
)ss
COUNTY OF __Jackson )

Onthis 27" dayof_ June 2018, before meappeared __ KathyNewman
personally known by me or otherwise proven to be the person whose name is subscribed on this
affidavit and who, being duly sworn, stated as follows:

I am of sound mind, capable of making this affidavit, and personally swear or affirm that
the statements made herein are truthful to the best of my knowledge, I am the
__HRiS Mansger __(title) of ___Burns & McDonmell Bngineering Co, Inc (business entity)
and I am duly authorized, directed or empavered fo act with full authority on behalf of the
business entity in making this affidavit.

1 hereby swear or affirm that the business entity does not knowingly employ any person
in connection with the contracted services who does not have the legal right or authorization
under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).

I hereby additicnally swear or affirm that the business entity is enrolled in an electronic
verification of work program operated by the United States Department of Homeland Security (E-
Verify) or an equivalent federal work anthorization program operated by the United States
Department of Homeland Security to verify information of newly hired employees, under the
Immigration Reform and Control Act of 1986, and that the business entity will participate in said
program with respect to any person hired by the business entity to perform any work in
connection with the contracted services. 1 have attached hereto documentation sufficient to
establish the business entity’s enrollment and participation in the required electronic verification
of work program.

1 am aware and recognize that unless certain confractual requirements are satisfied and
affidavits obtained as provided in Section 285.530, RSMo, the business entity may face Hability
for violations committed by its subcontractors, notwithstanding the fact that the business entity
may itself be compliant.

I acknowledge that I am signing this effidavit as the free act and deed of the business
entity and that I am not doing so under duress.

00515.01 Employee Eliglbility Verification Affidevit 120815 Contrnot Central
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fahe o/ Jume

Affiant’s signature

Subscribed and sworn to before me this 27& day of _ggﬂ ,20/8.

Cecrs
Notary Public
TN
My Commission expires: Fglbruans 2%, 2020 f W "
ay “'*-u, Y
g i
\ -mmm ;5
)E' ﬂll od_'.
OF WS
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Company ID Number: 34471
TUE E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION
MEMORANDUM OF UNDERSTANELING

ARTICLE I
PURPOSE AND AUTHORITY

This Memorandum of Understanding (MOU) sets forth the points of agreement between the
Social Security Administration (SSA), the Department of Homeland Security (DHS) and Burns
and McDonnell Engineering Co, Inc. (Emplayer) regarding the Employer's participation in the
Employment Eligibility Verification Progtam (E-Verify). E-Verify is a program in which the
employment eligibility of all newly hired employees will be confirmed after the Employment
Eligibility Verification Form (Form I-9) has been completed.

Authority for the E-Verify program is found in Title IV, Subtitle A, of the Illegal Immigration
Reform and Immigrant Responsibility Act of 1996 (TIRIRA), Pub. L. 104-208, 110 Stat. 3009, as
amended (8 U.S.C. § 1324a note).

ARTICLE II
FUNCTIONS TO BE PERFORMED

A, RESPONSIBILITIES OF THE SSA

1. Upon completion of the Form 1-9 by the employee and the Employer, and provided the
Employer complies with the requirements of this MOU, SSA agrees to provide the Employer
with aveilable information that allows the Employer to confirm the accuracy of Social Security
Numbers provided by all newly hired employees and the employment suthorization of U.S.
citizens.

2. The SSA agrees to provide to the Employer appropriate assistance with operational
problems that may arise during the Employer's participation in the E-Verify program. The SSA
agrees to provide the Employer with names, titles, addresses, and telephone numbers of SSA
representatives to be contacted during the E-Verify process.

3. The SSA agrees to safeguard the information provided by the Employer through the E-
Verify program procedures, and to limit access to such information, as is appropriate by law, to
individuals responsible for the verification of Social Security Numbers and for evaluation of the
E-Verify program or such other persons or entities who may be authorized by the SSA as
governed by the Privacy Act (5 U.S.C. § 552a), the Social Security Act (42 U.S.C. 1306(a)), and
SSA regulations (20 CFR Part 401).

4. SSA agrees to establish a means of automated verification that is designed (in
comjunction with DHS's automated system if necessary) to provide confirmation or tentative
nonconfirmation of U.S. citizens’ employment eligibility and accuracy of SSA records for both
citizens and aliens within 3 Federal Government work days of the initial inquiry.



Company ID Number: 34471

without changes to E-Verify, the Department reserves the right to require employers to take
mandatory refresher tutorials.

Termination by any party shall terminate the MOU as to all parties. The SSA or DHS may
terminate this MOU without prior notice if deemed necessary because of the requirements of law
or policy, or upon a determination by SSA or DHS that there has been a breach of system
integrity or security by the Employer, or a failure on the part of the Employer to comply with
established procedures or legal requirements. Some or all SSA and DHS responsibilities under
this MOU may be performed by contractor(s), and SSA and DHS may adjust verification
responsibilities between each other as they may determine.

Nothing in this MOU is intended, or should be construed, to create any right or benefit,
substantive or procedural, enforceable at law by any third party against the United States, its
agencies, officers, or employees, or against the Employer, its agents, officers, or employees.

Each party shall be solely responsible for defending any claim or action against it arising out of or
related to E-Verify or this MOU, whether civil or criminal, and for any liability wherefrom,
including (but not limited to) any dispute between the Employer and any other person or entity
regarding the applicability of Section 403(d) of IIRIRA to any action taken or allegedly taken by

the Employer.
The employer understands that the fact of its participation in E-Verify is not confidential
information and may be disclosed as authorized or required by law and DHS or SSA policy,
including but not limited to, Congressional oversight, E-Verify publicity and media inquiries,
and responses to inquiries under the Freedom of Information Act (FOIA).

The foregoing constitutes the full agreement on this subject between the SSA, DHS, and the
Employer.

The individuals whose signatures appear below represent that they are authorized to enter into
this MOU on behalf of the Employer and DHS respectively.

To be accepted as a participant in E-Verify, you should only sign the Employer’s Section of
the signature page. If you have any questions, contact E-Verify Operations at 888-464-

4218.
Employer Burns and McDonnell Engineering Co, Inc.

Kathy Newman HR Analyst
Name (Please type or print) - Title
fhthsy 1 Beman, 10106200
Signatug ' = Date

Department of Homeland Security — Verification Division



Compeany ID Number: 34471
USCIS Verification Division
Name (Please type or print)

Electronically Signed 10/02/2006
Signature Date

Title



ATTACHMENT G

Non-Construction Subcontractors Listing

Contractor shall submit Subcontractor information on this form prior to Subcontractor beginning
Work. Contractor shall update this listing and keep it current for the life of the Contract.

Company Name Address
_ Contact Name and Email Phone No. and Fax No.
| 1. | Name: _Taligferro & Browne, Inc., | Address: 1020 East &% Street, Kansas City, MO 64106
Hagos Anderbrhan. Phone: 816-283-3456 Fax: 816-283-0810
Email: hagos@tb-engr.com
2. | Name: TSi i Brian | Address:8248 NW 101 Terrace, #5, Kansas City, MO 64153
Robben Phone: (816) 599-7965 Fax:
. Email: brobbena isigentech.com
3. Name: Parson + Asgociates, Jason | Address:1518 East 18% Street, Kansas Citv, MO 64108
Parson Phone: {816) 216-657] Fax:
Emeil: jssoniu parsonke.com
4, | Name:_Environmental Advisors and | Address:19211 W 64 Terrace, Shawnee, KS 66218

i Ine., Jill Bi P.E
Email: [biesmaiaepel com

Phone: (913) 599-4326 Fax: (913) 631-6011

Subcontractor List Non-Construction 112309

5. | Addrcss:

Name:

Email: Phone; ~ Fax:
6, Address: -

Name: = ==

| Email; Phone: - Fax:

7. Address:

Name: =

Email: Phone: Fex:
8 | Address: =

Name:

Email: Phone: Fax: o
9, Address:

Name: .

Email: Phone; Fax: —
10, Address: -

Name: —

Email: Phone: Fax:

Contractor — Company Name: B McDonnell Engineering Com; Inc.
Submitted By:  Jeffrevy W. Hejdrick. P.E.
Title:  Project Manager
Telephone No.:  (816) 34U-6769
Fax No.: (Kl6) 822-3414
E-mail: jheidrick@bumsmed.com
Date:  July 12, 2018

Contract Central
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PART Il
STANDARD TERMS AND CONDITIONS
Sec. 1. General Indemnlfication.

A. For purposes of this Section 1 only, the
following terms shall have the meanings
listed:

1. Claims means all claims, damages,
liability, losses, costs and expenses, court
costs and reasonable attorneys’ fees,
including attorneys’ fees incurred by the
City in the enforcement of this indemnity
obligation.

2. Design Professional’s Agents means
Design Professional's officers, employees,
subcontractors, subconsuitants,
successors, assigns, invitees, and other
agents.

3. Clty means Clity, its Program
Manager/Construction Advisor and any of
their agents, officlals, officers and
employees.

B. Design Professional's obligations under
this Section with respect to Indemnification
for acts or omissions, including negligence, of
Clity shall be limited to the coverage and
limits of General (not Professlional) Liability
insurance that Design Professional Is
required to procure and maintain under this
Agreement. Design Professional affirms that
It has had the opportunity to recover the
costs of the liability insurance required in this
Agreement in its contract price.

C. Design Professional shall defend,
indemnify and hold harmless Clty from and
against all Claims arising out of or resulfing
from all acts or omissions in connection with
this Agreement caused in whole or In part by
Design Professional or Design Professional’'s
Agents, regardless of whether or not caused
In part by an act or omisslon, Including
negligence, of City. Design Professional is
not obllgated under this Sectlon to indemnify
City for the sole negligence of City.

Design Prof. Service Agresment Part || 060513
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D. Nothing in this section shall apply to
indemnification for professional
negligence which is specified In a
separate provision of this Agreement.

E. In no event shall the language in this
section constitute or be construed as
a waiver or limitation of the City's
rights or defenses with regard to
soverelgn immunity, governmental
immunity, or other official immunities
and protections as provided by the
federal and state constitutions or by
law.

Sec. 2. Indemnification for Professional
Negligence.

Design Professional shall indemnify, and hold
harmless City and any of its agencies,
officlals, officers, or employees from and
against all claims, damages, liabllity, losses,
costs, and expenses, Including court costs
and reasonable attorneys’ fees, to the extent
caused by any negligent acts, errors, or
omissions of the Design Professional, lts
officers, employees, subconsultants,
subcontractors, successors, assigns, invitees
and other agents, in the performance of
professional services under this Agreement.
Design Professional Is not obligated under
this Section to Indemnify City for the
negligent acts of Clty or any of its agencies,
officlals, officers, or employees.

Sec 3. Insurance.

A. Design Professional shall procure and
maintain In effect throughout the duration of
this Agreement, and for a period of two (2)
years thereafter, insurance coverage not less
than the types and amounts specified below.
In the event that additional Insurance, not
spacified herein, Is required during the term
of this Agreement, Design Professional shall
supply such insurance at City's cost. Policies
containing a Self-Insured Retention are
unacceptable to City unless City approves in
writing the Design Professional Self-insured
Retention.

Contract Central



1. Commercial General Liabllity Insurance:

with limits of $1,000,000 per occurrence
and $2,000,000 aggregate, written on an
“occurrence”’ basis. The policy shall be
written or endorsed to include the following
provisions:

a. Severabllity of Interests Coverage
applying to Addltional Insureds

b. Per Project Aggregate Liabllity Limit or,
where not available, the aggregate limit
shall be $2,000,000

¢. No Contractual Liability Limitation
Endorsement

d. Additional Insured Endorsement, ISO
form CG20 10, or its equivalent

2. Worker's Compensation Insurance: as
required by statute, including Employers
Liability with limits of:

Workers Compensation Statutory
Employers Liability

$100,000 accident with limits of:
$600,000 disease-policy limit
$100,000 disease-each employee

3. Commercial Automoblle Liability
Insurance: with a limit of $1,000,000
written on an "occurrence” basis, covering

owned, hired, and non-owned automobiles.

If the Design Professional owns vehicles,
coverage shall be provided on an “any
auto” basis. If the Design Professional
does not own any vehicles, coverage shall
be provided on a “hired autos” and
“nonowned autos” basis. The insurance
wili be written on a Commercial Business
Auto form, or an acceptable equivalent,
and will protect against claims arising out
of the operation of motor vehicles, as to
acts done in connection with the
Agreement, by Deslign Professional.

4. Professlonal Liabllity Insurance with

limits Per Claim/Annual Aggregate of
$1,000,000.

Daaign Prof. Service Agreament Part il 080513

B. The Commercial General Llability
Insurance specified above shall provide that
City and its agencles, officials, offlcers, and
employees, while acting within the scope of
their authority, will be named as additional
insureds for the services performed under
this Agreement. Deslgn Professional shall
provide to City at execution of this Agreement
a certificate of Insurance showing all required
endorsements and additional insureds. The
certificates of insurance will contain a
provision stating that should any of the
policies described In the certificate be
cancelled before the explration date thereof,
notice will be delivered in accordance with
the policy provisions.

C. The Commercial General! Liabillty and
Commercial Automobile Liability insurance
specified above shall contain a cross-liability
or severability of interest clause or
endorsement and shall contain a provision or
endorsement that the costs of providing the
insureds a defense and appeal, including
attorneys’ fees, as insureds, shall be
supplementary and shall not be included as
part of the policy limlts but shall remain the
insurer’s responsibility. Insurance covering
the specified additional insureds shall be
primary Insurance, and all other ingsurance
carried by the additional insureds shall be
excess insurance. With respect to
Commerclal Automobile Liabillty, Commercial
General Liabllity, and any Umbrella Liabillty
Insurance, Design Professional shall require
its insurance carrier(s) to waive all rights of
subrogation against Clty and Its agencies,
officials, officers, and employees.

D. Allinsurance coverage must be written by
companies that have an A.M. Best's rating of
“A-V" or better, and are licensed or approved
by the State of Missouri to do business in
Missouri.

E. Design Professional's failure to maintain
the required insurance coverage will not
relieve Contractor of its contractual obligation
to indemnify the City pursuant to Sections 1
and 2. If the coverage afforded Is cancelled

Page2of 8 Contract Centrel



or changed or Its renewal is refused, Design
Professional shall glve at least 30 days prior
written notice to City. In the event of Design
Professional's failure to maintain the required
insurance in effect, City may order Design
Professional to immediately stop work, and
upon ten {10) days notice and an opportunity
to cure, may pursue its remedies for breach
of this Agreement as provided for herein and
by law.

F. In no event shall the language in this
Sectlon constitute or be construed as a
waiver or limitation of the City's rights or
defenses with regard to sovereign Immunity,
governmental immunity, or other official
immunities and protections as provided by
the federal and state constitutions or by law.

Sec. 4. Design Standards and
Endorsement.

A. Except as otherwise directed in writing by
Clty, in the performance of services under
this Agreement, Design Professional shall
comply with all design standards required by
federal, state, local laws or codes including
but not limited to all applicable provisions of:

1. Title Il of the 2010 ADA Standards for
Accessible Design as amended from
time to time;

2. the Clean Alr Act(42 U.S.C. 7401 et
seq. and the Clean Water Act (33
U.8.C. 1251 ot seq.

3. the Missouri Clean Water Law
{Chapter 644 RSMo) together with
any accompanying regulation(s)
contained in the Missouri Code of
State Regulations (CSR Title 10), as
well as any implementing permits;
and

4. Kansas City Code Sec. 3-71. LEED
gold standard.

Design Professional shall notlfy and explain
to City any applicable exceptions under these
acts.

B. Design Professional shall use

all design standards recognized and used in
the industry in the performance of services

Design Prof. Service Agreement Part Il 060513
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under this agreement. Design Professional
shall endorse all plans and specifications, or
estimates, and engineering data fumished
under this Agreement if prepared by Design
Professional. All subcontractors as
appropriate shall endorse their respective
plans and specifications, or estimates, and
engineering data furnished for the Plan or
Project.

C. Design Professional shall monitor quality
assurance for thelr design services and shalll
revise the design and plans at their own
expense in case of error or oversight in’
deslign by Design Professional or any
subcontractor to Design Professional.

Sec. 5. Copyright and Ownershlip of
Documents.

A. Design Professional shall on its behalf
and on behalf of its employees and agents,
prompily communicate and disclose to City
all computer programs, documentation,
software and other copyrightable works and
all discoveries, improvements and inventions
conceived, reduced to practice or made by
Design Professionals or its agents, whether
solely or jointly with others, during the term of
thls Agreement resulting from or related fo
any work Design Professional or its agents
may do on behalf of City or at its request. All
inventions and copyrightable works that
Design Professional Is obligated to disclose
shall be and remain entirely the property of
City. It is agreed that all Inventions and
copyrightable works are works made for hire
and shall be the exclusive property of City.
Design Professlonal hereby assigns to City
any rights it may have in such copyrightable
works. Design Professional shall cooperate
with City in obtaining any copyrights or
patents.

B. Original documents, including plans,
specifications, reports, maps, models and
rendeiings, including efectronic media,
prepared or obtained under the terms of this
Agreement shall be delivered to and become
the property of City and baslc survey notes,
diaries, sketches, charts, computations and
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other data shall be made available upon
request by City without restriction or limitation
of their use. There shall be no legal
limitations upon City in the subsequent use of
the documents or ideas developed in the
documents. In the event that any of the
documents are reused by City, the
nameplates or other identification to the
Design Professional will be removed and the
Deslgn Professional will be released of
subsequent liabilities. In the event that any
of the design drawings are reused or
modified by City, the name plates or other
identification to the Design Professional will
be removed.

Sec. 6. Governing Law.

This Contract shall be construed and
govemed In accordance with the [aws of the
State of Missouri without giving effect to
Missouri's choice of law provisions. The City
and Design Professional: (1) submit to the
Jurisdiction of the state and federal courts
located In Jackson County, Missourl; (2)
walve any and all objections to jurisdiction
and venue; and (3) will not raise forum non
conveniens as an objectlon to the location of
any litigation.

Sec. 7. Compliance with Laws.

Design Professional shall comply with all
federal, state and local laws, ordinances and
regulations applicable to the work and this
Agreement,

Sec. 8. Terminatlon for Convenlence.

A. City may, at any time upon ten (10) days
notice to Design Professional specifying the
effective date of termination, terminate this
Agreement, in whole or in part. If this
Agreement is terminated by City, City shall
be liable only for payment for services
rendered before the effective date of
termination. Design Professional shall
prepare an accounting of the services
performed and money spent by Design
Professlonal up to the effective date of
termination and shall return to City any

Deslign Prof. Service Agreement Part Il 080513
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remaining sums within thirty (30) days of
such date.

B. If this Agreement is terminated prior to
Design Professional’s completion of services,
all work or materials prepared or obtained by
Design Professional pursuant to this
Agreement shall bacome City's property.

C. If this Agreement Is terminated prior to
Design Professional's completion of the
services to be performed hereunder, Design
Professional shall retumn to City and sums
pald in advance by City for services that
would otherwise have had to be rendered
between the effective date of termination and
the original ending date of the Agreement.
Deslign Professlonal shall prepare an
accounting of the services performed and
money spent by Design Professlonal up to
the effective date of termination and shall
return to City any remaining sums within
thirty (30) days of such date.

Sec. 9. Default and Remedles.

if Design Professional shall be in default or
breach of any provision of this Agreement,
City may terminate this Agreement, suspend
City's performance, withhold payment or
invoke any other legal or equitable remedy
after giving Design Professlonal notice and
opportunity to correct such default or breach.

Sec. 10. Waiver.

Waiver by City of any term, covenant, or
condition hereof shall not operate as a walver
of any subsequent breach of the same or of
any term, covenant or condition. No term,
covenant, or condition of this Agreement can
be waived except by written consent of Clty,
and forbearance or Indulgence by City in any
regard whatsoever shall not constitute a
waiver of same to be performed by Design
Professional to which the same may apply
and, until complete performance by Design
Professional of the term, covenant or
condition, City shall be entitled to Invoke any
remedy avallable to it under this Agreement
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or by law despite any such forbearance or
indulgence.

Sec. 11. Acceptance.

No payment made under this Agreement
shall be proof of satisfactory performance of
the Agreement, either wholly or in part, and
no payment shall be construed as
acceptance of deficient or unsatisfactory
work.

Sec. 12. Modification.

Unless stated otherwise in this Agreement,
no provision of this Agreement may be
waived, modified or amended except in
writing signed by City.

Sec. 13. Headings; Construction of
Agreement.

The headings of each section of this
Agreement are for reference only. Unless
the context of this Agreement clearly requires
otherwise, all terms and words used herein,
regardiess of the number and gender in
which used, shall be construed to include any
other number, singular or plural, or any other
gender, masculine, feminine or neuter, the
same as if such words had been fully and
properly written in that number or gender.

Sec. 14. Severabllity of Provisions.

Except as specifically provided in this
Agreemaent, all of the provisions of this
Agreement shall be severable. In the event
that any provision of this Agreement is found
by a court of competent Jurisdiction to be
unconstitutional or unlawful, the remalning
provisions of this Agreement shall be valid
unless the court finds that the valid provisions
of this Agreement are so essentially and
inseparably connected with and so
dependent upon the invalid provisions(s) that
it cannot be presumed that the parties to this
Agreament could have Included the valid
provisions without the invalld provision(s); or
unless the court finds that the valid
provisions, standing alone, are incapable of
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being performed In accordance with the
intentions of the parties.

Sec. 15. Records.
A. For purposes of this section:

1. *City” shall mean the City Auditor, the
City’s Internal Auditor, the City's Director of
Human Relations, the City Manager, the
City department administering this Contract
and thelr delegates and agents.

2. “Record” shall mean any document,
book, paper, photograph, map, sound
recordings or other material, regardless of
physical form or characteristics, made or
recelved in connection with this Contract
and all Contract amendments and
renewals.

B. Design Professional shall maintain and
retaln all Record for a term of five (5) years
that shall begin after the expiration or
termination of this Contract and all Contract
amendments. City shall have a right to
examine or audit all Records and Design
Professional shall provide access to City of
all Records upon ten (10) days written notice
from the City.

C. The books, documents and records of
Design Professlonal in connection with this
Agreement shall be made available to the
City Auditor, the City’s Intemal Auditor, the
City’s Director of Human Relations and the
City department administering this
Agreement within ten (10) days after the
written request is made.

Sec. 16. Affirmative Actlon.

If this Contract exceeds $300,000.00 and
Design Professional employs fifty (50) or
more people, Design Professional shall
comply with City's Affirmative Action
requirements in accordance with the
provisions of Chapter 3 of Cify's Code, the
rules and regulations relating to those
sections, and any additions or amendments
thereto; in executing any Contract subject to
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sald provislons, Design Professional warrants
that It has an affirmative action program in
place and will maintain the affimation action
program in place for the duration of the
Contract. Design Professional shall not
discriminate against any employee or
applicant for employment because of race,
color, sex, religion, naflonal origin or
ancestry, disabllity, sexual orlentation,
gender Identity or age In a manner prohiblted
by Chapter 3 of City's Code. Design
Professional shall:

1. Submit, in print or electronic format,
a copy of Design Professional’'s
current certificate of compliance to the
City's Human Relations Department
(HRD) prior to receiving the first
payment under the Contract, unless a
copy has already been submitted to
HRD at any point within the previcus
two calendar years. If, and only if,
Design Professional does not
possess a cumrent certification of
compllance, Design Professional shall
submit, in print or electronic format, a
copy of its affirmative action program
to HRD prior to receiving the first
payment under the Contract, unless a
copy has already been submitted to
HRD at any point within the previous
two calendar years.

2. Require any Subcontractor
awarded a subcontract exceeding
$300,000.00 to affirm that
Subcontractor has an affirmative
actlon pregram in place and will
maintain the affirmative action
program in place for the duration of
the subcontract.

3. Obtain from any Subcontractor
awarded a subcontract exceeding
$300,000.00 a copy of the
Subcontractor’'s current certificate of
compllance and tender a copy of the
same, in print or electronic format, to
HRD within thirty (30) days from the
date the subcontract is executed. ff,
and only if, Subcontractor does not
possess a current certificate of
compliance, Design Professional shall
obtain a copy of the Subcontractor's
affirmative action program and tender
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a copy of the same, in print or
electronic format, to HRD within thirty
(30) days from the date the
subcontract is executed.

City has the right to take action as
directed by City's Human Relations
Department to enforce this provision. If
Design Professional falls, refuses or
neglects to comply with the provisions of
Chapter 3 of City's Code, then such
failure shall be deemed a total breach of
this Contract and this Contract may be
terminated, canceled or suspended, in
whole or in part, and Design Professional
may be declared ineligible for any further
contracts funded by City for a period of
one (1) year. This is a material term of
this Contract.

Sec. 17. Tax Compllance.

Design Professional shall provide proof of
compliance with the City’s tax ordinances
administered by the City’s commissioner of
revenue as a precondition to the Clty making
the first payment under this Agreement or
any Agreement renewal when the total
Agreement amount exceeds $150,000.00. If
Deslign Professional performs work on an
Agreement that is for a term longer than one
year, the Design Professional also shall
submit to the clty proof of compllance with
the City's tax ordinances administered by the
City's commissioner of revenue as a
condition precedent to the city making final
payment under the Agreement.

Sec. 18. Assignabllity and
Subcontracting.

(a) Assignability. Design Professional shall
not assign or transfer any part or all of
Design Professional’s obligation or interest in
this Contract without prior written approval of
City. If Design Professional shall assign or
transfer any of its obligations or Interests
under this Contract without the City’s prior
written approval, it shall constitute a material
breach of this Contract. This provision shall
not prohibit Design Professional from

Contract Central



subcontracting as otherwise provided for
herein.

(b} Subcontracting. Deslign Professional
shall not subcontract any part or all of Design
Professional's obligations or interests in this
Contract unless the subcontractor has been
identifled in a format required by City. If
Design Professional shall subcontract any
part of Design Professional’s obligations or
interests under this Contract without having
identified the subcontractor, it shall constitute
a material breach of this Contract. The
utilization of subcontractors shall not relieve
Design Professional of any of its
responsibilities under the Contract, and
Deslign Professional shall remain responsible
to City for the negligent acts, errors,
omissions or neglect of any subcontractor
and of such subcontractor's officers, agents
and employees. City shall have the right to
reject, at any point during the term of this
Contract, any subcontractor identified by
Design Professional, and to require that any
subcontractor cease working under this
Contract. City's right shall be exercisable in
Iits sole and subjective discretion. City shall
not be obligated to pay or be liable for
payment of any monies which may be due to
any subcontractor. Design Professional shall
include in any subcontract a requirement that
the subcontractor comply with all
requirements of this Contract in performing
Design Professional's services hersunder.

Sec. 19. Confilicts of Interest.

Design Professlonal certifies that no officer or
employese of City has, or will have, a direct or
indirect financlal or personal interest in this
Agreement, and that no officer or employee
of City, or member of such officer's or
employee’s immediate family, either has
negotiated, or has or will have an
arrangement, concerning employment fo
perform services on behalf of Design
Professional In this Agreement.

Sec. 20. Conflict of Interest - Certiflcation.
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Design Professlonal certifies that Design
Professional is not an expert witness for any
party in litigation against the City at the time
of the issuance of this Contract.

Sec. 21. Buy American Preference.

It Is the policy of the city that any
manufactured goods or commodities used or
supplied in the performance of any city
Agreement or any subcontract hereto shall
be manufactured or produced in the United
States whenever possible.

Sec. 22. Independent Contractor.

Design Professlonal is an Independent
contractor and is not City’'s agent. Design
Professional has no authority to take any
action or execute any documents on behalf of

City.

Section 23.
Verlfication.

Employee Ellgibllity

If this Contract exceeds five thousand
dollars($5,000.00), Design Professional shall
execute and submit an affidavit, in a form
prescribed by City, affirming that Design
Professional does not knowingly employ any
person in connection with the contracted
services who does not-have the legal right or
authorization under federal law to work in the
United States as defined In 8 U.S. C. §
1324a(h)(3). Design Professicnal shall attach
to the affidavit documentation sufficient to
establish Design Professlonal’s enrollment
and participation in an electronic verification
of work program operated by the United
States Depariment of Homeland Security (E-
Verify) or an equivalent federal work
authorization program operated by the United
States Department of Homeland Security to
verify information of newly hired employees,
under the Immigration Reform and Control
Act of 1986. Design Professional may obtain
additional information about E-Verify and
enroll at http.//www.yscis.gov/e-verify . For
those Design Professlonais enrolled in E-
Verify, the first and last pages of the E-Verify
Memorandum of Understanding that Design
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Professional will obtain upon successfully
enrolling in the program shall constitute
sufficient documentation for purposes of
complying with this Section. Design:
Professional shall submit affidavit and
attachments to City prior to executlon of the
contract, or at any point during the term of
the Contract If requested by City.
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DESIGN PROFESSIONAL SERVICES
AMENDMENT NO. 1

CONTRACT NO. 9231 PROJECT NO. 80001977
PROSPECT ELEVATED WATER STORAGE TANK

WATER SERVICES DEPARTMENT

This amendment is between KANSAS CITY, MISSOURI, a constitutionally chartered municipal
corporation (City), and Burns & McDonnell Engineering Company, Inc. (Design Professional). The
parties amend the Agreement entered into on November 8, 2018, as follows:

WHEREAS, City has previously entered into a contract dated November 8, 2018 in the amount of
$2,000,000.00; and

WHEREAS, the City desires to execute Amendment No. 1, in the amount of $825,000.00, to amend the
total contract amount to $2,825,000.00; and

NOW, THEREFORE, in consideration of the payments and mutual agreements contained in this 1%
Amendment, City and Design Professional agree as follows:

Sec. 1. Sections Amended. The Contract is amended as follows:

A. Add the following section(s):
a. Sec. <number>, Subparagraph <number>:
b. Sec. <number>, Subparagraph <number>:

[OR]

B. Delete the following section(s):
a. Sec. <number>, Subparagraph <number>:
b. Sec. <number>, Subparagraph <number>:

[OR]

C. Delete and replace the following section(s):
a. Delete Sec. <number>, Subparagraph <number> and replace with the following Sec.
<number>, Subparagraph <number>:
b. Delete Sec. <number>, Subparagraph <number> and replace with the following Sec.
<number>, Subparagraph <number>:

Sec. 2. Sections not Amended. All other sections of the Agreement shall remain in full force and
effect.
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Sec. 3. Authorization. If the amount of the original Agreement plus the amount of any amendments to
the original Agreement total over $400,000.00, then this amendment requires City Council
authorization. Notwithstanding the foregoing, City Council authorization is not required if (1) the total
amount of the original Agreement plus the amount of any amendments to the original Agreement are
within ten percent (10%) of the maximum amount authorized by the City Council or (2) a previous
ordinance or Resolution authorized amendments without further City Council approval.

Sec. 4. Effectiveness; Date. This amendment will become effective when the City’s Director of
Finance has signed it. The date this amendment is signed by the City’s Director of Finance will be
deemed the date of this amendment.

Each party is signing this amendment on the date stated opposite that party’s signature.

DESIGN PROFESSIONAL
I hereby certify that | have authority to execute this
document on behalf of Design Professional

By:
Date:
Title:
KANSAS CITY, MISSOURI
By:
Date:
Title:

Approved as to form:

Assistant City Attorney
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| hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to
which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the
Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the

obligation hereby incurred.

Director of Finance (Date)
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