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City of Kansas City, Missouri 
 Water Services Department 
 Kenneth Morgan P.E., Director 

Project Manual 
FOR 

PROJECT/CONTRACT NO.  80002377/9718-2 
CITY WIDE AUTOMATED METERING 
INFRASTRUCTURE 2 RENEWAL No. 2 

BIDDER/ADDRESS 

Company 
Contact 
Address 

Haines & Associates Construction Co. Inc. 
Chad Haines 
600 Haines Drive Suite A 
Liberty, MO.  64068 

Phone 816-792-3905
Email chad@hainesassoc.com

Project Manager: Todd Rohr 
Telephone: 816-513-0323 
Email: todd.rohr@kcmo.org 

 Executed Contract File 
 Contractor 
 Finance 
 City Clerk 
 Surety 
 Granting Agency 
 Project Manager 
 CM/Inspector 
 Design Professional 
 __________________ 
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CERTIFICATION PAGE 
Project Number 80003277/9718-2  

 
Project Title City Wide Automated Metering Infrastructure 2 
Renewal no. 2  

 
 

I am responsible for the following specifications and drawings: 
 

Drawings: Specifications: 
None Division 2: 

02202,02250,02575,02608, 
02618,02641,02930,02931 
Division 3: 
03000,03001,03100,03200 

 
 
 
 

 (SEAL) 
 

I am responsible for the following specifications and drawings: 
 

Drawings: Specifications: 
 
 
 

 
 (SEAL) 

 
I am responsible for the following specifications and drawings: 

 
Drawings: Specifications: 

 
 
 

 
 (SEAL) 

 
 

EACH PROFESSIONAL WHOSE SIGNATURE AND PERSONAL SEAL APPEARS ABOVE ASSUMES RESPONSIBILITY IN THESE 
BIDDING DOCUMENTS ONLY FOR WHAT IS LISTED ABOVE AND DISCLAIMS (PURSUANT TO SECTION 327.411 RSMO) ANY 
RESPONSIBILITY FOR ALL OTHER PLANS, SPECIFICATIONS, ESTIMATES, REPORTS, OR OTHER DOCUMENTS OR 
INSTRUMENTS NOT SEALED BY THE SIGNED PROFESSIONAL RELATING TO OR INTENDED TO BE USED FOR ANY PART OR 
PARTS OF THE PROJECT. 
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BID FORM/CONTRACT 
 
Project /Contract Number 80002377/9718-2 
Project Title: City Wide automated Metering Infrastructure 2 Renewal No. 2 
 

 
1. Bidder, having examined the Bidding Documents, related documents and the Site of the Work, and 

being familiar with all the conditions affecting the construction of the proposed Work, including Laws 
and Regulations and the availability of materials and supplies, agrees, if this Bid is selected by CITY, 
this Bid Form/Contract will become the Contract between Bidder and CITY for Bidder to furnish all 
labor and materials, equipment and services necessary for the proper completion of the Work in 
accordance with the Contract Documents, including general construction work at the price(s) stated 
below, which stated sums include fees and all other charges applicable to materials, appliances, labor 
and all things subject to and upon which other charges may be levied. 

2. Bidder agrees the Contract Documents will comprise the entire agreement between CITY and Bidder.  
The Contract Documents are identified in the General Conditions and are incorporated into and made 
part hereof this Bid Form/Contract by reference. 

3. Bidder agrees that if this Bid Form/Contract is executed by CITY, Bidder’s offer is accepted and this 
Bid Form/Contract that incorporates all other Contract Documents shall constitute the Contract 
between the parties. Bidder authorizes the CITY to fill in the Contract Price on this Bid Form/Contract 
in accordance with Bidder’s Bid.  Bidder agrees that this Bid Form/Contract may be executed in one or 
more counterparts, each of which will be deemed an original copy of this Bid Form/Contract and all of 
which, when taken together, will be deemed to constitute one and the same Bid Form/Contract.  This 
Bid Form/Contract shall be effective upon the execution of counterparts by both parties, 
notwithstanding that both parties may not sign the same counterpart.  The parties’ signatures 
transmitted by facsimile or by other electronic means shall be proof of the execution of this Bid 
Form/Contract and shall be acceptable in a court of law.  A copy of this Bid Form/Contract shall 
constitute an original and shall be acceptable in a court of law.  

4. The maximum obligation of the CITY for the work is $3,000,000.00, including Unit Prices.  The sum 
of the extensions of the Unit Prices form is $_3,149,996.85_ and shall be considered in determining the 
lowest and best bid.  The actual number of unites worked and paid for under the Contract may be more 
or less than the estimated quantity given or may be none 

  
5. The Bidder has agreed to enter the last and final renewal to this Contract if so requested by the CITY. 

The determination to renew the Contract will be at the sole discretion of the CITY where such renewal 
would be in the best interest of the CITY and subject to the availability and appropriation of the funds. 
An increase in the unit price, if any, will be determined solely by the CITY, and if needed, will not 
exceed the change in the Consumer Price Index for the period since the Contract was signed.  
 

6. The undersigned Bidder has given CITY’S Project Manager written notice of all conflicts, errors or 
discrepancies that it has discovered in the Contract Documents and the written resolution thereof by the 
Project Manager or by the DESIGN PROFESSIONAL is acceptable to Bidder. 

7. The undersigned Bidder agrees that this Bid shall remain subject to selection by CITY and may not be 
withdrawn for ninety (90) days after the day Bids are opened. 

8. The undersigned Bidder certifies that this Bid contains no modifications, deviations, riders or 
qualifications.   
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a. The Contract Price will be subject to adjustment according to final measured, used, or 
delivered quantities, and the adjustment unit prices in the Bid will apply to such final 
quantities 

9.  Form (s) 00412 Unit Prices contain prices included in the Base Bid and are incorporated into this Bid.          
Form(s) must be completed and returned with this Bid. 

10. The undersigned Bidder acknowledges receipt of the following addenda listed by number and date 
appearing on each addendum: 

Addendum Number Dated Addendum Number Dated 
 
(N/A ) ( ) ( ) ( ) 
 
( ) ( ) ( ) ( ) 
 

 

11. By submitting its bid, Bidder is agreeing to meet or exceed the minimum employment goals of 10% 
minority and 2% women during the term of its contract with the City or request a waiver of the goals.  
If a waiver is requested, Bidder must establish good faith efforts towards meeting the goals as set forth 
in the CREO-KC Instructions for Construction Contracts and the City’s Workforce Ordinance.  Should 
Bidder fail to meet or exceed the minimum employment goals or otherwise establish that Bidder is 
entitled to a waiver under circumstances in which Bidder has previously failed to meet or exceed the 
goals on one or more occasions with the twenty-four month period immediately preceding the 
completion of the Work under this Bid Form/Contract, Bidder may be suspended from participating, 
either as a contractor or subcontractor, on any future contract with the City for a period ranging from 
thirty days to six months as further specified in the Contract Documents.    

12. By submitting its bid, Bidder warrants that if its bid should exceed $300,000.00 and Bidder 
employs fifty (50) or more people, Bidder has an affirmative action program in place and will 
maintain the affirmative action program in place for the duration of its contract with the City.  
Bidder further warrants that it will comply with the affirmative action requirements contained 
in the General Conditions as incorporated by reference into this Bid Form/Contract. 

13. Section 14 through Section 17 constitutes the Affidavit of Intended Utilization required to be submitted 
by Bidders. 

14. By submitting it’s when requested agreeing to the following: (1) Bidder has made by bid opening a 
good faith effort to meet the MBE/WBE/DBE goals established for the project; or Bidder will continue 
to make during the 48 hours after bid opening a good faith effort to meet the MBE/WBE/DBE goals 
established for the project; and (2) Bidder will timely submit its 00450 CREO-KC 08 Contractor 
Utilization Plan/Request for Waiver and 00450.01 Letter of Intent to Subcontract for each 
MBE/WBE listed on the 00450 CREO-KC 08 Construction Contractor Utilization Plan/Request for 
Waiver;; and (3) Bidder will submit documentation of its good faith efforts to meet the 
MBE/WBE/DBE goals when  requested by the City.  Failure to meet these requirements in good faith 
will result in Bidder forfeiting its bid bond. 

PROJECT GOALS:   12 %   MBE 12 %   WBE   ________ % DBE 
 
BIDDER PARTICIPATION:  ________%   MBE _______%   WBE   ________ % DBE 
 
15. To the best of Bidder’s knowledge, the following are names of certified MBEs and/or WBEs  with 

whom Bidder, or Bidder’s subcontractors, presently intend to contract with if awarded the Contract on 
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the above project: (All firms must currently be certified by Kansas City, Missouri Civil Rights and 
Equal Opportunity Department) 

A. Name of M/WBE Firm _________________________________________________ 
Address ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  __________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
B. Name of M/WBE Firm _________________________________________________ 

Address ____________________________________________________________ 
Telephone No.  _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
C. Name of M/WBE Firm _________________________________________________ 

Address ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
D. Name of M/WBE Firm _________________________________________________ 

Address ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
E.  Name of M/WBE Firm _________________________________________________ 

Address ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
F.  Name of M/WBE Firm _________________________________________________ 

Address ____________________________________________________________ 
Telephone No. _______________________________________________________ 
I.R.S. No.  ___________________________________________________________ 
Area/Scope of work ___________________________________________________ 
Subcontract amount __________________________________________________ 

 
(List additional MBE/WBEs, if any, on additional pages and attach to this form) 

16. By submitting its bid, Bidder is agreeing it will identify and timely submit within 48 Hours after Bid 
opening those MBE/WBE subcontractors with dollar amounts and scopes of work, which apply to or 
exceed the MBE/WBE goals for the Project on the 00450 CREO-KC 08 Contractor Utilization 
Plan/Request for Waiver. 

17. Bidder agrees that failure to meet or exceed the MBE/WBE Goals for the above project will require the 
Director of Human Relations to recommend disapproval of the bid unless the Director of Civil Rights 
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and Equal Opportunity finds the Bidder established good faith efforts towards meeting the goals as set 
forth in the CREO-KC Forms and Instructions for Construction Projects and the City’s MBE/WBE 
Ordinance. 
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Business Entity Type: 
  
(__) Missouri Corporation BIDDER 
(__) Foreign Corporation Legal name & address of Bidder, person  
(__) Fictitious Name Registration firm, partnership, corporation, or 
(__) Sole Proprietor association submitting Bid: 
(__) Limited Liability Company ________________________________ 
(__) Partnership Phone No: _______________________ 
(__) Joint Venture Cell No: _________________________ 
(__) Other: (Specify)__________         Facsimile No: _____________________ 
 Bidder’s E-Mail: ___________________  
 ________________________________ 
 Federal ID. No. ___________________ 

 
I hereby certify that I have authority to execute this document on 
behalf of Bidder, person, firm, partnership, corporation or association 
submitting Bid. 
 
By:   
 (Signature) 
 
   
 (Print Name) 
 
Title:   
 
Date:   
 
(Attach corporate seal if applicable) 

 
NOTARY 
 

Subscribed and sworn to before me this ______ day of _____________________, 20__. 
 
My Commission Expires:  ___________________   _________________________________ 
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ACCEPTANCE OF BID 
 

CITY, by executing this Bid Form/Contract, hereby accepts Bidder’s Bid and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract between the Parties.   
 
CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents a 
maximum amount of Three Million Dollars no/100, ($ 3,000,000.00). The Contract Price includes: 
 
 
00412 Unit Prices, included in the Bid, a copy of which is attached. 
 
  

 
 
By executing this Bid Form/Contract, CITY accepts Bidder’s offer for 
the Contract Price stated above and this Bid Form/Contract that 
incorporates all other Contract Documents shall constitute the Contract 
between the parties. 
 
 

      City of Kansas City, Missouri (OWNER or City) 
 
 
 
Approved as to form: 
 
  
Assistant City Attorney  
 

 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which 
the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the treasury, to 
the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby 
incurred.  
 
 
  
Director of Finance   (Date) 



Bidder:  ________________________________________________

UNIT PRICES

Project/Contract Number  80002377/9718-2

Project Title Citywide Automated Metering Infrastructure 2 Renewal 2

NOTE:  IN THE EVENT OF DISCREPANCY, UNIT PRICE SHALL GOVERN.

Item No. Unit Quantity Item Description: Unit Price Extension
1 Each 5000 Site Visit (No work is done, leaving a notice only) $32.55 $162,750.00

2 Each 600 Install AMR (City Furnished) [Exchange Meter Set, 
Replace MTU and Wire the System] $147.00

$88,200.00

3 Each 226 Repair wires only [No meter/MTU exchange. 
Connecting/Reconnecting wires] $75.60

$17,085.60

4 Each 4800 Exchange meter/Program MTU (City Furnished) 
[Exchange Meter Set, Program MTU, no wiring] $127.05

$609,840.00

5 Each 3000 Exchange out MTU/program [Includes low battery 
replacements] $114.45

$343,350.00

6 Each 200 Replace Meter Ring &  Lid Meter Tile Lid [Replacement 
Labor Only] $332.85

$66,570.00

7 Each 36 Replace Meter Pit for 1" meter and smaller $1,144.50 $41,202.00
8 Each 20 Meter Brass Repair $224.70 $4,494.00

9 Each 400 Square meter pit replacement (for AMI) Core drill
$144.90

$57,960.00

10 LF 200 Repair / replace meter brass/msc repair with PEX due to 
leak inside $176.40

$35,280.00

11 Each 100 Replace Curb Stop, Curb Box, Ring, & Lid $1,169.70 $116,970.00

12 LF 3500 Curb Stop Top-End Replace/Rebuild $334.95 $1,172,325.00

13 Each 1000 Clean out curb box $88.20 $88,200.00

14 Each 200 Service Shut [Turn Off Service at the Curb Box] $30.45 $6,090.00

15 Each 140 Temporary Kill [Dig up and Offset Curb Box] $859.95 $120,393.00

16 Hour 140 Renew Service [Dig up and properly set/turn on Curb Box] $859.95 $120,393.00

17 Each 115 Work Repair/Leaking Curb Stop in Parkway $859.95 $98,894.25

18 Each TBD Other services not within scope of items 1 through 19 as 
assigned by the CITY. Contractor to provide 
documentation of invoiced quantities (Time and Material).

Alternate Unit 
Prices for Other 
Services

Total Unit Prices: (LAST PAGE ONLY) TOTAL $

$3,149,996.85

Note 1: May be printed, for manual fill-in, or filled in on electronic excel spreadsheet version.

Note 2: If unspecified above or in Section 01000 'Project Requirements', materials shall be furnished by the Contractor.
Note 3: Item 23 added as part of Change Order No. 1, executed under contract 9339

00412 Unit Prices Form  050113 1 Contract Central
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CREO KC INSTRUCTIONS 

FOR CONSTRUCTION CONTRACTS 

PART A.  ECONOMIC EQUITY & INCLUSION GOALS--MBE/WBE PROGRAM 

I. City’s Economic Equity & Inclusion Goals--MBE/WBE Program.

A. The City has adopted an Economic Equity & Inclusion Goals--Minority/Women Business

Enterprise (“MBE/WBE”) Program (Sections 3-421 through 3-469, Code of Ordinances)

(the “Program”) to implement the City’s policy of supporting the fullest possible

participation in City contracts and change orders of firms owned and controlled by

minorities and women. Each construction contract may have an MBE and/or WBE goal

for participation.   An MBE or WBE goal is a numerical objective the City has set for the

contract that may be awarded pursuant to these bid specifications.  Goals are stated as a

percentage of contract dollars.  For example, if an MBE goal for a contract is 10% and a

Bidder submits a bid of $100,000, the goal for MBE participation would equal $10,000.

The specific MBE/WBE goals on this contract are set forth elsewhere in the bid

specifications.

B. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s MBE/WBE Program by making

good faith efforts to include certified MBE/WBEs in the contract work to the extent of

the goals listed for the contract and to the fullest extent consistent with submitting the

lowest and best bid to the City.  Bidder agrees that the Program is incorporated into this

document and agrees to follow the Program.  Although it is not a requirement that a

Bidder in fact meet or exceed both the MBE and WBE Goals, it is a requirement for

approval of the Bid that a Bidder objectively demonstrate to the City that good faith

efforts have been made to meet the Goals.  Bidders must attempt to meet both the MBE

and WBE goals and request a waiver if either is not met.

C. The following CREO KC Forms are attached and must be used for MBE/WBE

submittals:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8); and

2. Letter of Intent to Subcontract (CREO KC Form  00450.01); and

3. Timetable for MBE/WBE Utilization (CREO KC Form 10); and

4. Request for Modification or Substitution (CREO KC Form 11); and

5. Contractor Affidavit for Final Payment (Form 01290.14); and

6. Subcontractor Affidavit for Final Payment (Form 01290.15).

Warning: The City only gives MBE/WBE credit for a Bidder’s use of City certified 

MBE/WBEs.  A certified MBE/WBE firm is a firm that has been certified by the City’s 

Civil Rights & Equal Opportunity Department as such.  An MBE/WBE firm must be 

certified before the date on which the contractor utilization plan is due.  Certified MBEs 

and WBEs are listed in the M/W/DBE Kansas City Mo. Online Directory, which is 

available on the City’s website at www.kcmo.org.  Before a Bidder submits a bid, Bidder 
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should contact CREO KC and consult the directory to make sure any firm proposed for 

use for MBE/WBE participation has been certified. 

II. Required Submissions Following Bid Opening.

A. Bidder must submit the following documents within forty-eight (48) hours of bid

opening:

1. Contractor Utilization Plan/Request for Waiver (CREO KC Form 8). This form

states a Bidder’s plan to use specific certified MBE/WBEs in the performance of the

contract and includes the following:

a. The work to be performed by each MBE/WBE and the amounts each is to

be paid for the work; and

b. The name, address, race or ethnic origin, gender and employer

identification number or social security number of each MBE/WBE that

will perform the work.

c. An automatic request for waiver in the event Bidder has not met or

exceeded the MBE and/or WBE goals for the contract but believes that it

has made good faith efforts to meet or exceed the goals and desires a

waiver of the goals.   If a waiver is requested, CREO KC will examine the

Bidder’s documentation of good faith efforts and make a recommendation

to grant or deny the waiver.  CREO KC will recommend a waiver be

granted only if the Bidder has made good faith efforts to obtain

MBE/WBE participation.

2. Letter(s) of Intent to Subcontract (CREO KC Form 00450.01).   A letter

must be provided from each MBE/WBE listed on the Contractor Utilization

Plan.  These letters verify that the MBE/WBE has agreed to execute a formal

agreement for the work and indicate the scope of work to be performed and

the price agreed upon for the work.

III. Required Submission when Requested by City.

A. Bidder must submit the following documents when requested by City:

1. Timetable for MBE/WBE Utilization (CREO KC Form 10).

2. Documentation of good faith efforts.

IV. Required Monthly Submissions during term of Contract.

A. Bidder must submit the following report on a monthly basis if awarded the contract:

1. M/WBE Monthly Utilization Report.  This report must be submitted to the Director

by the 15th of each month.  Failure to submit timely reports may result in delays in

processing of current and future contract approvals and payment applications. The

method of submission of this report is through the B2GNow Diversity Management

System (B2GNow).

V. Required Submittals for Final Contract Payment.

A. Contractor must submit the following documents with its request for final payment under
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the contract: 

1. Contractor Affidavit for Final Payment (Form 01290.14)

2. Subcontractor Affidavit(s) for Final Payment (Form 01290.15)

3. Final B2GNow Monthly Contract Audit Report with all payment audits

confirmed.

VI. Additional Submittals.

A. Contractor may be required to make additional submittals during the term of the Contract,

including Request for Modification or Substitution (CREO KC Form 11).  Refer to

Section IX, Modification of the Contractor Utilization Plan or Substitution of an

MBE/WBE, for additional instructions on when this form must be submitted.

VII. MBE/WBE Participation Credit.

A. The following shall be credited towards achieving the goals:

1. The total contract dollar amount that a prime contractor has paid or is obligated to pay

to a subcontractor that is a certified MBE or WBE, except as otherwise expressly

provided for herein.

2. The total contract dollar amount that a prime contractor that is a certified MBE or

WBE performed itself.

3. Sixty percent (60%) of the total dollar amount paid or to be paid by a prime

contractor to obtain supplies or goods from a supplier who is a certified MBE or

WBE.

4. Ten percent (10%) of the total dollar amount paid or to be paid by a prime contractor

to obtain supplies or goods from a supply broker who is a certified MBE or WBE.

5. One hundred percent (100%) of the total dollar amount paid or to be paid by a prime

contractor to a manufacturer of construction supplies who is a certified MBE or

WBE.

6. Subcontractor participation with a lower tier MBE/WBE subcontractor using one of

the above methods of participation.

B. NO CREDIT, however, will be given for the following:

1. Participation in a contract by a MBE or WBE that does not perform a commercially

useful function as defined by the Program; and

2. Any portion of the value of the contract that an MBE or WBE subcontractor

subcontracts back to the prime contractor or any other contractor who is not a

qualified MBE/WBE; and

3. Materials and supplies used on the contract unless the MBE/WBE is responsible for

negotiating the price, determining quality and quantity, ordering the materials and

installing (where applicable) and paying for material itself; and

4. Work performed by an MBE or WBE in a scope of work other than that in which the

MBE or WBE is currently certified.



00440 CREO KC Form 5 Construction Contract Instructions 10.12.2022 Contract Central 

  Page 4 of 13 

VIII. Methods for Securing Participation of MBE/WBEs and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the MBE/WBE goals.  Good

faith efforts are efforts that, given all relevant circumstances, a Bidder actively and

aggressively seeking to meet the goals can reasonably be expected to make.  Good faith

efforts must be made before the Bidder submits a Contractor Utilization Plan, in other

words, within 48 hours of bid opening.  However, efforts made to increase participation

of MBEs and WBEs following submission of the CUP can be considered as evidence of

good faith efforts to meet the goals.

B. In evaluating good faith efforts, the Director of CREO KC will consider whether the

Bidder has performed the following, along with any other relevant factors:

1. Advertised for at least 15 calendar days prior to the bid or proposal due date

opportunities to participate in the contract in general circulation media, trade and

professional association publications, small and minority business media, and

publications of minority and women’s business organizations which are included in a

list along with their current contact information identified on the directory as the list

of publications available to publish such advertisements, which list shall be updated

by CREO KC no less than every three (3) month.

2. Sent written notices at least fifteen (15) calendar days prior to the bid or proposal due

date containing the information required in section (9) below, by certified mail, e-

mail, or facsimile, to at least 80% of MBEs and WBEs which are included in a list

along with their contact information identified on the directory as the list of

organizations available to receive such notices, which list shall be updated by CREO

KC no less than every three (3) months.

3. Sent written notices, containing the information required by section (9) below, by

certified mail, e-mail or facsimile, to at least 80% of MBEs and WBEs listed on the

directory certified in the applicable scopes of work for the particular bid soliciting

their participation in the contract at least 15 calendar days prior to the bid or proposal

due date.

4. Attempted to identify portions of the work for qualified MBE and/or WBE

participation in order to increase the likelihood of meeting the goals, including

breaking down contracts into economically feasible units that take into consideration

the capacity of available MBE/WBEs appearing on the CREO KC directory.

5. At any time prior to submission of the CUP or submittal of a request for modification

of a CUP, requested assistance in achieving the goals from the Director and acted on

the Director’s recommendations.

6. Conferred with certified MBEs and WBEs which inquired about or responded to the

bid solicitation and explained to such MBEs and WBEs the scope and requirements

of the work for which their bids or proposals were solicited, and if not all certified

MBEs and WBEs in the particular scopes listed on the directory have inquired about

or responded to the bid solicitation for each scope of work, then contact by certified

mail, e-mail or telephone the greater of ten (10) or 80% of additional certified MBEs

and WBEs in the particular scopes of work listed on the directory and offer to confer

with such MBEs and WBEs for such particular scope of work and request such MBEs
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and WBEs to submit a proposal. 

7. Attempted to negotiate in good faith with certified MBEs and WBEs which

responded to the bid solicitation or those certified MBEs and WBEs that were

conferred with as contemplated in section (6) above, and other qualified MBEs and

WBEs, at the option of the bidder, proposer, or contractor, as applicable, to perform

specific subcontracts, not rejecting them as unqualified without sound reasons based

on a thorough investigation of their capabilities by the bidder, proposer, or contractor;

in the event an MBE or WBE is the low bid, but rejected as unqualified, the bidder,

proposer, or contractor and the director or board, as applicable, shall provide sound

reasons for rejecting such MBE or WBE.

8. Attended pre-bid meeting when such meetings were indicated in the solicitation of

bids or otherwise by the bidder, proposer, or contractor, as applicable or by the

director provided the director provides written direction to the bidder, proposer, or

contractor at the time the goals are recommended.

9. Written notices and advertisements to be provided pursuant to sections (1), (2) and (3)

above shall include the following information:

a. The bid due date;

b. The name of the project;

c. The address or general location of the project;

d. The location of plans and specifications for viewing;

e. Contact information of the prime contractor;

f. A general description of the scopes of work that are the subject of the

solicitation;

g. The goals established for the applicable contract, and if the goals are still

subject to board approval, then a statement that the goals as stated are

preliminary and are subject to board approval;

h. If the project or any portion of the project is subject to prevailing wage

then a statement that all or a portion of the project will be subject to

prevailing wage, as applicable; and if only a portion of the scopes are

subject to prevailing wage, then identification of such scopes provided that

such scopes are known as of the time of bid solicitation;

i. The date and time of any pre-bid meeting(s), if any, which have been

scheduled by the bidder, proposer, contractor or developer as of the bid

solicitation; and

Any other information deemed relevant by the bidder, proposer, contractor or 

developer, as applicable, or the director to the extent the director provides written 

direction to the bidder, proposer, contractor or developer of such additional 

information at the time the goals are recommended by the director. 8.  Within five (5) 

working days after drawing the bid specifications, sent certified letters, verifiable e-

mails or proof of facsimiles to certified MBEs and WBEs listed in the M/W/DBE 

Kansas City Mo. Online Directory. 
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C. A Bidder may be required to give the City documentation to prove that it made good faith

efforts. The Bidder will be contacted by the City with further instructions about when this

documentation must be submitted.

IX. Modification of the Contractor Utilization Plan or Substitution of an MBE/WBE.

A. After bid opening, a Bidder or Contractor may need to substitute an MBE and/or WBE or

request that the amount of MBE/WBE participation listed in its Contractor Utilization

Plan be modified.  Bidder or Contractor must file a Request for Modification or

Substitution (CREO KC Form 11) prior to actual substitution and within a

reasonable time after learning that a modification or substitution is necessary. The

Director may approve substitutions or modifications and upon approval, the

modifications and substitutions will become an amendment to the Contractor Utilization

Plan.   Modifications or substitutions may be approved when:

1. The Director finds that the Bidder or Contractor made and provided evidence of good

faith efforts to substitute the MBE/WBE listed on the Contractor Utilization Plan with

other certified MBE/WBEs for the scope of work or any other scope of work in the

contract; and

2. The Bidder or Contractor has not attempted intentionally to evade the requirements of

the program and it is in the best interests of the City to allow a modification or

substitution; and

3. The Director also finds one of the following:

a. The listed MBE/WBE is non-responsive or cannot perform; or

b. The listed MBE/WBE has increased its previously quoted price to the

bidder, proposer or contractor without a corresponding change in the

scope of the work; or

c. The listed MBE/WBE has committed a material default or breach of its

contract with the contractor; or

d. Requirements of the scope of work of the contract have changed and

render subcontracting not feasible or not feasible at the levels required by

the goals established for the contract; or

e. The listed MBE/WBE is unacceptable to the contracting department; or

f. The listed MBE/WBE thereafter had its certification revoked; or

B. A modification shall not be made unless the modification or substitution has first

been requested and approved by the Director.  Once a modification has been

made, a Construction Contractor Employee Identification Report (CREO KC

Form 0485.04) for the newly approved subcontractor must be submitted at least

ten (10) days prior to the approved subcontractor commencing work on a City

contract.

X. Appeals.

A. In conformance with the Act, appeals may be made to the City Fairness in Construction

Board or Fairness in Professional Services and Goods Board on the following:
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1. The grant or denial of a Request for Waiver;

2. Substitution for an MBE/WBE listed on a Contractor Utilization Plan;

3. Modification of the percentage of MBE/WBE participation on a Contractor

Utilization Plan;

4. Liquidated Damages;

5. The amount of MBE/WBE credit the Contractor may receive for MBE/WBE

participation identified in the contractor utilization plan.

B. Any appeal must be filed in writing with the Director within fifteen (15) calendar days of

notice of the determination.  Mailing, faxing, personal delivery or posting at CREO KC

of determinations shall constitute notice. The appeal shall state with specificity why the

Bidder or Contractor believes the determination is incorrect

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination and such person shall be estopped to deny the validity of

any determination which could have been timely appealed.

XI. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Act, within ten (10) calendar days of the date of the written request.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the MBE/WBE program.

XII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

C. Oral representations are not binding on the City.

D. The City Council may waive the requirements of this document and the Program and

award the contract to the lowest and best bidder if the City Council determines a waiver

is in the best interests of the City.

E. The Director may grant extensions of time to Bidders to submit Letters of Intent to

Subcontract (CREO KC Form 00450.01).

XIII. Liquidated Damages – Economic Equity & Inclusion Goals--MBE/WBE Program.

A. If Contractor fails to achieve the MBE/WBE goals stated in its Contractor Utilization

Plan, as amended, the City will sustain damages, the exact extent of which would be

difficult or impossible to ascertain.  Therefore, in order to liquidate those damages, the

monetary difference between either (1) the amount of the MBE/WBE goals set forth in

the Contractor Utilization Plan, as amended, or (2) the goals established (whichever is

lower) and the amount actually paid to qualified MBEs and WBEs for performing a

commercially useful function will be deducted from the Contractor’s payments as
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liquidated damages.   In determining the amount actually paid to qualified MBEs and 

WBEs, no credit will be given for the portion of participation that was not approved by 

the Director, unless the Director determines that the Contractor acted in good faith. No 

deduction for liquidated damages will be made when, for reasons beyond the control of 

the Contractor, the MBE/WBE participation stated in the Contractor Utilization Plan, as 

amended and approved by the Director is not met. 

PART B.  CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS 

IMPORTANT:  This Part B is applicable to City construction contracts estimated by the City 

prior to solicitation as: (1) requiring more than 800 construction labor hours and (2) valued in 

excess of $300,000.00.  This program is distinguished from the M/WBE Program in that it is 

based on workforce hours of the Bidder and all its participating subcontractors rather than the 

actual contract value of work.  The instructions herein detail the specifics related to this 

program.   This program is in addition to the M/WBE program. 

I. City’s Construction Employment Program.

A. The City has adopted a Construction Employment Program (Sections 3-501 through 3-

525, Code of Ordinances) (the “Workforce Program” or “Program”) to implement the

City’s policy of supporting the fullest possible utilization of minority and women workers

in the construction industry.

B. The minimum workforce goals are currently set by ordinance at 10% for minorities and

2% for women.  These goals are separate from M/WBE goals. Public recognition may be

provided if the bidder achieves at least twice the minimum participation.

C. Construction contracts subject to the Workforce Program and the company-wide and

project-specific workforce goals (“workforce goals”) are those contracts to construct,

reconstruct, improve, enlarge or alter any fixed work that is estimated by the City prior to

solicitation to: (1) require more than 800 construction labor hours, (2) has estimated costs

that exceed $300,000.00, and (3) involve the expenditure of public funds.

D. The successful bidder may meet company-wide goals by counting the bidder’s utilization

of minorities and women throughout the Kansas City metropolitan statistical area. In

addition, the successful Bidder is responsible to ensure that it and its subcontractors

cumulatively make good faith efforts to meet project-specific goals for utilization of

minorities and women.

E. These Civil Rights & Equal Opportunity Department (“CREO KC”) Forms &

Instructions are part of the BIDDING DOCUMENTS and CONTRACT DOCUMENTS

as defined in the General Conditions.  By submitting a Bid, the Bidder agrees, as a

material term of the contract, to carry out the City’s Construction Employment Program

by making good faith efforts to utilize minority and women workers to the fullest extent

consistent with submitting the lowest and best bid to the City.  Bidder agrees that the

Program is incorporated into this document and agrees to follow the Program.  Although

it is not a requirement that a Bidder in fact meet or exceed the construction employment

goals to receive approval from CREO KC, a Bidder not doing so is required to
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objectively demonstrate to CREO KC that good faith efforts have been made. 

F. The following reports are to be used for Construction Employment Program submittals:

1. Project Workforce Monthly Report

2. Company-Wide Workforce Monthly Report

II. Required Submissions.

A. Within forty-eight (48) hours after bid opening, the construction contractor shall submit

the Construction Employee Identification Report (CREO KC Form 00485.04) and

shall include: the name, home address, job title, sex and race/ethnicity of each person

working for the Prime.  The individuals to be listed on the form are those which the

construction contractor anticipates will be performing construction labor hours creditable

towards the minimum workforce goals applicable to the construction contractor

individually.

The following circumstances also require the submission of a Construction Employee

Identification Report:

a. Prior to contract execution for those City construction contracts awarded pursuant

to a request for proposals (RFP), the construction contractor shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04).

b. At least ten (10) days prior to the date upon which any subcontractor is to

commence work under a City construction contract, the Prime shall submit a

Construction Employee Identification Report (CREO KC Form 00485.04) for

the subcontractor.

B. The CREO KC Director has established the B2GNow Diversity Management System

(“B2GNOW”) (an online reporting tool) as the preferred method for fulfilling reporting

requirements of the Workforce Program.  The CREO KC Director will allow paper

submission in lieu of on-line submission if the on-line submission process presents a

hardship to the contractor.

C. Bidder must submit the following documents through B2GNow on a monthly basis if

awarded the contract:

1. Project Workforce Monthly Report. This report is contract specific. This report

must be submitted to the Director by the 15th of each month for the Contractor and

each subcontractor. It will be utilized to report the Contractor’s own workforce

compliance data with regard to the City’s construction contract.  Failure to submit

timely reports may result in delays in processing of current and future contract

approvals and payment applications.

2. Company-Wide Workforce Monthly Report. This report is not contract specific; it

is used to report on the utilization of women and minorities, by trade, company-wide.

This report must be submitted to the Director by the 15th of each month.  It will be

utilized to report the Contractor’s own workforce compliance data with regard to
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every contract (both privately and publicly funded) that the Contractor has in progress 

throughout the Kansas City Metropolitan Statistical Area.   Failure to submit timely 

reports may result in delays in processing of current and future contract approvals and 

payment applications. 

III. Submittal Required for Final Contract Payment.

A. The final Project Workforce Monthly Report(s) and Company-Wide Workforce Monthly

Report must be submitted before final payment will be made and/or retainage released.

Contractor shall note the submittal of the final reports by notation in the box entitled

“Final Report”

IV. Methods for Securing Workforce Participation and Good Faith Efforts.

A. A bidder is required to make good faith efforts to achieve the construction employment

goals and ensure its subcontractors are making good faith efforts to achieve the

construction employment goals.   If a Bidder or its subcontractors will be unable to secure

enough minority and female participation to meet or exceed the construction employment

goals, a bidder must, within a reasonable time after so learning, request a waiver or

modification of the goals by the Director of CREO KC.  The Director will request

evidence of the Bidder’s and its’ subcontractors’ good faith efforts to meet the goals.  The

Director will examine the Bidder’s request and the Bidder’s documentation of good faith

efforts for itself and its subcontractors.  The Director will examine the Bidder’s request

and the Bidder’s documentation of good faith efforts and grant or deny a waiver or

modification.  The Director will grant a waiver or modification only if the Bidder has

made good faith efforts to secure minority and female participation.

IMPORTANT:  The Bidder’s subcontractors on a city construction contract must meet the 

workforce goals collectively. The bidder is responsible to ensure the subcontractors make 

good faith efforts to meet the workforce goals. Bidders are required to include language 

in its subcontracts that ensure the subcontractors make good faith efforts to meet or 

exceed the workforce goals.   

B. In evaluating good faith efforts, the Director will consider whether the Bidder and its

subcontractors have performed the following:

1. For those bidders that are not signatories to a collective bargaining agreement with

organized labor:

a. Requested in writing the assistance of the Director with respect to efforts to

promote the utilization of minorities and women in the workforce and acted

upon the Director’s recommendations; and

b. Advertised in minority or women trade association newsletters and/or

minority or women owned media at least 15 calendar days prior to the

utilization of any construction services on the city construction contract and

used terminology that sufficiently describes the work available, the pay scale,

the application process, and anything else that one might reasonably be

expected to be informed of relevant to the position being advertised; and

c. Maintained copies of each advertisement and a log identifying the publication

and date of publication; and
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d. Conducted real and substantial recruitment efforts, both oral and written,

targeting resident, minority and women community-based organization,

schools with a significant minority student population, and training

organizations serving the recruitment area; and

e. Established and maintained a current list of resident, minority and women

recruitment sources, providing written notification to the recruitment sources

of available employment opportunities, and maintained records of the notices

submitted to the organizations and any responses thereto; and

f. Maintained a current file for the time period of the city construction contract

with the name, address, and telephone number of each resident, minority and

woman job applicant, the source of the referral, whether or not the person was

hired, and in the event that the applicant was not hired, the reason therefore;

and

g. Promoted the retention of minorities and women in its workforce with the

goals of achieving sufficient annual hours for minorities and women to qualify

for applicable benefits; and

h. Required by written contract that all subcontractors comply with the above

efforts.

2. For those bidders that are signatories to collective bargaining agreements with

organized labor:

a. Requested in writing from each labor union representing crafts to be

employed that:

i. the labor union make efforts to promote the utilization of residents of

the City, minorities and women in the workforce; and

ii. the labor union identify any residents of the City, minorities and

women in its membership eligible for employment; and

b. Collaborated with labor unions in promoting mentoring programs for

journeypersons intended to assist minorities and women in increasing

retention with the goals of achieving sufficient annual hours to qualify for

applicable benefits; and

c. Maintained a current file with the name, address, and telephone number of

each resident, minority and women worker identified by the labor union,

whether or not the person was hired, and in the event the person was not hired,

the reason therefore.

d. To the extent the good-faith efforts applicable to bidders that are signatories to

collective bargaining agreements with organized labor conflict with the

procedures implemented by the bidder in order to comply with the relevant

bargaining agreement, the bidder shall substitute other procedures as may be

approved by the Director in writing, in order to accomplish the purpose and

intent of this section.

C. In the event workforce goals are not met or there is anticipation that goals will not be
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met, a Bidder will be required to give the City documentation to prove that it and/or it’s 

subcontractors made good faith efforts. The Bidder will be contacted by the City with 

further instructions about when this documentation must be submitted. 

V. Access to Documents and Records.

A. By submitting a Bid, each Bidder agrees to permit the City, its duly authorized agents or

employees, access at all reasonable times to all books and business records of Bidder as

may be necessary to ascertain compliance with the requirements of this document and the

Program, within ten (10) days of the date of the written request.  Each bidder further

agrees to require, if awarded the contract, that every subcontractor permit the City the

same access to documents and records.

B. All Bidders agree to cooperate with the contracting department and CREO KC in studies

and surveys regarding the construction employment program.

VI. Appeals.

A. In conformance with the Program, appeals may be made to the Construction Workforce

Board on the following:

1. Determinations by the Director that a contractor did not meet the construction

employment goals and did not make a good faith effort to meet the goals;

2. Recommendations by the Director to assess liquidated damages;

3. Recommendation by the Director that a contractor be declared ineligible to receive

any city construction contract for a period of time up to one year.

B. Any appeal must be filed in writing with the Director within ten (10) working days of

notice of the recommendation or determination.  The appeal shall state with specificity

why the Bidder or Contractor believes the recommendation or determination is incorrect.

C. Failure to file a timely appeal shall constitute a waiver of a Bidder’s or Contractor’s right

to appeal such determination or recommendation and such person shall be estopped to

deny the validity of any order, determination, recommendation or action of CREO KC

which could have been timely appealed.

VII. Miscellaneous.

A. A Bidder or Contractor shall bear the burden of proof with regard to all issues on appeal.

B. The successful bidder may be required to meet with the Director of CREO KC or the

Director’s designee for the purpose of discussing the construction employment program,

the bidder’s efforts to realize the goals, and any other problems and/or issues affecting

the realization of the goals or the program in general.

C. In the event of any conflict between this document and the Program, the provisions of the

Program shall control.  The terms used in this document are defined in the Program.

D. Oral representations are not binding on the City.

VIII. Failure to Meet Workforce Goals

A. If Contractor or its subcontractors fail to achieve the construction employment goals or

make good faith efforts to achieve those goals without having previously obtained a
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waiver or modification of those goals, the City will sustain damages, the exact extent of 

which would be difficult or impossible to ascertain.   These damages are magnified if the 

failure to abide by the requirements of the Workforce Program is recurring. Therefore, if 

the directory finds that the contractor or subcontractor have not met, or made good faith 

efforts to meet, the construction employment goals for any quarter, the director may:  

1. Assess liquidated damages against the construction contractor, as specified in the city

construction contract;

2. Require the contractor to attend mandatory training, as specified in the construction

contract;

3. Declare the contractor ineligible to receive any city construction contract or

participate as a subcontractor under any city construction contract for a period of time

up to six months, as specified in the construction contract.

IX. First Source Program

A. The City has established a labor force recruiting program intended to assist contractors in

identifying, interviewing and hiring qualified job applicants residing in Kansas City,

Missouri.  While the contractor awarded a City construction contract is not prohibited

from hiring persons residing outside Kansas City, Missouri, the recruiting resource

provided for herein (the “First Source Program”) must be utilized by the contractor

subject to the construction employment goals as set forth in this PART B,

CONSTRUCTION EMPLOYMENT PROGRAM REQUIREMENTS.

B. The City utilizes the services of the Full Employment Council, Inc., to administer the

First Source Program.   The contractor shall contact the Full Employment Council within

48 hours of contract award, regardless of whether the contractor has any hiring needs at

that time, and within 48 hours following any job vacancy which the contractor reasonably

anticipates filling during the term of the City construction contract.   The contractor shall

comply with the First Source Program requirements as implemented by the Full

Employment Council unless otherwise excused in writing by the Director of CREO KC

for good cause shown.  To ensure compliance with the First Source Program, the

contractor shall contact those persons at the Full Employment Council responsible for

administering the program, which may be identified by visiting their website at
www.feckc.org and clicking on the link for KCMO First Source Hiring Program.  The

contractor shall not hire any individual to provide construction services on a City

construction contract unless the contractor has met the requirements of the First Source

Program.

C. The contractor shall require that its subcontractors utilize the First Source Program to the

same extent that the contractor is required to do so, and shall incorporate the

requirements of this Section IX into every subcontract.  Every subcontractor shall be

required to contact the Full Employment Council within 48 hours of subcontract award,

regardless of whether the subcontractor has any hiring needs at that time, and within 48

hours following any job vacancy which the subcontractor reasonably anticipates filling

during the term of their subcontract on a City construction project.
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CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER 

Project Number 

Project Title   

(Department Project) Department 

(Bidder/Proposer) 

STATE OF  ) 

) ss 

COUNTY OF ) 

I, , of lawful age and upon my oath state as 

follows: 

1. This Affidavit is made for the purpose of complying with the provisions of the

MBE/WBE submittal requirements on the above project and the MBE/WBE Program and

is given on behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s

plan to utilize MBE and/or WBE contractors on the project.

2. The project target goals are % MBE and % WBE. 

3. Bidder/Proposer assures that it will utilize a minimum of the following percentages of

MBE/WBE participation in the above project:

a. BIDDER/PROPOSER PARTICIPATION: %   MBE % 

WBE

b. POST-BID/POST-RFP ESTIMATED BUDGET: $

4. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants

will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer

warrants that it will utilize the M/WBE subcontractors to provide the goods/services

described in the applicable Letter(s) of Intent to Subcontract, copies of which shall

collectively be deemed incorporated herein). (All firms must currently be certified by

Kansas City, Missouri)

a. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.
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b. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

c. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

d. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

e. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

f. Name of M/WBE Firm

Address

Telephone No.

I.R.S. No.

(List additional M/WBEs, if any, on additional page and attach to this form) 

4. The following is a breakdown of the percentage of the total contract amount that

Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET 

MBE FIRMS: 
Subcontract Weighted % of Total 

Name of MBE Firm Supplier/Broker/Contractor Amount* Value** Contract 
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TOTAL MBE $ / TOTAL MBE %: $ % 

WBE FIRMS: 
Subcontract Weighted % of Total 

Name of WBE Firm Supplier/Broker/Contractor Amount* Value** Contract 

TOTAL WBE $ / TOTAL WBE %: $ % 

*“Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 

M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 

calculating the percentage that this sum represents in proportion to the total contract amount. 

Any contract amendments and/or change orders changing the total contract amount may alter the 

amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 

Bidder/Proposer participation. 

**“Weighted Value” means the portion of the subcontract amount that will be credited towards 

meeting the Bidder/Proposer participation. See CREO KC Forms and Instructions for allowable 

credit and special instructions for suppliers. 

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for

their work, and which is approved herein, is an amount corresponding to the percentage of the

total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE

Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than

the subcontract amount listed therein as change orders and/or amendments changing the total

contract amount may correspondingly increase the amount of compensation due an M/WBE

for purposes of meeting or exceeding the Bidder/Proposer participation
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6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change

orders and/or amendments changing the total contract amount may have on its ability to meet

or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is

responsible for submitting a Request for Modification or Substitution if it will be unable to

meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project,

Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that

Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary

detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.

9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer

named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact:  

Address:   

Phone Number:   
Facsimile number: 

E-mail Address:

By: 

Title: 

Date: 

(Attach corporate seal if applicable) 

Subscribed and sworn to before me this day of , 20____. 

My Commission Expires:   

Notary Public 



Interdepartmental Communication 

DATE: 

TO: 

October 7, 2024 

Jamie Guillen, Director - Civil Rights and Equal Opportunity 

FROM:  Marzella Newman-Buckner, Senior Procurement Officer 

SUBJECT: Contract /Project No.9718-2 /80002377 – City wide Automated Metering 
Infrastructure 2 Renewal No. 2  

Second Year renewal for the subject contract according to agreement with    
Haines & Associates Construction Co, Inc. The Water Department recommends a second 
renewal year accordance to Ordinance 220315.  The contractor will use the same subcontractors 
with no modification nor waiver requested.  We recommend the City move forward with this 
contract in the amount of $3,000,000.00. 

• This is a prevailing wage contract.
• Bonds are required.  (performance and maintenance bond & payment bond)
• The goals are set at 12% MBE and 12% WBE.
• Currently, Haines & Associates, goals are MBE 9.087% and WBE 18.10%
• Note goals will be met, on current contract 9718-1 contractor has not completed the

project
• The Current Annual Spend under the contract will be 3,000,000.00.

The contract renewal information available upon request. 

Approved:  
(CREO Dept. - Director) 

cc: Todd Rohr, Project Manager 

Docusign Envelope ID: 6F24A050-42D9-420B-979F-627C3B3984A5











00460 CREO KC 10 Timetable for MBE/WBE Utilization 10.12.2022   Contract Central 

TIMETABLE FOR MBE/WBE UTILIZATION 

(This form should be submitted to the City after contract award.) 

I, __________________________________, acting in my capacity as _____________________ 

(Name)                                                                             (Position with Firm) 

of __________________________________, with the submittal of this Timetable, certify that    

(Name of Firm) 

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 

true to the best of my knowledge. 

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT 
(Check one only) 

15 days ___   75 days ___ 135 days ___ 

30 days ___   90 days ___ 150 days ___ 

45 days ___ 105 days ___ 165 days ___ 

60 days ___ 120 days ___ 180 days ___ 

Other    _____________________ (Specify) 

Throughout ____________________________ Beginning 1/3 ___________________________ 

Middle 1/3 _____________________________ Final 1/3 _______________________________ 

Beginning 1/3 _________%               Middle 1/3 _________% Final 1/3 __________% 

PLEASE NOTE:  Any changes in this timetable require approval of the Civil Rights & Equal 

Opportunity Department in advance of the change. 

If you have any questions regarding the completion of this form, please contact the Civil Rights 

& Equal Opportunity Department at: (816) 513-1836. 

__________________________________________ 

        (Signature) 

__________________________________________ 

(Position with Firm) 

__________________________________________ 

(Date) 
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to CREO KC to request substitutions for an MBE/WBE listed in the Contractor 

Utilization Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization 

Plan.  This Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 

ADDRESS:   _________________________________________________________________________ 

PROJECT NUMBER OR TITLE:  ______________________________________________________ 

AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 

Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to

request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of CREO KC recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,

(Name of new firm) 

to perform ______________________________________________________, 

 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 

(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 

(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the

Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed 

on Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 

Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.

d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check

applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 

___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 

___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 

___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 

___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 

___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 

4. The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts

exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the

Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of

work or any other scope of work in the project:

 

5. Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its

good faith efforts.

Dated:_____________________________ _______________________________________ 

(Bidder/Proposer/Contractor) 

_______________________________________ 

  By:     (Authorized Representative) 
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CREO KC MONTHLY REPORTING INSTRUCTIONS 

M/WBE Monthly Utilization Report Instructions 

1. MBE/WBE Reporting applies to Contracts that have approved MBE/WBE goals assigned.

2. The City will utilize a web-based MBE/WBE Reporting System in the administration of this

Contract.  This web-based application database is a collaboration tool selected and provided

by the City, which will allow Contractors and Consultants/Subcontractors and

Subconsultants to enter data and report on compliance.

Prevailing Wage Certified Payroll Report Instructions 

1. Prevailing Wage Certified Payroll Report applies to Contracts that include Prevailing Wage

or Davis Bacon Provisions.

2. This web-based application database is provided by the City for reporting certified payrolls

and other related prevailing wage data.

3. Computer Requirements:  Minimum Intel Pentium® 4 Processor 2.4 GHz or equivalent

processor with 512MB of RAM; recommended Centrino Duo® Processors 1.6 GHz or

equivalent with 2GB of RAM, or higher.

a. Computer Operation System:  Windows XP, Windows Vista, or Windows 7

b. Web Browser: Google Chrome

c. Connection Speed/Minimum Bandwidth:  DSL, ADSL or T1 Line for transferring a

minimum of 3 Mbps Downstream and 512 Kbps Upstream

4. City will assist Contractor in providing training of personnel and Subcontractor’s personnel.

5. Contractor and Subcontractors shall have the responsibility for visiting the web site and

entering data in on timely basis, and as necessary to be in compliance with Prevailing Wage

Requirements included in their contracts.

Workforce Monthly Report Instructions 

1. Workforce Monthly Reporting only applies to Construction Contracts greater than $300,000

and greater than 800 projected labor hours.

2. The City will utilize a web-based Reporting System in the administration of this Contract.

This web-based application database is a collaboration tool selected and provided by the

City, which will allow Contractors and Subcontractors to enter data and report on Workforce

compliance.



CITY OF KANSAS CITY, MISSOURI
Human Relations Department

M/WBE MONTHLY UTILIZATION REPORT

Report Date: Project Name: City Project Number:

Project Address: Contract Award Date: City Vendor ID:

General Contractor (GC): City Contract Number: City Department Name

Contact Person/Phone: General Contract Amount:
$ $

General Contractor Address: Contract Goals:

Total Contract Days: Completion Date:
Email Address:

MBE/DBE Date of Date of Subcontract % of Total Estimated Amount Paid Amount Paid % of Contract
Subcontractor Certification Subcontract Amount Contract Start date This Period To Date Paid to Date

WBE/DBE 
Subcontractor

Totals

Narrative:

Report Submitted By:  __________________________________   Date _________________

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its 
Contractor Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution. 
Any Change Orders or amendements modifying the amount CONTRACTOR is to be compensated will have 
correspondingly impacted the amount of compensation due D/M/WBEs for purposes of meeting or exceeding the 
Bidder/Proposer participation.  CONTRACTOR is again advised to consider the effect of any Change Order or
amendment, and to submit a Request for Modification/Substitution if appropriate.    

FAX:  816-513-1805

Phillip Yelder, Director
Human Relations Department
414 E. 12th Street, 4th Floor
Kansas City, MO  64106

Total Amount Paid By City To Date:

Contractor should submit report by the 15th
of each month. 

Phone:  816-513-1836

_____% DBE _____% MBE _____% WBE

00485.01 M/W/BE Monthly Utilization Report 050113 Contract Central
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M/WBE Monthly Compliance Audit Online Reporting Instructions 

PRIME INSTRUCTIONS:  

The Prime’s responsibility is to report payments made to subcontractors for the prior month. 

1. Log into B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, click Contract Audits.

3. Select the specific audit that needs to be completed. Any and all money that changed hands during the month of

the audit must be reported to the specific audit month.

4. To complete audit select Report 1 Subcontractor Payment. Under the actions column, select Submit Response for

the specific subcontractor that needs reporting or select the Submit ALL Incomplete Records button to go to all

the subcontractors to report amounts. Under the audit information answer the following questions:

Once information has been entered, select review and save. Complete same steps for all subcontractors. If there 

were subcontractors that did not receive a payment for the specific audit month, click the Mark Remaining 

Subcontractors as Zero button to mark remaining subcontractors as 0. 

SUBCONTRACTOR INSTRUCTIONS: 

The responsibility of the Subcontractor is to confirm payment received for specific audit month. 

1. Log in to B2GNow Diversity Management System (B2GNow)

2. On the Dashboard, select Contract Audits.

3. Select the specific audit that needs to be completed.

4. To complete audit, select Confirm Payment Received. There will be two options: correct or incorrect. Select

correct if payment was in fact received OR if payment was not received or amount was different select incorrect.

Answer all questions and select save to complete.

NOTE: Complete one M/WBE report per project. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of incomplete audits. 



Report Date: Project Description:

Project Name: Contractor: Contract Awarded Date:
City Project Number: Contractor Address: City Contract Number: 
Project Address: City Vendor ID:

Contact Person/Phone:
E-mail Address:

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   
Monthly Total Hours                                            -   
Total % of Monthly Hrs.

Report Submitted By:  __________________________________  
414 E. 12th Street, 4th Floor Kansas City, MO  64106
Phone:  816-513-1836     Email Date:                               ___________________________________

Reporting Period:

Contractor Report

HRDcontractcompliance@kcmo.org

JOB                             
CATEGORIES

 B                                 
Total Hours                      

Black Employees

A                                 
Total Hours                      

White Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

OVERALL TOTAL  
(Sum of all 

Columns, A thru F 
Male & Female)

Project-Specific Workforce Monthly Report 
Human Relations Department - City of Kansas City Missouri

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

F                                 
Total Hours                      

Other/Unknown Race 
Employee

C                                   
Total Hours                                           

Hispanic 
Employees

Report the total monthly hours of work performed by all workers on the City Construction Contract. Enter the total hours on all lines and in all columns.                             Reported 
workforce hours should be based on payroll records.

Final Cumulative Report:

Subcontractor Report

Yes No
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Report Date: Project Description:

Project Name: Contractor: Contract Awarded Date:
City Project Number: Contractor Address: City Contract Number: 
Project Address: City Vendor ID:

Contact Person/Phone:
E-mail Address:

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   
Monthly Total Hours                                            -   
Total % of Monthly Hrs.

Report Submitted By:  __________________________________  
414 E. 12th Street, 4th Floor Kansas City, MO  64106
Phone:  816-513-1836     Email Date:                               ___________________________________

Reporting Period:

Contractor Report

HRDcontractcompliance@kcmo.org

JOB                             
CATEGORIES

 B                                 
Total Hours                      

Black Employees

A                                 
Total Hours                      

White Employees

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

OVERALL TOTAL  
(Sum of all 

Columns, A thru F 
Male & Female)

Project Specific Monthly Report 
Human Relations Department - City of Kansas City Missouri

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

F                                 
Total Hours                      

Other/Unknown Race 
Employee

C                                   
Total Hours                                           

Hispanic 
Employees

Report the total monthly hours of work performed by all workers on the City Construction Contract. Enter the total hours on all lines and in all columns.                             Reported 
workforce hours should be based on payroll records.

Final Cumulative Report:

Subcontractor Report

Yes No
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Workforce Monthly Report Forms only apply to Construction Contracts 

greater than $300,000.00 with greater than 800 projected labor hours. 

00485.02.1 Workforce Monthly Report Instructions 10.12.2022     Page 1 of 1 Contract Central 

 

Completing a Workforce Audit: 

To report your workforce hours: 

1. Log into B2GNow Diversity Management System (B2GNow)

2. Click on the red underlined number of 'Incomplete audits' under Workforce Audits

3. Click View for the incomplete audit that needs to be completed.

4. Click Fill in Audit

5. Complete the form including the Payroll Number. Select Add to Audit to report hours worked

for specific Craft/Trade.

6. Scroll down and select review once hours have been reported.

7. Save and Certify to submit OR Save but Certify Later (to save a draft of your audit response).

Audit must be certified for the workforce audit to be submitted for review. If there is an audit

where no work was performed, and have 0 hours to report, select the Mark as No Work Audit

button on step 4 to report 0 hours for all your employees. Select Certify & Release to

Organization to complete. Mark Final for Special Status if the audit being completed is the last

month of work, this will notify the system to stop generating monthly audits.

NOTE: If subcontractor has completed Workforce Audit, Prime MUST either accept audit and 

release to the organization or reject audit back to Subcontractor for correction. 

An email notice will be sent from our organization monthly to notify Prime & Subcontractor users of 

incomplete audits. 

Workforce Monthly Report Instructions 
(Instructions for online reporting) 



Report Date: Reporting Period: Contract Awarded Date:

Contact Person/Phone: Contractor Address: Contractor Report Subcontractor Report

E-mail Address: #:

OVERALL TOTAL  
(Sum of all Columns, 

A thru F Male & 
Female)

G                                                            
KCMO               

Resident                           
Hours

M F M F M F M F M F M F Total #
Foreman/Supervisor   
Asbestos Worker 
Journeyman

  

Asbestos Worker 
Apprentice

  

Boilermaker Journeyman   
Boilermaker Apprentice   
Bricklayer Journeyman   
Bricklayer Apprentice   
Carpenter Journeyman   
Carpenter Apprentice   
Cement Mason 
Journeyman

  

Cement Mason Apprentice   
Electrician Journeyman   
Electrician Apprentice   
Elevator Constructor 
Journeyman

  

Elevator Constructor 
Apprentice

  

Glazier Journeyman   
Glazier Apprentice   
Iron Worker Journeyman   
Iron Worker Apprentice   
Laborer Journeyman   
Laborer Apprentice   
Operating Engineer 
Journeyman

  

Operating Engineer 
Apprentice

  

Painter Journeyman   
Painter Apprentice   
Pipe Fitter/Plumber 
Journeyman

  

Pipe Fitter/Plumber 
Apprentice

  

Plasterer Journeyman   
Plasterer Apprentice   
Roofer Journeyman   
Roofer Apprentice   
Sheet Metal Journeyman   
Sheet Metal Apprentice   
Sprinkler Fitter   
Sprinkler Fitter Apprentice   
Truck Driver Journeyman   
Truck Driver Apprentice   
Welder Journeyman   
Welder Apprentice   
Other   

Total Monthly Hours
                                          -   

Total % of Hours

Report Submitted By:  __________________________________  

Phone:  816-513-1836     Email Date:                               ___________________________________

Have you hired any new 
construction workers this month?

Company-Wide Workforce Monthly Report
Human Relations Department - City of Kansas City, Missouri

Contractor shall submit report by the 15th of each month. 
Phillip Yelder, Director Human Relations Department

HRDcontractcompliance@kcmo.org

City Vendor ID:Contractor:

Final Cumulative Report:

414 E. 12th Street, 4th Floor, Kansas City, MO  64106

C                                   
Total Hours                                           

Hispanic 
Employees

D                                  
Total Hours                      

Asian/Pacific 
Islander

E                                
Total Hours                      

Native American 
Employee

JOB                             
CATEGORIES

A                                 
Total Hours                      

White Employees

 B                                 
Total Hours                      

Black Employees

F                                 
Total Hours                      

Other/Unknown Race 
Employee

Report total of all hours of work performed company-wide on all projects in the KCMO Metropolitan Statistical Area (MSA). Enter the total hours on all lines and in all columns.  Workforce hours should be based on payroll records.

Yes No

No

Yes
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CONTRACT REQUIRED SUBMISSIONS 
 
Project/Contract Number 80002377/9718_____________ 
 
Project Title City Wide Automated Metering 
Infrastructure_2___________________________________ 
 
 
 

These instructions are to assist Contractor in providing all necessary documents to enter into a contract 
with the City. 

MISSOURI SECRETARY OF STATE BUSINESS ENTITY REGISTRATION 

 For a corporation, current Certificate of Good Standing from the Missouri Secretary of State 
((816) 889-2925 or (816) 889-2926 or a web site print-out, dated no more than ninety (90) days 
before the date furnished to the City – One Copy. 

 For a business that is not a corporation and not doing business in the exact name of the proprietor, 
a copy from the Secretary of State, ((816) 889-2925 or (816) 889-2926 of the filed Registration of 
Fictitious Name dated no more than ninety (90) days before the date furnished to the City – One 
Copy. 

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT [Required if the contract exceeds 
$5,000.00] 

 00515.01 Employee Eligibility Verification Affidavit – One Executed Affidavit 

 First and last pages of the E-Verify Program Memorandum of Understanding that your company 
has received from the U.S. Department of Homeland Security verifying enrollment in the 
program.  For assistance, contact E-Verify Operations at 888-464-4218 – One Copy. 

SUBCONTRACTORS LISTING [Applicable form provided] 

 Non-Construction Subcontractors List – One Copy 

 01290.09 Subcontractors & Major Material Suppliers List – One Copy 

PAYMENT BONDS (If applicable) 

 Each copy of the Payment bond must be signed and properly dated by the following, as 
applicable: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 
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PERFORMANCE AND MAINTENANCE BOND (If applicable) 

 As applicable, each copy of the Performance and Maintenance bond must be signed and properly 
dated by: 

Corporation - A corporate officer authorized to sign on behalf of the corporation and the 
signature must be attested by a witness to the signature; OR 

Limited Liability Company - A member of the limited liability company authorized to sign on 
behalf of the company and a witness to the signature must attest the signature; OR 

Partnership - A partner authorized to sign on behalf of the partnership and the signature must be 
attested by a witness to the signature; OR 

Sole Proprietor - By the proprietor and the signature must be attested by a witness to the 
signature; OR 

Joint Venture - The parties to the Joint Venture authorized to sign on behalf of each party to the 
Joint Venture, or a person authorized by each party to the Joint Venture to sign on behalf of all 
parties to the Joint Venture; AND 

Surety - A person authorized by the Surety to sign on behalf of the Surety.  A power of attorney 
issued by the Surety Company authorizing its representative to sign the Agreement must be 
attached to the Agreement and each copy. 

CERTIFICATES OF INSURANCE [Sample form provided] - If you have any questions regarding 
requirements for insurance certificates, please contact the City's Risk Management Office, 816 513-1299. 

 Provide a certificate of insurance for all insurance that may be required in the contract such as: 

Commercial General Liability  
Workers' Compensation and Employers' Liability 
Commercial Automobile Liability 
Railroad Protective Liability  
Environmental Liability  
Asbestos Liability  
Longshoremen's Insurance  
Property Insurance 

 List the NAIC Number (National Association of Insurance Commissioners) or A.M. Best Number 
for each Insurer listed on the Certificate of Insurance. 

 Certificate "Kansas City, Missouri” must named as an Additional Insured.   

 Check the insurance requirements of the Contract.  If Contract Documents require that other 
entities be included as additional insureds, each entity shall be listed on the certificate(s).   

 Description of Operations must include Project/Contract Number and Project/Contract 
Title/Description as contained in the Contract Documents.  The Certificate Holder and address 
block shall be completed as follows: 

Kansas City, Missouri 
[Name of applicable City Department] 
[Name of Contract Administrator, Buyer, or Project Manager] 
[Department Address] 
Kansas City, Missouri  [Zip Code] 

 If your insurance agent prepares an ACORD form, the automobile insurance must be "any auto" 
or better for acceptance by the City. 
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AFFIRMATIVE ACTION REQUIREMENTS 

 Proposed Affirmative Action Program or a copy of a Certificate of Affirmative Action 
Compliance – One copy. 

PRE-CONTRACT BIDDER’S CERTIFICATION (Prevailing Wage Contracts; Form provided) 

 Submit form 00490 - Bidder’s Pre-Contract Certification (provided). 

HEALTH AND SAFETY PLAN (If applicable) 

 Bidder’s Health and Safety Plan – One copy or one CD Rom. 
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EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT 
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00) 
 
STATE OF ___________________ ) 
     ) ss 
COUNTY OF _________________ ) 
 
 On this ________ day of _______________________, 20___, before me appeared 

____________________________________________, personally known by me or otherwise 

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn, 

stated as follows: 

 I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge.   I am the 

______________________________ (title) of _________________________________ 

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.   

 I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).   

 I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Homeland Security (E-

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired  by the business entity to perform any work in 

connection with the contracted services.  I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program. 

 I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.   
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 I acknowledge that I am signing this affidavit as the free act and deed of the business 

entity and that I am not doing so under duress.   

 
 
 
     ____________________________________ 
     Affiant’s signature 
 
 
 Subscribed and sworn to before me this ______ day of ___________________, 20____. 
 
 
 
     ______________________________________ 
     Notary Public 
 
My Commission expires: 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Form

5060
Missouri Department of Revenue
Project Exemption Certificate

	 Taxation Division	 Phone: (573) 751-2836
	 P.O Box 358	 Fax: (573) 522-1271
	 Jefferson City, MO 65105-0358	 E-mail:  salestaxexemptions@dor.mo.gov  

Visit http://dor.mo.gov/business/sales/sales-use-exemptions.php for additional information.

Form 5060 (Revised 08-2015)

Name of Exempt Entity Issuing the Certificate			   Missouri Tax Exemption Number

Address			   City					    State	 ZIP Code

E-mail Address

Project Number		  Project Begin Date (MM/DD/YYYY)	 Estimated Project End Date (MM/DD/YYYY)

Description of Project

Project Location	 Certificate Expiration Date (MM/DD/YYYY)

Signature of Authorized Exempt Entity	 Printed Name of Authorized Exempt Entity	 Date (MM/DD/YYYY)

Provide a signed copy of this certificate, along with a copy of the exempt entity’s Missouri Sales and Use Tax Exemption 
Letter to each contractor or subcontractor who will be purchasing tangible personal property for use in this project. It is the 
responsibility of the exempt entity to ensure the validity of the information on the certificate. The exempt entity must issue a new 
certificate if any of the information changes.

	

       |        |        |        |        |        |        |        
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ct
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fo
rm

at
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___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___ ___ ___ / ___ ___ / ___ ___ ___ ___

___ ___ / ___ ___ / ___ ___ ___ ___

This form is to be completed and given to your contractor.

The Missouri exempt entity named above hereby authorizes the purchase, without sales tax, of tangible personal property to be 
incorporated or consumed in the construction project identified herein and no other, pursuant to Section 144.062, RSMo. Under 
penalties of perjury, I declare that the above information and any attached supplement is true, complete, and correct.

C
on

tr
ac

to
r

Name of Purchasing Contractor	 Signature of Contractor 	 Date (MM/DD/YYYY)

Address			   City		  State	 ZIP Code
___ ___ / ___ ___ / ___ ___ ___ ___

Name of Purchasing Subcontractor

Address			   City		  State	 ZIP Code

Signature of Contractor	 Contractor’s Printed Name	 Date (MM/DD/YYYY)

S
ub

co
nt

ra
ct

or

Contractors - Present this to your supplier in order to purchase the necessary materials tax exempt. Complete the Subcontractor 
portion if extending the certificate to your subcontractor. The contractor must sign the form in the space provided below.

___ ___ / ___ ___ / ___ ___ ___ ___

http://www.moga.mo.gov/mostatutes/stathtml/14400000621.html
bt8501
Highlight

bt8501
Highlight

bt8501
Highlight

bt8501
Highlight
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PERFORMANCE AND MAINTENANCE BOND 
 
 Project/Contract Number 80002377/9718-2____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No 2_________________________ 
 
 
 
 
KNOW ALL MEN BY THESE PRESENTS: That Haines &Associates Construction Co. Inc., as 
PRINCIPAL (CONTRACTOR), and _____________________________________________, (SURETY), 
licensed to do business as such in the State of Missouri, hereby bind themselves and their respective 
heirs, executors, administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally 
chartered municipal corporation, (OWNER), as obligee, in the penal sum of 
_________________________________________________________ Dollars ($ _________________ ) 
for the payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a Contract with OWNER for City Wide Automated Metering 
Infrastructure 2 Renewal No.2 Contract/Project No. 9718-2/8002377 which Contract, including any 
present or future amendment thereto, is incorporated herein by reference and is hereinafter referred to as 
the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR shall 
promptly and faithfully perform said Contract including all duly authorized changes thereto, and including 
any maintenance requirements contained therein, according to all the terms thereof, including those 
under which CONTRACTOR agrees to pay legally required wage rates including the prevailing hourly rate 
of wages in the locality, as determined by the Department of Labor and Industrial Relations or by final 
judicial determination, for each craft or type of workman required to execute the Contract and, further, 
shall defend, indemnify, and hold harmless OWNER from all damages, including but not limited to, 
liquidated damages, loss and expense occasioned by any failure whatsoever of said CONTRACTOR and 
SURETY to fully comply with and carry out each and every requirement of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. 

 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the ____ day of 
____________________, 20__. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
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(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-, V, 
or better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Reinsuring 
Companies: as published in Circular 570 (most current revision) 
by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury; and (4) Surety is duly licensed to 
issue bonds in the State of Missouri and in the jurisdiction in 
which the Project is located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
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PAYMENT BOND 
          Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2  

Renewal No. 2 
  
 
 

 
 
KNOW ALL MEN BY THESE PRESENTS: That  Haines & Associates Construction Co. Inc., as 
PRINCIPAL (CONTRACTOR), and     , (SURETY), licensed to do 
business as such in the State of Missouri, hereby bind themselves and their respective heirs, executors, 
administrators, successors, and assigns unto Kansas City, Missouri, a constitutionally chartered municipal 
corporation, (OWNER), as obligee, in the penal sum of         
Dollars ($  ) for the payment whereof CONTRACTOR and SURETY bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 
 
CONTRACTOR has entered into a contract with OWNER for City Wide Automated Metering Infrastructure 
2 Renewal No. 2 – Contract/Project No. 9718-2/80002377 , which Contract, including any present 
or future amendment thereto, is incorporated herein by reference and is hereinafter referred to as the 
Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 
Contract, including all duly authorized modifications thereto, prompt payment shall be made to all 
laborers, subcontractors, teamsters, truck drivers, owners or other suppliers or for equipment employed 
on the job, and other claimants, for all labor performed in such work whether done for CONTRACTOR, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by any law 
of the United States or of the State of Missouri, where applicable), for services furnished and consumed, 
for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, 
heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, 
rented, used or reasonably required for use in connection with the construction of the work or in the 
performance of the Contract and all insurance premiums, both for compensation and for all other kinds of 
insurance on the work, for sales taxes and for royalties in connection with, or incidental to, the completion 
of the Contract, in all instances whether the claim be directly against CONTRACTOR, against SURETY or 
its completion contractor, through a subcontractor or otherwise, and, further, if CONTRACTOR shall 
defend, indemnify and hold harmless OWNER from all such claims, demands or suits by any such person 
or entity, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Any conditions legally required to be included in a Payment Bond on this Contract, including but not 
limited to those set out in §107.170 RSMo.are included herein by reference. 
 
SURETY agrees that, in the event that CONTRACTOR fails to make payment of the obligations covered 
by this Bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given 
below, a claim hereunder stating the amount claimed and the basis for the claim in reasonable detail, it 
(a) will send an answer to the claimant, with a copy to OWNER stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that are 
undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
While this Bond is in force, it may be sued on at the instance of any party to whom any such payment is 
due, in the name of OWNER to the use for such party. OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 
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No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in 
Jackson, Clay or Platte County, Missouri, or in the United States District Court for the Western District of 
Missouri. 
 
WAIVER. That SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, shall in any 
way affect the obligations of this Bond; and it does hereby waive notice of any such change, extension of 
time, or alteration or addition to the terms of the Contract or the Work to be performed thereunder. 
 
IN WITNESS WHEREOF, the above parties have executed this instrument the    day of  
   , 20____. 
 

CONTRACTOR 
Name, address and facsimile number of Contractor 
  
  
  
  
 
I hereby certify that I have authority to execute 
this document on behalf of Contractor. 
 
By:   
Title:   
 
 
(Attach corporate seal if applicable) 
 
SURETY 
Name, address and facsimile number of Surety: 
  
  
  
  
 
I hereby certify that (1) I have authority to execute this document 
on behalf of Surety; (2) Surety has an A.M. Best rating of A-. or 
better; (3) Surety is named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 (most current revision) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of 
the Treasury; and(4) Surety is duly licensed to issue bonds in the 
State of Missouri and in the jurisdiction in which the Project is 
located. 
 
By:   
Title:   
Date:   
 
(Attach seal and Power of Attorney) 
 



ACORD
® 

CERTIFICATE OF LIABILITY INSURANCE I
DATE (MM!DDIYYYYJ 

� 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 

AGENT NAME AND ADDRESS I fHONE _ .. 
AIC No I if,� No': 

E-MAIL 
ADDRESS: 

INSURERfS)AFFORDING COVERAGE NAIC# 

INSURER A, ABC INSURANCE COMPANY 
INSURED INSURER B: 

··� 

CONTRACTOR NAME AND ADDRESS INSURERC: 

INSURER D: 
INSURER E: 
INSURER F: 

COVERAGES CERTIFICATE NUMBER· REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSRLTR 

A 

A 

A 

A 

TYPE OF INSURANCE 
GENERAL LIABILITY -
t/ COMMERCIAL GENERAL LIABILITY 

I CLAIMS-MADE 0 OCCUR 

' 

� 

1
�.§.

r
L AGGRE

�
E LIMIT APn

S PER: 
POLICY ti' P_F.P__: LDC 

AUTOMOBILE LIABILITY -
..!'.'. ANY AUTO 

ALL OWNED SCHEDULED 
'- AUTOS '- AUTOS 
J'.'.. � 

NON-OWNEDHIRED AUTOS AUTOS 

,.!'.. UMBRELLA LIAB rl OCCUR
EXCESS LIAB CLAIMS-MADE 
OED I ti' I RETENTION$ 1 0 oon

WORKERS COMPENSATION 
AND EMPLOYERS' LIABILITY YIN ANY PROPRIETOR!PARTNERJEXECUTIVE �OFFICER!MEMBER EXCLUDED? 
(Mandatory in NH) 
g�st�i;-¥r� ��igPERATIONS below 

Leased/Rented/Equip. 
Owned Equipment 
n. ' . r•--•-· 

1�1?..°� �-��R 

y y 

y y 

y y 

N/A y 

N/A y 

POLICY NUMBER 1r:shlg�\ 1POLICYEXP MM/DD'""'nn LIMITS 

EACH OCCURRENCE $ 1,000,000 

POLICY NUMBER 1/1/2011 Current ���i�J9e:���i�ence' $ 50,000 

MED EXP (Any one person) $ 10,000 

PERSONAL & ADV INJURY $ 1,000,000 

GENERAL AGGREGATE $ 2,000,000 

PRODUCTS - COMP/OP AGG $ 2,000,000 

$ 

�OMBINED SINGLE LIMIT Ea accident• • 1,000,000

POLICY NUMBER 1/1/2011  Current BODILY INJURY (Per person) $ 

BODILY INJURY (Per accident) $ 

PROPERTY DAMAGE 
$ IPer accident• 
$ 

EACH OCCURRENCE $ 2,000,000 
POLICY NUMBER 1/1/2011  Current AGGREGATE $ 2,000,000 

$ 

v' I T��JT!T.t.!� I iDJ,tJ-
POLICY NUMBER 1/1/2011  Current E.L. EACH ACCIDENT $ A --- ---

E.L. DISEASE -EA EMPLOYEF $ 1 000,000

E.L. DISEASE - POLICY LIMIT $ 1 0°0 000

POLICY NUMBER 1/1/2011  Current Limit; Deductible 
Limit; Deductible 
L i ........ it· n,,r1, •ctible 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space is required) 
Project No. [Title]. Certholder (City) and (Design Professional) and any other entities named in 00800 SCs are named 

as primary, noncontributing Additional Insureds including products and completed operations, excluding workers compensation, employers liability and 
professional liability. Waiver of subrogation applies as allowed by law. [The policies required above shall contain no exclusions for work expressly within the 

subcontractors scope of work.I 

CERTIFICATE HOLDER CANCELLATION 

City of Kansas City, Missouri SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

[Department] ACCORDANCE WITH THE POLICY PROVISIONS. 

[Address] AUTHORIZED REPRESENTATIVE 
Kansas City, MO [Zip] 

I 

--

© 1988-2010 ACORD CORPORATION. All rights reserved. 
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD 
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AUTHORIZATION TO RELEASE 
A 

REVENUE CLEARANCE LETTER 
Revenue Division 
414 East 12th Street, 2nd floor, Room 202 W 
Kansas City, MO  64106   Phone (816) 513-1135    Fax (816) 513-1077   email:  revenue@kcmo.org 

 
I authorize the City of Kansas City, Missouri, Finance Department, Revenue Division, to release a 
Revenue Clearance Letter for: 
 
Name of Taxpayer: _________________________________Tax I.D.#______________________ 
                                                                                    (PRINT) 
Address: _______________________________________________________________________ 
 
Check this box and the City will send the Clearance Letter to you or the contractor 
designated. 

 I authorize the City to provide a copy of the Taxpayer’s Revenue Clearance Letter to the following: 
NAME (PRINT) 
 
 

BUSINESS NAME 
 

TITLE 
 

ADDRESS CITY, STATE, ZIP CODE 

PHONE NUMBER 
 

FAX NUMBER 
 

E-MAIL ADDRESS 
 

 I authorize the City to provide the Taxpayer’s Revenue Clearance Letter to all City 
Departments and to publish on the City’s internet/intranet website that the Taxpayer is in 
compliance with the tax ordinances administered by the City’s Commissioner of Revenue. 
 
Please send my 1st  Revenue Clearance Letter to: __________________________________________ 
                                                                                                                  (Print Name of City Department/Contact Person/E-mail/Fax Number)                                                 

This authorization shall expire one (1) year from the date of the signature. 
 
The City, Commissioner of Revenue and the Revenue Division personnel (hereinafter “the City”), are hereby held 
harmless from any and all liability relating to unauthorized disclosure of confidential tax information resulting from 
release of information under all applicable confidentiality laws including federal, state, or local including any damages 
sustained by wrongful transmission of confidential tax information to any other person. 
 
UNDER PENALTIES OF PERJURY, I DECLARE THAT I HAVE EXAMINED THIS AUTHORIZATION, AND TO THE 
BEST OF MY KNOWLEDGE AND BELIEF, IT IS TRUE, CORRECT AND COMPLETE. 

I hereby certify that I am the Taxpayer named herein or that I have the authority to execute 
this authorization and hold harmless agreement on behalf of the Taxpayer. 
NAME (PRINT) 
 

 

TITLE (IF APPLICABLE) 
 
 

SIGNATURE 
 
 

PHONE NUMBER 
 
 

DATE 
 
 

A FACSIMILE OF THIS DOCUMENT SHALL CONSTITUTE AN ORIGINAL 
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GENERAL CONDITIONS 
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ARTICLE 1 DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable to both the singular and plural 
thereof: 

1. Addenda - Written or graphic instruments issued prior to the opening of Bids that 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

2. Agreement—The written Contract between CITY and CONTRACTOR governing the 
Work to be performed; other Contract Documents are attached to the Agreement and made 
a part thereof as provided therein. 

3. Application for Payment—The form accepted by CITY’s Representative which is to 
be used by CONTRACTOR in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos - Any material that contains more than one percent (1%) Asbestos and is 
friable or is releasing Asbestos fibers into the air above current action levels established by 
the United States Occupational Safety and Health Administration. 

5. Bid- The offer or proposal of the Bidder submitted on the Bid Form/Contract setting 
forth the prices for the Work to be performed.  A Bidder’s Bid becomes a Contract with CITY 
if the CITY executes the Bid Form/Contract submitted by Bidder.  If the CITY executes the 
Bid Form/Contract submitted by Bidder, the term “Bidder” shall mean CONTRACTOR. 

6. Bidder- One who submits a Bid directly to CITY, as distinct from a sub-bidder who 
submits a bid to a Bidder. If the CITY executes the Bid Form/Contract submitted by Bidder, 
the term “Bidder” shall mean CONTRACTOR in both the Bidding Documents and Contract 
Documents unless the context clearly indicates otherwise. 

7. Bidding Documents- The advertisement or Invitation to Bid, Instructions to Bidders, 
the Bid Form/Contract, and the proposed Contract Documents (including all Addenda issued 
prior to receipt of Bids). 

8. Bidding Requirements- The advertisement or invitation to bid, Instructions to 
Bidders, Bid security, and the Bid Form/Contract with any supplements. 

9. Bonds- Payment Bond and Performance and Maintenance Bond and other 
instruments of security.    

10. Calendar Day- Any day shown on the calendar, including Saturdays, Sundays, and 
holidays. 

11. Change Order- A written document issued by CITY that authorizes an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the Contract. 

12. CITY/OWNER- Kansas City, Missouri, a constitutionally chartered municipal 
corporation, with which CONTRACTOR has entered into the Contract and for whom the 
Work is to be provided. 

13. CITY’s Representative- Person or agency designated to act for the Director as 
provided in these Contract Documents. 

14. Consultant- Person,  firm or corporation having a contract with CITY or DESIGN  
PROFESSIONAL  to  furnish  services   as   an  independent  professional  associate  or 
Consultant with respect to the Project and who’s identified as such in the Supplementary 
Conditions. 
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The Consultant(s) is identified and their seals affixed on the Certification Page(s). The 
certifications describe the respective responsibilities for the Drawings and Specifications 
prepared by the Consultant(s) and are incorporated into this Contract. 

15. Contract- The entire and integrated written agreement between CITY and 
CONTRACTOR concerning the Work that incorporates all Contract Documents.  The Bid 
Form/Contract submitted by Bidder is the Contract between CITY and CONTRACTOR upon 
execution by CITY. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

16. Contract Documents- The Contract Documents establish the rights and obligations 
of the parties and include the Contract, Addenda (which pertain to the Contract Documents), 
CONTRACTOR’s Bid Form/Contract (including documentation accompanying the Bid and 
any post Bid documentation submitted prior to the Notice of Intent to Contract), the  
Construction Project Instructions, the Contractor’s Utilization Plan/Request for Waiver, the 
Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the 
Specifications and the Drawings as the same are more specifically identified in the Project 
Manual and the certification page(s) of the DESIGN PROFESSIONAL and Consultant(s), 
together with approved project baseline schedule and amendments thereto and all Written 
Amendments, Change Orders, Work Change Directives, and DESIGN PROFESSIONAL’s 
written interpretations and clarifications issued on or after the Effective Date of the Contract, 
and approved Shop Drawings. Reports and drawings of subsurface and physical conditions 
are not Contract Documents. Only printed or hard copies of the items listed in this 
Paragraph are Contract Documents. Files in electronic media format of text, data, graphics, 
and the like that may be furnished by CITY to CONTRACTOR are not Contract Documents, 
except project schedules submitted by CONTRACTOR and approved by CITY. 

17. Contract Price- The money payable by CITY to CONTRACTOR for completion of 
the Work in accordance with the Contract Documents as stated in the Agreement. 

18. Contract Times- The number of days or the dates stated in the Supplementary 
Conditions: (a) to achieve Substantial Completion, and (b) to complete the Work so that it is 
ready for final payment as evidenced by CITY’s Representative’s written recommendation of 
final payment. 

19. CONTRACTOR- The person, firm, partnership, company, corporation or association 
licensed or otherwise authorized by law to do business in Missouri, with whom CITY has 
entered into the Agreement. 

20. Day– Shall constitute a Calendar Day. 

21. DESIGN PROFESSIONAL- Architect, Engineer or other licensed professional who is 
either employed by or has contracted with CITY to serve in a design capacity and whose 
Consultants, members, partners, employees or agents have prepared and sealed the 
Drawings and Specifications. 

The DESIGN PROFESSIONAL(s) is identified and their seals affixed on the Certification 
Page(s). The certifications describe the respective responsibilities for the Drawings and 
Specifications prepared by the DESIGN PROFESSIONAL and are incorporated into this 
Contract. 

22. DESIGN PROFESSIONAL’s Project Representative- The authorized 
representative of DESIGN PROFESSIONAL who may be assigned to the Site or any part 
thereof.  

23. Director- The term Director shall mean the duly appointed executive officer of a 
department of City who is empowered by the City Charter or by the City Council to enter into 
a contract on behalf of City, or to grant a permit for improvements to land owned by City.  A 
Director is authorized to delegate this authority to a City employee so designated in writing. 
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24. Drawings- The drawings which graphically show the scope, extent and character of 
the Work to be furnished and performed by CONTRACTOR and which have been prepared 
by DESIGN PROFESSIONAL and are included in the Contract Documents. Shop Drawings 
are not Drawings as so defined. 

25. Effective Date of the Contract- The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated it means the date on which the Contract 
is fully executed by CITY. 

26. General Requirements- Sections of Division 1 of the Specifications. The General 
Requirements pertain to all sections of the Specifications. 

27. Hazardous Environmental Condition- The presence at the Site of Asbestos, Lead-
Based Paint, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities 
or circumstances that may present a substantial danger to persons or property exposed 
thereto in connection with the Work. 

28. Hazardous Waste- The term Hazardous Waste shall have the meaning provided in 
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time 
to time. 

29. Laws or Regulations- Any and all applicable laws, rules, regulations, ordinances, 
codes and orders of any and all governmental bodies, agencies, authorities and courts 
having jurisdiction. 

30. Lead-Based Paint- Any paint, varnish, stain, or other applied coating that has one 
(1) mg or more of lead per square centimeter. The terms “leaded paint” and “lead-containing 
paint” are synonymous with Lead-Based Paint. 

31. Liens- Liens, charges, security interests or encumbrances upon real property or 
personal property.  

32. Milestone- A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

33. Notice of Intent to Contract- The written notice by CITY to the apparent successful 
Bidder stating that upon compliance by that apparent successful Bidder with the conditions 
in the Bid Documents enumerated, within the time specified, and upon enactment of an 
appropriate ordinance or resolution, CITY will sign and deliver the Contract. 

34. Notice to Proceed- A written notice given by CITY to CONTRACTOR fixing the date 
on which the Contract Times will commence to run and on which CONTRACTOR shall start 
to perform CONTRACTOR’s obligations under the Contract Documents. 

35. Partial Utilization- Use by CITY of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of all 
the Work. 

36. PCBs- Polychlorinated biphenyls. 

37. Petroleum- Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils. 

38. Project- The total construction of which the Work to be provided under the Contract 
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents. 

39. Project Manual- The documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual may be issued in one or more 
volumes and is contained in the table(s) of contents. 
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40. Radioactive Material- Source, special nuclear, or byproduct material as defined by 
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 
time. 

41. Samples- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

42. Shop Drawings- All drawings, diagrams, illustrations, schedules and other data or 
information which are specifically prepared or assembled by or for CONTRACTOR and 
submitted by CONTRACTOR to illustrate some portion of the Work. 

43. Site- Lands or areas indicated in the Contract Documents as being furnished by 
CITY upon which the Work is to be performed, including rights-of-way and easements for 
access thereto, and such other lands furnished by CITY which are designated for the use of 
CONTRACTOR. 

44. Specifications- Those portions of the Contract Documents consisting of written 
technical descriptions of materials, equipment, construction systems, standards and 
workmanship as applied to the Work and certain administrative details applicable thereto. 

45. Subcontractor- Any individual, firm, partnership, company, corporation or 
association licensed or otherwise authorized by law to do business in Missouri, to whom 
CONTRACTOR, with written notification to CITY, has entered into an agreement to perform 
a part of the Work. 

46. Substantial Completion- When Work (or a specified part thereof) has progressed to 
the point where, in the opinion of DESIGN PROFESSIONAL as evidenced by DESIGN 
PROFESSIONAL’s definitive certificate of Substantial Completion, it is sufficiently complete, 
in accordance with the Contract Documents, so that the Work (or specified part) can be 
utilized for the purposes for which it is intended. The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

47. Supplementary Conditions- The part of the Contract Documents which amends 
and/or supplements these General Conditions.  

48. Supplier- A manufacturer, fabricator, supplier, distributor, materialman or vendor 
having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials 
or equipment to be incorporated into the Work by CONTRACTOR or any Subcontractor. 

49. Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of the 
following services or materials: electricity, gases, steam, liquid petroleum products, 
telephone or other communications, cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems. 

50. Unit Price Work- Work to be paid for on the basis of unit prices. 

51. Work- The entire completed construction or the various separately identifiable parts 
thereof required to be furnished under the Contract Documents. Work includes and is the 
result of performing or furnishing labor, and furnishing and incorporating material and 
equipment into the construction, and furnishing documents, all as required by the Contract 
Documents. 

52. Work Change Directive- A written directive to CONTRACTOR, issued on or after 
the Effective Date of the Contract, signed by CITY and recommended by DESIGN 
PROFESSIONAL, ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen subsurface or physical conditions under which the Work is to be 
performed, or to emergencies. A Work Change Directive will not change the Contract Price 
or the Contract Times, but is evidence that the parties expect that the change directed or 
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documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

53. Work Day - Any day during which the CONTRACTOR is able to work a period of six 
(6) hours or more. Days that are not Work Days are days during which the CONTRACTOR 
is unable to work for a period of six (6) hours by reason of strikes, boycotts, labor disputes, 
embargoes, unusual delays in transportation or shortage of material, acts of God, acts of the 
public enemy, acts of superior governmental authority, weather conditions, riots, rebellion, 
sabotage, or any other circumstances for which CONTRACTOR is not responsible or which 
is not within its control. Saturdays, Sundays, and holidays on which the CONTRACTOR’s 
forces engage in Work requiring the presence of an inspector, will be considered as Work 
Days. 

54. Written Amendment- A written statement modifying the Contract Documents, 
signed by CITY and CONTRACTOR on or after the Effective Date of the Contract and 
normally dealing with the non-engineering or non-technical rather than strictly construction-
related aspects of the Contract Documents. 

1.02 Terminology  

A. Intent of Certain Terms or Adjectives 

1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as 
required,”  “as allowed,”  “as approved,” or terms of like effect or import are used, or the 
adjectives “reasonable,” “suitable,” “acceptable,”  “proper” or  “satisfactory”  or adjectives of 
like effect or import are used to describe a requirement, direction, review or judgment of 
DESIGN PROFESSIONAL as to the Work, it is intended that such requirement, direction, 
review or judgment will be solely to evaluate, in general, the completed Work for compliance 
with the requirements of and information in the Contract Documents and conformance with 
the design concept of the completed Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective shall not be effective to assign to DESIGN PROFESSIONAL 
any duty or authority to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.08 or 
any other provision of the Contract Documents.  

B. Defective 

1. The word “defective,” when modifying the word  “Work,”  refers to Work that is 
unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, reference standard, test or approval 
referred to in the Contract Documents, or has been damaged prior to CITY ’s 
Representative’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by CITY at Substantial Completion in accordance with 
Paragraph 14.04 or 14.05). 

C. Furnish, Install, Perform, Provide 

1. The word “furnish,”  when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 
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4. When “furnish,”  “install,”  “perform,” or “provide” is not used in connection with 
services, materials, or equipment in a context clearly requiring an obligation of 
CONTRACTOR, “provide” is implied. 

D. Unless stated otherwise in the Contract Documents, words and phrases which have a 
well-known technical or construction industry or trade meanings are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 PRELIMINARY MATTERS 

2.01 Delivery of Bonds 

A.  CONTRACTOR shall deliver to CITY such Bonds as CONTRACTOR may be required to 
furnish. 

2.02 Evidence of Insurance 

A.  CONTRACTOR shall deliver to CITY certificates of insurance or other evidence of 
insurance that CITY may request, which CONTRACTOR is required to purchase and maintain 
in accordance with Article 5 or any other applicable provision in the Contract Documents. 

2.03 Copies of Documents 

A.  CITY shall furnish to CONTRACTOR one (1) copy of the Drawings and Specifications, 
including addenda.  

2.04 Commencement of Contract Times; Notice to Proceed 

A.  The Contract Times will commence to run on the date indicated in the Notice to Proceed. 

2.05 Starting the Work 

A.  CONTRACTOR shall start to perform the Work on the date when the Contract Times 
commence to run, but no Work shall be done at the Site prior to the date on which the Contract 
Times commence to run, unless otherwise indicated in the Notice to Proceed. 

2.06 Before Starting Construction  

A. CONTRACTOR's Review of Contract Documents: Before undertaking each part of the 
Work, CONTRACTOR shall carefully study and compare the Contract Documents and check 
and verify pertinent figures shown thereon and all applicable field measurements. 
CONTRACTOR shall promptly report in writing to DESIGN PROFESSIONAL any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from DESIGN PROFESSIONAL before proceeding with any Work 
affected thereby. CONTRACTOR shall not be liable to CITY or DESIGN PROFESSIONAL for 
failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless 
CONTRACTOR knew or reasonably should have known thereof. 

B. Preliminary Schedules: Within ten (10) days after the Effective Date of the Contract, or on 
such later date as CITY's Representative shall provide in writing, CONTRACTOR shall submit to 
CITY's Representative for review: 

1.  Preliminary Project Schedule: CONTRACTOR shall submit a proposed project 
schedule for CITY’s acceptance. The proposed project schedule shall include a detailed and 
comprehensive construction schedule utilizing a critical path method diagram network that 
(a) shows all major procurement and construction elements and phases of the Project; (b) 
breaks down each element or phase by trade; (c) shows early and late starts so that all float 
time will be accurately identified; (d) all other activities necessary for the timely completion of 
the Project in accordance with the scheduled dates for Substantial and Final Completion; 
and (e) highlights the project’s critical path. CITY’s acceptance is expressly limited to CITY’s 
acknowledgement that, based upon CITY’s limited review, the dates of Substantial 
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Completion and Milestone dates are acceptable.  After final acceptance of the preliminary 
project schedule by the CITY, it shall be considered the project baseline schedule pursuant 
to Paragraph 2.07(B). 

2.  Preliminary schedule of Shop Drawings and Sample submittals which will list each 
required submittal and the times for submitting, reviewing and processing such submittal; 
and 

3.  Preliminary 01290.02 Schedule of Values for all of the Work which will include 
quantities and prices of items which when added together equals the Contract Price and will 
subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

C.  Preconstruction Conference: Before any Work at the Site may be started, a conference 
attended by CONTRACTOR, DESIGN PROFESSIONAL and others, as appropriate, will be 
scheduled by CITY's Representative to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.06 B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, maintaining 
required records, Claims process, dispute resolution or any other applicable provisions of the 
Contract Documents. 

2.07 Acceptable Schedules 

A.  Acceptable schedule: The Contractor shall update and submit to the CITY for review the 
preliminary schedule within seven (7) Calendar Days after the Notice to Proceed.  

1. The CITY shall review and make any necessary comments and/or adjustments to the 
updated preliminary schedule.  The Contractor shall incorporate the CITY’s comments and 
resubmit the updated preliminary schedule within seven (7) Calendar Days from receipt of 
the CITY’s comments. 

B. Project Baseline Schedule: The accepted updated preliminary schedule shall be 
considered the project baseline schedule and shall be used by the CONTRACTOR for planning, 
scheduling, managing, and executing the Work. The project baseline schedule shall not be 
changed without the written consent of CITY.  The project baseline schedule may be further 
modified by the Supplemental Conditions. 

C. CONTRACTOR’s schedule of values will be acceptable to CITY’s Representative as to 
form and substance if it provides a reasonable allocation of the Contract Price to component 
parts of the Work. 

ARTICLE 3 CONTRACT DOCUMENTS : INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents comprise the entire Contract between CITY and 
CONTRACTOR concerning the Work.  

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials 
or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for at no additional cost to CITY. Clarifications and 
interpretations of the Contract Documents shall be issued by DESIGN PROFESSIONAL as 
provided in Paragraph 9.03. 

C. Correlation and intent of documents: The Drawings and Specifications are intended to 
supplement each other. Any Work shown on the Drawings and not mentioned in the 
Specifications (or vice versa) shall be as binding and shall be completed the same as if 
mentioned or shown on both. In the event of conflicts or discrepancies among the Contract 
Documents, interpretations will be based on the following priorities: 
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1. Change Orders and Written Amendments 

2. Project Baseline Schedule Requirements 

3.  Approved Shop Drawings 

4 Addenda, with those of later date having precedence over those of earlier date 

5. The Supplementary Conditions 

6. The General Conditions 

7. Drawings and Specifications 

D. In the case of an inconsistency between Drawings and Specifications, the requirements 
of the Specifications shall govern. If Drawings are in conflict, larger scale details shall govern 
over smaller or no-scale Drawings. If Specification sections are in conflict with each other, the 
conflict shall be resolved by DESIGN PROFESSIONAL in accordance with reasonable 
interpretation of such documents. 

E. The general character of the detailed Work is shown on the Drawings, but minor 
modifications may be made in the full size or scale details. Where the word “similar” occurs on 
the Drawings, it shall be used in its general sense and not as meaning identical, and all details 
shall be worked out in relation to their location and their connection to the other parts of the 
Work. Where on any Drawings a portion of the Work is drawn out and the remainder is indicated 
in outline, the parts drawn out shall apply also to all other like portions of the Work. Where 
ornaments or other details are indicated by starting only, such details shall be continued 
throughout the courses or parts in which they occur and shall also apply to all other similar parts 
in the Work, unless otherwise indicated. 

3.02 Reference to Standards and Specifications of Technical Societies 

A.  Reference to standards, specifications, manuals or codes of any technical society, 
organization or association, or to Laws or Regulations, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or Laws or Regulations 
in effect at the time of opening of Bids (or on the date of CONTRACTOR’s proposal if there are 
no Bids), except as may be otherwise specifically stated in the Contract Documents. 

1. No provision of any such standard, specification, manual, code or instruction of 
Supplier shall be effective to change the duties or responsibilities of CITY, CONTRACTOR 
or DESIGN PROFESSIONAL, or any of their Subcontractors, Consultants, agents, or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign 
to CITY or DESIGN PROFESSIONAL or any of their Consultants, agents or employees any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: If, during the performance of the Work, CONTRACTOR 
discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or 
between the Contract Documents and any provision of any Laws or Regulations applicable to 
the performance of the Work or of any standard, specification, manual, code or any instruction 
of any Supplier referred to in Paragraph 6.07, CONTRACTOR shall report it immediately to 
DESIGN PROFESSIONAL in writing. CONTRACTOR shall not proceed with the Work affected 
thereby (except in an emergency as authorized by Paragraph 6.17) until an amendment or 
supplement to the Contract Documents has been issued by one of the methods indicated in 
Paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to CITY or DESIGN 
PROFESSIONAL for failure to report any such conflict, error, ambiguity or discrepancy unless 
CONTRACTOR knew or reasonably should have known thereof. 
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B. Resolving Discrepancies. The provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of 
the Contract Documents and: 

1. the provisions of any standard, specification, manual, code or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or 

2. the provisions of any Laws or Regulations applicable to the performance of the Work. 

3.04 Amending and Supplementing Contract Documents  

A. The Contract Documents may be amended to provide for additions, deletions and 
revisions in the Work or to modify the terms and conditions thereof in one or more of the 
following ways: 

1. a Written Amendment or 

2. a Change Order (pursuant to Article 10), whether pursuant to a Work Change 
Directive or otherwise. 

B. The requirements of the Contract Documents may be supplemented and minor 
variations and deviations in the Work may be authorized, in one or more of the following ways 

1. DESIGN PROFESSIONAL’s approval of a Shop Drawing or Sample (pursuant to 
Paragraph 6.18), or 

2. DESIGN PROFESSIONAL’s written interpretation or clarification (pursuant to 
Paragraph 9.03). 

3.05 Reuse of Documents 

A.  CONTRACTOR and any Subcontractor or Supplier or other person or organization 
performing or furnishing any of the Work under this Contract: 

1. shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the seal 
of DESIGN PROFESSIONAL or Consultant, and 

2. shall not reuse any of such Drawings, Specifications, other documents or copies 
thereof on extensions of the Project or any other project without written consent of CITY, 
and of DESIGN PROFESSIONAL or Consultant, as applicable, and specific written 
verification or adaptation by DESIGN PROFESSIONAL or Consultant. 

This prohibition will survive final payment, completion, and acceptance of the Work, or 
termination or completion of the Contract. Nothing herein shall preclude CONTRACTOR from 
retaining copies of the Contract Documents for record purposes. 

ARTICLE 4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS 

4.01 Availability of Lands 

A.  CITY shall furnish the Site. CITY shall identify any encumbrances or restrictions not of 
general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent 
structures or permanent changes in existing facilities will be obtained and paid for by CITY, 
unless otherwise provided in the Contract Documents. If CONTRACTOR and CITY are unable 
to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or 
the Contract Times or both as a result of any delay in CITY’s furnishing these lands, rights-of-
way or easements, CONTRACTOR may make a Claim as provided in Article 16. 
CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment.  
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4.02 Subsurface and Physical Conditions  

A. Reports and Drawings: Reference is made to the Supplementary Conditions for 
identification of: 

1. Subsurface Conditions: Those reports of explorations and tests of subsurface 
conditions at or contiguous to the Site that have been utilized by DESIGN PROFESSIONAL 
in preparing the Contract Documents; and 

2. Physical Conditions: Those drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the Site (except Underground Facilities) 
that have been utilized by DESIGN PROFESSIONAL in preparing the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings of 
subsurface or physical conditions, but such reports and drawings are not Contract Documents. 
The technical data is identified in the Supplementary Conditions. Except for reliance on such 
technical data, CONTRACTOR may not rely upon or make any Claim against CITY, DESIGN 
PROFESSIONAL or any Consultant with respect to:  

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or  

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings, or  

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice of Differing Subsurface or Physical Conditions.  If CONTRACTOR believes 
that any subsurface or physical condition at or contiguous to the Site that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any technical data on which CONTRACTOR 
is entitled to rely as provided in Paragraphs 4.02 A and 4.02 B is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents; then CONTRACTOR shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 6.17), notify CITY 
and DESIGN PROFESSIONAL in writing about such condition(s). CONTRACTOR shall not 
further disturb such conditions or perform any Work in connection therewith (except as 
aforesaid) until receipt of written order to do so. 

B. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.03 A, DESIGN PROFESSIONAL will promptly review the pertinent conditions, determine the 
necessity for CITY to obtain additional exploration or tests with respect thereto and notify CITY 
in writing (with a copy to CONTRACTOR) of DESIGN PROFESSIONAL’s findings and 
conclusions. 

C. Possible Contract Documents Change:  If CITY concludes that a change in the 
Contract Documents is required as a result of a condition that meets one or more of the 
categories in Paragraph 4.03 A, a Work Change Directive or a Change Order will be issued as 
provided in Article 10 to reflect and document the consequences of such change. 
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D. Possible Price or Times Adjustments:  An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of a subsurface 
or physical condition causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. the condition must meet any one or more of the categories described in Paragraphs 
4.03 A.1 through 4.03 A.4, inclusive; 

2. a change in the Contract Documents pursuant to Paragraph 4.03 C will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments;  

3. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if;  

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
such conditions at the time CONTRACTOR made a final commitment to CITY with 
respect to Contract Price and Contract Times by the submission of a Bid; or 

b. the existence of such condition could reasonably have been discovered or 
revealed as a result of any examination, investigation, exploration, test or study of the 
Site and contiguous areas required by the Bidding Requirements or Contract Documents 
to be conducted by or for CONTRACTOR prior to CONTRACTOR’s making such final 
commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.03 A. 

E. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant to Article 12, a Claim may be made therefore as provided in Article 16. However, 
CITY, DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any 
costs, losses or damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all other dispute resolution costs) sustained 
by CONTRACTOR on or in connection with any other project or anticipated project. 

4.04. Physical Conditions – Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or contiguous to the Site is based 
on information and data furnished to CITY or DESIGN PROFESSIONAL by the owners of such 
Underground Facilities or by others. 

1. CITY and DESIGN PROFESSIONAL shall not be responsible for the accuracy or 
completeness of any such information or data; and 

2. The cost of all of the following will be included in the Contract Price and 
CONTRACTOR shall have full responsibility for: 

a. reviewing and checking all such information and data,  

b. locating all Underground Facilities shown or indicated in the Contract 
Documents,  

c. coordination of the Work with the owners of such Underground Facilities during 
construction, and  

d. the safety and protection of all such Underground Facilities as provided in 
Paragraph 6.14 and repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated:  If an Underground Facility is uncovered or revealed at or 
contiguous to the Site, and was not shown or indicated in the Contract Documents, or was 
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shown or indicated incorrectly in the Contract Documents, CONTRACTOR shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or performing 
any Work in connection therewith (except in an emergency as required by Paragraph 6.17), 
identify the owner of such Underground Facility and give written notice to that owner and to 
CITY and DESIGN PROFESSIONAL.  

C. DESIGN PROFESSIONAL’s Review:  After receipt of notice as required by Paragraph 
4.04 B, DESIGN PROFESSIONAL will promptly review the consequences of the existence of 
the Underground Facility and notify CITY in writing (with a copy to CONTRACTOR) of DESIGN 
PROFESSIONAL’s findings and conclusions. 

D. Possible Contract Documents Change: If CITY concludes that a change in the 
Contract Documents is required as a result of the existence of an Underground Facility that 
either was not shown, or was shown incorrectly, in the Contract Documents, a Work Change 
Directive or Change Order will be issued as provided in Article 10 to reflect and document the 
consequences of such change. 

E. Possible Price or Times Adjustments: An equitable adjustment in the Contract Price 
or in the Contract Times, or both, will be allowed to the extent that the existence of the 
Underground Facility causes an increase or decrease in CONTRACTOR’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 

1. a change in the Contract documents pursuant to Paragraph 4.04 D will not be an 
automatic authorization of, nor a condition precedent to, entitlement to any such 
adjustments; 

2. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.06 and 11.04; and 

3. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 
Contract Times if; 

a. CONTRACTOR knew, or by the exercise of ordinary care could have known, of 
the existence of the Underground Facility at the time CONTRACTOR made a final 
commitment to CITY with respect to Contract Price and Contract Times by the 
submission of a Bid; or 

b. the existence of the Underground Facility could reasonably have been 
discovered or revealed as a result of any examination, investigation, exploration, test or 
study of the Site and contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR’s 
making such final commitment; or 

c. CONTRACTOR failed to give the written notice as required by Paragraph 4.04 B. 

F. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price pursuant to Article 11 and/or Contract Times 
pursuant Article 12, a Claim may be made therefore as provided in Article 16. However, CITY, 
DESIGN PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, 
losses or damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all other dispute resolution costs) sustained by 
CONTRACTOR on or in connection with any other project or anticipated project. 

4.05 Reference Points 

A.  CITY shall provide engineering surveys to establish reference points for construction that 
in DESIGN PROFESSIONAL’s judgment are necessary to enable CONTRACTOR to proceed 
with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make no changes 
or relocations without the prior written approval of CITY. CONTRACTOR shall report to DESIGN 
PROFESSIONAL whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
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responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06 Asbestos, Lead-Based Paint, PCBs, Petroleum, Hazardous Waste or Radioactive 
Material 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the 
identification of those reports and drawings relating to a Hazardous Environmental Condition 
identified at the Site, if any, that have been utilized by the DESIGN PROFESSIONAL in the 
preparation of the Contract Documents. 

B. Limited Reliance by CONTRACTOR on Technical Data Authorized:  CONTRACTOR 
may rely upon the general accuracy of the technical data contained in reports and drawings 
relating to a Hazardous Environmental Condition at the Site, but such reports and drawings are 
not Contract Documents. Such technical data is identified in the Supplementary Conditions. 
Except for such reliance on such technical data, CONTRACTOR may not rely upon or make any 
Claim against CITY, DESIGN PROFESSIONAL or any Consultant with respect to: 

1. the completeness of such reports and drawings for CONTRACTOR’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by CONTRACTOR and safety precautions 
and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any CONTRACTOR interpretation of or conclusion drawn from any technical data or 
any such other data, interpretations, opinions or information. 

C. CONTRACTOR shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work. 
CONTRACTOR shall be responsible for all Hazardous Environmental Conditions created with 
any materials brought to the Site by CONTRACTOR, Subcontractors, Suppliers, or anyone else 
for whom CONTRACTOR is responsible. CONTRACTOR shall not be entitled to an extension of 
the Contract Times or an increase in the Contract Price if CONTRACTOR, Subcontractor, 
Supplier or anyone for whom CONTRACTOR is responsible created any Hazardous 
Environmental Condition at the Site or in connection with the Work. 

D. If CONTRACTOR encounters a Hazardous Environmental Condition at the Site or if 
CONTRACTOR or anyone for whom CONTRACTOR is responsible creates a Hazardous 
Environmental Condition at the Site, CONTRACTOR shall immediately: 

1. secure or otherwise isolate such condition; 

2. stop all Work in connection with such condition and in any area affected thereby 
(except in an emergency as required by Paragraph 6. 15); and 

3. notify CITY and DESIGN PROFESSIONAL (and promptly thereafter confirm such 
notice in writing). CITY shall promptly consult with DESIGN PROFESSIONAL concerning 
the necessity for CITY to retain a qualified expert to evaluate such condition or take 
corrective action, if any. 

E. CONTRACTOR shall neither resume Work nor be required to resume Work in 
connection with such condition or in any affected area until after CITY has obtained any 
required permits related thereto and delivered to CONTRACTOR written notice: 

1. specifying that such condition and any affected area is or has been rendered safe for 
the resumption of Work; or 

2. specifying any special conditions under which such Work may be resumed safely. If 
CITY and CONTRACTOR cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price pursuant to Article 11and/or Contract Times to 
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pursuant to Article 12 as a result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by CONTRACTOR, a Claim may be made therefore as 
provided in Article 16. 

F. If after receipt of written notice as required in Paragraph 4.06 E, CONTRACTOR does 
not agree to resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under special conditions specified in the notice, then CITY may order the 
portion of the Work that is in the area affected by such condition to be deleted from the Work. If 
CITY and CONTRACTOR cannot agree as to entitlement to or magnitude of an equitable 
adjustment in Contract Price pursuant to Article 11and/or Contract Times pursuant to Article 12 
as a result of deleting such portion of the Work, then a Claim may be made therefore as 
provided in Article 16. CITY may have such deleted portion of the Work performed by CITY’s 
own forces or others in accordance with Article 7. 

G. The provisions of Paragraphs 4.02, 4.03, and 4.04 are not intended to apply to a 
Hazardous Environmental Condition uncovered or revealed at the Site. 

H. All materials used, whether new or salvaged, shall be asbestos-free materials.  
CONTRACTOR shall immediately call to the attention of the CITY’s Representative any 
specified material or product which the CONTRACTOR knows or suspects to contain asbestos, 
whether new or salvaged. 

ARTICLE 5 BONDS AND INSURANCE 

5.01 Performance, Payment and Other Bonds 

A. CONTRACTOR shall furnish Performance and Maintenance and Payment Bonds, each 
in an amount at least equal to the Contract Price, as set out in the Contract Documents, as 
security for the faithful performance and payment of all CONTRACTOR’s obligations under the 
Contract Documents. These Bonds shall remain in effect at least until one (1) year after the date 
when final payment of the Contract becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds 
as are required by the Supplementary Conditions. 

B. All Bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations. A certified copy of the agent’s authority to act must 
accompany all Bonds signed by an agent. 

C. If the surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state where any part of the Project is 
located or it ceases to meet the requirement of Paragraph 5.01 B, CONTRACTOR shall within 
twenty (20) days thereafter substitute another Bond and surety, both of which must be 
acceptable to CITY. 

5.02 Licensed Sureties and Insurers 

A. All Bonds and insurance required by the Contract Documents to be purchased and 
maintained by CITY or CONTRACTOR shall be obtained from surety or insurance companies 
that are duly licensed in the State of Missouri and in the jurisdiction in which the Project is 
located, if not in Missouri, to issue Bonds or insurance policies for the limits and coverages so 
required. All surety and insurance companies shall hold an A.M. Best rating of A-, V, or better. 

5.03 Certificates of Insurance  

A. CONTRACTOR shall deliver to CITY and DESIGN PROFESSIONAL, prior to the start of 
any Work at the Project Site, properly completed certificates of insurance or other evidence that 
the required insurance is in full force and effect, in a form acceptable to CITY. The receipt or 
acceptance of a certificate of insurance that does not incorporate the required terms and 
coverage shall not constitute a waiver by the City of the insurance requirements contained in the 
Contract Documents. 
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B. All policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by CONTRACTOR in accordance with Paragraphs 5.04 and 5.06 will 
contain waiver provisions in accordance with Paragraph 5.07 A.  The certificates of insurance 
will contain a provision stating that should any of the policies described in the certificate be 
cancelled before the expiration date thereof, notice will be delivered in accordance with the 
policy provisions. 

C. If the coverage afforded is cancelled or changed or its renewal is refused, 
CONTRACTOR shall give at least thirty (30) days prior written notice to CITY and to each other 
additional insured to whom a certificate of insurance has been issued. 

5.04 CONTRACTOR’s Liability Insurance 

A. CONTRACTOR shall purchase and maintain such liability and other insurance as is 
appropriate for the Work being performed and furnished, and will provide protection from claims 
set forth below which may arise out of or result from CONTRACTOR’s performance and 
furnishing of the Work and CONTRACTOR’s other obligations under the Contract Documents, 
whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, 
or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONTRACTOR’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONTRACTOR’s employees; 

4. claims for damages insured by customary personal injury liability coverage; 

5. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefore; and 

6. claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance so required by Paragraph 5.04 A, to be purchased and 
maintained shall: 

1. with respect to insurance required by Paragraphs 5.04 A.3 through 5.04 A.5 
inclusive, include as additional insureds (subject to any customary exclusion for professional 
liability) CITY, DESIGN PROFESSIONAL, Consultants and any other individuals or entities 
identified in the Supplementary Conditions to be listed as additional insureds, and include 
coverage for the respective officers, directors, partners, employees, agents, and other 
consultants and subcontractors of each and any of all such additional insureds, and the 
insurance afforded to these additional insureds shall provide primary coverage for all claims 
covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of 
liability provided in Paragraph 5.04 C or required by Laws or Regulations, whichever is 
greater; 

3. include completed operations insurance; 

4. include contractual liability insurance covering CONTRACTOR’s indemnity 
obligations; 

5. remain in effect at least until final payment and at all times thereafter when 
CONTRACTOR may be correcting, removing or replacing defective Work in accordance with 
Paragraphs 13.06 and 13.07;  
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6. with respect to completed operations insurance, and any insurance coverage written 
on a claims-made basis, remain in effect for at least two (2) years after final payment (and 
CONTRACTOR shall furnish CITY and each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued evidence 
satisfactory to CITY and any such additional insured of continuation of such insurance); 

7. contain a cross-liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to commercial automobile liability, commercial general liability, and 
umbrella liability insurance, CONTRACTOR shall require its insurance carrier(s) to waive all 
rights of subrogation against CITY, and CITY’s officers, directors, partners, employees and 
agents; and 

9. contain a provision or endorsement that the costs of providing the insureds a 
defense and appeal, including attorneys’ fees, as insureds, shall be supplementary and shall 
not be included as part of the policy limits but shall remain the insurer’s responsibility. 

C. Specific policies of insurance required by this Paragraph 5.04 shall include: 

1. Workers’ Compensation and Employers’ Liability Insurance. This insurance shall 
protect CONTRACTOR against all claims under applicable state workers’’’ compensation 
laws, including coverage as necessary for the benefits provided under the United States 
Longshoremen’s and Harbor Workers’ Act and the Jones Act. CONTRACTOR shall also be 
protected against claims for injury, disease, or death of employees which, for any reason, 
may not fall within the provisions of workers’ compensation laws. This policy shall include an 
“all states” or “other states” endorsement. The liability limits shall be not less than:  

Workers’ Compensation: Statutory 

Employers’ liability: $1,000,000 each occurrence 

2. Commercial Automobile Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form and shall protect CONTRACTOR, and CITY, DESIGN 
PROFESSIONAL and Consultants  against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either 
on or off the Project Site, whether they are owned, non-owned, or hired.  

The liability limits shall be not less than: $2,000,000 

3. Commercial General Liability Insurance. This insurance shall be occurrence type 
written in comprehensive form acceptable to CITY. This insurance shall protect 
CONTRACTOR, and CITY, DESIGN PROFESSIONAL and Consultants as additional 
insureds, against claims arising from injuries, sickness, disease, or death of any person or 
damage to property arising out of performance of the Work. The policy shall also include 
coverage for personal injury liability; contractual liability; completed operations and products 
liability; and for blasting, explosion, and collapse of buildings; and damage to underground 
property. The liability limits for bodily injury and property damage shall be not less than: 

$2,000,000 combined single limit for each occurrence 

$2,000,000 general aggregate. 

4. The insurer’s costs of providing the insureds a defense and appeal as additional 
insureds, including attorney’s fees, shall be supplementary and shall not be included as part 
of the policy limits but shall remain the insurer’s separate responsibility.  

5.05 CITY’s Liability Insurance 

A. In addition to the insurance required to be provided by CONTRACTOR under Paragraph 
5.04, CITY, at CITY’s option, may purchase and maintain at CITY’s expense liability insurance 
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that will protect CITY against claims which may arise from operations under the Contract 
Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
purchase and maintain property insurance on the Work at the Site in the amount of the full 
replacement cost thereof (subject to such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws or Regulations). This insurance shall: 

1. include the interests of CITY, CONTRACTOR, Subcontractors, and any other 
persons or entities identified in the Supplementary Conditions, each of whom is deemed to 
have an insurable interest and shall be listed as an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, temporary 
buildings, falsework and materials and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, tornado, collapse, debris removal, demolition occasioned by 
enforcement of Laws or Regulations, water damage, damage caused by frost and freezing, 
and acts of God;  

3. be maintained in effect until final payment is made unless otherwise agreed to in 
writing by CITY with thirty (30) days written notice to each other additional insured to whom 
a certificate of insurance has been issued. 

B. CITY shall not be responsible for purchasing and maintaining any property insurance to 
protect the interests of CONTRACTOR, Subcontractors or others involved in the Work to the 
extent of any deductible amounts. The risk of loss within the deductible amounts will be borne 
by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes 
property insurance coverage within the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 

5.07 Waiver of Rights 

A. CITY and CONTRACTOR intend that all policies purchased in accordance with 
Paragraphs 5.04 and 5.06 will protect CITY, CONTRACTOR, DESIGN PROFESSIONAL 
Consultants, Subcontractors, and all other persons or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds in such policies and will provide 
primary coverage for all losses and damages caused by the perils covered thereby. All such 
policies shall contain provisions to the effect that in the event of payment of any loss or damage 
the insurers will have no rights of recovery against any of the insureds or additional insureds 
thereunder. CITY and CONTRACTOR waive all rights against each other and their respective 
officers, directors, partners, employees and agents for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any other property 
insurance applicable to the Work, but only to the extent of insurance coverage; and, in addition, 
waive all such rights against DESIGN PROFESSIONAL, Consultants, Subcontractors, and all 
other persons or entities identified in the Supplementary Conditions to be listed as insureds or 
additional insureds (and the officers, directors, partners, employees, agents, and other 
consultants and subcontractors of any and each of them) under such policies for losses and 
damages so caused and covered by insurance. None of the above waivers shall extend to the 
rights that any party making such waiver may have to the proceeds of insurance held by CITY 
as trustee or otherwise payable under any policy so issued. None of the above waivers shall 
apply if specifically in conflict with Laws and Regulations. 



00700 Construction General Conditions 03012023 Page - 22 - of 63 Contract Central 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the property insurance will be adjusted with CITY and made 
payable to CITY as fiduciary for the insureds, as their interests may appear, subject to the 
requirements of any indentures of indebtedness entered into by CITY. 

B. CITY as fiduciary shall have power to adjust and settle any loss with the insurers unless 
one of the parties in interest shall object to CITY’s exercise of this power in writing within fifteen 
(15) days after the occurrence of loss. If such objection is made, CITY as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, CITY as fiduciary shall 
adjust and settle the loss with the insurers. 

5.09 Partial Utilization – Property Insurance 

A.  If CITY finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work, such use or occupancy may be accomplished in 
accordance with Paragraph 14.05; provided that no such use or occupancy shall commence 
before the insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the property 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy. 

ARTICLE 6 CONTRACTOR’S RESPONSIBILITIES 

6.01 Indemnification 

A. For purposes of this Paragraph 6.01 only, the following terms shall have the meanings 
listed: 

1. Claims means all claims, damages, liability, losses, costs and expenses, including 
court costs and reasonable attorneys’’’ fees, including attorney’s fees incurred by the City in 
the enforcement of this indemnity obligation. 

2. CONTRACTOR’S Agents means CONTRACTOR’s officers, employees, sub-
consultants, subcontractors, successors, assigns, invitees, and other agents. 

3. CITY means CITY, its Program Manager/Construction Advisor and any of their 
agents, officials, officers, employees and program managers or construction advisors. 

B. CONTRACTOR’s obligations under this Paragraph with respect to indemnification for 
acts or omissions, including negligence, of CITY, shall be limited to the coverage and limits of 
insurance that CONTRACTOR is required to procure and maintain under this Contract.  
CONTRACTOR affirms that it has had the opportunity to recover the costs of the liability 
insurance required in this Contract in its contract price. 

C. CONTRACTOR shall defend, indemnify and hold harmless CITY from and against all 
Claims arising out of or resulting from all acts or omissions in connection with this Contract 
caused in whole or in part by CONTRACTOR or CONTRACTOR’s Agents, regardless of 
whether or not caused in part by any act or omission, including negligence, of OWNER.   

D. In any and all Claims against CITY, DESIGN PROFESSIONAL, CONSULTANT, or any 
of their respective agents, officers, directors or employees by any employee (or the survivor or 
personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, 
any person or organization directly or indirectly employed by any of them to perform or furnish 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 6.01 C shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any 
such Subcontractor, Supplier or other person or organization under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
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E. The indemnification obligations of CONTRACTOR under Paragraph 6.01 C shall not 
extend to liability arising out of, resulting from, or caused by the professional negligence, errors 
or omissions of DESIGN PROFESSIONAL, CONSULTANT, or any of their respective agents, 
officers, directors or employees. 

6.02 Supervision and Superintendence 

A. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences and procedures of construction, 
but CONTRACTOR shall not be responsible for the negligence of others in the design or 
specification of a specific means, method, technique, sequence or procedure of construction 
which is shown or indicated in and expressly required by the Contract Documents. 
CONTRACTOR shall be responsible to see that the completed Work complies accurately with 
the Contract Documents. 

B. At all times during the progress of the Work, CONTRACTOR shall assign a competent 
resident superintendent of the Work, who shall not be replaced without written request to and 
approval by CITY except under extraordinary circumstances. The superintendent will be 
CONTRACTOR’s representative at the Site and shall have authority to act on behalf of 
CONTRACTOR. All communications given to or received from the superintendent shall be 
binding on CONTRACTOR. 

C. If it is determined to be in the best interest of the Work, CONTRACTOR shall replace the 
project manager, resident superintendent or any other employee of the CONTRACTOR, 
Subcontractors, Suppliers or other persons or organizations performing or furnishing any of the 
Work on the project upon written request by the CITY. 

6.03 Services, Working Hours, Labor, Materials and Equipment 

A. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out 
and construct or perform the Work as required by the Contract Documents. CONTRACTOR 
shall at all times maintain good discipline and order at the Site. Except as otherwise required for 
the safety or protection of persons or the Work or property at the Site or adjacent thereto, and 
except as otherwise indicated in the Contract Documents, all Work at the Site shall be 
performed during regular working hours. CONTRACTOR shall not permit overtime work or the 
performance of Work on Saturday, Sunday or any legal holiday without CITY’s written consent 
given after prior written notice to DESIGN PROFESSIONAL. 

B. Unless otherwise specified in Division 1, General Requirements, CONTRACTOR shall 
furnish and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals 
necessary for the furnishing, performance, testing, start-up and completion of the Work. 

C. All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents. All warranties and guarantees specifically called for by the 
Specifications shall expressly run to the benefit of CITY. If required by DESIGN 
PROFESSIONAL, CONTRACTOR shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. All materials and 
equipment shall be stored, applied, installed, connected, erected, used, cleaned and 
conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents. 

D. It is the policy of the CITY that any manufactured goods or commodities used or 
supplied in the performance of this Contract and any subcontract hereto shall be manufactured 
or produced in the United States whenever possible. 
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6.04 Progress Schedule 

A. CONTRACTOR shall adhere to the progress schedule established in accordance with 
Article 2 as it may be adjusted from time to time as provided below: 

1. CONTRACTOR shall provide, at least once every thirty (30) calendar days, updated 
information on the project schedule, including thirty (30) day look ahead schedules, 
projected variances per event category and per Subcontractor, identification of all variances 
and calculation of the number of Days difference  between the as-built critical path and the 
project schedule critical path 

2. CONTRACTOR shall, with each application for payment, provide completed monthly 
updated status report for the previous month on the project schedule and updated 
information indicating as-built and as-planned conditions. The updated information on the 
project schedule shall not modify any Milestone dates in the project schedule that CITY has 
previously approved. The updated information required is a condition precedent to payment 
pursuant to paragraph 14.02 and shall include at a minimum: 

a. a concise statement of the outlook for meeting project schedule dates and the 
reasons for any change in outlook from the previous report; 

b. a review of any significant technical problems encountered during the month; 

c. an explanation of any corrective action taken or proposed; and 

d. a summary of any Claims anticipated by CONTRACTOR with respect to the 
Work, including the anticipated costs and schedule impacts of any such Claims. 

6.05 Recovery Schedules 

A. If the CONTRACTOR should: 

1. fail, refuse or neglect to supply a sufficient number of workers or to deliver the 
materials or equipment with such promptness as to prevent the delay in the progress of the 
Work; 

2. fail in any respect to commence and diligently prosecute the Work in accordance 
with the approved baseline project schedule in order to achieve substantial completion; 

3. fail to commence, prosecute, finish, deliver or install the different portions of the 
Work on time as specified in the approved baseline project schedule; or 

4. fail in the performance of any of the material covenants of the Contract Documents; 

CITY shall have the right to direct the CONTRACTOR, upon seven (7) calendar days notice, 
to prepare a written recovery plan, for CITY’s approval, to accelerate the Work in order to 
conform to the approved baseline project schedule, including, without limitation, providing 
additional labor or expediting delivery of materials, performing overtime or re-sequencing the 
Work without adjustments to the Contract value. Upon CITY’s approval of the recovery plan, 
CONTRACTOR shall accelerate the Work in accordance with the plan. 

B. Proposed recovery schedules shall be submitted to the CITY as a separate project plan 
for review and approval by CITY prior to incorporation into the approved baseline schedule. The 
recovery schedule shall be submitted in a format compatible with the baseline schedule format. 
Each proposed revision shall be submitted as a separate schedule, with the following minimum 
requirements: 

1. A critical path method diagram showing revised and affected activities or Milestones. 

2. An activity report for all revised and affected activities or Milestones.  

C. Upon acceptance of the recovery schedule by CITY, data shall be added or revised for 
all new or revised activities and incorporated into the approved baseline project schedule. 
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6.06 Substitutes and “Or-Equal” Items 

A. Materials or equipment: Whenever an item of material or equipment is specified or 
described in the Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the type, function, 
appearance and quality required. Unless the specification or description contains, or is followed 
by, words reading that no like, equivalent or “or-equal” item or no substitution is permitted, other 
items of material or equipment or material or equipment of other Suppliers may be submitted to 
CITY for review by CITY’s Representative under the following circumstances: 

1. “Or-Equal”: If, prior to receipt of Bids, Bidder proposes an item of material or 
equipment as functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, CITY’s Representative may request DESIGN 
PROFESSIONAL to consider it as an “or-equal” item. DESIGN PROFESSIONAL will review 
and recommend the acceptance, or rejection, of the proposed item to the CITY’s 
Representative. For the purposes of this Paragraph, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment DESIGN PROFESSIONAL determines 
that: 

(1) it is at least equal in quality, durability, appearance, strength, and design 
characteristics; and 

(2) it will reliably perform at least equally well the function imposed by the design 
concept of the completed Project as a functioning whole; and 

b. Bidder certifies that: 

(1) there is no increase in cost to the CITY; and 

(2) it will conform substantially, even with deviations, to the detailed requirements 
of the item named in the Contract Documents. 

If the CITY’s Representative approves the proposed item, it may be accepted by CITY. 

2. Substitute Items: If CONTRACTOR proposes an item of material or equipment as a 
substitute item, then CONTRACTOR shall submit sufficient information as provided below to 
allow CITY’s Representative to determine that the item of material or equipment proposed is 
essentially equivalent to that named and an acceptable substitute therefore. The procedure 
for review by the CITY’s Representative will include the following as supplemented in the 
General Requirements and as CITY’s Representative may determine is appropriate under 
the circumstances: 

a. Requests for review of proposed substitute items of material or equipment will 
not be accepted by CITY’s Representative from anyone other than CONTRACTOR. 

b. If CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, CONTRACTOR shall first make written application to CITY’s Representative 
for acceptance thereof. 

c. In the application, CONTRACTOR shall certify that the proposed substitute will 
perform adequately the functions and achieve the results called for by the general 
design, be similar in substance to that specified and be suited to the same use as that 
specified. The application will state the extent, if any, to which the evaluation and 
acceptance of the proposed substitute will impact CONTRACTOR’s achievement of 
Substantial Completion, whether or not acceptance of the substitute for use in the Work 
will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with CITY for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 
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d. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service will be indicated. 
The application will also contain an itemized estimate of all costs or credits that will result 
directly or indirectly from acceptance of such substitute, including costs of redesign and 
claims of other contractors affected by the resulting change, all of which will be 
considered by CITY’s Representative in evaluating the proposed substitute. CITY’s 
Representative may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

If the CITY’s Representative approves the proposed item, CITY may accept it. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence or procedure of construction is shown or indicated in and expressly required by the 
Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, 
technique, sequence or procedure of construction acceptable to DESIGN PROFESSIONAL. 
CONTRACTOR shall notify CITY and submit sufficient information to allow DESIGN 
PROFESSIONAL, in DESIGN PROFESSIONAL’s sole discretion, to determine that the 
substitute proposed is equivalent to that expressly called for by the Contract Documents. 

C. Expenses: Bidder shall provide all data in support of any “or equal” at Bidder’s expense, 
and CONTRACTOR shall provide all data in support of any proposed substitute at 
CONTRACTOR’s expense. 

D. Evaluation: DESIGN PROFESSIONAL and CITY’s Representative will be allowed a 
reasonable time within which to evaluate each proposal or submittal made pursuant to 
Paragraphs 6.06 A, and 6.06 B. CITY will be the sole judge of acceptability. No “or-equal” or 
substitute will be ordered, installed or utilized without CITY’s prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing. CITY may require 
CONTRACTOR to furnish at CONTRACTOR’s expense, a special performance guarantee or 
other surety with respect to any “or-equal’ substitute. DESIGN PROFESSIONAL will record time 
required by DESIGN PROFESSIONAL and Consultants in evaluating substitutes proposed or 
submitted by CONTRACTOR pursuant to Paragraphs 6.06 A and 6.06 B and in making 
changes in the Contract Documents (or in the provisions of any other direct contract with CITY 
for work on the Project) occasioned thereby. Whether or not CITY accepts a substitute so 
proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse CITY for the 
reasonable charges of DESIGN PROFESSIONAL and Consultants for evaluating each such 
proposed substitute. 

6.07 Concerning Subcontractors, Suppliers and Others 

A. CONTRACTOR shall not employ or retain any Subcontractor, Supplier or other person 
or organization (including those acceptable to CITY as indicated in Paragraph 6.07 B), whether 
initially or as a substitute, against whom CITY has a reasonable objection, including but not 
limited to debarment by City or another governmental entity or decertification of the 
Subcontractor from the City’s Minority and Women’s Business Enterprise Program as a result of 
the Subcontractor’s failure to comply with any of the requirements of the provisions of Chapter 3 
of the City’s Code as determined by the Director of the Civil Rights and Equal Opportunity 
Department. Contractor shall insert this provision in any subcontractor agreement associated 
with this Contract. CONTRACTOR shall not be required to employ any Subcontractor, Supplier 
or other person or organization to furnish or perform any of the Work against whom 
CONTRACTOR has reasonable objection.  CONTRACTOR shall submit required information for 
all Subcontractors on Form 01290.09 - Subcontractor and Major Material Suppliers List, 
provided in these Contract Documents, prior to Subcontractor beginning Work at the Site. 

B. The Supplementary Conditions require the identity of certain Subcontractors, Suppliers 
or other persons or organizations (including those who are to furnish the principal items of 
materials or equipment) to be submitted to CITY on or before the date specified in the 
Supplementary Conditions, for acceptance by CITY. If CONTRACTOR has submitted a list 
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thereof in accordance with the Supplementary Conditions, CITY may accept (either in writing or 
by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Contract Documents) any such Subcontractor, Supplier or other person or organization so 
identified, or may reject same on the basis of reasonable objection after due investigation, in 
which case CONTRACTOR shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier or other person or organization. The Contract Price will be adjusted by 
the difference in the cost occasioned by such substitution, and an appropriate Change Order will 
be issued or Written Amendment signed. No acceptance by CITY of any such Subcontractor, 
Supplier or other person or organization shall constitute a waiver of any right of CITY or 
DESIGN PROFESSIONAL to reject defective Work. 

C. CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is 
responsible for CONTRACTOR’s own acts and omissions. Nothing in the Contract Documents 
shall create for the benefit of any such Subcontractor, Supplier or other person or organization 
any contractual relationship between CITY or DESIGN PROFESSIONAL and any such 
Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the 
part of CITY or DESIGN PROFESSIONAL to pay or to see to the payment of any moneys due 
any such Subcontractor, Supplier or other person or organization except as may otherwise be 
required by Laws or Regulations. 

D. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of 
the Work under a direct or indirect contract with CONTRACTOR. 

E. CONTRACTOR shall contractually require all Subcontractors, Suppliers and such other 
persons and organizations performing or furnishing any of the Work to communicate with CITY 
and DESIGN PROFESSIONAL through CONTRACTOR. 

F. The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

G. All Work performed for CONTRACTOR by a Subcontractor or Supplier shall be pursuant 
to an appropriate written agreement between CONTRACTOR and the Subcontractor or Supplier 
that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of 
the Contract Documents for the benefit of CITY. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as an additional insured on the property insurance 
provided in Paragraph 5.06, the agreement between the CONTRACTOR and the Subcontractor 
or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights 
against CITY, CONTRACTOR, DESIGN PROFESSIONAL, Consultants and all other additional 
insureds for all losses and damages caused by, arising out of or resulting from any perils, to the 
extent covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor 
or Supplier, CONTRACTOR will obtain the same.  

H. Except as otherwise provided in this subsection H and in accordance with the provisions 
of subsection C hereof, the agreement between CONTRACTOR and the Subcontractor or 
Supplier referred to in subsection G, shall provide that the CONTRACTOR and the 
Subcontractor or Supplier agree not to request CITY or CITY’s Representative to intervene in or 
facilitate the resolution of claims or contract disputes arising out of or related to the agreement 
between CONTRACTOR and the Subcontractor or Supplier. Furthermore, the Contracts 
between CONTRACTOR and Subcontractors or Suppliers shall provide that all unresolved 
claims and disputes between  CONTRACTOR and the Subcontractor or Supplier that remain 
unresolved after thirty (30) calendar days from the notice of claim, shall be subject to mediation 
as a condition precedent to the institution of legal proceedings by either party. Any such 
mediation shall be conducted in accordance with the CITY’s Code Section 3-467. 
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I. CONTRACTOR shall not insert any provision in any subcontractor agreement 
associated with this Contract that explicitly states or implies that the subcontractor shall only be 
paid for work performed if or when the general CONTRACTOR is paid by the CITY . 
Contractor’s compliance with this provision is a material term of this Contract. 

J. CONTRACTORS shall not deny any Subcontractor subcontracting opportunities solely 
because the Subcontractor is not a signatory to collective bargaining agreements with organized 
labor. 

6.08 Patent Fees and Royalties 

A. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to 
the use in the performance of the Work or the incorporation into the Work of any invention, 
design, process, product or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work, and if to the actual knowledge of CITY or 
DESIGN PROFESSIONAL its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by CITY in the Contract Documents. To the fullest extent permitted by Laws or Regulations, 
CONTRACTOR shall defend, indemnify and hold harmless CITY, DESIGN PROFESSIONAL, 
Consultants and the officers, directors, employees, agents and other consultants of each and 
any of them from and against all claims, costs, losses and damages (including but not limited to 
all fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or resulting from any infringement of 
patent rights or copyrights incident to the use in the performance of the Work or resulting from 
the incorporation into the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

6.09 Permits 

A.  Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall 
obtain and pay for all construction permits and licenses. CITY shall assist CONTRACTOR, 
when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work, which are 
applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the 
Contract. CONTRACTOR shall pay all charges of utility owners for connections to the Work. 

B. CONTRACTOR, at its own expense, shall comply with all Federal, State and local laws 
and regulations, including, but not limited to the Missouri Clean Water Law (Chapter 644 RSMo) 
together with any accompanying regulation(s) contained in the Missouri Code of State 
Regulations (CSR Title 10), as well as any implementing permits, together with any CITY 
Provisions during the life of this Contract including but not limited to: 

1. Approvals and permits as required for construction or land disturbance activities. 

2. Compliance with the State of Missouri – Department of Natural Resources (“MDNR”) 
Missouri State Operating Permit (“Land Disturbance Permit”), MO-R100006 for all 
construction or land disturbance activity. 

3. Development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP). 

(a) Contractor shall not commence land disturbance activity until the initial SWPPP 
has been finalized.   

(b) Preparation and submittal of all applications, documentation and exhibits 
required to obtain MDNR approvals for uninterrupted Work at the Site.   

(c) Amending/Updating SWPPP. 

(d) Site Inspections and submittal of Inspection Reports 
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(e) Proper Operation and Maintenance to achieve compliance with the terms of the 
Permit. 

(f) Maintenance of required records in accordance with MDNR requirements and 
requirements included in Article 6 of these Contract Documents. 

4. In addition to requirements of Article 6, Contractor shall also provide record access 
to Missouri Department of Natural Resources (MDNR).  

5. Failure to control erosion and water pollution is a permit violation. CONTRACTOR 
shall have 24 hours after receiving notice of the violation to correct the problem.  If the 
CONTRACTOR fails to correct the problem after the time prescribed, the City will hire a 
remediation expert to fix the problem. In such an event, the CONTRACTOR shall be liable to 
the City for the remediation costs plus a 10% mark-up of the total contract price. If the 
CONTRACTOR receives three (3) notices of violation of the erosion control plan and the 
City’s MS4 permit, the Director may issue a stop work order and delay any payment until 
control measures are properly functioning and stream damage has been mitigated. In such 
an event, any delay to the project schedule will result in liquidated damages assessed 
against the CONTRACTOR. 

6.10 Compliance with Laws and Regulations 

A. CONTRACTOR shall comply with all federal, state and local laws, ordinances and 
regulations applicable to the work and this Contract.  CONTRACTOR shall give all notices and 
comply with all Laws or Regulations applicable to furnishing and performing the Work. Except 
where otherwise expressly required by applicable Laws or Regulations, neither CITY nor 
DESIGN PROFESSIONAL shall be responsible for monitoring CONTRACTOR’s compliance 
with any Laws or Regulations. The Laws or Regulations included in this Paragraph shall include, 
but not be limited to, those set forth in the Supplementary Conditions.  

B. Failure to Comply.  If CONTRACTOR performs any Work in violation of applicable 
Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out 
of or resulting therefrom; however, it shall not be CONTRACTOR’s primary responsibility to 
make certain that the Specifications and Drawings are in accordance with Laws or Regulations, 
but this shall not relieve CONTRACTOR of CONTRACTOR’s obligations under Paragraph 3.03. 

C. Conflicts of Interest.  The provisions of City’s Code Sections 2-2001 and 3-301, 
prohibiting City officers and employees from having a financial or personal interest in any 
contract with City, and Code Sections 3-307, and 3-309, imposing sanctions for violations, shall 
apply to this Contract. CONTRACTOR certifies that no officer or employee of City has, or will 
have, a direct or indirect financial or personal interest in this Contract, and that no officer or 
employee of City, or member of such officer’s or employee’s immediate family, either has 
negotiated, or has or will have an arrangement concerning employment to perform services on 
behalf of CONTRACTOR on this Contract. 

D. Licenses and Permits.  CONTRACTOR, at its own expense, shall secure or cause to 
be secured all licenses and permits from public or private sources necessary for the fulfillment 
of its obligations under this Contract. All references in this Contract to the “Code” shall mean 
City’s Code of Ordinances, including any amendments thereto or re-codification thereof unless 
the context clearly indicates otherwise.  CONTRACTOR shall obtain copies of all necessary 
licenses and permits from Subcontractors required for the Work before Subcontractors begin 
Work at the Site.  CONTRACTOR shall retain such evidence in its files and make available to 
CITY within ten (10) days after CITY’s written request. 

E. Americans with Disabilities Act.  CONTRACTOR agrees to comply, during the course 
of this Contract, with all provisions of Title II of the 2010 ADA Standards for Accessible Design 
as amended from time to time. 
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F. Affirmative Action.  If the Contract Price exceeds $300,000.00 and CONTRACTOR 
employs fifty (50) or more people, CONTRACTOR shall comply with City’s Affirmative Action 
requirements in accordance with the provisions of Chapter 3 of City’s Code, the rules and 
regulations relating to those sections, and any additions or amendments thereto. 
CONTRACTOR shall not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, national origin or ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited by Chapter 3 of City’s Code.  

CONTRACTOR shall: 

1. Submit, in print or electronic format, a copy of CONTRACTOR’S current certificate of 
compliance to the City’s Civil Rights and Equal Opportunity Department (CREO) prior to 
receiving the first payment under the contract, unless a copy has already been submitted to 
CREO at any point within the previous two calendar years.  If, and only if, CONTRACTOR does 
not possess a current certification of compliance, CONTRACTOR shall submit, in print or 
electronic format, a copy of its affirmative action program to CREO prior to receiving the first 
payment under the contract, unless a copy has already been submitted to CREO at any point 
within the previous two calendar years. 

2.  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm 
that Subcontractor has an affirmative action program in place and will maintain the affirmative 
action program in place for the duration of the subcontract. 

3.  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a 
copy of the Subcontractor’s current certificate of compliance and tender a copy of the same, in 
print or electronic format, to CREO within thirty (30) days from the date the subcontract is 
executed.  If, and only if, Subcontractor does not possess a current certificate of compliance, 
CONTRACTOR shall obtain a copy of the Subcontractor’s affirmative action program and tender 
a copy of the same, in print or electronic format, to CREO within thirty (30) days from the date 
the subcontract is executed. 

City has the right to take action as directed by City’s Civil Rights and Equal Opportunity 
Department to enforce this provision. If CONTRACTOR fails, refuses or neglects to comply with 
the provisions of Chapter 3 of City’s Code, then such failure shall be deemed a total breach of 
this Contract and this Contract may be terminated, canceled or suspended, in whole or in part, 
and CONTRACTOR may be declared ineligible for any further contracts funded by City for a 
period of one (1) year. This is a material term of this Contract. 

G. Minority and Women Business Enterprises and Workforce.  City is committed to 
ensuring that minorities and women participate to the maximum extent possible in the 
performance of City’s construction contracts.  If minority and women business enterprise 
(M/WBE) goals have been set for this Contract, CONTRACTOR agrees to comply with all 
requirements of City’s Minority and Women’s Business Enterprise Program as enacted in City’s 
Code, Sections 3-421 through 3-469 and as hereinafter amended. CONTRACTOR shall meet or 
exceed both the MBE and WBE goals set forth in its Contractor Utilization Plan/Request for 
Waiver. If workforce utilization goals are applicable to this Contract, CONTRACTOR agrees to 
comply with all requirements of City’s Construction Employment Program as enacted in City’s 
Code, Sections 3-501 through 3-527 and as hereinafter amended.  CONTRACTOR shall meet 
or exceed the construction employment goals unless the same shall have been waived in the 
manner provided by law.  CONTRACTOR’s compliance with this provision is a material part of 
this Contract. 

H. Records. 

1. For purposes of this section: 

(a) “City” shall mean the City Auditor, the City’s Internal Auditor, the City’s Director of 
Civil Rights and Equal Opportunity, the City Manager, the City department administering 
this Contract and their delegates and agents. 
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(b) “Record” shall mean any document, book, paper, photograph, map, sound 
recordings or other material, regardless of physical form or characteristics, made or 
received in connection with this Contract and all Contract amendments and renewals. 

2. CONTRACTOR shall maintain and retain all Records for a term of five (5) years that 
shall begin after the expiration or termination of this Contract and all Contract amendments.  
City shall have a right to examine or audit all Records and CONTRACTOR shall provide 
access to City of all records upon ten (10) days written  notice from the City. 

I. Prevailing Wage.   

1. CONTRACTOR shall comply and require its Subcontractors to comply with; 

a. sections 290.210 to 290.340, RSMO the State of Missouri Prevailing Wage Law 
(the “Law”);  and  

b. 8 CSR 30-3.010 to 8 CSR 30-3.060, the Prevailing Wage Law Rules (the 
“Rules”); and  

c. the Annual Wage Order (Wage Order) issued by the State of Missouri’s 
Department of Labor and Industrial Relations; and  

d. any applicable Annual Incremental Wage Increase (Wage Increase) to the 
Annual Wage Order. 

2. The Law, Rules, Annual Wage Order and any Wage Increase are incorporated into 
and made part hereof this Contract and shall be collectively referred to in this Section as the 
“Prevailing Wage Requirements.”      

3. CONTRACTOR shall pay and require its Subcontractors to pay to all workers 
performing work under this Contract not less than the prevailing hourly rate of wages for the 
class or type of work performed by the worker in accordance with the Law, Rules, Wage 
Order and any applicable Wage Increase.  CONTRACTOR shall take whatever steps are 
necessary to insure that the prevailing hourly wage rates are paid and that all workers for 
CONTRACTOR and each of its Subcontractors are paid for the class or type of work 
performed by the worker in accordance with the Prevailing Wage Requirements.  If 
CONTRACTOR shall fail to start to perform CONTRACTOR’s obligations under the Contract 
Documents within sixty (60) days from the Effective Date of the Contract, CONTRACTOR 
and each of its subcontractors shall be obligated to pay all workers in accordance with any 
new Wage Order, as subsequently amended by any applicable Wage Increase, issued by 
the Department of Labor and Industrial Relations within the aforementioned sixty (60) day 
period. The new Wage Order and any applicable Wage Increase shall govern 
notwithstanding the fact that the Wage Order being replaced might be physically attached or 
incorporated in the Contract Documents. 

4. Prior to each of its Subcontractors beginning Work on the Site, CONTRACTOR shall 
require each Subcontractor to complete CITY’s Form 00490 entitled “Pre-contract 
Certification” that sets forth the Subcontractor’s prevailing wage and tax compliance history 
for the two (2) years prior to the bid. CONTRACTOR shall retain one (1) year and make the 
Pre-contract Certifications available to CITY within five (5) days after written request. 

5. CONTRACTOR shall: 

a.  Keep and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to keep full and accurate records on City’s 
“Daily Labor Force Report” Form indicating the worker’s name, occupational title or 
classification group & skill and the workers’ hours.  City shall furnish blank copies of the 
Daily Labor Force Report Form to Contractor for its use and for distribution to 
Subcontractors.  Contractor shall submit its and its  Subcontractors Daily Labor Force 
Reports to City each day; and 
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b. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit electronically, in a format 
prescribed by the City, Certified Payroll Report Information indicating the worker’s name, 
address, social security number, occupation(s), craft(s) of every worker employed in 
connection with the public work together with the number of hours worked by each 
worker and the actual wages paid in connection with the Project and other pertinent 
information as requested by the City; and  

c. Submit, and require each of its Subcontractors engaged in the construction of 
public works in performance of the Contract to submit, electronically, in format 
prescribed by the City, a Payroll Certification.  The Payroll Certification must be signed 
by the employee or agent who pays or supervises the payment of the workers employed 
under the Contract for the Contractor and each Subcontractor; and 

d. The Daily Labor Force Report, documents used to compile information for the 
Certified Payroll Report, and Payroll Certification are collectively referred to in this 
Section as the “Records.”      

6. CONTRACTOR shall submit its and its Subcontractors Daily Labor Force Reports to 
CITY each day.  CONTRACTOR shall make all of CONTRACTOR’s and Subcontractors’ 
Records open to inspection by any authorized representatives of OWNER and the Missouri 
Department of Labor and Industrial Relations at any reasonable time and as often as they 
may be necessary and such Records shall not be destroyed or removed from the State of 
Missouri for a period of one (1) year following the completion of the public work in 
connection with which the Records are made. CONTRACTOR shall have its and its 
Subcontractors Certified Payroll Reports and Payroll Certifications available at the 
CONTRACTOR’s office and shall provide the Records to the City electronically at City’s sole 
discretion.  In addition, all Records shall be considered a public record and CONTRACTOR 
shall provide the Records to the CITY in the format required by the CITY within three (3) 
working days of any request by CITY at the CONTRACTOR’s cost.   CITY, in its sole 
discretion, may require CONTRACTOR to send any of the Records directly to the person 
who requested the Record at CONTRACTOR’s expense.    

7. CONTRACTOR shall post and keep posted a clearly legible statement of all 
prevailing hourly wage rates to be paid to all workers employed by CONTRACTOR and 
each of its Subcontractors in the performance of this Contract in a prominent and easily 
accessible place at the Site of the Work by all workers. 

8. If the Contract Price exceeds $250,000.00, CONTRACTOR shall and shall require 
each Subcontractor engaged in any construction of public works to have its name, 
acceptable abbreviation or recognizable logo and the name of the city and state of the 
mailing address of the principal office of the company, on each motor vehicle and motorized 
self-propelled piece of equipment which is used in connection with the Project during the 
time the CONTRACTOR or Subcontractor is engaged on the project. The sign shall be 
legible from a distance of twenty (20’) feet, but the size of the lettering need not be larger 
than two (2”) inches. In cases where equipment is leased or where affixing a legible sign to 
the equipment is impractical, the CONTRACTOR may place a temporary stationary sign, 
with the information required pursuant to this section, at the main entrance of the Project in 
place of affixing the required information on the equipment so long as such sign is not in 
violation of any state or federal statute, rule or regulation. Motor vehicles which are required 
to have similar information affixed thereto pursuant to requirements of a regulatory agency 
of the state or federal government are exempt from the provisions of this subsection.  

9. CONTRACTOR must correct any errors in CONTRACTOR’s or any Subcontractors’ 
Records, or CONTRACTOR’s or any Subcontractors’ violations of the Law, Rules, Annual 
Wage Order and any Wage Increase within fourteen (14) calendar days after notice from 
CITY.   



00700 Construction General Conditions 03012023 Page - 33 - of 63 Contract Central 

10. CONTRACTOR shall and shall require its Subcontractors to cooperate with the CITY 
and the Department of Labor and Industrial Relations in the enforcement of this Section, the 
Law, Rules, Annual Wage Order and any Wage Increase.  Contractor shall and shall require 
its Subcontractors to permit CITY and the Department of Labor and Industrial Relations to 
interview any and all workers during working hours on the Project at CONTRACTOR’s sole 
cost and expense. 

11. CONTRACTOR shall file with CITY, upon completion of the Project and prior to final 
payment therefore, affidavits from CONTRACTOR and each of its Subcontractors, stating 
that each has fully complied with the provisions and requirements of the Missouri Prevailing 
Wage Law.  CITY shall not make final payment until the affidavits, in proper form and order, 
from CONTRACTOR and each of its Subcontractors, are filed by CONTRACTOR. 

12. CONTRACTOR shall forfeit as a statutory penalty to the CITY one hundred dollars 
($100.00) for each worker employed, for each calendar day, or portion thereof, such worker 
is paid less than the prevailing hourly rates for any work done under this Contract, by 
CONTRACTOR or by any of CONTRACTOR’s Subcontractors.  If CONTRACTOR or any of 
its Subcontractors have violated any section(s) of 290.210 to 290.340, RSMo, in the course 
of the execution of the Contract, CITY shall when making payments to the CONTRACTOR 
becoming due under this Contract, withhold and retain therefrom all sums and amounts due 
and owing as a result of any violation of sections 290.210 to 290.340, RSMo. 

J. Prevailing Wage Damages.  CONTRACTOR acknowledges and agrees that, based on 
the experience of CITY, violations of the Missouri Prevailing Wage Act, whether by 
CONTRACTOR or its Subcontractors, commonly result in additional costs to CITY.  
CONTRACTOR agrees that additional costs to CITY for any particular violation are difficult to 
establish and include but are not limited to: costs of construction delays, additional work for 
CITY, additional interest expenses, investigations, and the cost of establishing and maintaining 
a special division working under the City Manager to monitor prevailing wage compliance.    

1. In the event of the failure by CONTRACTOR or any of its Subcontractors to pay 
wages as provided in the Missouri Prevailing Wage Act, CITY shall be entitled to deduct 
from the Contract Price, and shall retain as liquidated damages, one hundred dollars 
($100.00) per day, per worker who is paid less than the prevailing hourly rate of wages, to 
approximate the additional costs.  The sum shall be deducted, paid or owed whether or not 
the Contract Times have expired. 

2. CITY shall give written notice to CONTRACTOR setting forth the workers, who have 
been underpaid, the amount of the statutory penalty and the amount of the liquidated 
damages as provided for in this Subparagraph J.  CONTRACTOR shall have fourteen (14) 
calendar days to respond, which time may be extended by CITY upon written request.  If 
CONTRACTOR fails to respond within the specified time, the CITY’s original notice shall be 
deemed final.  If CONTRACTOR responds to CITY’s notice, CITY will furnish 
CONTRACTOR a final decision in writing within five (5) days of completing any 
investigation.   

K. Missouri Secretary of State Business Entity Registration.  CONTRACTOR shall 
obtain from all Subcontractors for the Project, a copy of their current certificate of good standing 
or fictitious name registration from the Missouri Secretary of State before they begin work on the 
Site.  CONTRACTOR shall retain such documents in its files and make available to CITY within 
ten (10) days after written request. 

L.  Tropical Hardwoods.  The provisions of Code Section 2-1872, restricting the use of 
tropical hardwoods, shall apply to this Contract. 

M.  Preference for Missouri Products.  Pursuant to Section 71.140 RSMo., preference 
shall be given to materials, products, supplies and all other articles produced, manufactured, 
made or grown within the State of Missouri. 

N. Guidelines for Open Excavations.  
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1. CONTRACTOR shall restore required excavations to the level of the adjacent 
surfaces as soon as practicable.  Unsupervised open excavations on public properties are 
discouraged at all times.  If CONTRACTOR, in performance of the Work, makes or causes 
to be made any excavation in, upon, under, through or adjoining any street, sidewalk, alley, 
park, boulevard, parkway or any other public properties, and shall leave any part or portion 
thereof open, CONTRACTOR shall provide effective protection to the public. 

2. CONTRACTOR shall protect and secure all excavations in roadways in compliance 
with existing federal, state and local codes and standards, including, but not limited to the 
most current edition of the Manual of Uniform Traffic Control Devices.  CONTRACTOR shall 
protect and secure all unsupervised excavations not within roadways, either by covering or 
fencing. 

a. Covering. A protective cover that can sustain the weight of persons or of objects 
that are placed upon it may be installed over an unsupervised excavation.  The cover 
shall be secured to the ground to prevent movement.  Protective covers shall have no 
opening(s) or protuberance(s) of sufficient size to cause a fall and/or injury.  Advance 
warning devices shall be installed as necessary.  

b. Fencing. Fencing to prevent entry may be installed surrounding an unsupervised 
excavation not protectively covered in its entirety.  The fencing shall be a minimum of 
42” in height.  The fencing shall be constructed in such a manner that it is adequately 
secured and will remain upright at all times under normal Site conditions.  All protective 
coverings and fences over and around excavations shall be inspected at least daily to 
assure integrity.  Protective coverings and/or fences in heavily trafficked areas shall be 
inspected more often as necessary. 

O.  Notification of Utilities.  CONTRACTOR shall adhere to the provisions of Sections 
319.010 et seq., RSMo., which requires that a person or firm making an excavation in any public 
street, road or alley, right of way dedicated to public use, utility easement of record, or within 
any private street or private property do so only after giving notice to, and obtaining information 
from, owners of Underground Facilities.  The 24-hour, toll-free accident prevention hotline 
number in Missouri is 1-800-344-7483 (1-800-Digrite). 

P.  Employee Eligibility Verification.  CONTRACTOR shall adhere to the provisions of 
Sections 285.525 et seq., RSMo., which requires that for any contract exceeding five thousand 
dollars ($5,000.00), CONTRACTOR shall execute and submit an affidavit, in a form prescribed 
by CITY, affirming that CONTRACTOR does not knowingly employ any person in connection 
with the contracted services who does not have the legal right or authorization under federal law 
to work in the United States as defined in 8 U.S.C.§ 1324a(h)(3). CONTRACTOR shall attach to 
the affidavit documentation sufficient to establish CONTRACTOR’S enrollment and participation 
in an electronic verification of work program operated by the United States Department of 
Homeland Security (E-Verify) or an equivalent federal work authorization program operated by 
the United States Department of Homeland Security to verify information of newly hired 
employees, under the Immigration Reform and Control Act of 1986.  CONTRACTOR may obtain 
additional information about E-Verify and enroll at https://e-
verify.uscis.gov/enroll/StartPage.aspx?JS=YES. For those Contractors enrolled in E-Verify, the 
first and last pages of the E-Verify Memorandum of Understanding that CONTRACTOR will 
obtain upon successfully enrolling in the program shall constitute sufficient documentation for 
purposes of complying with this Section. CONTRACTOR shall submit the affidavit and 
attachments to CITY prior to execution of the Contract, or at any point during the term of the 
Contract if requested by City. 

Q. OSHA 10-Hour Training Requirement.   CONTRACTOR and any subcontractor 
working under this Contract shall require every employee on the Site  to complete a ten-hour 
construction safety program which meets the requirements of Section 292.675, RSMo, except 
for those employees who shall have previously completed the required program and hold 
documentation to that effect.  CONTRACTOR shall remove or require the removal of any 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
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person from the Site who is subject to this requirement and who does not complete or is unable 
to produce documentation of their successful completion of the required program within the time 
limitations prescribed by Section 292.675, RSMo.  CONTRACTOR shall forfeit the sum of two 
thousand five hundred dollars ($2,500.00), in addition to one hundred dollars ($100.00) per 
employee each calendar day, or portion thereof, the employee(s) shall continue to be employed 
without having completed the required program within the time limitations prescribed by Section 
292.675, RSMo.  CITY shall be entitled to withhold and retain any amounts due and owing 
hereunder when making payment to CONTRACTOR.   

R. Clean Air Act and Clean Water Act.  CONTRACTOR shall comply with requirements of 
the Clean Air Act (42 U.S.C. 7401 et seq.); Clean Water Act (33 U.S.C. 1251 et seq.), Missouri 
Clean Water Law (Chapter 644 RSMo), Code of Federal regulations (Title 40: Protection of 
Environment, Title 33: Navigation and Navigable Waters) and the rules of the Missouri Code of 
State Regulations (CSR Title 10). 

S. Contract information Management System.  If applicable, CONTRACTOR shall 
comply with CITY’s Contract Information Management System requirements.  CONTRACTOR 
shall use CITY’s Internet web based Contract Information Management System/Project 
Management Communications Tool provided by CITY and protocols included in that software 
during the term of this Contract. CONTRACTOR shall maintain user applications to CITY’s 
provided system for all personnel, subcontractors or suppliers as applicable and shall require 
subcontractors/subconsultants to maintain same. 

T. Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and 
CONTRACTOR employs at least ten employees, pursuant to Section 34.600, RSMo., by 
executing this Contract, CONTRACTOR certifies it is not currently engaged in and shall not, for 
the duration of this contract, engage in a boycott of goods or services from the State of Israel; 
companies doing business in or with Israel or authorized by, licensed by, or organized under the 
laws of the State of Israel; or persons or entities doing business in the State of Israel. 

U. Ban the Box in Hiring and Promotion 

a. Pursuant to Section 38-104, City Code Ordinances, CONTRACTOR shall not 
base a hiring or promotional decision on an applicant's criminal history or 
sentence related thereto, unless the employer can demonstrate that the 
employment-related decision was based on all information available including 
consideration of the frequency, recentness and severity of a criminal record and 
that the record was reasonably related to the duties and responsibilities of the 
position.  

b. Notwithstanding subsection (a), CONTRACTOR may inquire about an 
applicant's criminal history after it has been determined that the individual is 
otherwise qualified for the position, and only after the applicant has been 
interviewed for the position. Any such inquiry may be made of all applicants who 
are within the final selection pool of candidates from which a job will be filled.  

c. This provision shall not apply to positions where employers are required to 
exclude applicants with certain criminal convictions from employment due to 
local, state or federal law or regulation.  

V. Title VI of the Civil Rights Act of 1964 
a. Title VI of the Civil Rights Act of 1964 requires that no person in the United 

States shall, on the grounds of race, color, or national or origin (including limited 
English proficient individuals), be excluded from participation in, be denied the 
benefits of, or be subjected to discrimination under any program or activity 
receiving federal financial assistance.  The City of Kansas City, Missouri requires 
compliance with the requirements of Title VI in all of its programs and activities 
regardless of the funding source.   
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b. CONTRACTOR shall not discriminate on the grounds of race, color, or national 
or origin (including limited English proficient individuals).   

W.  Non-discrimination in Employment 

CONTRACTOR shall not discriminate against any employee or candidate for employment 
on the basis of an individual’s race, hair texture or hair style associated with an individual’s 
race, color, sex, religion, national origin, or ancestry, disability, sexual orientation, gender 
identity or age in a manner prohibited by Chapter 38 of the City Code. CONTRACTOR shall 
not engage in any discrimination as prohibited by Chapter 3 of the City Code. 

X.  Quality Services Assurance Act 

If this Contract exceeds $160,000.00, CONTRACTOR certifies that CONTRACTOR will pay 
all employees who will work on this Contract in the city limits of Kansas City, Missouri at 
least $15.00 per hour in compliance with the City’s Quality Services Assurance Act, Section 
3-66, Code of Ordinances unless City has granted CONTRACTOR an exemption pursuant 
to the Quality Services Assurance Act.    

 

 

6.11 Taxes 

A. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be 
paid by CONTRACTOR in accordance with the Laws or Regulations of the place of the Project 
which are applicable during the performance of the Work. 

B. Tax Compliance.  

1. As a condition precedent to CITY making its first payment to CONTRACTOR under 
this Contract, CONTRACTOR shall furnish to CITY sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year prior to the date provided to 
CITY, verifying that CONTRACTOR is in compliance with the license and tax ordinances 
administered by City’s Revenue Division of the Finance Department. 

2. As a condition precedent to Subcontractors performing any Work under this 
Contract, CONTRACTOR shall obtain from Subcontractor sufficient proof from City’s 
Commissioner of Revenue, dated not more than one (1) year before the date Subcontractor 
begins Work, verifying that the Subcontractor is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after a written request. 

3. As a condition precedent to CITY making final payment under this Contract, if this 
Contract is longer than one (1) year and exceeds the dollar threshold established by 
ordinance and included in the Supplementary Conditions, CONTRACTOR shall furnish to 
CITY sufficient proof from City’s Commissioner of Revenue, dated not more than one (1) 
year before the filing of a final Application for Payment, verifying that CONTRACTOR is in 
compliance with the license and tax ordinances administered by City’s Revenue Division of 
the Finance Department. 

4. If this Contract is longer than one (1) year and exceeds the dollar threshold 
established by ordinance and included in the Supplementary Conditions, CONTRACTOR 
shall obtain from Subcontractors sufficient proof from City’s Commissioner of Revenue, 
dated not more than one (1) year before the date of CONTRACTOR’s final payment to the 
Subcontractor, that the Subcontractor was or is in compliance with the license and tax 
ordinances administered by City’s Revenue Division of the Finance Department.  
CONTRACTOR shall retain such documentation in its files and make available to CITY 
within ten (10) days after written request. 
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5. If, at the time of final payment to CONTRACTOR, CONTRACTOR is unable to obtain 
from all its Subcontractors, if any, and furnish to CITY sufficient proof from City’s 
Commissioner of Revenue that all its Subcontractors are in compliance with the license and 
tax ordinances administered by City’s Revenue Division of the Finance Department, CITY 
may approve final payment to CONTRACTOR if CITY determines that CONTRACTOR has 
made a good faith effort to furnish evidence or that there are other extenuating 
circumstances which make it impossible for CONTRACTOR to furnish sufficient proof. 

C.  Missouri Sales Tax Exemption.  Pursuant to Section 144.062, RSMo, CITY is a 
Missouri exempt entity and tangible personal property to be incorporated or consumed in the 
construction of this Project may be purchased without sales tax.  CITY shall furnish 
CONTRACTOR a Missouri Project Exemption Certificate for Sales Tax at the time of issuance 
of the Notice to Proceed. 

6.12 Use of Site and Other Areas 

A. CONTRACTOR shall confine construction equipment, the storage of materials and 
equipment, and the operations of workers to the Site and other areas identified in and permitted 
by the Contract Documents and other areas permitted by Laws or Regulations. CONTRACTOR 
shall not unreasonably encumber the Site and the other areas with construction equipment or 
other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to 
the Site or the other areas, or to the owner or occupant thereof, or of any adjacent land or 
areas, resulting from the performance of the Work. 

B.  Should any claim be made by any such owner or occupant because of the performance 
of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. In 
case of a failure on the part of the CONTRACTOR to restore such property or to make good 
such damage or injuries, the CITY may, upon forty-eight (48) hours written notice to the 
CONTRACTOR, repair, rebuild or otherwise restore such property as the CITY may deem 
necessary, and the cost thereof will be deducted from any moneys due or which may become 
due the CONTRACTOR under this Contract. 

C.  CONTRACTOR shall, to the fullest extent permitted by Laws or Regulations, defend, 
indemnify and hold harmless CITY, DESIGN PROFESSIONAL, Consultants and the officers, 
directors, employees, agents and other consultants of each and any of them from and against 
all claims, costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or resulting from any claim or action, legal or equitable, 
brought by any such owner or occupant against CITY, DESIGN PROFESSIONAL or any other 
party indemnified hereunder to the extent caused by or based upon CONTRACTOR’s 
performance of the Work. 

D.  During the progress of the Work, CONTRACTOR shall keep the Site and the other areas 
free from accumulations of waste materials, rubbish and other debris resulting from the Work. At 
the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris 
from Site and other areas as well as all tools, appliances, construction equipment and 
machinery and surplus materials. CONTRACTOR shall leave the Site clean and ready for 
utilization or occupancy by CITY at Substantial Completion of the Work. CONTRACTOR shall 
restore to all property not designated for alteration by the Contract Documents to its pre-Work 
condition. 

E.  CONTRACTOR shall not load nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.13 Record Documents 

A.  CONTRACTOR shall maintain in a safe place at the Site one record copy of all 
Drawings, Specifications, Addenda, the Contract, Written Amendments, Change Orders, Work 
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Change Directives, and written interpretations and clarifications in good order and annotated to 
show all changes made during construction. These record documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, will be available to CITY 
and DESIGN PROFESSIONAL for reference. Upon completion of the Work, these record 
documents, Samples and Shop Drawings will be delivered to DESIGN PROFESSIONAL for 
CITY. 

6.14 Safety and Protection 

A.  CONTRACTOR shall be solely responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. CONTRACTOR shall comply with 
all applicable Laws or Regulations relating to the safety of persons or property to protect them 
from damage, injury or loss; and shall erect and maintain all necessary safeguards for safety 
and protection. CONTRACTOR shall deliver to CITY a copy of CONTRACTOR’S Health and 
Safety Plan as provided in the Notice of Intent to Contract. 

B. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities 
and other utility owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property referred to in Paragraph 6.14 B.2 or 6.14 B.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by 
CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or 
to the acts or omissions of CITY, DESIGN PROFESSIONAL, Consultant, or anyone employed 
by any of them or anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR, Subcontractor, 
Supplier or other person or organization directly or indirectly employed by any of them). 
CONTRACTOR’s duties and responsibilities for safety and for protection of the Work shall 
continue until such time as all the Work is completed and DESIGN PROFESSIONAL has issued 
a notice to CONTRACTOR in accordance with Paragraph 14.07 that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 
CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury or loss to: 

1.  all persons on the Site or who may be affected by the Work; 

2.  all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3.  other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and Underground Facilities not designated for 
removal, relocation or replacement in the course of the Work. 

6.15 Safety Representative 

A. In accordance with OSHA standards, CONTRACTOR shall designate a qualified and 
experienced safety representative whose duties and responsibilities shall be the prevention of 
accidents and the maintaining and supervising of safety precautions and programs.  
CONTRACTOR’s safety representative shall remain at the Site whenever there is Work in 
progress and shall immediately notify CITY of any emergencies or accidents occurring at the 
Site 

6.16 Hazard Communication Programs 

A. CONTRACTOR shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or Regulations. 
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6.17 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, CONTRACTOR, without special instruction or authorization from 
CITY or DESIGN PROFESSIONAL, is obligated to act to prevent threatened damage, injury or 
loss. CONTRACTOR shall give CITY and DESIGN PROFESSIONAL prompt written notice if 
CONTRACTOR believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. If CITY 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to an emergency, a Work Change Directive or Change Order will 
be issued. 

B. A change in the Contract Documents pursuant to Paragraph 6.15 A will not be an 
automatic authorization of, nor a condition precedent to, entitlement to adjustment in the 
Contract Price or Contract Times. If CITY and CONTRACTOR are unable to agree on 
entitlement to, or magnitude of, an equitable adjustment in the Contract Price or Contract Times, 
a Claim may be made therefore as provided in Article 16. However, OWNER, DESIGN 
PROFESSIONAL and Consultants shall not be liable to CONTRACTOR for any costs, losses or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all other dispute resolution costs) sustained by CONTRACTOR on 
or in connection with any other project or anticipated project. 

6.18 Shop Drawings and Samples 

A.  CONTRACTOR shall submit Shop Drawings to DESIGN PROFESSIONAL for review 
and approval in accordance with the accepted schedule of Shop Drawings and Sample 
submittals (see Paragraph 2.07). All submittals shall be identified as DESIGN PROFESSIONAL 
may require and in the number of copies specified in the General Requirements. The data 
shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show DESIGN PROFESSIONAL 
the services, materials and equipment CONTRACTOR proposes to provide and to enable 
DESIGN PROFESSIONAL to review the information for the limited purposes required by 
Paragraph 6.18 D. 

B.  CONTRACTOR shall also submit Samples to DESIGN PROFESSIONAL for review and 
approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. 
Each Sample shall be identified clearly as to material, Supplier, pertinent data such as catalog 
numbers and the use for which intended and otherwise as DESIGN PROFESSIONAL may 
require to enable DESIGN PROFESSIONAL to review the submittal for the limited purposes 
required by Paragraph 6.18 D. The numbers of each Sample to be submitted will be as 
specified in the Specifications. 

C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

a.  all field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers and similar information with 
respect thereto; 

b.  all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work; 

c.  all information relative to means, methods, techniques, sequences and 
procedures of construction and safety precautions and programs incident thereto; and 

d.  CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or 
Sample with other Shop Drawings and Samples and with the requirements of the Work 
and the Contract Documents. 



00700 Construction General Conditions 03012023 Page - 40 - of 63 Contract Central 

2.  Each submittal shall bear a stamp or specific written indication that CONTRACTOR 
has satisfied CONTRACTOR’s obligations under the Contract Documents with respect to 
CONTRACTOR’s review and approval of that submittal. 

3.  At the time of each submission, CONTRACTOR shall give DESIGN 
PROFESSIONAL specific written notice of such variations, if any, that the Shop Drawing or 
Sample submitted may have from the requirements of the Contract Documents, the notice to 
be in a written communication separate from the submittal, and, in addition, shall cause a 
specific notation to be made on each Shop Drawing and Sample submitted to DESIGN 
PROFESSIONAL for review and approval of each such variation. 

D.  DESIGN PROFESSIONAL’s Review: 

1.  DESIGN PROFESSIONAL will review and approve Shop Drawings and Samples in 
accordance with the schedule of Shop Drawings and Sample submittals accepted by 
DESIGN PROFESSIONAL as required by Paragraph 2.06. DESIGN PROFESSIONAL’s 
review and approval will be only to determine if the items covered by the submittals will, after 
installation or incorporation into the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  DESIGN PROFESSIONAL’s review and approval will not extend to means, methods, 
techniques, sequences or procedures of construction (except where a particular means, 
method, technique, sequence or procedure of construction is specifically and expressly 
called for by the Contract Documents) or to safety precautions or programs incident thereto. 
The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

3.  DESIGN PROFESSIONAL’s review and approval of Shop Drawings or Samples 
shall not relieve CONTRACTOR from responsibility for any variation from the requirements 
of the Contract Documents unless CONTRACTOR has in writing called DESIGN 
PROFESSIONAL’s attention to each such variation at the time of submission as required by 
Paragraph 6.18 C.3, and DESIGN PROFESSIONAL has given written approval of each 
such variation by specific written notation thereof incorporated into or accompanying the 
Shop Drawing or Sample approval; nor will any approval by DESIGN PROFESSIONAL 
relieve CONTRACTOR from responsibility for complying with the requirements of Paragraph 
6.18 C.1. 

E. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule 
of Shop Drawings and Sample submissions accepted by DESIGN PROFESSIONAL as required 
by Paragraph 2.06, any related Work performed prior to DESIGN PROFESSIONAL’s review 
and approval of the pertinent submittal will be at the sole expense and responsibility of 
CONTRACTOR. 

F. CONTRACTOR shall make corrections required by DESIGN PROFESSIONAL and shall 
return the required number of corrected copies of Shop Drawings and submit as required new 
Samples for review and approval. CONTRACTOR shall direct specific attention in writing to 
revisions other than the corrections called for by DESIGN PROFESSIONAL on previous 
submittals. 

6.19 Continuing the Work 

A. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 
disputes or disagreements with CITY No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as 
CITY and CONTRACTOR may otherwise agree in writing. 

6.20 CONTRACTOR’s General Warranty and Guarantee 

A. CONTRACTOR warrants and guarantees to CITY, DESIGN PROFESSIONAL and 
Consultants that all Work will be in accordance with the Contract Documents and will not be 
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defective. CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification or improper maintenance or operation by persons other than 
CONTRACTOR, Subcontractors, Suppliers or any other individual or entity for whom 
CONTRACTOR is responsible; or 

2.  normal wear and tear under normal usage. 

B.  CONTRACTOR’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an acceptance of 
Work that is not in accordance with the Contract Documents or a release of CONTRACTOR’s 
obligation to perform the Work in accordance with the Contract Documents: 

1.  observations by DESIGN PROFESSIONAL; 

2.  recommendation of any progress or final payment by DESIGN PROFESSIONAL; 

3.  the issuance of a certificate of Substantial Completion or any payment related 
thereto by CITY to CONTRACTOR; 

4.  use or occupancy of the Work or any part thereof by OWNER; 

5.  any review and approval of a Shop Drawing or Sample submittal or the issuance of 
a notice of acceptability by DESIGN PROFESSIONAL; 

6.  any inspection, test or approval by others; or 

7.  any correction of defective Work by CITY. 

C. Nonconforming Work is rejected unless expressly accepted in writing by the CITY’s 
Representative. 

ARTICLE 7 OTHER WORK 

7.01 Related Work at Site 

A. CITY may perform other work related to the Project at the Site by CITY’s own forces, or 
let other direct contracts therefore, or have other work performed by utility owners. If such other 
work is to be performed and such fact was not noted in the Contract Documents, then: 

1.  Written notice thereof will be given to CONTRACTOR prior to starting any such other 
work, and 

2.  CONTRACTOR may make a Claim therefore as provided in Article 16 if 
CONTRACTOR believes that such performance involves additional expense to 
CONTRACTOR or requires additional time and the parties are unable to agree as to the 
amount or extent thereof. 

B. CONTRACTOR shall afford each other contractor who is a party to such a direct 
contract, and each utility owner (and CITY, if CITY is performing the additional work with CITY’s 
employees) proper and safe access to the Site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
required to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. CONTRACTOR shall not endanger any work of others by 
cutting, excavating or otherwise altering their work and will only cut or alter their work with the 
written consent of CITY and the others whose work will be affected. The duties and 
responsibilities of CONTRACTOR under this Paragraph are for the benefit of such utility owners 
and other contractors to the extent that there are comparable provisions for the benefit of 
CONTRACTOR in said direct contracts between CITY and such utility owners and other 
contractors. 
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C. If the proper execution or results of any part of CONTRACTOR’s Work depends upon 
work performed by others under this Article 7, CONTRACTOR shall inspect such other work 
and promptly report to CITY and DESIGN PROFESSIONAL in writing any delays, defects or 
deficiencies in such other work that render it unavailable or unsuitable for the proper execution 
or results of CONTRACTOR’s Work. CONTRACTOR’s failure to report same will constitute an 
acceptance of such other work as fit and proper for integration with CONTRACTOR’s Work, 
except for latent or non-apparent defects and deficiencies in such other work. 

7.02 Coordination 

A. If CITY contracts with others for the performance of other work on the Project at the Site, 
the following will be set forth in Supplementary Conditions: 

1. the person, firm or corporation who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; 
and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, CITY shall have sole 
authority and responsibility in respect of such coordination.  

ARTICLE 8 CITY’S RESPONSIBILITIES 

8.01 Communications to CONTRACTOR 

A. Except as otherwise provided in these General Conditions, CITY shall issue all 
communications to CONTRACTOR. 

8.02 Replacement of DESIGN PROFESSIONAL 

A. In case of termination of the employment of DESIGN PROFESSIONAL, CITY shall 
appoint a DESIGN PROFESSIONAL whose status under the Contract Documents shall be that 
of the former DESIGN PROFESSIONAL. 

8.03 Furnish Data and Prompt Payment 

A. CITY shall promptly furnish the data required of OWNER under the Contract Documents 
and shall make payments to CONTRACTOR when they are due. 

8.04  Lands and Easements; Reports and Tests 

A. CITY’s duties in respect of providing lands and easements and providing engineering 
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers to CITY’s duty to identify and make available to CONTRACTOR copies of reports of 
explorations and tests of subsurface conditions at the Site and drawings of physical conditions 
in existing structures at or contiguous to the Site that have been utilized by DESIGN 
PROFESSIONAL in preparing the Contract Documents. 

8.05 Insurance 

A.  CITY’s responsibilities, if any, for purchasing and maintaining liability and property 
insurance are set forth in Article 5 and the Supplementary Conditions. 

8.06 Change Orders 

A.  CITY is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.07 Inspections, Tests and Approvals 

A. CITY’s responsibility for certain inspections, tests and approvals is set forth in Paragraph 
13.02 F. 



00700 Construction General Conditions 03012023 Page - 43 - of 63 Contract Central 

8.08 Limitations on CITY’s Responsibilities 

A. The CITY shall not supervise, direct or have control or authority over, nor be responsible 
for, CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to 
comply with Laws or Regulations applicable to the furnishing or performance of the Work. CITY 
will not be responsible for CONTRACTOR’s failure to perform or furnish the Work in accordance 
with the Contract Documents. 

8.09 Undisclosed Hazardous Environmental Condition 

A. CITY’s responsibility for an undisclosed Hazardous Environmental Condition uncovered 
or revealed at the Site is set forth in Paragraph 4.06. 

8.10 Evidence of Financial Arrangements 

A.  CITY will furnish CONTRACTOR reasonable evidence that financial arrangements have 
been made to satisfy OWNER’s obligations under the Contract. 

8.11 CITY’s Representative 

A. CITY will provide a representative during the construction period. The duties, 
responsibilities and the limitations of authority of the CITY ‘‘‘s Representative during 
construction are set forth in the Contract Documents. 

8.12 Visits to Site 

A. CITY’s Representative will make visits to the Site at intervals appropriate to the various 
stages of construction as CITY’s Representative deems necessary in order to observe the 
progress that has been made and the quality of the various aspects of CONTRACTOR’s 
executed Work. Based on information obtained during such visits and observations, CITY’s 
Representative will endeavor to determine, in general, if the Work is proceeding in accordance 
with the Contract Documents. CITY’s Representative will not be required to make exhaustive or 
continuous on-Site inspections to check the quality or quantity of the Work. 

ARTICLE 9 DESIGN PROFESSIONAL’s STATUS DURING CONSTRUCTION 

9.01 General Scope of DESIGN PROFESSIONAL’s Duties 

A. DESIGN PROFESSIONAL’s efforts will be directed toward providing for CITY a greater 
degree of confidence that the completed Work will conform generally to the Contract 
Documents. On the basis of visits to the Site and on-Site observations, DESIGN 
PROFESSIONAL will keep CITY informed of the progress of the Work and will endeavor to 
guard CITY against defective Work. DESIGN PROFESSIONAL’s visits to the Site and on-Site 
observations are subject to all the limitations on DESIGN PROFESSIONAL’s authority and 
responsibility set forth in Paragraph 9.08. 

9.02 Resident Project Representative 

A. If CITY and DESIGN PROFESSIONAL agree, DESIGN PROFESSIONAL will furnish a 
resident Project representative to assist DESIGN PROFESSIONAL in providing more extensive 
observation of the Work. The responsibilities, authority and limitations thereon of any such 
resident Project representative and assistants will be as provided in Paragraph 9.08 and in the 
Supplementary Conditions. 

9.03  Clarifications and Interpretations 

A.  DESIGN PROFESSIONAL will issue with reasonable promptness written clarifications 
or interpretations (which may be in the form of Drawings) of the requirements of the Drawings 
and Specifications prepared by the DESIGN PROFESSIONAL as DESIGN PROFESSIONAL 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from the Contract Documents. Such written clarifications and interpretations will be binding on 
CITY and CONTRACTOR. If CITY or CONTRACTOR believes that a written clarification or 
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interpretation justifies an adjustment in the Contract Price pursuant to Article 11 and/ or the 
Contract Times pursuant to Article 12 and the parties are unable to agree to the amount or 
extent thereof, if any, a Claim may be made therefore as provided in Article 16. 

9.04 Rejecting Defective Work 

A. DESIGN PROFESSIONAL will have authority to disapprove or reject Work which 
DESIGN PROFESSIONAL believes to be defective, that DESIGN PROFESSIONAL believes 
will not produce a completed Project that conforms to the Contract Documents, or that will 
prejudice the integrity of the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. DESIGN PROFESSIONAL will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04 B, whether or 
not the Work is fabricated, installed or completed. 

9.05 Shop Drawings, Change Orders and Payments 

A.  In connection with DESIGN PROFESSIONAL’s authority as to Shop Drawings and 
Samples, see Paragraph 6.18. 

B. In connection with DESIGN PROFESSIONAL’s authority as to Change Orders, see 
Article 10. 

C. In connection with DESIGN PROFESSIONAL’s authority as to Applications for Payment, 
see Article 14. 

9.06 Determinations for Unit Prices 

A.  DESIGN PROFESSIONAL will initially determine the actual quantities and 
classifications of Unit Price Work performed by CONTRACTOR. DESIGN PROFESSIONAL will 
review with CONTRACTOR the DESIGN PROFESSIONAL’s preliminary determinations on 
such matters before rendering a written opinion thereon (by recommendation of an Application 
for Payment or otherwise to the CITY). CITY reserves the right to make a final determination of 
the actual quantities and classifications of Unit Price Work in reviewing an Application for 
Payment. Within ten (10) days after the date of receipt of any such decision, CONTRACTOR 
may deliver to CITY and to DESIGN PROFESSIONAL written notice of intention to appeal 
CITY’s decision pursuant to Article 16. 

9.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A.  DESIGN PROFESSIONAL will be the initial interpreter of the requirements of the 
Drawings and Specifications prepared by DESIGN PROFESSIONAL and judge of the 
acceptability of the Work thereunder. 

B. When functioning as interpreter and judge under this Paragraph 9.07, DESIGN 
PROFESSIONAL will not show partiality to OWNER or CONTRACTOR. 

C. Claims, disputes and other matters relating to the acceptability of the Work, quantities 
and classifications of Unit Price Work, or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of the Work will be referred initially to 
CITY’s Representative in writing with a request for a formal decision in accordance with Article 
16. 

9.08  Limitations on DESIGN PROFESSIONAL’s Authority and Responsibilities 

A.  Neither DESIGN PROFESSIONAL’s authority or responsibility under this Article 9 or 
under any other provision of the Contract Documents nor any decision made by DESIGN 
PROFESSIONAL in good faith either to exercise or not exercise such authority or responsibility 
or the undertaking, exercise or performance of any authority or responsibility by DESIGN 
PROFESSIONAL shall create, impose or give rise to any duty owed by DESIGN 
PROFESSIONAL to CONTRACTOR, any Subcontractor, any Supplier, any other person or 
organization, or to any surety for or employee or agent of any of them. 
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B.  DESIGN PROFESSIONAL will not supervise, direct, control or have authority over or be 
responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of 
CONTRACTOR to comply with Laws or Regulations applicable to the furnishing or performance 
of the Work. DESIGN PROFESSIONAL will not be responsible for CONTRACTOR’s failure to 
perform or furnish the Work in accordance with the Contract Documents. 

C.  DESIGN PROFESSIONAL will not be responsible for the acts or omissions of 
CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

D.  DESIGN PROFESSIONAL’s review of the final Application for Payment and 
accompanying documentation, and all maintenance and operating instructions, schedules, 
guarantees, Bonds and certificates of inspection, tests and approvals and other documentation 
required to be delivered by Paragraph 14.07 will only be to determine generally that their 
content complies with the requirements of, and in the case of certificates of inspections, tests 
and approvals, that the results certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.08 shall 
also apply to DESIGN PROFESSIONAL’s Consultants, resident Project representative and 
assistants as identified in the Supplementary Conditions. 

ARTICLE 10 CHANGES IN THE WORK 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, CITY may, at any time 
or from time to time, order additions, deletions or revisions in the Work. Such additions, 
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work 
Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed 
with the Work involved that will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If CITY and CONTRACTOR are unable to agree on entitlement to, or on the amount or 
extent, if any, of an adjustment in the Contract Price pursuant to Article 11 or an adjustment of 
the Contract Times pursuant to Article 12 or both that should be allowed as a result of a Work 
Change Directive, a Claim may be made therefore as provided in Article 16. 

10.02  Unauthorized Changes in the Work 

A. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension 
of the Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified or supplemented as provided in Paragraph 3.04, except in 
the case of an emergency as provided in Paragraph 6.17 or in the case of uncovering Work as 
provided in Paragraph 13.04. 

10.03 Signing of Change Orders 

A. CITY and CONTRACTOR, and DESIGN PROFESSIONAL shall sign appropriate 
Change Orders covering: 

1.  changes in the Work which are: 

a. ordered by CITY pursuant to Paragraph 10.01 A; or  

b. required because of acceptance of defective Work under Paragraph 13.08 or 
correcting defective Work under Paragraph 13.09; or  

c. agreed to by the parties; 

2. changes in the Contract Price or Contract Times or both which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; and 
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3. changes in the Contract Price or Contract Times or both which embody the 
substance of any written decision recommended by DESIGN PROFESSIONAL and 
approved by CITY pursuant to Paragraph 9.06, provided that, in lieu of signing any such 
Change Order, an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws or Regulations, but during any 
such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule 
as provided in Paragraph 6.19. 

10.04 Notification to Surety 

A. If notice of any change affecting the general scope of the Work or the provisions of the 
Contract Documents (including, but not limited to, Contract Price or Contract Times or both) is 
required by the provisions of any Bond to be given to a surety, the giving of any such notice will 
be CONTRACTOR’s responsibility, and the amount of each applicable Bond will be adjusted 
accordingly. 

ARTICLE 11 CHANGE OF CONTRACT PRICE 

11.01 Change of Contract Price 

A.  The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and 
obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR’s expense 
without change in the Contract Price. 

B. The Contract Price may only be changed by a Change Order. Any request for an 
adjustment in the Contract Price shall be based on written notice delivered within fourteen (14) 
calendar days after occurrence of the event giving rise to the request or within fourteen (14) 
calendar days after first recognition of the conditions giving rise to the request.  Prior notice is 
not required for requests or claims relating to an emergency endangering life or property as 
described in Paragraph 6.16.  Thereafter, the CONTRACTOR shall submit written 
documentation of its request, including appropriate supporting documentation, within ten (10) 
calendar days after giving notice, unless the CITY grants an extension based on good cause 
shown by the CONTRACTOR that such additional time is warranted. 

C. The value of any Work covered by a Change Order or of any request for an adjustment 
in the Contract Price will be determined as follows: 

1.  where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of such Unit Prices to the quantities of the items involved (subject 
to the provisions of Paragraph 11.04); or 

2.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents, by a mutually agreed lump sum; or 

3.  where the Work involved is not covered by Unit Prices contained in the Contract 
Documents and agreement to a lump sum is not reached under Paragraph 11.01 C.2, on 
the basis of the Cost of the Work (determined as provided in Paragraphs 11.02 A and B) 
plus a CONTRACTOR’s fee for overhead and profit (determined as provided in Paragraph 
11.01 D). 

D. The CONTRACTOR’s fee allowed to CONTRACTOR for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or 

2.  if a fixed fee is not agreed upon, then a fee based on the following percentages of 
the various portions of the Cost of the Work: 

a.  for costs incurred under Paragraphs 11.02 A.1 and 11.02 A.2, the 
CONTRACTOR’s fee shall be ten percent (10%); 
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b.  for costs incurred under Paragraph 11.02 A.3, the CONTRACTOR’s fee shall be 
five percent (5%); 

c.  where one or more tiers of subcontracts are on the basis of the Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01 D.2 and 11.02 
A.1 through A.3 is that the Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be a paid a fee of ten percent (10%) of the costs incurred by such 
Subcontractor under Paragraphs 11.02 A.1 and 11.02 A.2 and that any higher tier 
Subcontractor and CONTRACTOR will each be paid a fee of five percent (5%) of the 
amount paid to the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 11.02 
A.4, 11.02 A.5 and 11.02 B; 

e.  the amount of credit to be allowed by CONTRACTOR to CITY for any change 
which results in a net decrease in cost will be the amount of the actual net decrease in 
costs plus a deduction in CONTRACTOR’s fee by an amount equal to five percent (5%) 
of such net decrease; and 

f.  when both additions and credits are involved in any one change, the adjustment 
in CONTRACTOR’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.01 D.2.a through 11.01 D.2.e, inclusive. 

E. Whenever the Cost of the Work is to be determined pursuant to Paragraphs 11.02 A and 
B, CONTRACTOR shall establish and maintain records thereof in accordance with generally 
accepted accounting practices and submit in form acceptable to CITY an itemized cost 
breakdown together with supporting data. 

11.02 Cost of the Work 

A. The term “Cost of the Work” means the sum of all costs necessarily incurred and paid by 
CONTRACTOR in the proper performance of the Work. When the value of any Work covered by 
a Change Order or when a request for an adjustment in Contract Price is determined on the 
basis of Cost of the Work, the costs to be reimbursed to CONTRACTOR will be only those 
additional or incremental costs required because of the change in the Work or because of the 
event giving rise to the request. Except as otherwise agreed to in writing by CITY, costs covered 
by Change Orders or requests shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any costs itemized in 
11.02 B: 

1.  Payroll costs for employees in the direct employ of CONTRACTOR in the 
performance of the Work, using occupational titles and job classifications agreed upon by 
CITY and CONTRACTOR. Such employees shall include, without limitation, job Site 
superintendents, foremen and other personnel employed full time at the Site. Payroll costs 
for employees not employed full time on the Work shall be apportioned on the basis of their 
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’’’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 
performing the Work after regular working hours, on Saturdays, Sundays or legal holidays, 
shall be included in the above to the extent authorized by OWNER. 

2.  Cost of all materials and equipment furnished and incorporated into the Work, 
including costs of transportation and storage thereof, and Suppliers’ field services required 
in connection therewith. All cash discounts shall accrue to CONTRACTOR unless CITY 
deposits funds with CONTRACTOR with which to make payments, in which case the cash 
discounts shall accrue to CITY. All trade discounts, rebates and refunds and returns from 
sale of surplus materials and equipment shall accrue to CITY, and CONTRACTOR shall 
make provisions so that they may be obtained. 
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3.  Payments made by CONTRACTOR to Subcontractors for Work performed or 
furnished by Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive 
bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such 
bids to CITY who will then determine, with the advice of DESIGN PROFESSIONAL, which 
bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid 
on the basis of the Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and 
fee shall be determined in the same manner as CONTRACTOR’s Cost of the Work and fee 
as provided in Paragraphs 11.01 D and E and 11.02 A and B. All subcontracts shall be 
subject to the other provisions of the Contract Documents insofar as applicable. 

4.  Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys and accountants) employed for services specifically 
related to the Work when such services are approved in advance by CITY in writing. 

5.  Other costs including the following: 

a.  The proportion of necessary transportation, travel and subsistence expenses of 
CONTRACTOR’s employees incurred in discharge of duties connected with the Work. 

b.  Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the Site and hand 
tools not owned by the workers, which are consumed in the performance of the Work, 
and cost, less market value of such items used but not consumed which remain the 
property of CONTRACTOR. 

c.  Rentals of all construction equipment and machinery and the parts thereof 
whether rented from CONTRACTOR or others in accordance with rental agreements 
approved by CITY with the advice of DESIGN PROFESSIONAL, and the costs of 
transportation, loading, unloading, installation, assembly, dismantling and removal 
thereof, all in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d.  Applicable sales, consumer, use or similar taxes related to the Work, and for 
which CONTRACTOR is liable, imposed by Laws or Regulations. 

e.  Deposits lost for causes other than negligence of CONTRACTOR, any 
Subcontractor or anyone directly or indirectly employed by any of them or for whose acts 
any of them may be liable, and royalty payments and fees for permits and licenses 
required to perform the Work. 

f.  Losses and damages (and related expenses) caused by damage to the Work, 
not compensated by insurance or otherwise, sustained by CONTRACTOR in connection 
with the performance and furnishing of the Work (except losses and damages within the 
deductible amounts of property insurance established by CITY in accordance with Article 
5), provided they have resulted from causes other than the negligence of 
CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable. Such losses shall include settlements 
made with the written consent and approval of CITY. No such losses, damages and 
expenses shall be included in the Cost of the Work for the purpose of determining 
CONTRACTOR’s fee. If, however, any such loss or damage requires reconstruction and 
CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for those 
services a fee proportionate to that stated in Paragraph 11.01 D.2. 

g.  The cost of utilities, fuel and sanitary facilities at the Site. 

h.  Minor expenses such as telegrams, long distance telephone calls, telephone 
service at the Site, expressage and similar petty cash items in connection with the Work. 

i.  Cost of premiums for additional or increased Bonds, or for insurance required 
because of approved changes in the Work. 
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B. Costs excluded: The term “Cost of the Work” shall not include any of the following: 

1.  Payroll costs and other compensation of CONTRACTOR’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether 
at the Site or in CONTRACTOR’s principal or a branch office for general administration of 
the Work (if not specifically included in the agreed upon occupational titles and job 
classifications referred to in Paragraph 11.02 A.1 or specifically covered by Paragraph 11.02 
A.4), all of which are to be considered administrative costs covered by the CONTRACTOR’s 
fee. 

2.  Expenses of CONTRACTOR’s principal and branch offices other than 
CONTRACTOR’s office at the Site. 

3.  Any part of CONTRACTOR’s capital expenses, including interest on 
CONTRACTOR’s capital employed for the Work and charges against CONTRACTOR for 
delinquent payments. 

4.  Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials, or 
equipment wrongly supplied, and making good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 11.02 A. 

11.03 Cash Allowances 

A.  It is understood that CONTRACTOR has included in the Contract Price all allowances 
so named in the Contract Documents and shall cause the Work so covered to be furnished and 
performed for such sums as may be acceptable to CITY. CONTRACTOR agrees that: 

1.  the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at the 
Site, and all applicable taxes; and 

2.  CONTRACTOR’s costs for unloading and handling on the Site, labor, installation 
costs, overhead, profit and other expenses contemplated for the allowances have been 
included in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

B. Prior to final payment, an appropriate Change Order will be issued by CITY to reflect 
actual amounts due CONTRACTOR on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.04 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the established unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Contract. The estimated 
quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 
comparison of Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will be made in 
accordance with Paragraph 9.06. 

B. Each unit price will be deemed to include an amount considered by CONTRACTOR to 
be adequate to cover CONTRACTOR’s overhead and profit for each separately identified item. 

C. CITY or CONTRACTOR may negotiate an adjustment of the price per unit of Unit Price 
Work stated in the Contract if: 
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1.  the quantity of any item of Unit Price Work performed by CONTRACTOR differs by 
twenty percent (20%) or more from the estimated quantity of such item indicated in the 
Contract; and 

2.  there is no corresponding adjustment with respect to any other item of Work; and 

3. CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract 
Price as a result of having incurred additional expense or CITY believes that CITY is entitled 
to a decrease in Contract Price. 

11.05 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Price in accordance with Article 11 within fourteen (14) 

calendar days from the receipt of supporting documentation of the request pursuant to 11.01.B., 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 

Article 16. 

ARTICLE 12 CONTRACT TIMES 

12.01 Time of the Essence 

A. All times stated in the Contract Documents are of the essence of the Contract. 

12.02 Change of Contract Times 

A. The Contract Times (or Milestones) may only be changed by a Change Order. Any 
request for an adjustment in the Contract Times shall be based on written notice delivered 
within fourteen (14) calendar days after occurrence of the event giving rise to the request or 
within fourteen (14) calendar days after first recognition of the conditions giving rise to the 
request.  Thereafter, the CONTRACTOR shall submit written documentation of its requests, 
including appropriate supporting documentation, within ten (10) days after giving notice, unless 
the CITY grants an extension based on good cause shown by the CONTRACTOR that such 
additional time is warranted. 

12.03 Proof Required To Justify an Extension of Time For Excusable and Compensable 
Delays 

A. In support of any request for an extension of the Contract Times pursuant to this Article, 
CONTRACTOR must demonstrate to the reasonable satisfaction of the CITY that the critical 
path of the approved baseline project schedule was delayed. CONTRACTOR shall be entitled to 
an increase in contract time for the number of days that the critical path was delayed solely as a 
result of the compensable or excusable event. A compensable or excusable event includes, but 
is not limited to: 

1. unreasonable delay of issuance of Notice to Proceed by CITY; 

2.  CITY’s unreasonable delay of delivery furnished materials, equipment, or work; 

3. unreasonable delay responding to shop drawings and submittals; 

4. CITY’s unreasonable delay in issuing a Change Order; 

5.  an order by the CITY to stop the Work where the CONTRACTOR was not at fault; 
and 

6.  other reasonable grounds as determined by the City in its sole discretion. 

B.  CONTRACTOR shall compare the critical path of the approved baseline project 
schedule to the actual critical path of the Work, identifying the specific impact of the 
compensable or excusable event.  

C. CONTRACTOR shall submit to the CITY a written time impact analysis illustrating the 
influence of each compensable or excusable event on the date of Substantial Completion. The 
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time impact analysis shall demonstrate the time impact based on the date of the delay in time 
and the event time computations or all affected activities. 

D. If the critical path of the Work is delayed by “Force Majeure”, the CONTRACTOR shall 
be entitled only to an extension of the Contract Times for the number of days of delay to the 
critical path. For purposes of this paragraph, “Force Majeure” shall mean fire, tornado, flood, 
earthquake, war, act of terrorism, civil disturbance, or labor strikes away from the project site. 

E. Extensions of contract time pursuant to the this section will be granted only to the extent 
that the time adjustments exceed the total float time available when the event causing the delay 
occurred. 

12.04 Delays Within CONTRACTOR’s Control 

A.  The Contract Times (or Milestones) will not be extended due to delays within the control 
of CONTRACTOR. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of CONTRACTOR. 

12.05 Delays Beyond the CITY’s and CONTRACTOR’s Control 

A. Where CONTRACTOR is prevented from completing any part of the Work within the 
Contract Times (or Milestones) due to delay beyond the control of both CITY and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the 
time lost due to such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay. 

12.06 Delay Damages 

A. In no event shall CITY be liable to CONTRACTOR, any Subcontractor, any Supplier, any 
other person or organization, or to any surety for or employee or agent of any of them, for 
damages arising out of or resulting from: 

1.  delays caused by or within the control of CONTRACTOR, or 

2.  delays beyond the control of CITY or CONTRACTOR including but not limited to 
fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by 
utility owners or other contractors performing other work as contemplated by Article 7. 

B. Nothing in this Paragraph 12.06 bars a change in Contract Price pursuant to this Article 
12 to compensate CONTRACTOR due to delay, interference, or disruption directly attributable 
to actions or inaction of CITY, DESIGN PROFESSIONAL, Consultant or anyone for whom 
CITY, DESIGN PROFESSIONAL or Consultant is responsible. 

12.07 Dispute Resolution 

A. If CITY and CONTRACTOR are unable to agree on entitlement to, or magnitude of, an 
equitable adjustment in the Contract Time in accordance with Article 12 within fourteen (14) 
calendar days from the receipt of supporting documentation of the request pursuant to 12.02, 
unless the CITY grants an extension based on good cause shown by the CONTRACTOR that 
such additional time is warranted, then a Claim for such adjustment may be made pursuant to 
Article 16.  

ARTICLE 13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01  Access to Work 

A. CITY, DESIGN PROFESSIONAL, Consultants, other representatives and personnel of 
CITY, independent testing laboratories and governmental agencies with jurisdictional interests 
will have access to the Site and Work at reasonable times for their observation, inspecting and 
testing. CONTRACTOR shall provide them proper and safe conditions for such access and 
advise them of CONTRACTOR’s Site safety procedures and programs so that they may comply 
therewith as applicable. 
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13.02 Tests and Inspections 

A. CONTRACTOR shall give DESIGN PROFESSIONAL and CITY’s Representative timely 
notice of readiness of the Work for all required inspections, tests or approvals, and shall 
cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. If any Work (or the work of others at the Site) that is to be inspected, tested or approved 
is covered by CONTRACTOR without written approval required by Paragraphs 13.02 D or 13.02 
E, it must, if requested by CITY’s Representative, be uncovered for observation. 

C. Uncovering Work as provided in Paragraph 13.02 B, shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given DESIGN PROFESSIONAL and CITY’s 
Representative timely notice of CONTRACTOR’s intention to cover the same and DESIGN 
PROFESSIONAL and CITY’s Representative have not acted with reasonable promptness in 
response to such notice. 

D. If Laws or Regulations of any public body (including City) having jurisdiction require any 
Work (or part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, CONTRACTOR shall assume full responsibility for arranging 
and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and 
furnish DESIGN PROFESSIONAL and CITY’s Representative the required certificates of 
inspection or approval. 

E. CONTRACTOR shall be responsible for arranging and obtaining and shall pay all costs 
in connection with any inspections, tests or approvals required for CITY’s and DESIGN 
PROFESSIONAL’s acceptance of materials or equipment to be incorporated into the Work, or 
acceptance of materials, mix designs, or equipment submitted for approval prior to 
CONTRACTOR’s purchase thereof for incorporation into the Work. Such inspections, tests, or 
approvals shall be performed by organizations acceptable to CITY and DESIGN 
PROFESSIONAL. 

F. CITY shall employ and pay for the services of an independent testing laboratory to 
perform all inspections, tests, or approvals required by the Contract Documents except: 

1.  for inspections, tests or approvals covered by Paragraph 13.02 D and E; 

2.  that costs incurred in connection with tests or inspections conducted pursuant to 
Paragraph 13.04 B shall be paid as provided in said Paragraph 13.04 B; and 

3.  as otherwise specifically provided in the Contract Documents. 

13.03 Notice of Defects 

A. Prompt notice of all defective Work of which either CITY or DESIGN PROFESSIONAL 
has actual knowledge will be given to CONTRACTOR. Defective Work may be rejected, 
corrected or accepted as provided in this Article 13. 

13.04 Uncovering Work 

A. If any Work (or the work of others at the Site) is covered contrary to the written request 
of DESIGN PROFESSIONAL or CITY’s Representative, it must, if requested by CITY’s 
Representative, be uncovered for DESIGN PROFESSIONAL’s or CITY’s Representative’s 
observation and replaced at CONTRACTOR’s expense. 

B. If CITY considers it necessary or advisable that covered Work be observed by DESIGN 
PROFESSIONAL or CITY’s Representative or be inspected or tested by others, 
CONTRACTOR, at CITY’s request, shall uncover, expose or otherwise make available for 
observation, inspection or testing as may be required, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
CONTRACTOR shall pay all costs, losses and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) caused by, arising out of or resulting from such uncovering, 
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction 
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(including but not limited to all costs of repair or replacement of work of others); and CITY shall 
be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as 
to the amount thereof, CITY may make a Claim therefore as provided in Article 16. If, however, 
such Work is not found to be defective, CONTRACTOR shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
CONTRACTOR may make a Claim therefore as provided in Article 16. 

13.05 CITY May Stop the Work 

A. If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or 
suitable materials or equipment, or fails to furnish or perform the Work in such a way that the 
completed Work will conform to the Contract Documents, CITY may order CONTRACTOR to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of CITY to stop the Work shall not give rise to any duty on the part of CITY to 
exercise this right for the benefit of CONTRACTOR, any Subcontractor, Supplier, other 
individual or entity or any surety or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. If required by CITY, CONTRACTOR shall promptly, as directed, either correct all 
defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by either DESIGN PROFESSIONAL or CITY’s Representative, remove it and replace it 
with Work that is not defective. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) caused by or resulting 
from such correction or removal (including but not limited to all costs of repair or replacement of 
work of others). 

13.07 Correction Period 

A. If within one (1) year after the date of Substantial Completion, or such longer period of 
time as may be prescribed by Laws or Regulations, by the terms of any applicable special 
guarantee required by the Contract Documents, or by any specific provision of the Contract 
Documents, any Work is found to be defective, or if the repair of any damages to the land or 
areas made available for CONTRACTOR’s use by CITY or permitted by Laws and Regulations 
as contemplated in Paragraph 6.10 is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’s written instructions:  

1.  correct the repair of damages to such land or areas; or 

2.  correct such defective Work, or if it has been rejected by CITY, remove it from the 
Site and replace it with Work that is not defective; and 

3.  satisfactorily correct or remove and replace any damage to other Work or to the work 
of others or damage to other lands or areas resulting therefrom. If CONTRACTOR does not 
promptly comply with the terms of such instructions, or in the event of an emergency where 
delay by CONTRACTOR would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all costs, losses 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) caused by or resulting from such removal and replacement (including but not limited 
to all costs of repair or replacement of work of others) will be paid by CONTRACTOR. 

B. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item may 
start to run from an earlier date if so provided in the Specifications or by Written Amendment. 

C. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder 
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with respect to such Work will be extended for an additional period of one (1) year, or such 
longer period of time as may be prescribed within Paragraph 13.07 A, after such correction or 
removal and replacement has been satisfactorily completed. 

D. CONTRACTOR’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a 
substitute for or waiver of the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, CITY 
prefers to accept it, CITY may do so. CONTRACTOR shall pay all costs, losses and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to CITY’s 
evaluation of and determination to accept such defective Work and shall pay OWNER for the 
diminished value of the Work. If any such acceptance occurs prior to DESIGN 
PROFESSIONAL’s recommendation of final payment, a Change Order will be issued 
incorporating the necessary revisions into the Contract Documents with respect to the Work 
and, due to the diminished value of the Work, CITY shall be entitled to an appropriate decrease 
in the Contract Price. If the parties are unable to agree as to the amount thereof, CITY may 
make a Claim therefore as provided in Article 16. If the acceptance of defective Work occurs 
after such recommendation, an appropriate amount shall be paid by CONTRACTOR to CITY. 

13.09 CITY May Correct Defective Work 

A. If CONTRACTOR fails within a reasonable time after written notice from DESIGN 
PROFESSIONAL or CITY’s Representative to correct defective Work or to remove and replace 
rejected Work as required by CITY in accordance with Paragraph 13.06, or if CONTRACTOR 
fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails 
to comply with any other provision of the Contract Documents, CITY may, after seven (7) days 
written notice to CONTRACTOR, correct and remedy any such deficiency. 

B. CITY shall proceed expeditiously when exercising the rights and remedies under this 
Paragraph 13.09. In connection with such corrective and remedial action, CITY may exclude 
CONTRACTOR from all or part of the Site; take possession of all or part of the Work and 
suspend CONTRACTOR’s services related thereto; take possession of CONTRACTOR’s tools, 
appliances, construction equipment and machinery at the Site; and incorporate into the Work all 
materials and equipment stored at the Site or for which CITY has paid CONTRACTOR but 
which are stored elsewhere. CONTRACTOR shall allow CITY, CITY’s Representative, agents 
and employees, CITY’s other contractors, DESIGN PROFESSIONAL and Consultants access 
to the Site to enable CITY to exercise the rights and remedies under this Paragraph 13.09. 

C. All costs, losses and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by CITY in exercising such rights and remedies 
will be charged against CONTRACTOR and a Change Order will be issued incorporating the 
necessary revisions into the Contract Documents with respect to the Work; and CITY shall be 
entitled to an appropriate decrease in the Contract Price. If CITY and CONTRACTOR are 
unable to agree as to the amount thereof, CITY may make a Claim therefore as provided in 
Article 16. Such Claims for costs, losses and damages will include but not be limited to all costs 
of repair or replacement of work of others destroyed or damaged by correction, removal and 
replacement of CONTRACTOR’s defective or rejected Work. 

D. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by CITY of 
CITY’s rights and remedies under Paragraphs 13.06 and 13.09. 

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 
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A. 01290.02 Schedule of Values established as provided in Article 2 will serve as the basis 
for progress payments and will be incorporated into form 01290.01 Application for Payment 
acceptable to DESIGN PROFESSIONAL and CITY. Progress payments for Unit Price Work will 
be based on the number of units completed. 

14.02 Application for Progress Payments 

A. Application for Payment 

1.  At least twenty (20) days before the date stipulated in the Supplementary Conditions 
for each progress payment (but not more often than once a month), CONTRACTOR shall 
submit to DESIGN PROFESSIONAL for review an Application for Payment filled out and 
signed by CONTRACTOR covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of materials and equipment not 
incorporated into the Work but delivered and suitably stored at the Site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
paid invoice or other documentation warranting that CITY has received the materials and 
equipment free and clear of all Liens and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect CITY’’’s 
interest therein, all of which will be subject to CITY’s approval. 

2.   Beginning with the second Application for Payment, each Application shall include: 

a.  an affidavit of CONTRACTOR stating that all previous progress payments 
received for the Work have been applied to discharge CONTRACTOR’s legitimate 
obligations associated with prior Applications for Payment, and 

b.  a copy of the most recent 00485.01 M/WBE Monthly Utilization Report 
CONTRACTOR has submitted to the CITY’s Civil Rights and Equal Opportunity  
Department. 

c.  a copy of the most recent 00485.02 Project Workforce Monthly Report and 
00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to 
the OWNER’s Civil Rights and Equal Opportunity  Department. 

d.  an update to the approved schedule pursuant to paragraphs 6.04 and 6.05. 

3.  The amount of retainage with respect to progress payments will be stated in the 
Supplementary Conditions. 

B. Review of Applications 

1.  DESIGN PROFESSIONAL will, within ten (10) days after receipt of each Application 
for Payment, either indicate in writing a recommendation of payment and present the 
Application to CITY, or return the Application to CONTRACTOR indicating in writing 
DESIGN PROFESSIONAL’s reasons for refusing to recommend payment. In the latter case, 
CONTRACTOR shall make the necessary corrections and resubmit the Application. 

a.  After presentation of the Application for Payment to CITY, and if CITY’s 
Representative agrees with DESIGN PROFESSIONAL’s recommendation, the amount 
recommended will (subject to the provisions of Paragraph 14.02 B.4) become due and 
will be paid by CITY to CONTRACTOR, subject to the provisions of Laws or 
Regulations. 

b.  No payment shall be approved until the CONTRACTOR has submitted with the 
Application accompanying documentation as required by the Contract Documents, 
including, but not limited to, the documentation required by paragraphs 6.04 and 6.05. 

2.  DESIGN PROFESSIONAL’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by DESIGN PROFESSIONAL to 
CITY, based on DESIGN PROFESSIONAL’s observations of the executed Work as an 
experienced and qualified DESIGN PROFESSIONAL and on DESIGN PROFESSIONAL’s 
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review of the Application for Payment and the accompanying data and schedules, that to the 
best of DESIGN PROFESSIONAL’s knowledge, information and belief: 

a.  the Work has progressed to the point indicated; 

b.  the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
Paragraph 9.06, and to any other qualifications stated in the recommendation); and 

c.  the conditions precedent to CONTRACTOR being entitled to such payment 
appear to have been fulfilled in so far as it is DESIGN PROFESSIONAL’s responsibility 
to observe the Work. 

3. DESIGN PROFESSIONAL’s recommendation of any payment, including final 
payment, shall not mean that DESIGN PROFESSIONAL is responsible for CONTRACTOR’s 
means, methods, techniques, sequence or procedures of construction, safety precautions 
and programs incident thereto, or any failure of CONTRACTOR to comply with Laws or 
Regulations applicable to the furnishing or performance of Work. 

4. DESIGN PROFESSIONAL may refuse to recommend the whole or any part of any 
payment if, in DESIGN PROFESSIONAL’s opinion, it would be incorrect to make the 
representations to CITY referred to in Paragraph 14.02 B.2. DESIGN PROFESSIONAL may 
also refuse to recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in DESIGN 
PROFESSIONAL’s opinion to protect CITY from loss because: 

a.  the Work is defective, or completed Work has been damaged requiring correction 
or replacement; 

b.  the Contract Price has been reduced by Written Amendment or Change Orders; 

c. CITY has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d.  DESIGN PROFESSIONAL has actual knowledge of the occurrence of any of the 
events enumerated in Paragraph 15.02. 

C. Reduction in Payment 

1.  CITY may refuse to make payment of the full amount recommended by DESIGN 
PROFESSIONAL because: 

a.  Claims have been made by third parties against CITY on account of 
CONTRACTOR’s performance or furnishing of the Work; or 

b.  Claims have been made by CITY against CONTRACTOR in connection with the 
Work, except where CONTRACTOR has delivered a specific Bond satisfactory to CITY 
to secure the satisfaction and discharge of such Claims; 

c.  there are other items entitling CITY to a set-off against the amount 
recommended; or 

d.  CITY has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02 B.4.a through c or 15.02 A.1 through 4; but CITY must give 
CONTRACTOR written notice (with a copy to DESIGN PROFESSIONAL) stating the 
reasons for such action and promptly pay CONTRACTOR the amount so withheld, or 
any adjustment thereto agreed to by CITY and CONTRACTOR, when CONTRACTOR 
corrects to CITY’s satisfaction the reasons for such action; or 

e.  CITY has made a different determination of the actual quantities and 
classifications of Unit Price Work. 
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14.03 CONTRACTOR’s Warranty of Title 

A. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 
covered by any Application for Payment, whether incorporated into the Project or not, will pass 
to CITY no later than the time of payment, free and clear of all Liens. 

14.04 Substantial Completion 

A.  When CONTRACTOR considers the entire Work ready for its intended use 
CONTRACTOR shall notify CITY and DESIGN PROFESSIONAL in writing that the entire Work 
is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) 
and request that CITY issue a certificate of Substantial Completion. Within a reasonable time 
thereafter, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, shall make an 
inspection of the Work to determine the status of completion. If DESIGN PROFESSIONAL does 
not consider the Work substantially complete, DESIGN PROFESSIONAL will notify 
CONTRACTOR and CITY in writing giving the reasons therefore. If DESIGN PROFESSIONAL 
considers the Work substantially complete, DESIGN PROFESSIONAL will prepare and deliver 
to CITY a recommended certificate of Substantial Completion that shall establish the date of 
Substantial Completion. There shall be attached to the certificate a tentative list of items to be 
completed or corrected before final payment. CITY shall have seven (7) days after receipt of the 
recommended certificate during which to make written objection to DESIGN PROFESSIONAL 
as to any provisions of the certificate or attached list. At the time of delivery of the 
recommended certificate of Substantial Completion, DESIGN PROFESSIONAL will deliver to 
CITY and CONTRACTOR a written recommendation as to division of responsibilities pending 
final payment between CITY and CONTRACTOR with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees. 

B.  CITY shall have the right to exclude CONTRACTOR from the Site after the date of 
Substantial Completion, but CITY shall allow CONTRACTOR reasonable access to complete or 
correct items on the tentative list. 

14.05 Partial Utilization 

A.  Use by CITY at CITY’s option of any substantially completed part of the Work which has 
specifically been identified in the Contract Documents, or which CITY, DESIGN 
PROFESSIONAL and CONTRACTOR agree constitutes a separately functioning and usable 
part of the Work that can be used by CITY for its intended purpose without significant 
interference with CONTRACTOR’s performance of the remainder of the Work, may be 
accomplished prior to Substantial Completion of all the Work subject to the following: 

1.  CITY at any time may request CONTRACTOR in writing to permit CITY to use any 
such part of the Work which CITY believes to be ready for its intended use and substantially 
complete. If CONTRACTOR agrees that such part of the Work is substantially complete, 
CONTRACTOR will certify to CITY and DESIGN PROFESSIONAL that such part of the 
Work is substantially complete and request CITY to issue a certificate of Substantial 
Completion for that part of the Work. CONTRACTOR at any time may notify CITY and 
DESIGN PROFESSIONAL in writing that CONTRACTOR considers any such part of the 
Work ready for its intended use and substantially complete and request CITY to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time after 
either such request, CITY, together with CONTRACTOR and DESIGN PROFESSIONAL, 
shall make an inspection of that part of the Work to determine its status of completion. If 
DESIGN PROFESSIONAL does not consider that part of the Work to be substantially 
complete, DESIGN PROFESSIONAL will notify CITY and CONTRACTOR in writing, giving 
the reasons therefore. If DESIGN PROFESSIONAL considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 will apply with respect to 
certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 
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2.  No occupancy or separate operation of part of the Work will be accomplished prior to 
compliance with the requirements of Paragraph 5.09 with respect to property insurance. 

14.06 Final Inspection 

A. Upon written notice from CONTRACTOR that the entire Work or an agreed portion 
thereof is complete, DESIGN PROFESSIONAL will make a final inspection with CITY and 
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. CONTRACTOR shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment 

1.  After CONTRACTOR has completed all corrections required by Paragraph 14.06 to 
the satisfaction of DESIGN PROFESSIONAL and CITY’s Representative and delivered in 
accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by 
Paragraph 5.04, certificates of inspection, marked-up record documents (as provided in 
Paragraph 6.13) and other documents, CONTRACTOR may make application for final 
payment following the procedure for progress payments. 

2.  The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation required by the Contract Documents, including but not limited 
to the evidence of insurance required by Subparagraph 5.04 B.7; and 

b.   01290.14 “Contractor Affidavit for Final Payment” from CONTRACTOR and 
01290.15 “Subcontractor Affidavit for Final Payment” from all Subcontractors, regardless 
of tier. 

B. Review of Application and Acceptance 

1.  If, on the basis of DESIGN PROFESSIONAL’s and CITY’s Representative’s 
observation of the Work during construction and final inspection, and DESIGN 
PROFESSIONAL’s and CITY’s Representative’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, DESIGN 
PROFESSIONAL and CITY’s Representative are satisfied that the Work has been 
completed and CONTRACTOR’s other obligations under the Contract Documents have 
been fulfilled, DESIGN PROFESSIONAL will, within ten (10) days after receipt of the final 
Application for Payment, indicate in writing DESIGN PROFESSIONAL’s and CITY’s 
Representative’s recommendation of payment and present the Application to CITY for 
payment. At the same time DESIGN PROFESSIONAL will also give written notice to CITY 
and CONTRACTOR that the Work is acceptable subject to the provisions of Paragraph 
14.09. 

2.  Otherwise, DESIGN PROFESSIONAL will return the Application to CONTRACTOR, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
CONTRACTOR shall make the necessary corrections and resubmit the Application to 
DESIGN PROFESSIONAL. After the presentation to CITY of the Application and 
accompanying documentation, in appropriate form and substance, including applicable 
federal and state prevailing wage provisions, and with DESIGN PROFESSIONAL’s 
recommendation and notice of acceptability, the amount recommended by DESIGN 
PROFESSIONAL will become due and will be paid by CITY to CONTRACTOR in 
accordance with Laws and Regulations. 

14.08 Final Completion Delayed 

A.  If, through no fault of CONTRACTOR, final completion of the Work is significantly 
delayed and if DESIGN PROFESSIONAL so recommends and CITY concurs, CITY shall, upon 
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receipt of CONTRACTOR’s final Application for Payment and recommendation of DESIGN 
PROFESSIONAL, and without terminating the Contract, make payment of the balance due for 
that portion of the Work fully completed and accepted. If the remaining balance to be held by 
CITY for Work not fully completed or corrected is less than the retainage stipulated in the 
Supplementary Conditions, and if Bonds have been furnished as required in Paragraph 5.01, 
the written consent of the surety to the payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by CONTRACTOR to DESIGN 
PROFESSIONAL with the Application for Payment. Payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1.  a waiver of all claims by CITY against CONTRACTOR, except claims previously 
made in writing and still unsettled, or claims arising from defective Work appearing after final 
inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, or from CONTRACTOR’s 
continuing obligations under the Contract Documents; and 

2.  a waiver of all Claims by CONTRACTOR against CITY other than those previously 
made in writing pursuant to Paragraphs 16.02 and 16.03 and still unsettled. 

14.10 Completion of Work by CITY 

A. If CITY must complete the Work, all costs and charges incurred by CITY, together with 
the cost of completing the Work under the Contract, will be deducted from any monies due or 
which may become due CONTRACTOR.  If such expense exceeds the sum which would have 
been payable under the Contract, then CONTRACTOR and the surety shall be liable and shall 
pay to CITY the amount of such excess. 

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 

15.01 CITY May Suspend Work 

A. Notwithstanding any other provision of this Contract, at any time and without cause, and 
at is sole and absolute discretion, CITY, may suspend the Work or any portion of the Work by 
written notice to CONTRACTOR, which will initially fix the date on which Work will be resumed.  
CONTRACTOR shall resume the Work on the date so fixed in the notice unless the date is 
changed by a subsequent written notice from CITY.  CONTRACTOR may be allowed an 
adjustment in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to any suspension if CONTRACTOR makes a Claim therefore in accordance with 
Article 16.   

B. CONTRACTOR will not be allowed an adjustment in the Contract Price or an extension 
of the Contract Times if CITY suspends the Work because CONTRACTOR’s acts or omissions 
create or cause an emergency that CITY believes affects the safety or protection of persons, the 
Work, or property at the Site or adjacent thereto.  CITY may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been adequately addressed by 
CONTRACTOR; however, this right of CITY to stop the Work shall not give rise to any duty on 
the part of CITY to exercise this right for the benefit of CONTRACTOR, any Subcontractor, 
Supplier, other individual or entity or any surety or employee or agent of any of them. 

15.02 CITY May Terminate for Default 

A. CONTRACTOR may be deemed in default and CITY may terminate the services of 
CONTRACTOR upon the occurrence of any one or more of the following events: 

1. CONTRACTOR fails to perform the Work in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established under Paragraph 2.06 and 2.07 
as adjusted from time to time pursuant to Paragraphs 6.04, 6.05, 12.02 and 12.03); 
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2.  CONTRACTOR abandons the Work or declares its intention to abandon the Work; 

3.  CONTRACTOR assigns or attempts to assign its rights or obligations under this Contract or 

any part thereof to any third party without the prior written consent of CITY; 

4.  CONTRACTOR fails to make prompt payment duly owing to any subcontractor for Work 
completed in accordance to the Contract Documents or material supplier for materials delivered for 
incorporation into the Work within thirty (30) calendar days after payment was due; 

5.  CONTRACTOR fails to achieve the required dates of substantial and final 
completion; 

6.  CONTRACTOR disregards Laws or Regulations of any public body having 
jurisdiction; 

7.  CONTRACTOR disregards the authority of DESIGN PROFESSIONAL or OWNER; 
or 

8.  CONTRACTOR otherwise violates in any substantial way any provisions of the 
Contract Documents.  

B. CITY may, after giving CONTRACTOR (and the surety) seven (7) days written notice 
and to the extent permitted by Laws or Regulations, terminate the services of CONTRACTOR, 
exclude CONTRACTOR from the Site and take possession of the Work and of all 
CONTRACTOR’s tools, appliances, construction equipment and machinery at the Site and use 
the same to the full extent they could be used by CONTRACTOR (without liability to 
CONTRACTOR for trespass or conversion), incorporate into the Work all materials and 
equipment stored at the Site or for which CITY has paid CONTRACTOR but which are stored 
elsewhere, and finish the Work as CITY may deem expedient. In such case, CONTRACTOR 
shall not be entitled to receive any further payment until the Work is finished. If the unpaid 
balance of the Contract Price exceeds all costs, losses and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by CITY arising out of or resulting from 
completing the Work, such excess may be paid to CONTRACTOR. If such costs, losses and 
damages exceed such unpaid balance, CONTRACTOR shall pay the difference to CITY within 
fourteen (14) calendar days of CITY’S demand for payment. When exercising any rights or 
remedies under this Paragraph CITY shall not be required to competitively bid this work unless 
required by law. 

C.  Where CONTRACTOR’s services have been so terminated by CITY, the termination will 
not affect any rights or remedies of CITY against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by CITY will not 
release CONTRACTOR from liability. 

D. If, after a default termination, it is determined that the CONTRACTOR was not in default, 
the rights and obligations of the parties shall be the same as if the termination had been issued 
for the convenience of the CITY.  The CITY shall then be liable to CONTRACTOR for only those 
costs enumerated in paragraph 15.03. 

15.03 CITY May Terminate for Convenience 

A. Notwithstanding any other provision of this Contract, upon seven (7) calendar days 
written notice to CONTRACTOR, CITY may, at its sole and absolute discretion, without cause 
and without prejudice to any other right or remedy of CITY, elect to terminate the Contract. In 
such case, CONTRACTOR shall, with thirty (30) calendar days of receiving notice of termination 
under this paragraph, submit to CITY its statement of costs and expenses and shall be paid: 

1.  for completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 
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2.  for expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums for 
overhead and profit on such expenses; 

3.  for all costs, losses and damages incurred in settlement of terminated contracts with 
Subcontractors, Suppliers and others; and 

4.  for reasonable expenses directly attributable to termination if approved in advance by 
CITY. 

B. CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

C. CONTRACTOR waives any costs not submitted to CITY pursuant to paragraph 15.03.A. 

D. CITY shall, within thirty (30) calendar days after receipt of CONTRACTOR’s statement, 
pay CONTRACTOR all amounts it determines are properly determined. 

ARTICLE 16 CLAIMS AND DISPUTES 

16.01 Definition  

A. A Claim is a demand or assertion by the CONTRACTOR seeking, as a matter of right, 
the adjustment of Contract price and/or times with respect to the terms of the Contract. 

16.02 Written Notice and Burden of Proof 

A. Claims must be made by written notice pursuant to Paragraph 17.01. The written notice 
shall clearly indicate that the CONTRACTOR is making a claim. The responsibility to 
substantiate Claims shall rest with the CONTRACTOR. No Claim may be made under this 
Contract except as provided in this Article. 

B. Certification of Claim: The written notice of Claim shall include the following statement 
signed by the CONTRACTOR’s representative: “The CONTRACTOR certifies that all 
statements made and the facts set out in this claim are true and correct and that no false 
records have been submitted in support of this claim.” Strict compliance with this paragraph 
shall be a condition precedent to the creation, existence or validity of any Claim. 

16.03 Time Limits on Claims 

A. The CONTRACTOR must give notice to the CITY within fourteen (14) calendar days after the 
denial of a request for or failure to reach an agreement on a change in Contract Price and/or change in 
Contract Time pursuant to Article 11 and Article 12 respectively. After the fourteen (14) day period for 
making Claims has expired, the Claim shall be considered waived. 

B. The CONTRACTOR shall submit the Claim to the CITY’s Representative. 

16.04 Continuing Contract Performance 

A. Pending final resolution of a Claim, unless otherwise agreed in writing, the 
CONTRACTOR shall proceed diligently with performance of the Work and the CITY shall 
continue to make payments in accordance with the Contract Documents. The CITY may, but is 
not obligated to, notify the Surety of the nature and amount of the Claim. 

16.05 Injury or Damage to Person or Property 

A. If either party to the Contract suffers injury or damage to person or property because of 
an act or omission of the other party, of any of the other party’s employees or agents, or of 
others for whose acts that party is legally liable, written notice of the injury or damage, whether 
or not insured, shall be given to the other party within a reasonable time not exceeding thirty 
(30) days after first observance. The notice shall provide sufficient detail to enable the other 
party to investigate the matter.  

16.06 Initial Resolution of Claims and Disputes 
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A. After the CONTRACTOR has submitted the Claim to the CITY’s Representative, the CITY’S 
Representative and CONTRACTOR’S Representative shall conduct a settlement conference within 
fourteen (14) calendar days from the date of receipt of the Claim.  If the Claim is not settled within 
seven (7) calendar days following the date of the settlement conference, the CITY’S Representative 
and the CONTRACTOR’s Representative shall state, in writing, following the conclusion of the seven 
(7) calendar day period, their respective position as to the matters in dispute. 

B. The CITY’S and CONTRACTOR’S statement of positions shall state all known factual grounds 
for each party’s position.  If the dispute remains unresolved at the end of the seven (7) calendar days 
from submission of the parties’ written position statements, the CONTRACTOR shall have the right to 
proceed with the pursuit of Claims pursuant to paragraph 16.07.  

C. If a Claim has been resolved, the OWNER will prepare or obtain appropriate 
documentation. 

16.07 Final Resolution of Claims and Disputes 

A. All administrative procedures set forth in this contract must first be exhausted before suit 
is filed.  

B. If the CITY’S Representative and the CONTRACTOR’S Representative are unable to 
resolve the dispute pursuant to 16.06, the parties must submit their statements of position to the 
Director, who shall review the Claim and make a decision within fourteen (14) calendar days. 

C. Absent fraud, gross mistake or bad faith, the Director’s decision shall be final and 
binding on CITY and CONTRACTOR within fourteen (14) calendar days after issuance.  The 
CONTRACTOR shall give written notice to the CITY stating its intent to submit its Claim to a 
court of law pursuant to paragraph 17.05.A. within thirty (30) calendar days after notice of 
Director’s decision.  

D. The time frames for the Director’s decision and for CONTRACTOR’S written notice of 
intent may be tolled by participation in voluntary mediation.  Mediator selection and the 
procedures to be employed in voluntary mediation shall be mutually acceptable to the parties.  
Costs of the mediator shall be shared equally among the parties participating in the mediation.  
In no event shall any time frame be tolled more than 30 days for mediation.  However, mediation 
may be employed at any time at the discretion and mutual agreement of the parties.  

E. If the dispute is not resolved during voluntary mediation, The CONTRACTOR agrees 
that it will file no suit based on facts or evidentiary materials that were not presented for 
consideration to the CITY during the mediation process or of which the CONTRACTOR had 
knowledge and failed to present during the administrative procedures. 

ARTICLE 17 MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, 
it will be given by personal delivery, by registered or certified mail, postage prepaid, to the last 
business address known to the giver of the notice or by confirmed electronic facsimile 
transmission. Notice is effective on the date of personal delivery, deposit of registered or 
certified mail, postage prepaid, or confirmed electronic facsimile transmission. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be 
computed to exclude the first and include the last calendar day of such period. If the last day of 
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto, and, in particular but without limitation, the 
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warranties, guarantees and obligations imposed upon CONTRACTOR and all of the rights and 
remedies available to CITY and DESIGN PROFESSIONAL hereunder are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Laws or Regulations, by special 
warranty or guarantee or by other provisions of the Contract Documents, and the provisions of 
this Paragraph will be as effective as if repeated specifically in the Contract Documents in 
connection with each particular duty, obligation, right and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, 
or given in accordance with the Contract Documents, as well as all continuing obligations 
indicated in the Contract Documents will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract. 

17.05 Controlling Law 

A. This Contract shall be construed and governed in accordance with the laws of the State 
of Missouri without giving effect to Missouri’s choice of law provisions.  The CITY and 
CONTRACTOR: (1) shall submit exclusively to the jurisdiction of the state and federal courts 
located in Jackson County, Missouri and no other; (2) shall waive any and all objections to 
jurisdiction and venue; and (3) shall not raise forum non conveniens as an objection to the 
location of any litigation. 
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SUPPLEMENTARY CONDITIONS

Project/Contract Number 80002377/9718_____________

Project Title City Wide Automated Metering 
Infrastructure_2___________________________________

These Supplementary Conditions amend or supplement the General Conditions of the 
Construction Contract and other provisions of the Contract Documents as indicated below.  All 
provisions that are not so amended or supplemented remain in full force and effect.
SC-2.03 A. Article 2, Paragraph 2.03, Copies of Documents, is amended by deleting Paragraph 
2.03 A and replacing it with the following:

A. CITY shall furnish to CONTRACTOR up to zero (0) copies of the Drawings and one (1) 
copy of the Specifications, including Addenda.  

SC-4.02 Article 4, Paragraph 4.02, Subsurface and Physical Conditions; Subparagraphs A and 
B are supplemented as follows:
In the preparation of the Contract Documents, no reports of explorations and tests of subsurface 
conditions at or contiguous to the Site of the Work have been prepared.
In the preparation of the Contract Documents, no drawings of physical conditions in or relating 
to existing surface or subsurface structures which are at or contiguous to the Site of the Work 
are available.
SC-4.06 Article 4, Paragraph 4.06, Asbestos, Lead-Based Paint, PCBs, Petroleum Waste or 
Radioactive Material, Subparagraphs A and B are supplemented as follows:
In the preparation of the Contract Documents, no reports of explorations and tests of any 
Hazardous Environmental Condition(s) at the Site of the Work have been prepared.
SC- 5.01 A. Article 5, Paragraph 5.01, Performance, Payment and Other Bonds, Subparagraph 
A, second sentence, is revised as follows:
These Bonds shall remain in effect at least until three (3) years after the date when final 
payment becomes due, except as provided otherwise by Laws or Regulations or by the Contract 
Documents.  
SC-5.03 A. Article 5, Paragraph 5.03 Certificates of Insurance, Subparagraph A is amended by 
adding the following Subparagraph 1:

1. CONTRACTOR shall obtain evidence that all Subcontractors have in force the 
required coverage in the amounts required by these Contract Documents, and 
evidence that each is current on its unemployment insurance payments before 
Subcontractors begin Work at the Site.  CONTRACTOR shall retain such evidence in 
its files and make available to CITY within ten (10) days after written request.

SC-5.06 A. Article 5, Paragraph 5.06, Property Insurance, Paragraph A, is amended by adding 
the following after the first sentence:
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Property Insurance on the Work at the Site shall be written with a deductible amount not to 
exceed $10,000.00.
SC-6.06 A.1 Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.1:

Proposed "or-equal" items must be submitted to CITY at least 10 days prior to Bid date 
at the following address:
Water Services Department
4800 E 63rd Street
Kansas City, Missouri 64130
Attn: Terry D. Thomas, Sr., Project Manager
Only Bidders may submit proposed "or-equal" items and such items must require no 
change in related Work.  Acceptance by CITY of any proposed "or-equal" items will be 
made by Addendum only.

SC-6.06 A.2. Article 6, Paragraph 6.06 Substitutes and "Or-Equal" Items, Paragraph A is 
amended by adding the following at the end of Paragraph A.2:

Proposed substitute items must be submitted to CITY's Representative not later than 10 
days prior to the time the item is to be incorporated into the Work.  Only CONTRACTOR 
may submit proposed substitute items, and such items must be submitted to CITY's 
Representative on the standard City form 01630 - Substitution Request.  Acceptance by 
CITY of any proposed substitute item will be made by Change Order.

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraphs immediately following Subparagraph 6.10 I 2:

a. CONTRACTOR will be required to comply with wage rates as follows:
County – Cass, Clay, Jackson, and Platte

Work Type: State – Heavy

SC-6.10. Article 6, Paragraph 6.10, Compliance with Laws and Regulations, is amended by 
adding the following new Subparagraph 6.10 S:

1. “Resident Laborers” means laborers who have been residents of the State of 
Missouri for at least thirty days and who intend to remain Missouri residents, and residents 
of Nonrestrictive States.

2. “Nonrestrictive States” means states identified by the Missouri Department of Labor 
and Industrial Relations Division of Labor Standards that have not enacted state laws 
restricting Missouri laborers from working on public works projects. A list of Nonrestrictive 
States can be found on the Division web site at http://www.dolir.mo.gov/ls/index.htm.

3. A period of Excessive Unemployment is declared when the Missouri Department of 
Labor and Industrial Relations Division of Labor Standards provides notice of such 
declaration.  When in effect, notice will be provided on the Division web site at 
http://www.dolir.mo.gov/ls/index.htm.  It is CONTRACTOR’s obligation to determine whether 
a period of Excessive Unemployment is in effect when this Contract is let.

4. CONTRACTOR agrees to follow the provisions of Section 290.560 - 290.575 RSMo 
and agrees that if a period of Excessive Unemployment has been declared at any point 
during the term of this Contract, it will employ and require all Subcontractors of whatever tier 
to employ only Resident Laborers for the Work to be performed under this CONTRACT.  

http://www.dolir.mo.gov/ls/index.htm
http://www.dolir.mo.gov/ls/index.htm
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Provided, however, CONTRACTOR may use laborers who are not Resident Laborers when 
Resident Laborers are not available or are incapable of performing the particular type of 
work involved if CONTRACTOR so certifies in writing to CITY and CITY issues a written 
approval. This provision does not apply to regularly employed nonresident executive, 
supervisory or technical employees.

SC-6.11. Article 6, Paragraph 6.11, Taxes, is amended by adding the following sentence to 
Subparagraph 6.11 B:

B. Tax Compliance.  The following subparagraphs apply if the Contract is over 
$160,000.00.

SC-12.01 Article 12, Paragraph 12.01, Time of the Essence is amended by adding the following 
new Subparagraphs immediately following Subparagraph 12.01 A:

B. Starting and Completion
1. The Work to be performed under this Contract shall begin on the date specified in 

the written Notice to Proceed issued by the Director of Water Services For each 
assigned Service Request, the CONTRACTOR shall have a crew with appropriate 
equipment on site by 8:00 AM on the first regular business day following the 
assignment.  Once the Work begins, the CONTRACTOR shall continuously pursue 
completion of the assigned Service Request. 

C. Liquidated Damages
1. For each assigned Service Request, if the CONTRACTOR fails to mobilize a crew 

with the appropriate equipment to the work site by 8 A.M. on the first regular 
business day following the completion of utility locates, the CONTRACTOR shall pay 
liquidated damages to OWNER in the amount of ONE HUNDRED DOLLARS & 
00/100 ($100.00) per Service Request for each Calendar Day until a crew is 
mobilized to the work site with the appropriate equipment.

2. If the CONTRACTOR removes a crew from a work site prior to completing an 
assigned Work Order without written permission from the OWNER, the 
CONTRACTOR will pay liquidated damages to OWNER in the amount of FIVE 
HUNDRED DOLLLARS & 00/100 ($500.00) per assignment.

3. The amount of liquidated damages shall be deducted from any payments due or to 
become due to CONTRACTOR.

SC-13.07 Article 13, Paragraph 13.07, Correction Period, Subparagraph A is amended as 
follows: 
The correction period set forth in Paragraph 13.07 A shall be three (3) years instead of one (1) 
year, which longer period of time shall also be applicable to the correction period set forth in 
Paragraph 13.07 C.  All other provisions of Paragraph 13.07 remain unchanged except as 
necessary to accommodate the revised length of the correction period.

SC-14.02 A. Article 14, Paragraph 14.02, Application for Progress Payments, Subparagraph A 
is amended by deleting Item 3 and adding the following:

3. CITY shall make payments to CONTRACTOR monthly on or about the 15th day of each 
month. In the event multiple Work Orders have been satisfactorily completed since the 
previous billing, the individual payments for each Work Order may be combined on one 
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payment application.  Individual work covered by a payment becomes OWNER’S 
property, provided that the Work paid for remains the sole responsibility of 
CONTRACTOR until all terms and conditions of the Contract have been met. 

SC-14.04. Article 14, Paragraph 14.04, Substantial Completion, Subparagraph A is 
supplemented as follows:

To be considered substantially complete, the following items of the Work must be 
operational and ready for CITY’s continuous use as intended: 

All assigned Work Orders completed in accordance with DIV01 - 01000 Project 
Requirements and DIV01 – 01015 Specific Project Requirements.

SC-14.05 Article 14, Paragraph 14.05, Partial Utilization is amended by adding the following 
new Subparagraph A.3. immediately following Subparagraph 14.05 A.2:

3. CITY at any time may make a written request to CONTRACTOR to permit CITY to 
take over operation of any part of the Work although it is not substantially complete.  
A copy of the request will be sent to DESIGN PROFESSIONAL, and within a 
reasonable time thereafter CITY, CONTRACTOR and DESIGN PROFESSIONAL 
shall make an inspection of that part of the Work to determine its status of 
completion and will prepare a list of the items remaining to be completed or corrected 
thereon before final payment.  If CONTRACTOR does not make written objection to 
CITY and DESIGN PROFESSIONAL that such part of the Work is not ready for 
separate operation by CITY, DESIGN PROFESSIONAL will finalize the list of items 
to be completed or corrected and will deliver such lists to CITY and CONTRACTOR. 
DESIGN PROFESSIONAL will also make a written recommendation as to the 
division of responsibilities pending final payment between CITY and CONTRACTOR 
with respect to security, operation, safety, maintenance, utilities, insurance, 
warranties and guarantees for that part of the Work, which recommendation will 
become binding upon CITY and CONTRACTOR at the time when CITY takes over 
such operation (unless they shall have otherwise agreed in writing and so informed 
DESIGN PROFESSIONAL).  During such operation and prior to Substantial 
Completion of such part of the Work, CITY shall allow CONTRACTOR reasonable 
access to complete or correct items on said list and to complete other related Work. 

SC-17.06 Article 17, Miscellaneous, is amended by adding the following Paragraph(s) 
immediately following Paragraph 17.05:
17.06 The CONTRACTOR agrees to enter into up to two (2) successive renewal to this Contract 
if so requested by the CITY.  The determination to renew the Contract will be at the sole 
discretion of the CITY where such renewal would be in the best interest of the CITY.  Upon 
renewal of the contract, an increase in a Unit Price, if any, will be determined solely by the 
CITY, and if needed, will not exceed the change in the Consumer Price Index for the period 
since the Contract was signed.  The US All City Average Consumer Price Index – All Urban 
Consumers (CPI-U) (seasonally adjusted, all items, and current base) will be used.  The values 
used to calculate the maximum potential percent increase will be the value from the month the 
Contract is executed to the most current monthly value available at the time the Contract is 
renewed.  Values will be from the web site for the Bureau of Labor Statistics, Consumer Price 
Index.
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SECTION 00830 

PREVAILING WAGE 

1. Annual Wage Order No. 31
2. 0830.03 Division of Labor Standards Rules & Regulations are incorporated into and 

made part of this Contract and are available at
http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf.

http://s1.sos.mo.gov/cmsimages/adrules/csr/current/8csr/8c30-3.pdf


 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 019 

CASS COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
CASS County

Section 019

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $69.76
Boilermaker  $27.07*
Bricklayer-Stone Mason $62.58
Carpenter $65.51
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $27.07*
  Plasterer
Communication Technician $60.00
Electrician (Inside Wireman) $70.56
Electrician Outside Lineman $27.07*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $27.07*
Glazier $27.07*
Ironworker $69.62
Laborer $53.58  
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $27.07*
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.62
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $27.07*
Plumber $79.79
  Pipe Fitter
Roofer $60.03
Sheet Metal Worker $76.56
Sprinkler Fitter $27.07*
Truck Driver $27.07*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
CASS County

Section 019

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $27.07*
   Millwright
   Pile Driver
Electrician (Outside Lineman) $27.07*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.69
  General Laborer
  Skilled Laborer
Operating Engineer $59.65
  Group I
  Group II
  Group III
  Group IV
Truck Driver $27.07*
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 024 

CLAY COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
CLAY County

Section 024

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $70.59
Boilermaker  $35.51*
Bricklayer-Stone Mason $62.37
Carpenter $64.44
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $56.58
  Plasterer
Communication Technician $61.30
Electrician (Inside Wireman) $68.72
Electrician Outside Lineman $35.51*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $35.51*
Glazier $58.94
Ironworker $69.61
Laborer $50.47
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $56.70
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.28
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $56.98
Plumber $78.98
  Pipe Fitter
Roofer $59.93
Sheet Metal Worker $75.64
Sprinkler Fitter $71.38
Truck Driver $56.61
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
CLAY County

Section 024

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $64.52
   Millwright
   Pile Driver
Electrician (Outside Lineman) $35.51*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.51
  General Laborer
  Skilled Laborer
Operating Engineer $55.82
  Group I
  Group II
  Group III
  Group IV
Truck Driver $51.36
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 048 

JACKSON COUNTY  

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
JACKSON County

Section 048

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $69.50
Boilermaker  $39.44*
Bricklayer-Stone Mason $62.06
Carpenter $64.94
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $58.02
  Plasterer
Communication Technician $62.38
Electrician (Inside Wireman) $70.32
Electrician Outside Lineman $61.40
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $93.11
Glazier $59.07
Ironworker $70.66
Laborer $52.42
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $50.24
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $66.05
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $54.25
Plumber $78.88
  Pipe Fitter
Roofer $60.69
Sheet Metal Worker $76.38
Sprinkler Fitter $69.92
Truck Driver $54.27
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
JACKSON County

Section 048

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $65.11
   Millwright
   Pile Driver
Electrician (Outside Lineman) $90.71
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.85
  General Laborer
  Skilled Laborer
Operating Engineer $60.48
  Group I
  Group II
  Group III
  Group IV
Truck Driver $53.04
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 



 
 
 
 
 
 
 
 
     

 

 

Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MICHAEL L. PARSON, Governor 
 

Annual Wage Order No. 31 
Section 083 

PLATTE COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Todd Smith, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 8, 2024    
  
Last Date Objections May Be Filed:  April 8, 2024  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



Building Construction Rates for 
PLATTE County

Section 083

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $70.89
Boilermaker  $33.79*
Bricklayer-Stone Mason $62.40
Carpenter $64.93
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $33.79*
  Plasterer
Communication Technician $65.26
Electrician (Inside Wireman) $70.09
Electrician Outside Lineman $33.79*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $33.79*
Glazier $33.79*
Ironworker $69.26
Laborer $47.89
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $53.08
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $63.82
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $33.79*
Plumber $77.57
  Pipe Fitter
Roofer $60.39
Sheet Metal Worker $75.86
Sprinkler Fitter $33.79*
Truck Driver $33.79*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31  3/24



Heavy Construction Rates for 
PLATTE County

Section 083

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $33.79*
   Millwright
   Pile Driver
Electrician (Outside Lineman) $33.79*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $51.05
  General Laborer
  Skilled Laborer
Operating Engineer $60.01
  Group I
  Group II
  Group III
  Group IV
Truck Driver $53.04
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31  3/24



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 31 3/24 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 
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REQUEST FOR INTERPRETATION 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2 

Renewal No. 2___________________________________ 
 
 
 Contractor   
 

 RFI Number   Date    
 
From:    
   
To:    
   
Re:    
   
 
Spec. Sec. Ref: 
  

Paragraph: 
 

Drawing Ref: 
 

Detail: 
 

    
    
    
    
    
    
    
    
    
    
 
Signed:  
Response: 
  
  
  
  
  
  
  
  
  
  
 Attachments 
 
Response From: To: Date Transmitted:  Date Rec’d:  
 
 
Signed:  Signed:  
Design Professional Owner’s Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR INTERPRETATION LOG 
 
 Project Number 80002377/9718-2  
 
 Project Title city Wide Automated Metering Infrastructure 2 Renewal No. 2  

 
 CONTRACTOR   
 

 OWNER   
 
RFI 
No. 

Issue 
Date 

Brief Description of issue and response Respond 
Date 
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SUPPLEMENTAL DESIGN INSTRUCTION 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No. 2_______________________  
 
 
 

 
 To Contractor   
 

 From:   SDI No   Issue Date:   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Price or Contract Times. Proceeding 
with the Work in accordance with these instructions indicates your acknowledgement that there will be no 
change in the Contract Price or Contract Times. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments (List) 
 
 
(Signature) Design Professional Date 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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REQUEST FOR PROPOSAL 
  
 Project/Contract Number 80002377/9718-1_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No. 1_______________________ 
  

 
 To Contractor   
 

 From:   RFP No   Issue Date:   

Please submit an itemized proposal for changes in the Contract Price and Contract Times for proposed 
modifications to the Contract Documents described herein.  Submit proposal within _______________ 
days, or notify the Owner in writing of the date on which you anticipate submitting your proposal. 
 
This is NOT a Change Order, a Work Change Directive or a direction to proceed with the work described 
in the proposed modifications. 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Attachments 
 
 
Prepared by Design Professional 
 
 
Prepared by Construction Manager 
 
 
REQUESTED by OWNER’S Representative 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   

 



CHANGE ORDER

Project Number/Contract No.    80002377/9718-2

Project Title: City Wide automated Metering Infrastructure
Renewal No. 2
Change Order No:  Date of Issuance: 

Ordinance No: Ordinance Effective Date:

To CONTRACTOR:  (Enter Contractor's Company Name)

The Contract is changed as follows: 

This Change Order constitutes compensation in full on behalf of the Contractor and its subcontractors 
and suppliers for all costs, including impact costs and extended general conditions, and markups 
directly and indirectly attributable to the Work changes ordered herein, for all delays related thereto 
and for performance of the changes within the time stated. Contractor hereby releases all claims for delay, 
interruption, extended general conditions, impact and cumulative impact claims for this Work.

[Note: Identify the specific attachments; example: "Attachment A, Additional Scope of Services."] Delete all notes before printing final

 □ See Attached Document(s)Flysheets needed before each attachment

A - Updated Certificate of Insurance 
B-
C.D.E…...

[Note: If the CO does not change the Contract Price, use "Director of Water Services" instead of "Director of Finance"]

Not valid until signed by the Director of Finance.

The original Contract Price was $0.00
Net change by previously authorized Change Orders $0.00
The Contract Price prior to this Change Order was $0.00
The Contract Price will be (□ increased by) (□ decreased by) (□ unchanged) $0.00
The new Contract Price including this Change Order will be $0.00
[Note: If revised, establish and enter new dates. If unchanged, enter current contract dates. 
If you are only changing the Final Completion date, add the following reference:
"The Contract Time for Final Completion will be . . ."]
The Contract Time will be (□ increased by) (□ decreased by) (□ unchanged) (  ) calendar days
The date of Substantial Completion as of the date of this Change Order therefore is Enter Date
The date of Final Completion as of the date of this Change Order therefore is Enter Date

Contract Notice To Proceed Date:

 00940 Construction Change Order  042312
Modified 03/31/2017  (SSP 10/16/2020)  [Page] of 2 Contract Central



Change Order No. 

DESIGN PROFESSIONAL: By:  (type Name) Date:
Name (Type Company Name)

Title:  (type Title)
CONTRACTOR: By: (type Name) Date:
Name (Type Company Name)

Title:  (type Title)
CITY: By CEO/SSO/OO's name Date:
KC Water

Title:  CEO/SSO/OO's title

Approved as to form:  ____________________________________
Assistant City Attorney

[Note: If this CO does not change the Contract Price, delete the cert. of funds by Finance Director but send signed copy to Finance.]

I certify there is a balance otherwise unencumbered to the credit of the appropriation to which the above amount 
is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from 
which payment is to be made, each sufficient to meet the above obligation.

By:
Director of Finance Date

Distribution:  CITY
 CONTRACTOR
 DESIGN PROFESSIONAL 

REMINDER:  CONTRACTOR is responsible for considering the effect this Change Order may have on its ability
to meet or exceed the D/M/WBE participation amounts in its Contractor Utilization Plan (CUP) as amended by 
any previously approved Request for Modification/Substitution.  If CONTRACTOR will not be able to achieve
the approved participation amounts in performing the work included within this Change Order, or if
CONTRACTOR needs to retain the services of additional D/M/WBEs not previously listed in its CUP,
CONTRACTOR is advised to submit a Request for Modification/Substitution. 

Project No. ___________   Project Title_______________________________

[Note:  Include any required additional signatures. ]

 00940 Construction Change Order  042312
Modified 03/31/2017  (SSP 10/16/2020)  [Page] of 2 Contract Central
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WORK CHANGE DIRECTIVE 
  
 Project/Contract Number 80002377/9718-2_____________ 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No. 2______________________ 
 
 

No.:   Date of Issuance:   

 
TO: 
(CONTRACTOR) 
 
You are directed to proceed promptly with the following work: 
 
 
Description: 
 
 
Purpose of Work Change Directive: 
 
 
Attachments: (List documents supporting change) 
 
 
If the above work results on a change in the Contract Price or Contract Times, any request for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
 Method of determining change in Method of determining change in 
 Contract Price: Contract Times: 
 

 Unit Prices   CONTRACTOR’s Records 

 Lump Sum   DESIGN PROFESSIONAL’s Records 

 As Stipulated in General Conditions   City’s Records 

 Other    Other   

 

Estimated increase (decrease) in Contract Price:  Estimated increase (decrease) in Contract Times: 

$   Substantial Completion:   days; 

If the change involves an increase, the estimated  Final Completion:   days. 

Amount is not to be exceeded without further  If the change involves an increase, the estimated times 

authorization.  are not to be exceeded without further authorization. 

 Recommended: Recommended: Recommended: 
 
 
 DESIGN PROFESSIONAL Construction Manager City 
 
 
 By (Authorized Signature) By (Authorized Signature) By (Authorized Signature) 
 
 
Distribution:  City  Design Professional 
  Contractor  Consultant 
  Construction Manager  Other 
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 WORK CHANGE DIRECTIVE (“WCD”) INSTRUCTIONS 
 
[Note: Do not attach these instructions to the WCD Form] 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work which, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with 
Work that may be included in a subsequent Change Order. If the WCD may result in an increase in the 
Contract Price, a contract impact cost analysis must be performed prior to issuing the WCD.  Availability 
of funds and authorization to expend funds must be part of the analysis.  
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the Contract Times a Supplemental Design Instruction may be used. 
 
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Based on conversations between Design Professional, City’s Representative and CONTRACTOR, 
Design Professional must complete the following: 
 

DESCRIPTION: shall include a summary of the Work included in the WCD.  Additional information 
may be attached to the WCD to further define the scope. 
 
PURPOSE OF WORK CHANGE DIRECTIVE: will identify clearly if the Work included in the WCD is 
an addition, deletion, revision, or some combination. 
 
ATTACHMENTS: shall identify all attachments included in and made a part of the WCD.  Be certain 
that attachments are clearly labeled. 

 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be 
used in determining the final cost of Work involved and the estimated net effect on the Contract 
Price. If the change involves an increase in the Contract Price and the estimated amount is 
approached before the additional or changed Work is completed, another WCD must be issued to 
change the estimated price. Do not leave blank spaces or write “To be determined” (or “TBD”). An 
estimated dollar figure must be assigned to the Work. If the WCD is not likely to change the 
Contract Price, the space for estimated increase (decrease) should be marked “No Change in 
Price”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be 
used in determining the change in Contract Times and the estimated increase or decrease in 
Contract Times. If the change involves an increase in the Contract Times and the estimated times 
are approached before the additional or changed Work is completed, another WCD must be 
issued to change the times or CONTRACTOR may stop the changed Work when the estimated 
times are reached. Do not leave blank spaces or write “To be determined” (or “TBD”). If the WCD 
is not likely to change the Contract Times, the space for estimated increase (decrease) should be 
marked “No Change in Times”. 
 
Once Design Professional has completed and signed the form, all copies should be sent to CITY 
for authorization because Design Professional does not have authority to authorize changes in 
Price or Times. Once authorized by CITY, a copy must be sent by Design Professional to 
CONTRACTOR. Price and Times may only be changed by Change Order signed by CITY, 
Design Professional, and CONTRACTOR.  If the value of the work included in the WCD exceeds 
the contingency or budget available for the contract, staff must obtain written approval from the 
Director or his or her designee before the WCD is issued.  A Director or his or her designee may 
not approve a WCD that will exceed City Council authorization. If the work included in the WCD is 
needed as a result of an emergency, staff may proceed with the issuance of the WCD without 
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prior written approval even if the value of the work added is expected to exceed the contract 
contingency balance.  
 
Once the Work covered by this directive is completed or final cost and times are determined. 
CONTRACTOR must submit proper documentation for inclusion in a Change Order. 
 
 

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT 
PRICE OR THE CONTRACT TIMES A CHANGE ORDER, IF ANY, MUST BE PROCESSED 
PROMPTLY. 
 



Civil Rights and Equal Opportunity Department 

Civil Rights and Wage Assurances  

 

CREO Form 3 
Rev. 3.22.2023 

 

 

Non-discrimination in Employment.  Contractor shall not discriminate against any employee 

or candidate for employment on the basis of an individual’s race, hair texture or hair style 

associated with an individual’s race, color, sex, religion, national origin, or ancestry, disability, 

sexual orientation, gender identity, age, or in any other manner prohibited by Chapter 38 of the 

City Code. Contractor shall not engage in any discrimination as prohibited by Chapter 3 of the 

City Code.  

Ban the Box in Hiring and Promotion.   

 

(a) Pursuant to Section 38-104, City Code Ordinances, Contractor shall not base a hiring or 

promotional decision on an applicant's criminal history or sentence related thereto, unless the 

employer can demonstrate that the employment-related decision was based on all information 

available including consideration of the frequency, recentness and severity of 

a criminal record and that the record was reasonably related to the duties and responsibilities of 

the position.  

 

(b) Notwithstanding subsection (a), Contractor may inquire about an 

applicant's criminal history after it has been determined that the individual is otherwise qualified 

for the position, and only after the applicant has been interviewed for the position. Any such 

inquiry may be made of all applicants who are within the final selection pool of candidates from 

which a job will be filled.  

 

(c) This provision shall not apply to positions where employers are required to exclude 

applicants with certain criminal convictions from employment due to local, state or federal law or 

regulation.  

 

Title VI of the Civil Rights Act of 1964.  Title VI of the Civil Rights Act of 1964 requires that 

no person in the United States shall, on the grounds of race, color, or national or origin (including 

limited English proficient individuals), be excluded from participation in, be denied the benefits 

of, or be subjected to discrimination under any program or activity receiving federal financial 

assistance.  The City of Kansas City, Missouri requires compliance with the requirements of Title 

VI in all of its programs and activities regardless of the funding source.   

Contractor shall not discriminate on the grounds of race, color, or national or origin (including 

limited English proficient individuals).   

 

Quality Services Assurance Act.  If this Contract exceeds $160,000.00, Contractor certifies 

Contractor will pay all employees who will work on this Contract in the city limits of Kansas City, 

Missouri at least $15.00 per hour in compliance with the City’s Quality Services Assurance Act, 



Civil Rights and Equal Opportunity Department 

Civil Rights and Wage Assurances  

 

CREO Form 3 
Rev. 3.22.2023 

 

Section 3-66, Code of Ordinances or City has granted Contractor an exemption pursuant to the 

Quality Services Assurance Act.    

 

Anti-Discrimination Against Israel.  If this Contract exceeds $100,000.00 and Contractor 

employs at least ten employees, pursuant to Section 34.600, RSMo., by executing this Contract, 

Contractor certifies it is not currently engaged in and shall not, for the duration of this contract, 

engage in a boycott of goods or services from the State of Israel; companies doing business in or 

with Israel or authorized by, licensed by, or organized under the laws of the State of Israel; or 

persons or entities doing business in the State of Israel.  

 

Affirmative Action.  If this Contract exceeds $300,000.00 and Contractor employs fifty (50) or 

more people, Contractor shall comply with City’s Affirmative Action requirements in accordance 

with the provisions of Chapter 3 of City’s Code, the rules and regulations relating to those sections, 

and any additions or amendments thereto; in executing any Contract subject to said provisions, 

Contractor warrants that it has an affirmative action program in place and will maintain the 

affirmative action program in place for the duration of the Contract. Contractor shall not 

discriminate against any employee or applicant for employment because of race, color, sex, 

religion, national origin or ancestry, disability, sexual orientation, gender identity or age in a 

manner prohibited by Chapter 3 of City’s Code.  Contractor shall: 

 

(a) Execute and submit the City of Kansas City, Missouri CREO Affirmative Action Program 

Affidavit warranting that the Contractor has an affirmative action program in place and will 

maintain the affirmative action program in place for the duration of the Contract. 

 

(b)  Submit, in print or electronic format, a copy of Contractor’s current certificate of 

compliance to the City’s Civil Rights and Equal Opportunity Department (CREO) prior to 

receiving the first payment under the Contract, unless a copy has already been submitted to 

CREO at any point within the previous two (2) calendar years. If, and only if, Contractor does 

not possess a current certification of compliance, Contractor shall submit, in print or electronic 

format, a copy of its affirmative action program to CREO prior to receiving the first payment 

under the Contract, unless a copy has already been submitted to CREO at any point within the 

previous two (2) calendar years. 

 

(c)  Require any Subcontractor awarded a subcontract exceeding $300,000.00 to affirm that 

Subcontractor has an affirmative action program in place and will maintain the affirmative 

action program in place for the duration of the subcontract. 

 

(d)  Obtain from any Subcontractor awarded a subcontract exceeding $300,000.00 a copy of 

the Subcontractor’s current certificate of compliance and tender a copy of the same, in print or 
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electronic format, to CREO within thirty (30) days from the date the subcontract is executed.  

If, and only if, Subcontractor does not possess a current certificate of compliance, Contractor 

shall obtain a copy of the Subcontractor’s affirmative action program and tender a copy of the 

same, in print or electronic format, to CREO within thirty (30) days from the date the 

subcontract is executed. 

 

City has the right to take action as directed by City’s Civil Rights and Equal Opportunity 

Department to enforce this provision. If Contractor fails, refuses or neglects to comply with the 

provisions of Chapter 3 of City’s Code, then such failure shall be deemed a total breach of this 

Contract and this Contract may be terminated, cancelled or suspended, in whole or in part, and 

Contractor may be declared ineligible for any further contracts funded by City for a period of one 

(1) year.  This is a material term of this Contract. 

 

Compliance with Laws.   Contractor shall comply with all federal, state and local laws, ordinances 

and regulations applicable to the work and this Agreement. Contractor shall maintain in effect all 

the licenses, permissions, authorizations, consents and permits that it needs to carry out its 

obligations under this Agreement. 

 

Prevailing Wage.  If the Agreement exceeds $75,000.00 and any of the Services performed by 

Contractor includes construction, reconstruction, improvement, enlargement, alteration, painting 

and decorating, or major repair, that is subject to the Missouri Prevailing Wage Law (Section 

290.210, RSMo – 290.340, RSMo), Contractor shall immediately notify the City prior to 

performing Services so the parties can execute an agreement that incorporates, the appropriate 

Wage Order.  Contractor shall comply with all requirements of Section 290.210, RSMo – 290.340, 

RSMo even if Contractor fails to notify  

the City.   
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Contract/Project Number:  Project Name: 

Owning Department: Project Manager: 

Funding:           City  State      Federal  CO-OP  Grant:      Other: 
Project Requirements:      M/WBE  DBE        SLBE  Section 3  N/A
Tax Incentive:                     LCRA       TIF  PIEA  N/A  Other:
Prevailing Wage:                Yes           No
Davis-Bacon:                       Yes            No
Construction Employment Program:   Yes: Workforce goals are 10% Minority & 2% Women. There are over 800 Workforce hours and project cost is $300,000 or more.

 No:  Workforce hours are less than 800 and project cost is less than $300,000.

Developer/Prime: Address:  

Contract Type: 
 Construction  Design-Build  Design Professional  Professional Services
 General Service     Concession  Other Goods & Services     Non-Municipal Agency
 Co-Operative         Revenue Sharing         Facilities Maintenance/Repair/Renovation
 Other:

FOR CIVIL RIGHTS & EQUAL OPPORTUNITY DEPARTMENT (CREO) USE ONLY: 

Economic Equity & Inclusion Goals: 
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?  Yes  No

Economic Equity & Inclusion Division Signature: _____________________Date: __________________ 

Prevailing Wage:  
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?  Yes  No

Contract & Labor Standards Division Signature: _______________________Date: _________________ 

Workforce Program:  
 Approved  LD’s/Penalties Assessed

$
 Not Applicable

Electronic Record?                                       Yes  No
Public Commendation Recommended:  Yes    No

Contract & Labor Standards Division Signature: _______________________ Date: _________________ 

Additional Comments: 

This document is submitted with all available facts. Intentionally falsifying this document or omitting pertinent facts is grounds for disciplinary action 
pursuant to KCMO Human Resources Rules & Policy Manual (eff. August 4, 2014).
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SECTION 01000 – GENERAL PROJECT REQUIREMENTS 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This section covers the general project requirements for all projects. 

1.02 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 00800 – Supplementary Conditions. 
C. Section 01015 – Specific Project Requirements. 
D. Section 01020 – Record Documents. 
E. Section 01300 – Submittals. 
F. Section 01566 – Cleanup Operations. 
G. Section 01570 – Temporary Erosion Control. 
H. Section 01580 – Project Signs. 
I. Section 01581 – Public Communications. 
J. Section 02180 – Clearing and Grubbing. 
K. Section 02190 – Demolition and Disposal of Debris. 
L. Section 02200 – Earthwork. 
M. Section 02949 – Tree Protection, Removal and Replacement. 

1.03 CODES AND STANDARDS 
A. By reference, as applicable for the Work being performed. 

1.04 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Project Communications: 

1. Progress Meeting Minutes. 
C. Other: 

1. Description and location of offsite storage arrangements. 
2. Construction Site Plan. 
3. Safety Representative. 

1.05 QUALITY ASSURANCE 
A.  The Contractor is responsible for the quality assurance and quality control of the 

Work. 

1.06 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Storage of materials and equipment shall conform to manufacturer’s 

recommendations. 
B. Storage of equipment and material shall not interfere with public access and/or 

safety. 
C. All material shall be protected from weather.  Gaskets shall be protected from 

exposure to sunlight. 
D. Offsite Storage:   

1. Offsite storage arrangements shall be approved by the City for all materials and 
equipment.   
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2. It is the Contractor’s sole responsibility to provide adequate and satisfactory 
security and protection.   

3. Offsite storage facilities shall be bonded and accessible to City. 
E. Preparation for Shipment: 

1. All materials and equipment incorporated into the project shall be suitably 
packaged to facilitate handling and protect against damage during transit and 
storage.   

2. Painted surfaces shall be protected against impact, abrasion, discoloration, and 
other damage.  All painted surfaces, which are damaged prior to acceptance of 
materials and equipment, shall be repainted to the satisfaction of the City. 

3. Pipe and fitting linings shall be protected against damage. 
4. Each item, package, bundle of material, or piece of equipment shall be tagged or 

marked as identified in the delivery schedule or on the Shop Drawings.  
Complete packing lists and bills of material shall be included with each 
shipment. 

1.07 MATERIALS SELECTION AND ACQUISITION 
A. The Contractor shall not use materials or equipment removed from existing premises, 

except as specifically permitted by the Contract Documents.  All products shall be 
new, never used before, unless otherwise specified.  

B. Provide interchangeable components of the same manufacturer, for similar 
removable components, such as:  T-bolts, glands, gaskets, manhole rings and covers, 
etc. 

1.08 CONSTRUCTION SITE PLAN 
A. Unless otherwise specified in Section 01015 – Specific Project Requirements, prior 

to the start of work, the Contractor shall submit a site plan showing the locations and 
dimensions of temporary facilities which include, but are not limited to, the following 
layouts and details: 
1. Equipment and material storage area (on-site and off-site). 
2. Access and haul routes. 
3. Avenues of ingress/egress in fenced areas. 
4. Details of the fence installation.   
5. Any areas which may have to be protected to prevent the tracking of mud.  
6. Indicate if a supplemental or other staging area is being utilized.  
7. Show locations of safety and construction fencing, job site trailer, construction 

entrances, trash dumpsters, temporary sanitary facilities and parking areas for 
project personnel. 

8. Indicate locations of concrete washout facilities. 

1.09 EASEMENTS AND RIGHTS-OF-WAY 
A. The City will furnish the Site in accordance with Section 00700 - General 

Conditions.  The Contractor shall confine construction operations to the immediate 
vicinity of the Site shown in the Contract Documents and shall use due care in 
placing construction tools, equipment, excavated materials, construction materials 
and supplies to cause the least possible damage to property and least possible 
interference with public traffic. 
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B. On Private Property: 
1. The permanent easements are as noted in the Contract Documents.  No additional 

temporary construction easements have been obtained, unless otherwise indicated 
in the Contract Documents.  The Contractor shall set stakes to mark the 
boundaries of construction easements across each private property.  The stakes 
shall be protected and maintained until completion of the Work.  After cleanup 
has been completed in accordance with Section 01566 – Cleanup Operations, the 
Contractor shall remove all construction stakes. 

2. The Contractor shall not enter any private property outside the designated 
construction easement boundaries without written permission from the owner of 
the property. 

3. Should it become necessary to use or occupy the land beyond the limits of the 
Site (as defined by Section 00700 – General Conditions), the Contractor shall 
obtain a written agreement with each affected property owner and tenant.   Each 
agreement shall clearly outline the terms for which the Contractor may utilize the 
property and shall be fully executed by the Contractor, the property owner and 
the tenant (when applicable).   

4. Whenever the easement is occupied by crops which will be damaged by 
construction operations, the Contractor shall notify the property owner 
sufficiently in advance so that the crops may be removed before the Work is 
started.  The Contractor is responsible for all damage to crops outside the 
easement and shall make satisfactory settlement for the damage directly with the 
property owner. 

5. Where the Work impacts fields that are leveled for irrigation or terraced, the 
Contractor shall relevel irrigated fields and replace all terraces to their original or 
better condition and to the satisfaction of the property owner. 

C. Crossing State Highways: 
1. The City has obtained permission from the Missouri Department of 

Transportation (MoDOT) for the construction of the Work.  The Contractor shall 
secure all necessary MoDOT permits and post bond as required for construction 
within the limits of the MoDOT right-of-way.  All work within MoDOT right-of-
way shall be in conformance with MoDOT regulations.  The permit must be 
secured before any construction is started within MoDOT right-of-way. 

1.10 MAIL BOXES 
A. The U.S. Post Office Department’s regulations prohibit the delivery of mail to 

addresses where there are no mailboxes or where the mailboxes are not readily 
accessible because of construction excavation. 

B. The Contractor’s execution of the Work shall not impede delivery of the mail.  The 
Contractor shall ensure that all mail delivery to all mail boxes is uninterrupted.  All 
excavated material, equipment, supplies shall be kept clear of mail boxes to allow 
normal access for mail delivery personnel and vehicles.   

C. When removal of a mail box is necessary to facilitate the Work, it shall be removed, 
stored and re-set to its original position and elevation.  From the time a mail box is 
removed, it shall be re-set and the surrounding area stabilized and restored within 24 
hours.  
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1.11 LINES AND GRADES 
A. All Work shall be done to the lines, grades and elevations indicated in the Contract 

Documents. 
B. Basic horizontal and vertical control points are provided in the Contract Documents.  

All additional survey, layout and measurement work shall be performed by the 
Contractor as a part of the Work. 

C. The Contractor shall provide an experienced instrument person, competent assistants 
and all instruments, tools, stakes and other materials required to complete the survey, 
layout and measurement work.   

D. The Contractor shall provide qualified personnel, materials and equipment (tools, 
stakes and other materials) as may be required for the following tasks needed in the 
Work: 
1. Establish or designate control points. 
2. Establish construction easement boundaries. 
3. Verify survey. 
4. Verify layout shown on the Contract Documents. 
5. Verify and document work performed by the Contractor. 
These efforts shall be included in the Contractor’s bid price and performed at no 
additional cost to the City. 

E. The Contractor shall remove and reconstruct, at no additional cost to the City, any 
Work that was improperly installed or improperly located. 

F. See Section 01020 – Record Documents, paragraph SURVEY REQUIREMENTS for 
additional requirements.  

1.12 CONNECTIONS TO EXISTING FACILITIES 
A. Unless otherwise specified or indicated, the Contractor shall make all necessary 

connections to existing facilities.  This includes, but is not limited to, structures, drain 
lines, water utilities, sewer utilities, gas utilities, communications utilities and electric 
utilities.  In each case, the Contractor shall receive permission from the City or the 
owning utility prior to undertaking a connection.  The Contractor shall protect 
facilities against deleterious substances and damage. 

B. Connections to existing facilities that are in service shall be thoroughly planned in 
advance.  All required equipment, material and labor shall be on hand at the time of 
undertaking the connections.  Work shall proceed continuously (around the clock) to 
complete connections in the minimum time possible.  Operation of valves or other 
appurtenances on existing utilities, when required, shall be by or under the direct 
supervision of the owning utility. 

1.13 UNFAVORABLE CONSTRUCTION CONDITIONS.   
A. During unfavorable weather, wet ground, or other unsuitable construction conditions, 

the Contractor shall confine operations to Work that will not be adversely affected by 
such conditions.   

B. No portion of the Work shall be constructed under conditions that would adversely 
affect the quality or efficiency thereof, unless special means or precautions are taken 
by the Contractor to perform the Work in a manner acceptable to the City. 
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1.14 UNDERGROUND FACILITIES AND ASSOCIATED RESTORATION 
A. As provided in Section 00700, paragraph 4.04 of the General Conditions, the 

Contractor shall perform all cutting and patching required for the Work and as may 
be necessary in connection with locating all underground facilities, installation of 
Work, uncovering Work for inspection or for the correction of defective Work. 

B. The Contractor shall perform all cutting and patching required for and in connection 
with the Work, including but not limited to the following: 
1. Removal of improperly timed Work. 
2. Removal of samples of installed materials for testing. 
3. Alteration of existing facilities. 
4. Installation of new Work. 

C. The Contractor shall provide all shoring, bracing, supports and protective devices 
necessary to safeguard all Work and existing facilities during cutting and patching 
operations.  The Contractor shall not undertake any cutting or demolition that may 
affect the structural stability of the Work or existing facilities without City’s 
approval. 

D. Materials shall be cut and removed as required to complete the Work.  Materials shall 
be removed in a careful manner, with no damage to adjacent facilities or materials.  
The Contractor shall remove all excavated materials from the site that cannot be 
incorporated in the Work. 

E. All Work and existing facilities affected by cutting operations shall be restored with 
new materials, or with salvaged materials acceptable to City, to obtain a finished 
installation with strength, appearance and functional capacity required to match the 
existing area.  If necessary, entire surfaces shall be patched and refinished. 

F. The Contractor, at no extra cost to the City, shall replace all surface features 
damaged, removed or so designated to be replaced. 

1.15 ENVIRONMENTAL PROTECTION 
A. Laws and Regulations: 

1. The Contractor shall conform to all laws and regulations as required by Section 
00700 – General Conditions, Article 6 – Contractor’s Responsibilities. 

B. Storm Water Runoff: 
1. Storm Water Pollution Prevention Plan (SWPPP):  As required by Section 00700 

– General Conditions, Article 6 – Contractor’s Responsibilities. 
2. Erosion Sediment Control:  See Paragraph 1.25. 
3. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris and other substances resulting from construction 
activities.  See paragraph 1.38. 

4. Dewatering:  As required by Section 02200 – Earthwork. 
5. Concrete Washout Facilities:  As required by Section 01566 – Cleanup 

Operations. 
C. Air Pollution: 

1. Burning:  No open burning will be permitted. 
2. Dust Control:  See paragraph 1.37.   

D. Other Construction Activities: 
1. Disposal of Demolition Material:  As required by Section 02190 – Demolition. 
2. Disposal of Debris: Section 02180 – Clearing and Grubbing and Section 02200 – 

Earthwork. 
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3. Protection of Wetlands:  As shown on the Drawings or as specified in Section 
01015 – Specific Project Requirements. 

4. Floodplains: As shown on the Drawings or as specified in Section 01015 – 
Specific Project Requirements. 

5. Cleanup and Site Maintenance:  As required by Section 01566 – Cleanup and 
Site Maintenance. 

1.16 LICENSES, PERMITS, AND CERTIFICATES 
A. Requirements for licenses, permits and certificates are provided in Section 00700 – 

General Conditions, paragraph 6.09. 
B. Permitting exceptions (if any) are noted in Section 00800 – Supplementary 

Conditions.  

1.17 APPLICABLE CODES 
A. Standard specifications of the Kansas City, Missouri Department of Public Works 

are, by reference, hereby made a part of this contract specifications.  See Section 
01015 – Specific Project Requirements for additional information. 

1.18 REFERENCE STANDARDS 
A. See Section 00700 – General Conditions, paragraph 3.02 for references to standards 

and specifications of technical societies. 

1.19 PRECONSTRUCTION CONFERENCE 
A. A Preconstruction Conference will be held in accordance with Article 2 of the 

General Conditions.  The conference will be held at a mutually agreed time and 
location.  The conference shall be attended by: 
1. Contractor and the project superintendent. 
2. Design Professional. 
3. Resident Project Representative. 
4. Representatives of City. 

B. Other participants as requested by the Contractor, City, or Design Professional; such 
as the following: 
1. Principal Subcontractors. 
2. Representative of principal suppliers and manufacturers as appropriate. 
3. Utility Company representatives. 
4. Governmental representatives as appropriate. 
5. The Contractor shall bring to the conference the Preliminary Schedules described 

in Article 2 of the General Conditions (Preliminary Project Schedule, Preliminary 
Schedule of Values, Preliminary Schedule of Shop Drawings and Samples) and 
other pertinent information. 

C. The purpose of the conference is to designate responsible personnel and to establish a 
working relationship.  Matters requiring coordination will be discussed and 
procedures for handling such matters established.  The agenda shall include, but not 
limited to, the following: 
1. Contractor’s Preliminary Schedules. 
2. Document Management. 
3. Processing Applications for Payment. 
4. Maintaining record documents and electronic data requirements. 
5. Critical Work sequencing. 
6. Field decisions and Change Orders. 



01000 – 7 of 11  Kansas City, Missouri 
Revised 05-08-20  Water Services Department 
  Standard Specification 
   

7. Use of premises, field office, material storage areas, security, housekeeping, and 
City’s needs. 

8. Major equipment deliveries and priorities. 
9. Contractor’s assignment for Safety Representative. 
10. Expectations and the Contractor’s plan for Environmental Protection. 

D. City or Design Professional will preside at the conference, will arrange for keeping 
the minutes and will distribute the minutes to all persons in attendance. 

1.20 PROGRESS MEETINGS 
A. The Contractor shall schedule and hold progress meetings at least monthly, at other 

times as requested by the City or as needed by the progress of the Work.  The 
Contractor, City, Design Professional, and all Subcontractors active on the Site shall 
be represented at each meeting.  The Contractor may, at their discretion, request 
attendance of their suppliers, manufacturers or other utilities. 

B. The Contractor shall preside at the meeting.  Meeting minutes shall be prepared and 
distributed by the Contractor after review by the City or Design Professional.  The 
purpose of the meetings will be to review the progress of the Work, maintain 
coordination of efforts, discuss changes in scheduling and resolve problems which 
may have developed on the project. 

1.21 SAFETY REPRESENTIVE 
A. In accordance with Section 00700 – General Conditions, Article 6 – Contractor’s 

Responsibilities, the Contractor shall submit the name and complete contact 
information for the person designated as the Safety Representative for the Project. 

B. In accordance with Section 01300 – Submittals, This information shall be submitted 
prior to the Preconstruction Conference. 

C. If the Safety Representative changes during the Project, the Contractor shall 
designate a new person to fulfill the role and submit their name and complete contact 
information. 

1.22 SITE ADMINISTRATION   
A. The Contractor is responsible for all areas of the site used by their personnel and all 

Subcontractors in the performance of the Work.  The Contractor will exert full 
control over the actions of all employees and other persons with respect to the use 
and preservation of property and existing facilities, except such controls as may be 
specifically reserved to Owner or others.  The Contractor has the right to exclude 
from the site all persons who have no purpose related to the Work or its inspection 
and may require all persons on the site to observe the same regulations as their 
personnel. 

1.23 CLEAN-UP   
A. The Contractor shall conduct cleanup operations in accordance with Section 01566 – 

Project Cleanup. 

1.24 FINAL ACCEPTANCE 
A. Final Acceptance of the Work shall be in accordance with Section 00700 – General 

Conditions, Article 14. 
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1.25 EROSION AND SEDIMENT CONTROL 
A. Work associated with erosion and sedimentation control shall be done in accordance 

with Section 01570 – Temporary Erosion and Sediment Control. 

1.26 STREET LIGHTS 
A. Relocation or restoration of streetlights due to construction interference shall be 

included in the Contractor’s Bid Price.  No separate measurement and payment will 
be made.  The Contractor shall notify and coordinate street light relocations with the 
Public Works Department: 
 

Street Lights Division 
Phone: (816) 513-9500. 

1.27 PROJECT SIGNS 
A. Work associated with Project signs shall be done in accordance with Section 01580 – 

Project Signs. 

1.28 RESTORATION 
A. The Contractor shall replace all surface material and shall restore all paving, curbs, 

gutters, sidewalks, driveways, shrubbery, fences, sod and all other features disturbed 
to a condition of equal to or better than before the work began, furnishing all 
material, labor and equipment incidental thereto. 

1.29 WATER 
A. The City will furnish, without charge, all water necessary for the Work (i.e., filling,    

flushing, testing and disinfecting completed water lines).  The Contractor shall make 
arrangements with the City for all water used.   

B. Use of the City’s water facilities shall be at the direction of the Water Services 
Department so that water is not wasted and service to customers is not impaired.   

C. Any water furnished by the City must be obtained from an existing City main. 
D. The Contractor shall use a Reduced Pressure Zone (R.P.Z.) Backflow Preventer and 

meter when connected to the City’s water system.  The Contractor shall contact the 
Kansas City Fire Department (KCFD) at (816) 513-4645 to purchase a hydrant meter 
permit.  After securing a hydrant meter permit from KCFD, the Contractor shall 
present the permit to the Consumer Services desk located at Water Services 
Department headquarters, 4800 E. 63rd Street, KCMO.  The Contractor shall apply 
for and pay Consumer Services the refundable security deposit.  If approved, the 
Contractor shall contact the Water Services Backflow Department at (816) 513-4797 
to schedule the installation of the R.P.Z./Meter (hydrant meter).  The Contractor shall 
provide the location of the hydrant where the R.P.Z./Meter is to be installed.  The 
Contractor shall contact the Backflow Department to have the R.P.Z./Meter moved or 
returned to Water Services.  Jetting and Vacuum trucks with approved backflow 
prevention devices or air gap separation are not required to utilize a R.P.Z. backflow 
preventer; however, a meter to track water usage shall be used at all the times.  The 
Jetter/Vac Contractor shall contact the Water Services Backflow Department for 
issuance of the meter and pay the associated refundable security deposit.  In all cases, 
the Contractor is solely responsible for any and all damage to the equipment issued 
by the Water Services Backflow Department.  The cost to repair the damage or the 
cost of complete replacement of the unit shall be deducted from the security deposit. 
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E. All costs for labor, material, equipment and services needed to obtain water for 
construction purposes shall be included in the Bid.  No separate measurement or 
payment will be made to make connections. 

1.30 OPERATION OF EXISTING VALVES 
A. The Contractor shall not operate any valves on the City’s system without direct 

supervision from a Water Services Department representative.   
B. If the Contractor needs valves operated, the request shall be made at least forty-eight 

(48) hours in advance to Water Services for such operation, also giving notice to any 
affected customers/properties in accordance with the notification requirements 
outlined in Section 01581 – Public Communications.   

C. The hydrant branch valves may be operated in the presence of a Water Services 
Department representative with no official advance notification.   

D. All fire hydrants and water valves shall be kept free from obstruction and available 
for use at all times. 

1.31  BARRICADES AND LIGHTS 
A. All streets, roads, highways and other public thoroughfares which are closed to traffic 

shall be protected by effective barricades and acceptable warning signs.  Barricades 
shall be located per the approved traffic control plan and associated permit. 

B. All trenches and other excavations shall be covered and shall have suitable 
barricades, signs and lights to provide adequate protection to the public.  
Obstructions such as material piles and equipment shall be provided with similar 
warning signs and lights. 

C. All barricades and obstructions shall be illuminated with warning lights from sunset 
to sunrise.  Material storage and execution of the Work on or alongside public streets 
and highways shall cause the minimum obstruction and inconvenience to the 
traveling public. 

D. All barricades, signs, lights and other protective devices shall be installed and 
maintained in conformity with applicable statutory requirements and as required by 
the authority having jurisdiction; such as, Work within railroad right-of-way, 
highway right-of-way, etc. 

1.32 EXISTING FENCING 
A. All existing fences affected by the Work shall be maintained by the Contractor until 

completion of the Work.  Fences which interfere with construction operations shall 
not be relocated or dismantled until written permission is obtained from the owner of 
the fence and the period the fence may be left relocated or dismantled has been 
agreed upon.   

B. Where fences must be maintained across the construction easement, adequate gates 
shall be installed.  Gates shall be kept closed and locked at all times when not in use. 

C. On completion of the Work across any tract of land, the Contractor shall restore all 
fences to their original location and to their original or better condition. 

1.33 SAFETY FENCING 
A. Provide fencing along the construction site at all open excavations and tunnels to 

control access by unauthorized people. 
 
 



01000 – 10 of 11  Kansas City, Missouri 
Revised 05-08-20  Water Services Department 
  Standard Specification 
   

B. The safety fencing must be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 48 inches high and maximum 
mesh size of 2 inches, supported and tightly secured to steel posts located on 
maximum 10-foot centers, constructed at the approved location.    

C. Remove the fence from the work site upon completion of the Work. 

1.34 PROTECTION OF PUBLIC AND PRIVATE PROPERTY 
A. The Contractor shall protect, shore, brace, support, and maintain all underground 

pipes, conduits, drains and other underground construction uncovered or otherwise 
affected by the construction operations.   

B. All pavement, surfacing, driveways, curbs, gutters, sidewalks, buildings, utility poles, 
guy wires, fences, and all other features and structures affected by construction 
operations, together with all sod and shrubs in yards, parkways, medians and green 
spaces, shall be restored to their original condition, whether within or outside the 
right-of-way or easement.  All replacements shall be made with new materials. 

C. Work associated with tree protection, removal and replacement shall be done in 
accordance with Section 02949 – Tree Protection, Removal and Replacement. 

1.35 DAMAGE TO EXISTING PROPERTY 
A. The Contractor is solely responsible for any damage to existing features, structures, 

Work, materials, or equipment because of their operations and shall repair or replace 
any damaged features, structures, Work, materials, or equipment to the satisfaction of 
the City and at no additional cost to the City. 

B. The Contractor shall protect all existing structures and property from damage and 
shall provide bracing, shoring, or other work necessary for such protection. 

C. The Contractor is responsible for all damage to streets, roads, curbs, sidewalks, 
highways, shoulders, ditches, embankments, culverts, bridges, or other public or 
private property, which may be caused by transporting equipment, materials, or 
personnel to or from the Work.  The Contractor shall make satisfactory and 
acceptable arrangements with the agency having jurisdiction over the damaged 
property concerning its repair or replacement. 

1.36 NOISE CONTROL 
A. The Contractor shall conduct construction operations as described herein and in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL. 

B. The Contractor shall take all reasonable measures to avoid unnecessary noise.  Such 
measures shall be appropriate for the normal ambient sound levels in the area during 
working hours.  All construction machinery and vehicles shall be equipped with 
practical sound-muffling devices and operated in a manner to cause the least noise, 
consistent with the efficient performance of the Work. 

C. During construction activities on or adjacent to occupied buildings and when 
appropriate, the Contractor shall erect screens or barriers effective in reducing noise 
in the building and shall conduct their operations to avoid unnecessary noise which 
might interfere with the activities of the building occupants. 
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D. All work including, but not limited to, excavation, demolition, alteration, or repair 
being performed in or adjacent to a residential area other than between the hours of 
7:00 a.m. and 6:00 p.m. on weekdays, except in the case of urgent necessity in the 
interest of public safety, shall require a letter of permission from the Water Services 
Department of the City of Kansas City, Missouri. 

1.37 DUST CONTROL 
A. The Contractor shall control dust in accordance with Section 01566 – Cleanup 

Operations, paragraph DUST CONTROL.  The Contractor shall take all reasonable 
measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept 
moist with water or by the approved application of an approved chemical 
suppressant.  When practicable, dusty materials in piles or in transit shall be covered 
to prevent blowing. 

B. Buildings or operating facilities which may be affected adversely by dust shall be 
adequately protected from dust.  Existing or new machinery, motors, instrument 
panels, or similar equipment shall be protected by suitable dust screens.  Proper 
ventilation shall be included with dust screens. 

1.38 POLLUTION CONTROL 
A. The Contractor shall prevent the pollution of drains and watercourses by sanitary 

wastes, sediment, debris or other substances resulting from the construction activities.  
No sanitary wastes will be permitted to enter any drain or watercourse other than 
sanitary sewers.  No sediment, debris, or other substance will be permitted to enter 
sanitary sewers and all reasonable measures will be taken to prevent such materials 
from entering any drain or watercourse. 

 
1.39 SECURITY 

A. The Contractor is solely responsible for security and protection of the site.  This 
includes protecting all Work, materials, equipment, existing facilities and all 
temporary facilities against theft, vandals and access by unauthorized persons. 

B. No claim shall be made against the City by reason of an act of an employee or 
trespasser.  The Contractor shall make good on all damage and theft of property 
resulting from the Contractor’s failure to provide adequate security measures. 
 

1.40 PARKING 
A. The Contractor shall provide and maintain suitable parking areas for the use of all 

City personnel, construction workers and others performing work or furnishing 
services in connection with the Project.  Suitable parking is required to avoid the 
need for parking personal vehicles where they may interfere with traffic, City’s 
operations, or construction activities. 

PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used. 
 

END OF SECTION 
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  SECTION 01015 
 

SPECIFIC PROJECT REQUIREMENTS  
 

PART 1 GENERAL 
 

1.1 Section Description 
 

A. This section provides for certain administrative and construction requirements 
relating to this project. The purpose of this project is to provide for the repair or 
replacement of inoperable curb boxes on existing water service lines; to upgrade 
existing meter sets for Automatic Meter Reading (AMR); and to replace other items 
such as galvanized pipes as needed.  
 

B. Contractor’s responsibility: 
1. The Contractor will provide one crew, the primary crew, on a daily basis 
(Monday through Friday) to complete assigned WOs. The makeup of the crew shall 
be tailored as needed to complete the assigned WO.  
2.  The Contractor will provide a second crew, the secondary crew, when a second 
WO is given to the Contractor. The makeup of the crew shall be tailored as needed 
to complete the assigned WO. 
3.  In cases of special need and when mutually agreed, the Contractor will provide 
more than two crews. 

 
B. The work to be performed under this Contract consists of furnishing all labor, 

materials (except those materials specifically listed under Materials Furnished By 
Owner), equipment, tools, superintendence, and all services necessary to perform 
the following work complete with all appurtenances: 
 

Item No.1 
Site Visit (No work is done, leaving a notice only) 

• Visit site of service request. 
• Leave a no work card/notice 
• Site visits are NOT to be additionally charged on any other item 

listed herein, as site visits are strictly for when no work is being 
performed. 

 
Item No.2 
Install AMR (Exchange Meter Set, Replace MTU, and Wire the System) 

• Replace lid with approved composite material, if required. 
• Install MTU on underside of lid. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Install wiring from MTU to meter. 
• Program MTU. 

 
Item No.3 
Repair Wires Only (No Meter/MTU Exchange. Connect/Reconnect wires) 

• Install wiring from MTU to meter. 
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Item No.4 
Exchange Meter/Program MTU (Exchange meter set, Program MTU. No 
wiring) 

• Replace lid with approved composite material, if required. 
• Remove existing meter. 
• Replace with new AMR meter. 
• Program MTU. 

 
Item No.5 
Exchange MTU/Program MTU (Includes Low Battery Replacements) 

• Remove existing MTU. 
• Replace with new MTU. 
• Install wiring from MTU to meter, if necessary. 
• Program MTU.   

 
Item No.6 
Replace Meter Ring & Meter Tile Lid (Replacement Labor Only) 

• Replace meter ring. 
• Replace lid with approved composite material. 

 
Item No.7 
Replace Meter Pit for 1” meter or smaller 

• Locate existing meter 
• Excavate and expose existing water service line and meter 
• Replace lid with approved composite material. 
• Install MTU on underside of lid. 
• Remove existing meter pit 
• Replace with new meter pit. 
• Install wiring from MTU to meter, if necessary. 
• Program MTU. 

 
Item No.8 
Meter Brass Repair 

• Replace existing galvanized water services with K-copper tubing. 
• Use method of boring to install K-copper water service. 
• Connect the new K-copper water service to existing corporation 

stop at main. 
• Restore disturbed areas excluding pavement 

 
Item No. 9 
Square Meter Pit Replacement (for AMI) Core Drill 

• Pull up existing meter lid. 
• Drill a 1.5-inch diameter hole into the meter lid. 
• Install MTU on underside of lid. 
• Install wiring from MTU to meter. 
• Program MTU. 

 
Item No.10 
PEX Meter Setter Replacement 
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• Remove existing meter set. 
• Replace entire meter assembly, including yoke, valve, unmeasured 

flow reducer, fittings, and appurtenances using PEX pipe. 
 
Item No.11 
Replace Curb Stop, Curb Box, Ring & Lid (Includes Dig Up) 

• Excavate and remove existing curb stop, curb box, ring and lid. 
• Install new curb stop, curb box, ring and lid, and operate new curb 

stop. 
• Restore disturbed areas excluding pavement. 

 
  Item No. 12 

Curb Stop Top-End Replace/Rebuild 
• Excavate and remove existing curb box. 
• Reinstall existing curb box & adjust so the curb stop is operable. 
• Reinstall the existing ring & lid. 

 
  Item No. 13 
  Clean Out Curb Box 

• Remove any debris from the curb box. 
 

 
C. All materials furnished and all work done shall be in complete conformance with 

the current KCMO Standards and Specifications. 
 

D. The Owner shall provide a list containing the addresses of the curb boxes to be 
repaired with priority indicated. 

 
The Contractor shall perform curb box shuts after a property owner has received 
two (2) required notices, but does not schedule an appointment for the installation 
of the AMR Meter set and MTU. These curb box shuts are to be performed with the 
addition of installing “concrete bullets”, furnished by the Owner. Shuts may only be 
performed during the days and times established by the Owner. 

 
1.2  Materials Furnished by the Owner 

 
A.    Owner will furnish, upon written request from the Contractor and without charge 

to the Contractor, the materials tabulated below through the Water Services 
Department Stores or a third-party supplier if specified below.  All other materials 
required to complete the work in accordance with the Contract Documents shall 
be furnished and installed by and at the expense of the Contractor. 
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B.    
 
 
 
 
 
 
 
 
 
Contractor shall pick up owner-furnished materials, to be supplied directly from the 
Meter Field Services at 1720 Wabash Ave, Kansas City, MO or other locations as  
required.   

 
C.  All materials furnished by the Owner which are damaged, lost or stolen after its 

acceptance by the Contractor shall be replaced at the expense of the Contractor.  
The Contractor, or his authorized representative, shall sign a bill of receipt for all 
materials withdrawn from Meter Field Services or furnished by the Owner through a 
supplier.  All owner-furnished materials that are not incorporated in the work shall 
be returned to the Water Services Department Stores.  All such material not 
returned shall be charged to the Contractor and deduction therefore shall be made 
from the final payment. 

 
1.3 Prevailing Wage Rate   

 
A. The prevailing wage rate provisions have been reviewed with respect to this work 

and it has been determined that the following classifications apply. 
 

Wage Rates:  County – Cass, Clay, Jackson, and Platte 
 
   State - Heavy 

 
B.  The Contractor is required to pay the higher hourly rate for each occupational title. 

 
1.4    Contract Specifications  

 
A. The work shall conform to these Project Specifications, contained within the Project 

Manual, and to the latest revision of the KCMO Standards and Specifications for 
Water Main Extensions and Relocations and the Rules and Regulations for Water 
Service Lines, which are made a part hereof by reference.  These Standards and 
Specifications in pdf format are available for viewing and printing from the City 
website at http:/www.kcmo.gov.   

 
B. The term “Engineer” as used in the aforesaid Standards and Specifications shall 

mean the Engineering Services Division of the Water Services Department of the 
City, or any engineer or agent designated by the Director in responsible charge of 
the work. 

Quantity Units Item 
As Required to 

Complete the Work 
Each MTU (Meter Transmitting Unit) 

As Required to 
Complete the Work 

Each AMR for Meters 

As Required to 
Complete the Work 

Each Meters 

Three Each Tablets (MTU Programmer) [If lost, 
Contractor fully responsible for 
replacement cost of $3,500.00] 
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C. In cases where the KCMO Standards and Specifications for Water Main 

Extensions and Relocations and Rules and Regulations for Water Service Lines, 
as referenced, conflict with these Project Specifications or the Project Drawings, 
the Project Specifications or the Project Drawings shall govern.   

        
1.5       Database Record Documents 

 
A. The Contractor shall record completion of work items for each assigned water 

service in the Hansen Mobile App and other pertinent information, using a 
temporary user ID and password provided by the Owner.  The Contractor shall 
update the database regularly and provide to the Owner electronic copies of the 
revised database.  

 
B.    For each submitted pay application, the Contractor shall submit to Owner an 

electronic copy of the ACCESS database with current information for each 
completed work item in the pay application. 

 
1.6        Customer Appointment Making 
 

A. The Contractor shall have and maintain a phone line for customers to call and set 
 appointments with the Contractor for AMR installation on their properties when 
 required. This line should operate during the normal business hours of the 
 Contractor  

 
 
 

 
END OF SECTION 01015 
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SECTION 01260 
 

MEASUREMENT AND PAYMENT 
 

A. General: Payment for Work performed by the CONTRACTOR under these Contract 
Documents will be made in accordance with the General Conditions at the approved 
contract unit prices. Such payment shall compensate the Contractor for all labor, 
equipment, materials, tools, incidental expense, and all Work and risk necessary to 
complete the project as indicated by the Work Orders, Specifications, Standards, and 
Contract Documents. 
 

B. Measurement: For each repair location, the CONTRACTOR will receive from the Water 
Services Department a file noting the service request information and the estimated unit 
item quantities. No work shall be given to the CONTRACTOR verbally.  
 

C. Payment: 
 
1. Site Visit: Payment for this item shall be made at the contract bid unit price for each 

Site Visit made in order to leave a no work card/notice. 
 

2. Install AMR (Exchange Meter Set, Replace MTU, and Wire the System): 
Payment for this item will be made at the contract bid unit price for each new meter 
tile and AMR meter set and corresponding MTU installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
3. Repair Wires Only: Payment for this item shall be at the contract bid unit price for 

only installing wires from the MTU to the meter installed in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
4. Exchange Meter Set and Replace MTU: Payment for this item shall be at the 

contract bid unit price for each AMR meter and corresponding MTU installed. When 
entering premises, slip shoe coverings on to avoid tracking dirt into customer’s 
homes, and ensure someone at least 18-years of age is home. Such payment shall 
constitute full compensation for all material, labor, equipment, disposal, and hauling 
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 

 
5. Exchange MTU/Program MTU: Payment for this item shall be at the contract bid 

unit price for each MTU replaced. These repairs do not require home access. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
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6. Replace Meter Ring & Meter Tile Lid: Payment for this item shall be made at the  
contract bid unit price for only replacing the ring and lid. Such payment shall  
constitute full compensation for all material, labor, equipment, disposal, and hauling  
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 
 

7. Replace Meter Pit for 1” or smaller: Payment for this item shall be at the contract 
bid unit price for each meter pit and lid. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
8. Meter Brass Repair: Payment will be made at the contract bid unit price for a Meter 

Brass repair made to a domestic service in accordance with WSD’s Rules and 
Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

9. Square Meter Pit Replacement (for AMI) Core Drill: Payment for this item will be 
made at the contract bid unit price for each meter tile drilled and corresponding MTU 
installed in accordance with WSD’s Rules and Regulations for Water Service Lines. 
Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 
 

10. PEX Meter Setter Replacement: Payment for this item shall be at the contract bid  
unit price for each Meter Set replaced in accordance with WSD’s Rules and 
Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
11. Replace Curb Stop, Curb Box, Ring and Lid (Includes Dig Up): Payment for this 

item shall be at the contract bid unit price for each Curb Stop and Curb Box 
assembly installed simultaneously in accordance with WSD’s Rules and Regulations 
for Water Service Lines. Such payment shall constitute full compensation for all 
material, labor, equipment, disposal, and hauling of excess materials, permits, 
backfill, grading, and seeding of greenways, and traffic control for all Work necessary 
to complete the item, excepting pavement restoration. 
 

12. Curb Stop Top-End Replace/Rebuild: Payment for this item shall be made at the  
contract bid unit price for only replacing the ring and lid. Such payment shall  
constitute full compensation for all material, labor, equipment, disposal, and hauling  
of excess materials, permits, backfill, grading, and seeding of greenways, and traffic 
control for all Work necessary to complete the item, excepting pavement restoration. 

 
13. Clean Out Curb Box: Payment will be made at the contract bid unit price for only 

cleaning debris from a curb box. Such payment shall constitute full compensation for 
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all labor, materials, and equipment for cleaning, removal and disposal of unsuitable 
materials, traffic control, and for all Work necessary to complete this item. 

 
14. Service Shut: Payment will be made at the contract bid unit price for a Service Shut. 

Such payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
15. Temporary Kill (Offset Curb Box): Payment will be made at the contract bid unit 

price for a Temporary Kill made to a domestic service in accordance with WSD’s 
Rules and Regulations for Water Service Lines. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 

 
16. Renew Service (Properly Set Curb Box): Payment will be made at the contract bid 

unit price for undoing a temporary service kill made to a domestic service in 
accordance with WSD’s Rules and Regulations for Water Service Lines. Such 
payment shall constitute full compensation for all material, labor, equipment, 
disposal, and hauling of excess materials, permits, backfill, grading, and seeding of 
greenways, and traffic control for all Work necessary to complete the item, excepting 
pavement restoration. 

 
17. Work Repair/Leaking Curb Stop: Payment will be made at the contract bid unit 

price for a repairing a leaking curb stop. Such payment shall constitute full 
compensation for all material, labor, equipment, disposal, and hauling of excess 
materials, permits, backfill, grading, and seeding of greenways, and traffic control for 
all Work necessary to complete the item, excepting pavement restoration. 
 

 
END OF SECTION 01260 



              APPLICATION FOR PAYMENT

Renewal No. 2 Final Payment5 
Application Number2: 

CONTRACTOR Date: 
Ordinance/Resolution Number: 

Address Effective: 
PO Number
Vendor Number

Application for Work Accomplished from to

Original Contract Price [1] -$                                         
Net by Change Orders___through___         [2] -$                                         

Current Contract Price (1+2) [3] -$                                         
          Completed Work [4] -$                                         
             Disputed Amounts3              [-] [4a] -$                                         
          Stored Material4 [5] -$                                         
             Disputed Amounts3              [-] [5a] -$                                         
Total Completed and Stored to Date (4+5) [6] -$                                         
          Previous Payments [7] -$                                         
          Previous Retainage [8] -$                                         
Total Previous Applications (7+8) [9] -$                                         
Amount This Application (6-9) [10] -$                                         
Less Retainage This Application (5%) [-] [11] -$                                         
Release of Retainage [12] -$                                         
Total Due This Application (10-11+12) [13] -$                                         
Liquidated Damages
Completion of Work [14] -$                                         [-] -$                                         
Prevailing Wage7 [15] -$                                         [-] -$                                         
MBE/WBE Program7 [16] -$                                         [-] -$                                         
Workforce Program7 [17] -$                                         [-] -$                                         
Total Amount Due Contractor (13 - 14 through 17) [18] -$                                         
Accompanying Documentation:  1, 2, 3, 4, 5, & 6 and any other information as necessary.
NOTE:  Initial all figures on this Application and on the Schedule of Values that are changed to correct errors or conform to the amount 
recommended.  Attach explanation of changes that have been made. 

CONTRACTOR’s Certification:
The undersigned CONTRACTOR certifies that (a) all previous progress payments received from OWNER on account of Work done 
under this Contract have been applied on account to discharge CONTRACTOR’s legitimate obligations incurred in connection with 
Work covered by all prior Applications for Payment; (b) at time of payment, title of all Work, materials and equipment incorporated into 
said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such 
Lien, security interest or encumbrance); and (c) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and not defective; and (d) all manufactured goods or commodities used or supplied for this Project are in 
compliance with Kansas City’s Buy America ordinance.

By
Contractor Authorized Representative (Print) Signature

Date__________________________

State of )
)SS

County of )

Subscribed and Sworn to before me this _____________________ day of _________________________, _____________ .

My commission expires:
Notary Public:

Project/Contract No. 80002377/9718-2
Project Title: City Wide Automated Metering Infrastructure 2
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DESIGN PROFESSIONAL’s Recommendation of Payment:

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, 
the DESIGN PROFESSIONAL recommends to the OWNER that to the best of the DESIGN PROFESSIONAL’s 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the CONTRACTOR is entitled to payment of the Amount above 
listed in this application.

Name of firm (Print) DESIGN PROFESSIONAL (Print) (Signature)

Date:

Construction/Program Manager’s Recommendation of Payment: (if applicable)

In accordance with the Contract Documents, based on on-Site observations and the data comprising this application, the
Construction/Program Manager recommends to the OWNER that to the best of the Construction/Program Manager's knowledge,
 information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents,
and the CONTRACTOR is entitled to payment of the Amount above listed in this application.

Construction/Program Manager firm (Print) Authorized Representative (Print) (Signature)

Date:

City's Representative's Agreement with Recommendation of Payment

City's Representative(print) (Signature) (Date)

City's Approval

The amount previously recommended is approved for payment.

Director or Designee (Print) (Signature) (Date)

1See General Conditions Article 14.02 A and B
2Proof of tax compliance if 1st payment and if Contract amount exceeds $150,000.00
3Schedule of Values–Denote any amounts currently disputed in this application.  Attach additional dispute documentation if required.
4If requesting payment for stored materials, see General Conditions Article 14.02 A.1
5If final payment, current proof of tax compliance if Contract is longer than 1 year and amount exceeds $150,000.00.

  Project Workforce Monthly Report and 00485.03 Company-Wide Workforce Monthly Report CONTRACTOR has submitted to the
  City's Human Relations Department
7Applicable only if final payment

REMINDER:  CONTRACTOR is responsible for meeting or exceeding the the D/M/WBE participation amounts in its Contractor 
Utilization Plan (CUP) as amended by any previously approved Request for Modification/Substitution.   Any Change Orders or
amendements modifying the amount CONTRACTOR is to be compensated will have correspondingly impacted the amount
of compensation due D/M/WBEs for purposes of meeting or exceeding the Bidder/Proposer participation.  CONTRACTOR
is again reminded to consider the effect of any Change Order or amendment, and to submit a Request for Modification/Substitution
if appropriate.    

Distribution: Owner Project Manager
Contractor Design Professional
Construction Manager

6 Per General Conditions Sec. 14.02 attach a copy of the most recent 00485.01 M/WBE Monthly Utilization Report, 00485.02
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SCHEDULE OF VALUES
HRD APPROVED CUP

Project/contract No. 80002377/9718-2 MBE WBE DBE

$0.00 $0.00 $0.00

% % %

A B C D E F G H I J K L M N O P Q R S

UNIT PRICE CONTRACTS $ TOTAL COMPLETED AND 
STORED TO DATE

UNIT ITEM 
NO. UNIT ESTIMATED 

QUANTITY $ J+K % J/H $ MBE $ WBE $ DBE

P/L
O/L
N/L

Project Title: City Wide Automated Metering Infrastructure 2 Rewnal No. 2

SPEC 
SECTION

$ AMOUNT THIS 
APPLICATION

L-R

$ TOTAL OR LUMP 
SUM

NO. OF 
UNITS$ UNIT PRICEDESCRIPTION OF WORK

UNIT ITEM DESCRIPTION
$ COMPLETED 

WORK

UNITS 
COMPL

ETE

% AT 
BOTTO

M

$ TOTAL PREVIOUS 
APPLICATIONS

$ STORED 
MATERIAL

TOTALS TO DATE

01290.02 Schedule of Values 050113 1 Contract Central
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SUBCONTRACTORS AND MAJOR MATERIAL SUPPLIERS LIST 
 
 Project/Contract No.80002377/9718-2  Project Title city Wide Automated Metering Infrastructure 2 Renewal No. 2  

 
 From Contractor   To  Date   
 
 

 
Spec. 
No. 

 
Section 

Title 

 
4 

 
Firm, Address 
(Check box if Supplier) 

 
Phone, FAX 
and e-mail 

 
Contact 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

    
 
 
 

 
 
 

 

 Attachments: 
 
Signed by:   Date   
 
Distribution:  Owner   Contractor   Construction Manager   Design Professional   Consultant   Other 
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DAILY LABOR FORCE REPORT 
 
 Project Number   Day   Date   
 Project Title   
 Contractor   
 Subcontractor   

 
Weather: (Indicate if weather prevented work and why)   
  
  
 
Shift: (circle)  5–8 hr Days  4–10 hr Days  Other   
 
 * This report MUST be completed and turned in for EACH DAY until FINAL COMPLETION. 

Worker’s Full Legal Name Occupational Title or 
Classification Group & 
Skill 

Hours Worked & 
Time (i.e. 10AM – 
4PM) 

Race & Gender 

    

    

    

    

    

    

    

    

    

    

    

    

 
I CERTIFY THAT ALL OF THE INFORMATION PROVIDED ABOVE IS TRUE AND COMPLETE. 
Contractor/Subcontractor Representative: 
 
Complete Name: (print)   Title: (print)   
 
 
Signature:    Page ____ of ____ 
 
Distribution:    City Department    Contractor    Subcontractor    Other 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No. 2______________________ 
 

 
 
CONTRACT FOR:   
 
CONTRACTOR:   
 
DATE OF ISSUANCE:   
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found, to the Design Professional’s 
and/or Construction Manager’s best knowledge, information and belief, to be substantially complete. 
Substantial Completion is the state in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or 
utilize the Work for its intended use. The date of Substantial Completion of Project or portion thereof 
designated above is hereby established as   which is also the date 
of commencement of applicable warranties required by the Contract Documents, except as stated below: 
 

 
A list of items to be completed or corrected is attached hereto. The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Contractor will complete or correct the Work on the list of items attached hereto within   
days from the above date of Substantial Completion. 
 
      
CONSTRUCTION MANAGER BY DATE 
 
      
DESIGN PROFESSIONAL BY DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete and will assume full 
possession thereof at   (time) on  (date). 
 
      
OWNER’S REPRESENTATIVE BY DATE 
 
Distribution:  Owner 

 Contractor 
 Construction Manager 
 Design Professional 
 Consultant   
 Other   
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PUNCH LIST 
 
 Project/Contract Number 80002377/9718-2_____________ 
 Project Title City Wide Automated Metering Infrastructure_2 

Renewal no. 2___________________________________ 
 
 CONTRACTOR   
 

 From   Site Visit Date    
The following items require the attention of the CONTRACTOR for completion or correction.  This list may not be all-inclusive, and 
the failure to include any items on this list does not alter the responsibility of the CONTRACTOR to complete all Work in accordance 
with the Contract Documents. 
 
Item 
No. 

Location 
(Area) 

Description Correction/ 
Completion 

Date 

Verification 
Check 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 Attachments 
 
 
Signed by: Date: 
DESIGN PROFESSIONAL (Firm/In House) 
 
Distribution:  OWNER 
  CONTRACTOR 
  DESIGN PROFESSIONAL 
  Consultant   
  Other   
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CONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

Project Number 

Project Title  

STATE OF ) 

)SS 

COUNTY OF ) 

The Undersigned,   of lawful 
 (Name) 

age, being first duly sworn, states under oath as follows: 

1. I am the  of  who is the general 
(Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.  and Project Title . 

2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project

have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

3 ()  Prevailing wage does not apply; or 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 

290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 

projects have been fully satisfied and there has been no exception to the full and complete compliance with these 

provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the Contract 

and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as required in 

the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, affirming 

compliance with the prevailing wage law as stipulated in the Contract. 

4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor

achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business

Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE

subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm  ______________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number   (_______) __________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work __________________________________________________

Subcontract Final Amount ______________________________________________

2. Name of MBE/WBE Firm   _____________________________________________

Address _____________________________________________________________

_____________________________________________________________

Telephone Number (_______) ___________________________________________

IRS Number _________________________________________________________

Area/Scope*of Work___________________________________________________

Subcontract Final Amount ______________________________________________
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List additional subcontractors, if any, on a similar form and attach to the bid. 

Supplier** Final Amount:   ___________________________________ 

*Reference to specification sections or bid item number.

()  Met or exceeded the Contract utilization goals; or 

()  Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 

()  No goals applied to this Project. 

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in                        
connection with the Contract.

6. If applicable, I hereby certify that (1) at project completion and pursuant to contractor’s final request for 
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and two 

percent (2%) women workforce participation and (2) a true and accurate copy of my final project workforce monthly 

report is attached.  NOTE:  This paragraph is only applicable if you completed a construction contract 

that was estimated by the City, prior to solicitation, as requiring more than 800 construction 

labor hours and costing in excess of $300,000.00.  If applicable you MUST attach copies of your 

final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, 

Missouri, the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City 

tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from 

all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance 

with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment 

and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment 

from CONTRACTOR.

 CONTRACTOR 

 By  
 (Authorized Signature) 

 Title 

On this  day of ,  , before me 

appeared , to me personally known to be the 

 of the , 

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of  

 as its free act and deed. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 

written. 

My commission expires: 

Notary Public 

DocuSign Envelope ID: CF07562F-6A3B-4EF2-A92A-60C48F7AB190



01290.15 Subcontractor Affidavit for Final Payment 020408   Contract Central 

 
SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project Number   
 
 Project Title   
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title 
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DAILY FIELD OBSERVATION REPORT 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2 

Renewal no. 2___________________________________ 
 
 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 

Work Observed: 
 
 

Items Discussed: 
 
 

Materials Delivered: 
 
 

Requested Revisions or Interpretations: 
 
 

Nonconforming Work Reported This Date To Contractor: 
 
 

Remarks: 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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PERIODIC FIELD OBSERVATION REPORT 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal no. 2  
 
 Contractor   
 

 Report Number   Date   Time   
 
Weather  Site Conditions  Day 
 Clear   Snow   Warm    Clear   Dusty   Monday   Thursday 
 Overcast   Foggy   Hot   Muddy      Tuesday   Friday 
 Rain    Cold    Temperature Range     Wednesday     
 
Persons Contacted: 
 
 
 
 

Work Observed: 
 
 
 
 
 
 
 

Items Discussed: 
 
 
 
 
 
 
 

Remarks: 
 
 
 
 
 
 
 Attachments  
 
 
Signed by: Date: 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant   
  Other   
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WEEKLY REPORT OF WORKING DAYS 
 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering 

Infrastructure_2_Renewal No. 2_________________________ 
 
 
Contractor   
 

 Report Number   Week Ending:   
 
DATE: 

 
WORKING 

DAY 
REMARKS 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

TOTAL THIS WEEK PREVIOUSLY TOTAL TO DATE WORKING DAYS IN 
CONTRACT 

REMAINING OR 
OVERTIME 

 
 

    

 
 
Signed by OWNER’S REPRESENTATIVE Date: 
 
 
Signed by CONTRACTOR Date: 
 
Distribution:  OWNER   CONTRACTOR   Construction Manager   Design Professional   Consultant   Other  
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 TRANSMITTAL LETTER 
 Project/Contract Number 80002377/9718-2_____________ 
 
 Project Title City Wide Automated Metering Infrastructure_2  
 Renewal No. 2  
 
 
 

  Date   
TO:   Re:   
    
    
    
ATTN:     
 
 
We are sending you  Attached  Under separate cover via    the following items: 
 Shop Drawings  Prints  Drawings  Samples  Specifications 
 Copy of Letter  Change Order    
 
  Copies  Date No. Description 
  
  
  
  
  
  
  
  
 
These are transmitted as checked below: 
 
 For Approval  Approved as Submitted  Resubmit   Copies for Approval 
 For Your Use  Approved as Noted  Submit   Copies for Distribution 
 As Requested  Returned for Corrections  Return   Corrected Prints 
 For Review and Comment     
 
Remarks:   
  
  
  
  
  
  
  
 
 
By:   
 
 
Distribution:  Owner 
  Contractor 
  Construction Manager 
  Design Professional 
  Consultant 
  Other 
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SECTION 01335 –DOCUMENT MANAGEMENT 

PART 1 - GENERAL 

1.01 SUMMARY 
A. An internet-based coordination and document management system (DMS) will be 

used for the Project.  This system will be used to manage project documentation 
among the City, Contractor and Design Professional.  The Contractor shall utilize the 
document management system for all project related correspondence and 
documentation. 

B. The DMS will be utilized to create, track and organize all project documentation, 
including, but not limited to, the following: 
1. Schedules. 
2. Applications for Payment. 
3. Meeting minutes with action items. 
4. Project correspondence. 
5. Shop Drawing and Sample(s) Submittals. 
6. Transmittals. 
7. Change Management: 

(a) Requests for Interpretation. 
(b) Requests for Proposal. 
(c) Work Change Directives. 
(d) Change Orders. 

8. Reporting: 
(a) Certified Payroll Report. 
(b) Subcontractors and Major Material Suppliers List. 
(c) Daily Labor Force Reports. 
(d) Daily Inspection Reports. 
(e) Photographs and Video. 
(f) Certificate of Achievement of Full Operation. 
(g) Contractor Affidavit for Final Payment. 
(h) Subcontractor Affidavit for Final Payment. 
(i) Punch Lists. 

9. Notifications: 
(a) Correction of Defective Work. 
(b) Notification of Non-Compliance. 

1.02 RELATED SECTIONS 
A. Section 00700 – General Conditions.  
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 

1.03 COORDINATION MEETING 
A. Prior to the pre-construction conference, the City will facilitate a meeting with the 

Contractor to review requirements for project coordination, document control and use 
of the DMS.   The meeting should be scheduled to allow the Contractor time to 
submit the initial project correspondence and preliminary schedules in accordance 
with Section 00700-General Conditions.  
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B. At this meeting, the City will present the procedures to be used for document 
management for the Project.   

PART 2 - PRODUCTS 

Not used. 

PART 3 - EXECUTION 

Not used. 
 
 

END OF SECTION 
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SECTION 01566 – CLEANUP OPERATIONS 

PART 1 - GENERAL 

1.01 SUMMARY 
A. The Contractor shall provide all material, labor and equipment necessary for cleanup 

operations.  The Contractor shall maintain a neat and clean job site at all times. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 01000 – General Project Requirements. 
C. Section 01015 – Specific Project Requirements. 
D. Section 02510 – PCC Sidewalks, Driveways, Ramps. 
E. Section 02930 – Seeding. 
F. Section 02931 – Sodding. 
G. Section 03000 – Miscellaneous Concrete. 

1.04 CODES AND STANDARDS 
A. Not used. 

1.05 DEFINITIONS 
A. Not used. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing 

alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 
3 in this Section. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 SITE MAINTENANCE 
A. Cleanup operations shall be conducted in accordance with Section 00700 General 

Conditions, Article 6 – Contractor’s Responsibilities. 
B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly 

progress payment applications. 
C. The Contractor shall, at all times, keep the premises from accumulations of excavated 

materials, waste materials and other debris resulting from the Work.  Site 
maintenance shall include, but is not limited to, the following:  
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1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean 
condition. 

2. Provide adequate trash receptacles on the Site and promptly empty when filled.  
3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or 

operations at the Site.  
4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.   
5. Conduct immediate cleanup to protect the Work by removing splattered concrete, 

asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces 
(linear construction) including walls, floors and metal surfaces (vertical 
construction) before the surfaces are marred.  

6. Volatile wastes shall be properly stored in covered metal containers and removed 
from the Site daily. 

7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary 
sewers, streams or waterways.  All wastes shall be removed from the site and 
disposed of in a manner complying with all local permits, ordinances and anti-
pollution laws. 

8. Overloading of trucks is prohibited to prevent spillages on all access and haul 
routes.  The Contractor shall provide periodic inspection of traffic areas to 
enforce the requirements of this Section. 

 The Contractor shall prevent all excess material from washing into stream beds, 
storm water facilities, streets, culverts, etc. 

D. All excavated material not incorporated into the Work shall be removed and disposed 
of by the Contractor so that the site will be left in equal or better condition than its 
original state. 

E. Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

F. The Contractor shall remove all mobilized equipment, surplus materials, debris and 
temporary facilities from the site.  The construction site shall be left in its original 
condition or better condition than before the Work commenced. 

G. In addition, as directed by the City, the Contractor may be required to obtain a City 
approved release form, signed by the property owners affected by the Work. 

3.02 DUST CONTROL 
A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth 

surfaces subject to dusting shall be kept moist with water or by the approved 
application of an approved chemical suppressant.  When practical, dusty materials in 
piles or in transit shall be covered to prevent blowing.  

B. The Contractor shall make provisions so that buildings or operating facilities that 
may be adversely affected by dust shall be adequately protected from dust. Existing 
or new machinery, motors, instrument panels or similar equipment shall be protected 
by suitable dust screens.  Proper ventilation shall be included with dust screens.  

C. Contractor shall maintain and keep all streets clean throughout the Work period.  The 
Contractor shall perform street sweeping on a daily basis to remove dust and debris 
from paved areas within the Work site as well as on all access and haul routes. 

3.03 CONCRETE WORK 
A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for 

additional requirements. 
B. See Section 03000 – Miscellaneous Concrete for additional requirements. 
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C. Three (3) working days after all subsurface work has been completed, the contractor 
shall initiate the following restoration work: seed and/or sod (depending on contract 
requirements and/or written agreements with property owners), replacing concrete 
sidewalks, curbs, gutters, driveways and other surfaces impacted by the Work. 

D. Three (3) working days after the placement of concrete, the Contractor shall conduct 
cleanup operations related to the completed concrete work as follows: 
1. Removal of forms, backfilling of the form excavation and debris removal from 

streets, sidewalks and parkway areas shall be accomplished within three (3) 
working days after the concrete placement.  The backfilled areas within one foot 
of new concrete shall not be compacted until the concrete has cured a minimum 
of five (5) days.   

2. Five (5) working days after the concrete is placed, the Contractor shall complete 
all joint caulking, pavement restoration, seeding and sodding.  If construction is 
being performed during periods other than designated seeding and sodding 
seasons, all locations without turf cover shall be completed within ten (10) 
working days after the beginning of the next seeding and sodding season.  Refer 
to Section 02930 – Seeding and Section 02931 - Sodding for additional 
requirements. 

3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not 
accomplished within the above limits, all tear-out and installation operations 
shall cease until these items are finished.  Proceeding without these items being 
completed is at the sole discretion of the City. 

4. All excavated material shall be removed and disposed of by the Contractor so 
that the grounds will be left in equal or better condition than its original state.  
Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

5. Surplus materials, equipment, tools, temporary facilities and structures shall be 
removed by the Contractor; all debris shall be hauled away by the Contractor and 
the construction site shall be left in equal or better condition than its original 
state.  Payment of completed items on the Schedule of Values shall be subject to 
the completion of the cleanup operations. 

6. Tear-out and installation shall not begin if unfavorable conditions for concrete 
placement are forecast for the next day.   

7. All cleanup operations, as stated above, shall be completed five (5) working days 
after concrete placement. 

E. Concrete Washout Facilities:  
1. The Contractor shall provide facilities for concrete washout to collect and retain 

all the concrete washout water and solids in leak proof containers.  
2. Lined wash pits or washout boxes are acceptable. 
3. Alternate methods for washout facilities may be considered by the City.  The 

Contractor shall submit for review and approval, per Section 01300 – Submittals, 
the alternate methods and facilities to be used. 

4. The location of washout facilities shall be indicated on the Construction Site Plan 
(See Section 01000 – General Project Requirements, paragraph 
CONSTRUCTION SITE PLAN). 

5. Concrete washout facilities shall be inspected daily and after heavy rains to check 
for leaks, identify any plastic linings or sidewalls that have been damaged by 
construction activities and determine whether they have been filled to over 75 
percent capacity.  
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6. When the washout container is filled to over 75 percent of its capacity, the wash-
water shall be vacuumed out or allowed to evaporate to avoid overflows.  
When the remaining cementitious solids have hardened, they shall be removed 
from the Site.  

7. Damages to the washout container shall be repaired promptly.  
8. Before heavy rains, the washout container’s liquid level shall be lowered or the 

container shall be covered to avoid an overflow during the rain storm. 
9. Washout facilities shall be removed from the Site upon completion of the Work 

and the area restored as specified herein. 
 
 
 
 

END OF SECTION 
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SECTION 01566 – CLEANUP OPERATIONS 

PART 1 - GENERAL 

1.01 SUMMARY 
A. The Contractor shall provide all material, labor and equipment necessary for cleanup 

operations.  The Contractor shall maintain a neat and clean job site at all times. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 01000 – General Project Requirements. 
C. Section 01015 – Specific Project Requirements. 
D. Section 02510 – PCC Sidewalks, Driveways, Ramps. 
E. Section 02930 – Seeding. 
F. Section 02931 – Sodding. 
G. Section 03000 – Miscellaneous Concrete. 

1.04 CODES AND STANDARDS 
A. Not used. 

1.05 DEFINITIONS 
A. Not used. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing 

alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 
3 in this Section. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 SITE MAINTENANCE 
A. Cleanup operations shall be conducted in accordance with Section 00700 General 

Conditions, Article 6 – Contractor’s Responsibilities. 
B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly 

progress payment applications. 
C. The Contractor shall, at all times, keep the premises from accumulations of excavated 

materials, waste materials and other debris resulting from the Work.  Site 
maintenance shall include, but is not limited to, the following:  
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1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean 
condition. 

2. Provide adequate trash receptacles on the Site and promptly empty when filled.  
3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or 

operations at the Site.  
4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.   
5. Conduct immediate cleanup to protect the Work by removing splattered concrete, 

asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces 
(linear construction) including walls, floors and metal surfaces (vertical 
construction) before the surfaces are marred.  

6. Volatile wastes shall be properly stored in covered metal containers and removed 
from the Site daily. 

7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary 
sewers, streams or waterways.  All wastes shall be removed from the site and 
disposed of in a manner complying with all local permits, ordinances and anti-
pollution laws. 

8. Overloading of trucks is prohibited to prevent spillages on all access and haul 
routes.  The Contractor shall provide periodic inspection of traffic areas to 
enforce the requirements of this Section. 

 The Contractor shall prevent all excess material from washing into stream beds, 
storm water facilities, streets, culverts, etc. 

D. All excavated material not incorporated into the Work shall be removed and disposed 
of by the Contractor so that the site will be left in equal or better condition than its 
original state. 

E. Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

F. The Contractor shall remove all mobilized equipment, surplus materials, debris and 
temporary facilities from the site.  The construction site shall be left in its original 
condition or better condition than before the Work commenced. 

G. In addition, as directed by the City, the Contractor may be required to obtain a City 
approved release form, signed by the property owners affected by the Work. 

3.02 DUST CONTROL 
A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth 

surfaces subject to dusting shall be kept moist with water or by the approved 
application of an approved chemical suppressant.  When practical, dusty materials in 
piles or in transit shall be covered to prevent blowing.  

B. The Contractor shall make provisions so that buildings or operating facilities that 
may be adversely affected by dust shall be adequately protected from dust. Existing 
or new machinery, motors, instrument panels or similar equipment shall be protected 
by suitable dust screens.  Proper ventilation shall be included with dust screens.  

C. Contractor shall maintain and keep all streets clean throughout the Work period.  The 
Contractor shall perform street sweeping on a daily basis to remove dust and debris 
from paved areas within the Work site as well as on all access and haul routes. 

3.03 CONCRETE WORK 
A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for 

additional requirements. 
B. See Section 03000 – Miscellaneous Concrete for additional requirements. 
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C. Three (3) working days after all subsurface work has been completed, the contractor 
shall initiate the following restoration work: seed and/or sod (depending on contract 
requirements and/or written agreements with property owners), replacing concrete 
sidewalks, curbs, gutters, driveways and other surfaces impacted by the Work. 

D. Three (3) working days after the placement of concrete, the Contractor shall conduct 
cleanup operations related to the completed concrete work as follows: 
1. Removal of forms, backfilling of the form excavation and debris removal from 

streets, sidewalks and parkway areas shall be accomplished within three (3) 
working days after the concrete placement.  The backfilled areas within one foot 
of new concrete shall not be compacted until the concrete has cured a minimum 
of five (5) days.   

2. Five (5) working days after the concrete is placed, the Contractor shall complete 
all joint caulking, pavement restoration, seeding and sodding.  If construction is 
being performed during periods other than designated seeding and sodding 
seasons, all locations without turf cover shall be completed within ten (10) 
working days after the beginning of the next seeding and sodding season.  Refer 
to Section 02930 – Seeding and Section 02931 - Sodding for additional 
requirements. 

3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not 
accomplished within the above limits, all tear-out and installation operations 
shall cease until these items are finished.  Proceeding without these items being 
completed is at the sole discretion of the City. 

4. All excavated material shall be removed and disposed of by the Contractor so 
that the grounds will be left in equal or better condition than its original state.  
Any deficiency in the quantity of material for filling depressions caused by 
settlement shall be supplied by the Contractor. 

5. Surplus materials, equipment, tools, temporary facilities and structures shall be 
removed by the Contractor; all debris shall be hauled away by the Contractor and 
the construction site shall be left in equal or better condition than its original 
state.  Payment of completed items on the Schedule of Values shall be subject to 
the completion of the cleanup operations. 

6. Tear-out and installation shall not begin if unfavorable conditions for concrete 
placement are forecast for the next day.   

7. All cleanup operations, as stated above, shall be completed five (5) working days 
after concrete placement. 

E. Concrete Washout Facilities:  
1. The Contractor shall provide facilities for concrete washout to collect and retain 

all the concrete washout water and solids in leak proof containers.  
2. Lined wash pits or washout boxes are acceptable. 
3. Alternate methods for washout facilities may be considered by the City.  The 

Contractor shall submit for review and approval, per Section 01300 – Submittals, 
the alternate methods and facilities to be used. 

4. The location of washout facilities shall be indicated on the Construction Site Plan 
(See Section 01000 – General Project Requirements, paragraph 
CONSTRUCTION SITE PLAN). 

5. Concrete washout facilities shall be inspected daily and after heavy rains to check 
for leaks, identify any plastic linings or sidewalls that have been damaged by 
construction activities and determine whether they have been filled to over 75 
percent capacity.  
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6. When the washout container is filled to over 75 percent of its capacity, the wash-
water shall be vacuumed out or allowed to evaporate to avoid overflows.  
When the remaining cementitious solids have hardened, they shall be removed 
from the Site.  

7. Damages to the washout container shall be repaired promptly.  
8. Before heavy rains, the washout container’s liquid level shall be lowered or the 

container shall be covered to avoid an overflow during the rain storm. 
9. Washout facilities shall be removed from the Site upon completion of the Work 

and the area restored as specified herein. 
 
 
 
 

END OF SECTION 
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SECTION 01700 – TRAFFIC CONTROL 

PART 1 - GENERAL 

1.01 SUMMARY   
A. The Contractor shall provide all materials, labor and equipment (including permits, 

barricades, cones, drums, construction warning signs, flagmen incidental devices) to 
protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect his 
personnel and equipment on the site.  This specification applies to work being done 
in conjunction with capital projects and not emergencies or other maintenance related 
activities.   

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements. 
B. Section 01015 – Specific Project Requirements. 
C. Section 01300 – Submittals. 
D. Section 01581 – Public Communications. 

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent 

referenced.  The publications referred to within the specification are by the basic 
designation only. 

B. American Traffic Safety Services Association (ATSSA). 
  “City of Kansas City, Missouri Public Works Department Construction and Material 

Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian 
Traffic Control and Sidewalk Closure.)  

D. Manual on Uniform Traffic Control Devices (MUTCD). 
E. MODOT traffic control and regulations and permits. 

1.05 DEFINITIONS 
A. City Block – A segment of a street or roadway between two intersections. 
B. Working Hours – The Contractor must conduct construction operations in 

compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – 
NOISE CONTROL which generally defines normal working hours as 7:00 am to 
6:00 pm on weekdays.  Working hours also include any time period approved in 
writing by the City (see Section 01000 – General Project Requirements, paragraph 
TEMPORARY ENVIRONMENTAL PROTECTION).  

C. Non-Working Hours – Any period of time not defined as Working Hours. 
D. Public Works Department – The City of Kansas City, Missouri - Public Works 

Department. 
E. Traffic Control Supervisor – The qualified employee of the Contractor designated to 

have overall responsibility of the implementation of the Traffic Control Plan, 
conformance to the Traffic Control Permit and maintenance of traffic control devices.  

http://kcmo.gov/
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F. Work Zone – An area of active construction activity along a single street that causes 
temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or 
on-street parking.  

G. Extended Work Zone – Any work that encompasses more than one city block or 
street. 

1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Not applicable. 
C. Product Data: 

1. Not applicable. 
D. Samples: 

1. Not applicable. 
E. Other Submittals: 

1. Traffic Control Plan(s): 
(a) Submit plan(s) directly to the Public Works Department for review and 

approval as required for permitting. Approval of the traffic control plan is 
required prior to submitting permit applications.  

(b) Submit the final, approved plan(s) in accordance with Section 01300 – 
Submittals for informational purposes only. 

(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic 
Control Permit.  

(d) Submit changes or revisions to the Traffic Control Plan necessary for 
construction phasing. 

2. Traffic Control Permit – submit a copy of the traffic control permit upon 
approval from the Public Works Department. 

3. Traffic Control Supervisor: 
(a) Submit name, qualifications and contact information in accordance with 

Section 01300 – Submittals. 
(b) Submit name, qualifications and contact information directly to the Public 

Works Department. 
4. Public Works Department standard specifications. 
5. Public Works Department standard details. 
6. Maintenance records of traffic control devices. 

1.07 GENERAL 
A. When the requirements of this section conflict with the requirements of the approved 

Traffic Control Permit, then the requirements of the Traffic Control Permit shall 
govern.  In all instances, the Contractor shall comply with all KCMO ordinances. 

B. The Contractor shall maintain access for pedestrians, vehicles and all properties 
served by the streets and sidewalks within the site. 

C. All work shall be coordinated through the City of Kansas City, Missouri - Public 
Works Department.   

D. Coordination of the traffic control permit shall be conducted during normal business 
hours (8:00 am through 5:00 pm).   

1.08 SPECIFIC PROJECT REQUIREMENTS 
A. Specific traffic control requirements are provided in Section 01015 - Specific Project 

Requirements. 
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1.09 RESPONSIBILITY 
A. The Contractor shall designate a Traffic Control Supervisor having the 

responsibilities defined in paragraph DEFINTIONS. 
B. The Traffic Control Supervisor’s name, contact information and qualifications shall 

be submitted to the City prior to the preconstruction conference.  
C. The Traffic Control Supervisor’s name and contact information shall be submitted to 

the Public Works Department as required by the Traffic Control Permit.  The contact 
information provided shall allow the City (Public Works Department) to contact the 
Traffic Control Supervisor during both working and non-working hours.  This 
information shall be submitted with the application for the Traffic Control Permit and 
in accordance with paragraph SUBMITTALS.   

1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS 
 The Contractor shall obtain a copy of all Public Works Department’s standard 

specifications and details to be used as part of the project.  Copies shall be submitted 
in accordance with paragraph SUBMITTALS. 

1.11 ACCESS REQUIREMENTS 
A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the 

Contractor shall maintain access for pedestrians and vehicles to all properties served 
by streets and sidewalks affected by the Work. 

B. Special Restrictions for Extended Work Zones: 
1. A maximum of two (2) consecutive city blocks shall be under construction at any 

one time. 
2. Where construction activities cause disruption (i.e. sidewalk closures and/or 

temporary restriction of on-street parking) to two (2) consecutive city blocks, the 
following restrictions shall apply: 
(a) At a minimum, pedestrian access shall be maintained on one side of the street 

only if work can be completed in less than 15 days.  Sidewalk closures shall 
be limited and temporary facilities shall be provided as necessary to allow 
pedestrian access to all occupied properties affected by construction 
activities. 

(b) If more than one (1) city block is affected by construction, then construction 
activities shall be conducted so that on-street parking is maintained on at 
least one side of the street, on one of the city blocks affected.  That is, if on-
street parking is eliminated within a city block, the adjacent city block (along 
the same street) must provide at least on-street parking on one side. 

(c) If a sidewalk will need to be closed more than 15 days, advance approval of 
the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is 
planned for more than 15 days in the Greater Downtown Area Plan region, 
advance approval is required from the Parking and Transportation 
Commission. 

C. Access to adjacent properties served by the street(s) within the project shall be 
maintained at all times.   

D. Traffic shall move through the construction site in accordance with the Traffic 
Control Permit.   

E. When required, flaggers shall coordinate the movement of traffic through the 
construction site. 
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F. Temporary Restoration of Access during Non-Working Hours: 
1. All roadways shall be re-opened to traffic in accordance with the Traffic Control 

Permit or to normal operating conditions (whichever applies) at the end of each 
work day.   

2. No construction related equipment or material shall be on the roadway outside of 
normal working hours unless approved by the City (see Section 01000 – General 
Project Requirements, paragraph CONSTRUCTION SITE PLAN). 

1.12 TRAFFIC CONTROL PLAN(S) 
A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project 

Conditions, the Contractor shall be responsible for the development and 
implementation of the Traffic Control Plan necessary to obtain a Traffic Control 
Permit(s).   

B. All costs associated with development, revision or finalization of Traffic Control 
Plan(s) shall be included in the Contractor’s Bid.  

C.  General Traffic Control requirements shall include but are not limited to the 
following: 
1. MUTCD requirements shall be maintained on all traffic control plan submittals. 
2. Plans shall clearly identify all traffic control devices to be placed including the 

location, spacing and other pertinent data required for the traffic control plan 
reviews. 

3. Plan reviews and resubmittal reviews should be scheduled to be completed with 
at least two (2) weeks for City staff review on standard traffic control plan 
submittals.  This time may be extended if the plan is complex or of a large 
volume. 

4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-
hall/departments/city-planning-development/other-city-plans) will be required to 
maintain a minimum of one twelve foot (12’) lane in each direction for traffic at 
all times. 

5. Limited closures on street typologies listed on the Major Street Plan may be 
allowed but will likely be limited to weeknights and/or weekend work depending 
on the location of the proposed closure.  Full closures may not be possible in 
some areas of the City. 

6. Electronic Message Boards will be required as part of the communication plan 
for all lane closures or restrictions on street typologies listed on the Major Street 
Plan.  These signs will need to be in place at least one (1) week prior to the lane 
closure or restriction and will need to be maintained throughout the closure 
duration. 

7. Closures in and adjacent to the Streetcar Corridor will be required to have a 
Track Access Permit. 

8. Residential street traffic control plans will be developed in a way to allow safe 
travel and maintain access to all properties adjacent to and in the area of the 
traffic control area. 

9. The Contractor is required to maintain the road surface condition on the haul 
route to the condition that existed at the time of permit issuance.  All damage to 
the pavement on the haul route caused by the contractor shall be repaired by the 
contractor at no additional cost to the City. 

 
 

https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans
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1.13 TRAFFIC CONTROL PERMIT(S) 
A. The Contractor shall not submit Traffic Control Permit applications until the traffic 

control plan has been approved by the Public Works Department.  
B. The Contractor shall obtain a Traffic Control Permit before any construction activity 

occurs on any City street.  Permits shall be obtained and submitted in accordance 
with Section 01300 – Submittals shall be made no less than two (2) weeks in advance 
of the construction activity. 

C.   Specific requirements and the application for Traffic Control Permit can be 
downloaded from the City’s web site at http://kcmo.gov/.  

D. The associated permit fees, which may be time and street-type-dependent, are to be 
obtained from the Public Works Department.  

E. All residential, arterial and collector streets require a separate permit and are subject 
to peak hour restrictions.   

F. All costs associated with the Traffic Control Permit(s) shall be included in the 
Contractor’s Bid. 

1.14 NOTIFICATIONS 
A. Advance notification of affected property owners shall be done in accordance with 

Section 01581 – Public Communications. 
B. Electronic Message Boards are required at least one (1) week in advance of any 

arterial street closure(s). 
 

PART 2 - PRODUCTS 

2.01 TRAFFIC CONTROL DEVICES 
A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic 

Control Devices” (MUTCD). 
B. No substitutions for the devices required by MUTCD or changes in the methods of 

traffic control as outlined herein will be allowed without written approval of the 
Director of Public Works or their designee. 

 

PART 3 - EXECUTION 

3.01 SAFETY PRECAUTIONS 
A. Contractor shall take any and all precautions to guard against injury to persons or 

damage to property until final acceptance of the work by the City or their 
representative.   

B. Precautions shall include, but not limited to, protection of vehicular and pedestrian 
traffic from injury or damage due to open excavations, operation of construction 
equipment, materials storage, etc. by the proper placement of appropriate safety 
devices.   

C. The Contractor shall maintain the safety devices and maintain their proper placement 
throughout the required period.   

D. Construction practices shall be followed that will eliminate all safety hazards. 
E. The roadway shall be kept clean and free of construction related debris at all time. 

http://kcmo.gov/
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3.02 DEVICE INSTALLATION AND MAINTENANCE 
A. Traffic control devices shall be installed and maintained in accordance with KCMO 

Specification 2305 with the exception that the paragraphs for Method of 
Measurement and Basis for Payment do not apply. 

B. The Contractor shall maintain records of any maintenance required and the date on 
which it was completed.  These records shall be maintained for the duration of the 
project and submitted in accordance with paragraph SUBMITTALS on a monthly 
basis.   

C. The contractor’s designated Traffic Control Supervisor shall make regular workday 
inspections of the traffic control devices installed as part of Work. 

D. It shall be the Contractor’s responsibility to maintain all traffic control devices in 
proper working condition and placement at all times.   

E. The Contractor shall immediately correct any deficiencies in traffic control. 
F. Any traffic control device not in use shall be covered, removed, or turned away from 

the view of oncoming traffic. 

3.03 CHANGES TO THE TRAFFIC CONTROL PLAN 
A. Whenever the work area changes, all construction warning signs and traffic 

channelization devices shall be made current. 
B. The Public Works Department reserves the right to adjust or revise the traffic 

handling requirements as necessary after construction on the project has started. 
These changes will be determined based on periodic inspections throughout the 
duration of the project by both the Water Services and Public Works inspection staff. 

C. Notice of such change will be transmitted to the Contractor and it shall be the 
Contractor’s responsibility to make the necessary changes as soon as practicable, but 
no more than one (1) calendar day, after receipt of the notification.  Immediate 
changes to the traffic control shall be required in situations that are deemed as a 
public safety matter by the City representatives. 

D. If the Contractor encounters conditions that would require a change in method of 
traffic control, the Contractor shall immediately notify the City’s representative.  At 
least 48 hours before the start of the proposed change, the City’s representative will 
request approval of the change in method of maintaining traffic from the Public 
Works Department.  The Contractor shall not proceed with the change without the 
approval of the Public Works Department.  

3.04 PEDESTRIAN TRAFFIC CONTROL 
A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-

Pedestrian Traffic Control. 

3.05 VEHICLE PARKING 
A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall 

not interfere with public traffic, parking, access by emergency vehicles, or City 
operations. 

3.06 HAUL ROUTES 
A. The Contractor shall consult with the City (Water Services Department and Public 

Works Department) to establish public thoroughfares to be used for haul routes and 
site access. 

B. Residential streets shall not be used as part of the proposed haul routes. 
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3.07 EMERGENCY CONDITIONS 
A. Damage to existing utilities during construction of the Project which requires 

immediate repair may be considered as an emergency and as such may not be subject 
to all the restrictions contained herein.  These shall be reported to Water Services and 
Public Works immediately.  All subsequent emergency traffic control measures or 
adjustments shall be coordinated with the City representatives. 

B. The Contractor shall immediately contact the utility company whose facilities are 
involved that may require immediate repair.   

C. Such repair work, once declared an emergency by the utility company, shall be 
pursued on a continuous (24 hours per day) basis until complete or advanced to such 
a point that use of the roadway can be returned to normal operation and any 
subsequent repairs can be completed during regular working hours.   

D. The City reserves the right to determine which utility work will be considered an 
emergency.  Any costs incurred by the Contractor for such emergency utility repair, 
including the cost of any additional traffic control that may be required, shall be the 
Contractor’s sole responsibility. 

3.08 EMERGENCY NO PARKING SIGNS 
A. When it is necessary to eliminate parking on a part of a street to facilitate 

construction work, the Contractor shall, subject to the approval of the Public Works 
Department, post “Emergency No Parking” signs. 

B. Signs shall be fabricated with the following dimensions, text sizes and include the 
follow text: 

EMERGENCY 
NO 

PARKING 
DAY OR 
NIGHT 

or 

EMERGENCY 
NO 

PARKING 
7:00 A.M. to 

6:00 P.M. 

 
  Placard Height: 24 inches 

Placard Width: 18 inches 
Placard Color: Silver (reflective) 
 
Lettering Height: 3 inches 
Line Spacing:  1.1 inches 
Lettering Color: Red 
 
 
Border Thickness:  0.625 inches 
Border Margin from Edge of Placard:  0.375 inches 
Border Color:  Red 

C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard 
signs are not allowed.   

D. The signs shall be installed on either steel drive posts or existing utility poles at a 
height of five (5) feet to the bottom of the sign.   

E. Signs shall be placed on the side of the street where parking is to be eliminated.   
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F. The signs are to be installed at the beginning and end of each block and at a 
maximum of 150-feet intervals in between.   

G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in 
advance of the time the Contractor plans to begin work. 

H. The Contractor shall contact the City’s representative as soon as the signs are 
installed.  The City’s representative will then contact the Public Works Department 
as soon as the signs are installed, so that a temporary regulation can be written by the 
Public Works Department and so that the Kansas City, Missouri, Police Department 
can be notified.  The signs cannot be enforced without this notification from the City.  
The notification to the City must be made by 12 noon for enforcement to be effective 
the following day. 

I. If there are existing parking signs with a lesser degree of restriction, the Contractor 
shall install the Emergency No Parking signs as outlined above and shall cover the 
existing signs with the Emergency No Parking sign or some type of semi-permanent 
cover (paper and tape will not be accepted).   

J. The Contractor shall immediately remove the Emergency No Parking signs and all 
semi-permanent sign covers as soon as work on the block has been completed.   

K. If it becomes apparent for any reason that work will cease for more than 72 hours, the 
same signs and covers shall be removed and must be reinstalled subject to the 
minimum 18 hours advance-notice before work can proceed.   

L. If work does not begin within 48 hours after the signs are posted, the same procedure 
must be followed.  Failure by the Contractor to abide by all the provisions concerning 
“Emergency No Parking” signs, shall result in the cancellation of the permit. 

M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at 
all times unless otherwise allowed by permit. 

N. The Contractor shall keep residents, schools, businesses, churches and other public 
entities informed of the work schedule that would interfere with access to their 
facility.  Notification shall be distributed at least 3 weeks in advance of work 
occurring near a facility. 

O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane 
closures impacting bus travel routes.  
 

 

 
END OF SECTION 
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SECTION 01900 – CONTRACT CLOSEOUT 

PART 1 - GENERAL 

1.01 SUMMARY   
A. This Section includes administrative and procedural requirements for contract 

closeout. 
B. Closeout requirements for specific construction activities are included in the 

appropriate Sections of the Contract Documents. 

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this Section these Specifications may be modified by 

appropriate items in Section 01015 – Specific Project Requirements, or as otherwise 
indicated on the Contract Drawings. 

1.03 RELATED SECTIONS 
A. Section 00700 – General Conditions. 
B. Section 00800 – Supplementary Conditions. 
C. Section 01015 – Specific Project Requirements. 
D. Section 01020 – Record Documents. 
E. Section 01300 – Submittals. 

1.04 DEFINITIONS 
A. Achievement of Full Operation/Substantial Completion: See Section 00700 – General 

Conditions, paragraph 1.01. 
B. Substantial Completion:  See Section 00700 – General Conditions, paragraph 1.01. 

1.05 INFORMATION PROVIDED BY THE CITY 
A. Achievement of Full Operation or Substantial Completion (Section 00700, paragraph 

14.04): 
1. If applicable, City will provide written notification that the Work does not meet 

the requirements for Achievement of Full Operation or Substantial Completion 
2. Certification of Achievement of Full Operation (Section 01290.12) or Certificate 

of or Substantial Completion. 
3. Written recommendation as to division of responsibilities pending final payment 

between City and Contractor with respect to security, operation, safety, 
protection of the Work, maintenance, heat, utilities, insurance and warranties and 
guarantees. 

B. Partial Utilization (Section 00700, paragraph 14.05): 
1. Written request for partial utilization. 

C. Punch list (Section 01290.13). 
D. Final Inspection (Section 00700, paragraph 14.06): 

1. Written report of all in which the Final Inspection reveals that the Work is 
incomplete or defective. 
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1.06 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Other Submittals: 

1. Notification of Achievement of Full Operation or Substantial Complete (Section 
00700, paragraph 14.04.A).  

2. List of Incomplete Items (Section 00700, paragraph 14.04.A). 
3. Notification that the Work is complete and ready for Final Inspection (Section 

00700, paragraph 14.06.A). 
4. List of Uncompleted Work (paragraph 3.01.C). 
5. Certification of Partial Substantial Completion (Section 00700, paragraph 

14.05.A.1) if Partial Utilization is requested by City.  
6. Closeout Documentation: 

(a) The following items are required to be submitted prior to the Contractor’s 
application for Final Payment as required by Section 00700 – General 
Conditions, paragraph 14.07: 
(i) Maintenance and Operating Instructions. 
(ii) Schedules. 
(iii) Guarantees. 
(iv) Bonds. 
(v) Certificates or other evidence of insurance. 
(vi) Certificates of inspection. 
(vii) Record Documents (Section 01020 – Record Documents). 

(b) The following items are required to be submitted with the Contractor’s 
application for Final Payment as required by Section 00700 – General 
Conditions, paragraph 14.07: 
(i) Contractor Affidavit for Final Payment (Section 01290.14). 
(ii) Subcontractor Affidavit for Final Payment (Section 01290.15). 

(c) Authorization to Release a Revenue Clearance Letter (Section 00630). 
(d) All other documentation necessary for an Application for Progress payment 

(Section 00700, Article 14). 
7. Consent of Surety to Make Final Payment certificate.  

PART 2 - PRODUCTS 
A. Not used. 

PART 3 - EXECUTION 

3.01 ACHEIVEMENT OF FULL OPERATION / SUBSTANTIAL COMPLETION 
A. Refer to Section 00700 – General Conditions, Article 14. 
B. Refer to Section 00800 – (Overflow Control Plan Consent Decree) Supplementary 

Conditions, paragraph SC-14.04 for additional information to define items of the 
Work to be included in the definition of Achievement of Full Operation or 
Substantial Completion. 

C. List of Uncompleted Items:  The Contractor shall submit a list of incomplete items 
that are required for the Work, but not required for Achievement of Full Operations / 
Substantial Completion.  The list shall include a description of the Work, the value of 
each item, reasons the work is not complete, and a schedule for completion.  
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D. The inspection associated with the Achievement of Full Operation / Substantial 
Completion will be scheduled at a mutually agreed time between the Contractor, 
Design Professional and the City’s Representative. 

E. City will provide a punch list (Section 01290.13) of items that require completion or 
correction.  Items noted on the punch list may not be all-inclusive and the failure to 
include any items on the list does not alter the responsibility of the Contractor to 
complete all the Work in accordance with the Contract Documents. 

F. Items identified in the punch list shall be addressed by the Contractor prior to the 
Final Inspection. 

3.02 PARTIAL UTILIZATION 
A. Refer to Section 00700 – General Conditions, paragraph 14.05, Partial Utilization. 

3.03 FINAL INSPECTION 
A. Refer to Section 00700 – General Conditions, paragraph 14.06, Final Inspection. 
B. The Final Inspection will be scheduled at a mutually agreed time between the 

Contractor, Design Professional and City’s Representative. 
C. The City will provide the Contractor with the results of the final inspection. 
D. If the Work is incomplete or unacceptable, the City will advise the Contractor of 

Work that is incomplete or other obligations that have not been fulfilled but are 
required for final acceptance.  The Contractor shall address items that need to be 
corrected, and then request a re-inspection of the Work. 

E. Re-inspection of the Work:   
1. If necessary, the City will re-inspect the Work upon receipt of notice that the 

Work, including punch list items from the first inspection, has been completed, 
except for items whose completion is delayed under circumstances acceptable to 
the City. 

2. If necessary, re-inspections will be repeated until all deficiencies have been 
remedied by the Contractor. 

A. Approval of the Work by the City or Design Professional will not relieve the 
Contractor of their responsibility under other terms of the Contract. 

3.04 FINAL PAYMENT 
A. After Contractor has completed all corrections (after the Final Inspection) to the 

satisfaction of City, Contractor shall submit the Final Payment request.  Refer to 
Section 00700 – General Conditions, paragraph 14.07, Final Payment. 

B. Documents to be submitted with, or prior to, the application for final payment shall 
be as required by the Contract Documents.  See paragraph 1.06 for a summary. 

C. Authorization to Release a Revenue Clearance Letter:  If the Contract exceeds 
$160,000 and if Work is performed for a term longer than one (1) year, then in 
addition to the requirements of Section 00700, the Application for Final Payment 
shall be accompanied by a clearance letter from the Finance Department, Revenue 
Division.  The Contractor shall keep a copy of all subcontractors’ clearance letters in 
its contract files in accordance with the contract documents.  See Section 00630. 

D. For Contracts that include a Green Infrastructure Establishment Period, there will be 
a Final Payment for the Work associated with construction, and a separate Final 
Payment for the Work associated with the maintenance of green infrastructure 
through the establishment period. The Final Payment for Work associated with 
construction shall exclude the amount for maintenance of green infrastructure 
indicated in the Schedule of Values. 
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3.05 LIQUIDATED DAMAGES 
A. If required, liquidated damages shall be assessed in accordance with the Contract 

Documents.  Refer to Section 00700 – General Conditions, paragraph 12.01 and 
Section 00800.  See Supplementary Conditions, paragraph SC-12.01 for additional 
information.  

 
 
 
 
 
 
 
 
 
 

END OF SECTION  
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 SECTION 02200 
 
 EXCAVATION AND BACKFILL 
 
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section describes the procedures and soil material to be used with excavation, 
trenching, embedment, and backfill. 

 
1.2 Section Includes 
 

A. Granular Fills 
 
B. Embedment 
 
C. Backfill 
 
D. Filter Fabric 
 
E. Groundwater Barrier Material 
 
F. Topsoil 
 
G. Fills and Embankment Material 

 
1.3 Related Sections 
 

A. Section 01016 – Water Mains Near Sewers 
 
B. Section 01300 – Submittals 
 
C. Section 01600 – Materials and Equipment 
 
D. Section 02575 – Surface Restoration 
 

 
1.4 References 
 

A. ASTM C33 - Standard Specifications for Concrete Aggregates 
 
B. ASTM D698 - Test Method for Laboratory Compaction Characteristics of Soil Using - 

Standard Effort (12,400 ft-lb./ft) 
 
C. ASTM D1557 - Test Methods for Laboratory Compaction Characteristics of Soil Using 

- Modified Effort (56,000 ft-lb./ft) 
 
D. ASTM D3776 - Standard Test Methods for Mass Per Unit Area (Weight) of Fabric 



02200 - 2 of 14  Kansas City, Missouri 
September 6, 2016  Water Services Department 
 
 

 
E. ASTM D4253 - Standard Test Methods for Maximum Index Density and Unit Weight 

of Soils Using a Vibratory Table 
 
F. ASTM D4254 - Standard Test Method for Minimum Index Density and Unit Weight of 

Soils and Calculation of Relative Density 
 

G. ASTM D4632 - Standard Test Method for Grab Breaking Load and Elongation of 
Geotextiles 

 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals. 
 
B. Submit gradation test reports and quarry quality control reports for the following 

materials: 
 

1. Granular Fill 
2. Granular Embedment 
3. Graded Gravel Backfill 

 
C. Submit a Filter Fabric Manufacturer’s Data listing the average values of the properties 

specified herein. 
 

1.6 Quality Assurance 
 

A. In accordance with OSHA “Safety and Health Regulations for Construction”, Chapter 
XVII of Title 29, CFR, Part 1926, and the Contractor shall employ a competent 
person and, when necessary, a registered professional engineer, to act upon all 
pertinent matters of the work of this section. 

 
B. Backfilling and construction of fills and embankments during freezing weather shall 

not be done except by permission of the WSD.  No backfill, fill, or embankment 
materials shall be installed on frozen surfaces, nor shall frozen materials, snow, or 
ice be placed in any backfill, fill, or embankment. 

 
1.7 Delivery, Storage, and Handling 
 

A. Follow the procedures for the delivery, storage, protection and handling products to 
and at site provided in Section 01600 - Material and Equipment. 

 
B. Store and secure materials in neat stockpiles in locations that do not inconvenience 

public and WSD operations. 
 

C. Comply with manufacturers recommendations for storage. 
 
PART 2  PRODUCTS 
 
2.1 Materials 
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A. Granular Fills: 
 

A. Granular Fill material shall be clean crushed rock or gravel; free from dust, clay, 
and trash; and graded 1-1/2 inch to No. 4 as defined in ASTM C33. 
 

B. Type 5 Aggregate: Type 5 aggregate shall consist of crushed stone or sand 
and gravel. The aggregate shall not contain more than 15 percent deleterious 
rock and shale. If crushed stone is used, sand may be added only for the 
purpose of recusing the plasticity index of the fraction passing the no. 40 sieve 
in the finished product. The fraction passing the No. 40 sieve shall have a 
plasticity index not to exceed six. Any sand, silt and clay and any deleterious 
rock and shale shall be uniformly distributed throughout the material. When 
sand and gravel aggregate is used, the fraction passing the No. 200 sieve shall 
be less than ½ that of the fraction passing the No. 30 sieve.  
 
Type 5 Aggregate shall conform to the following gradation requirements and in 
addition shall be so graded that the aggregate will readily compact to the 
specified density and withstand construction traffic without distortion and 
displacement.  
 

Sieve Size Percent Passing by Weight 
1 inch 100 
½ inch 60 - 90 
No. 4 40 - 60 
No. 30 15 - 35 

No. 200 0 - 15 
 

 
C. Embedment: 

 
1. Granular Embedment:  Granular embedment shall be clean crushed rock with 

not less than 95% passing a 1/2” screen and not more than 5% passing a #4 
screen. 

 
2. Embedment material shall not contain cinders, clay lumps, or other materials 

that may cause pipe corrosion. 
 

D. Backfill: 
 

1. Compacted Backfill (under non-paved areas):  Compacted backfill may be 
suitable job excavated material or graded gravel, as described below: 

 
a.   Job Excavated Material: Job excavated material may be used for 

compacted backfill when the job excavated material is finely divided and 
free from debris, organic material, cinders, any corrosive material, and 
stones larger than 3 inches in greatest dimension.  Masses of moist, stiff 
clay shall not be used. 

 
b.   Graded Gravel Backfill: Gravel for compacted backfill shall be clean and 

conform to the following gradation.  The gravel mixture shall contain no 
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clay lumps or organic matter.  The fraction passing the No. 4 sieve shall 
have a liquid limit not greater than 25 and a plasticity index not greater 
than 5. 

 
Sieve Size Percent Passing by Weight 

1 inch 100 
3/4 inch  85 –100 
3/8 inch 50 – 80 
No. 4 35 – 60 

No. 40 15 – 30 
No. 200  5 – 10 

 
 

E. Filter Fabric: 
 

1. Nonwoven fabric consisting of only continuous chains of polymeric filaments 
or yarns of polyester formed into a stable network by needle punching.  The 
fabric shall be inert to commonly encountered chemicals; shall be resistant to 
mildew, rot, ultraviolet light, insects, and rodents; and shall have the following 
properties: 

 

Property Test Method Unit 

Minimum 
Average Roll 

Value 
(weakest 
principal 
direction) 

Fabric Weight ASTM D3776 Oz/yd2 4.5 
Grab Strength ASTM D4632 lb. 120 

Grab Elongation ASTM D4632 Percent 60 
Mullen Burst Strength ASTM D3776 Psi 190 

Apparent Opening Size CW-02215 U.S. Standard 
Sieve Size 

70 

 
 

2. Filter fabric shall be provided in rolls wrapped with protective covering to 
protect the fabric from mud, dirt, dust, and debris. 
 

F. Groundwater Barrier Material: 
 

1. Finely divided material free from stones, organic matter and debris meeting soil 
classification GC, SC, CL or ML-CL.  Job excavated material may be used if 
suitable. 

 
G. Topsoil: 

 
1. Topsoil:  Naturally occurring gray or black fertile soil material containing humus, 

high in nutrients, free of large roots, rocks larger than 1/2 inch, subsoil, debris, 
large weeds and foreign matter. 
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H. Fills and Embankment Material: 

 
1. All material placed in fills and embankments shall be free from rocks or stones 

larger than 6 inches in their greatest dimension, brush, stumps, logs, roots, 
debris, and other organic or deleterious materials.  No rocks or stones shall be 
placed in the upper 18 inches of any fill or embankment.  Rocks or stones within 
the allowable size limit may be incorporated in the remainder of fills and 
embankments, provided they are distributed so that they do not interfere with 
proper compaction.  Job excavated material meeting their requirements may 
be used. 

 
PART 3  EXECUTION 
 
3.1 General Guidelines 
 

A. Excavations shall be restored to the level of the adjacent surfaces as soon as 
practicable.  Unsupervised open excavations on public properties, including 
easements are not permitted.  Any person involved with open excavation on public 
properties shall provide effective protection to the public. 

 
B. Excavations in roadways shall be protected and secured in accordance with existing 

federal, state and local codes and standards, including, but not limited to, the most 
current edition of the Manual of Uniform Traffic Control Devices. 

 
C. Unsupervised excavations not within roadways shall be protected and secured.  A 

protective cover over an excavation shall be installed so that it can sustain the weight 
of any persons and/or objects placed upon it.  The cover shall be fixed to the ground 
so it cannot be moved.  Protective covers shall have no opening(s) or protuberance(s) 
of sufficient size to cause a fall and/or injury.  Advance warning devices shall be 
installed as necessary. 

 
D. Any excavation that is not covered shall be fenced in so that it surrounds the entire 

excavation area and prevents entry.  The fencing shall be a minimum of 42” in height.  
The fence shall be secured and upright at all times. 

 
E. Protective excavation coverings and fences shall be inspected by the Contractor at 

least daily to assure integrity.  Protective excavation coverings and fences in heavy 
traffic areas shall be inspected more often as necessary. 

 
F. Permits shall be secured prior to any work on public properties.  In all instances the 

Contractor agrees to perform all work in accordance with the permit and to indemnify 
and hold harmless the City from all liability, judgments, costs, expenses and claims 
growing out of damages or alleged damages, of any nature to any person or property 
arising out of performance or non-performance of said work or the existence of 
facilities and/or appurtenances thereof. 

 
3.2 Surface Preparation 
 

A. Clearing:  
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1. Tag or identify existing trees, shrubs, and landscape materials to be removed, 

and obtain WSD approval prior to removal. 
 

2. Protect existing trees, plant life, and features that are to remain from damage 
by construction operations. 

 
3. Open burning of brush or debris will not be permitted unless the Contractor 

obtains a permit for open burning of trade wastes from the KCMO 
Environmental Health Division, Air Quality Program Manager. 

 
4. Dispose of all cleared and grubbed materials. 

 
B. Cutting Portland Cement Concrete Curbs and Pavement: 

 
1. Cuts in curbs and pavements shall provide the minimum working space for 

proper installation of pipe and appurtenances.  Utilize a concrete saw to cut a 
clean groove to a minimum depth of 3 inches. 

 
2. Curbs and concrete pavement excavated for pipelines shall be removed so 

that a shoulder not less than 12 inches in width at any point is left between the 
cut edge of the pavement and the top edge of the trench.  Trench width at the 
bottom shall not be greater than at the top and no undercutting will be 
permitted. 

 
3. Where the trench parallels the length of curbs or sidewalks, and the trench 

location is all or partially under the curb or walk, the entire structure shall be 
removed and replaced. Where the trench crosses surface construction (walks, 
curbs, etc.) the structures shall be removed and subsequently replaced 
between existing joints or between saw cuts.  Pipeline crossings at existing 
concrete driveways shall not be open cut unless approved by WSD. 

 
3.3  Trench Excavation 
 

A. General: 
 

1. Classification of excavated materials is not permitted.  Excavation and 
trenching work shall include the removal and handling of all materials 
necessary to place the pipeline and appurtenances at the line and grade on 
the drawings, regardless of the type, character, composition, or condition of 
the material. 

 
2. No more trenches shall be opened than is necessary to expedite the Work.  

Except where tunneling is required, all trench excavation shall be open cut from 
the surface. 

 
B. Depth of Excavation: 

 
1. Trenches shall be excavated to a depth sufficient to provide a minimum depth of 

42" backfill cover over the top of the pipe as indicated below.  Sixteen inch and 
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larger diameter water lines shall be provided a minimum of 60” backfill cover.  
Greater pipe cover depths may be necessary on vertical curves or to provide 
necessary clearance beneath existing pipes, conduits, drains, drainage 
structures, or other obstructions. 

 
2. Pipe cover depth shall be measured vertically from the outside top of pipe to 

finished ground or pavement surface elevation. 
 

C. Trench Bottoms in Rock: 
 

1. Rock excavations shall be carried to a minimum of six (6) inches below the bottom 
of the pipe.  Granular embedment material as specified in this section and as 
shown in the Construction Detail Drawings shall be used to restore the trench 
bottom to the desired elevation and grade and to provide a uniform bearing and 
continuous support for the pipe along its entire length.  

 
2. Prevent any portion of the pipe from coming to bear on solid rocks or boulders. 

 
D. Blasting: 

 
1. Blasting or other use of explosives for excavation will not be permitted without 

obtaining a blasting permit from the KCMO Public Works Department and 
KCMO Fire Department. 

 
2. Contractor shall provide a plan for pre-blast surveys, monitoring during blasting, 

and post blast surveys to WSD prior to use of explosives. 
 

3. All existing safety regulations, laws, and ordinances on the storage, 
transportation, and use of explosives shall be observed. 

 
4. Blasting will be permitted only when proper precautions are taken for the 

protection of persons, the work, private property, public utilities, and the public 
from damage or injury. Any damage done by blasting will be repaired. 

 
E. Limiting Trench Widths:  

 
1. Trenches shall be excavated to a width that will provide adequate working 

space and sidewall clearances for proper pipe installation, jointing, and 
embedment.  Trench widths shall be as follows: 
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TRENCH WIDTHS 
Ductile Iron Pipe 

 
Pipe Size Min. Trench 

Width in Earth 
Max. Trench 

Width in Earth 
Max. Trench 

Width in 
Rock 

4” 18” 24” 24” 
6” 24” 30” 24” 
8” 26” 32” 24” 
12” 28” 34” 28” 
16” 34” 40” 32” 
20” 38” 44” 36” 
24” 42” 48” 44” 

 
 

F. Dewatering: 
 

1. Obtain all necessary permits for the disposal of water from the excavation. 
 

2. Provide and maintain all dewatering equipment to remove and dispose of all 
surface water and groundwater entering excavations, trenches, or other parts 
of the Work. Excavation shall be kept dry throughout the Work to ensure that 
no damage from hydrostatic pressure, flotation, or other cause will result. 

 
3. All excavations for concrete structures or trenches that are within 12 inches of 

groundwater or extend below groundwater shall be dewatered 12 inches or 
more below the bottom of the excavation. 

 
4. Prevent surface water from entering excavations or trenches and causing 

damage to adjacent property. 
 

5. The Contractor shall be responsible for the condition of pipe or conduit 
including storm sewers, used for drainage. 

 
 
            G.         Sheeting and Shoring: 
 

1. Except where banks are cut back on a stable slope, excavations for structures 
and trenches shall be supported to prevent caving or sliding. 

 
2. Trench sheeting may be removed only if the pipe strength is sufficient to carry 

trench loads based on trench width to the back of sheeting.  Unless approved 
by the WSD, trench sheeting shall not be pulled after backfilling. 

 
3. Where trench sheeting is left in place, sheeting shall not be braced against the 

pipe, but shall be supported in a manner that will preclude concentrated loads 
or horizontal thrusts on the pipe.  Cross braces installed above the pipe to 
support sheeting may be removed after pipe embedment has been completed. 
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H. Subgrade Stabilization: 

 
1. Subgrades for trench bottoms shall be firm, dense, and thoroughly compacted 

and consolidated; free from mud and muck; and shall remain firm and intact 
under the feet of the workers.   

 
2. Subgrades for trench bottoms that are solid, but become mucky on top due to 

construction operations, shall be reinforced with clean crushed rock or gravel. 
The stabilizing material shall be spread and compacted to a depth of not more 
than 12 inches; the material shall be furnished and installed as specified for 
Granular Fills.  The finished elevation of stabilized subgrades shall not be 
above subgrade elevations. 

 
3. Soft areas of subgrade not capable of proper compaction shall be excavated 

and backfilled with granular fill material compacted to 95% modified Proctor 
per ASTM D4253 and D4254. 

 
I. Mechanical Excavation: 

 
1. The use of mechanical equipment will not be permitted in locations where its 

operation would cause damage to trees, buildings, culverts, or other existing 
property, utilities, or structures above or below ground.  In all such locations, 
hand excavating methods shall be used. 

 
2. Mechanical equipment used for trench excavation shall provide a smooth 

excavation bottom and alignment with the pipe centered in the middle of the 
trench with adequate sidewall clearance.  Undercutting the trench sidewall to 
obtain sidewall clearance will not be permitted. 

 
J. Excavation Below Pipe: 

 
1. Trenches shall be excavated to a sufficient depth to provide for the installation 

of Embedment as indicated on Construction Detail Drawings No. 02200-1. 
 
K. Bell Holes: 

 
1. Bell holes shall provide adequate clearance for tools and methods used in 

installing pipe.  No part of any bell or coupling shall be in contact with the trench 
bottom, trench walls, or granular embedment when the pipe is jointed. 

 
L. Drainage Maintenance: 

 
1. Trenches across areas adjacent to drainage ditches or watercourses shall not 

be backfilled prior to completion of backfilling the trench on the upstream side 
of the area, to prevent impounding water after the pipe has been laid.  Bridges 
and other temporary structures required to maintain traffic across unfilled 
trenches shall be constructed and maintained by the Contractor. Backfilling 
shall be done so that water will not accumulate in unfilled or partially filled 
trenches.  Remove material deposited in roadway ditches or other 
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watercourses crossed by the line of trench after backfilling is completed.  
Restore the original section, grades, and contours of ditches or watercourses. 
Surface drainage shall not be obstructed longer than necessary. 

 
M. Stream Crossings: 

 
1. Stream crossings shall be constructed as shown on the Drawings. 

 
2. Pipe encasement, where required by the Drawings shall be in accordance with 

specification Section 02320 and Construction Detail Drawings. 
 
3. The construction of riprap for erosion prevention of ditch slopes shall be as 

specified in Section 02273. 
 
4. The Contractor shall furnish all labor, equipment, and materials, and perform 

all Work as required for shoring, forming, dewatering, trenching, backfilling, 
riprap, concrete or steel, or any other items necessary in constructing stream 
crossings. 

 
3.4  Fills and Embankment 
 

A. General: 
 

1. Embankments or fill materials shall be placed where indicated on the 
Drawings. 

 
2. Fill and embankment materials shall be placed in horizontal layers a maximum 

of eight (8) inches in thickness before being compacted.  Material deposited in 
piles or windrows by excavating and hauling equipment shall be spread and 
leveled before compaction. 

 
3. Each layer of material shall have the best practicable moisture content for 

satisfactory compaction.  The material in each layer shall be wetted or dried as 
required and thoroughly mixed to ensure uniform moisture content and 
adequate compaction.  Each layer shall be thoroughly compacted to 95 percent 
of maximum density at optimum moisture content as determined by ASTM 
D698. 

 
4. Wherever a pipeline is to pass through a fill or embankment, the fill or 

embankment material shall be placed and compacted to an elevation not less 
than thirty-six (36) inches above the top of pipe elevation, and a trench shall 
be excavated in the embankment to permit placement of the pipe. 

 
5. Granular Fills shall be provided where indicated on the Drawings.  Granular 

Fills shall be placed on suitably prepared subgrades and compacted by 
vibration. Granular Fills shall be compacted to not less than 95 percent relative 
density as determined by ASTM D1557. 

 
6. Where pipes are installed in embankments containing ground water, granular 

embedment material shall normally be omitted and the trench bottom shall be 
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graded to provide uniform and continuous support for the pipe.  The pipe shall 
be embedded in embankment material containing no rocks or stones.  The 
embedment material shall be compacted as specified for the embankment. 

 
3.5 Embedment and Backfill 
 

A. Pipe Embedment: 
 
         1.     Embedment materials both below and above the bottom of the pipe,  
                 Classes of embedment to be used, and placement and compaction of 
                 embedment material shall conform to the requirements  indicated on 
                 Figure 02200-1 and to the following supplementary requirements. 
 
         2.     Embedment material shall contain no cinders, clay lumps, or other 
                 Material which may cause pipe corrosion. 
 
         3.     All Embedment shall be Class A. 
 

                     4.     Placement and Compaction:  Granular embedment material shall be 
                             spread and the surface graded to provide a uniform and continuous 
                             support beneath the pipe at all points between bell holes or pipe joints. 

 
                    5.     After each pipe has been aligned, placed in final position on the 
                             embedment material, and shoved home, sufficient pipe embedment 
                             material shall be deposited and compacted under and around each 
                             side of the pipe and back of the bell to hold the pipe in proper position 
                             and alignment during subsequent pipe jointing and embedment 
                             operations.  Embedment material shall be deposited and compacted 
                             uniformly and simultaneously on each side of the pipe to prevent 
                             lateral displacement. 

 
                    6.     Granular Embedment shall be placed in maximum 6” layers and 
                             vibrated with a mechanical probe type vibrator during placement to 
                             ensure that all spaces beneath the pipe are filled.  Each lift of 
                             embedment material shall be compacted with a platform type vibrating 
                             compactor to at least 70 percent relative density as determined by 
                             ASTM D4253 and D4254. 

 
                     7.     Groundwater Barrier:  Interrupt continuity of embedment material by 
                             placing low permeability Groundwater Barrier Material to impede 
                             passage of groundwater through the embedment. Groundwater 
                             Barrier Material shall be placed around vault structures with cast-in- 
                             place bases and compacted to 95% of maximum density and along 
                             trenches at intervals approved by WSD not to exceed 250 feet. 
 
                             a.     Groundwater Barriers (specified under pipe embedment) shall 
                                     extend to the top of the graded gravel backfill. 
 

B. Trench Backfill: Compacted Backfill:  Compacted Soil Backfill may be used above 
the granular embedment in non-paved areas.  
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1. Job Excavated Materials (in non-paved areas):  Place in uniform layers not 

exceeding eight (8) inches in thickness before being compacted.  Each layer of 
material shall maintain optimum moisture content for compaction.  The material 
in each layer shall be wetted or dried as required and mixed to ensure uniform 
moisture content and compaction. Increased layer thickness not to exceed 12 
inches in thickness before being compacted may be permitted for non-cohesive 
material if the Contractor demonstrates to WSD satisfaction that the specified 
compacted density will be obtained.  The method of compaction and the 
equipment used shall be appropriate for the material to be compacted and shall 
not transmit damaging shocks to the pipe.  Job excavated material shall be 
compacted to 95 percent of maximum density at optimum moisture content, as 
determined by ASTM D698, or to 70 percent relative density, as determined by 
ASTM D4253 and D4254 when appropriate. 

 
2. Type 5 Aggregate Backfill: Place in uniform layers not exceeding twelve (12) 

inches in thickness before being compacted.  The backfill shall be compacted 
with a vibratory roller or platform vibrator to at least 70 percent relative density 
as determined by ASTM D4253 and D4254. 

 
 
3.6 Final Grading and Placement of Topsoil 
 

A. After completing backfilling, grade areas to the required elevations, slopes, and 
contours. All cuts, fills, embankments, and other areas that have been disturbed or 
damaged by construction operations shall be surfaced with topsoil to a depth of at 
least 4 inches. 

 
B. Use of graders or other power equipment will be permitted for final grading and 

dressing slopes. Grade surfaces to provide effective drainage.  Unless otherwise 
indicated, provide a slope of at least 1- percent. 

 
C. Final grades and surfaces shall be smooth, even, and free from clods and stones, 

weeds, brush, and other debris. 
 
3.7 Disposal of Excess Materials 
 

A. Excess excavated materials that are not utilized in trench backfill shall be disposed 
of at an approved site or landfill. 

 
B. Excess earth from excavations may be distributed directly over the pipe trench and 

within the pipeline right-of-way to a maximum depth of 6 inches above the original 
ground surface elevation along the trench centerline and sloping each way.  Wasted 
material shall be carefully finished with a drag, blade machine, or other suitable tool 
to a smooth, uniform surface without obstructing drainage.  Wasting of excess 
excavated material as described will not be permitted where the line of trench 
crosses or is within a railroad, public road, highway right-of-way or established lawn 
or other landscaped area.  The disposal of waste and excess excavated materials, 
including hauling, handling, grading, and surfacing, shall be an obligation of the 
Contractor. 
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3.8 Maintenance 
 

A. The Contractor shall be responsible for all settlement of backfill, fills, and 
embankments that may occur. 

 
END OF SECTION 
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Standard Specification 

SECTION 02250 – TRENCHING, PIPE EMBEDMENT AND BACKFILL 

PART 1 - GENERAL 

1.01 SUMMARY  
A. This section specifies requirements for trench excavation, pipe embedment, backfill

and compaction for the installation of water, sanitary sewer and storm water piping.

1.02 SPECIFICATION MODIFICATIONS 
A. It is understood that throughout this section these Specifications may be modified by

appropriate items in Section 01015 – Specific Project Requirements or as otherwise
modified in the Contract Documents.

1.03 RELATED SECTIONS 
A. Section 01000 – General Project Requirements.
B. Section 01015 – Specific Project Requirements.
C. Section 02180 – Clearing and Grubbing.
D. Section 02190 – Demolition.
E. Section 02200 – Earthwork.
F. Section 02230 – Geotextiles.
G. Section 02575 – Surface Restoration.
H. Section 02930 – Seeding.
I. Section 02931 – Sodding.

1.04 CODES AND STANDARDS 
A. The publications listed below form a part of this specification to the extent

referenced.  The publications are referred to within the text by the basic designation
only.

B. American Society for Testing and Materials (ASTM):
ASTM C33 Standard Specification for Concrete Aggregates. 
ASTM C150 Standard Specification for Portland Cement. 
ASTM C494 Standard Specification for Chemical Admixtures for 

Concrete. 
ASTM C618 Standard Specification for Coal Fly Ash and Raw or 

Calcined Natural Pozzolan for Use in Concrete. 
ASTM C940 Method of Determination of Purity by Measurement of 

Freezing Points. 
ASTM C1602 Standard Specification for Mixing Water Used in the 

Production of Hydraulic Cement Concrete. 
ASTM D698 Standard Test Methods for Laboratory Compaction 

Characteristics of Soils Using Standard Effort (12,400 ft-
lbf/ft3). 

ASTM D4253 Standard Test Methods for Maximum Index Density and 
Unit Weight of Soils Using a Vibratory Table. 

ASTM D4254 Standard Test Methods for Minimum Index Density and 
Unit Weight of Soils and Calculation of Relative Density. 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit and 
Plasticity Index of Soils. 
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ASTM D4832 Standard Test Method for Preparation and Testing of 
Controlled Low Strength Material (CLSM) Test Cylinders. 

ASTM D6938 Standard Test Method for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods 
(Shallow Depth). 

1.05 DEFINITIONS 
A. Paved Areas – Areas for which the final surfacing will be traffic-bearing surface 

treatments such as street pavement, shoulders, driveways, parking lots, curbs, gutters, 
gravel roads or other surface treatments for traffic (pavers, etc…).  Sidewalks and 
trails are excluded from the definition.   

B. Unpaved Areas – Areas for which the final surfacing will not be a Paved Area. 
C. Downtown Loop – The area of the city bounded on the north by Interstate 70, on the 

east by U.S. 71, on the south by Interstate 670 and on the west by Interstate 35. 

1.06 INFORMATION PROVIDED BY THE CITY 
A. As provided in the Contract Documents. 

1.07 SUBMITTALS 
A. Submit as specified in Section 01300 – Submittals. 
B. Shop Drawings: 

1. Sheeting and Shoring Design – Contractor shall submit, in accordance with 29 
CFR Past 1926 - OHSA Subpart P - Excavations and Trenches, a shoring design 
sealed by a registered professional engineer in the State of Missouri for all 
excavations greater than twenty (20) feet in depth prior to excavation.  Submittal 
will be for informational purposes only. 

C. Testing Reports: 
1. Laboratory testing results for proposed Borrow Materials. 
2. Laboratory testing results and quarry control reports for Granular Material. 
3. Laboratory testing results for and quarry control reports Granular Bedding. 
4. Laboratory testing results for compression testing of CLSM. 
5. Moisture-density (Proctor) test results. 
6. In-Place Density test results. 

D. Other Submittals: 
1. Commercial Laboratory – submit name, contact information and certification of 

the commercial testing laboratory required by paragraph QUALITY 
ASSURANCE. 

2. Mix Design for CLSM. 
3. Concrete Plant – submit the name and location of the concrete plant which will 

provide the CLSM. 

1.08 QUALITY ASSURANCE 
A. The Contractor is responsible for the quality assurance and quality control of the 

Work. 
B. Sampling and Testing: 

1. Tests to determine conformance with all requirements of this Specification and 
for the quality and properties of all Contractor provided materials, including 
borrow materials proposed for use.  The aforementioned testing shall be 
performed by an independent, state-certified, commercial laboratory retained and 
compensated by the Contractor and approved by the City. 
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2. All work associated with QUALITY ASSURANCE shall be included in the Bid 
Price and will be incidental to the Work.   

1.09 PRODUCT DELIVERY, STORAGE AND HANDLING 
A. Stockpile materials in other areas or offsite when adjacent structures, easement 

limitations or other restrictions prohibit storage adjacent to the Work.  
B. Offsite areas shall be arranged for by the Contractor in accordance with Section 

01000 – General Project Requirements. 
C. Granular fill and granular bedding material shall be stored so that it is protected from 

freezing and significant changes in moisture content. 

PART 2 - PRODUCTS 

2.01 MATERIALS ENCOUNTERED 
A. Suitable Materials – As defined by, Section 02200 – Earthwork, paragraph 

MATERIALS ENCOUNTERED. 
B. Unsuitable Materials – As defined by, Section 02200 – Earthwork, paragraph 

MATERIALS ENCOUNTERED. 
C. Topsoil – As defined by, Section 02200 – Earthwork, paragraph MATERIALS 

ENCOUNTERED. 
D. Rock – Unless otherwise specified in Section 01015 – Specific Project Requirements, 

all Materials encountered, regardless of type, character composition and condition 
shall be considered "unclassified" for the purpose of payment.  Contractor shall 
determine the quantity of various materials to be excavated prior to submitting their 
Bid.  Rock encountered shall be excavated at no extra cost to City. 

2.02 WASTE MATERIALS 
A. As defined by, Section 02200 – Earthwork, paragraph WASTE MATERIALS. 

2.03 BORROW MATERIALS 
A. As defined by, Section 02200 – Earthwork, paragraph BORROW MATERIALS. 

2.04 GRANULAR BEDDING 
A. Granular bedding for pipe bedding or embedment shall be clean crushed rock with 

not less than 95 percent passing a ½-inch sieve and not more than 5 percent passing a 
#No. 4 sieve.  The gravel mixture shall contain no clay lumps or organic matter.  The 
fraction passing the No. 4 sieve shall have a liquid limit not greater than 25 and a 
plasticity index not greater than 5 when tested in accordance with ASTM D4318.  

B. Granular bedding material shall contain no cinders, clay lumps or other material 
which may cause pipe corrosion. 

2.05 JOB EXCAVATED MATERIAL 
A. Material excavated from the trench. 
B. Meets the requirements of suitable material, except that it may include shale particles 

gravel or stone with any dimension up to 2 inches. 

2.06 GRANULAR FILL MATERIAL 
A. Granular Fill Material shall be as defined by, Section 02200 – Earthwork, paragraph 

GRANULAR FILL MATERIAL. 
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2.07 CONTROLLED LOW STRENGTH MATERIAL (CLSM) 
A. Materials: 

1. Portland cement Type I or Type II conforming to ASTM C150. 
2. Fly ash conforming to ASTM C618 for Class C. 
3. Fine aggregate conforming to ASTM C33. 
4. Water, clean and potable conforming to ASTM C1602. 
5. Shrinkage compensation shall be proportioned in accordance with the 

manufacturer's recommendations and as tested by ASTM C940. 
6. Admixtures for air entrainment or for other purposes shall conform to ASTM 

C494 or other appropriate standards referenced by the manufacturer.  Admixtures 
shall only be used when specified in the Contract Documents.  

B. Mixture Design: 
1. Mix design for CSLM shall meet the requirements of Kansas City Public Works 

Department Specification Section 2600, except that the maximum compressive 
strength shall be from 50 to 125 psi and shall be removable without using a 
breaker and without damaging the utility. 

2. The unit weight of the CLSM shall be a maximum of 120 pounds per cubic foot. 
C. Quality Control: 

1. CLSM material shall be provided from a City-approved concrete plant.  
Contractor shall submit name and location of plant to be used. 

2. One set of cylinders for compressive strength testing shall be obtained once per 
day or for every 100 cubic yards of flowable backfill placed.  

3. Cost for Quality Control shall be included in the Bid Price.  No separate 
measurement or payment shall be made. 

2.08 TOPSOIL 
A. Topsoil shall be as defined by Section 02200 – Earthwork. 

PART 3 - EXECUTION 

3.01 DEMOLITION 
A. Demolition shall be conducted in accordance with Section 02190 – Demolition. 
B. Waste materials resulting from the cutting of pavement shall be considered 

demolition debris and disposed in accordance with Section 02190 – Demolition. 

3.02 PAVEMENT REMOVAL AND RESTORATION 
A. See additional requirements in Section 01000 – General Requirements, paragraph 

CUTTING AND PATCHING. 
B. Public Right of Way: 

1. Kansas City, Missouri Public Works Department Standard Detail SR-1, Street 
Cut Restoration is hereby incorporated by reference.   

2. See Section 01015 – Specific Project Requirements for additional detail. 
C. Other Pavement Cut and Restoration: 

1. Removal and replacement on private property shall be done in accordance with 
paragraph STREET CUT RESTORATION. 

2. Pavement removal shall be no larger than necessary to provide adequate working 
space for the proper installation of pipe and appurtenances.  

3. Pavement removal for connections to existing lines or structures shall not exceed 
the extent necessary for their installation. 



02250 – 5 of 14  Kansas City, Missouri 
Revised 09/16/21  Water Services Department 
   Standard Specification 
   

4. Where the trench parallels the length of concrete walks and the trench location is 
all or partially under the walk, the entire walk shall be removed and replaced.  
Where the trench crosses drives, walks, curbs or other hard surfaces, the hard 
surfaces shall be removed and subsequently replaced between existing joints or 
between saw cuts as specified for pavement.  

D. Driveways: 
1. Demolition and restoration of driveways will be as indicated in Section 01015 – 

Specific Project Requirements or as shown on the Drawings. 

3.03 CLEARING AND GRUBBING 
A. Perform clearing and grubbing as indicated or as necessary to perform excavation or 

trenching. 
B. Clearing and grubbing shall conform to Section 02180 – Clearing and Grubbing. 

3.04 STRIPPING  
A. Stripping shall conform to the requirements of Section 02200 – Earthwork, paragraph 

STRIPPING. 

3.05 GENERAL REQUIREMENTS FOR OPEN EXCAVATIONS 
A. See Section 02200 – Earthwork for additional requirements on open excavations. 

3.06 BLASTING 
A. Blasting is prohibited unless approved by the City.  If approved, Blasting shall 

conform to the requirements of Section 02200 – Earthwork, paragraph BLASTING. 

3.07 DEWATERING 
A. Dewatering of trench excavations shall conform to the requirements of Section 02200 

– Earthwork, paragraph DEWATERING. 

3.08 SHEETING AND SHORING 
A. Sheeting and shoring for trench excavations shall conform to the requirements of 

Section 02200 – Earthwork and as specified herein. 
B. Excavations shall provide adequate working space and clearances for the Work to be 

performed.   
C. In no case shall excavation faces be undercut for extended footings.  Trench sheeting 

shall be removed only if the pipe strength is sufficient to carry trench loads based on 
the trench width to the back of sheeting.  Trench sheeting shall not be pulled until 
backfilling is completed.   

D. With the written approval from the City, sheeting may be left permanently in the 
trench.  Where trench sheeting is left in place, such sheeting shall not be braced 
against the pipe, but shall be supported in a manner which will preclude concentrated 
loads or horizontal thrusts on the pipe.  Cross braces installed above the pipe to 
support sheeting may be removed after pipe embedment has been completed. 

3.09 TRENCH EXCAVATION 
A. Classification of Excavated Materials – No classification of excavated materials will 

be made.  Excavation and trenching work shall include the removal and subsequent 
handling of all materials excavated or otherwise removed in performance of the 
work, regardless of the type, character, composition or condition. 
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B. No more trench shall be opened than is necessary to expedite the work.  Except 
where tunneling is indicated on the Drawings, specified or permitted by the City, all 
trench excavation shall be open cut. 

C. Alignment, Grade and Minimum Cover: 
1. The alignment, grade and elevation of each pipeline shall be as indicated on the 

Drawings. 
2. Trenches for waterlines shall be excavated to a depth sufficient to provide a 

minimum of 42 inches of pipe cover.  Sixteen inch and larger diameter water 
lines shall be installed with a minimum of 60 inches of pipe cover.   

3. Greater pipe cover depths may be necessary on vertical curves or to provide 
necessary clearance for air release vaults, existing pipes, conduits, drains, 
drainage structures or other obstructions. 

D. Limiting Trench Widths: 
1. Trenches shall be excavated to a width which will provide adequate working 

space and sidewall clearances for proper pipe installation, jointing and 
embedment.  Minimum trench widths shall be as follows: 

 
 

O.D. = Outside Diameter 
 

Table 2.  Prestressed Concrete Cylinder Pipe (PCCP)  
and Reinforced Concrete Pipe (RCP) 

Pipe Size 
(inches) 

Min. Trench 
Width in Earth 

(inches) 

Max. Trench 
Width in Earth 

(inches) 

Min. Trench 
Width in Rock 

(inches) 

16 36 44 36 
20 40 50 40 
24 44 56 48 

> 27  2 * O.D. (2 * O.D.) + 12 (2 * O.D.) – 12 
O.D. = Outside Diameter 
 
 

Table 1.  Ductile Iron Pipe (DIP) and Polyvinyl Chloride (PVC) 
Pipe and High-Density Polyethylene Pipe (HDPE) 

 

Pipe Size 
(inches) 

Min. Trench 
Width in Earth 

(inches) 

Max. Trench 
Width in Earth 

(inches) 

Min. Trench 
Width in Rock 

(inches) 

4 18 24 18 
6 24 30 24 
8 26 32 26 
12 28 34 28 
16 34 40 34 
20 38 44 38 
24 42 48 42 

> 27 O.D. plus 24 O.D. plus 30 O.D. plus 24 
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E. Mechanical Excavation: 
1. The use of mechanical equipment will not be permitted in locations where its 

operation would cause damage to trees, buildings, culverts, adjoining property, 
utilities or other structures above or below ground.  In all such locations, hand 
excavating methods shall be used. 

2. Mechanical equipment used for trench excavation shall be of a type, design and 
construction and operated so that the rough trench excavation bottom elevation 
can be controlled and that trench alignment is such that pipe, when accurately 
laid to the specified alignment will be centered in the trench with adequate 
sidewall clearance.  Undercutting the trench sidewall to obtain sidewall clearance 
is not permitted. 

F. Excavation Below Pipe Subgrade – The trench bottom shall be over excavated below 
the proposed pipe, as indicated in 02250-1 and 02250-2 of this Section, to provide for 
the installation of granular embedment. 

G. Foundations in Trenches: 
1. Whenever unsuitable or unstable soil conditions are encountered, trench 

subgrades shall be over-excavated until the trench subgrade is suitable as 
determined by the City/Design Professional. 

2. Adjustments may be made in the Contract Price in accordance with the 
provisions of the General Conditions. 

H. Bell Holes: 
1. Bell holes shall provide adequate clearance for tools and methods used in 

installing pipe.   
2. No part of any bell or coupling shall be in contact with the trench bottom, trench 

walls or granular embedment when the pipe is jointed.  Place embedment around 
the joint connection after joining the pipe. 

3.10 TRENCH SUBGRADE 
A. Subgrades for trench bottoms shall be firm, dense and thoroughly compacted and 

consolidated. 
B. Protect and maintain the trench subgrade when natural suitable materials are 

encountered.    
C. Remove rock fragments and materials disturbed during excavation and stripped from 

trench walls.   
D. Subgrades shall be free from mud and muck and shall be sufficiently stable to remain 

firm and intact.  

3.11 FOUNDATION 
A. Description – A foundation is necessary when the native soils are unsuitable.  For 

such a condition, the trench shall be over-excavated and a layer of supportive 
material shall be placed and compacted to provide a firm foundation for the 
subsequent pipe embedment material.   

B. The Foundation layer is shown on 02250-1 and 02250-2. 
C. Subgrades for trench bottoms which are otherwise solid, but which become mucky on 

top due to construction operations, shall be reinforced with trench stabilization 
material. 

D. Material – If the trench foundation is an unsuitable foundation for the pipe, the 
Contractor shall submit a plan, to the City/Design Professional for review and 
approval, to include the proposed material to be used for the foundation. 
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E. Layer Thickness – Unsuitable material shall be over-excavated until the trench 
subgrade is suitable as determined by the City/Design Professional. 

F. Bedding: 
1. Description – A layer of supportive compacted material to provide even support 

of the pipe at the grade indicated on the Drawings.   
2. The Bedding layer is shown on 02250-1 and 02250-2. 
3. Material – Granular Bedding. 
4. Layer Thickness: 

(a) A minimum of 3 inches below the pipe or pipe bell when the pipe is placed 
on a foundation or suitable material. 

(b) A minimum of 6 inches below the pipe or pipe bell when the pipe is placed 
on rock. 

3.12 HAUNCHING 
A. Description – Extends from the bottom of the pipe to the spring line of the pipe.  

Haunching provides the most resistance to pipe deflection. 
B. The Haunching layer is shown on 02250-1 and 02250-2. 
C. Material – Granular Bedding. 
D. Layer Thickness – One half the outside diameter of the pipe or pipe bell. 

3.13 INITIAL BACKFILL 
A. Description – Extends from the spring line of the pipe to a point above the top of the 

pipe. 
B. Bedding Material: 

(a) Class A Bedding – Granular Bedding. 

3.14 FINAL BACKFILL 
A. Description – The zone from the top of the Initial Backfill to the bottom of final 

surfacing. 
B. The Haunching layer is shown on 02250-1 and 02250-2. 
C. Material: 

1. Paved Areas within the Downtown Loop – For areas where the final surfacing is 
a paved area, the final backfill shall be Controlled Low Strength Material 
(CLSM). 

2. Paved Areas – For areas where the final surfacing is a paved area, the final 
backfill shall be Granular Fill Material.  CLSM may be substituted for Granular 
Fill Material as approved by the City or as indicated in the Contract Documents. 

3. Unpaved Areas:   
(a) For areas where the final surfacing is an unpaved area, the final backfill 

material shall be a suitable material. 
(b) Where the pipe cover is 8 feet or more, job excavated material may be used 

as backfill if the following requirements are met: 
(i) The final surfacing is unpaved. 
(ii) The minimum clearance from the top of the initial backfill is 36 inches 

or 42 inches from the top of the pipe. 
(iii) The job excavated material shall not be placed within 18 inches of the 

finished grade. 
D. Layer Thickness – Varies with pipe depth. 
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3.15 EMBEDMENT 
A. Class A Embedment shall be used for all pipes. 

3.16 BACKFILL PLACEMENT 
A. Granular Bedding and Granular Fill Material shall be placed in lifts not exceeding 12 

inches in loose thickness. 
B. Suitable Material shall be placed in lifts not exceeding 12 inches in loose thickness. 
C. Bedding – Bedding Granular bedding material shall be spread and the surface graded 

to provide a uniform and continuous support beneath the pipe at all points between 
bell holes or pipe joints.  It is permissible to slightly disturb the finished subgrade 
surface by the withdrawal of the pipe sling or other lifting tackle. 

D. Haunches:   
1. After each pipe has been graded, aligned and placed in final position on the 

bedding material and shoved home, sufficient pipe embedment material shall be 
deposited and compacted by shovel slicing or chalking under the pipe haunches 
on each side of the pipe and back of the bell or end thereof to hold the pipe in 
proper position and alignment during subsequent pipe jointing and embedment 
operations. 

2. Care shall be taken to protect protective pipe coatings or wraps.  If coating or 
wrapping is damaged, then the Contractor shall repair or replace the coating to 
the satisfaction of the City at no additional cost to the City.  

3. Haunching and initial backfill material shall be deposited uniformly and 
simultaneously on each side of the pipe to prevent lateral displacement. 

E. Weather Limitations – Backfilling of trenches during freezing weather shall not be 
done except by permission of the City.  No backfill materials shall be installed on 
frozen surfaces, nor shall froze materials, snow or ice be placed in the trench. 

F. Pipe Encasements – A layer of backfill material not more than 8 inches deep may be 
placed over concrete arch encasement or concrete reaction blocking after the concrete 
has reached its initial set, to aid curing.  No additional backfill shall be placed over 
arch encasement or blocking until the concrete has been in place for at least 3 days. 

G. Use of Geotextile Material:  
1. Where indicated on the Drawings, migration of soil into the embedment material 

shall be prevented with geotextile fabric. 
2. Geotextile material shall conform to Section 02230 – Geotextiles, paragraph 

GEOTEXTILES on Subsurface Drainage, unless otherwise indicated on the 
Drawings or in Section 01015 – Specific Project Requirements. 

3. Geotextile shall be placed on the trench surfaces so that it completely surrounds 
the embedment material.  Joints shall be lapped 12 inches.   

3.17 COMPACTION 
A. Granular Bedding – Vibratory compactors and shovel slicing under the haunches of 

the pipe. 
B. Granular Fill Material – The material in each layer shall be wetted or dried as 

required and thoroughly mixed to ensure uniform moisture content.  Each layer shall 
be thoroughly compacted, utilizing a vibratory compactor, to achieve the minimum 
allowable density of 95% of the maximum dry density (at moisture content range 
from 3% below optimum to 2% above optimum as determined by ASTM D698).  If 
the granular fill material fails to meet the minimum 95% density specified, the 
material shall be removed and compacted to achieve 95% or greater.  

C. CLSM – Not applicable. 
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D. Suitable Material: 

1. Cohesive Materials – As required to obtain 95% maximum dry density in 
accordance with ASTM D698 with a moisture content range from 3% below 
optimum to 2% above optimum. 

2. Cohesion-less Materials – As required to obtain not less than 85% relative 
density as determined by ASTM D4253 and ASTM D4254. 

E. Job Excavated Material – Where job excavated material is used for trench backfill, 
the Contractor shall use compaction methods to ensure that settlement does not occur 
within the limits of trench excavation.  The Contractor shall repair settlement as 
directed by the City at any time during the Work or at any time during the warranty 
period.  Repairs shall be made at no additional cost to the City. 

3.18 FINAL SURFACING 
A. Final surfacing shall be indicated on the Drawings. 
B. For unpaved areas, see Section 02200 – Earthwork, paragraph FINAL GRADING 

AND PLACEMENT OF TOPSOIL. 

3.19 DITCH CHECK 
A. Continuity of embedment material shall be interrupted by low permeability 

groundwater barriers to impede passage of groundwater through the embedment.   
B. Materials: 

1. Unpaved Areas – Suitable material classified as GC, SC, CL or ML-CL as 
defined in Section 02200 – Earthwork, paragraph MATERIAL 
ENCOUNTERED.  Barriers shall be compacted to 95% maximum dry density in 
accordance with ASTM D698 with a moisture content range from 3% below 
optimum to 2% above optimum. 

2. Paved Areas – CLSM. 
C. Barriers shall be constructed the full depth of the trench and shall include the 

foundation, bedding, haunching, initial backfill and final backfill zones of the trench. 
D. Barriers shall be the full width of the trench excavation and 3 to 5 feet in length 

measured along the pipe. 
E. Barriers shall be placed in the trench at intervals as shown on the Drawings or as 

directed by City/Design Professional.  Unless otherwise specified by the City/Design 
Professional or specified in Section 01015 – Specific Project Requirements, the 
spacing of the groundwater barriers shall not exceed 250 feet. 

F. The installed location of all groundwater barriers shall be noted on the Field Mark-
Up Drawing and Construction Record Drawing. 

G. Construction of the groundwater barriers shall be incidental to trenching and 
backfilling.  No separate measurement or payment will be made. 

3.20 SPECIAL REQUIREMENTS 
A. For trench excavation within paved areas that required full depth and width pavement 

replacement, refer to additional instruction in Section 01015 – Specific Project 
Requirements. 

B. Suitable materials shall be approved by the City/Design Professional prior to backfill. 
C. Granular Fill Material may be used for final backfill in unpaved areas to within 18 

inches of the final graded surface at the option of the Contractor.  
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3.21 DRAINAGE MAINTENANCE 
A. To the greatest extent practical, open trench excavations shall be protected from 

surface water.  The Contractor shall conduct the Work in a manner that diverts 
surface water away from the open excavation. 

B. Trenches across roadways, driveways, walks or other trafficways adjacent to 
drainage ditches or watercourses shall not be backfilled prior to completion of 
backfilling the trench on the upstream side of the trafficway to prevent impounding 
water after the pipe has been laid.   

C. Bridges and other temporary structures required to maintain traffic across such 
unfilled trenches shall be constructed and maintained by the Contractor.   

D. Backfilling shall be done so that water will not accumulate in unfilled or partially 
filled trenches.   

E. All material deposited in roadway ditches or other water courses crossed by the line 
of trench shall be removed immediately after backfilling is completed; and the 
original cross section, grade and contour of the ditches or watercourses shall be 
restored.   

F. Surface drainage shall not be obstructed longer than necessary. 
G. If the trench subgrade becomes unsuitable or unstable after the trench is excavated 

and as a result of the Contractor’s inability to meet the requirements for DRAINAGE 
MAINTENANCE, then the Contractor shall over-excavate the unsuitable material 
and construct a foundation to the satisfaction of the City/Design Professional and at 
no additional cost to the City. 

3.22 FIELD QUALITY CONTROL 
A. Compaction Tests: 

1. All tests shall conform to ASTM D6938.  All tests required shall be made by an 
approved independent testing laboratory.   

2. Two initial gradation tests shall be made for each type of embedment, fill and 
backfill material.  

3. Storm and Sanitary Sewer Installations: 
(a) Unless otherwise specified in Section 1015 – Specific Project Requirements, 

the minimum frequency of in-place compaction testing including density and 
moisture content will be as follows: 
(i) Compaction testing is required for all trench zones where suitable 

material or granular fill material is placed.   
(ii) Compaction testing is not required for granular bedding material or zones 

of random fill. 
(iii) One compaction test shall be done every 100 feet of trench length under 

pavement and for every three vertical feet of backfill lifts placed.  A 
minimum of two sets of tests are required for each trench backfilled 
regardless of length.  

(iv) One compaction test will be done for every 300 feet of trench length in 
unpaved areas and for every three vertical feet of backfill lifts placed. A 
minimum of two sets of tests are required for each trench backfilled 
regardless of length. 

(v) As required when the City/Design Professional suspects the quality of 
moisture control or effectiveness of compaction. 

4. Water Mains and Service Lines: 
(a) Unless otherwise specified in Section 01015 – Specific Project 

Requirements, the Contractor shall conduct a minimum of ten (10) in-place 
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compaction tests at various locations throughout the project area as 
designated by the City/Design Professional. 

5. Backfill that fails to meet required densities shall be removed and compacted as 
necessary to achieve specified results at no additional cost to the City. 

B. Controlled Low-Strength Material (CLSM) Tests: 
1. Determine unconfined compressive strength using cylinders of CLSM sampled, 

handled, cured and tested in accordance with ASTM D4832. All tests required 
shall be made by an acceptable independent testing laboratory at the expense of 
the Contractor.   

2. The minimum frequency of compressive strength testing will be one set of 
cylinders obtained once per day or for every 100 cubic yards of flowable backfill 
placed.  

C. Field Quality Control shall be considered incidental to the Work associated with 
trenching, backfill and compaction.  The Contractor shall include all costs in the Bid 
Price and no separate measurement or payment shall be made. 

3.23 DISPOSAL OF EXCESS EXCAVATED MATERIALS 
A. Except as otherwise permitted in Section 01015 – Specific Project Requirements, all 

excess excavated materials shall be hauled off and disposed of off-Site by the 
Contractor. 

B. The disposal of waste and excess excavated materials, including hauling, handling, 
grading and surfacing shall be incidental to the work associated with trenching, 
backfill and compaction.  No separate measurement or payment shall be made. 

3.24 SEEDING AND SODDING 
A. All areas disturbed by the Contractor’s operations shall be seeded or sodded 

according the requirements of Section 02930 – Seeding or Section 02931 – Sodding.    

3.25 SETTLEMENT 
A. The Contractor is solely responsible for all settlement of backfills, fills and 

embankments which may occur within the correction period as stipulated in the 
General Conditions and Supplementary Conditions.  The Contractor shall make or 
cause to be made, all repairs, replacements and restoration associated with settlement 
within 30 days after receipt of notice from the City. 

 
 
 

 
 
 
 

Drawings 02250-1 and 02250-2 on the following 2 pages. 
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SECTION 02575  
 

SURFACE RESTORATION  
 

PART 1 GENERAL  
 
1.1 Section Description  
 

A. This section provides replacement of sidewalks, curbs, and pavement. 
  

1.2 Section Includes  
 

A. Embedment and Backfill  
 

B. Roadway Surfacing  
 

C. Brick or other Paver Material  
 

D. Sidewalk  
 
1.3 Related Sections  
 

A. Section 01300 – Submittals  
 

B. Section 01600 – Material and Equipment  
 

C. Section 02200 – Excavation and Trenching  
 

D. Section 03001 – Concrete  
 
1.4 References  
 

A. American Public Works Association (APWA) - Standard Specifications.  
 

B. KCMO Public Works - Standard Specifications.  
 
 C.  Missouri Department of Transportation (MoDOT) Standard Specifications. 
 
1.5 Submittals 
  

A. Follow the procedures for Submittals provided in Section 01300 - Submittals.  
 
1.6 Quality Assurance  
 

A. All work shall conform to the latest APWA Standard Specifications and KCMO 
Department of Public Works Standard Specifications and Detail Drawings.   In addition, 
for work specifically within MoDOT right-of-way, all restoration shall comply with 
MoDOT specifications and requirements.     
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B. Street cuts under Permit Work shall comply with KCMO Public Works Rules and 
Regulations for Excavation Permits. Excavations shall be protected at all times in 
accordance with Section 02200 and the Contract Documents.  
 

C. The manufacturer or supplier shall be a company specializing in the Products specified 
in this Section with minimum three years documented experience. 
 

D.  All tests required for compliance with MoDOT or KCMO Public Works restoration 
standards and any permit condition shall be at Contractor’s costs.  Contractor shall 
coordinate sample collection and testing.  Laboratory and test procedures shall be in 
accordance with KCMO Public Works standards within KCMO right-of-way and 
MoDOT standards within MoDOT right-of-way.  Tests results shall be provided to the 
KCMO Public Works, the KCMO Water Services Department, and MoDOT, where 
applicable.  

 
1.7 Delivery, Storage, and Handling  
 

A. Follow the provisions for the delivery, storage, protection and handling products to and 
at site provided in Section 01600 - Material and Equipment:  
 

B. Do not place asphalt when base surface temperature is less than 40° F (4° C), or 
surface is wet or frozen.  

 
PART 2 PRODUCTS  
 
2.1 Materials  
 

A.  Embedment and Backfill: Refer to Specification Section 02200 - Excavation and 
Backfill - Water Main Construction.  Within MoDOT right-of-way, backfill materials shall 
comply with MoDOT specifications and requirements.   

 
B.  Roadway Surfacing: In accordance with KCMO Public Works Standard Specifications 

and Street Cut Restoration Standard Drawing, SR-1.   For restoration within MoDOT 
right-of-way, all restoration materials shall comply with MoDOT specifications and 
requirements. 

 
C.  Brick or other Paver Material: Match existing.  

 
PART 3 EXECUTION  
 
3.1 General Requirements  
 

A. All excavation within City right-of-way requires a permit from the KCMO Public Works 
Department and within State Highway right-of-way requires a permit from MoDOT.  

 
B. All street or roadway pavement, driveway pavement, surfaced parking areas, 

sidewalks, curb and gutters, or other similar features encountered during water main 
construction shall be carefully demolished in accordance with the requirements herein, 
to allow for proper reconstruction of the feature.  
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C.  Existing pavements shall be cut parallel or perpendicular to the direction of traffic. 
Cuts shall be made with a concrete saw or similar tool designed for cutting pavement 
with a minimum of damage to the area to remain. The edges of cuts shall be smooth 
and straight. If, after trench excavation, cuts are less than one foot from the top of the 
trench in any location, the pavement shall be cut again, and additional pavement shall 
be removed to allow for proper pavement repair.  

 
D. All features subject to traffic (vehicular or foot) are to be reopened either permanently 

or temporarily, at the earliest possible time, to minimize inconvenience to the users of 
the feature. Trenches are to be backfilled or plated whenever no work is being 
conducted in the traffic location.  

 
E. Any surface feature damaged by construction activities, whether in the location of a 

trench or not, shall be removed and restored in accordance with these requirements.  
 
3.2 Examination  
 

A. During demolition, existing pavement wearing course, base, and sub-base conditions 
shall be carefully observed, and measured as necessary for proper duplication during 
restoration.  

 
B. During restoration, examine sub-base and base to verify proper moisture content and 

ability to support construction activities and imposed loads.  
 

C. Verify grades and elevations are correct.  
 
3.3 Curbs, Sidewalks, Sidewalk Ramps, Driveways, Bicycle/Pedestrian Paths  

and Concrete Features  
 

A. Concrete features are to be removed to the nearest joint in the existing material, 
provided that it is at least one foot from the top of the trench after excavation.  

 
B. Reconstruct curbs to match adjoining materials and dimensions. Curbs and curb 

ramps shall meet KCMO Public Works Standards sections 2209 and 2301 and 
Drawing C, and shall comply fully with all requirements in this section and with the 
requirements of ADAAG Section 4.7.  For restoration within MoDOT right-of-way, 
Contractor shall comply with MoDOT specifications and requirements. 

 
C. Reconstruct sidewalks and driveways to the current City standard or to match the 

existing materials and dimensions, whichever is the higher standard. Sidewalks and 
driveways shall meet KCMO Public Works Standards section 2301 and Drawings D1, 
D2, and D3, and shall comply fully with all requirements in this section and with the 
requirements of ADAAG Section 4.7.  For restoration within MoDOT right-of-way, 
Contractor shall comply with MoDOT specifications and requirements. 

 
D. Stone curbs, brick pavers and similar materials shall be carefully removed by hand, 

preserved for reuse, and replaced to match the existing feature. A concrete cap 
extending one foot beyond the top of trench shall be placed over the trench beneath 
the pavers. This supporting trench cap shall be 10 inches thick in areas subject to 
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vehicular traffic, and 6 inches thick in areas subjected to foot traffic only. A sand bed 
shall be provided where required to properly level and install pavers.  

 
3.4 Asphaltic Concrete Surfaces  
 

A.   Pavement shall be removed twelve (12) inches beyond the edge of the disturbed 
subgrade or pavement whichever is greater.  If the excavation is within three (3) feet 
of an existing joint or cut, the surface shall be extended to that joint or cut.  

 
E. B. Restoration of street cuts shall conform to the City “Street Cut Restoration 

Standards”, Street Cut Restoration Standard Drawing SR-1, and the requirements of 
the street cut permit. .  For restoration within MoDOT right-of-way, Contractor shall 
comply with MoDOT specifications and requirements. 

 
C. Restoration of parking lot, driveway, and similar surfaces shall match the existing 

surface or conform to current standard for the feature whichever standard is higher.  
 

3.5  Gravel and other Surfaces  
 

A. Oiled crushed rock (chip and seal) surfaces shall be replaced with a minimum of 6 
inches untreated compacted aggregate and 4 inches of Type 3 asphaltic concrete.  
 

B. Earth or crushed rock roads shall be restored with a minimum of 12 inches of untreated 
compacted aggregate over a trench cap as described above. The aggregate material 
shall closely resemble the original or surrounding material.  
 

C. All other surfaces shall be restored to match the surrounding surface, as directed by 
City.  

 
END OF SECTION  
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SECTION 02608

CONCRETE VAULTS

PART 1  GENERAL

1.1 Section Description

A. This section provides for the installation of vaults to house water main 
appurtenances in locations shown on the drawings.

1.2 Section Includes

A. Concrete Vaults

B. Lids and Frames

C. Vault Configuration

1.3 Related Sections

A. Section 01300 – Submittals

B. Section 01600 – Material & Equipment

C. Section 02200 - Excavation and Trenching

D. Section 02575 – Surface Restoration

E. Section 02618 – Ductile Iron Pipe Water Main

F. Section 02641 – Valves 

1.4 References

A. ASTM A48 - Gray Iron Castings.

B. ASTM C33 - Standard Specification for Concrete Aggregates.

C. ASTM C150 - Standard Specification for Portland Cement.

D. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes.

E. ASTM C478 - Precast Reinforced Concrete Manhole Sections.

F. ASTM C923 - Resilient Connectors Between Reinforced Concrete Manhole 
Structures, Pipes, and Laterals.

G. International Masonry Industry All-Weather Council (IMIAC): Recommended Practices 
and Guide Specification for Cold Weather Masonry Construction.
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1.5 Submittals

A. Follow the procedures for submittals provided in Section 01300 – Submittals.

B. Provide information on materials and construction of vaults, vault lids and frames, 
component construction, features, configuration, and dimensions.

1.6 Quality Assurance 

A. To ensure conformance to tensile strength requirements, the following procedure will 
be followed for each lot of castings used.

1. All castings shall be Julian Heat dated.

2. Two test bar specimens shall be poured when producing castings.  Test bar 
specimens shall be Julian Heat dated.  One test bar shall be sent to an 
independent laboratory for tensile strength testing.  The other test bar shall 
be held at the foundry for a period of not less than one year.

3. A test report from an independent laboratory verifying tensile strength shall 
accompany each shipment of castings.  The heat date(s) on castings shall 
correspond to the tensile strength report(s).

B. The manufacturer shall be a company specializing in manufacturing Products specified 
in this Section with minimum three years documented experience.

C. Cold Weather Requirements:  IMIAC - Recommended Practices and Guide 
Specifications for Cold Weather Masonry Construction.

1.7 Delivery, Storage and Handling

A. Follow the provisions for the delivery, storage and handling of products to and at site 
provided in Section 01600 - Material and Equipment.

PART 2  PRODUCTS

2.1 Materials

A. Concrete Vaults:

                      1.     Vault Sections:  Reinforced precast concrete in accordance with ASTM
                              C478 with gaskets in accordance with ASTM C923.

                      2.     Mortar:  Proportions by volume shall be one part Portland cement,
                              ASTM C150 Type I; two parts sand, ASTM C33; and 10 percent by
                             volume of lime ASTM C207, Type S.

B. Lids And Frames:
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                       1.    Castings shall conform to the requirements of ASTM Designation
                              A48, Class 35B.

                 2.    The word "WATER" shall be cast in the cover in 3” letters.  The words
                        Kansas City Missouri shall be cast in the cover in 1 ¼ “ letters.  

                       3.    UNPAVED/EASEMENTS/GREENWAY Locations:  Covers 
                              shall have “WATER” in the center.
                              

                              a.  The frame and cover shall be Deeter Foundry, Inc. #1320A or              
                                   approved equal.

                       4.    PAVED City/Public Street Right-of-way Locations:  Castings
                              installed in Paved areas will be adjustable/self leveling.  Covers shall
                              have “WATER” in the center.

a.  24” East Jordon Iron Works 3024 Self-Level Manhole Frame and 
Cover with 1040AGS “T” Gasket Cover or approved equal.

                              OR

b.  25” CertainTeed PAM VIATOP ductile iron casting reference 
#CDVT60QG or approved equal.  ISO9000 certified foundry of all Ductile 
Iron components.  Castings shall be third party certified 65-45-12 ductile 
iron and all related standards.  Covers shall be hinged with drain and 
incorporate 90 degree blocking systems to prevent accidental closure.  
Casting shall have lifetime warranty for all components.  Reference: 
AASHTO H20 and ISO 1083 or approved equal. 

C. Vault Configuration

1. Shaft Construction:  Concentric with lipped male/female joints; sleeve to 
receive pipe.

2. Shape:  Cylindrical.

3. Clear Inside Dimensions:

a. 60” diameter

                     4.      Clear Lid Opening:  26 inches diameter, minimum.

                     5.      Pipe Entry:  Provide openings as required.

                     6.      Steps:  See detail drawing No. 02608-1.
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PART 3  EXECUTION

3.1 Examination

A. Verify items provided by other sections of Work are properly sized and located.

B. Verify that built-in items are in proper location, and ready for roughing into Work.

C. Verify excavation for vaults is correct.

D. Verify that subgrade will support vault.

3.2 Preparation

A. Coordinate placement of inlet and outlet pipe or sleeves required by other sections.

3.3 Placing Vault Sections

A. Place concrete blocks.

B. Place vault sections plumb and level, at correct elevations.

C. Set cover frames and covers level without tipping, to correct elevations.

3.4 Corrosion Protection

A. Provide corrosion protection for the concrete and concrete reinforcement, when 
and as specified.

B. Corrosion protection for concrete shall be required when the soil conditions 
indicate the need for sulfate resistant concrete and it is not available from the 
precast concrete member manufacturer.

END OF SECTION
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SECTION 02618 
 

DUCTILE IRON PIPE WATER MAIN  
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for pipe, fittings, and appurtenances associated with the 
installation of ductile iron pipe water main.   
 

1.2 Section Includes 
 

A. Pipe 
 
B. Fittings 
 
C. Appurtenances 
 
D. Shop Coating and Lining 
 
E. Bolts and Nuts 
 
F. Protective Coatings 

 
1.3 Related Sections 
 

A. Section 01016 – Water Mains Near Sewers   
 
B. Section 01300 – Submittals  
 
C. Section 01600 – Material and Equipment  
 
D. Section 02200 – Excavation and Trenching 
 
E. Section 02575 – Surface Restoration 
 
F. Section 02608 – Concrete Vaults 
 
G. Section 02641 – Valves  
 
H. Section 02645 – Hydrants, Blow-offs and Flushing Assemblies 
 
I. Section 02669 – Thrust Restraints 
 
J. Section 02675 – Water Main Testing, Disinfection and De-chlorination 

 
1.4 References 
 

A. ANSI/NSF61 - Drinking Water Treatment Chemicals. 
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B. ASTM A53 - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc 
Coated, Welded and Seamless. 

 
C. ASTM A307 - Standard Specification for Carbon Steel Bolts and Studs, 60,000 psi 

Tensile. 
 
D. ASTM D4976 - Standard Specification for Polyethylene Tubing. 
 
E. AWWA C104/ANSI A21.4 - Cement-Mortar Lining for Cast-Iron Pipe and Fittings. 
 
F. AWWA C105/ANSI A21.5 - Polyethylene Encasement For Ductile Iron Piping. 
 
G. AWWA C110/ANSI A21.10 - Gray-Iron and Ductile Iron Fittings. 
 
H. AWWA C111/ANSI A21.11 - Rubber-Gasket Joints for Cast Iron and Ductile Iron 

Pressure Pipe and Fittings. 
 
I. AWWA C115/ANSI A21.15 - Flanged Ductile-Iron Pipe with Ductile Iron or Gray Iron 

Thread. 
 
J. AWWA C150/ANSI A21.50 - Standard for the Thickness Design of Ductile Iron Pipe. 
 
K. AWWA C151/ANSI A21.51 - Ductile Iron Pipe Centrifugally Cast for Water. 
 
L. AWWA C153/ANSI A21.53 - Ductile-Iron Compact Fittings, 3 in. through 24 in. 

 
            M.      AWWA C203 - Standards for Steel Pipe. 

 
N.      AWWA C550 - Protective Epoxy Interior Coatings for Valves and Hydrants. 
 
O.      AWWA C600 - Installation of Ductile Iron Water Mains and their           

    Appurtenances. 
 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals 
 
B. Submit shop drawings and project data (laying schedule) for piping work showing pipe 

and fitting sizes, valve locations, joint details; and hydrant locations. 
 
 
1.6 Quality Assurance 
 

A. Follow provisions of AWWA C600. 
 
B. The manufacturer shall be a company specializing in manufacturing the Products 

specified in this section with minimum three years documented experience. 
 

C. Mark rejected or defective materials and remove them from the work site. 
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1.7 Delivery, Storage, and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling products to and 
at site provided in Section 01600 - Material and Equipment. 

 
B. Accept piping on site.  Inspect for damage and inventory. 

 
PART 2  PRODUCTS 
 
2.1 Water Main Pipe Materials 
 

A. Pipe 
 

1. Unless indicated otherwise, all 4” diameter through 12" diameter shall be 
thickness class 52.  Pipe 16-inch diameter and larger shall be thickness Class 
54 minimum.  The pipe shall be designed in accordance with AWWA C150-ANSI 
A21.50 and manufactured per AWWA C151-ANSI A21.51 complete with all 
accessories. 

 
2. All ductile iron pipe, and all fittings, valves, and other buried appurtenances, shall 

be encased in polyethylene. 
 
3. Joints: The joints shall be of the push-on type unless otherwise specified 

conforming to ANSI/AWWA C111/A21.11, except gaskets shall be neoprene or 
synthetic rubber.  Gaskets shall be certified as suitable for chlorinated potable 
water in accordance with ANSI/NSF61.  Natural rubber will not be acceptable. 

 
4. Restrained Joints:  See Section 02669. 

 
B. Fittings 

 
1. All fittings shall be made of Ductile Iron and manufactured according to AWWA 

C110/ANSI A21.10 or AWWA C153/ANSI A21.53. 
 
2. Fitting joints shall be Mechanical Joint (MJ), Flange Joint (FLG), or Push-On 

Joint, per AWWA C111/ANSI A21.11. All MJ glands shall be ductile iron.  Fittings 
shall have distinctly cast upon them, the pressure rating and the letters “DI” or 
“Ductile”.  FLG Fittings shall be used only for aboveground installations. 

 
3. Flanged Joints:  Shall be provided with full-face gaskets and shall meet the 

requirements of AWWA C115/ANSI A21.15. 
 

C. Appurtenances 
 

1. Welded - On Outlets:  May not be used in lieu of tees. 
 
2. Tapping Sleeves: 
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a. Material:  All material in the body, lugs, outlet, flange, bridge plate, bolts, 
nuts and washers shall be ASTM A-276 Type 304 or Type 316 or ASTM A-
564 Type 630 stainless steel. 

b. Body:  Shall be a minimum of 14 gauge stainless steel and shall fit cast 
iron pipe classes A, B, C, and D. 

c. Outlet:  Shall be a minimum of 14-gauge stainless steel.  The branch outlet 
shall be supplied with a tap and plug to permit pressure testing the sleeve 
prior to tapping the main. 

d. Flange:  Shall conform to AWWA C207 Class D with drilling in accordance 
with ANSI B 16.1 class 125, and shall be indexed per MSS-SP 60 to accept 
tapping valve. 

e. Welding:  All welding on the coupling shall be done with stainless steel 
rods. 

f. Gaskets:  Sleeve gaskets shall be full circumferential a minimum of ¼” thick 
gridded with tapered lap joint ends and stainless steel bridge plates molded 
flush into the gasket. 

g. The Outlet:  The outlet flange face shall be supplied with a bonded, full-
face gasket.  All gaskets shall be grade 30 specially compounded rubber, 
synthetic rubber, or 100 percent neoprene that shall have the necessary 
qualities to allow outside storage, permanence, and resistance to set after 
installation. 

h. Bolts and Nuts:  All bolts, nuts and washers shall be loose; lifter bar style 
bolt attachments shall not be permitted.  All bolts and/or nuts shall be 
impregnated or coated to prevent seizure.  Minimum diameter shall be 5/8”. 

i. Working Pressure:  Sleeve shall be designed for a minimum working 
pressure of 175 psi. 

j. General:  Power Seal Model 3490-AS; JMC 432; Cascade CST-Ex 
stainless steel extra heavy duty; Ford Model FTSS; Romac STD Band 
SST-III; Smith Blair Type 665. 

k. Power Seal Model 3490MJ or approved equal may also be used. 
 
3. Tie Rods:  ASTM A276, Type 304 or Type 316 Stainless Steel. 
 
4. Couplings: Dresser “Style 38” or Smith-Blair “441 or 411 Flexible Coupling”; 

without pipe stop. Bolted compression type couplings shall be manufactured of 
steel or ductile iron specifically for use with ductile iron pipe. 

 
D. Shop Coating and Lining 

 
1. All pipe and fittings shall be cement mortar lined in accordance with AWWA 

C104/ANSI A21.4.  Pipe cement-mortar lining shall be without an asphaltic 
interior seal coating. All buried pipe and fittings shall be exterior coated with a 
black asphaltic coating minimum 1 mil in thickness per AWWA C151/ANSI 
A21.51. Any pipe or fittings above ground shall be prime coated with 6 mils DFT 
of Tnemec 140-1211 Epoxy Primer. 

 
2.   The exterior of ductile iron pipe shall be coated with a layer of arc-sprayed 

zinc per ISO 8179. The mass of the zinc applied shall be 200 g/m2 of pipe 
surface area. A finishing layer topcoat shall be applied to the zinc. The mean 
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dry film thickness of the finishing layer shall not be less than 3 mils with a 
local minimum not less than 2 mils. The coating system shall conform in 
every respect to ISO 8179-1 "Ductile iron pipes - External zinc-based coating 
- Part 1: Metallic zinc with finishing layer. Second Edition 2004-06-01. 

 
3.   Ductile Iron Pipe used for sewers shall have an interior protective coating of 

Tnemec 431 coating. 
 

E. Bolts and Nuts 
 

1. Bolts:  ASTM A307, chamfered or rounded ends projecting 1/4 to 1/2 inch from 
surface. 

 
2. Nuts:  ASTM A307, hexagonal, ANSI B18.2.2. 

 
F. Marking: 

 
1. Markings shall be legibly indented in the pipe or painted thereon with waterproof 

paint. 
 
2.2 Protective Coatings 
 

A. Polyethylene Encasement: 
 

1. Polyethylene encasement materials shall be in accordance with ASTM D4976 
and AWWA C105/ A21.5; LLD-12 mil or HDCL-4 mil.  LLD-12 mil polywrap shall 
be blue. 

 
 Item    LLD-12 mil  HDCL-4 mil 
 
 Tensile Strength, psi  4,400   6,300 
 Elongation, percent  1,000   100 
 Dielectric Strength, v/mil  1,900   800 
 Tear Resistance, gf  4,400   250 
 Impact Resistance, g  1,100   800  
 

2. The minimum tube size for each pipe diameter shall be in accordance with 
AWWA C105 as follows:            
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   Polyethylene Flat Tube Width (inches) 

 
Nominal Pipe Diameter (inches) Push-on Bell & 

Spigot Joints 
Mechanical 

Joints 
4 14 16 
6 17 20 
8 21 24 
10 25 27 
12 29 30 
14 33 34 
16 37 37 
18 41 41 
20 45 45 
24 53 53 

 
3. Adhesive tape shall be a general purpose adhesive tape 1-inch wide and 

approximately 8 mils thick, such as Scotch Tape No. 50, Polyken No. 900, 
Tapecoat CT or approved equal (Duct Tape will not be allowed). 

 
B. Exterior Surfaces Underground (Excluding Pipe & Fittings):  All metal surfaces, 

including each mechanical coupling, shall be thoroughly cleaned and then coated with 
Tnemec coal-tar epoxy “High-Build Tnemec-Tar”. All material and the application 
thereof shall conform to AWWA C203. 

 
C. Above ground pipe and fittings shall be field coated with Tnemec Coal Tar Epoxy “High-

Build Tnemec-Tar.” 
 
PART 3 EXECUTION 
 
3.1 Handling 
 

A. Pipe, fittings, and accessories shall be handled in a manner that will ensure installation 
in a sound, undamaged condition.  Equipment, tools, and methods used in unloading, 
reloading, hauling, and laying pipe and fittings shall be such that the pipe, pipe coating, 
and fittings are not damaged. Hooks shall not be used.  Under no circumstances shall 
pipe or accessories be dropped or dumped.  Pipe and fittings shall not be moved by 
inserting anything into pipe ends. 

 
B. Pipe and fittings on which the cement lining has been broken or loosened shall be 

replaced.  Where the damaged areas are small and readily accessible, the lining may 
be permitted to be repaired in accordance with AWWA C104. 

 
3.2 Inspection 
 

A. Pipe and fittings shall be carefully examined for cracks and other defects immediately 
before installation.  Spigot ends shall be examined with particular care since they are 
vulnerable to damage from handling.  All defective, damaged, or unsound pipe and 
fittings shall be rejected and marked as such and removed from the site of the work. 
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3.3 Preparation 
 
 A. Cutting Pipe:  
 

1. Ductile iron pipe shall be cut with a saw or an abrasive wheel.  Existing cast iron 
pipe shall be cut with a saw or abrasive wheel. 

 
2. The cutting of pipe with a torch will not be permitted. 
 
3. Cutting shall be done in a neat manner without damage to the pipe or the cement 

lining. Cuts shall be smooth, straight, and at right angles to the pipe axis.  After 
cutting, the end of the pipe shall be dressed with a file to remove all roughness 
and sharp corners. 

 
B. Cleaning: 

 
1. The interior of all pipe and fittings shall be thoroughly cleaned of foreign matter 

before being installed and shall be kept clean until the work has been accepted. 
 
2. Surfaces shall be wire brushed, if necessary, wiped clean, and kept clean until 

jointing is completed. 
 
3.4 Installation 
 

A. General 
 

1. Alignment:  Runs intended to be straight shall be laid straight. Deflections from a 
straight line or grade shall not exceed the quantities stipulated in Table 4 or Table 
5 of AWWA C600.  Shorter pipe sections or special bends shall be installed where 
the alignment or grade requires them. 

 
2. Laying Pipe:  Pipe shall be protected from lateral displacement by pipe 

embedment material installed as specified in Section 02200.  Under no 
circumstances shall the pipe be laid in water; and no pipe shall be laid in 
unsuitable trench conditions. 

 
1. Pipe shall be laid with the bell ends facing the direction of laying 
      except when reverse laying is specifically authorized by the WSD. 
 
2.    Whenever pipe laying is stopped, the open end of the line shall be sealed 

with a watertight plug that will prevent water and objects from entering the 
pipe. 

 
3. No pipe length less than 18” shall be used. 

 
 
B. Mechanical Joints: 

 
1. The gasket and gland shall, after proper joint cleaning, be in position on the spigot 

before shoving the pipe to its final position.  Center the entering spigot so that the 
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gland or follower ring is parallel to the face of the connecting bell.  Joint shall be 
shoved "home" and the gland properly positioned with respect to the connecting 
bell with the connecting pipes in as nearly perfect alignment as practicable. The 
bolts shall be slightly and uniformly tightened. Deflection may be made after the 
bolts are tightened. 

 
2. Coat the gasket with a lubricant (suitable for potable water) supplied by the pipe 

manufacturer and all surfaces of the bell, spigot, and gland that will come in 
contact with the gasket at any time during assembly. 

 
3. Gasket shall be carefully pushed into position and evenly seated in the bell. The 

gland shall be shoved into place against the gasket, the bolts inserted, and the 
nuts tightened with the fingers until snug. Final tightening of the bolts shall be 
done with a ratchet torque wrench. 

 
4. Partially tighten the bottom bolt, then the top bolts, alternately either side, and 

finally the remaining bolts, alternately tightening bolts 180 degrees apart. This 
cycle is then to be repeated until all bolts are tightened to the torque specified by 
the manufacturer: 

 
5/8” bolts --- 40 to 60 foot pounds 
3/4” bolts --- 60 to 90 foot pounds 

 
5. If sealing is not maintained at the torque specified, the joint shall be 

disassembled, thoroughly cleaned, and reassembled. Overstressing of bolts to 
compensate for poor installation practice will not be permitted. 

 
C. Push-On Joints: 

 
1. Wipe the gasket seat clean with a cloth and position in place. Coat the gasket 

with a lubricant supplied by the pipe manufacturer.  Apply to all of the inner 
surface of the gasket that will come into contact with the entering pipe. 

 
2. Clean the plain end of the pipe and apply a thin film of lubricant (suitable for 

potable water) to the outside of the plain end of the pipe and its beveled edge. 
Align the plain end of the pipe with the bell of the pipe to which it is to be joined. 
The joint deflection angle should not exceed the recommended maximum of the 
manufacturer. 

 
3. Bring the plain end of the pipe in contact with the gasket and exert sufficient force 

on the entering pipe so that its plain end compresses the gasket and makes 
contact with the base of the socket of the bell. This force can be applied by means 
of a jack type tool, backhoe, or other methods approved by the WSD. 

 
D. Flanged Joints: 

 
1. When bolting, care shall be taken to provide uniform gasket compression and 

prevent unnecessary stress on the flanges.  Flange shall be free to move in any 
direction while the flange bolts are being tightened. Bolts shall be tightened 
gradually and at a uniform rate to provide uniform gasket compression. 
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2. Use full-face gaskets only. 

 
E. Restrained Joints: 

 
1. Restrained joints shall be installed in accordance with the pipe 

manufacturer’s recommendations. 
 
2. All joints within utility casings shall be restrained joints. 

 
F. Encasement: 

 
1. Polyethylene encasement shall be installed on all ductile iron pipe and fittings.  

The polyethylene shall prevent contact between the pipe, fittings, and the 
surrounding embedment. 

 
2. The polyethylene encasement shall be installed as specified in "Method A” below 

and as shown on the Construction Detail Drawing No. 02618-1. 
 

a. Method A:  Polyethylene tubing shall be approximately two (2) feet longer 
than the length of the pipe section to provide a one (1) foot overlap on each 
adjacent pipe section. Tube ends need not be taped in place unless 
directed by the WSD.  Repair rips, punctures, or other damages to the 
polyethylene with adhesive tape or with a short length of polyethylene tube 
cut open, wrapped around the pipe, and secured with adhesive tape as 
directed by the WSD (duct tape is not allowed). 

 
 

3. Pipe-Shaped Appurtenances:  Bends, reducers, offsets, and other pipe-shaped 
appurtenances shall be covered with polyethylene in the same manner as the 
pipe. 

 
4. Odd-Shaped Appurtenances: Valves, tees, crosses, and other odd-shaped 

pieces that cannot practically be wrapped in a tube shall be wrapped with a flat 
sheet or split length of polyethylene tube. The sheet shall be passed under the 
appurtenance and brought up around the body.  Seams shall be made by bringing 
the edges together, folding over twice, and taping down.  Tape polyethylene 
securely in place at overlaps, valve tops and all other penetrations. 

 
5. Lifting devices shall not be placed over polyethylene. 
 
6. Polyethylene shall be protected from exposure to weather or damage at all times. 
 
7. Openings in Encasement: Openings for branches, service taps, blow-offs, air 

valves, and similar appurtenances shall be made by making an x-shaped cut in 
the polyethylene and temporarily folding the film back.  After the appurtenance is 
installed, tape the slack securely to the appurtenance and repair the cut as well 
as any other damaged areas in the polyethylene with tape.  The new 
appurtenance shall be wrapped. 
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8. Junctions between Wrapped and Unwrapped Pipe: Where polyethylene wrapped 
pipe joins an existing pipe which is not wrapped, extend the polyethylene tube to 
cover the unwrapped pipe a distance of at least three feet. Secure the end with 
circumferential turns of tape. 

 
9. Taps:  Wrap 3 layers of adhesive tape over the polyethylene, covering the area 

where the tapping machine will be mounted.  Mount the machine over the tape. 
Make the tap and install the corporation stop through the tape and polyethylene.  
After making the service connection, inspect the polyethylene, and repair 
damaged areas with tape. 

 
3.5 Water Main and Sewer Separation 
 

A. Refer to Section 01016 
 
3.6 Appurtenances 
 

A. Concrete Vaults:  Refer to Section 02608 
 
B. Valves:  Refer to Section 02641 
 
C. Hydrants, Blow-off, and Flushing Assemblies:  Refer to Section 02645 
 
D. Thrust Restraints:  Refer to Section 02669 

    
END OF SECTION 
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SECTION 02641 
 

VALVES  
 
PART 1  GENERAL 
 
1.1 Section Description 
 

A. This section provides for the installation of required valves for water main 
construction. 

 
1.2 Section Includes 
 

A. Gate Valves 
 

B. Butterfly Valves 
 

C. Air Release Valves 
 

D. Tapping Valves 
 

E. Valve Boxes, Bases, Lids and Covers, Torque Limiting Devices 
 

F. Valve Seals and Coatings 
 
G. Check Valves 

 
1.3 Related Sections 
 

A. Section 01300 – Submittals 
 
B. Section 01600 – Material and Equipment 
 
C. Section 02608 – Concrete Vaults 
 
D. Section 02618 – Ductile Iron Pipe Water Main 

 
E. Section 02669 – Thrust Restraints 

 
1.4 References 
 

A. ANSI B16.1 - Pipe Flanges and Flanged Fittings, Cast-Iron 
 
B. ANSI/AWWA C110/A21.10 - Ductile-Iron and Gray-Iron Fittings. 
 
C. ANSI/AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 

Fittings. 
 
D. AWWA C504 - Rubber-Seated Butterfly Valves. 
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E. AWWA C509-94 - Standard Specification for Resilient Seated Gate Valves for Water 
Supply Service. 

 
F. AWWA C512-99 - Air Release, Air/Vacuum, and Combination Air Valves for Water 

Works Service. 
 
G. ASTM A48 - Standard Specifications for Gray-Iron Castings. 
 
H. ASTM A126 - Standard Specifications for Gray-Iron Castings for Valves, Flanges, and 

Pipe Fittings. 
 
I. ASTM A276 - Standard Specification for Stainless Steel Bars and Shapes. 
 
J. ASTM A536 - Standard Specification for Ductile Iron Castings. 
 
K. ASTM A564 - Standard Specification for Hot-Rolled and Cold-Finished Stainless Steel 

Bars and Shapes. 
 
L. ASTM D471 - Standard Test Method for Rubber Property-Effect of Liquids. 
 
M. ASTM D1149 - Standard Test Method for Rubber Deterioration-Surface Ozone 

Cracking in a Chamber. 
 
N. C508: Swing-Check Valves for Waterworks Service, 2 in. through 24 in. 

 
1.5 Submittals 
 

A. Follow the procedures for submittals provided in Section 01300 - Submittals 
 
B. Shop Drawings:  Detailed drawings, data and descriptive literature on all valves and 

appurtenances, including: 
 

1. Manufacturer 
 
2. Dimensions 
 
3. Size 
 
4. Materials of construction 
 
5. Weight 
 
6. Protective coating 
 
7. Actuator weight and turns to operate where applicable 
 
8. Calculations for actuator torque where applicable 
 
9. Proof of design tests in accordance with Sec. 5.2.4. AWWA C504 
 
10. Cross section drawings detailing all components 
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C. The Contractor shall submit descriptive literature describing the proposed valves and 

accessories. Contractor shall also furnish a copy of the manufacturer’s warranty that 
applies to the valves and actuators. 

 
1.6 Quality Assurance 
 

A. Valves shall be manufactured by a company specializing in the regular production of 
the Products specified herein and proven reliable in similar service for at least five (5) 
years. 

 
B. Insofar as possible, all valves of the same specific type shall be the product of one (1) 

manufacturer. 
 
1.7 Delivery, Storage and Handling 
 

A. Follow the provisions for the delivery, storage, protection and handling Products to 
and at site provided in Section 01600 - Material and Equipment. 

 
 
PART 2  PRODUCTS 
 
2.1 General 
 

A. Marking and identification of valves shall conform to AWWA C504 or AWWA C509. 
 
2.2 Gate Valves 
 

A. Gate Valves: Except as modified or provided herein, all gate valves shall be 200 psi, 
ductile iron body, resilient-seated, tight closure gate valves with non-rising stems 
conforming to the requirements of AWWA C509. Thin wall valves are prohibited.  

 
B. Valve Ends: 

 
1. Mechanical Joint or Push On Joint:  Conforming to ANSI/AWWA C111/A21.11 

except where flange ends are required.  All glands shall be ductile iron. 
 
2. Flanged:  Conforming to the dimensions and drilling of ANSI B16.1 for cast iron 

flanges and flange fittings, Class 125. The laying lengths of the flange valves shall 
conform to the dimensions of ANSI B16.1. 

 
 
C. Valve Gate:  Wedge type gate with a minimum 3/8 inch thick resilient rubber, urethane 

rubber, Buna “N” or SBR rubber bonded to or mechanically attached to one side or 
both sides of the gate.  No sliding or shear is permitted on the resilient seat, when 
compressed to a drop-tight shut-off. 

 
D. Fasteners:  All exterior bolts and nuts shall be ASTM A276 Type 304 or Type 316 

stainless steel. 
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E. Operating Nut:  The valve shall be equipped with a two-inch square AWWA stainless 
steel nut having a flanged base upon which shall be cast the word OPEN and an arrow 
indicating the direction to open.  The nut shall be securely pinned to the actuator shaft 
using a stainless steel fastener  

 
F. Valve Stems: The gate valve stems shall be produced from a material that is corrosion 

resistant to potable water and has a minimum yield strength of 40 KSI. 
 

G. Seals: Gate Valves shall be provided with stem seals of the “O” ring type.  Two “O” 
rings shall be used with at least one “O” ring inserted above the thrust collar.  The 
packing plate shall be attached to the valve bonnet by not less than two (2) bolts if 
bolts are required and one “O” ring below the thrust collar. 

 
H. Coatings: All exterior surfaces of each valve shall be cleaned and painted in the shop 

with two (2) coats of asphalt varnish conforming to Federal Specifications TT-V-51-E.  
The interior surface shall have a protective coating of fusion-bonded, non-toxic epoxy 
that is safe for potable water.  Non-toxic epoxy may also be used for exterior coating 

 
I. Tapping Valves: The valves shall be 200 psi, ductile iron body, resilient-seated, tight 

closure gate valves with non-rising stems in conformance with ANSI/AWWA C509, 
except that the outlet end shall be a standard mechanical joint end conforming to 
ANSI/AWWA C111/A21.11 and the inlet end shall have an inlet flange conforming to 
ANSI B16.1 for cast iron flanges, Class 125. Gland shall be ductile iron.  Approved 
mechanical joint valves shall be used with Power Seal Model 3490MJ tapping sleeves. 

 
2.3 Butterfly Valves 
 

A. General: These specifications provide for the purchase and installation of ductile iron, 
vault installation or direct bury, rubber-seated, tight closure in both directions, 16 fps 
butterfly valves and actuators in sizes from 16-inch through 90-inch diameter.  All 
valves shall be Short-Body Flanged-end valves for use in vaults or Mechanical-Joint-
end valves for direct bury.  The valves and actuators shall be of the latest model with 
all standard accessories ordinarily furnished to the industry except as otherwise 
specified herein.  All valves of one size shall be built by one manufacturer with actuators 
built by one manufacturer.  The latest revision of AWWA C504, Standard for Rubber 
Seated Butterfly Valves, shall govern unless noted otherwise herein.  The intent of all 
provisions of AWWA C504 shall apply equally to valves larger than 48" diameter and 
to 250 psi valves unless noted otherwise herein.  Each valve shall have a unique serial 
number, which shall be part of the information on the tag specified in paragraph 10. 
 

B. Owner’s Data: The quantity, pressure rating, valve material type, and sizes shall be as 
indicated on the drawings.  Each valve shall be fastened to and delivered on an 
individual pallet on 4” x 4”, or heavier, wood skids, high enough to protect the valve and 
actuator.  All other requirements of AWWA C504 Section 6.2 "Shipping" shall apply.  
Delivery shall be to the jobsite. 

 
C. Descriptive Literature: The Bidder shall include literature describing the valves and 

actuators to be furnished. 
 
D. Warranty: The Supplier shall furnish three copies of the warranty that applies to the 

valves and actuators they propose to furnish.  The warranty period shall be for a 



02641 - 5 of 17  Kansas City, Missouri 
September 6, 2016  Water Services Department 
Contract No. 9167   

minimum of three years after substantial completion of the contract under which the 
valve is installed or twenty years from the date of shipment, whichever comes first. 

 
E. Shop Drawings: The approved Supplier, ONLY, before manufacturing the valves and 

actuators, shall submit eight (3) sets of certified shop drawings, parts lists, exploded 
assembly drawings, and material specifications, for approval, to the WSD. 
In addition to the above, the supplier shall furnish certified copies of proof-of-design 
tests performed in accordance with Section 5.2.4 of AWWA C504. 

 
F. Design: All valve parts shall be designed for a minimum safety factor of 3, based on 

yield strength, or 5, based on tensile strength. 
 
G. Flow Coefficient “K”: The flow coefficient in terms of velocity head (K), in the full open 

position, shall not be greater than the following: 
 

      75 psi  150 psi  250 psi 
 

           16 inch thru 24 inch  K=0.40  K=0.45  K=0.55 
            30 inch thru 48 inch  K=0.40  K=0.40  K=0.50 
            54 inch thru 72 inch  K=0.40  K=0.40  ------ 
            78 inch thru 90 inch  K=0.40  ------  ------ 

 
Pressure measurements shall be made at two pipe diameters upstream of the valve 
and eight pipe diameters downstream of the valve in accordance with recommended 
procedures of ASME Report on Fluid Meters, Latest Edition. 

 
H. Minimum Port Diameter: The minimum port diameter through the valve shall not be 

less than as listed below: 
 
Nominal Size  Allowable Difference in Diameter 
 
16-inch - 42 inch  1 inch    
48-inch - 54-inch  1 1/4-inch 
60-inch - 72-inch  1 1/2-inch 
78-inch - 90-inch  3 inch 
 
 

I. Fasteners: All bolts and nuts inside and outside the valve, except Mechanical Joint 
bolts and nuts, shall be ASTM A276 Type 304 or Type 316 stainless steel or ASTM 
A564 Grade 630 stainless steel. 

 
J. Valve Body: The valve body shall be ductile iron poured to full gray iron thickness. 
 

The position of the valve seat in the valve body shall be marked on the outside of the 
valve body, within 12 inches of the actuator nut of upper valve trunion, tagged or cast, 
in 1/4” high print, “SEAT THIS SIDE.” Tags shall be ASTM A276 Type 304 or Type 
316 stainless steel. 

 
K. End Plate: No bolt or end thrust adjusting screw shall extend through the End Plate. 
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L. End Connections: The dimensions and drillings of end flanges shall conform to ANSI 
B16.1 for 75 psi valves, ANSI B16.1 Table 5 for 150 psi valve and 250 psi valves, both 
with 150 psi drillings.  If specified in the invitation to bid, 250 psi dimensions and drillings 
of end flanges shall conform to ANSI B16.1 Table 8, to include but not be limited to, 
flange outside diameter, flange thickness, bolt circle diameter, bolt diameter, and bolt 
quantity. The Mechanical Joint valves are to include the following accessories: gaskets, 
ductile iron gland rings, mechanical joint bolts, and nuts. 

 
M. Shafts: All valve shafts shall be in accordance with AWWA C504 Table 3 unless 

otherwise addended herein.  All valve shafts, dowels, and taper pins shall be ASTM 
A276 Type 304 or Type 316 stainless steel or ASTM A564 Grade 630 condition H1100 
stainless steel. The valve shaft shall have a means of clearly indicating the position of 
the disc on the actuator end of the shaft.  This mark shall be machine grooved and shall 
be visible when the cover and lubrication are removed and shall be offset to the same 
side as the disc. The valve shaft shall be completely enclosed between the valve body 
and the actuator body. 

 
N. Valve Disc: The valve disc shall be ductile iron and shall seat perpendicular to the 

centerline axis of the valve body. 
 
O. Valve Seats: The resilient seat shall be EPDM synthetic rubber applied either to the 

valve disc or valve body.  The resilient seat shall be mechanically secured to either the 
valve disc or valve body with ASTM A276 Type 304 or Type 316 stainless steel 
fasteners or non-bonding epoxy.  Resilient seats shall be field adjustable and 
replaceable without special tools or instruction. 

 
Mating surfaces for the valve seats shall be ASTM A276 Type 304 or Type 316 
stainless steel. 
 
All seats shall be designed to provide tight shut-off with flow in both directions. 
 

P. Shaft Seals: Seal shall be provided by the use of standard V-type packing or standard 
“O” ring seals; pull-down packing is not acceptable. The valve shall be designed so that 
the actuator may be removed and replaced while the valve is in service without losing 
water. 
 

Q. Actuator: The actuator shall be Limitorque Model HBC series or Auma Model GS series 
(additional spur gear reduction gear boxes may be necessary to achieve minimum 
“number of turns” requirement) or those that have received written approval after May 
1, 2002 from the Water Services Department. The actuator shall be a link lever traveling 
nut type, worm gear type, or yoke and nut type and shall be capable of withstanding 
submersion in water to a pressure of 10 psi. All exposed bolts, nuts, and shafts shall 
be of ASTM A276 Type 304 or Type 316 stainless steel or ASTM A564 Grade 630 
condition 1100 stainless steel. All actuators must have outside mechanical adjustments 
capable of adjusting valve travel without removing the valve from the pipeline or 
removing the actuator cover. 

 
Buried service valves shall open right (clockwise).  The actuator shall be equipped with 
a two-inch square AWWA ductile iron nut having a flanged base upon which shall be 
cast the word OPEN and an arrow indicating the direction to open.  The nut shall be 
securely pinned to the actuator shaft using a stainless steel fastener. 
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Vault service valves shall open left (counter-clockwise).  The actuator shall be supplied 
with a handwheel. The handwheel shall be no smaller in diameter than 30 inches and 
no larger in diameter than 36 inches.  Manual actuators shall be suitable for future 
adaptation to motor operation.  Vault service actuators shall have an indicator on the 
exterior of the actuator indicating the valve disc position.  This indicator shall be 
stainless steel. 

 
All gearing and actuator stops shall be enclosed in a suitable housing with a removable 
cover to permit inspection, repair, and adjustment of the mechanism. Adjustable stop 
limiting devices shall be provided inside the actuator housing to stop the input shaft at 
full open and full closed positions. The use of stop nuts or shaft collars which rely on 
clamping forces or set screws to prevent rotation of the nut or collar on the screw shaft 
will not be acceptable. 
 
The actuator shall rotate the disc from full open to full closed and vice-versa using not 
less than, nor more than, the number of turns indicated below: 

 
 
 Valve Size        Minimum          Maximum 
 
 (Inches)              Turns               Turns    
 
  16      30     60 
  20      40    80   
  24      40    80 
               30      40   200       
  36      80   200 
  42      80   220 
               48      90   300 
  54      90   700 
  60    200   700 
               72    200   700 
  90    200   700 
 
The number of turns shall be included in the information on the tag specified in 
paragraph 10.  

 
 
R. Painting Interior of Valves: The interior of valves sizes 16-inch through 48-inch shall be 

coated with a white, NSF 61 certified, fusion-bonded or powder coated epoxy.  The 
interior of valve sizes 54-inch through 90-inch shall be coated with a white epoxy paint, 
Tnemec N141 NSF 61 or approved equal.  Surface preparation and application shall 
be in accordance with SSPC PA-1.  The dry film thickness of the coating shall be a 
minimum of 10 mils.  A painting Affidavit of Compliance shall be submitted in 
accordance with paragraph 21 and AWWA C550 NSF 61 and shall be free of holidays. 
 

S. Painting Exterior of Valves: The exterior of valve sizes 16-inch through 48-inch shall be 
coated with an NSF 61 certified, fusion-bonded or powder coated epoxy.   The exterior 
of valve sizes 54-inch through 90-inch shall be coated with an epoxy paint, Tnemec 
N141 NSF 61 or approved equal.  Surface preparation and application shall be in 
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accordance with SSPC PA-1.  The dry film thickness of the coating shall be a minimum 
of 10 mils.  A painting Affidavit of Compliance shall be submitted in accordance with 
paragraph 21 and AWWA C550 NSF 61 and shall be free of holidays. 

 
T. Factory Inspection: The Water Services Department’s inspector will witness leakage 

and hydrostatic tests at the Manufacturer's facility and will inspect all valves for 
conformance to the specifications.  The Manufacturer shall include in the bid all 
expenses for transportation, lodging, and meals required by the Department's inspector 
to complete the inspection.  Absolutely no expenses are to be paid by the inspector at 
any time. 

 
After the valves are delivered, the Water Services Department may again test the 
valves and actuators for compliance with the specifications.  The valves that do not 
meet specification will be shipped back to the manufacturer for modifications, at the 
Manufacturer's expense.  The manufacturer shall also be responsible for all testing 
expenses incurred by the Department if the valve fails to perform as specified herein. 

 
U. Tests: All test data per AWWA C504 shall be submitted in triplicate to the WSD. 

 
V. Affidavit of Compliance: The manufacturer shall send an affidavit of compliance, in 

triplicate, to the WSD. 
 
W. Torque Limiting Devices: Contractor shall provide a Torque Limiting Device for each 

direct-bury butterfly valve as specified herein. 
 

1. The torque limiting device shall make over-torque, in either direction, impossible. 
The unit shall be preset and designed to release when the torque level exceeds 
210 foot pounds on the operating nut, in either direction, OPENING or 
CLOSING the valve.  The torque unit shall reset automatically when the torque 
level drops below 200 foot pounds on the operating nut in either direction. 

2. The torque level of the unit shall be adjustable so it may be field set to release at 
a desired torque limit. 

 
3. The device shall be model D86 Overtorque Protector, manufactured by 

Aunspach Controls Co, Inc. or approved equal. 
 

4. The unit shall be less than 5-1/4 inches in diameter and made to mount on the 
valve inside of the 6-inch diameter stem riser tube of the valve box or in the valve 
box. 

 
5. The unit shall be provided with a two-inch AWWA operating nut, securely 

attached to the device.  The nut shall have an arrow on the base indicating the 
valve opens to the “RIGHT” (clockwise) and the word “OPEN”.  The unit shall 
be provided with a two-inch square tapered AWWA socket securely attached 
to the device.  The socket shall fit a 2-inch AWWA nut. 

 
6. The unit shall be designed to withstand submersion in water to a pressure of 

10 psi; to endure long periods (years) of active or inactive use buried 
underground and submerged in water.  The unit shall be sealed to prevent 
water and direct from entering the mechanism.  The unit shall be packed with 
a suitable grease. 
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7. All housing parts, including nut and socket, shall be coated inside and outside 

with catalyzed (2-part) epoxy.  A top coat of catalyzed (2-part) polyurethane 
enamel shall be applied over the epoxy for additional hardness and extra 
corrosion protection. 

 
8. Contractor shall mount the torque limiting device’s integral socket on each 

butterfly valve’s 2-inch AWWA operating nut inside of the stem riser tube before 
backfilling around the valve.  No fasteners or screws shall be used.   

 
2.4 Air Release Valves 
 

A. Air Release Valves and Vaults: 
 

1. Air release assemblies shall be manufactured in accordance with AWWA C512. 
 
2. Air release valve vaults and castings: Refer to Section 02608.  
 
3. All piping shall be brass pipe except the air outlet from the air release valve that 

shall be brass or copper tubing.  Brass piping shall be ASTM B43, Extra Strong 
with ASME 816.1 Class 250 fittings. 

 
B. Air Release Valves for mains 12-inches in diameter or smaller (3/4-inch Diameter): 

 
1. Isolation valves shall be ¾-inch bronze ball valves, 150 psi working pressure.  
 
2. The ¾-inch air release assembly shall be as manufactured by ARI Flow Control 

Accessories, Model S-050 or an approved equal. 
 

3. Air release valves shall be installed in accordance with Drawing No. 02641-1. 
 

4. Provide vault cover with minimum one 1-inch dia. hole for air flow. 
 

C. Air Releases Valves for mains larger than 12-inches in diameter as specified on the 
Contract Drawings: 
 
1.    For 2-inch air release valves: 

   
a.  Each assembly shall have a two-inch inlet connection. 

 
b.  Isolation valves shall be 2 inch bronze ball valves with screwed, non-rising 
 stems, 175 psi working pressure.. 

 
c.  The 2-inch air release valve shall be an ARI Flow Control Accessories 
 Combination Air Release Valve, Model D-040 or approved equal.   

 
d.  The 2-inch air release valves shall be installed in accordance with Drawing 

No. 02641-2. 
 

 e.   Provide vault cover with a minimum four 1-inch dia. holes for air flow. 
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2.    For 3-inch air release valves: 
   

a.  The 3-inch air release valve shall be an ARI Flow Control Accessories 
 Combination Air Release Valve, Model D-060-C HF or approved equal.   

 
b.  The 3-inch air release valves shall be installed in accordance with Drawing 

No. 02641-2B 
 

 c.   Provide vault cover with a minimum nine 1-inch dia. holes for air flow. 
 

  
2.5 Valve Boxes, Bases, Lids and Covers 
 

A. One-piece Valve Boxes and Bases:  
 

1. One-piece valve boxes and bases shall be injection molded plastic conforming to 
ANSI/ASTM 2853, Class 1212 as manufactured by Ametek or approved equal. 

 
B. Two-piece Valve Box and Base: 

 
1. Valve Boxes: Boxes shall be 6" Class 52 DIP; or 6" Class 160 PVC pipe. Bases 

are required on all valves. 
 
2. Valves Bases: Valve bases shall be Clay & Bailey No. 2260-4 or an approved 

equal. 
 

C. Lids and Covers: Valve lids and covers shall be Clay & Bailey No. 2193, 2193NS or an 
approved equal.  Valve lids shall have "Water" cast in the lid. 

 
 

2.6   Check Valves 
 

A.  All check valves shall be Ken-Flex Resilient Hinge check valves as manufactured by 
Kennedy Valve Company or approved equal. 

 
B.  Check valves shall be ductile iron body with reinforced Buna-N rubber flapper. 
 
C.  Check Valves shall be rated for 250 psi working pressure, 500 psi hydrostatic test for 

structural soundness. 
 

D.  Check Valves shall have ANSI 16.1 – Class 125 flanged end connections. 
 
E.  The check valve body shall have full flow equal to nominal pipe diameter at all points 

in the valve.  The valve body shall be of ductile iron construction to ASTM-A-536 – 
65-45-12. Castings will be clean and sound without defects that will impair their 
service. No plugging or welding of such defects will be allowed. The seating surface 
will be at a 45 degree angle to minimize water hammer. 

 
F.  Rubber Clapper & Hinge shall be constructed of ductile iron to ASTM-A 536-65-45-

12. Both Clapper and hinge shall have permanently bonded Buna-N rubber with a 
metal reinforcement connecting the hinge to the clapper. 
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G.  The top cover plate will be of ductile iron to ASTM-A536-65-45-12 & must be of full 

size to allow removal of the disc without removing the valve from line. All exterior 
nuts and bolts shall be 304 or 316 stainless steel. 

 
H. All iron parts inside and out will be fusion bonded epoxy coated. All coatings must be 

NFS-61 approved for use in drinking water systems. 
 

I. Vault service check valves shall have an external mechanical position indicator. 
 
PART 3  EXECUTION 
 
3.1 Inspection 
 

A. Each valve shall be inspected before installation to insure that all foreign substances 
have been removed from within the valve body, and shall be opened and closed to see 
that all parts are in required working condition. 

 
3.2 Setting Valves 
 

A. All valves and fittings shall be set and jointed in the manner specified herein. The valves 
shall be set vertical in the horizontal pipeline.  All valves shall be anchored directly to 
adjacent tees or crosses. 

 
B. One-piece valve box and base or a two-piece valve box and valve base shall be 

installed on all valves.  An approved valve box alignment device shall also be installed 
in all valve boxes. 

C. Valve covers, bases, and lids shall be supported and maintained, centered and plumb 
over the actuator nut.  Cover shall be flush with the roadway or ground surface or at 
such other as directed by the WSD. 

 
3.3 Appurtenances 
 

A. Hydrants; Blow-off, and Flushing Assemblies:  Refer to Section 02645 
 
B. Concrete Vaults and Covers:  Refer to Section 02608 
 
C. Thrust Restraints:  Refer to Section 02669 

 
D. General 

 
1. Certification:  The manufacturer shall provide an affidavit in triplicate certifying 

that the valves and actuators comply with the provisions of these Specifications. 
 

E. Leak Tests: (for Butterfly Valves) 
 

1. Each valve shall be shop tested in both directions for leaks in the closed position.  
The test shall be conducted with the body in a horizontal plane. 

 
2. Air pressure shall be applied to the lower face of the disc for 5 minutes. 
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3. Both 150-psi and 250-psi rated valves shall be leak tested to 250-psi pressure. 
 
4. The upper surface of the valve disc shall be visible and covered with a pool of 

water at "O" psi pressure.  There shall be no leakage past the valve disc. Bubbles 
will appear in the water on the disc if it is leaking. 

 
5. The valve body shall be tested with an internal hydrostatic pressure equivalent to 

two times the specified shutoff pressure.  There shall be no leakage, during the 
test, through the metal, the end joints, or the shaft seals; nor shall any part be 
permanently deformed. 

 
6. The hydrostatic test period for 4-inch valve bodies through 20-inch bodies shall 

be at least 3 minutes.  Valve bodies 24-inch and larger shall be tested for at least 
10 minutes. 

 
F. Performance Tests:  

 
1. Each valve shall be shop operated three times from full closed to full open 

position, and reverse, under no flow condition to demonstrate that the complete 
assembly is workable.  

 
2. Each valve should also be tested in the same manner following installation. 

 
 
 

END OF SECTION 
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SECTION 02930

SEEDING

PART 1  GENERAL

1.1 Section Description

A. This section provides for areas to be restored with seeding materials.

1.2 Section Includes

A. Soil for Repairs

B. Mulch

C. Fertilizer and Herbicide

D. Seed

1.3 Related Sections

A. Section 01300 – Submittals

B. Section 01600 – Material and Equipment

C. Section 01900 – Project Closeout

D. Section 02200 - Excavation and Trenching

E. Section 02931 - Sodding

1.4 References

A. FS O-F-241 - Fertilizers, Mixed, Commercial.

1.5 Definitions

A. Seeding areas:  All areas disturbed by construction operations including areas of 
cut and fill, trenching, temporary roads, and temporary staging or storage areas 
shall be seeded unless otherwise specified.

B. Sequence of Work:  Sequence shall be clearing, grading, fertilizing, tilling, seeding, 
covering and firming, and application of mulch.  All seeded areas shall be mulched 
with grain straw or wood cellulose fiber, or covered with erosion control fabric.

C. Weeds:  Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, 
Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian 
Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, 
Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild 
Garlic, Perennial Sorrel, and Brome Grass.
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1.6 Submittals

A. Follow the procedures for submittals provided in Section 01300 - Submittals.

B. Invoices and Analysis Labels:  A copy of the supplier’s invoices for all seed, mulch, 
and fertilizer which shows the quantity by weight purchased and a representative 
label bearing the manufacturer’s or vendor’s guaranteed statement of analysis 
shall be submitted to the CITY for review and approval to assure compliance with 
specified requirements for quality and application rates.

1.7 Quality Assurance

A. Comply with regulatory agencies for fertilizer and herbicide composition.

B. Seed and Fertilizer shall be labeled in accordance with U.S. Department of 
Agriculture Rules and Regulations under the Federal Seed Act and State seed 
laws.  Seed shall be furnished in sealed standard containers of the vendor.  Each 
seed container shall bear the name, trade name, or trade mark, and a warranty of 
the producer and a certificate of the percentage of the purity and germination of 
each kind of seed specified.  Seed which has become wet, moldy, or otherwise 
damaged in transit or in storage will not be acceptable

C. All seeding work shall be performed by a contractor having demonstrated 
experience in seeding on projects of similar size.  The work shall be prepared by 
experienced personnel who are familiar with the required work and who are under 
the supervision of a qualified foreman at all times when the work is in progress.

D. The Contractor shall have access to equipment such as a fertilizer spreader, farm 
tractor with tilling equipment, grass seed drill or cultipacker type seeder, mulch 
blower, or hydromulcher for application of mulch, and straight serrated disk for 
crimping mulch into the soil.

1.8 Delivery, Storage, and Handling

A. Follow the provisions for the delivery, storage, protection and handling Product to 
and at site provided in Section 01600 - Material and Equipment.

B. Deliver grass seed mixture in sealed containers.  Seed in damaged packaging is not 
acceptable.

C. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of 
manufacturer.

PART 2  PRODUCTS

2.2 Soil for Repairs

A. The soil used in any repair work shall be of a quality at least equal to that in areas 
adjacent to the area to be repaired.  Soil shall be free from tree roots, clay balls, 
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stones, and other materials that hinder grading, planting, and maintenance 
operations and that is free from noxious and other objectionable weed seeds and 
toxic substances.

2.3 Mulch

A. Vegetative Type Mulch:

1. Vegetative Type Mulch shall be baled, dry, unweathered, no discoloration or 
mold damage.

2. A minimum of 50 percent of weight of the herbage making up the material 
shall be a minimum of 10 inches in length.  Mulch material containing an 
excessive amount of weed and crop seeds will not be acceptable.

B. Wood Cellulose Fiber Mulch:

1. Prepared from virgin wood fibers containing no substance that might inhibit 
germination or growth of grass seed.  Mulch shall be dyed an appropriate 
color to allow visual maintenance of its application and shall contain a tacking 
agent.  The wood cellulose fibers shall be evenly dispersed and suspended 
when agitated in water.  When sprayed uniformly on the surface of the soil, 
the fiber shall form a blotter-like ground cover that readily absorbs water and 
allows infiltration to the underlying soil.  Weight specifications from suppliers, 
and for all applications, shall refer only to air dry weight of the fiber, at a 
standard equivalent of 10 percent nominal moisture content.

2. The mulch material shall be supplied in packages having a gross weight not 
in excess of 100 pounds and shall be marked by the manufacturer to show 
the air-dry weight.  Suppliers shall certify that laboratory and field testing of 
their product has been conducted.  Certificates shall be submitted in 
accordance with Section 01300 and that it meets all of the foregoing 
requirements pertaining to wood cellulose fiber mulch.

2.4 Fertilizer and Herbicide

A. Starter Fertilizer:

1. Fertilizer shall be pelleted or granulated and shall be an approved brand 
composed of a “Slow Release Nitrogen” fertilizer in the 1-2-1 range, such as 
13-25-12 grade.  Fertilizer shall be uniform in composition, free flowing and 
suitable for application with approved equipment.

B. Herbicide:

1. Pre-emergent herbicide shall be siduron (Tupersan).  In areas where 
herbicide runoff may compromise water quality, herbicide should be 
Glyphosage, N-(phosphonomethyl) glycine in a form approved for aquatic 
applications.
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2.5 Seed

A. Pure Live Seed:

1. The following formula shall be used to determine the amount of commercial 
seed required to provide each kind of seed for the specified quantities of pure 
live seeds:

Pounds of Commercial Seed Required =   10,000 x Pure Live Seeds 
(lbs. Per acre) 

Purity (percent) x Germination (percent)

1. Type “A” Seed:  This seeding mixture will normally be used when seeding is 
required in areas of non-residential established lawns, shoulders and slopes 
in street right-of-way, and any other areas where a high-type seeding is 
deemed necessary.  The seed mixture will be 100 percent Turf-Type Tall 
Fescue composed of an equal mix of three of four compatible species.  The 
mixture shall not include any varieties of the slower growing Turf-Type Tall 
Fescue.  The species shall be one of the following or equal as approved by 
the CITY:

Apache Arid Austin
Bonanza Carefree Chieftan
Cimmaron Cochise Falcon
Guardian Houndog Jaguar II
Maverick II Mustang Olympic
Phoenix Rebel II Rebel 3D
Safari Shenandoah Thoroughbred
Titan Tribute Vegas

The seed mixture shall also include 100 percent Annual Rye grass to provide a 
temporary grass stand.  The seed mixture shall be sowed at a rate of 10 lbs. per 
1000 square feet (436 lbs. per acre) of the Turf-Type Tall Fescue and 2 lbs. per 
1000 square feet (87 lbs. per acre) of the Annual Rye.

3. Type “B” Seed:  This seeding mixture will normally be used to seed areas off 
street right of ways that are not maintained.

Kind of Seed Minimum Pure
Live Seed

Rate of Pure Live 
Seed

(Lbs. per Acre)
Alta Fescue or Kentucky

31 Fescue (Festuca Elation
Var. Arundinces)

75 90

Rye grass (Lolium Perenne
or L. Multiflorum) 80 50

TOTAL 140
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4. Type “C” Seed:  This seeding mixture will normally be used in public parks, 
wildlife refuges, and any other areas where this seeding mixture is deemed 
necessary.  The types of seeding mixtures for different habitats will be as 
follows:

Planting Habitat Scientific Name Common Name Initial or 
Permanent Cover

Coverage

Wet Woodland Elymus virginicus L. Virginia Wild 
Rye

P 3 lbs./ac pls.

Cinna arundinacea 
L.

Woodreed P 100 plants/ac

Sporobolis 
heterolepis A. Gray Prairie 

Dropseed
I,P 3 lbs./ac pls.

Elymus canadensis 
L.

Canada Wild 
Rye

P 3 lbs./ac pls.

Festuca octoflora Six-weeks 
Fescue

I 0.5 lbs./ac pls.

Triticum aestivum L. Winter Wheat I 60 lbs./ac pls.

Planting Habitat Scientific Name Common Name Initial or 
Permanent Cover

Coverage

Dry Woodland Elymus canadensis 
L.

Canada Wild 
Rye

P 3 lbs./ac pls.

Elymus virginicius L. Virginia Wild 
Rye

P 3 lbs./ ac pls.

Sporobolis 
heterolepis A. Gray Prairie 

Dropseed
I,P 3 lbs./ac pls.

Triticum aestivum L. Winter Wheat I 60 lbs./ac pls.

Planting Habitat Scientific Name Common Name Initial or 
Permanent Cover

Coverage

Wet Open Elymus canadensis 
L.

Virginia Wild 
Rye

P 3 lbs./ac pls.

Echinochloa 
muricata Fern.

Rough Barnyard 
grass I,P 2 lbs./ac pls.

Spartina pectinata Prairie 
Cordgrass

P 200 rhiz./ac

Leersia oryzoides Redtop 
Bentgrass

P 200 rhiz./ac

Triticum aestivum L. Winter Wheat I 60 lbs./ac pls.

5. Adding Switchgrass (Panicum virgatum – 3 lbs./acre) to the wet open mix 
would be a good idea.  Of the native grasses listed, it provides the greatest soil 
erosion control because of its extensive root system.  It is also drought tolerant 
and a warm season grass while the others are primarily cool season.
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PART 3  EXECUTION

3.6 Preparation of Subsoil

A. General:

1.      The work shall not be started until substantially all earthwork has been 
completed in the area to be seeded. The topsoil spread and finish grading 
shall be completed immediately before the seeding work is started.

B. Clearing:

1. Prior to grading and tilling, vegetation that may interfere with operations shall 
be mowed, grubbed, and raked.  The collected material shall be removed 
from the site.  The surface shall be cleared of stumps, stones, cable, wire, 
and other materials that might hinder the work or subsequent maintenance.

C. Grading:

1. Establish and maintain grades, in a true and even condition.  Eroded areas 
and areas having inadequate drainage, as indicated by ponding of water, 
shall be filled.  Ruts, deep tracks, dead furrows, and ridges shall be 
eliminated.

D. Cleanup:

1. Within reasonable time after completion of the construction operations, the 
entire area shall be cleared of excess soil and waste material, including, but 
not limited to, stones, stumps, roots, brush, wire, grade stakes, and all 
objects that might be a hindrance to maintenance operations or affect the 
visual appearance of the site.  All roads over which hauling operations have 
been conducted, regardless of the type of surfacing, shall be kept clean, and 
soil clods and debris left on the surface shall be removed.  The wheels of 
vehicles shall be cleaned to avoid leaving soil upon the surface of roads, 
walks, and other surfaced areas.

3.7 Fertilizing

A. Application of Fertilizer:  Fertilizer as specified shall be applied within 24 hours 
prior to the tilling operation.  The fertilizer shall be distributed over the entire area to 
be seeded at the rate of 200 pounds per acre, and incorporated into the soil to a 
depth of at least 4 inches by disking or harrowing methods.  Fertilizing rate is 
equivalent to 2.3 pounds per 500 square feet.

3.8 Seeding

A. Preparation of Seed Bed:

1. After fertilizer has been applied, the areas to be seeded shall be tilled to a 
depth of at least 4 inches by disking, plowing, harrowing, or other accepted 
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methods until the soil is well pulverized and smoothed with a weighted spike-
tooth harrow, railroad chains, or bridge timber float drag.  When a chisel plow 
is used, the chisels shall be set not more than 10 inches apart and the areas 
shall be cross or double-tilled.  All areas shall be left smooth for ease of 
mowing.  All operations shall be done in a direction parallel to the contour 
lines on the slope and not uphill or downhill.  Areas tilled shall be maintained 
until seeding and mulching is complete to insure a smooth area with no 
gullies or depressions.

B. Application of Seed:

1. Seeding equipment calibration tests shall be made in the presence of the 
CITY to determine the equipment setting required to apply the seed at the 
specified rates. Markers shall be used to ensure that no skips occur between 
successive passes of the seeder.  If unplanted skips and areas are noted 
after germination and the growth of the grass, the unplanted areas shall be 
prepared again, fertilized, seeded, compacted, protected with herbicide 
(Section 3.4.A) and mulched (Section 3.4.B) as if none of those steps had 
previously taken place.  The seed box shall be kept at least half full during 
seeding operations to ensure even distribution of seed over all the areas 
seeded. The types of acceptable seeding depending upon the area are as 
follows:

2. All seeding work shall be done between the dates of February 1 and April 15 
for spring planting or August 15 and October 15 for fall planting.  Sowing shall 
be accomplished by use of an approved mechanical seeder or drill (hand 
spreader can be used in small areas), making sure that successive seed 
strips overlap to provide uniform coverage.  The mixtures shall be applied in a 
crossing pattern of two passes, each applying half of the seed required.  
Seed should be drilled to a depth of 1/2 inch.  The sprigs (rhizomes) shall be 
broadcast evenly and uniformly on the soil surface.

C. Compaction:

1. Immediately following the completion of seeding operations, the entire area 
shall be compacted by means of a roller weighing at least 60 but not more 
than 90 pounds per linear foot of roller or any other method approved by the 
CITY.

3.9 Seed Protection

A. Application of Herbicide:

1. Following completion of seeding operations, pre-emergent herbicide as 
specified shall be applied to all seeded areas at the rate suggested by the 
manufacturer.

B. Mulching:

1. Mulching shall be done within 24 hours following the seeding operation 
except in the case of wood cellulose type mulch.
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2. Vegetative Type Mulch:  Straw mulch shall be spread uniformly in a 
continuous blanket at a depth of not less than 1-1/2 inches and not more than 
2 inches loose measurement (approximately 1-1/2 to 2 tons per acre).  Mulch 
shall be spread by hand or by a blower type mulch spreader.  Blower type 
mulch spreaders shall be adjusted and operated in such a manner as to 
prevent excessive breakage of the mulch material.  If this cannot be 
accomplished, the mulch shall be spread by hand.  Care shall be exercised to 
ensure that all wire from baled hay is collected as it is removed from the bale.  
Mulching shall be started at the windward side of relatively flat areas, or at 
the upper part of a steep slope, and continued uniformly until the area is 
covered.  The mulch shall not be bunched.

a. No mulch shall be spread unless it can be anchored on the same day.

3. Anchoring Straw Mulch:  The straw mulch shall be anchored in the soil to a 
depth of 2 to 3 inches by a notched disk set straight or a mulch crimping 
machine.  The machine shall be weighted and operated in such a manner to 
secure the mulch firmly in the ground to form a soil binding mulch and 
prevent loss or bunching of straw by wind.  Two or more passes may be 
required to anchor the mulch to the satisfaction of the CITY.

4. Application of Wood Cellulose Fiber:  Wood cellulose fiber mulch shall be 
applied with a hydromulcher at not less than 1000 pounds per acre.  
Precautionary measures shall be taken in preventing overspray on structures, 
paving, and plantings.

3.10 Maintenance

A. Watering:

1. Promptly after seeding and mulching, wet the seedbed thoroughly. Watering 
shall continue so as to keep all areas moist throughout the germination 
period.

B. Water Usage:

1. Water used in this work shall be furnished by the Contractor and shall be 
suitable for irrigation and free from ingredients harmful to plant life.  All 
watering equipment required for the work shall be furnished by the 
Contractor.  Water shall be taken from adjacent fire hydrants or public water 
lines only through hydrant connections permitted and issued by CITY.  
Written approval from the property owner shall be obtained prior to the use of 
suitable water from ponds or creeks.  Water from private owners shall also be 
metered.

C. Maintenance of Area:  

1. The Contractor shall be responsible for maintaining all seeded areas until 
acceptance by the CITY. If at any time before acceptance of the completed 
contract, any portion of the seeded surface becomes gullied or otherwise 
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damaged, or the seeding has been damaged or destroyed, the affected 
portion shall be cleared of stones, etc. and repaired to re-establish the 
specified condition prior to the acceptance of the work.

2. In established yards, shoulders and slopes in street right-of-way, and any 
other areas where a Type “A” seeding is necessary, all newly seeded 
grassed areas shall be kept in a healthy growing condition by watering, 
weeding, mowing, trimming, edging, etc., until completion and acceptance by 
CITY.  The seeded areas shall be mowed with approved mowing equipment 
to a height of 3 inches whenever the average height of vegetation becomes 6 
inches.

3. Turf grass of one-square foot or more that does not show definite growth and 
establishment shall be re-seeded in accordance with all requirements of this 
section including soil preparation and mulching.  The Contractor shall 
continue the care and maintenance of all seeded areas as specified above 
until all work of this project has been satisfactorily completed and all 
deficiencies have been corrected at which time final inspection shall be 
made.

4. Areas Off of Street Right-of-Way (Type “B” Seed):  All seeded areas shall be 
maintained until acceptance by the Engineer.  Maintenance shall include 
repair of erosion damage, re-seeding, including all preparation requirements 
maintenance of mulch, and watering.

END OF SECTION
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SECTION 02931

SODDING

PART 1  GENERAL

1.1 Section Description

A. This section provides for areas to be restored with sodding materials.

1.2 Section Includes

A. Sod

B. Fertilizer

1.3 Related Sections

A. Section 01300 – Submittals

B. Section 01600 – Material and Equipment

C. Section 01900 – Project Closeout

D. Section 02200 - Excavation and Trenching

E. Section 02930 - Seeding

1.4 References

A. ASPA (American Sod Producers Association) - Guideline Specifications to Sodding.

B. FS O-F-241 - Fertilizers, Mixed, Commercial.

1.5 Definitions

A. Sodding areas:  All established lawn areas that have been disturbed by construction 
operations including areas of cut and fill, trenching, temporary roads, and temporary 
staging or storage areas shall be sodded unless otherwise specified.

B. Sequence of Work:  Sequence shall be clearing, grading, fertilizing, tilling, and 
sodding.

C. Weeds:  Includes Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, 
Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian 
Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, 
Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild 
Garlic, Perennial Sorrel, and Brome Grass.
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1.6 Submittals

A. Follow the procedures for submittals provided in Section 01300 - Submittals.

1.7 Quality Assurance

A. Comply with regulatory agencies for fertilizer and herbicide composition.

B. All sodding work shall be performed by a contractor having demonstrated 
experience in sodding on projects of similar size.  The work shall be prepared by 
experienced personnel who are familiar with the required work and who are under 
the supervision of a qualified foreman at all times when the work is in progress.

C. Sod:  Shall be a minimum age of 18 months, with root development that will support 
its own weight without tearing, when suspended vertically by holding the upper two 
corners.

D. Submit sod certification for grass species and the location of sod source.

E. Sod Producer:  Shall be a company specializing in sod production and harvesting 
with minimum three years documented experience.

1.8 Delivery, Storage, and Handling

A. Follow the provisions for the delivery, storage, protection and handling Products to 
and at site provided in Section 01600 - Material and Equipment.

B. Deliver sod in rolls.  Protect exposed roots from dehydration.

C. Do not deliver more sod than can be laid within 24 hours.  Sod harvested more than 
48 hours prior to placement will be rejected and shall be removed immediately from 
the site.

PART 2  PRODUCTS

2.2 Sod

A. General:

1. The sod to be used as source material shall be a thick stand of Kentucky 
Blue Grass, Turf Type Tall Fescue, Bermuda Grass, Zoysia Grass or other 
grasses as required.  The sod shall contain a growth of not more than 1 
percent of other grasses and clovers, shall be free from all prohibited and 
noxious weeds.

2. Broken pads and torn or uneven ends will not be acceptable.  Standard size 
sections shall be strong enough to support their own weight and should retain 
their size and shape when suspended vertically from a firm grasp on the 
upper 10 percent of the section.  Sod shall not be harvested or transplanted 



02931 - 3 of 6 Kansas City, Missouri
April 14, 2014 Water Services Department  

with moisture content (excessively dry or wet) that will adversely affect its 
survival.

3. Sod shall be relatively free of thatch, up to 1/2 inch allowable 
(uncompressed).  Sod shall be reasonably free of diseases, nematodes, and 
soil-borne insects.  State nursery and/or plant materials laws require that all 
sod entering inter-state commerce be inspected and approved for sale.  The 
same applies to sod being shipped intra-state.  The inspections and approval 
must be made by the state agricultural department, office of the state 
entomologist.

4. Sod for golf courses and other areas as deemed necessary shall be of the 
Kentucky Blue Grass and Turf Type Tall Fescue Grass as specified above. 
Bermuda Grass and Zoysia Grass sod will not be acceptable for these areas.

B. Turf Type Tall Fescue Sod:

1. Composed of an equal mix of three or four compatible species of 100 percent 
Turf Type Tall Fescue.  The mixture shall not include any varieties of the 
slower growing Turf Type Tall Fescue “Dwarf”.  The species shall be one of 
the following:

Apache Arid Austin
Bonanza Carefree Chieftan
Cimmaron Cochise Falcon
Guardian Houndog Jaguar II
Maverick II Mustang Olympic
Phoenix Rebel II Rebel 3D
Safari Shenandoah Thoroughbred
Titan Tribute Vegas

C. Kentucky Blue Grass and Turf Type Tall Fescue Sod:  

1. Cut in strips of uniform thickness, the range of acceptable thickness shall be 
1 1/2 to 2 inches; each strip containing at least one square yard.  Sod shall 
be cut in strips not less than 12 inches wide.

D. Bermuda Grass or Zoysia Grass Sods:  

1. Cut into strips of uniform thickness, the range of acceptable thickness shall 
be 1 1/2 to 2 inches; each strip being not less than 12 inches wide and 24 
inches long.  Strips that crumble will not be acceptable.

2.3 Fertilizer

A. Fertilizer shall be inorganic 12.12.12 or 13.13.13 grade, uniform in composition, 
free flowing and suitable for application with approved equipment, delivered to the 
site in convenient containers, each fully labeled, conforming to applicable state 
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fertilizer laws, bearing the name, trade name, or trade mark and warranty of the 
producer.

PART 3  EXECUTION

3.4 Preparation of Subsoil

A. General:

1. The work shall not be started until all earthwork has been completed.  
Backfills and fills shall be properly compacted, the topsoil shall be spread and 
finish grading shall be completed immediately before the sodding work is 
started.

B. Preparation of Area:

1.      Preparation of areas to be sodded shall include filling, reshaping eroded 
areas, cleaning ditches and refinishing slopes to the established grade 
section.

C. Cleanup: 

1.      Within reasonable time after completion of the construction operations, the 
entire area shall be cleared of excess soil and waste material, including, but 
not limited to, stones, stumps, roots, brush, wire, grade stakes, and all 
objects that might be a hindrance to maintenance operations or affect the 
visual appearance of the site.  All roads over which hauling operations have 
been conducted, regardless of the type of surfacing, shall be kept clean, and 
soil clods and debris left on the surface shall be removed.  The wheels of 
vehicles shall be cleaned to avoid leaving soil upon the surface of roads, 
walks, and other surfaced areas.

D. Preparation of Sod Bed:

1. After fertilizer has been applied, the areas to be sodded shall be tilled to a 
depth of at least 2 inches by disking, plowing, harrowing, or other accepted 
methods until the soil is well pulverized and smoothed with a weighted spike-
tooth harrow, railroad chains, or bridge timber float drag.  When a chisel plow 
is used, the chisels shall be set not more than 10 inches apart and the areas 
shall be cross or double-tilled.  All areas shall be left smooth for ease of 
mowing.  All operations shall be done in a direction parallel to the contour 
lines on the slope and not uphill or downhill.

3.5 Fertilizing

A. Before tilling operations, fertilizer shall be spread uniformly at the rate of 300 
pounds per acre.  Fertilizing rate is equivalent to 3.5 pounds per 500 square feet.
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3.6 Laying Sod

A. Application of Sod:

1. Kentucky Blue Grass and Turf Type Fescue sod shall not be placed during a 
drought, or during the period from June 1 to September 1, unless authorized 
by the CITY, and shall not be placed on frozen ground.  Bermuda and Zoysia 
sods shall only be placed during the period from May 1 to October 15.  The 
CITY reserves the right to delay the sodding of all types of sod or to vary the 
permissible sodding seasons, due to weather, soil conditions, or for other 
causes.

2. Sod shall be moist when it is placed.  Sod strips shall be laid along contour 
lines, commencing at the lowest point of the area and working upward.  The 
transverse joints of sod strips shall be staggered and the sod carefully placed 
to produce tight joints.  If necessary to walk excessively on newly laid sod, 
walking boards should be laid for this purpose.  The sod shall be firm and 
watered immediately after it is placed.  The “firming” shall be accomplished 
by application of a roller weighing not less than 60 nor more than 90 pounds 
per linear foot of roller or other approved method.

B. Anchoring Sod:

1. On 2:1 slopes, or steeper, the sod shall be anchored with 1/2 inch square by 
8 inch long wooden pegs.  The wooden pegs shall be driven into the ground 3 
pegs to the square yard or other approved methods.  Pegging shall be done 
immediately after sod is firmed.

3.7 Maintenance

A. Water Usage:

1. Water used in this work shall be furnished by the Contractor and will be 
suitable for irrigation and free from ingredients harmful to plant life.  All 
watering equipment required for the work shall be furnished by the 
Contractor.  Water shall be taken from adjacent fire hydrants or public water 
lines only through hydrant connections permitted and issued by CITY.  
Written approval from the property owner shall be obtained prior to the use of 
suitable water from ponds or creeks.  Water from private owners shall also be 
metered.

B. Maintenance: 

1. The Contractor shall be responsible for maintaining the installed grass sod 
until all areas are complete and accepted by the CITY.  Grass areas in 
excess of one square foot that are dead or in poor condition regarding color 
and quality shall be replaced including all sodded preparation steps, and 
fertilized at the Contractor’s expense prior to final acceptance.

2. The Contractor shall maintain the grass area for a minimum period of 
approximately 30 days or until the grass reaches a mowing height of 4 
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inches.  The Contractor shall notify the City that the installed grass is ready to 
be mowed, and upon approval, the Contractor shall cut and “bag” grass 
clippings to a height of 2 1/2 inches.  Completion of the mowing and 
replanting of all dead or dying grass by the Contractor shall be required prior 
to final acceptance.

END OF SECTION
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section covers the general project requirements for all projects.

	1.02 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 00800 – Supplementary Conditions.
	C. Section 01015 – Specific Project Requirements.
	D. Section 01020 – Record Documents.
	E. Section 01300 – Submittals.
	F. Section 01566 – Cleanup Operations.
	G. Section 01570 – Temporary Erosion Control.
	H. Section 01580 – Project Signs.
	I. Section 01581 – Public Communications.
	J. Section 02180 – Clearing and Grubbing.
	K. Section 02190 – Demolition and Disposal of Debris.
	L. Section 02200 – Earthwork.
	M. Section 02949 – Tree Protection, Removal and Replacement.

	1.03 CODES AND STANDARDS
	A. By reference, as applicable for the Work being performed.

	1.04 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Project Communications:
	1. Progress Meeting Minutes.

	C. Other:
	1. Description and location of offsite storage arrangements.
	2. Construction Site Plan.
	3. Safety Representative.


	1.05 QUALITY ASSURANCE
	A.  The Contractor is responsible for the quality assurance and quality control of the Work.

	1.06 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Storage of materials and equipment shall conform to manufacturer’s recommendations.
	B. Storage of equipment and material shall not interfere with public access and/or safety.
	C. All material shall be protected from weather.  Gaskets shall be protected from exposure to sunlight.
	D. Offsite Storage:
	1. Offsite storage arrangements shall be approved by the City for all materials and equipment.
	2. It is the Contractor’s sole responsibility to provide adequate and satisfactory security and protection.
	3. Offsite storage facilities shall be bonded and accessible to City.

	E. Preparation for Shipment:
	1. All materials and equipment incorporated into the project shall be suitably packaged to facilitate handling and protect against damage during transit and storage.
	2. Painted surfaces shall be protected against impact, abrasion, discoloration, and other damage.  All painted surfaces, which are damaged prior to acceptance of materials and equipment, shall be repainted to the satisfaction of the City.
	3. Pipe and fitting linings shall be protected against damage.
	4. Each item, package, bundle of material, or piece of equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each shipment.


	1.07 MATERIALS SELECTION AND ACQUISITION
	A. The Contractor shall not use materials or equipment removed from existing premises, except as specifically permitted by the Contract Documents.  All products shall be new, never used before, unless otherwise specified.
	B. Provide interchangeable components of the same manufacturer, for similar removable components, such as:  T-bolts, glands, gaskets, manhole rings and covers, etc.

	1.08 CONSTRUCTION SITE PLAN
	A. Unless otherwise specified in Section 01015 – Specific Project Requirements, prior to the start of work, the Contractor shall submit a site plan showing the locations and dimensions of temporary facilities which include, but are not limited to, the...
	1. Equipment and material storage area (on-site and off-site).
	2. Access and haul routes.
	3. Avenues of ingress/egress in fenced areas.
	4. Details of the fence installation.
	5. Any areas which may have to be protected to prevent the tracking of mud.
	6. Indicate if a supplemental or other staging area is being utilized.
	7. Show locations of safety and construction fencing, job site trailer, construction entrances, trash dumpsters, temporary sanitary facilities and parking areas for project personnel.
	8. Indicate locations of concrete washout facilities.


	1.09 EASEMENTS AND RIGHTS-OF-WAY
	A. The City will furnish the Site in accordance with Section 00700 - General Conditions.  The Contractor shall confine construction operations to the immediate vicinity of the Site shown in the Contract Documents and shall use due care in placing cons...
	B. On Private Property:
	1. The permanent easements are as noted in the Contract Documents.  No additional temporary construction easements have been obtained, unless otherwise indicated in the Contract Documents.  The Contractor shall set stakes to mark the boundaries of con...
	2. The Contractor shall not enter any private property outside the designated construction easement boundaries without written permission from the owner of the property.
	3. Should it become necessary to use or occupy the land beyond the limits of the Site (as defined by Section 00700 – General Conditions), the Contractor shall obtain a written agreement with each affected property owner and tenant.   Each agreement sh...
	4. Whenever the easement is occupied by crops which will be damaged by construction operations, the Contractor shall notify the property owner sufficiently in advance so that the crops may be removed before the Work is started.  The Contractor is resp...
	5. Where the Work impacts fields that are leveled for irrigation or terraced, the Contractor shall relevel irrigated fields and replace all terraces to their original or better condition and to the satisfaction of the property owner.

	C. Crossing State Highways:
	1. The City has obtained permission from the Missouri Department of Transportation (MoDOT) for the construction of the Work.  The Contractor shall secure all necessary MoDOT permits and post bond as required for construction within the limits of the M...


	1.10 MAIL BOXES
	A. The U.S. Post Office Department’s regulations prohibit the delivery of mail to addresses where there are no mailboxes or where the mailboxes are not readily accessible because of construction excavation.
	B. The Contractor’s execution of the Work shall not impede delivery of the mail.  The Contractor shall ensure that all mail delivery to all mail boxes is uninterrupted.  All excavated material, equipment, supplies shall be kept clear of mail boxes to ...
	C. When removal of a mail box is necessary to facilitate the Work, it shall be removed, stored and re-set to its original position and elevation.  From the time a mail box is removed, it shall be re-set and the surrounding area stabilized and restored...

	1.11 LINES AND GRADES
	A. All Work shall be done to the lines, grades and elevations indicated in the Contract Documents.
	B. Basic horizontal and vertical control points are provided in the Contract Documents.  All additional survey, layout and measurement work shall be performed by the Contractor as a part of the Work.
	C. The Contractor shall provide an experienced instrument person, competent assistants and all instruments, tools, stakes and other materials required to complete the survey, layout and measurement work.
	D. The Contractor shall provide qualified personnel, materials and equipment (tools, stakes and other materials) as may be required for the following tasks needed in the Work:
	1. Establish or designate control points.
	2. Establish construction easement boundaries.
	3. Verify survey.
	4. Verify layout shown on the Contract Documents.
	5. Verify and document work performed by the Contractor.

	These efforts shall be included in the Contractor’s bid price and performed at no additional cost to the City.
	E. The Contractor shall remove and reconstruct, at no additional cost to the City, any Work that was improperly installed or improperly located.
	F. See Section 01020 – Record Documents, paragraph SURVEY REQUIREMENTS for additional requirements.

	1.12 CONNECTIONS TO EXISTING FACILITIES
	A. Unless otherwise specified or indicated, the Contractor shall make all necessary connections to existing facilities.  This includes, but is not limited to, structures, drain lines, water utilities, sewer utilities, gas utilities, communications uti...
	B. Connections to existing facilities that are in service shall be thoroughly planned in advance.  All required equipment, material and labor shall be on hand at the time of undertaking the connections.  Work shall proceed continuously (around the clo...

	1.13 UNFAVORABLE CONSTRUCTION CONDITIONS.
	A. During unfavorable weather, wet ground, or other unsuitable construction conditions, the Contractor shall confine operations to Work that will not be adversely affected by such conditions.
	B. No portion of the Work shall be constructed under conditions that would adversely affect the quality or efficiency thereof, unless special means or precautions are taken by the Contractor to perform the Work in a manner acceptable to the City.

	1.14 Underground Facilities and Associated Restoration
	A. As provided in Section 00700, paragraph 4.04 of the General Conditions, the Contractor shall perform all cutting and patching required for the Work and as may be necessary in connection with locating all underground facilities, installation of Work...
	B. The Contractor shall perform all cutting and patching required for and in connection with the Work, including but not limited to the following:
	1. Removal of improperly timed Work.
	2. Removal of samples of installed materials for testing.
	3. Alteration of existing facilities.
	4. Installation of new Work.

	C. The Contractor shall provide all shoring, bracing, supports and protective devices necessary to safeguard all Work and existing facilities during cutting and patching operations.  The Contractor shall not undertake any cutting or demolition that ma...
	D. Materials shall be cut and removed as required to complete the Work.  Materials shall be removed in a careful manner, with no damage to adjacent facilities or materials.  The Contractor shall remove all excavated materials from the site that cannot...
	E. All Work and existing facilities affected by cutting operations shall be restored with new materials, or with salvaged materials acceptable to City, to obtain a finished installation with strength, appearance and functional capacity required to mat...
	F. The Contractor, at no extra cost to the City, shall replace all surface features damaged, removed or so designated to be replaced.

	1.15 ENVIRONMENTAL PROTECTION
	A. Laws and Regulations:
	1. The Contractor shall conform to all laws and regulations as required by Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities.

	B. Storm Water Runoff:
	1. Storm Water Pollution Prevention Plan (SWPPP):  As required by Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities.
	2. Erosion Sediment Control:  See Paragraph 1.25.
	3. The Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris and other substances resulting from construction activities.  See paragraph 1.38.
	4. Dewatering:  As required by Section 02200 – Earthwork.
	5. Concrete Washout Facilities:  As required by Section 01566 – Cleanup Operations.

	C. Air Pollution:
	1. Burning:  No open burning will be permitted.
	2. Dust Control:  See paragraph 1.37.

	D. Other Construction Activities:
	1. Disposal of Demolition Material:  As required by Section 02190 – Demolition.
	2. Disposal of Debris: Section 02180 – Clearing and Grubbing and Section 02200 – Earthwork.
	3. Protection of Wetlands:  As shown on the Drawings or as specified in Section 01015 – Specific Project Requirements.
	4. Floodplains: As shown on the Drawings or as specified in Section 01015 – Specific Project Requirements.
	5. Cleanup and Site Maintenance:  As required by Section 01566 – Cleanup and Site Maintenance.


	1.16 LICENSES, PERMITS, AND CERTIFICATES
	A. Requirements for licenses, permits and certificates are provided in Section 00700 – General Conditions, paragraph 6.09.
	B. Permitting exceptions (if any) are noted in Section 00800 – Supplementary Conditions.

	1.17 APPLICABLE CODES
	A. Standard specifications of the Kansas City, Missouri Department of Public Works are, by reference, hereby made a part of this contract specifications.  See Section 01015 – Specific Project Requirements for additional information.

	1.18 REFERENCE STANDARDS
	A. See Section 00700 – General Conditions, paragraph 3.02 for references to standards and specifications of technical societies.

	1.19 PRECONSTRUCTION CONFERENCE
	A. A Preconstruction Conference will be held in accordance with Article 2 of the General Conditions.  The conference will be held at a mutually agreed time and location.  The conference shall be attended by:
	1. Contractor and the project superintendent.
	2. Design Professional.
	3. Resident Project Representative.
	4. Representatives of City.

	B. Other participants as requested by the Contractor, City, or Design Professional; such as the following:
	1. Principal Subcontractors.
	2. Representative of principal suppliers and manufacturers as appropriate.
	3. Utility Company representatives.
	4. Governmental representatives as appropriate.
	5. The Contractor shall bring to the conference the Preliminary Schedules described in Article 2 of the General Conditions (Preliminary Project Schedule, Preliminary Schedule of Values, Preliminary Schedule of Shop Drawings and Samples) and other pert...

	C. The purpose of the conference is to designate responsible personnel and to establish a working relationship.  Matters requiring coordination will be discussed and procedures for handling such matters established.  The agenda shall include, but not ...
	1. Contractor’s Preliminary Schedules.
	2. Document Management.
	3. Processing Applications for Payment.
	4. Maintaining record documents and electronic data requirements.
	5. Critical Work sequencing.
	6. Field decisions and Change Orders.
	7. Use of premises, field office, material storage areas, security, housekeeping, and City’s needs.
	8. Major equipment deliveries and priorities.
	9. Contractor’s assignment for Safety Representative.
	10. Expectations and the Contractor’s plan for Environmental Protection.

	D. City or Design Professional will preside at the conference, will arrange for keeping the minutes and will distribute the minutes to all persons in attendance.

	1.20 PROGRESS MEETINGS
	A. The Contractor shall schedule and hold progress meetings at least monthly, at other times as requested by the City or as needed by the progress of the Work.  The Contractor, City, Design Professional, and all Subcontractors active on the Site shall...
	B. The Contractor shall preside at the meeting.  Meeting minutes shall be prepared and distributed by the Contractor after review by the City or Design Professional.  The purpose of the meetings will be to review the progress of the Work, maintain coo...

	1.21 SAFETY REPRESENTIVE
	A. In accordance with Section 00700 – General Conditions, Article 6 – Contractor’s Responsibilities, the Contractor shall submit the name and complete contact information for the person designated as the Safety Representative for the Project.
	B. In accordance with Section 01300 – Submittals, This information shall be submitted prior to the Preconstruction Conference.
	C. If the Safety Representative changes during the Project, the Contractor shall designate a new person to fulfill the role and submit their name and complete contact information.

	1.22 SITE ADMINISTRATION
	A. The Contractor is responsible for all areas of the site used by their personnel and all Subcontractors in the performance of the Work.  The Contractor will exert full control over the actions of all employees and other persons with respect to the u...

	1.23 CLEAN-UP
	A. The Contractor shall conduct cleanup operations in accordance with Section 01566 – Project Cleanup.

	1.24 FINAL ACCEPTANCE
	A. Final Acceptance of the Work shall be in accordance with Section 00700 – General Conditions, Article 14.

	1.25 EROSION AND SEDIMENT CONTROL
	A. Work associated with erosion and sedimentation control shall be done in accordance with Section 01570 – Temporary Erosion and Sediment Control.

	1.26 STREET LIGHTS
	A. Relocation or restoration of streetlights due to construction interference shall be included in the Contractor’s Bid Price.  No separate measurement and payment will be made.  The Contractor shall notify and coordinate street light relocations with...

	1.27 PROJECT SIGNS
	A. Work associated with Project signs shall be done in accordance with Section 01580 – Project Signs.

	1.28 RESTORATION
	A. The Contractor shall replace all surface material and shall restore all paving, curbs, gutters, sidewalks, driveways, shrubbery, fences, sod and all other features disturbed to a condition of equal to or better than before the work began, furnishin...

	1.29 WATER
	A. The City will furnish, without charge, all water necessary for the Work (i.e., filling,    flushing, testing and disinfecting completed water lines).  The Contractor shall make arrangements with the City for all water used.
	B. Use of the City’s water facilities shall be at the direction of the Water Services Department so that water is not wasted and service to customers is not impaired.
	C. Any water furnished by the City must be obtained from an existing City main.
	D. The Contractor shall use a Reduced Pressure Zone (R.P.Z.) Backflow Preventer and meter when connected to the City’s water system.  The Contractor shall contact the Kansas City Fire Department (KCFD) at (816) 513-4645 to purchase a hydrant meter per...
	E. All costs for labor, material, equipment and services needed to obtain water for construction purposes shall be included in the Bid.  No separate measurement or payment will be made to make connections.

	1.30 OPERATION OF EXISTING VALVES
	A. The Contractor shall not operate any valves on the City’s system without direct supervision from a Water Services Department representative.

	1.31  BARRICADES AND LIGHTS
	A. All streets, roads, highways and other public thoroughfares which are closed to traffic shall be protected by effective barricades and acceptable warning signs.  Barricades shall be located per the approved traffic control plan and associated permit.
	B. All trenches and other excavations shall be covered and shall have suitable barricades, signs and lights to provide adequate protection to the public.  Obstructions such as material piles and equipment shall be provided with similar warning signs a...
	C. All barricades and obstructions shall be illuminated with warning lights from sunset to sunrise.  Material storage and execution of the Work on or alongside public streets and highways shall cause the minimum obstruction and inconvenience to the tr...
	D. All barricades, signs, lights and other protective devices shall be installed and maintained in conformity with applicable statutory requirements and as required by the authority having jurisdiction; such as, Work within railroad right-of-way, high...

	1.32 EXISTING FENCING
	A. All existing fences affected by the Work shall be maintained by the Contractor until completion of the Work.  Fences which interfere with construction operations shall not be relocated or dismantled until written permission is obtained from the own...
	B. Where fences must be maintained across the construction easement, adequate gates shall be installed.  Gates shall be kept closed and locked at all times when not in use.
	C. On completion of the Work across any tract of land, the Contractor shall restore all fences to their original location and to their original or better condition.

	1.33 SAFETY FENCING
	A. Provide fencing along the construction site at all open excavations and tunnels to control access by unauthorized people.
	B. The safety fencing must be a high visibility orange colored, high density polyethylene grid or approved equal, a minimum of 48 inches high and maximum mesh size of 2 inches, supported and tightly secured to steel posts located on maximum 10-foot ce...
	C. Remove the fence from the work site upon completion of the Work.

	1.34 PROTECTION OF PUBLIC AND PRIVATE PROPERTY
	A. The Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains and other underground construction uncovered or otherwise affected by the construction operations.
	B. All pavement, surfacing, driveways, curbs, gutters, sidewalks, buildings, utility poles, guy wires, fences, and all other features and structures affected by construction operations, together with all sod and shrubs in yards, parkways, medians and ...
	C. Work associated with tree protection, removal and replacement shall be done in accordance with Section 02949 – Tree Protection, Removal and Replacement.

	1.35 DAMAGE TO EXISTING PROPERTY
	A. The Contractor is solely responsible for any damage to existing features, structures, Work, materials, or equipment because of their operations and shall repair or replace any damaged features, structures, Work, materials, or equipment to the satis...
	B. The Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, or other work necessary for such protection.
	C. The Contractor is responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, ditches, embankments, culverts, bridges, or other public or private property, which may be caused by transporting equipment, materials, or person...

	1.36 NOISE CONTROL
	A. The Contractor shall conduct construction operations as described herein and in compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – NOISE CONTROL.
	B. The Contractor shall take all reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles shall be equipped with ...
	C. During construction activities on or adjacent to occupied buildings and when appropriate, the Contractor shall erect screens or barriers effective in reducing noise in the building and shall conduct their operations to avoid unnecessary noise which...
	D. All work including, but not limited to, excavation, demolition, alteration, or repair being performed in or adjacent to a residential area other than between the hours of 7:00 a.m. and 6:00 p.m. on weekdays, except in the case of urgent necessity i...

	1.37 DUST CONTROL
	A. The Contractor shall control dust in accordance with Section 01566 – Cleanup Operations, paragraph DUST CONTROL.  The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist ...
	B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from dust.  Existing or new machinery, motors, instrument panels, or similar equipment shall be protected by suitable dust screens.  Proper vent...

	1.38 POLLUTION CONTROL
	A. The Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris or other substances resulting from the construction activities.  No sanitary wastes will be permitted to enter any drain or watercourse other...
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. This Section includes administrative and procedural requirements for contract closeout.
	B. Closeout requirements for specific construction activities are included in the appropriate Sections of the Contract Documents.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this Section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 00800 – Supplementary Conditions.
	C. Section 01015 – Specific Project Requirements.
	D. Section 01020 – Record Documents.
	E. Section 01300 – Submittals.

	1.04 DEFINITIONS
	A. Achievement of Full Operation/Substantial Completion: See Section 00700 – General Conditions, paragraph 1.01.
	B. Substantial Completion:  See Section 00700 – General Conditions, paragraph 1.01.

	1.05 INFORMATION PROVIDED BY THE CITY
	A. Achievement of Full Operation or Substantial Completion (Section 00700, paragraph 14.04):
	1. If applicable, City will provide written notification that the Work does not meet the requirements for Achievement of Full Operation or Substantial Completion
	2. Certification of Achievement of Full Operation (Section 01290.12) or Certificate of or Substantial Completion.
	3. Written recommendation as to division of responsibilities pending final payment between City and Contractor with respect to security, operation, safety, protection of the Work, maintenance, heat, utilities, insurance and warranties and guarantees.

	B. Partial Utilization (Section 00700, paragraph 14.05):
	1. Written request for partial utilization.

	C. Punch list (Section 01290.13).
	D. Final Inspection (Section 00700, paragraph 14.06):
	1. Written report of all in which the Final Inspection reveals that the Work is incomplete or defective.


	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Other Submittals:
	1. Notification of Achievement of Full Operation or Substantial Complete (Section 00700, paragraph 14.04.A).
	2. List of Incomplete Items (Section 00700, paragraph 14.04.A).
	3. Notification that the Work is complete and ready for Final Inspection (Section 00700, paragraph 14.06.A).
	4. List of Uncompleted Work (paragraph 3.01.C).
	5. Certification of Partial Substantial Completion (Section 00700, paragraph 14.05.A.1) if Partial Utilization is requested by City.
	6. Closeout Documentation:
	(a) The following items are required to be submitted prior to the Contractor’s application for Final Payment as required by Section 00700 – General Conditions, paragraph 14.07:
	(i) Maintenance and Operating Instructions.
	(ii) Schedules.
	(iii) Guarantees.
	(iv) Bonds.
	(v) Certificates or other evidence of insurance.
	(vi) Certificates of inspection.
	(vii) Record Documents (Section 01020 – Record Documents).

	(b) The following items are required to be submitted with the Contractor’s application for Final Payment as required by Section 00700 – General Conditions, paragraph 14.07:
	(i) Contractor Affidavit for Final Payment (Section 01290.14).
	(ii) Subcontractor Affidavit for Final Payment (Section 01290.15).

	(c) Authorization to Release a Revenue Clearance Letter (Section 00630).
	(d) All other documentation necessary for an Application for Progress payment (Section 00700, Article 14).

	7. Consent of Surety to Make Final Payment certificate.



	PART 2 - PRODUCTS
	A. Not used.

	PART 3 - EXECUTION
	3.01 ACHEIVEMENT OF FULL OPERATION / SUBSTANTIAL COMPLETION
	A. Refer to Section 00700 – General Conditions, Article 14.
	B. Refer to Section 00800 – (Overflow Control Plan Consent Decree) Supplementary Conditions, paragraph SC-14.04 for additional information to define items of the Work to be included in the definition of Achievement of Full Operation or Substantial Com...
	C. List of Uncompleted Items:  The Contractor shall submit a list of incomplete items that are required for the Work, but not required for Achievement of Full Operations / Substantial Completion.  The list shall include a description of the Work, the ...
	D. The inspection associated with the Achievement of Full Operation / Substantial Completion will be scheduled at a mutually agreed time between the Contractor, Design Professional and the City’s Representative.
	E. City will provide a punch list (Section 01290.13) of items that require completion or correction.  Items noted on the punch list may not be all-inclusive and the failure to include any items on the list does not alter the responsibility of the Cont...
	F. Items identified in the punch list shall be addressed by the Contractor prior to the Final Inspection.

	3.02 PARTIAL UTILIZATION
	A. Refer to Section 00700 – General Conditions, paragraph 14.05, Partial Utilization.

	3.03 FINAL INSPECTION
	A. Refer to Section 00700 – General Conditions, paragraph 14.06, Final Inspection.
	B. The Final Inspection will be scheduled at a mutually agreed time between the Contractor, Design Professional and City’s Representative.
	C. The City will provide the Contractor with the results of the final inspection.
	D. If the Work is incomplete or unacceptable, the City will advise the Contractor of Work that is incomplete or other obligations that have not been fulfilled but are required for final acceptance.  The Contractor shall address items that need to be c...
	E. Re-inspection of the Work:
	1. If necessary, the City will re-inspect the Work upon receipt of notice that the Work, including punch list items from the first inspection, has been completed, except for items whose completion is delayed under circumstances acceptable to the City.
	2. If necessary, re-inspections will be repeated until all deficiencies have been remedied by the Contractor.

	A. Approval of the Work by the City or Design Professional will not relieve the Contractor of their responsibility under other terms of the Contract.

	3.04 FINAL PAYMENT
	A. After Contractor has completed all corrections (after the Final Inspection) to the satisfaction of City, Contractor shall submit the Final Payment request.  Refer to Section 00700 – General Conditions, paragraph 14.07, Final Payment.
	B. Documents to be submitted with, or prior to, the application for final payment shall be as required by the Contract Documents.  See paragraph 1.06 for a summary.
	C. Authorization to Release a Revenue Clearance Letter:  If the Contract exceeds $160,000 and if Work is performed for a term longer than one (1) year, then in addition to the requirements of Section 00700, the Application for Final Payment shall be a...
	D. For Contracts that include a Green Infrastructure Establishment Period, there will be a Final Payment for the Work associated with construction, and a separate Final Payment for the Work associated with the maintenance of green infrastructure throu...

	3.05 LIQUIDATED DAMAGES
	A. If required, liquidated damages shall be assessed in accordance with the Contract Documents.  Refer to Section 00700 – General Conditions, paragraph 12.01 and Section 00800.  See Supplementary Conditions, paragraph SC-12.01 for additional informati...
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all materials, labor and equipment (including permits, barricades, cones, drums, construction warning signs, flagmen incidental devices) to protect, warn and guide:  vehicular traffic, pedestrian traffic and to protect ...

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements, or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.
	D. Section 01581 – Public Communications.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications referred to within the specification are by the basic designation only.
	B. American Traffic Safety Services Association (ATSSA).
	C.  “City of Kansas City, Missouri Public Works Department Construction and Material Specifications” (http://kcmo.gov/) (KCMO PW 2305 - Traffic Control – Pedestrian Traffic Control and Sidewalk Closure.)
	D. Manual on Uniform Traffic Control Devices (MUTCD).
	E. MODOT traffic control and regulations and permits.

	1.05 DEFINITIONS
	A. City Block – A segment of a street or roadway between two intersections.
	B. Working Hours – The Contractor must conduct construction operations in compliance with the City of Kansas City, Missouri Code of Ordinances, Chapter 46 – NOISE CONTROL which generally defines normal working hours as 7:00 am to 6:00 pm on weekdays. ...
	C. Non-Working Hours – Any period of time not defined as Working Hours.
	D. Public Works Department – The City of Kansas City, Missouri - Public Works Department.
	E. Traffic Control Supervisor – The qualified employee of the Contractor designated to have overall responsibility of the implementation of the Traffic Control Plan, conformance to the Traffic Control Permit and maintenance of traffic control devices.
	F. Work Zone – An area of active construction activity along a single street that causes temporary disruption to pedestrian traffic, vehicular traffic, access to properties, or on-street parking.
	G. Extended Work Zone – Any work that encompasses more than one city block or street.

	1.06 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Not applicable.

	C. Product Data:
	1. Not applicable.

	D. Samples:
	1. Not applicable.

	E. Other Submittals:
	1. Traffic Control Plan(s):
	(a) Submit plan(s) directly to the Public Works Department for review and approval as required for permitting. Approval of the traffic control plan is required prior to submitting permit applications.
	(b) Submit the final, approved plan(s) in accordance with Section 01300 – Submittals for informational purposes only.
	(c) Submit changes or revisions to the plans(s) as required by the City’s Traffic Control Permit.
	(d) Submit changes or revisions to the Traffic Control Plan necessary for construction phasing.

	2. Traffic Control Permit – submit a copy of the traffic control permit upon approval from the Public Works Department.
	3. Traffic Control Supervisor:
	(a) Submit name, qualifications and contact information in accordance with Section 01300 – Submittals.
	(b) Submit name, qualifications and contact information directly to the Public Works Department.

	4. Public Works Department standard specifications.
	5. Public Works Department standard details.
	6. Maintenance records of traffic control devices.


	1.07 GENERAL
	A. When the requirements of this section conflict with the requirements of the approved Traffic Control Permit, then the requirements of the Traffic Control Permit shall govern.  In all instances, the Contractor shall comply with all KCMO ordinances.
	B. The Contractor shall maintain access for pedestrians, vehicles and all properties served by the streets and sidewalks within the site.
	C. All work shall be coordinated through the City of Kansas City, Missouri - Public Works Department.
	D. Coordination of the traffic control permit shall be conducted during normal business hours (8:00 am through 5:00 pm).

	1.08 SPECIFIC PROJECT REQUIREMENTS
	A. Specific traffic control requirements are provided in Section 01015 - Specific Project Requirements.

	1.09 RESPONSIBILITY
	A. The Contractor shall designate a Traffic Control Supervisor having the responsibilities defined in paragraph DEFINTIONS.
	B. The Traffic Control Supervisor’s name, contact information and qualifications shall be submitted to the City prior to the preconstruction conference.
	C. The Traffic Control Supervisor’s name and contact information shall be submitted to the Public Works Department as required by the Traffic Control Permit.  The contact information provided shall allow the City (Public Works Department) to contact t...

	1.10 SUBMITTAL OF STANDARD DETAILS AND SPECIFICATIONS
	A. The Contractor shall obtain a copy of all Public Works Department’s standard specifications and details to be used as part of the project.  Copies shall be submitted in accordance with paragraph SUBMITTALS.

	1.11 ACCESS REQUIREMENTS
	A. Unless otherwise stated in Section 01015 – Specific Project Requirements, the Contractor shall maintain access for pedestrians and vehicles to all properties served by streets and sidewalks affected by the Work.
	B. Special Restrictions for Extended Work Zones:
	1. A maximum of two (2) consecutive city blocks shall be under construction at any one time.
	2. Where construction activities cause disruption (i.e. sidewalk closures and/or temporary restriction of on-street parking) to two (2) consecutive city blocks, the following restrictions shall apply:
	(a) At a minimum, pedestrian access shall be maintained on one side of the street only if work can be completed in less than 15 days.  Sidewalk closures shall be limited and temporary facilities shall be provided as necessary to allow pedestrian acces...
	(b) If more than one (1) city block is affected by construction, then construction activities shall be conducted so that on-street parking is maintained on at least one side of the street, on one of the city blocks affected.  That is, if on-street par...
	(c) If a sidewalk will need to be closed more than 15 days, advance approval of the Bike Pedestrian Advisory Committee is required.  If a sidewalk closure is planned for more than 15 days in the Greater Downtown Area Plan region, advance approval is r...


	C. Access to adjacent properties served by the street(s) within the project shall be maintained at all times.
	D. Traffic shall move through the construction site in accordance with the Traffic Control Permit.
	E. When required, flaggers shall coordinate the movement of traffic through the construction site.
	F. Temporary Restoration of Access during Non-Working Hours:
	1. All roadways shall be re-opened to traffic in accordance with the Traffic Control Permit or to normal operating conditions (whichever applies) at the end of each work day.
	2. No construction related equipment or material shall be on the roadway outside of normal working hours unless approved by the City (see Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).


	1.12 TRAFFIC CONTROL PLAN(S)
	A. Unless otherwise indicated on the Drawings or in Section 01015 – Specific Project Conditions, the Contractor shall be responsible for the development and implementation of the Traffic Control Plan necessary to obtain a Traffic Control Permit(s).
	B. All costs associated with development, revision or finalization of Traffic Control Plan(s) shall be included in the Contractor’s Bid.
	C.  General Traffic Control requirements shall include but are not limited to the following:
	1. MUTCD requirements shall be maintained on all traffic control plan submittals.
	2. Plans shall clearly identify all traffic control devices to be placed including the location, spacing and other pertinent data required for the traffic control plan reviews.
	3. Plan reviews and resubmittal reviews should be scheduled to be completed with at least two (2) weeks for City staff review on standard traffic control plan submittals.  This time may be extended if the plan is complex or of a large volume.
	4. All street typologies listed on the Major Street Plan (https://www.kcmo.gov/city-hall/departments/city-planning-development/other-city-plans) will be required to maintain a minimum of one twelve foot (12’) lane in each direction for traffic at all ...
	5. Limited closures on street typologies listed on the Major Street Plan may be allowed but will likely be limited to weeknights and/or weekend work depending on the location of the proposed closure.  Full closures may not be possible in some areas of...
	6. Electronic Message Boards will be required as part of the communication plan for all lane closures or restrictions on street typologies listed on the Major Street Plan.  These signs will need to be in place at least one (1) week prior to the lane c...
	7. Closures in and adjacent to the Streetcar Corridor will be required to have a Track Access Permit.
	8. Residential street traffic control plans will be developed in a way to allow safe travel and maintain access to all properties adjacent to and in the area of the traffic control area.

	1.13 TRAFFIC CONTROL PERMIT(S)
	A. The Contractor shall not submit Traffic Control Permit applications until the traffic control plan has been approved by the Public Works Department.
	B. The Contractor shall obtain a Traffic Control Permit before any construction activity occurs on any City street.  Permits shall be obtained and submitted in accordance with Section 01300 – Submittals shall be made no less than two (2) weeks in adva...
	C.   Specific requirements and the application for Traffic Control Permit can be downloaded from the City’s web site at http://kcmo.gov/.
	D. The associated permit fees, which may be time and street-type-dependent, are to be obtained from the Public Works Department.
	E. All residential, arterial and collector streets require a separate permit and are subject to peak hour restrictions.
	F. All costs associated with the Traffic Control Permit(s) shall be included in the Contractor’s Bid.

	1.14 Notifications
	A. Advance notification of affected property owners shall be done in accordance with Section 01581 – Public Communications.
	B. Electronic Message Boards are required at least one (1) week in advance of any arterial street closure(s).


	PART 2 - PRODUCTS
	2.01 TRAFFIC CONTROL DEVICES
	A. All traffic control devices shall conform to Part 6 of the “Manual on Uniform Traffic Control Devices” (MUTCD).
	B. No substitutions for the devices required by MUTCD or changes in the methods of traffic control as outlined herein will be allowed without written approval of the Director of Public Works or their designee.


	PART 3 - EXECUTION
	3.01 SAFETY PRECAUTIONS
	A. Contractor shall take any and all precautions to guard against injury to persons or damage to property until final acceptance of the work by the City or their representative.
	B. Precautions shall include, but not limited to, protection of vehicular and pedestrian traffic from injury or damage due to open excavations, operation of construction equipment, materials storage, etc. by the proper placement of appropriate safety ...
	C. The Contractor shall maintain the safety devices and maintain their proper placement throughout the required period.
	D. Construction practices shall be followed that will eliminate all safety hazards.
	E. The roadway shall be kept clean and free of construction related debris at all time.

	3.02 DEVICE INSTALLATION AND MAINTENANCE
	A. Traffic control devices shall be installed and maintained in accordance with KCMO Specification 2305 with the exception that the paragraphs for Method of Measurement and Basis for Payment do not apply.
	B. The Contractor shall maintain records of any maintenance required and the date on which it was completed.  These records shall be maintained for the duration of the project and submitted in accordance with paragraph SUBMITTALS on a monthly basis.
	C. The contractor’s designated Traffic Control Supervisor shall make regular workday inspections of the traffic control devices installed as part of Work.
	D. It shall be the Contractor’s responsibility to maintain all traffic control devices in proper working condition and placement at all times.
	E. The Contractor shall immediately correct any deficiencies in traffic control.
	F. Any traffic control device not in use shall be covered, removed, or turned away from the view of oncoming traffic.

	3.03 CHANGES TO THE TRAFFIC CONTROL PLAN
	A. Whenever the work area changes, all construction warning signs and traffic channelization devices shall be made current.
	B. The Public Works Department reserves the right to adjust or revise the traffic handling requirements as necessary after construction on the project has started. These changes will be determined based on periodic inspections throughout the duration ...
	C. Notice of such change will be transmitted to the Contractor and it shall be the Contractor’s responsibility to make the necessary changes as soon as practicable, but no more than one (1) calendar day, after receipt of the notification.  Immediate c...
	D. If the Contractor encounters conditions that would require a change in method of traffic control, the Contractor shall immediately notify the City’s representative.  At least 48 hours before the start of the proposed change, the City’s representati...

	3.04 PEDESTRIAN TRAFFIC CONTROL
	A. Pedestrian traffic control shall conform to KCMO Specification 2305, paragraph-Pedestrian Traffic Control.

	3.05 VEHICLE PARKING
	A. Parking of construction vehicles, equipment, vehicles of contractor’s personnel shall not interfere with public traffic, parking, access by emergency vehicles, or City operations.

	3.06 HAUL ROUTES
	A. The Contractor shall consult with the City (Water Services Department and Public Works Department) to establish public thoroughfares to be used for haul routes and site access.
	B. Residential streets shall not be used as part of the proposed haul routes.

	3.07 EMERGENCY CONDITIONS
	A. Damage to existing utilities during construction of the Project which requires immediate repair may be considered as an emergency and as such may not be subject to all the restrictions contained herein.  These shall be reported to Water Services an...
	B. The Contractor shall immediately contact the utility company whose facilities are involved that may require immediate repair.
	C. Such repair work, once declared an emergency by the utility company, shall be pursued on a continuous (24 hours per day) basis until complete or advanced to such a point that use of the roadway can be returned to normal operation and any subsequent...
	D. The City reserves the right to determine which utility work will be considered an emergency.  Any costs incurred by the Contractor for such emergency utility repair, including the cost of any additional traffic control that may be required, shall b...

	3.08 EMERGENCY NO PARKING SIGNS
	A. When it is necessary to eliminate parking on a part of a street to facilitate construction work, the Contractor shall, subject to the approval of the Public Works Department, post “Emergency No Parking” signs.
	B. Signs shall be fabricated with the following dimensions, text sizes and include the follow text:
	Placard Height: 24 inches
	C. The signs shall be made of aluminum, plastic or plywood panels.  Paper or cardboard signs are not allowed.
	D. The signs shall be installed on either steel drive posts or existing utility poles at a height of five (5) feet to the bottom of the sign.
	E. Signs shall be placed on the side of the street where parking is to be eliminated.
	F. The signs are to be installed at the beginning and end of each block and at a maximum of 150-feet intervals in between.
	G. These signs must be installed a minimum of 18 hours and a maximum of 48 hours in advance of the time the Contractor plans to begin work.
	H. The Contractor shall contact the City’s representative as soon as the signs are installed.  The City’s representative will then contact the Public Works Department as soon as the signs are installed, so that a temporary regulation can be written by...
	I. If there are existing parking signs with a lesser degree of restriction, the Contractor shall install the Emergency No Parking signs as outlined above and shall cover the existing signs with the Emergency No Parking sign or some type of semi-perman...
	J. The Contractor shall immediately remove the Emergency No Parking signs and all semi-permanent sign covers as soon as work on the block has been completed.
	K. If it becomes apparent for any reason that work will cease for more than 72 hours, the same signs and covers shall be removed and must be reinstalled subject to the minimum 18 hours advance-notice before work can proceed.
	L. If work does not begin within 48 hours after the signs are posted, the same procedure must be followed.  Failure by the Contractor to abide by all the provisions concerning “Emergency No Parking” signs, shall result in the cancellation of the permit.
	M. The Contractor shall maintain a minimum of one (1) lane of traffic each direction at all times unless otherwise allowed by permit.
	N. The Contractor shall keep residents, schools, businesses, churches and other public entities informed of the work schedule that would interfere with access to their facility.  Notification shall be distributed at least 3 weeks in advance of work oc...
	O. The Contractor shall coordinate with KCATA, as necessary, on proposed lane closures impacting bus travel routes.
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. The Contractor shall provide all material, labor and equipment necessary for cleanup operations.  The Contractor shall maintain a neat and clean job site at all times.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise indicated on the Contract Drawings.

	1.03 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 01000 – General Project Requirements.
	C. Section 01015 – Specific Project Requirements.
	D. Section 02510 – PCC Sidewalks, Driveways, Ramps.
	E. Section 02930 – Seeding.
	F. Section 02931 – Sodding.
	G. Section 03000 – Miscellaneous Concrete.

	1.04 CODES AND STANDARDS
	A. Not used.

	1.05 DEFINITIONS
	A. Not used.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. The Contractor shall submit as specified in Section 01300 – Submittals, if proposing alternate methods and facilities for concrete washout facilities.  See paragraph 3.03.E. 3 in this Section.


	PART 2 - PRODUCTS (Not used)
	PART 3 - EXECUTION
	3.01 SITE MAINTENANCE
	A. Cleanup operations shall be conducted in accordance with Section 00700 General Conditions, Article 6 – Contractor’s Responsibilities.
	B. Adequate cleanup shall be a condition for the processing of the Contractor’s monthly progress payment applications.
	C. The Contractor shall, at all times, keep the premises from accumulations of excavated materials, waste materials and other debris resulting from the Work.  Site maintenance shall include, but is not limited to, the following:
	1. The Contractor shall sweep streets daily to maintain the Site in a neat and clean condition.
	2. Provide adequate trash receptacles on the Site and promptly empty when filled.
	3. Conduct periodic cleanup of the Site to avoid hazards, interference with traffic or operations at the Site.
	4. Keep construction materials such as pipe, forms and scaffolding neatly stacked.
	5. Conduct immediate cleanup to protect the Work by removing splattered concrete, asphalt, oil, paint, corrosive liquids and cleaning solutions from all surfaces (linear construction) including walls, floors and metal surfaces (vertical construction) ...
	6. Volatile wastes shall be properly stored in covered metal containers and removed from the Site daily.
	7. Wastes shall not be buried on the site or disposed of into storm drains, sanitary sewers, streams or waterways.  All wastes shall be removed from the site and disposed of in a manner complying with all local permits, ordinances and anti-pollution l...
	8. Overloading of trucks is prohibited to prevent spillages on all access and haul routes.  The Contractor shall provide periodic inspection of traffic areas to enforce the requirements of this Section.
	9. The Contractor shall prevent all excess material from washing into stream beds, storm water facilities, streets, culverts, etc.

	D. All excavated material not incorporated into the Work shall be removed and disposed of by the Contractor so that the site will be left in equal or better condition than its original state.
	E. Any deficiency in the quantity of material for filling depressions caused by settlement shall be supplied by the Contractor.
	F. The Contractor shall remove all mobilized equipment, surplus materials, debris and temporary facilities from the site.  The construction site shall be left in its original condition or better condition than before the Work commenced.
	G. In addition, as directed by the City, the Contractor may be required to obtain a City approved release form, signed by the property owners affected by the Work.

	3.02 DUST CONTROL
	A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist with water or by the approved application of an approved chemical suppressant.  When practical, dusty materials in...
	B. The Contractor shall make provisions so that buildings or operating facilities that may be adversely affected by dust shall be adequately protected from dust. Existing or new machinery, motors, instrument panels or similar equipment shall be protec...
	C. Contractor shall maintain and keep all streets clean throughout the Work period.  The Contractor shall perform street sweeping on a daily basis to remove dust and debris from paved areas within the Work site as well as on all access and haul routes.

	3.03 CONCRETE WORK
	A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for additional requirements.
	B. See Section 03000 – Miscellaneous Concrete for additional requirements.
	C. Three (3) working days after all subsurface work has been completed, the contractor shall initiate the following restoration work: seed and/or sod (depending on contract requirements and/or written agreements with property owners), replacing concre...
	D. Three (3) working days after the placement of concrete, the Contractor shall conduct cleanup operations related to the completed concrete work as follows:
	1. Removal of forms, backfilling of the form excavation and debris removal from streets, sidewalks and parkway areas shall be accomplished within three (3) working days after the concrete placement.  The backfilled areas within one foot of new concret...
	2. Five (5) working days after the concrete is placed, the Contractor shall complete all joint caulking, pavement restoration, seeding and sodding.  If construction is being performed during periods other than designated seeding and sodding seasons, a...
	3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not accomplished within the above limits, all tear-out and installation operations shall cease until these items are finished.  Proceeding without these items being complet...
	4. All excavated material shall be removed and disposed of by the Contractor so that the grounds will be left in equal or better condition than its original state.  Any deficiency in the quantity of material for filling depressions caused by settlemen...
	5. Surplus materials, equipment, tools, temporary facilities and structures shall be removed by the Contractor; all debris shall be hauled away by the Contractor and the construction site shall be left in equal or better condition than its original st...
	6. Tear-out and installation shall not begin if unfavorable conditions for concrete placement are forecast for the next day.
	7. All cleanup operations, as stated above, shall be completed five (5) working days after concrete placement.

	E. Concrete Washout Facilities:
	1. The Contractor shall provide facilities for concrete washout to collect and retain all the concrete washout water and solids in leak proof containers.
	2. Lined wash pits or washout boxes are acceptable.
	3. Alternate methods for washout facilities may be considered by the City.  The Contractor shall submit for review and approval, per Section 01300 – Submittals, the alternate methods and facilities to be used.
	4. The location of washout facilities shall be indicated on the Construction Site Plan (See Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).
	5. Concrete washout facilities shall be inspected daily and after heavy rains to check for leaks, identify any plastic linings or sidewalls that have been damaged by construction activities and determine whether they have been filled to over 75 percen...
	6. When the washout container is filled to over 75 percent of its capacity, the wash-water shall be vacuumed out or allowed to evaporate to avoid overflows.  When the remaining cementitious solids have hardened, they shall be removed from the Site.
	7. Damages to the washout container shall be repaired promptly.
	8. Before heavy rains, the washout container’s liquid level shall be lowered or the container shall be covered to avoid an overflow during the rain storm.
	9. Washout facilities shall be removed from the Site upon completion of the Work and the area restored as specified herein.
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	A. The Contractor shall provide all material, labor and equipment necessary for cleanup operations.  The Contractor shall maintain a neat and clean job site at all times.
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	6. Volatile wastes shall be properly stored in covered metal containers and removed from the Site daily.
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	9. The Contractor shall prevent all excess material from washing into stream beds, storm water facilities, streets, culverts, etc.

	D. All excavated material not incorporated into the Work shall be removed and disposed of by the Contractor so that the site will be left in equal or better condition than its original state.
	E. Any deficiency in the quantity of material for filling depressions caused by settlement shall be supplied by the Contractor.
	F. The Contractor shall remove all mobilized equipment, surplus materials, debris and temporary facilities from the site.  The construction site shall be left in its original condition or better condition than before the Work commenced.
	G. In addition, as directed by the City, the Contractor may be required to obtain a City approved release form, signed by the property owners affected by the Work.

	3.02 DUST CONTROL
	A. The Contractor shall take all reasonable measures to prevent unnecessary dust.  Earth surfaces subject to dusting shall be kept moist with water or by the approved application of an approved chemical suppressant.  When practical, dusty materials in...
	B. The Contractor shall make provisions so that buildings or operating facilities that may be adversely affected by dust shall be adequately protected from dust. Existing or new machinery, motors, instrument panels or similar equipment shall be protec...
	C. Contractor shall maintain and keep all streets clean throughout the Work period.  The Contractor shall perform street sweeping on a daily basis to remove dust and debris from paved areas within the Work site as well as on all access and haul routes.

	3.03 CONCRETE WORK
	A. See Section 02510 – PCC Sidewalks, Driveways and Handicap Access Ramps for additional requirements.
	B. See Section 03000 – Miscellaneous Concrete for additional requirements.
	C. Three (3) working days after all subsurface work has been completed, the contractor shall initiate the following restoration work: seed and/or sod (depending on contract requirements and/or written agreements with property owners), replacing concre...
	D. Three (3) working days after the placement of concrete, the Contractor shall conduct cleanup operations related to the completed concrete work as follows:
	1. Removal of forms, backfilling of the form excavation and debris removal from streets, sidewalks and parkway areas shall be accomplished within three (3) working days after the concrete placement.  The backfilled areas within one foot of new concret...
	2. Five (5) working days after the concrete is placed, the Contractor shall complete all joint caulking, pavement restoration, seeding and sodding.  If construction is being performed during periods other than designated seeding and sodding seasons, a...
	3. If cleanup, backfilling, sodding, joint caulking or pavement restoration is not accomplished within the above limits, all tear-out and installation operations shall cease until these items are finished.  Proceeding without these items being complet...
	4. All excavated material shall be removed and disposed of by the Contractor so that the grounds will be left in equal or better condition than its original state.  Any deficiency in the quantity of material for filling depressions caused by settlemen...
	5. Surplus materials, equipment, tools, temporary facilities and structures shall be removed by the Contractor; all debris shall be hauled away by the Contractor and the construction site shall be left in equal or better condition than its original st...
	6. Tear-out and installation shall not begin if unfavorable conditions for concrete placement are forecast for the next day.
	7. All cleanup operations, as stated above, shall be completed five (5) working days after concrete placement.

	E. Concrete Washout Facilities:
	1. The Contractor shall provide facilities for concrete washout to collect and retain all the concrete washout water and solids in leak proof containers.
	2. Lined wash pits or washout boxes are acceptable.
	3. Alternate methods for washout facilities may be considered by the City.  The Contractor shall submit for review and approval, per Section 01300 – Submittals, the alternate methods and facilities to be used.
	4. The location of washout facilities shall be indicated on the Construction Site Plan (See Section 01000 – General Project Requirements, paragraph CONSTRUCTION SITE PLAN).
	5. Concrete washout facilities shall be inspected daily and after heavy rains to check for leaks, identify any plastic linings or sidewalls that have been damaged by construction activities and determine whether they have been filled to over 75 percen...
	6. When the washout container is filled to over 75 percent of its capacity, the wash-water shall be vacuumed out or allowed to evaporate to avoid overflows.  When the remaining cementitious solids have hardened, they shall be removed from the Site.
	7. Damages to the washout container shall be repaired promptly.
	8. Before heavy rains, the washout container’s liquid level shall be lowered or the container shall be covered to avoid an overflow during the rain storm.
	9. Washout facilities shall be removed from the Site upon completion of the Work and the area restored as specified herein.
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. An internet-based coordination and document management system (DMS) will be used for the Project.  This system will be used to manage project documentation among the City, Contractor and Design Professional.  The Contractor shall utilize the docume...
	B. The DMS will be utilized to create, track and organize all project documentation, including, but not limited to, the following:
	1. Schedules.
	2. Applications for Payment.
	3. Meeting minutes with action items.
	4. Project correspondence.
	5. Shop Drawing and Sample(s) Submittals.
	6. Transmittals.
	7. Change Management:
	(a) Requests for Interpretation.
	(b) Requests for Proposal.
	(c) Work Change Directives.
	(d) Change Orders.

	8. Reporting:
	(a) Certified Payroll Report.
	(b) Subcontractors and Major Material Suppliers List.
	(c) Daily Labor Force Reports.
	(d) Daily Inspection Reports.
	(e) Photographs and Video.
	(f) Certificate of Achievement of Full Operation.
	(g) Contractor Affidavit for Final Payment.
	(h) Subcontractor Affidavit for Final Payment.
	(i) Punch Lists.

	9. Notifications:
	(a) Correction of Defective Work.
	(b) Notification of Non-Compliance.



	1.02 RELATED SECTIONS
	A. Section 00700 – General Conditions.
	B. Section 01015 – Specific Project Requirements.
	C. Section 01300 – Submittals.

	1.03 COORDINATION MEETING
	A. Prior to the pre-construction conference, the City will facilitate a meeting with the Contractor to review requirements for project coordination, document control and use of the DMS.   The meeting should be scheduled to allow the Contractor time to...
	B. At this meeting, the City will present the procedures to be used for document management for the Project.
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	PART 1 - GENERAL
	1.01 SUMMARY
	A. This section specifies requirements for trench excavation, pipe embedment, backfill and compaction for the installation of water, sanitary sewer and storm water piping.

	1.02 SPECIFICATION MODIFICATIONS
	A. It is understood that throughout this section these Specifications may be modified by appropriate items in Section 01015 – Specific Project Requirements or as otherwise modified in the Contract Documents.

	1.03 RELATED SECTIONS
	A. Section 01000 – General Project Requirements.
	B. Section 01015 – Specific Project Requirements.
	C. Section 02180 – Clearing and Grubbing.
	D. Section 02190 – Demolition.
	E. Section 02200 – Earthwork.
	F. Section 02230 – Geotextiles.
	G. Section 02575 – Surface Restoration.
	H. Section 02930 – Seeding.
	I. Section 02931 – Sodding.

	1.04 CODES AND STANDARDS
	A. The publications listed below form a part of this specification to the extent referenced.  The publications are referred to within the text by the basic designation only.
	B. American Society for Testing and Materials (ASTM):

	1.05 DEFINITIONS
	A. Paved Areas – Areas for which the final surfacing will be traffic-bearing surface treatments such as street pavement, shoulders, driveways, parking lots, curbs, gutters, gravel roads or other surface treatments for traffic (pavers, etc…).  Sidewalk...
	B. Unpaved Areas – Areas for which the final surfacing will not be a Paved Area.
	C. Downtown Loop – The area of the city bounded on the north by Interstate 70, on the east by U.S. 71, on the south by Interstate 670 and on the west by Interstate 35.

	1.06 INFORMATION PROVIDED BY THE CITY
	A. As provided in the Contract Documents.

	1.07 SUBMITTALS
	A. Submit as specified in Section 01300 – Submittals.
	B. Shop Drawings:
	1. Sheeting and Shoring Design – Contractor shall submit, in accordance with 29 CFR Past 1926 - OHSA Subpart P - Excavations and Trenches, a shoring design sealed by a registered professional engineer in the State of Missouri for all excavations great...

	C. Testing Reports:
	1. Laboratory testing results for proposed Borrow Materials.
	2. Laboratory testing results and quarry control reports for Granular Material.
	3. Laboratory testing results for and quarry control reports Granular Bedding.
	4. Laboratory testing results for compression testing of CLSM.
	5. Moisture-density (Proctor) test results.
	6. In-Place Density test results.

	D. Other Submittals:
	1. Commercial Laboratory – submit name, contact information and certification of the commercial testing laboratory required by paragraph QUALITY ASSURANCE.
	2. Mix Design for CLSM.
	3. Concrete Plant – submit the name and location of the concrete plant which will provide the CLSM.


	1.08 QUALITY ASSURANCE
	A. The Contractor is responsible for the quality assurance and quality control of the Work.
	B. Sampling and Testing:
	1. Tests to determine conformance with all requirements of this Specification and for the quality and properties of all Contractor provided materials, including borrow materials proposed for use.  The aforementioned testing shall be performed by an in...
	2. All work associated with QUALITY ASSURANCE shall be included in the Bid Price and will be incidental to the Work.


	1.09 PRODUCT DELIVERY, STORAGE AND HANDLING
	A. Stockpile materials in other areas or offsite when adjacent structures, easement limitations or other restrictions prohibit storage adjacent to the Work.
	B. Offsite areas shall be arranged for by the Contractor in accordance with Section 01000 – General Project Requirements.
	C. Granular fill and granular bedding material shall be stored so that it is protected from freezing and significant changes in moisture content.


	PART 2 - PRODUCTS
	2.01 MATERIALS ENCOUNTERED
	A. Suitable Materials – As defined by, Section 02200 – Earthwork, paragraph MATERIALS ENCOUNTERED.
	B. Unsuitable Materials – As defined by, Section 02200 – Earthwork, paragraph MATERIALS ENCOUNTERED.
	C. Topsoil – As defined by, Section 02200 – Earthwork, paragraph MATERIALS ENCOUNTERED.
	D. Rock – Unless otherwise specified in Section 01015 – Specific Project Requirements, all Materials encountered, regardless of type, character composition and condition shall be considered "unclassified" for the purpose of payment.  Contractor shall ...

	2.02 WASTE MATERIALS
	A. As defined by, Section 02200 – Earthwork, paragraph WASTE MATERIALS.

	2.03 BORROW MATERIALS
	A. As defined by, Section 02200 – Earthwork, paragraph BORROW MATERIALS.

	2.04 GRANULAR BEDDING
	A. Granular bedding for pipe bedding or embedment shall be clean crushed rock with not less than 95 percent passing a ½-inch sieve and not more than 5 percent passing a #No. 4 sieve.  The gravel mixture shall contain no clay lumps or organic matter.  ...
	B. Granular bedding material shall contain no cinders, clay lumps or other material which may cause pipe corrosion.

	2.05 JOB EXCAVATED MATERIAL
	A. Material excavated from the trench.
	B. Meets the requirements of suitable material, except that it may include shale particles gravel or stone with any dimension up to 2 inches.

	2.06 GRANULAR FILL MATERIAL
	A. Granular Fill Material shall be as defined by, Section 02200 – Earthwork, paragraph GRANULAR FILL MATERIAL.

	2.07 CONTROLLED Low Strength material (CLSM)
	A. Materials:
	1. Portland cement Type I or Type II conforming to ASTM C150.
	2. Fly ash conforming to ASTM C618 for Class C.
	3. Fine aggregate conforming to ASTM C33.
	4. Water, clean and potable conforming to ASTM C1602.
	5. Shrinkage compensation shall be proportioned in accordance with the manufacturer's recommendations and as tested by ASTM C940.
	6. Admixtures for air entrainment or for other purposes shall conform to ASTM C494 or other appropriate standards referenced by the manufacturer.  Admixtures shall only be used when specified in the Contract Documents.

	B. Mixture Design:
	1. Mix design for CSLM shall meet the requirements of Kansas City Public Works Department Specification Section 2600, except that the maximum compressive strength shall be from 50 to 125 psi and shall be removable without using a breaker and without d...
	2. The unit weight of the CLSM shall be a maximum of 120 pounds per cubic foot.

	C. Quality Control:
	1. CLSM material shall be provided from a City-approved concrete plant.  Contractor shall submit name and location of plant to be used.
	2. One set of cylinders for compressive strength testing shall be obtained once per day or for every 100 cubic yards of flowable backfill placed.
	3. Cost for Quality Control shall be included in the Bid Price.  No separate measurement or payment shall be made.


	2.08 TOPSOIL
	A. Topsoil shall be as defined by Section 02200 – Earthwork.


	PART 3 - EXECUTION
	3.01 DEMOLITION
	A. Demolition shall be conducted in accordance with Section 02190 – Demolition.
	B. Waste materials resulting from the cutting of pavement shall be considered demolition debris and disposed in accordance with Section 02190 – Demolition.

	3.02 PAVEMENT REMOVAL AND RESTORATION
	A. See additional requirements in Section 01000 – General Requirements, paragraph CUTTING AND PATCHING.
	B. Public Right of Way:
	1. Kansas City, Missouri Public Works Department Standard Detail SR-1, Street Cut Restoration is hereby incorporated by reference.
	2. See Section 01015 – Specific Project Requirements for additional detail.

	C. Other Pavement Cut and Restoration:
	1. Removal and replacement on private property shall be done in accordance with paragraph STREET CUT RESTORATION.
	2. Pavement removal shall be no larger than necessary to provide adequate working space for the proper installation of pipe and appurtenances.
	3. Pavement removal for connections to existing lines or structures shall not exceed the extent necessary for their installation.
	4. Where the trench parallels the length of concrete walks and the trench location is all or partially under the walk, the entire walk shall be removed and replaced.  Where the trench crosses drives, walks, curbs or other hard surfaces, the hard surfa...

	D. Driveways:
	1. Demolition and restoration of driveways will be as indicated in Section 01015 – Specific Project Requirements or as shown on the Drawings.


	3.03 CLEARING AND GRUBBING
	A. Perform clearing and grubbing as indicated or as necessary to perform excavation or trenching.
	B. Clearing and grubbing shall conform to Section 02180 – Clearing and Grubbing.

	3.04 STRIPPING
	A. Stripping shall conform to the requirements of Section 02200 – Earthwork, paragraph STRIPPING.

	3.05 GENERAL Requirements FOR OPEN EXCAVATIONS
	A. See Section 02200 – Earthwork for additional requirements on open excavations.

	3.06 BLASTING
	A. Blasting is prohibited unless approved by the City.  If approved, Blasting shall conform to the requirements of Section 02200 – Earthwork, paragraph BLASTING.

	3.07 DEWATERING
	A. Dewatering of trench excavations shall conform to the requirements of Section 02200 – Earthwork, paragraph DEWATERING.

	3.08 SHEETING AND SHORING
	A. Sheeting and shoring for trench excavations shall conform to the requirements of Section 02200 – Earthwork and as specified herein.
	B. Excavations shall provide adequate working space and clearances for the Work to be performed.
	C. In no case shall excavation faces be undercut for extended footings.  Trench sheeting shall be removed only if the pipe strength is sufficient to carry trench loads based on the trench width to the back of sheeting.  Trench sheeting shall not be pu...
	D. With the written approval from the City, sheeting may be left permanently in the trench.  Where trench sheeting is left in place, such sheeting shall not be braced against the pipe, but shall be supported in a manner which will preclude concentrate...

	3.09 TRENCH EXCAVATION
	A. Classification of Excavated Materials – No classification of excavated materials will be made.  Excavation and trenching work shall include the removal and subsequent handling of all materials excavated or otherwise removed in performance of the wo...
	B. No more trench shall be opened than is necessary to expedite the work.  Except where tunneling is indicated on the Drawings, specified or permitted by the City, all trench excavation shall be open cut.
	C. Alignment, Grade and Minimum Cover:
	1. The alignment, grade and elevation of each pipeline shall be as indicated on the Drawings.
	2. Trenches for waterlines shall be excavated to a depth sufficient to provide a minimum of 42 inches of pipe cover.  Sixteen inch and larger diameter water lines shall be installed with a minimum of 60 inches of pipe cover.
	3. Greater pipe cover depths may be necessary on vertical curves or to provide necessary clearance for air release vaults, existing pipes, conduits, drains, drainage structures or other obstructions.

	D. Limiting Trench Widths:
	1. Trenches shall be excavated to a width which will provide adequate working space and sidewall clearances for proper pipe installation, jointing and embedment.  Minimum trench widths shall be as follows:

	E. Mechanical Excavation:
	1. The use of mechanical equipment will not be permitted in locations where its operation would cause damage to trees, buildings, culverts, adjoining property, utilities or other structures above or below ground.  In all such locations, hand excavatin...
	2. Mechanical equipment used for trench excavation shall be of a type, design and construction and operated so that the rough trench excavation bottom elevation can be controlled and that trench alignment is such that pipe, when accurately laid to the...

	F. Excavation Below Pipe Subgrade – The trench bottom shall be over excavated below the proposed pipe, as indicated in 02250-1 and 02250-2 of this Section, to provide for the installation of granular embedment.
	G. Foundations in Trenches:
	1. Whenever unsuitable or unstable soil conditions are encountered, trench subgrades shall be over-excavated until the trench subgrade is suitable as determined by the City/Design Professional.
	2. Adjustments may be made in the Contract Price in accordance with the provisions of the General Conditions.

	H. Bell Holes:
	1. Bell holes shall provide adequate clearance for tools and methods used in installing pipe.
	2. No part of any bell or coupling shall be in contact with the trench bottom, trench walls or granular embedment when the pipe is jointed.  Place embedment around the joint connection after joining the pipe.


	3.10 TRENCH SUBGRADE
	A. Subgrades for trench bottoms shall be firm, dense and thoroughly compacted and consolidated.
	B. Protect and maintain the trench subgrade when natural suitable materials are encountered.
	C. Remove rock fragments and materials disturbed during excavation and stripped from trench walls.
	D. Subgrades shall be free from mud and muck and shall be sufficiently stable to remain firm and intact.

	3.11 FOUNDATION
	A. Description – A foundation is necessary when the native soils are unsuitable.  For such a condition, the trench shall be over-excavated and a layer of supportive material shall be placed and compacted to provide a firm foundation for the subsequent...
	B. The Foundation layer is shown on 02250-1 and 02250-2.
	C. Subgrades for trench bottoms which are otherwise solid, but which become mucky on top due to construction operations, shall be reinforced with trench stabilization material.
	D. Material – If the trench foundation is an unsuitable foundation for the pipe, the Contractor shall submit a plan, to the City/Design Professional for review and approval, to include the proposed material to be used for the foundation.
	E. Layer Thickness – Unsuitable material shall be over-excavated until the trench subgrade is suitable as determined by the City/Design Professional.
	1. Description – A layer of supportive compacted material to provide even support of the pipe at the grade indicated on the Drawings.
	2. The Bedding layer is shown on 02250-1 and 02250-2.
	3. Material – Granular Bedding.
	4. Layer Thickness:
	(a) A minimum of 3 inches below the pipe or pipe bell when the pipe is placed on a foundation or suitable material.
	(b) A minimum of 6 inches below the pipe or pipe bell when the pipe is placed on rock.



	3.12 HAUNCHING
	A. Description – Extends from the bottom of the pipe to the spring line of the pipe.  Haunching provides the most resistance to pipe deflection.
	B. The Haunching layer is shown on 02250-1 and 02250-2.
	C. Material – Granular Bedding.
	D. Layer Thickness – One half the outside diameter of the pipe or pipe bell.

	3.13 INITIAL BACKFILL
	A. Description – Extends from the spring line of the pipe to a point above the top of the pipe.
	B. Bedding Material:
	(a) Class A Bedding – Granular Bedding.


	3.14 FINAL BACKFILL
	A. Description – The zone from the top of the Initial Backfill to the bottom of final surfacing.
	B. The Haunching layer is shown on 02250-1 and 02250-2.
	C. Material:
	1. Paved Areas within the Downtown Loop – For areas where the final surfacing is a paved area, the final backfill shall be Controlled Low Strength Material (CLSM).
	2. Paved Areas – For areas where the final surfacing is a paved area, the final backfill shall be Granular Fill Material.  CLSM may be substituted for Granular Fill Material as approved by the City or as indicated in the Contract Documents.
	3. Unpaved Areas:
	(a) For areas where the final surfacing is an unpaved area, the final backfill material shall be a suitable material.
	(b) Where the pipe cover is 8 feet or more, job excavated material may be used as backfill if the following requirements are met:
	(i) The final surfacing is unpaved.
	(ii) The minimum clearance from the top of the initial backfill is 36 inches or 42 inches from the top of the pipe.
	(iii) The job excavated material shall not be placed within 18 inches of the finished grade.



	D. Layer Thickness – Varies with pipe depth.

	3.15 EMBEDMENT
	A. Class A Embedment shall be used for all pipes.

	3.16 BACKFILL PLACEMENT
	A. Granular Bedding and Granular Fill Material shall be placed in lifts not exceeding 12 inches in loose thickness.
	B. Suitable Material shall be placed in lifts not exceeding 12 inches in loose thickness.
	C. Bedding – Bedding Granular bedding material shall be spread and the surface graded to provide a uniform and continuous support beneath the pipe at all points between bell holes or pipe joints.  It is permissible to slightly disturb the finished sub...
	D. Haunches:
	1. After each pipe has been graded, aligned and placed in final position on the bedding material and shoved home, sufficient pipe embedment material shall be deposited and compacted by shovel slicing or chalking under the pipe haunches on each side of...
	2. Care shall be taken to protect protective pipe coatings or wraps.  If coating or wrapping is damaged, then the Contractor shall repair or replace the coating to the satisfaction of the City at no additional cost to the City.
	3. Haunching and initial backfill material shall be deposited uniformly and simultaneously on each side of the pipe to prevent lateral displacement.

	E. Weather Limitations – Backfilling of trenches during freezing weather shall not be done except by permission of the City.  No backfill materials shall be installed on frozen surfaces, nor shall froze materials, snow or ice be placed in the trench.
	F. Pipe Encasements – A layer of backfill material not more than 8 inches deep may be placed over concrete arch encasement or concrete reaction blocking after the concrete has reached its initial set, to aid curing.  No additional backfill shall be pl...
	G. Use of Geotextile Material:
	1. Where indicated on the Drawings, migration of soil into the embedment material shall be prevented with geotextile fabric.
	2. Geotextile material shall conform to Section 02230 – Geotextiles, paragraph GEOTEXTILES on Subsurface Drainage, unless otherwise indicated on the Drawings or in Section 01015 – Specific Project Requirements.
	3. Geotextile shall be placed on the trench surfaces so that it completely surrounds the embedment material.  Joints shall be lapped 12 inches.


	3.17 COMPACTION
	A. Granular Bedding – Vibratory compactors and shovel slicing under the haunches of the pipe.
	B. Granular Fill Material – The material in each layer shall be wetted or dried as required and thoroughly mixed to ensure uniform moisture content.  Each layer shall be thoroughly compacted, utilizing a vibratory compactor, to achieve the minimum all...
	C. CLSM – Not applicable.
	D. Suitable Material:
	1. Cohesive Materials – As required to obtain 95% maximum dry density in accordance with ASTM D698 with a moisture content range from 3% below optimum to 2% above optimum.
	2. Cohesion-less Materials – As required to obtain not less than 85% relative density as determined by ASTM D4253 and ASTM D4254.

	E. Job Excavated Material – Where job excavated material is used for trench backfill, the Contractor shall use compaction methods to ensure that settlement does not occur within the limits of trench excavation.  The Contractor shall repair settlement ...

	3.18 FINAL SURFACING
	A. Final surfacing shall be indicated on the Drawings.
	B. For unpaved areas, see Section 02200 – Earthwork, paragraph FINAL GRADING AND PLACEMENT OF TOPSOIL.

	3.19 DITCH CHECK
	A. Continuity of embedment material shall be interrupted by low permeability groundwater barriers to impede passage of groundwater through the embedment.
	B. Materials:
	1. Unpaved Areas – Suitable material classified as GC, SC, CL or ML-CL as defined in Section 02200 – Earthwork, paragraph MATERIAL ENCOUNTERED.  Barriers shall be compacted to 95% maximum dry density in accordance with ASTM D698 with a moisture conten...
	2. Paved Areas – CLSM.

	C. Barriers shall be constructed the full depth of the trench and shall include the foundation, bedding, haunching, initial backfill and final backfill zones of the trench.
	D. Barriers shall be the full width of the trench excavation and 3 to 5 feet in length measured along the pipe.
	E. Barriers shall be placed in the trench at intervals as shown on the Drawings or as directed by City/Design Professional.  Unless otherwise specified by the City/Design Professional or specified in Section 01015 – Specific Project Requirements, the ...
	F. The installed location of all groundwater barriers shall be noted on the Field Mark-Up Drawing and Construction Record Drawing.
	G. Construction of the groundwater barriers shall be incidental to trenching and backfilling.  No separate measurement or payment will be made.

	3.20 SPECIAL REQUIREMENTS
	A. For trench excavation within paved areas that required full depth and width pavement replacement, refer to additional instruction in Section 01015 – Specific Project Requirements.
	B. Suitable materials shall be approved by the City/Design Professional prior to backfill.
	C. Granular Fill Material may be used for final backfill in unpaved areas to within 18 inches of the final graded surface at the option of the Contractor.

	3.21 DRAINAGE MAINTENANCE
	A. To the greatest extent practical, open trench excavations shall be protected from surface water.  The Contractor shall conduct the Work in a manner that diverts surface water away from the open excavation.
	B. Trenches across roadways, driveways, walks or other trafficways adjacent to drainage ditches or watercourses shall not be backfilled prior to completion of backfilling the trench on the upstream side of the trafficway to prevent impounding water af...
	C. Bridges and other temporary structures required to maintain traffic across such unfilled trenches shall be constructed and maintained by the Contractor.
	D. Backfilling shall be done so that water will not accumulate in unfilled or partially filled trenches.
	E. All material deposited in roadway ditches or other water courses crossed by the line of trench shall be removed immediately after backfilling is completed; and the original cross section, grade and contour of the ditches or watercourses shall be re...
	F. Surface drainage shall not be obstructed longer than necessary.
	G. If the trench subgrade becomes unsuitable or unstable after the trench is excavated and as a result of the Contractor’s inability to meet the requirements for DRAINAGE MAINTENANCE, then the Contractor shall over-excavate the unsuitable material and...

	3.22 FIELD QUALITY CONTROL
	A. Compaction Tests:
	1. All tests shall conform to ASTM D6938.  All tests required shall be made by an approved independent testing laboratory.
	2. Two initial gradation tests shall be made for each type of embedment, fill and backfill material.
	3. Storm and Sanitary Sewer Installations:
	(a) Unless otherwise specified in Section 1015 – Specific Project Requirements, the minimum frequency of in-place compaction testing including density and moisture content will be as follows:
	(i) Compaction testing is required for all trench zones where suitable material or granular fill material is placed.
	(ii) Compaction testing is not required for granular bedding material or zones of random fill.
	(iii) One compaction test shall be done every 100 feet of trench length under pavement and for every three vertical feet of backfill lifts placed.  A minimum of two sets of tests are required for each trench backfilled regardless of length.
	(iv) One compaction test will be done for every 300 feet of trench length in unpaved areas and for every three vertical feet of backfill lifts placed. A minimum of two sets of tests are required for each trench backfilled regardless of length.
	(v) As required when the City/Design Professional suspects the quality of moisture control or effectiveness of compaction.


	4. Water Mains and Service Lines:
	(a) Unless otherwise specified in Section 01015 – Specific Project Requirements, the Contractor shall conduct a minimum of ten (10) in-place compaction tests at various locations throughout the project area as designated by the City/Design Professional.

	5. Backfill that fails to meet required densities shall be removed and compacted as necessary to achieve specified results at no additional cost to the City.

	B. Controlled Low-Strength Material (CLSM) Tests:
	1. Determine unconfined compressive strength using cylinders of CLSM sampled, handled, cured and tested in accordance with ASTM D4832. All tests required shall be made by an acceptable independent testing laboratory at the expense of the Contractor.
	2. The minimum frequency of compressive strength testing will be one set of cylinders obtained once per day or for every 100 cubic yards of flowable backfill placed.

	C. Field Quality Control shall be considered incidental to the Work associated with trenching, backfill and compaction.  The Contractor shall include all costs in the Bid Price and no separate measurement or payment shall be made.

	3.23 DISPOSAL OF EXCESS EXCAVATED MATERIALS
	A. Except as otherwise permitted in Section 01015 – Specific Project Requirements, all excess excavated materials shall be hauled off and disposed of off-Site by the Contractor.
	B. The disposal of waste and excess excavated materials, including hauling, handling, grading and surfacing shall be incidental to the work associated with trenching, backfill and compaction.  No separate measurement or payment shall be made.

	3.24 SEEDING AND SODDING
	A. All areas disturbed by the Contractor’s operations shall be seeded or sodded according the requirements of Section 02930 – Seeding or Section 02931 – Sodding.

	3.25 SETTLEMENT
	A. The Contractor is solely responsible for all settlement of backfills, fills and embankments which may occur within the correction period as stipulated in the General Conditions and Supplementary Conditions.  The Contractor shall make or cause to be...
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	1.1 Section Description
	1.2 Section Includes
	1.3 Related Sections
	A. Section 01016 – Water Mains Near Sewers
	B. Section 01300 – Submittals
	C. Section 01600 – Material and Equipment
	D. Section 02200 – Excavation and Trenching
	E. Section 02575 – Surface Restoration
	F. Section 02608 – Concrete Vaults
	G. Section 02641 – Valves
	H. Section 02645 – Hydrants, Blow-offs and Flushing Assemblies
	I. Section 02669 – Thrust Restraints
	J. Section 02675 – Water Main Testing, Disinfection and De-chlorination

	1.4 References
	A. ANSI/NSF61 - Drinking Water Treatment Chemicals.
	B. ASTM A53 - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc Coated, Welded and Seamless.
	C. ASTM A307 - Standard Specification for Carbon Steel Bolts and Studs, 60,000 psi Tensile.
	D. ASTM D4976 - Standard Specification for Polyethylene Tubing.
	E. AWWA C104/ANSI A21.4 - Cement-Mortar Lining for Cast-Iron Pipe and Fittings.
	F. AWWA C105/ANSI A21.5 - Polyethylene Encasement For Ductile Iron Piping.
	G. AWWA C110/ANSI A21.10 - Gray-Iron and Ductile Iron Fittings.
	H. AWWA C111/ANSI A21.11 - Rubber-Gasket Joints for Cast Iron and Ductile Iron Pressure Pipe and Fittings.
	I. AWWA C115/ANSI A21.15 - Flanged Ductile-Iron Pipe with Ductile Iron or Gray Iron Thread.
	J. AWWA C150/ANSI A21.50 - Standard for the Thickness Design of Ductile Iron Pipe.
	K. AWWA C151/ANSI A21.51 - Ductile Iron Pipe Centrifugally Cast for Water.

	1.5 Submittals
	A. Follow the procedures for submittals provided in Section 01300 - Submittals
	B. Submit shop drawings and project data (laying schedule) for piping work showing pipe and fitting sizes, valve locations, joint details; and hydrant locations.

	1.6 Quality Assurance
	1.7 Delivery, Storage, and Handling
	A. Follow the provisions for the delivery, storage, protection and handling products to and at site provided in Section 01600 - Material and Equipment.
	B. Accept piping on site.  Inspect for damage and inventory.
	1. Restrained joints shall be installed in accordance with the pipe manufacturer’s recommendations.
	2. All joints within utility casings shall be restrained joints.


	2. The polyethylene encasement shall be installed as specified in "Method A” below and as shown on the Construction Detail Drawing No. 02618-1.
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