CONTRACT
Ordinance Fact Sheet

Brief Title Approval Deadline

210708

Reason

Project No. 62200529 - Airfield  Routine

To authorize execution of Amendment 2 to

and Landside Design at CBW
Downtown Airport

Details

the Design Professional agreement.

Roles and Responsibilities

Reason for Contract

u onzm? a $55,620.00 Amendment No. 2 with WSP
USA Inc., for the Airfield and Landside Design project at
CBW Downtown Airport; authorizing a maximum
expenditure of $61,182.00.

Project Description/Justification
The original agreement, executed on 08/10/20 for

$355,500, provided for the Design Professional (DP) to
perform engineering services for preliminary, design,
bidding, and construction phases and incidental special
services including geotechnical, environmental
documentation, state and federal permitting, land
surveying and geospatial surveying related to airfield and
landside airport development projects at the Charles B.
Wheeler Downtown Airport (MKC). At the City’s
discretion, this selection can be retained for projects
initiated within five (5) years of the effective date of the
initial contract.

Services provided by the DP under the original
agreement included engineering design and bidding
phase services for 1) VMLY&R (old terminal building)
electrical upgrades, 2) perimeter fence repair and
replacement, 3) airfield storm sewer rehabilitation and 4)
rehabilitate Richards Rd. and Lou Holland Dr.

Amendment No. 1: provided pre-construction services,
construction management, inspection and observation
services and final project close-out documentation for the
airfield storm sewer rehabilitation (Project No.
62210539); authorizing a maximum expenditure of
$61,776.00.

Amendment No. 2: provide pre-construction services,
construction management, inspection and observation
services and final project close-out documentation for the
VMLY&R (old terminal building) electrical upgrades
located at 250/300 Richards Rd.; authorizing a maximum
expenditure of $61,182.00.

Solicitation
This Project was advertised in accordance with the City's
requirements.

Sponsor

Aviation Department
Department
or Programs
Affected Aviation Department
Recommended
Awardee WSP USA, Inc.
Contract
Compliance
Certification I:lNo Yes
Obtained?
Opponents Groups or Individuals

None known

Reason for Opposition

Responsibilities |Design Engineering:

WSP USA, Inc.

Inspections:

WSP USA, Inc.

Construction or Project Management:

WSP USA, Inc.

Service Monitoring:
Aviation Department

Policy/Program Impact

Policy or Program
Emphasis

Change No |:|Yes

Operational
Impact
Assessment

(Continued on next page)
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Details

Finances

Human Relations Approval
Contract information was submitted to the Human

Relations Department (HRD) for review and
determination. See docket memo attached.

HRD approved the following MBE/WBE percentages of
MBE (15%) and WBE (10%).

These were the approved firms for MBE participation:
FSC, Inc. (11.06%) and TSi Geotechnical, Inc. (4.12%).
This was the approved firm for WBE participation:
TREKK Design Group, LLC (11.14%).

Grant Funding
This phase of the project is not being partially funded

with either an Federal Aviation Administration (FAA) or
Missouri Department of Transportation (MoDOT),
Aviation Section grant.

Is it good for the children?

This contract recognizes the importance of maintaining
and improving the airport’s infrastructure for our children
and the future.

How will this contribute to a sustainable Kansas City?
This project will utilize FAA airport design criteria to
address and provide solutions to non-standard airfield
conditions. This project will identify ways to maximize
the life of runway, taxiway and apron pavements, as well
as terminal area and landside facilities, and invest funds
in necessary capital improvements at MKC which are
intended to serve current and future operational
demand.

City's Estimate
of Cost

$ 55,620

Bid or
Proposal Data

Lowest Contract

Cost Submitted $

No .of Proposals Considered

Reason for rejecting lowest contract cost submitted

Other Bidders or
Contractors Considered

Contract Costs
Submitted

DO DD PPN PP PPN LPH

Fund Sources
and Appropriation
Account Codes
For This
Contract

Capital Improvement Program

22-8300-627270-611060-B-62200529

Source of
Future
Operating Funds

Kansas City Airports Fund

Maximum Amount
of Proposed

AMENDMENT $ 55,620.00
Amount of
Contingency $ 5,562.00
Engineering &

Estimated Duration of Contract: 60 Days Administration $
TOTAL $ 61,182.00

Council Committ

ee Actions

Do Pass

Do Pass (as amended) I:l

Committee Sub.

[ ] [ ] Hold

|:| W/o Recommendation

|_| [_l Do Not Pass
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