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DESIGN PROFESSIONAL SERVICES AGREEMENT 
PROJECT/CONTRACT NO. 81000927/1587 

TODD CREEK FACILITY PLAN UPGRADE 
KC WATER DEPARTMENT 

CITY OF KANSAS CITY, MISSOURI 
This design professional services agreement is between KANSAS CITY, MISSOURI, a constitutionally 
chartered municipal corporation (“City”), and Burns & McDonnell Engineering Company, Inc. (“Design 
Professional”).  City and Design Professional agree as follows: 

PART I 
SPECIAL TERMS AND CONDITIONS 

Sec. 1. Project description.  
A. The services to be provided under this Agreement are for the following project (Project) and

purpose: The preparation of the Todd Creek Facility Plan Upgrade.
Sec. 2. Services to be performed by Design Professional.  Design Professional shall perform the 
following Scope of Services: 

A. Design Professional shall perform Scope of Services listed on Attachment A.

B. Submit all documents, including plans, design drawings, specifications, reports, maps, models
and renderings in the form requested by City.  A list with the specific requirements is included
in Attachment B.

C. City shall have the right to inspect and review the work being done and to consult with Design
Professional at any reasonable time.  Conferences will be held at the request of City or Design
Professional.

D. If it is determined to be in the best interest of the work, Design Professional shall replace the
project manager or any other employee of the Design Professional, Subcontractors, Suppliers
or other persons or organizations performing or furnishing any of the work on the project upon
written request by the City.

E. City’s General Conditions shall be furnished to Design Professional prior to signing this
Agreement.  If the General Conditions are modified, City will notify Design Professional.  If
the Scope of Services performed by Design Professional under this Agreement includes
construction phase services, then Design Professional shall perform such additional tasks set
forth in the General Conditions, including approval of Change Orders, and shall comply with
the limitations set forth in the General Conditions, except as otherwise amended.

Sec. 3. Term.    Unless sooner terminated as provided herein, and unless specific dates for providing 
services are identified in this Agreement, this Agreement shall remain in force for a period which may 
reasonably be required for the completion of the services to be provided  by Design Professional under 
the Scope of Services. Work under this agreement shall begin upon written Notice to Proceed. 
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Sec. 4. Compensation and Reimbursables.  
A. The maximum amount that City shall pay Design Professional under this Agreement is

$801,029.00, as follows:
1. $____________ for the services performed by Design Professional under this Agreement.

2. For Design Professional services described in the Scope of Services, City shall pay Design
Professional compensation amounting to actual salary of personnel for time charges
directly to the project, times an approved multiplier.  The multiplier to be used is 3.04.  A
schedule of position classifications and the salary range for each position is included as a
part of Attachment C.

3. Actual reasonable expenses incurred by Design Professional directly related to Design
Professional’s performance under this Agreement, to include only the following, in an
amount not to exceed $_________.  The following are the reimbursable expenses that City
has approved:  Subcontractor direct costs paid by Design Professional, outside
reproduction of final deliverables, local transportation in the project area, and public
outreach materials. Subcontractors office personnel labor costs shall be included in the unit
prices for field investigation work.

4. Design Professionals’ maximum amount shown in Sec. 4, Compensation and
Reimbursables, includes a total allowance amount of $___________ for Optional Services
not yet authorized by the City that may be required throughout the course of work.  This
allowance amount will not be utilized by Design Professional unless specifically
authorized in writing by the City to perform Optional Services.  Optional Services will
not be performed, nor is the Design Professional approved to utilize any allowance monies
unless the City provides written authorization to Design Professional that includes the
scope of work for each optional task to be performed and a maximum billing limit for
compensation that has been mutually agreed upon.

5. Compensation for all Optional Services will be based on the actual salary of office
personnel for time charges directly to the project, times an approved multiplier.  The
multiplier to be used shall not exceed 3.04. Engineering Fee Summary and schedule of
position classifications and the salary range for each position is included as a part of
Attachment C.  The amount billed for each Optional Service shall not exceed the amount
established for it without further written authorization.  Additional amounts for Optional
Services may be authorized, if deemed by CITY to be necessary, as the work progresses.

6. City is not liable for any obligation incurred by Design Professional except
as approved under the provisions of this Agreement.

B. Method of Payment.
Design Professional shall invoice City monthly setting forth the total effort expended on an
hourly basis and all actual reasonable expenses incurred and allowed under this Agreement.
Each invoice shall provide the subtotal of the hours and costs invoiced by the Design
Professional for each Task Series identified in Attachment A and a sum total of hours and
costs for each invoice period.  Design Professional shall submit a copy of invoices received
from its subcontractors with labor hours per person, salary rate per person, effective salary
multiplier, and direct expenses for each Task Series.  Design Professional shall also submit
monthly project status report with each monthly invoice containing the information defined in

430,213.00

0.00

370,816.00
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Attachment A.  City, upon approving the invoice, shall remit payment. 

C. Condition Precedent to Payment.

1. It shall be a condition precedent to payment of any invoice from Design   Professional that
Design Professional is in compliance with, and not in breach or default of, all terms,
covenants and conditions of this Agreement.  If damages are sustained by City as a result
of breach or default by Design Professional, City may withhold payment(s) to Design
Professional for the purpose of offset until such time as the exact amount of damages due
City from Design Professional may be determined.

2. No request for payment will be processed unless the request is in proper form, correctly
computed, accompanied by a monthly status report, and is approved as payable under
Agreement.  City is not liable for any obligation incurred by Design Professional except as
approved under the provisions of this Agreement.

3. No request for payment will be processed unless it is accompanied by a copy of the most
recent 00485.01 M/WBE Monthly Utilization Report submitted to the City’s Human
Relations Department.

Sec. 5. Notices.  All notices required by this Agreement shall be in writing and sent to the following: 

City:  
KC WATER 
D. Matt Bond, Deputy Director
4800 E. 63rd Street, Kansas City, MO 64130
Phone:  (816) 513-0168    Facsimile: (816) 513-0288
E-mail address:  matt.bond@kcmo.org

Design Professional: 

Burns & McDonnell Engineering Company, Inc. 
Contact:  Jeff Keller 
9400 Ward Parkway, Kansas City, MO 64114 
Phone: (816) 333-9400     Facsimile: (816) 333-3690
E-mail address: jkeller@burnsmcd.com

All notices are effective (a) when delivered in person, (b) upon confirmation of receipt when transmitted 
by facsimile transmission or by electronic mail, (c) upon receipt after dispatch by registered or certified 
mail, postage prepaid, (d) on the next business day if transmitted by overnight courier (with 
confirmation of delivery), or (e) three (3) business days after the date of mailing, whichever is earlier.  

Sec. 6. Merger.  This Agreement consists of Part I, Special Terms and Conditions and any Attachments 
and any documents incorporated by reference; and Part II, Standard Terms and Conditions.  This 
Agreement, including any Attachments and incorporated documents, constitutes the entire agreement 
between City and Design Professional with respect to this subject matter. 
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Sec. 7. Conflict Between Agreement Parts.  In the event of any conflict or ambiguity between the 
Special Terms and Conditions of Part I and the Standard Terms and Conditions of Part II of this 
Agreement, Part I will be controlling.  
Sec. 8. Responsibilities of City.  City shall: 

A. Make available to Design Professional all existing records, maps, plans, and other data
possessed by City when such are necessary, advisable, or helpful to Design Professional in the
completion of the work under this Agreement.

B. If required or upon recommendation of Design Professional, retains the services of a
soils/geotechnical consultant.

C. Designate in writing a person to act as City representative with respect to the work to be
performed under this Agreement; with such person having complete authority to transmit
instructions, receive information, interpret and define City’s policies and decisions with respect
to the materials, equipment elements and systems pertinent to the work covered by this
Agreement, and the responsibility to be available to inspect and review the work and to consult
with Design Professional at any reasonable time.

D. Provide standard City forms as required.

E. Provide City – Licensed Geographical Information System Data set forth in Attachment D,
incorporated into this Agreement.

Sec. 9. Attachments to Part I.  The following documents are attachments to Part I of this Agreement 
and are attached hereto and incorporated herein by this reference: 

Attachment A – Scope of Services 
Attachment B – Electronic Format Requirements 
Attachment C – Engineering Fee Summary and Schedule of Position Classifications 
Attachment D - Licensed Geographical Information System Data 
Attachment E – HRD Documents 

1. 00450 HRD Form 08:  Contractor Utilization Plan/Request for Waiver
2. 00450.01: Letter of Intent to Subcontract
3. 00460 HRD Form 10:  Timetable for MBE/WBE Utilization
4. 00470 HRD Form 11:  Request for Modification or Substitution
5. 01290.14: Contractor Affidavit for Final Payment
6. 01290.15: Subcontractor Affidavit for Final Payment

Attachment F – Employee Eligibility Verification Affidavit 
Attachment G – Non-Construction Subcontractors Listing 

Sec. 10. Documents Incorporated by Reference.  The following documents are not attached to this 
Agreement but are incorporated into and made a part of this Agreement by this reference:   

Sec. 11. Subcontracting.  Design Professional agrees that it will only subcontract with the 
subcontractor(s) it has listed Attachment G, “Non-Construction Subcontractors Listing” form. 

Sec. 12. Contract Information Management System.  Design Professional shall comply with City’s 
Contract Information Management System requirements.   Design Professional shall use City’s Internet 
web based Contract Information Management System/Project Management Communications Tool 
provided by City and protocols included in that software during the term of this Contract. Design 
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Professional shall maintain user applications to City’s provided system for all personnel, subcontractors 
or suppliers as applicable. 

Sec. 13. Minority and Women’s Business Enterprises.  City is committed to ensuring that minority 
and women’s business enterprises (M/WBE) participate to the maximum extent possible in the 
performance of City contracts.  If M/WBE participation goals have been set for this Agreement, Design 
Professional agrees to comply with all requirements of City’s M/WBE Program as enacted in City’s Code 
Sections 3-421 through 3-469 and as hereinafter amended.  Design Professional shall make its good faith 
efforts in carrying out this policy by implementing its contractor utilization plan, which is attached as 
Attachment E.  If Design Professional fails to achieve the M/WBE goals stated in its contractor utilization 
plan, as amended, the City will sustain damages, the exact extent of which would be difficult or impossible 
to ascertain or estimate at the time of execution of this contract.  Therefore, in order to liquidate those 
damages, the monetary difference between the amount of the M/WBE goals set forth in this contractor 
utilization plan, as amended, and the amount actually paid to qualified MBEs and WBEs for performing 
a commercially useful function will be deducted from the Design Professional’s payments as liquidated 
damages.  In determining the amount actually paid to qualified MBEs and WBEs, no credit will be given 
for the portion of participation that was not approved by the Director of City’s Human Relations Division, 
unless the Director determines that the Design Professional acted in good faith.  No deduction for 
liquidated damages will be made when, for reasons beyond the control of the Design Professional, the 
M/WBE participation stated in the Contractor Utilization Plan, as amended and approved by the Director, 
is not met.  

Sec. 14. Effectiveness; Date.  This Agreement will become effective when the City’s Director of Finance 
has signed it.  The date this Agreement is signed by the City’s Director of Finance will be deemed the date 
of this Agreement.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Each party is signing this Agreement on the date stated opposite that party’s signature.

THIS AGREEMENT CONTAINS INDEMNIFICATION PROVISIONS

DESIGN PROFESSIONAL
I hereby certify thaH have authority to execute 

this document on behalf owDesign Professional

Date: acacao By:

KANSAS CITY, MISSOURI

Date: By:

Name:

Title:

Approved as to form:

Assistant City Attorney

I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to which 
the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the Treasury, 
to the credit of the fund from which payment is to be made, each sufficient to meet the obligation hereby 
incurred.

Director of Finance Date
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DeputyDirector 

D Matt Bond

6/15/2020
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PART II 

STANDARD TERMS AND CONDITIONS 

Sec. 1.  General Indemnification. 

A. For purposes of this Section 1 only, the
following terms shall have the meanings
listed:

1. Claims means all claims, damages,
liability, losses, costs and expenses, court
costs and reasonable attorneys’ fees,
including attorneys’ fees incurred by the
City in the enforcement of this indemnity
obligation.

2. Design Professional’s Agents means
Design Professional’s officers, employees,
subcontractors, subconsultants, 
successors, assigns, invitees, and other
agents.

3. City means City, its Program
Manager/Construction Advisor and any of
their agents, officials, officers and
employees.

B. Design Professional’s obligations under
this Section with respect to indemnification
for acts or omissions, including negligence, of
City shall be limited to the coverage and
limits of General (not Professional) Liability
insurance that Design Professional is
required to procure and maintain under this
Agreement.  Design Professional affirms that
it has had the opportunity to recover the
costs of the liability insurance required in this
Agreement in its contract price.

C. Design Professional shall defend,
indemnify and hold harmless City from and
against all Claims arising out of or resulting
from all acts or omissions in connection with
this Agreement caused in whole or in part by
Design Professional or Design Professional’s
Agents, regardless of whether or not caused
in part by an act or omission, including
negligence, of City.  Design Professional is
not obligated under this Section to indemnify
City for the sole negligence of City.

D. Nothing in this section shall apply to
indemnification for professional
negligence which is specified in a
separate provision of this Agreement.

E. In no event shall the language in this
section constitute or be construed as
a waiver or limitation of the City’s
rights or defenses with regard to
sovereign immunity, governmental
immunity, or other official immunities
and protections as provided by the
federal and state constitutions or by
law.

Sec. 2.  Indemnification for Professional 
Negligence. 

Design Professional shall indemnify, and hold 
harmless City and any of its agencies, 
officials, officers, or employees from and 
against all claims, damages, liability, losses, 
costs, and expenses, including court costs 
and reasonable attorneys’ fees, to the extent 
caused by any negligent acts, errors, or 
omissions of the Design Professional, its 
officers, employees, subconsultants, 
subcontractors, successors, assigns, invitees 
and other agents, in the performance of 
professional services under this Agreement. 
Design Professional is not obligated under 
this Section to indemnify City for the 
negligent acts of City or any of its agencies, 
officials, officers, or employees. 

Sec 3.  Insurance. 

A. Design Professional shall procure and
maintain in effect throughout the duration of
this Agreement, and for a period of two (2)
years thereafter, insurance coverage not less
than the types and amounts specified below.
In the event that additional insurance, not
specified herein, is required during the term
of this Agreement, Design Professional shall
supply such insurance at City’s cost.  Policies
containing a Self-Insured Retention are
unacceptable to City unless City approves in
writing the Design Professional Self-Insured
Retention.
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1.  Commercial General Liability Insurance:  
with limits of $1,000,000 per occurrence 
and $2,000,000 aggregate, written on an 
“occurrence” basis.  The policy shall be 
written or endorsed to include the following 
provisions:   

 
a.  Severability of Interests Coverage 
applying to Additional Insureds 

 
b.  Per Project Aggregate Liability Limit or, 
where not available, the aggregate limit 
shall be $2,000,000 

 
c.  No Contractual Liability Limitation 
Endorsement 

 
d.  Additional Insured Endorsement, ISO 
form CG20 10, or its equivalent 

 
2.  Worker’s Compensation Insurance:  as 
required by statute, including Employers 
Liability with limits of: 

 
Workers Compensation Statutory 
Employers Liability 

 
$100,000 accident with limits of: 
$500,000 disease-policy limit 
$100,000 disease-each employee 

 
3.  Commercial Automobile Liability 
Insurance:  with a limit of $1,000,000 
written on an “occurrence” basis, covering 
owned, hired, and non-owned automobiles.  
If the Design Professional owns vehicles, 
coverage shall be provided on an “any 
auto” basis.  If the Design Professional 
does not own any vehicles, coverage shall 
be provided on a “hired autos” and 
“nonowned autos” basis.  The insurance 
will be written on a Commercial Business 
Auto form, or an acceptable equivalent, 
and will protect against claims arising out 
of the operation of motor vehicles, as to 
acts done in connection with the 
Agreement, by Design Professional.  

 
4.  Professional Liability Insurance with 
limits Per Claim/Annual Aggregate of 
$1,000,000. 

 
B.  The Commercial General Liability 
Insurance specified above shall provide that 
City and its agencies, officials, officers, and 
employees, while acting within the scope of 
their authority, will be named as additional 
insureds for the services performed under 
this Agreement.  Design Professional shall 
provide to City at execution of this Agreement 
a certificate of insurance showing all required 
endorsements and additional insureds. The 
certificates of insurance will contain a 
provision stating that should any of the 
policies described in the certificate be 
cancelled before the expiration date thereof, 
notice will be delivered in accordance with 
the policy provisions. 
 
C.  The Commercial General Liability and 
Commercial Automobile Liability insurance 
specified above shall contain a cross-liability 
or severability of interest clause or 
endorsement and shall contain a provision or 
endorsement that the costs of providing the 
insureds a defense and appeal, including 
attorneys’ fees, as insureds, shall be 
supplementary and shall not be included as 
part of the policy limits but shall remain the 
insurer’s responsibility.  Insurance covering 
the specified additional insureds shall be 
primary insurance, and all other insurance 
carried by the additional insureds shall be 
excess insurance.  With respect to 
Commercial Automobile Liability, Commercial 
General Liability, and any Umbrella Liability 
Insurance, Design Professional shall require 
its insurance carrier(s) to waive all rights of 
subrogation against City and its agencies, 
officials, officers, and employees.   
 
D.  All insurance coverage must be written by 
companies that have an A.M. Best’s rating of 
“A-V” or better, and are licensed or approved 
by the State of Missouri to do business in 
Missouri. 
 
E.  Design Professional’s failure to maintain 
the required insurance coverage will not 
relieve Contractor of its contractual obligation 
to indemnify the City pursuant to Sections 1 
and 2. If the coverage afforded is cancelled 
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or changed or its renewal is refused, Design 
Professional shall give at least 30 days prior 
written notice to City. In the event of Design 
Professional’s failure to maintain the required 
insurance in effect, City may order Design 
Professional to immediately stop work, and 
upon ten (10) days notice and an opportunity 
to cure, may pursue its remedies for breach 
of this Agreement as provided for herein and 
by law.  
 
F. In no event shall the language in this 
Section constitute or be construed as a 
waiver or limitation of the City’s rights or 
defenses with regard to sovereign immunity, 
governmental immunity, or other official 
immunities and protections as provided by 
the federal and state constitutions or by law. 
 
Sec. 4.  Design Standards and 
Endorsement. 
 
A.  Except as otherwise directed in writing by 
City, in the performance of services under 
this Agreement, Design Professional shall 
comply with  all design standards required by 
federal, state, local laws or codes including 
but not limited to all applicable provisions of:    
 

1. Title II of the 2010 ADA Standards for 
Accessible Design as amended from 
time to time;  

2. the Clean Air Act(42 U.S.C. 7401 et 
seq.  and the Clean Water Act (33 
U.S.C. 1251 et seq. 

3. the Missouri Clean Water Law 
(Chapter 644 RSMo) together with 
any accompanying regulation(s) 
contained in the Missouri Code of 
State Regulations (CSR Title 10), as 
well as any implementing permits; 
and 

4. Kansas City Code Sec. 3-71. LEED 
gold standard. 

 
Design Professional shall notify and explain 
to City any applicable exceptions under these 
acts. 
 
B.  Design Professional shall use 

all design standards recognized and used in 
the industry in the performance of services 
under this agreement. Design Professional 
shall endorse all plans and specifications, or 
estimates, and engineering data furnished 
under this Agreement if prepared by Design 
Professional.   All subcontractors as 
appropriate shall endorse their respective 
plans and specifications, or estimates, and 
engineering data furnished for the Plan or 
Project.  
 
C.  Design Professional shall monitor quality 
assurance for their design services and shall 
revise the design and plans at their own 
expense in case of error or oversight in 
design by Design Professional or any 
subcontractor to Design Professional.  
 
Sec. 5.  Copyright and Ownership of 
Documents. 
 
A.  Design Professional shall on its behalf 
and on behalf of its employees and agents, 
promptly communicate and disclose to City 
all computer programs, documentation, 
software and other copyrightable works and 
all discoveries, improvements and inventions 
conceived, reduced to practice or made by 
Design Professionals or its agents, whether 
solely or jointly with others, during the term of 
this Agreement resulting from or related to 
any work Design Professional or its agents 
may do on behalf of City or at its request.  All 
inventions and copyrightable works that 
Design Professional is obligated to disclose 
shall be and remain entirely the property of 
City.  It is agreed that all inventions and 
copyrightable works are works made for hire 
and shall be the exclusive property of City.  
Design Professional hereby assigns to City 
any rights it may have in such copyrightable 
works.  Design Professional shall cooperate 
with City in obtaining any copyrights or 
patents. 
 
B.  Original documents, including plans, 
specifications, reports, maps, models and 
renderings, including electronic media, 
prepared or obtained under the terms of this 
Agreement shall be delivered to and become 
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the property of City and basic survey notes, 
diaries, sketches, charts, computations and 
other data shall be made available upon 
request by City without restriction or limitation 
of their use.  There shall be no legal 
limitations upon City in the subsequent use of 
the documents or ideas developed in the 
documents.  In the event that any of the 
documents are reused by City, the 
nameplates or other identification to the 
Design Professional will be removed and the 
Design Professional will be released of 
subsequent liabilities.  In the event that any 
of the design drawings are reused or 
modified by City, the name plates or other 
identification to the Design Professional will 
be removed.  

Sec. 6.  Governing Law. 

This Contract shall be construed and 
governed in accordance with the laws of the 
State of Missouri without giving effect to 
Missouri’s choice of law provisions.  The City 
and Design Professional:  (1) submit to the 
jurisdiction of the state and federal courts 
located in Jackson County, Missouri; (2) 
waive any and all objections to jurisdiction 
and venue; and (3) will not raise forum non 
conveniens as an objection to the location of 
any litigation.  

Sec. 7.  Compliance with Laws. 

Design Professional shall comply with all 
federal, state and local laws, ordinances and 
regulations applicable to the work and this 
Agreement.  

Sec. 8.  Termination for Convenience. 

A. City may, at any time upon ten (10) days
notice to Design Professional specifying the
effective date of termination, terminate this
Agreement, in whole or in part.  If this
Agreement is terminated by City, City shall
be liable only for payment for services
rendered before the effective date of
termination.  Design Professional shall
prepare an accounting of the services
performed and money spent by Design

Professional up to the effective date of 
termination and shall return to City any 
remaining sums within thirty (30) days of 
such date. 

B. If this Agreement is terminated prior to
Design Professional’s completion of services,
all work or materials prepared or obtained by
Design Professional pursuant to this
Agreement shall become City’s property.

C. If this Agreement is terminated prior to
Design Professional’s completion of the
services to be performed hereunder, Design
Professional shall return to City and sums
paid in advance by City for services that
would otherwise have had to be rendered
between the effective date of termination and
the original ending date of the Agreement.
Design Professional shall prepare an
accounting of the services performed and
money spent by Design Professional up to
the effective date of termination and shall
return to City any remaining sums within
thirty (30) days of such date.

Sec. 9.  Default and Remedies. 

If Design Professional shall be in default or 
breach of any provision of this Agreement, 
City may terminate this Agreement, suspend 
City’s performance, withhold payment or 
invoke any other legal or equitable remedy 
after giving Design Professional notice and 
opportunity to correct such default or breach.  

Sec. 10.  Waiver. 

Waiver by City of any term, covenant, or 
condition hereof shall not operate as a waiver 
of any subsequent breach of the same or of 
any term, covenant or condition.  No term, 
covenant, or condition of this Agreement can 
be waived except by written consent of City, 
and forbearance or indulgence by City in any 
regard whatsoever shall not constitute a 
waiver of same to be performed by Design 
Professional to which the same may apply 
and, until complete performance by Design 
Professional of the term, covenant or 
condition, City shall be entitled to invoke any 



Design Prof. Service Agreement Part II 061218 Page 5 of 8 Contract Central 

remedy available to it under this Agreement 
or by law despite any such forbearance or 
indulgence. 

Sec. 11.  Acceptance. 

No payment made under this Agreement 
shall be proof of satisfactory performance of 
the Agreement, either wholly or in part, and 
no payment shall be construed as 
acceptance of deficient or unsatisfactory 
work.  

Sec. 12.  Modification. 

Unless stated otherwise in this Agreement, 
no provision of this Agreement may be 
waived, modified or amended except in 
writing signed by City.  

Sec. 13.  Headings; Construction of 
Agreement. 

The headings of each section of this 
Agreement are for reference only.  Unless 
the context of this Agreement clearly requires 
otherwise, all terms and words used herein, 
regardless of the number and gender in 
which used, shall be construed to include any 
other number, singular or plural, or any other 
gender, masculine, feminine or neuter, the 
same as if such words had been fully and 
properly written in that number or gender.  

Sec. 14.  Severability of Provisions. 

Except as specifically provided in this 
Agreement, all of the provisions of this 
Agreement shall be severable.  In the event 
that any provision of this Agreement is found 
by a court of competent jurisdiction to be 
unconstitutional or unlawful, the remaining 
provisions of this Agreement shall be valid 
unless the court finds that the valid provisions 
of this Agreement are so essentially and 
inseparably connected with and so 
dependent upon the invalid provisions(s) that 
it cannot be presumed that the parties to this 
Agreement could have included the valid 
provisions without the invalid provision(s); or 
unless the court finds that the valid 

provisions, standing alone, are incapable of 
being performed in accordance with the 
intentions of the parties.  

Sec. 15.  Records. 

A. For purposes of this section:

1. “City” shall mean the City Auditor, the
City’s Internal Auditor, the City’s Director of
Human Relations, the City Manager, the
City department administering this Contract
and their delegates and agents.

2. “Record” shall mean any document,
book, paper, photograph, map, sound
recordings or other material, regardless of
physical form or characteristics, made or
received in connection with this Contract
and all Contract amendments and
renewals.

B. Design Professional shall maintain and
retain all Record for a term of five (5) years
that shall begin after the expiration or
termination of this Contract and all Contract
amendments.  City shall have a right to
examine or audit all Records and Design
Professional shall provide access to City of
all Records upon ten (10) days written notice
from the City.

C. The books, documents and records of
Design Professional in connection with this
Agreement shall be made available to the
City Auditor, the City’s Internal Auditor, the
City’s Director of Human Relations and the
City department administering this
Agreement within ten (10) days after the
written request is made.

Sec. 16.  Affirmative Action. 

If this Contract exceeds $300,000.00 and 
Design Professional employs fifty (50) or 
more people, Design Professional shall 
comply with City’s Affirmative Action 
requirements in accordance with the 
provisions of Chapter 3 of City’s Code, the 
rules and regulations relating to those 
sections, and any additions or amendments 
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thereto;  in executing any Contract subject to 
said provisions, Design Professional warrants 
that it has an affirmative action program in 
place and will maintain the affirmation action 
program in place for the duration of the 
Contract.  Design Professional shall not 
discriminate against any employee or 
applicant for employment because of race, 
color, sex, religion, national origin or 
ancestry, disability, sexual orientation, 
gender identity or age in a manner prohibited 
by Chapter 3 of City’s Code.    Design 
Professional shall: 
 

1. Submit, in print or electronic format, 
a copy of Design Professional’s 
current certificate of compliance to the 
City’s Human Relations Department 
(HRD) prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 
HRD at any point within the previous 
two calendar years.  If, and only if, 
Design Professional does not 
possess a current certification of 
compliance, Design Professional shall 
submit, in print or electronic format, a 
copy of its affirmative action program 
to HRD prior to receiving the first 
payment under the Contract, unless a 
copy has already been submitted to 
HRD at any point within the previous 
two calendar years. 
 
2.  Require any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 to affirm that 
Subcontractor has an affirmative 
action program in place and will 
maintain the affirmative action 
program in place for the duration of 
the subcontract. 
 
3.  Obtain from any Subcontractor 
awarded a subcontract exceeding 
$300,000.00 a copy of the 
Subcontractor’s current certificate of 
compliance and tender a copy of the 
same, in print or electronic format, to 
HRD within thirty (30) days from the 
date the subcontract is executed.  If, 
and only if, Subcontractor does not 
possess a current certificate of 
compliance, Design Professional shall 
obtain a copy of the Subcontractor’s 

affirmative action program and tender 
a copy of the same, in print or 
electronic format, to HRD within thirty 
(30) days from the date the 
subcontract is executed. 
 

City has the right to take action as 
directed by City’s Human Relations 
Department to enforce this provision. If 
Design Professional fails, refuses or 
neglects to comply with the provisions of 
Chapter 3 of City’s Code, then such 
failure shall be deemed a total breach of 
this Contract and this Contract may be 
terminated, canceled or suspended, in 
whole or in part, and Design Professional 
may be declared ineligible for any further 
contracts funded by City for a period of 
one (1) year. This is a material term of 
this Contract. 

 
Sec. 17.  Tax Compliance.  
 
Design Professional shall provide proof of 
compliance with the City’s tax ordinances 
administered by the City’s commissioner of 
revenue as a precondition to the City making 
the first payment under this Agreement or 
any Agreement renewal when the total 
Agreement amount exceeds $160,000.00.  If 
Design Professional performs work on an 
Agreement that is for a term longer than one 
year, the Design Professional also shall 
submit to the city proof of compliance with 
the City’s tax ordinances administered by the 
City’s commissioner of revenue as a 
condition precedent to the city making final 
payment under the Agreement.  
 
Sec. 18.  Assignability and 
Subcontracting.   
 
(a) Assignability.  Design Professional shall 
not assign or transfer any part or all of 
Design Professional’s obligation or interest in 
this Contract without prior written approval of 
City.  If Design Professional shall assign or 
transfer any of its obligations or interests 
under this Contract without the City’s prior 
written approval, it shall constitute a material 
breach of this Contract.  This provision shall 
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not prohibit Design Professional from 
subcontracting as otherwise provided for 
herein. 

(b) Subcontracting.  Design Professional
shall not subcontract any part or all of Design
Professional’s obligations or interests in this
Contract unless the subcontractor has been
identified in a format required by City.   If
Design Professional shall subcontract any
part of Design Professional’s obligations or
interests under this Contract without having
identified the subcontractor, it shall constitute
a material breach of this Contract.  The
utilization of subcontractors shall not relieve
Design Professional of any of its
responsibilities under the Contract, and
Design Professional shall remain responsible
to City for the negligent acts, errors,
omissions or neglect of any subcontractor
and of such subcontractor’s officers, agents
and employees.  City shall have the right to
reject, at any point during the term of this
Contract, any subcontractor identified by
Design Professional, and to require that any
subcontractor cease working under this
Contract.  City’s right shall be exercisable in
its sole and subjective discretion.  City shall
not be obligated to pay or be liable for
payment of any monies which may be due to
any subcontractor.  Design Professional shall
include in any subcontract a requirement that
the subcontractor comply with all
requirements of this Contract in performing
Design Professional’s services hereunder.

Sec. 19.  Conflicts of Interest. 

Design Professional certifies that no officer or 
employee of City has, or will have, a direct or 
indirect financial or personal interest in this 
Agreement, and that no officer or employee 
of City, or member of such officer’s or 
employee’s immediate family, either has 
negotiated, or has or will have an 
arrangement, concerning employment to 
perform services on behalf of Design 
Professional in this Agreement.  

Sec. 20.  Conflict of Interest - Certification. 

Design Professional certifies that Design 
Professional is not an expert witness for any 
party in litigation against the City at the time 
of the issuance of this Contract. 

Sec. 21.  Buy American Preference. 

It is the policy of the city that any 
manufactured goods or commodities used or 
supplied in the performance of any city 
Agreement or any subcontract hereto shall 
be manufactured or produced in the United 
States whenever possible.  

Sec. 22.  Independent Contractor. 

Design Professional is an independent 
contractor and is not City’s agent.  Design 
Professional has no authority to take any 
action or execute any documents on behalf of 
City. 

Section 23. Employee Eligibility 
Verification. 

If this Contract exceeds five thousand 
dollars($5,000.00), Design Professional shall 
execute and submit an affidavit, in a form 
prescribed by City, affirming that Design 
Professional does not knowingly employ any 
person in connection with the contracted 
services who does not have the legal right or 
authorization under federal law to work in the 
United States as defined in 8 U.S. C. § 
1324a(h)(3). Design Professional shall attach 
to the affidavit documentation sufficient to 
establish Design Professional’s enrollment 
and participation in an electronic verification 
of work program operated by the United 
States Department of Homeland Security (E-
Verify) or an equivalent federal work 
authorization program operated by the United 
States Department of Homeland Security to 
verify information of newly hired employees, 
under the Immigration Reform and Control 
Act of 1986. Design Professional may obtain 
additional information about E-Verify and 
enroll at
www.dhs.gov/xprevprot/program/gc_1185221
678150.shtm . For those Design 

http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
http://www.dhs.gov/xprevprot/program/gc_1185221678150.shtm
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Professionals enrolled in E-Verify, the first 
and last pages of the E-Verify Memorandum 
of Understanding that Design Professional 
will obtain upon successfully enrolling in the 
program shall constitute sufficient 
documentation for purposes of complying 
with this Section. Design Professional shall 
submit affidavit and attachments to City prior 
to execution of the contract, or at any point 
during the term of the Contract if requested 
by City. 
 
 
Sec. 24.  Quality Services Assurance Act. 
Design Professional certifies Design 
Professional will pay all employees who will 
work on this Contract in the city limits of 
Kansas City, Missouri at least $10.00 per 
hour in compliance with the City’s Quality 
Services Assurance Act, Section 3-66, Code 
of Ordinances or City has granted Contractor 
an exemption.   
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ATTACHMENT A 

SCOPE OF SERVICES 

Design Professional: Burns & McDonnell Engineering Company, Inc. 
Owner:  City of Kansas City, Missouri 
Project: 81000927 Todd Creek Facility Plan Upgrade 
Contract No: 1587 

I. GENERAL
The following paragraphs provide a general description of the WORK required for this Scope of 
Services. Subsequent paragraphs describe in detail the professional services to be provided by 
DESIGN PROFESSIONAL (DP). 

A. The Project. The Water Services Department (KC Water) of the City of Kansas City,
Missouri (CITY) wishes to contract with the DP to provide a Facility Plan, which will
include a projections of future flows and loads, current treatment and hydraulic capacity,
current plant condition, recommendations for upgrades and/or repairs, BIM model
development, and process improvements for the Todd Creek Wastewater Treatment Plant at
7600 NW 144th Street, Kansas City, MO 64163.

B. Background Information and General Description of Activities.

1. The CITY, acting through WSD, is undertaking this project to develop a facility plan
for its Todd Creek WWTP to account for changing conditions and wastewater
contributors in the service area and to be able to address future regulatory
requirements.

2. Previous reports, the Wastewater Master Plan, operations data, lab data, and as-built
drawings shall be made available to the DP.

3. DP shall use e-builder document management system.

4. DP shall use a cost loaded scheduling system such as Microsoft Project or P6.

5. DP shall provide an updated S curve with invoice.

6. DP shall submit meeting agendas and expected DP attendees at least three days prior
to each meeting and distribute draft meeting minutes within three business days of the
meeting.

7. DP shall review existing geotechnical reports and indicate if additional borings are
necessary.

8. Any I&C work will be performed per WWTD I&C standards.

9. DP shall prepare a recommendation for phasing for proposed work and
recommendation on delivery methods based on constructability, risk, funding,
uncertainty of projects, and other recommended factors.
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C. Follow-On Phases. At the discretion of the CITY and after completion of the Project, the 
DP may be requested to provide other services, including additional design work, 
construction phase services, startup and commissioning services, and providing a resident 
project representative (RPR) during construction of improvements at the Todd Creek 
WWTP and other associated locations. 

D. Coordination. The DP shall coordinate as necessary with regulators, Army Corp of 
Engineers, Platte County, Department of Planning and Development, Department of 
Aviation, other utilities, City venders, City consultants including HDR (Regulatory 
Compliance Assistance), SCADA project with Black and Veatch, Storm Water 
Utility/Engineering, the Smart Sewer Program, and City contractors.   

E. Task Series Listing. This Basic Scope of Services is organized under the following Task 
Series: 

1. Task Series 100 - Project Management and Administration 

2. Task Series 200 - Site Investigation, Review of Existing Work, and Review of 
Previous Projects 

3. Task Series 300 – Facility Plan 

4. Task Series 400 - EnvisionTM Sustainability Design    

 

F. Travel. DP may request pre-approval for reimbursement of non-local travel. The CITY’s 
Project Manager may approve or disprove the travel expense. Any travel request after the 
fact shall be denied.  

G. Explicit Responsibilities. The Scope of Services explicitly sets forth what DP will perform 
and does not implicitly put any additional responsibilities or duties upon DP. The DP agrees 
to provide the specific Basic Services as identified herein. Work not specifically discussed 
herein shall not be performed without an amendment or shall be provided as Optional 
Services upon written authorization from the CITY.  

H. Closeout. Design Professional will provide deliverables and requested backup files. HRD 
completion forms and other required documents will be submitted before final payment. 

I. Capital, Annual, and Total Ownership Cost Opinions. All opinions of probable construction 
cost developed will generally follow the recommendations of the Association for the 
Advancement of Cost Engineering (AACE) International Recommended Practice No. 18R-
97 with regard to methodology and accuracy. Since DP has no control over the cost of 
labor, material or equipment furnished by others not under contract to DP, DP’s opinion of 
probable cost for construction, of the Work will be made on the basis of experience and 
qualifications as a DP. DP does not guarantee that proposals, bids or actual project costs 
will not vary from DP’s opinions of probable cost. The cost opinions’ level of accuracy 
presented by DP will be as noted for in subsequent paragraphs of this Scope of Services. 
All opinions of probable construction, operations, and maintenance costs will be made on 
the basis of experience and qualification as a DP. DP does not guarantee that actual 
operations and maintenance costs will not vary from the DP’s opinions of probable 
operations and maintenance costs. DP will utilize design-build cost estimators and best 
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practices from the construction community and design community to develop their capital 
cost model. DP will utilize O&M specialists in the development of the O&M model. O&M 
Specialists assigned to work on this project shall have demonstrated hands-on utility and 
facility operations experience. Resumes for the cost estimators and O&M specialists will be 
provided to WSD for approval before cost estimating tasks begin. DP shall 
immediately notify the PM if the estimates are over the construction budget after initial QA. 
City reserves the right to call a cost estimate review meeting at WSD offices.  

II. PROJECT MILESTONES AND CITY REVIEW REQUIREMENTS  

A. Project Milestones and CITY Review Requirements  

1. Task Series 100 shall be completed within 270 calendar  days following the City’s 
issuance of a Notice To Proceed, NTP, to the DP 

2. Task Series 200 and 300 shall be completed within 270 calendar days following the 
CITY’s issuance of a NTP. 

3. Task Series 400 shall be completed within 270 calendar days following the CITY’s 
issuance of a NTP.  

4. All tasks identified in this Scope of Services, except those identified as Optional 
Services, shall be performed within 135 calendar days of the written Notice to 
Proceed. The completion schedule will be extended by the CITY for delays beyond 
the control of the DP as approved by the CITY.  

5. DP may suggest schedule modifications to the scope of work  

B. The CITY hereby commits to review deliverables and provide comments within fourteen 
(14) calendar days after receipt of deliverables from DP. CITY will endeavor to provide 
consolidated written review comments to DP within a fourteen (14) calendar day period. A 
review meeting will be scheduled and conducted by DP no more than fourteen (14) 
calendar days after receipt of written consolidated CITY review comments, unless a 
mutually agreed upon date outside this schedule window is selected. 

III. BASIC SCOPE OF SERVICES 

The following Task Series describe the Basic Scope of Services to be provided by the DP under 
the Project.  

TASK SERIES 100 - PROJECT MANAGEMENT AND ADMINISTRATION 

The purpose of Project Management and Administration will be to manage, direct and oversee 
each element of Basic Services identified herein and subcontractors employed by the DP in 
completion of the Work.  The following management activities will be provided by DP.  

Task 101 Project Management Services  
Provide project administration management services necessary throughout the project to 
successfully manage and complete the Work, including project correspondence and consultation 
with CITY Staff; supervision and coordination of services; implementation of a project specific 
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Work Plan; scheduling and assignment of personnel resources; continuous monitoring of work 
progress; and maintenance of project controls. 

Task 102 Monthly Invoicing and Project Status Reports 
Prepare and submit monthly invoices (showing, task, staff name including office location, 
classification, direct hourly rate, multiplier, and hours worked on each task) on a form acceptable 
to the CITY and provide a monthly project status report which shall accompany the monthly 
invoice submittal. If applicable, a list of the tasks in progress or completed shall be attached with 
each invoice. The monthly progress status reports shall document work progress, the percentage 
of completed work, earned value, schedule status, and budget status. The monthly project status 
report shall identify work performed by DP, the work activities anticipated to be performed the 
next month, action items required by CITY, previous decision items, potential to go over budget 
along with corrective actions, and potential project scope variances with corrective actions. A 
short narrative shall be provided to describe the work activity performed for each task within 
each Task Series.  

Task 103 Subconsultant Agreements and Administration 
Prepare a scope, budget, schedule, and agreement for its subconsultants involved in the Project. 
Conduct coordination meetings as required to prepare subconsultant agreements, to review 
deliverables, and to execute the defined scope of work. Provide administration of subconsultant 
agreements and subconsultant work including deliverables, subcontractor invoicing, and 
schedule maintenance. Prepare monthly M/WBE subcontractor utilization reports and submit in 
the required format to the CITY’s Human Relations Department.  

Task 104   Quality Control 
DP’s Quality Control Program will be implemented on all phases of the project to provide an 
independent review of the work. Quality control reviews will include checks for conformance 
with regulatory agency requirements, completeness and correctness of evaluations, design 
accuracy, feasibility of implementing recommendations, and adherence to contract requirements. 

Task 105 Project Kickoff Meeting 
After Notice to Proceed is given by CITY, DP shall organize and conduct a Project Kickoff 
Meeting with the CITY to review and establish project goals, lines of communication, project 
procedures, review draft outline of DP’s proposed Work Plan, and other logistics of project 
execution, including anticipated project schedule, cost loaded schedule, expected MBE/WBE 
utilization schedule, and general content of subsequent monthly progress meetings. Prepare and 
submit an agenda to CITY Staff three business days prior to the meeting and prepare and 
distribute the meeting minutes within three business days of the meeting date.  

Task 106 Work Plan 

1. Work Plan Format. DP shall prepare a written Work Plan. The Work Plan for the project
includes, at a minimum the following:

a. A summary of dedicated key team members roles and responsibilities, including all task
managers, field crew leaders and their contact information. Any major changes in personal
assignments from the RFP should be noted and approved of by the CITY.
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b. A summary of the project's scope of services. 
c. Detailed cost-loaded schedule for performance of all work.  
d. Sustainable planning and design goals, objective and processes.   
e. Communication protocols for the project team. 
f. Document format, naming conventions, storage, handling and distribution details as needed 

to support the function of the project team. 
g. Define any issues requiring special coordination with CITY, and/or adjacent projects. 

2. Submitting Work Plan. DP shall submit the draft Work Plan (a single electronic file in 
portable document format - PDF) within 7 calendar days of the notice to proceed. CITY 
will review the draft Work Plan and provide comments within 7 calendar days of receipt of 
the draft Work Plan. Revise the draft Work Plan as necessary to respond to CITY’s 
comments and submit an electronic PDF file including a Gantt chart in Microsoft Project 
within 14 calendar days of receipt of CITY's comments. The Work Plan shall be updated 
and maintained throughout the Project, with updates provided to CITY when requested. 

Task 107 Progress Meetings 
Participate in up to nine (9) monthly progress meetings with CITY to provide updates of work 
progress, budget and schedule status, current issues, variances in the potential scope of work, 
review Action Items, Decision Logs, and potential cost savings proposals. Anticipated future 
activities and CITY action items will be discussed. DP will prepare and submit an agenda to 
CITY 3 days prior to each meeting and prepare/distribute meeting minutes within 1 business day 
of the meeting.  
 
 

TASK SERIES 200 - SITE INVESTIGATION, REVIEW OF EXISTING WORK, AND 
REVIEW OF PREVIOUS PROJECTS 

Task 201 Review Existing Documents and Drawings  
DP shall perform a compilation and review of pertinent existing documents including but not 
limited to: 2016 Comprehensive Wastewater Master Plan, schematics, existing site plans, 
scanned as-built drawings, hard copy as-built drawings, flood plain and flood way data, existing 
geotech reports, and other sources provided by the CITY.  
 

Task 202 Flow and Load Projections 
 

1. DP shall review current and historical plant performance data provided by CITY.  DP will 
review historical development and population in the watershed served by the Todd Creek 
WWTP.  In particular, the DP will review the master plan projections and how that compares to 
actual flows and loads to Todd Creek. DP will evaluate the change in number of flights from 
KCI, industrial loads, and development in the service area to estimate loading to the facility from 
the airport versus other major sources. DP will obtain development records from Platte County 
and KCMO City Planning. KC Water will help DP in obtaining all City information.   
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2. DP will meet with the KCMO City Planning & Development Department as well as with
Platte County and the Mid-America Regional Council to understand the future build-out of the
service area and status of planned developments and the status of these activities. DP shall also
obtain from the City the latest utilization and growth projections for the Kansas City
International Airport.

3. DP will evaluate standard loading increases based on the proposed land usage, any active
developments, actual flows and load data available from Smart Sewer Program (SSP) monitoring
data and any existing WWTP data. DP may suggest additional data gathering or request data
from similar Midwestern Metropolitan area utilities as additional scope. Based on this
information, DP will develop forecasts of flow and loading to the Todd Creek WWTP through a
30-years planning period and a rough estimate of flow and loading due to service area build out.
DP will develop projections based on time and on the ground development and airport activities.

4. KC Water has at least one interconnection with Platte County and/or Platte City and accepts
flow per a service agreement.  DP will verify and quantify the existence of these
interconnection(s), comment on the physical integrity of the interconnection piping based on
currently available data, the current and future flow and loading contribution from these
interconnections including commercial and industrial sources where data is available, and
consider this information in the development of overall projections of flow and loading to and
subsequent infrastructure needs for Todd Creek WWTP.

3. Finally, DP will develop a methodology that KC Water can use in the future to compare
anticipated loading to actual in order to allow annual adjustment of the timing of facility
improvements within the KC Water CIP. This method will take into account loading increase to
the Todd Creek WWTP based on the status of planned developments (platting etc..), current and
future deicing plans at KCI, and actual flights at KCI. The method will balance competing
objectives including reduce operational risks, reduce project execution risks, and maximizing the
delay of future improvements.

Task 203 Site Investigations 

1. DP shall review the condition of assets at Todd Creek WWTP from the Wastewater Master
Plan and perform a visual inspection of the treatment, power, structural, architectural, and
HVAC assets at the site.  DP will use inspections and testing data to determine the remaining
useful life of fixed and rotating assets and compare them to CITY’s asset standards for expected
life and the data collected during development of the Wastewater Master Plan, noting significant
deviations.

2. DP shall create a digital representation (“digital twin”) of the Todd Creek WWTP site using
high-definition LiDAR and photography to facilitate more efficient review of equipment layout,
visual condition, orientation, and dimensions by the project team.
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Task 204 Utility Survey 
DP shall perform a Utility Survey of CITY property around Todd Creek WWTP. The Utility 
Survey will verify the location of existing utilities (gas, electric, water, sanitary sewer, storm 
sewer) both above and below grade where this information is available. Survey will also provide 
a sizing/capacity of incoming utilities when this is provided by the service provider.  DP will 
map process piping both above and below grade using a format applicable to a facility BIM 
model. DP will identify and document valves, meters, and sensors associated with the treatment 
process. DP will also use site observations, existing as-builts and site sketches/drawings as a 
baseline to determine what assets exist and their general location.  
 

Task 205 Load Study and Electrical Work   
DP will perform a visual review of the condition of electrical power feeds from Missouri Public 
Service Commission (PSC) and Platte-Clay Electric Cooperative, switchgear, substations, and 
MCCs. DP will provide an opinion regarding the available capacity of the existing power feed 
and any improvements needed to meet current code and CITY’s preference for redundancy.  
 

Task 206 Antidegradation Study of Todd Creek and Regulatory Guidance 
DP will develop a water quality and antidegradation review (WQAR) workplan, conduct waste 
load allocation modeling and develop a preliminary report to inform the facility planning process 
and identify wastewater treatment requirements for the planned Todd Creek WWTP upgrade. 
Individual elements of this work include: 

 
1. Participate in discussions with CITY and help guide the team to identify antidegradation 
pathways, pollutants of concern and anticipated wastewater treatment level requirements.   
Discussions may include site-specific issues such as dissolved oxygen (DO), potential 
polyfluoroalkyl substance (PFAS) sources from the Kansas City International Airport and 
nutrient trading opportunities.  From these discussions, DP will prepare a workplan for the Todd 
Creek WQAR.  In coordination with the project team, submit the workplan to the Missouri 
Department of Natural Resources (MDNR) antidegradation review staff for review and 
comment.  This Task assumes preparation for and attendance of one meeting in Kansas City with 
the project team and one meeting with MDNR and the project team in Jefferson City.     

2. Depending on the antidegradation review pathway, biochemical oxygen demand (BOD) and 
total suspended solids (TSS) effluent limits for the Todd Creek WWTP expansion will hinge on 
the results of DO and ammonia waste load allocation modeling for the Todd Creek receiving 
stream.  Previous DO modeling in nearby watersheds has indicated that DO water quality 
standards may be challenging to meet due to naturally occurring low stream reaeration rates in 
the ecoregion.  In this Task, DP will conduct a DO waste load allocation model to help confirm 
BOD and TSS limits to be included in the facility plan.  Todd Creek (waterbody identification 
#0316) is not currently listed as impaired for DO. Therefore, a Level 1 Analysis – Uncalibrated 
model is presumed sufficient for DO modeling as per MDNR DO Modeling Guidance1.   This 
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assumption will be confirmed with MDNR during Task 1. For a Level 1 Analysis, Geosyntec 
will utilize a modified Streeter-Phelps spreadsheet water quality model to support the 
antidegradation review.   A stream morphology and flow assessment will be completed for 
model input. This task assumes no water quality data will be required for model calibration and 
that nutrient modeling will not be required.  BOD and ammonia waste load allocations will be 
developed to establish the base case for a Tier 2 antidegradation review. 

3. Prepare a preliminary WQAR report based upon the workplan (Task 1) and DO modeling
(Task 2).  Geosyntec will be the primary author of the report.  This task assumes that a Tier 2
review will be the preferred antidegradation pathway for all Pollutants of Concern (POCs).  The
report will summarize the antidegradation pathway and provide the project team the technical
rationale to consider for an expanded discharge.  The CITY will provide customer-base
information required for the socio-economic impact evaluation.

4. Addressing the potential WQAR nuances such as the previous DO Todd Creek 303(d)
impairment, DO modeling challenges due to low reaeration rates in Todd Creek and WWTP
upgrade options will require coordination and communication with the project team and MDNR
staff.  To address these project issues, this Task includes preparation for and attendance of two
additional coordination meetings in Kansas City and one meeting with MDNR staff in Jefferson
City.

Task 207 Field Review Meeting 
DP shall conduct one on-site field review meeting with CITY staff. This meeting is to be held 
following completion of the site investigation activities. The purpose of this meeting is to review 
existing conditions and to confirm the findings from the investigations done under Task 200.  
Meeting minutes from the field review meeting will be developed and distributed to document 
field direction, topics of concurrence, and recommendations. 

Task 208 Site Survey Deliverables and Review 

DP will present the results of Task 200 activities and provide the following deliverables to CITY 
for review and consideration: 

1. Electronic Copy of the System Load Analysis file output in its native file format.

2. Updated Todd Creek WWTP one-line electrical diagram

3. LiDAR model files of the Todd Creek WWTP and existing condition photography.

4. Draft antidegradation report including documentation of the field activities,
calculations, findings and recommendations.  A recommendation of effluent water
quality requirements and documentation of coordination with the Missouri Department
of Natural Resources (if required).
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5. A letter report documenting the findings from Task 200 activities.  Information to 
include results of the utility study, the condition and estimated remaining life of key 
assets at the Todd Creek WWTP and forecasts of development, population, and 
flow/load to the Todd Creek WWTP. 

 
CITY will provide review comments on items 4 and 5 and DP will address comments and 
subsequently issue revised deliverables. 
 

TASK SERIES 300 - FACILITY PLAN  

Task 301 Preliminary Review 

1. DP shall perform an evaluation of the hydraulic and organic treatment capacity of the 
existing liquid and solids processes at the Todd Creek WWTP.   

a. An initial evaluation will be a “desktop” analysis and will include data from 
available sources, as-built drawings, and plant performance data provided by KC 
Water.  It will not include field performance measurements of equipment, 
structures and processes.   

b. Bottlenecks in hydraulic or organic capacity identified in the desktop analysis, or 
unit processes where desktop capacity is determined by KC Water to not be 
adequate for the purposes of facility planning shall undergo field evaluation for 
capacity and/or performance.  The cost of this activity will be covered in a 
dedicated allowance in the project budget. 

c. The completed evaluation will include an updated hydraulic profile and a 
biological process (BioWin) model. 

2. DESIGN PROFESSIONAL shall receive and review the engineering report from the Kansas 
City Missouri Aviation Department (KCAD) regarding the management of spent aviation 
deicing fluid (SADF).  DP shall provide KCWater with a letter identifying any areas of concern 
with the report recommendations and potential follow-on activities to address the concerns.   
3. KCAD is currently conducting an evaluation of and recommendations for improvements to the 
existing Terminal Facility deicing storage, transport, and potential pretreatment of the flows to 
Todd Creek WWTP. This does not include the Cargo Facilities deicing collection, storage and 
transport. KCWS is a partner in this effort and is responsible for the storage, transport and 
treatment of the flows. The combined flows include both Terminal and Cargo facilities volumes 
as all collected flows are pumped from the existing Terminal Facilities pump station to Todd 
Creek WWTP. 

DESIGN PROFESSIONAL shall use available data from the CITY as well as publicly available 
aviation industry data to develop high-level projections and statistical values of flow and loading 
of SADF originating from the Cargo facilities. KC Water staff will coordinate to provide access 
and obtain data to fulfill the objectives of this effort. DP will integrate the results of the study 
currently being performed for the Terminal area deicing system and facilities in addition to the 
projected statistical data for the Cargo area deicing system and facilities. 
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4. DESIGN PROFESSIONAL shall develop and submit an engineering report that includes the
hydraulic capacity and organic capacity for the current treatment unit processes for both liquid
and solids processes; results from the BioWin model providing the probability of the plant
meeting current and planned water quality limits with current and projected loading with and
without airport SADF.  DP will develop loading analysis with summer and winter temperature
variations. DP will evaluate potential negative process impacts from treatment of SADF and
provide potential options for mitigating these impacts.  DP will provide an updated flow and load
projection based on population growth, projected and planned land use, and airport development
and growth. DP will coordinate with Platte County, the Department of Planning and
Development, and MARC to determine flows based on approved and anticipated land usage.
CITY reserves to right to have DP perform sensitivity analysis on more uncertain parameters.
DP has provided an allowance for sensitivity analysis.

5. DP will lead a meeting with the City to review the findings within the completed sections of
the engineering report.  City will provide review and comment on the draft to the DP for
incorporation into the report.  DP will provide an updated engineering report to the City.

Task 302 Alternative Evaluation Review 
DP will meet with PM and City staff to perform a high-level review of multiple potential project 
alternatives/technologies, resulting a short list of up to 4 alternatives.  These alternatives would 
include both on-site upgrade/rebuild and greenfield facility options. DP shall submit a report that 
contains an evaluation of up to 4 facility alternatives. Each alternative evaluation should include, 
but not be limited to: initial process flow and electrical 1-line diagrams, site plan, an AAEE level 
4 total cost of ownership, discussion on operation and operability, feasibility and complexity of 
construction and integration of improvements and/or new facilities without disruption of existing 
operations,  the ability of the alternative to meet future permitting requirements, aesthetic and 
access considerations, and its ability to be cost- effectively phased. Alternatives shall be 
evaluated using the CITY’s quadruple bottom line process to determine the preferred alternative.  
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Task 303 Alternative Evaluation Review  
DESIGN PROFESSIONAL shall develop the preferred alternative from Task 301 into a 
conceptual design with the following approximate levels of completion: 
 

Discipline % Key Discipline Design Content 
   

Process 60 Draft Process flow diagrams and physical sizing for 
alternatives, rough integrated liquid and solids model with 

documentation of model parameters and scenarios to 
examine feasibility and need for additional sampling, 

validation steps, pilots, and physical models.  
Site Civil 5 Major site piping sketched with a focus on right of way 

concerns., draft siting of major buildings/structures, review 
of nearby floodplain/way 

Geotechnical 5 Possible boring(s) identified 
Structural 5 Identify structural design requirements for the facility and 

recommended materials of construction 
Mechanical (process 

piping) 
0  

HVAC 5 Identify classification of key areas of the facility per NFPA 
820 

Plumbing 0  
Architectural 10 General arrangement and footprint of major structures, 

occupancy code, major materials of construction, and an 
architectural rendering of the facilities to use in 

communication and public outreach 
Electrical 5 One-line diagram including backup power 

P&IDs 30 Draft below the line (process) equipment for major process 
equipment. 

Sequences of Operation, 
Control Block 

Description, Control 
Description Narrative 

0 - 

 
 

Task 304 BIM and 1-Line Model Development 
DP will develop a BIM of the preferred alternative utilizing the City’s standard BIM modeling 
protocol.  Process and building envelopes will follow LOD 200 and all other discipline work will 
follow LOD 100 as defined by LOD 2019, published by BIMForum / buildingSMART 
International. The model will incorporate information from all tasks in Series 200 and 300, as 
applicable.  

Task 305 Review of Project Delivery Alternatives 
DP will conduct a workshop-style meeting to review delivery alternatives for the preferred 
alternative, providing information on multiple means of project delivery including traditional 
design-bid-build, accelerated design, design-build delivery per the City’s current procurement 
approach, and 1 additional collaborative delivery method.  The review will include potential 
impacts of the delivery method on cost, schedule, and demands on KCWater staff resources. 
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Task 306 Final Report 
DP shall submit a Final Report consisting of a Facility Plan that conforms to all requirements of 
10 CSR 20-8.110 Engineering – Reports, Plans and Specifications (Missouri Code of State 
Regulations) and specifically to all requirements of Section (4) Engineering Reports or Facility 
Plan.  It shall also include the following: 

1. Incorporation of findings from the engineering report developed in Task 200.

2. A description of the preferred alternative as well as concept design documents.

3. A phasing plan on when to implement projects based on, but not limited to, the need
for increased capacity, more stringent effluent limits, asset lifecycle, etc.

4. Class 4 construction cost estimate including any major equipment quotes and
projected O&M costs.

5. ENVISION/Quadruple Bottom Line analysis spreadsheets.

6. A review of project delivery methods to complete the work and recommendation of
the preferred alternative.

DP shall provide a draft set of deliverables for review by City and lead a review meeting to 
discussing the content and findings in the deliverables.  Comments from the City will be 
addressed, and DP will provide a revised set of final deliverables to the City. 

Task 307 Geotechnical Investigations 
DP will review existing geotechnical reports to determine if they are sufficient.  If sufficient, DP 
may make use of previous geotechnical reports in the preliminary design development. If the DP 
or CITY recommends, the DP will provide geotechnical engineering services including 
exploratory field work, laboratory and field testing, and preparation of geotechnical reports. The 
geotechnical investigations will be sufficient to complete a preliminary design of new assets for 
the Todd Creek WWTP.  A geotechnical report shall be prepared and shall discuss the general 
soil and ground water conditions underlying the site, present the relevant engineering properties 
of the existing soils, provide excavation and earthwork recommendations, including minimum 
setbacks from adjacent structures, and recommend design criteria and parameters for pipe 
bedding and other earth supported improvements. Submit initial geotechnical report to CITY for 
review and comment. Revise the report to address review comments and include the final report 
as an appendix to the Facility Plan Report. The final geotechnical report will be submitted in 
both PDF and TIFF formats.  An allowance of $23,500 has been included in the DPs fee for up 
to five borings, laboratory testing and reporting, and DP labor for subcontracting and project 
management. 
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TASK SERIES 400 - ENVISIONTM SUSTAINABILITY ANALYSIS 

Task 401 EnvisionTM Analysis 
 
The DP will work with the City to integrate sustainable design elements into the Work through 
the use of the ENVISION V3 credit system as well as the City’s Quadruple Bottom Line (QBL) 
business case evaluation process.  The use of the existing QBL criteria will be integrated with the 
V3 credits that are applicable to the project under a single evaluation tool.  This tool will provide 
a consolidated quantitative approach to evaluating how sustainability is evaluated through the 
planning and design process.  The scope of this analysis includes: 
 

1. Providing during the project kickoff, a review of EnvisionTM V3 credits applicable 
during the planning stages of the project. The purpose is to organize meaningful 
conversation around project goals. The project team will identify those credits that will 
continually be revisited and discussed through the project.  

2. During the alternatives evaluation phase of work, the sustainability of each of the four 
alternatives will be discussed using the identified credits from the kickoff meeting. 
Additional credits will be tied to the existing QBL criteria. The numeric results of the 
analysis will be utilized as one of the factors for choosing the preferred alternative for 
Todd Creek WWTP improvements and provide both a QBL score and assessment of 
sustainable design.  

3. The Final Report described in Part 302 of this scope will include an accounting of 
ENVISION V3 credits to continue to discuss into design of the project alternative.  

 
The complete EnvisionTM credit support documentation is NOT included in the Basic Scope of 
Services. If the CITY decides to move forward with EnvisionTM verification, additional DP 
support services will be provided as Optional Services. All EnvisionTM credit evaluation shall be 
completed by or under supervision of a certified EnvisionTM Sustainability Professional (ENV 
SP). 

 

IV. OPTIONAL SERVICES 
Any work requested by the CITY that is not specifically stated in one of the Basic Scope of 
Services listed above will be classified as Optional Services. DP’s contract maximum upper limit 
for compensation includes a total allowance amount of $X for Optional Services not yet 
authorized by CITY that may be required throughout the course of the WORK. This allowance 
amount shall not be utilized by DP unless specifically authorized in writing by the CITY to 
perform Optional Services. Optional Services will not be performed, nor is the DP approved to 
utilize any of the allowance amount, unless the CITY provides written authorization to DP that 
includes the scope of work for each Optional Service to be performed and a maximum billing 
limit for compensation that has been mutually agreed upon. Optional Services will include, but 
not limited to: 
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A. Meetings with local, State, or Federal agencies beyond those contemplated under the Basic 
Scope of Services. 

B. Appearances at public hearings or before special boards beyond those contemplated under 
the Basic Scope of Services.  

C. Special Consultants or independent professional associates requested or authorized by 
CITY.  

D. Completing the final (10%-100%) design of the recommended improvements  

E. Bidding Phase Services (Engineer’s Estimate of Probable Construction Cost with error bars, 
Pre-Bid Conference, Review and Process Substitutions and “Or Equals”, review bids, and 
conforming documents.  

F. Tagging of existing equipment in the Todd Creek WWTP.  

G. Development of the transient plan (Startup and Commissioning) and Project Acceptance 
Methodology  

H. Startup and Commissioning assistance such as post final competition operations assistance, 
development of Standard Operating Procedures (SOPs), collecting new assets for entry into 
WSD’s computerized maintenance management system (CMMS), collection and entry of 
preventative maintenance  (PM) into WSD’s CMMS, develop recommended backups for 
WSD to have on hand, develop failure defense plans (failure modes effects analysis), 
develop recommended key performance indicators (KPI), development of operations shift 
sheet, recommended placement of laminated SOPs, process training, training of each of 
WWTD’s maintenance group, duty station training/assistance during handover, electronic 
O&M consolidating training and other information, and controls programming testing.  

I. Creation of Autocad or BIM as-builts 

J. (1) Copy of the SKM program used to develop the System Load Analysis along with a 
minimum 1-year license 

K. Observing factory acceptance tests and/or field retesting of equipment that fails to pass the 
initial test. 

L. Provision, through a subcontract, of laboratory and field testing required during 
construction and of any special reports or studies on materials and equipment requested by 
CITY beyond those testing activities identified in the Basic Services. 

M. Services for making revisions to drawings and specifications made necessary by the 
acceptance of substitutions proposed by the CONTRACTOR; and services after the award 
of the construction contract for evaluating and determining the acceptability of substitutions 
proposed by the CONTRACTOR. 

N. Special reports requested by CITY concerning facilities operation and personnel matters 
during the operation startup period.  

O. Revision of previously accepted studies, reports, design documents or Construction 
Contract Documents when such revisions are required by changes in laws, rules, regulations 
ordinances, codes or orders enacted subsequent to the preparation of such studies, reports, 
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documents or designs; or are required by any other causes beyond DESIGN 
PROFESSIONAL's control.  

P. Evaluation of unusually complex or unreasonably numerous claims submitted by the
CONTRACTOR or others in connection with the Work.

Q. Acceleration of the progress schedule involving services beyond normal working hours

R. Further development and verification of EnvisionTM credits through conceptual to final
design.

S. Services for making revisions to Construction Contract Documents and project rebidding
arising from actual bids prices being greater than CITY's budget.

T. Efforts necessary to alter plans, specifications, and the Basis of Design Memorandum after
the completion of the 60% design due to altering the list of selected equipment
manufacturers.

U. Services resulting from significant delays, changes or price increases caused directly or
indirectly by shortages of materials, equipment, or energy.

V. Preparation for litigation, arbitration, or other legal or administrative proceedings; and
appearances in court or at arbitration sessions in connection with bid protests, change
orders, or construction incidents.

W. Assisting CITY with appraisal and/or acquisition of additional easements.

X. Revising Contract Documents or assisting with re-bidding the Project due to actual bid
prices being greater than the CITY’s budget.

Y. Assistance with bid protests and re-bidding.

Z. Providing construction phase services.

AA. Assisting CITY with seeking EnvisionTM certification.

BB. Special inspections as dictated by any adopted building code or amendment thereto of the
City of Kansas City, Missouri. 

CC. Phase 1 and 2 environmental, survey work, and negotiations for property acquisition.

DD. Commissioning and Startup Assistance

EE. Changes in the general scope, extent, design, or character of the Project, including, but not
limited to: 

1. Changes in size or complexity;

2. Method of financing or availability of funding;

FF. Additional work necessary for WWTD to fulfill its commitments. 

GG. Flood plain mitigation 

HH. Evaluation of odor control for equipment protection 
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II. Direct coordination with KCAD or it’s consultant(s) and other work to develop a solution
for SADF management at the new terminal would be considered Additional Services under
this contract.

V. CITY’S RESPONSIBILITIES
CITY will furnish, as required by Basic Services and not at the expense of the DP, the following 
items: 

A. Provide assistance by placing at DP’s disposal available information pertinent to the
assignment, including previous reports, drawings, specifications, O&M records and any
other data relative thereto. Provide said information within thirty (30) calendar days of
receipt of a written request by DP.

B. CITY’s Project Manager will provide the services of at least one CITY employee who has
the right of entry to and knowledge of the existing facilities. Site visits will be required on
multiple occasions over the course of the Project.

C. CITY’s Project Manager will coordinate meetings between City staff and the DP.

D. Operate all existing equipment, valves or other systems necessary for functional or
performance testing required by DP.

E. Obtain property title searches and title reports and purchasing property if needed for
construction of new facilities.

F. Provide DP will private property access agreements with current property owners to
perform field investigations.

G. Bidding Services. CITY will provide the following bidding phase services:

1. Prepare agenda and conduct the pre-bid conference.

2. Advertise project Construction Contract Documents, including addenda.

3. Prepare Bid Tabulation. Provide copies of bids to DP for evaluation.

4. The CITY will reproduce, and submit Construction Contract Documents and
construction permit application to MDNR for approval. City shall pay for all permit
fees.

 (End of Scope of Services) 
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ATTACHMENT B 
ELECTRONIC DATA REQUIREMENTS 

 
A. Kansas City Plan Room - Electronic Format Requirements and Naming Conventions 

1. In addition to other deliverables included in this Contract, items listed below are 
requirements to accommodate posting bids documents, plans and specifications on the 
Kansas City Plan Room. 

2. Prime Design Professional/Consultant and Sub-Consultants shall adhere to the following 
electronic format requirements and use the naming conventions as set out below: 
a. Drawings/plans 

(1) Drawings/plans should be rendered as 200-300 dpi PDF Format images.  No 
files may be larger than 5 megabytes in size.  Plans/Drawings numbering should 
follow Form 00015 List of Drawings. 

(2) File names may not include any symbols such as < > : . “ / \ | ? ‘ & # % ^ * ( ) [ ] 
{ } +  

(3) FILE NAMES:  Plans/Drawings numbering should follow Form 00015 List of 
Drawings.  All plans should be named in the following manner:  three digit 
sequential number-brief descriptor.  For example:  001-Cover.pdf or 002-arc1.pdf 

b. CSI specification sections (project manuals) 
(1) CSI specification sections should be named by division, using DIV as a prefix.  

For example:  
(a) DIV01.PDF (Technical, Project Specific) 
(b) DIV02.PDF 
(c) DIV03.PDF 

c. Summary: 
(1) Division 00 and 01 in Microsoft Word or Excel  
(2) Division 2-16 in PDF Format 
(3) Completed document originals of Plans and Diagrams of project must be 

submitted as 200-300 dpi PDF Format images. 

B. General Requirements 
1. Professional Services Consultant/Contractor and its Sub-Consultant/Contractor(s) shall 

provide at a minimum, the following to its staff: 
a. Computer:  Minimum Intel Pentium® 4 Processor 2.4 GHz or equivalent processor 

with 512MB of RAM; recommended Centrino Duo® Processors 1.6 GHz or 
equivalent with 2GB of RAM, or higher. 

b. Computer Operation System:  Windows XP, Windows Vista, or Windows 7 
c. Web Browser:  Microsoft Internet Explorer 9 
d. Work and Spreadsheet Processors:  Microsoft Office Word, Excel and Outlook 
e. Scheduling Software:  Microsoft Project or Primavera 
f. Internet Service Provider:  A reliable ISP in the area of the Project 
g. Connection Speed/Minimum Bandwidth:  DSL, ADSL or T1 Line for  

transferring a minimum of 3 Mbps Downstream and 512 Kbps Upstream 

C. Contract Information Management System - Project Web Requirements 
1. The City will utilize a web based contract information management system/project 

management tool in the administration of this Contract.  This web based application 
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database is a collaboration tool selected and provided by City, which will allow all 
project team members continuous access through the Internet to important 
contract/project data as well as up to the minute decision and approval status 
information. 

2. Design Professional shall provide and shall require its sub-consultants to provide its
management personnel assigned to this Contract with access to personal computers and
the Internet on a daily basis same.

3. Design Professional shall conduct Project controls, outlined by the City utilizing the web
based application database selected and provided by City.  This designated web based
application database will be provided by the Design Professional to its sub-
consultants.  No additional software will be required.  City will assist Design
Professional in providing training of sub-Consultant’s personnel.

4. Design Professional shall have and shall require its sub-consultants the responsibility for
visiting the Project web site on a daily basis, and as necessary to be kept fully appraised
of Contract/Project developments, for correspondence, assigned tasks and other matters
that transpire on the site and .

a. These may include but are not limited to:  Contracts, Contract Exhibits, Contract
Amendments, Drawing Issuances, Addenda, Bulletins, Permits, Insurance & Bonds,
Safety Program Procedures, Safety Notices, Accident Reports, Personnel Injury
Reports, Schedules, Site Logistics, Progress Reports, Daily Logs, Non-
Conformance Notices, Quality Control Notices, Punch Lists, Meeting Minutes,
Requests for Information, Submittal Packages, Substitution Requests, Monthly
Payment Request Applications, Supplemental Instructions, Owner Variation
Directives, Potential Variation Orders, Variation Order Requests, Variation Orders,
and the like.

b. All supporting data including but not limited to shop drawings, product data sheets,
manufacturer data sheets and instructions, method statements, safety MSDS sheets,
Substitution Requests and required documentation will be submitted in digital
format via the web based application database selected and provided by City.

D. Electronic File Requirements – Closeout
1. All documents (including as-built drawings) shall be converted or scanned into the

Abode Acrobat (.PDF) file format and uploaded to the web based application database
selected and provided by City.

2. In addition to the standard closeout submittal requirements detailed elsewhere in the
Contract Documents, the Prime Design Professional/Consultant and Sub-Consultants
shall also submit all closeout documents including but not limited to all “As-Built
Drawings”, catalog cuts and Owner’s Operation and Maintenance manuals in digital
format.

E. Project Management Communications - Construction
1. The Contractor shall use the Internet web based contract information management

system/project management communications tool selected and provided by City, and
protocols included in that software during the term of this Contract. The use of project
management communications as herein described does not replace or change any
contractual responsibilities of the participants.
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2. The project communications database is on-line and fully functional. User registration,
electronic and computer equipment, and Internet connections are the responsibility of
each project participant. The sharing of user accounts is prohibited.

3. Training: City’s software service provider will provide a group training sessions
scheduled by City, the cost of which is included in the initial users fee. Users are
required to attend the scheduled training sessions they are assigned. Requests for specific
scheduled classes will be on a first come first served basis for available spaces.
Companies may also obtain group training from City’s software service provider at their
own expense

4. Support: City’s software service provider will provide on-going support through on-line
help files.

5. Project Archive: The archive shall be available to each team member at a nominal cost.
The archive set will contain only documents that the firm has security access to during
construction. All legal rights in any discovery process are retained. Archive material
shall be ordered from City’s software service provider.

6. Copyrights and Ownership: Nothing in this specification or the subsequent
communications supersedes the parties’ obligations and rights for copyright or document
ownership as established by the Contract Documents. The use of CAD files, processes or
design information distributed in this system is intended only for the project specified
herein.

7. Purpose: The intent of using a project management communication tool is to improve
project work efforts by promoting timely initial communications and responses.
Secondly, to reduce the number of paper documents while providing improved record
keeping by creation of electronic document files.

8. Authorized Users: Access to the web site will be by individuals who are licensed users.
a. Individuals may use the User Application included in these specifications or may

request the User Application.
b. Authorized users will be contacted directly by the web site provider, who will assign

the temporary user password.
c. Individuals shall be responsible for the proper use of their passwords and access to

data as agents of the company in which they are employed.
9. Administrative Users: Administrative users have access and control of user licenses and

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY
CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language
toward any party or repeated posting of items intended to deceive or disrupt the work of
the project will not be tolerated and will result in deletion of the offensive items and
revocation of user license at the sole discretion of the Administrative User(s).



 

 

ATTACHMENT C 

 

ENGINEER FEE SUMMARY, SCHEDULE OF COMPLETION 
AND  

SCHEDULE OF POSITION CLASSIFICATIONS WITH PAY 
SCALES 



EXHIBIT A

SCOPE OF SERVICES
Todd Creek WWTP Facility Plan (PN 81000927)

KCMO

Activity Total Labor-Hours B&McD Distributed Total Auto Round
 17 16 15 14 13 12 11 10 9 Labor Expense Item Trips Trip Tech

No. Description Prin II Prin I Assoc II Assoc I Senior II Senior I Staff II Staff I Asst. III Detailing Clerical 1 Clerical 2 Subtotal Cost Cost Cost Days Flights Repro Charge Dubois Custom Geosyn Tsi ATS Trekk
Design Phase

100 Project Management & Administration 0 0 0 0 0 0 0 0 0 0 0 0 0 0 51,510 51,510 37,274$        14,236$        
101 Project Management Services 0 40 0 0 0 32 0 0 0 0 0 0 72 14,600 0 14,600
102 Monthly Invoicing and Project Status Reports 0 9 0 0 0 18 0 0 0 0 0 0 27 4,905 0 4,905
103 Subconsultant Agreements and Administration 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Scope, budget, and schedule prep for Trekk, Custom Eng, Dubois, TSI, 0 20 0 0 0 0 0 0 0 0 12 0 32 5,980 0 5,980
Coordination meetings 0 24 0 0 0 28 0 0 28 0 0 0 80 12,656 0 12,656
Monthly M/WBE subcontractor utilization report 0 9 0 0 0 0 0 0 0 0 27 0 36 4,635 0 4,635

104 Quality Control 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Q1 0 2 0 0 0 4 0 0 0 0 0 0 6 1,090 0 1,090
Q2 0 18 0 0 0 4 0 0 0 0 0 0 22 5,010 0 5,010
Q3R 0 50 0 10 0 16 0 0 24 0 0 0 100 19,058 0 19,058

105 Project Kickoff Meeting 0 6 0 0 0 4 0 0 6 0 0 0 16 2,622 1,043 3,665 1,043$            
106 Work Plan 0 10 0 0 0 8 0 0 0 0 0 0 18 3,650 0 3,650
107 Progress Meetings 0 36 0 10 0 32 0 0 32 0 0 0 110 18,764 4,173 22,937 4,173$            

200 Site Investivation, Review of Existing Work and Previous Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38,356 38,356 23,873$        14,483$        
201 Review Existing Documents and Drawings 0 2 0 12 0 40 0 0 32 0 0 0 86 12,074 6,054 18,128 6,054$            
202 Flow and Load Projections and Standard Methodology 0 6 0 0 0 60 0 0 180 0 0 0 246 27,030 0 27,030
203 Site Investigations 0 7 0 24 8 32 0 0 16 8 0 0 95 15,947 0 15,947
204 Utility Survey and Lidar Model 0 1 0 0 0 8 0 0 10 0 0 0 19 2,365 30,549 32,914 30,549$          
205 Load Study and Electrical Work 0 1 0 8 0 4 0 0 4 0 0 0 17 2,973 0 2,973
206 Antidegradation Study of Todd Creek and Regulatory Guidance 0 16 0 0 0 8 0 0 8 0 0 0 32 5,856 43,200 49,056 43,200$       
207 Field Review Meeting 0 3 0 0 0 9 0 0 11 0 0 0 23 3,097 0 3,097
208 Site Survey Deliverables and Review 0 5 0 0 0 16 0 0 60 0 0 0 81 9,145 4,208 13,353 4,208$            
300 Facility Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135,841 135,841 81,704$        54,137$        
301 Preliminary Review 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Hydraulic and Organic Capacity 0 6 0 0 0 20 0 0 60 0 0 0 86 9,990 25,000 34,990
Review KCAD Report and provide comment letter 0 6 0 0 0 8 0 0 12 0 0 0 26 3,774 0 3,774
Projection of Cargo Facilities Flow and Load 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10,500 10,500 10,500$          
Report on Capacity and Needs 0 4 0 0 0 14 0 0 30 0 0 0 48 5,840 0 5,840

302 Alternative Evaluation Review 0 24 0 48 0 114 0 0 100 0 0 0 286 42,740 0 42,740
303 Preferred Alternative Concept Design 0 16 0 72 50 88 0 0 120 116 0 0 462 68,820 0 68,820
304 BIM and 1-Line Model Development 0 6 0 8 0 8 0 60 0 164 0 0 246 36,310 0 36,310
305 Review of Project Delivery Alternatives 0 14 0 0 0 24 0 0 8 0 0 0 46 7,766 0 7,766
306 Final Report 0 8 0 238 0 32 0 0 40 0 0 0 318 62,800 0 62,800
307 Geotechnical Investigations 0 10 0 20 0 0 0 0 0 0 4 0 34 7,210 20,382 27,592 20,382$       
400 Envision Sustainability Design 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
401 Envision Credits 0 2 8 0 0 0 0 0 8 72 0 0 90 13,506 0 13,506

Design Phase Total 0 361 8 450 58 631 0 60 789 360 43 0 2,760 430,213 370,816 801,029 0 0 0 0 142,851$      82,856$        43,200$       20,382$       -$             56,527$          

Total - Maximum Not-To-Exceed 0 361 8 450 58 631 0 60 789 360 43 0 2,760 430,213$      370,816 801,029 0 0 0 0 142,851$  82,856$    43,200$   20,382$   -$         56,527$      
Percent of Total

Rate Sheet = BMR720 with adjustments provided per Matt R Tech Charge Hotel Food Car Round Trip BMCD PV Services
2020 rates (design/bid) 260 245 230 220 190 150 145 135 92 90 90 76 0.00 0 30 45 Flight Mileage Mileage Markup

2020 rates (construction) 260 245 230 220 190 150 145 135 92 90 90 76 0.00 0 30 45 0 0.4 0.635 0.00

Task Breakout %
PM 124,538$          16% Trekk (WBE) 56,527$         
QC 25,158$            3% DuBois (MBE) 142,851$       

Site Investigation 151,798$          19% Custom (MBE) 82,856$         
Antidegradation 49,056$            6% TSi (WBE) 20,382$         

Facility Plan 317,569$          40% Geosyntec (NA) 43,200
Review KCAD Letter and Provide Comment 14,274$            2% Percent WBE 10%

30% Design and BIM Model 105,130$          13% Percent MBE 28%
Envision 13,506$            2%

TOTAL 801,029$          

Subconsultants
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ATTACHMENT C 
 

COMPENSATION SCHEDULE 
(Effective Through 12/31/20) 

 
Position  

Classification 
Classification  

Level 
Hourly Compensation  

Range 
 

General Office* 5 $9.00 - $33.00 
 

Technician* 6 $13.00 - $38.00 
 

Assistant* 7 $15.00 - $49.00 
 8 $18.00 - $54.00 
 9 $20.00 - $64.00 

 
Staff* 10 $23.00 - $70.00 
 11 $26.00 - $75.00 
Senior 12 $30.00 - $79.00 
 13 $40.00 - $89.00 
Associate 14 $45.00 - $99.00 
 15 $55.00 - $109.00 
 16 $60.00 - $120.00 
 17 $70.00 - $130.00 

 
NOTES: 
 
1. Position classifications listed above refer to the firm’s internal classification system for 

employee compensation.  For example, “Associate”, “Senior”, etc., refer to such positions as 
“Associate Engineer”, “Senior Architect”, etc. 
 

2. Salary, defined as hourly compensation, for each full-time employee working directly on the 
project is equal to the total annual compensation as reported on the employee’s Burns & 
McDonnell W2 Tax Forms divided by 2088 hours.  The Billing rate per hour for each employee 
will be equal to the employee’s hourly compensation times the approved multiplier defined in 
Part 1 Special Terms and Conditions. 
 

3. The billing rate for full-time employees that have not worked for Burns & McDonnell the 
previous full calendar year will be based on an estimate of their total annual compensation 
divided by 2088 hours, times the approved multiplier defined in Part 1 Special Terms and 
Conditions.  
 

4. The billing rate for part-time employees will be based on an estimate of their equivalent full-
time total annual compensation divided by 2088 hours, times the approved multiplier defined 
in Part 1 Special Terms and Conditions. 
 

5.  Officers of Burns & McDonnell will be billed at a maximum rate of $270 per hour. 
 

6. Compensation for overtime by nonexempt employees in positions marked with an asterisk (*) 
will be based on 1.5 times the employee’s hourly billing rate. 
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7. The services of contract/agency and/or any personnel of a Burns & McDonnell subsidiary or 
affiliate shall be billed to Owner according to the rate sheet as if such personnel is a direct 
employee of Burns & McDonnell. 
 

8. The hourly compensation ranges shown above are effective through December 31, 2020 and 
subject to revision thereafter. 
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ATTACHMENT D 
CITY – LICENSED GEOGRAPHICAL INFORMATION SYSTEM DATA 

CITY will provide licensed materials for Geographical Information Systems to be used for the 
project as follows: 

Grant of License.  CITY grants to DESIGN PROFESSIONAL and DESIGN PROFESSIONAL 
hereby accepts, upon the express terms and conditions contained in this Agreement, a non-
exclusive License to use the information described herein in the form produced and maintained 
by the Geographical Information System produced and maintained by City. 

License Materials.  The materials licensed for use by DESIGN PROFESSIONAL under this 
Agreement are the forms which can be read or manipulated by computer of the geographical and 
physical characteristic information collected and assimilated in the records of City (“Licensed 
Materials”). 

Use of Licensed Materials.  Subject to the terms, conditions and prohibitions of this Agreement, 
DESIGN PROFESSIONAL shall be entitled to use the information contained in the Licensed 
Materials to accomplish the scope of services provided by DESIGN PROFESSIONAL.  At the 
completion of the Agreement, DESIGN PROFESSIONAL shall return all materials to the CITY, 
and shall permanently remove the Licensed Materials from any media used by DESIGN 
PROFESSIONAL.  At the end of the Agreement, DESIGN PROFESSIONAL shall provide a 
written certification that all materials are returned and that all Licensed Materials, including 
copies, have been removed from the equipment or media of DESIGN PROFESSIONAL. 

Transfer of Licensed Materials. This license is expressly nontransferable and DESIGN 
PROFESSIONAL shall not transfer any interest, entitlement or obligation under this Agreement 
to any other person or entity. 

Data.  The data and information contained in the Licensed Materials shall be those files and 
systems as recorded and existing as of the time DESIGN PROFESSIONAL requests the 
information. 

Title.  The custody and title and all other rights and interests in the Licensed Materials are and 
shall at all times remain with the CITY and with the Offices or officials of the CITY having 
official custody of the Licensed Materials. 

Not Public Records.  The database in the form of the Licensed Materials is proprietary, 
intellectual property of the CITY and shall not be considered or deemed as open, public records, 
except as provided in §256.670, RSMo.  DESIGN PROFESSIONAL shall and hereby expressly 
agrees that it will, recognize the property interests of CITY and CITY agrees that it is not, 
pursuant to this License, a custodian of any open, public records, except as may exist pursuant to 
§256.670 RSMo.

Access to Materials.  Pursuant to the terms and conditions of this agreement, DESIGN 
PROFESSIONAL shall be provided access to obtain the Licensed Materials in a periodic basis 
for the term of this Agreement.  As provided in this Agreement, DESIGN PROFESSIONAL, 
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shall be entitled to any Modifications, updates, renewals or additional data or information under 
the License granted by this Agreement. 

Updated Material and Modifications.  CITY shall in accordance with this Agreement and upon 
request of the DESIGN PROFESSIONAL provide to DESIGN PROFESSIONAL updates to or 
modifications of all or any specific parts of the data or information in the Licensed Materials.  
Any such updates or modifications provided by CITY shall be covered by and subject to each 
and all of the terms and conditions of this Agreement.  Furthermore, upon completion or 
termination of this Agreement, DESIGN PROFESSIONAL, will provide to CITY in a 
compatible form, updated information developed during the execution of the Scope of Services 
provided by DESIGN PROFESSIONAL. 

Data Contents. The data contained in the materials licensed by CITY to DESIGN 
PROFESSIONAL under this Agreement shall include that information necessary to allow 
DESIGN PROFESSIONAL to perform scope of services outlined in the Agreement. 

Waiver.  The waiver of any breach of any provision of this license shall not constitute a waiver 
of any subsequent breach of the same or other provisions of the Agreement. 

Modifications.  Any modification to the rights provided herein for licensed materials shall be in 
writing executed by each party. 



CONTRACTOR UTILIZATION PLAN/REQUEST FOR WAIVER

Project Number: 81000927-1587

Project Title: Todd Creek WWTP Facility Plan

Todd Creek WWTP Facility Plan
(Department Project)

KC Water Department
Department

Bums & McDonnell Engineering Company, Inc.
(Bidder/Proposer)

STATE OF Missouri

COUNTY OF Jackson

I, Jeff Keller, of lawful age and upon my oath state as follows:

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE 
submittal requirements on the above project and the MBE/WBE Program and is given on 
behalf of the Bidder/Proposer listed below. It sets out the Bidder/Proposer’s plan to utilize 
MBE and/or WBE contractors on the project.

2. The project goals are 15 % MBE and 10 % WBE. Bidder/Proposer assures that it will 
utilize a minimum of the following percentages of MBE/WBE participation in the above 
project:

BIDDER/PROPOSER PARTICIPATION: 28% MBE 10% WBE

3. The following are the M/WBE subcontractors whose utilization Bidder/Proposer warrants 
will meet or exceed the above-listed Bidder/Proposer Participation. Bidder/Proposer 
warrants that it will utilize the M/WBE subcontractors to provide the goods/services 
described in the applicable Letter(s) of Intent to Subcontract, copies of which shall 
collectively be deemed incorporated herein). (All firms must currently be certified by 
Kansas City, Missouri)

a. Name of M/WBE Firm: Trekk Design Group, LLC
Address: 1411 East 104th Street, Kansas City, MO 64131 
Telephone No.: 816-874-4655 
I.R.S. No.: 43-1953275
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b. Name of M/WBE Firm: TSi Geotechnical, Inc.
Address: 8248 NW 101st, #5, Kansas City, MO 64153 
Telephone No.: 816-599-7965
I.R.S. No.: 43-1535463

c. Name of M/WBE Firm: Custom Engineering 
Address: 12760 E US Eiwy 40, Independence, MO 64005 
Telephone No.: 816-350-1473
I.R.S. No.: 43-1031915

d. Name of M/WBE Firm: DuBois Consultants, Inc. 
Address: 5737 Swope Parkway, Kansas City, MO 64130 
Telephone No.: 816-333-7722
I.R.S. No.: 43-1494206

4. The following is a breakdown of the percentage of the total contract amount that 
Bidder/Proposer agrees to pay to each listed M/WBE:

MBE/WBE BREAKDOWN SHEET

MBE FIRMS:

Name of MBE Firm Supplier/Broker/Contractor
Subcontract

Amount*
Weighted
Value**

% of Total 
Contract

Custom Engineering Subcontractor $82,856 100% 10%

DuBois Consultants, Inc. Subcontractor $142,851 100% 18%

TOTAL MBE $ / TOTAL MBE %: $225,707 28%
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WBE FIRMS:

Name of WBE Firm Supplier/Broker/Contractor
Subcontract
Amount*

Weighted
Value**

% of Total 
Contract

Trekk Design Group, LLC Subcontractor__________ $56,527100%_______7%

TSI Geotechnical, Inc.Subcontractor$20,382100% 3%

TOTAL WBE $/TOTAL WBE %: $76,909 10%

^‘Subcontract Amount” refers to the dollar amount that Bidder/Proposer has agreed to pay each 
M/WBE subcontractor as of the date of contracting and is indicated here solely for the purpose of 
calculating the percentage that this sum represents in proportion to the total contract amount. 
Any contract amendments and/or change orders changing the total contract amount may alter the 
amount due an M/WBE under their subcontract for purposes of meeting or exceeding the 
Bidder/Proposer participation.

** “Weighted Value” means the portion of the subcontract amount that will be credited towards 
meeting the Bidder/Proposer participation. See HRD Forms and Instructions for allowable credit 
and special instructions for suppliers.

5. Bidder/Proposer acknowledges that the monetary amount to be paid each listed M/WBE for 
their work, and which is approved herein, is an amount corresponding to the percentage of the 
total contract amount allocable to each listed M/WBE as calculated in the MBE/WBE 
Breakdown Sheet. Bidder/Proposer further acknowledges that this amount may be higher than 
the subcontract amount listed therein as change orders and/or amendments changing the total 
contract amount may correspondingly increase the amount of compensation due an M/WBE 
for purposes of meeting or exceeding the Bidder/Proposer participation

6. Bidder/Proposer acknowledges that it is responsible for considering the effect that any change 
orders and/or amendments changing the total contract amount may have on its ability to meet 
or exceed the Bidder/Proposer participation. Bidder/Proposer further acknowledges that it is 
responsible for submitting a Request for Modification or Substitution if it will be unable to 
meet or exceed the Bidder/Proposer participation set forth herein.

7. If Bidder/Proposer has not achieved both the M/WBE goal(s) set for this Project, 
Bidder/Proposer hereby requests a waiver of the MBE and/or WBE goal(s) that 
Bidder/Proposer has failed to achieve

8. Bidder/Proposer will present documentation of its good faith efforts, a narrative summary 
detailing its efforts and the reasons its efforts were unsuccessful when requested by the City.
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9. I hereby certify that I am authorized to make this Affidavit on behalf of the Bidder/Proposer 
named below and who shall abide by the terms set forth herein:

Bidder/Proposer primary contact: Jeffrey J. Keller, PE 
Address: 9400 Ward Parkway, Kansas City, MO 64114 
Phone Number: 816-822-4371
Facsimile number: 816-822-3414 ___ ^ ^
E-mail Address: jkeller@bumsmcd.com 7"

By: ______ Jeffrey^!'. Keller

Title: ______Project Manager____

Date: Hi
(Attach corporate seal if applicable)

Subscribed and sworn to before me this day of. 20

My Commission Expires: \ v* \H AvTlH
/"-s.

'Notary Public
ANGEWELTON

NOTARY PUBLIC-NOTARY SEAL 
STATE OF MISSOURI 
JACKSON COUNTY 

MY COMMISSION EXPIRES 3/14/2024 
COMMISSION #12381302
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Project Number: 81000927-1587______________________

Project Title: Todd Creek WWTP Facility Plan__________

LETTER OF INTENT TO SUBCONTRACT

Bums & McDonnell Engineering Company, Inc. (“Prime Contractor”) agrees to enter into a contractual

agreement with Custom Engineering, Inc. (“M/W/DBE Subcontractor”), who will

provide the following goods/services in connection with the above-referenced contract:

(Insert a brief narrative describing the goods/services to be provided. Broad categorizations (e.g., 
“electrical,” “plumbing,” etc.) or the listing of the NAICS Codes in which M/W/DBE Subcontractor is 
certified are insufficient and may result in this Letter of Intent to Subcontract not being accepted.)

Custom Engineering, Inc. will assist in the development of a Facility Plan for the Todd Creek WWTP, 
providing design services for electrical/power components. MBE Subcontractor will participate in site 
investigations to perform visual inspection of electrical assets to determine expected life. An incoming 
electrical power evaluation will be performed. MBE Subcontractor will also support alternatives analysis, 
providing one-line diagrams and backup power options for each alternative. These findings will be 
incorporated into the final report and preliminary design.

For an estimated amount of $82,856 or 10% of the total estimated contract value.

M/W/DBE Subcontractor is, to the best of Prime Contractor’s knowledge, currently certified with the City 

of Kansas City’s Human Relations Department to perform in the capacities indicated herein. Prime 

Contractor agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE 

Subcontractor agrees to work on the above-referenced contract in the capacities indicated herein,

contingent upon award of the contract to Prime Contractor.

Signature: Prime Contractor

Jeffrey J. Keller 
Print Name

Project Manager 4/7/2020
Title Date

/Signature: M/W/DBE Sut) intractor

Joseph T.Davis
Print Name

CEO________________04/06/2020
Title Date
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LETTER OF INTENT TO SUBCONTRACT

Project Number: 81000927-1587

KANSAS Cl TV
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Project Title: Todd Creek WWTP Facility Plan

Burns & McDonnell Engineering Company, Inc. (“Prime Contractor”) agrees to enter into a contractual
\

agreement with Dubois Consultants, Inc. (“M/W/DBE Subcontractor"), who will

provide the following goods/services in connection with the above-referenced contract:

Dubois Consultants, Inc. will assist in the development of a Facility Plan for the Todd Creek WWTP, 
providing design services for civil and structural components. MBE Subcontractor will participate in site 
investigations to perform visual inspection of structural assets to determine expected life. MBE 
Subcontractor will also support alternatives analysis, providing site piping drawings, preliminary site 
plans, and review of floodplain implications for each alternative. These findings will be incorporated into 
the final report and preliminary design.

For an estimated amount of $142,851 or 18% of the total estimated contract value.

M/W/DBE Subcontractor is, to the best of Prime Contractor’s knowledge, currently certified with the City 

of Kansas City’s Human Relations Department to perform in the capacities indicated herein. Prime 

Contractor agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE 

Subcontractor agrees to work on the above-referenced contract in the capacities indicated herein,

contingent upon award of the contract to Prime Contractor.

Signature: Prime Contractor

Jeffrey J. Keller
Print Name

Project Manager 4/7/2020
Print Name

Title Date
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Project Number: 81000927-1587______________________

Project Title: Todd Creek WWTP Facility Plan _____

LETTER OF INTENT TO SUBCONTRACT

Burns & McDonnell Engineering Company, Inc. (“Prime Contractor”) agrees to enter into a contractual

agreement with Trekk Design Group, LLC. (“M/W/DBE Subcontractor”), who will

provide the following goods/services in Connection with the above-referenced contract:

Trekk Design Group, LLC. will assist in the development of a Facility Plan for the Todd Creek WWTP, 
providing site documentation and surveying services. WBE Subcontractor will investigate and quantify 
interconnections with Platte County/Platte City sanitary sewers. WBE Subcontractor will digital laser scan 
information of the Todd Creek WWTP. A utility survey will be performed to verify location of gas, electric, 
water, sanitary sewer, and storm sewer utilities above and below grade. WBE Subcontractor will also 
provide data analysis support for cargo facility future flow and loading contributions to the Todd Creek 
WWTP.

For an estimated amount of $56,527 or 7% of the total estimated contract value.

M/W/DBE Subcontractor is, to the best of Prime Contractor’s knowledge, currently certified with the City

of Kansas City’s Human Relations Department to perform in the capacities indicated herein. Prime 

Contractor agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE 

Subcontractor agrees to work on the above-referenced contract in the capacities indicated herein,

contingent upon award of the contract to Prime Contractor.

Signature: Prime Contractor

Jeffrey J. Keller
Print Name

Project Manager
Title

4/7/2020
Date

Signature: M/W/DBE Subcontractor 
Trent Robinett

Print Name
Partner 4/6/20

Title Date
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LETTER OF INTENT TO SUBCONTRACT

Project Number: 81000927-1587

KANSAS CITY
Project Title: Todd Creek WWTP Facility Plan

m isso. u n i

Burns & McDonnell Engineering Company, Inc. (“Prime Contractor”) agrees to enter into a contractual

agreement with TSi Geotechnical, Inc.. (“M/W/DBE Subcontractor”), who will

provide the following goods/services in connection with the above-referenced contract:

TSi Geotechnical, Inc., will assist in the development of a Facility Plan for the Todd Creek WWTP, 
providing geotechnical services. WBE Subcontractor will perform 5 soil borings to a depth of 50 feet or 
auger refusal. Samples will be taken at regular intervals for standard laboratory testing. A preliminary 
geotechnical report will be provided summarizing recommendations for foundation design of previously 
identified structures.

For an estimated amount of $20,382 or 3% of the total estimated contract value.

M/W/DBE Subcontractor is, to the best of Prime Contractor’s knowledge, currently certified with the City 

of Kansas City’s Human Relations Department to perform in the capacities indicated herein. Prime 

Contractor agrees to utilize M/W/DBE Subcontractor in the capacities indicated herein, and M/W/DBE 

Subcontractor agrees to work on the above-referenced contract in the capacities indicated herein,

contingent upon award of the contract to Prime Contractor.

Signature: Prime Contractor

Jeffrey J. Keller
Print Name

Project Manager 4/8/2020
Print Name

Title Date
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TIMETABLE FOR MBE/WBE UTILIZATION

(This form should be submitted to the City after contract award.)

I, Jeffrey J. Keller, PE________________ , acting in my capacity as Project Manager_____
(Name) (Position with Firm)

of Bums & McDonnell Engineering Company, Inc., with the submittal of this Timetable, certify that 
(Name of Firm)

the following timetable for MBE/WBE utilization in the fulfillment of this contract is correct and 
true to the best of my knowledge.

ALLOTTED TIME FOR THE COMPLETION OF THIS CONTRACT
(Check one only)

15 days 75 days 135 days
30 days 90 days 150 days
45 days . 105 days 165 days
60 days 120 days 180 days
Other 270 days________________ (Specify)

Throughout_________ X__________ ________ Beginning 1/3 _____________________________
Middle 1/3_____________________________ __ Final 1/3 __________________________________
Beginning 1/3 35 % Middle 1/3 30 % Final 1/3 35 %

PLEASE NOTE: Any changes in this timetable require approval of the Human Relations 
Department in advance of the change.

If you have any questions regarding the completion of this form, please contact the Department 
of Human Relations at: (816)513-1818.

(Signature)
Project Manager

(Position with Firm)

4/7/2020________________
(Date)
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REQUEST FOR MODIFICATION OR SUBSTITUTION 

(This Form must be submitted to HRD to request substitutions for an MBE/WBE listed in the Contractor Utilization 
Plan or for modification of the amount of MBE/WBE participation listed in the Contractor Utilization Plan.  This 
Form shall be an amendment to the Contractor Utilization Plan.) 

BIDDER/PROPOSER/CONTRACTOR: _________________________________________________ 
ADDRESS:   _________________________________________________________________________ 
PROJECT NUMBER OR TITLE:  ______________________________________________________ 
AMENDMENT/CHANGE ORDER NO: (if applicable)  ____________________________________ 

Project Goals:  ________%   MBE _______%   WBE 
Contractor Utilization Plan: ________%   MBE _______%   WBE 

1.  I am the duly authorized representative of the above Bidder/Contractor/Proposer and am authorized to
request this substitution or modification on behalf of the Bidder/Contractor/Proposer.

2. I hereby request that the Director of HRD recommend or approve: (check appropriate space(s))

a. ____ A substitution of the certified MBE/WBE firm _____________________________,
(Name of new firm) 

to perform ______________________________________________________, 
 (Scope of work to be performed by new firm) 

for the MBE/WBE firm ________________________________ which is currently 
(Name of old firm) 

listed on the Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan to 

perform the following scope of work: _____________________________. 
(Scope of work of old firm) 

b. ____A modification of the amount of MBE/WBE participation currently listed on the
Bidder’s/Contractor’s/Proposer’s Contractor Utilization Plan from

______ % MBE ______% WBE (Fill in % of MBE/WBE Participation currently listed on 
Contractor Utilization Plan) 

TO 

______% MBE ______% WBE (Fill in New % of MBE/WBE Participation requested for 
Contractor Utilization Plan) 

c. Attach 00450.01 Letter of Intent to Subcontract letter for each new MBE/WBE to be added.
d. Attach a copy of the most recent 00485.01 or on-line M/WBE Monthly Utilization Report

3. Bidder/Contractor/Proposer states that a substitution or modification is necessary because: (check
applicable reason(s) )
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___The MBE/WBE listed on the Contractor Utilization Plan is non-responsive or cannot perform. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has increased its previously quoted 

price without a corresponding change in the scope of work. 
 
___The MBE/WBE listed on the Contractor Utilization Plan has committed a material default or 

breach of its contract. 
 
___Requirements of the scope of work of the contract have changed and make subcontracting not 

feasible or not feasible at the levels required by the goals established for the contract. 
 
___The MBE/WBE listed on the Contractor Utilization Plan is unacceptable to the City 

contracting department. 
 
___Bidder/Contractor/Proposer has not attempted intentionally to evade the requirements of the 

Act and it is in the best interests of the City to allow a modification or substitution. 
 

4.  The following is a narrative summary of the Bidder’s/Contractor’s/Proposer’s good faith efforts 
exhausted in attempts to substitute the MBE/WBE firm named above which is currently listed on the 
Contractor Utilization Plan with other qualified, certified MBE/WBE firms for the listed scope of 
work or any other scope of work in the project:    

 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
 

5.  Bidder/Proposer/Contractor will present documentation when requested by the City to evidence its 
good faith efforts. 

 
Dated:_____________________________  _______________________________________ 

(Bidder/Proposer/Contractor) 
 

       _______________________________________ 
  By:     (Authorized Representative) 
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CONTRACTOR AFFIDAVIT FOR FINAL 
PAYMENT 

Project Number 

Project Title 

STATE OF ) 
)SS 

COUNTY OF ) 

The Undersigned,   of lawful 
 (Name) 

age, being first duly sworn, states under oath as follows: 

1. I am the  of  who is the general 
(Title)  (CONTRACTOR) 

CONTRACTOR for the CITY on Project No.  and Project Title  . 

2. All payrolls, material bills, use of equipment and other indebtedness connected with the Work for this Project
have been paid and all Claims of whatever nature have been satisfied, as required by the Contract.

3 ()  Prevailing wage does not apply; or 

()   All provisions and requirements set forth in Chapter 290, Section 290.210 through and including 
290.340, Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 
projects have been fully satisfied and there has been no exception to the full and complete compliance with 
these provisions and requirements and the Annual Wage Order contained in the Contract in carrying out the 
Contract and Work.  CONTRACTOR has fully complied with the requirements of the prevailing wage law as 
required in the Contract and has attached affidavits from all Subcontractors on this Project, regardless of tier, 
affirming compliance with the prevailing wage law as stipulated in the Contract. 

4. I hereby certify that (a) at project completion and pursuant to contractor’s final request for payment, contractor
achieved (______%) Minority Business Enterprise (MBE) participation and (_____%) Women Business
Enterprise (WBE) participation on this contract, and (b) listed herein are the names of all certified M/WBE
subcontractors, regardless of tier, with whom I, or my subcontractors contracted.

1. Name of MBE/WBE Firm  ______________________________________________
Address _____________________________________________________________

_____________________________________________________________
Telephone Number   (_______) __________________________________________
IRS Number _________________________________________________________
Area/Scope*of Work __________________________________________________
Subcontract Final Amount ______________________________________________

2. Name of MBE/WBE Firm   _____________________________________________
Address _____________________________________________________________

_____________________________________________________________
Telephone Number (_______) ___________________________________________
IRS Number _________________________________________________________
Area/Scope*of Work___________________________________________________
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Subcontract Final Amount ______________________________________________ 

List additional subcontractors, if any, on a similar form and attach to the bid. 

Supplier** Final Amount:   ___________________________________ 

*Reference to specification sections or bid item number.

()  Met or exceeded the Contract utilization goals; or 
()  Failed to meet the Contract utilization goals (attach waiver, substitution or modification); or 
()  No goals applied to this Project. 

5. CONTRACTOR certifies that each Subcontractor has received full payment for its respective work in
connection with the Contract.

6. If applicable, I hereby certify that (a) at project completion and pursuant to contractor’s final request for
payment, contractor achieved, company-wide, at least ten percent (10%) minority workforce participation and
two percent (2%) women workforce participation and (2) a true and accurate copy of my final project
workforce monthly report (HRD Form 00485.02 and final company-wide workforce monthly report (HRD
Form 00485.03) are attached.  NOTE:  This paragraph is only applicable if you completed a construction
contract that was estimated by the City, prior to solicitation, as requiring more than 800
construction labor hours and costing in excess of $324,000.01.  If applicable you MUST attach
copies of your final monthly workforce reports.

7. This affidavit is made in behalf of the CONTRACTOR for the purpose of securing from Kansas City, Missouri,
the certification of completion of the Project and receiving payment therefore.

8. If the Contract amount exceeded $150,000, CONTRACTOR has submitted proof of compliance with the City
tax ordinances administered by the City’s Commissioner of Revenue and has on file proof of tax compliance from
all Subcontractors.  If the Contract term exceeded one (1) year, CONTRACTOR has provided proof of compliance
with the City tax ordinances administered by the City’s Commissioner of Revenue prior to receiving final payment
and has on file proof of tax compliance from all Subcontractors prior to the Subcontractor receiving final payment
from CONTRACTOR.

 CONTRACTOR 

 By  
 (Authorized Signature) 

 Title 

On this  day of ,  , before me 

appeared , to me personally known to be the 

 of the , 

and who executed the foregoing instrument and acknowledged that (s)he executed the same on behalf of 

 as its free act and deed. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal on the day and year first above 
written. 

My commission expires: 

Notary Public 
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SUBCONTRACTOR AFFIDAVIT FOR FINAL PAYMENT 

 
 Project Number   
 
 Project Title   
 
  

STATE OF MISSOURI   )  

     ) ss:  

COUNTY OF ______________ )  

After being duly sworn the person whose name and signature appears below hereby states under penalty of perjury that: 

1. I am the duly authorized officer of the business indicated below  (hereinafter Subcontractor) and I make this 
affidavit on behalf of Subcontractor in accordance with the requirements set forth in Section 290.290, RSMo.  
Subcontractor has completed all of the Work required under the terms and conditions of a subcontract as follows: 
 

Subcontract with:  __________________________________________________________________, Contractor 
 
Work Performed:  ____________________________________________________________________________ 
 
Total Dollar Amount of Subcontract and all Change Orders: $_________________________________________ 
 
City Certified     MBE      WBE      DBE      NA 
List certifications:  ____________________________________________________________________________ 

 
2. Subcontractor fully complied with the provisions and requirements of the Missouri Prevailing Wage Law set forth 
in Sections 290.210, RSMo through 290.340, RSMo. 
 
Business Entity Type:       Subcontractor’s Legal Name and Address 
(___) Missouri Corporation 
(___) Foreign Corporation     ___________________________________________ 
(___) Fictitious Name Corporation 
(___) Sole Proprietor      ___________________________________________ 
(___) Limited Liability Company    Phone No. __________________________________ 
(___) Partnership      Fax: ______________________________________ 
(___) Joint Venture      E:mail:_____________________________________ 
(___) Other (Specify)      Federal ID No._______________________________ 
 
 I hereby certify that I have the authority to execute this affidavit on behalf of Subcontractor. 
 
 By: ______________________________________ __________________________________________ 
  (Signature)      (Print Name) 
       _______________________________________ __________________________________________ 
  (Title)       (Date) 
NOTARY 
 
Subscribed and sworn to before me this _____ day of ________________________, 20______. 
 
My Commission Expires:______________________ By_____________________________ 
 
__________________________________________ _______________________________ 
 Print Name      Title 

 



ATTACHMENT F

EMPLOYEE ELIGIBILITY VERIFICATION AFFIDAVIT
(Required for any contract with the City of Kansas City, Missouri in excess of $5,000.00)

STATE OF 

COUNTY OF

)
) ss 
)

On this ^ day of 'QpCVxL______________, 2O0K) before me appeared
____ <vfatrVfVlV' cX-mof^___ ______ __ , personally known by me or otherwise

proven to be the person whose name is subscribed on this affidavit and who, being duly sworn,I
stated as follows:

I am of sound mind, capable of making this affidavit, and personally swear or affirm that 

the statements made herein are truthful to the best of my knowledge. I am the

Y\c<Cvbgs\c\Q (~w (title) of yor(Y3 > 'OQcjObtAQe-U

(business entity) and I am duly authorized, directed or empowered to act with full authority on 

behalf of the business entity in making this affidavit.

I hereby swear or affirm that the business entity does not knowingly employ any person 

in connection with the contracted services who does not have the legal right or authorization 

under federal law to work in the United States as defined in 8 U.S.C. § 1324a(h)(3).

I hereby additionally swear or affirm that the business entity is enrolled in an electronic 

verification of work program operated by the United States Department of Flomeland Security (E- 

Verify) or an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, under the 

Immigration Reform and Control Act of 1986, and that the business entity will participate in said 

program with respect to any person hired by the business entity to perform any work in 

connection with the contracted services. I have attached hereto documentation sufficient to 

establish the business entity’s enrollment and participation in the required electronic verification 

of work program.

I am aware and recognize that unless certain contractual requirements are satisfied and 

affidavits obtained as provided in Section 285.530, RSMo, the business entity may face liability 

for violations committed by its subcontractors, notwithstanding the fact that the business entity 

may itself be compliant.

00515.01 Employee Eligibility Verification Affidavit 120815
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I acknowledge that I am signing this affidavit as the^fijee act^nd deed of the business 

entity and that I am not doing so under duress.

Anvc nt’s signafure

Subscribed and sworn to before me this r$\o day of JCQa

Qom

Notary Public

My Commission expires: tYNarcH VA

2oyc,.

ANGIE YELTON 
NOTARY PUBLIC-NOTARY SEAL 

STATE OF MISSOURI 
„ JACKSON COUNTY 

MY COMMISSION EXPIRES 3/14/2024 
COMMISSION # 12381302

00515.01 Employee Eligibility Verification Affidavit 120815
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ATTACHMENT G 

Non-Construction Subcontractors Listing 

Contractor shall submit Subcontractor information on this form prior to Subcontractor beginning 
Work.  Contractor shall update this listing and keep it current for the life of the Contract. 

Company Name 
Contact Name and Email 

Address 
Phone No. and Fax No. 

1. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

2. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

3. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

4. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

5. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

6. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

7. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

8. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

9. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

10. 
Name:_________________________________ 
Email: 

Address:_____________________________________________________ 
____________________________________________________________ 
Phone:_______________________  Fax:___________________________

Contractor – Company Name: ___________________________________ 
Submitted By: ___________________________________ 

Title: ___________________________________ 
Telephone No.: ___________________________________ 

Fax No.: ___________________________________ 
E-mail: ___________________________________

Date: ___________________________________ 

jkeller
Typewritten Text
Dubois Consultants, Inc.
Ajamu Webster
awebster@duboisengrs.com

jkeller
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5737 Swope Parkway
Kansas City MO 64130

jkeller
Typewritten Text
816-333-7700

jkeller
Typewritten Text
Custom Engineering, Inc
Joe Davis
JTDavis@customengr.com

jkeller
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12760 E. US Highway 40
Independence MO 64055
816-350-1473

jkeller
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Trekk Design Group LLC
Trent Robinett
trobinett@trekkdesigngroup.com
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1411 East 104th Street
Kansas City Missouri 64114
816-874-4655

jkeller
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TSi Geotechnical Inc
Brian Robben
brobben@tsigeotech.com
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8248 NW 101st Terr. #5
Kansas City, MO 64153
816-599-7965
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Geosyntec Consultants
Nicholas Muenks
NMuenks@geosyntec.com
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2009 East McCarty Street, Suite 1
Jefferson City, MO 65101
573-499-5447
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Burns & McDonnell Engineering Company, Inc.
Jeffrey J. Keller, PE
Senior Project Manager
816-822-4371

jkeller@burnsmcd.com
5/28/2020
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DESIGN PROFESSIONAL SERVICES 
AMENDMENT NO. 1 

CONTRACT NO. 1587  PROJECT NO. 81000927 
TODD CREEK FACILITY PLAN UPDATE 

WATER SERVICES DEPARTMENT 
 
This amendment is between KANSAS CITY, MISSOURI, a constitutionally chartered municipal 
corporation (City), and Burns & McDonnell Engineering Company, Inc. The parties amend the 
Agreement entered into on June 15, 2020, as follows:   
 
WHEREAS, City has previously entered into a contract dated June 15, 2020 in the amount of 
$801,029.00; and 
 
WHEREAS, the City desires execute Amendment No. 1, in the amount of $5,638,202.00, to amend the 
total contract amount to $6,439,231.00; and 
 
NOW, THEREFORE, in consideration of the payments and mutual agreements contained in this 1st 
Amendment, City and Design Professional agree as follows: 
 
Sec. 1.  Sections Amended.  The Contract is amended as follows: 
 

A. Add the following attachments: 
a. Attachment A, Scope of Services for Amendment No. 1. 
b. Attachment C, Engineering Fee Summary and Schedule of Position Classifications for 

Amendment No. 1. 
 

B. Delete and replace the following section: 
a. Delete Sec. 4, Compensation and Reimbursables, Subparagraph A, and replace with the 

following Sec. 4, Compensation and Reimbursables, Subparagraph A: 
 

Sec. 4. Compensation and Reimbursables. 
 

A. The maximum amount that City shall pay Design Professional under this Agreement is 
$6,439,231.00, as follows: 
1. $__________ for the services performed by Design Professional under this Agreement. 

 
2. For Design Professional services described in the Scope of Services, City shall pay Design 

Professional compensation amounting to actual salary of personnel for time charges directly 
to the project, times an approved multiplier.  The multiplier to be used is 3.04.  A schedule of 
position classifications and the salary range for each position is included as a part of 
Attachments C and C-1. 
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3. Actual reasonable expenses incurred by Design Professional directly related to Design 
Professional’s performance under this Agreement, to include only the following, in an 
amount not to exceed $_________.  The following are the reimbursable expenses that City 
has approved:  Subcontractor direct costs paid by Design Professional, outside reproduction 
of final deliverables, local transportation in the project area, and public outreach materials. 
Subcontractors office personnel labor costs shall be included in the unit prices for field 
investigation work. 

 
4. Design Professionals’ maximum amount shown in Sec. 4, Compensation and Reimbursables, 

includes a total allowance amount of $0.00 for Optional Services not yet authorized by the 
City that may be required throughout the course of work.  This allowance amount will not be 
utilized by Design Professional unless specifically authorized in writing by the City to 
perform Optional Services.  Optional Services will not be performed, nor is the Design 
Professional approved to utilize any allowance monies unless the City provides written 
authorization to Design Professional that includes the scope of work for each optional task to 
be performed and a maximum billing limit for compensation that has been mutually agreed 
upon. 

 
5. Compensation for all Optional Services will be based on the actual salary of office personnel 

for time charges directly to the project, times an approved multiplier.  The multiplier to be 
used shall not exceed 3.04. Engineering Fee Summary and schedule of position 
classifications and the salary range for each position is included as a part of Attachments C 
and C-1.  The amount billed for each Optional Service shall not exceed the amount 
established for it without further written authorization.  Additional amounts for Optional 
Services may be authorized, if deemed by CITY to be necessary, as the work progresses. 

 
6. City is not liable for any obligation incurred by Design Professional except as approved 

under the provisions of this Agreement. 
 
Sec. 2.  Sections not Amended.  All other sections of the Agreement shall remain in full force and 
effect. 
 
Sec. 3. Authorization.  If the amount of the original Agreement plus the amount of any amendments to 
the original Agreement total over $400,000.00, then this amendment requires City Council 
authorization. Notwithstanding the foregoing, City Council authorization is not required if (1) the total 
amount of the original Agreement plus the amount of any amendments to the original Agreement are 
within ten percent (10%) of the maximum amount authorized by the City Council or (2) a previous 
ordinance or Resolution authorized amendments without further City Council approval.  
 
Sec. 4.  Effectiveness; Date.  This amendment will become effective when the City’s Director of 
Finance has signed it.  The date this amendment is signed by the City’s Director of Finance will be 
deemed the date of this amendment.  
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Each party is signing this amendment on the date stated opposite that party’s signature. 
 
 
 
 
 
 
 
 
 
Date:__________________________ 

DESIGN PROFESSIONAL 
I hereby certify that I have authority to execute this 
document on behalf of Design Professional 
By:  
 
 
_________________________________________ 
Title:
______________________________________ 
 

 
 
 
 
Date:__________________________ 

KANSAS CITY, MISSOURI 
By:  
 
 
__________________________________________ 
Title:
______________________________________ 
 

  
 
 
 
Approved as to form: 
 
 
 
____________________________________ 
Assistant City Attorney  
 
 
I hereby certify that there is a balance, otherwise unencumbered, to the credit of the appropriation to 
which the foregoing expenditure is to be charged, and a cash balance, otherwise unencumbered, in the 
Treasury, to the credit of the fund from which payment is to be made, each sufficient to meet the 
obligation hereby incurred.  
 
 
 
_____________________________________ 
Director of Finance   (Date) 
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