



ENCUMBRANCE FORM
 Kansas City, Missouri
 Aviation Department

DOC ID P0# 6200012126

LINE NO.	FUND	DEPT/ORG	ACCT	PROJECT NO.	APPR. UNIT	ACTIVITY	AMOUNT	INCREASE/ DECREASE
01	8300	627270	611060	62200528	B	Plan	714,000.00	(I)
02	8300	627270	611065	62200528	B	Plan	71,400.00	(I)
03	8300	627270	611060	62220553	B	Plan		
04	8300	627270	611060	62230561	B	Plan		
05	8300	627270	611060	62230562	B	Plan		
06	8300	627270	611060	62230560	B	Plan		
07	—	—	—	—	—	—	0.00	(I / D)
TOTAL \$							785,400.00	

EXPLANATION:

To increase the city's maximum obligation and encumber additional funds under an agreement with Crawford Murphy & Tilly for Project No. 62200528 - Landside Pavement Design at Kansas City International Airport.

Amendment No. 7

Ordinance # 230688

Vendor #0000065852

Increase contract: \$714,000.00

Increase contingency: \$71,400.00

Contingency balance after increase: \$72,180.00

Prepared By:

Date

Sara Hurst

08/31/23

Approved By Project Manager

DocuSigned by:

Date

Mollie Hara 8/31/2023

05969D76C71B4EA...

Approved By Deputy Director - P&E

DocuSigned by:

Date

Jade Liska 8/31/2023

43005FF7ED104CF...

AH: 9/11/23

* EOC 9/13/2023